

## ANNUAL PROCUREMENT PLAN OF ADP WORKS FOR THE YEAR 2017-2018

S. No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit Cost (Where Applicable) Million	Funds allocated in Million	Source of Funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement				Tentative Actual Date of NIT	Tentative Actual Closing Date	Tentative Actual Date of Award of Contract	Tentative Dead Line/ Actual Date of Execution	Remarks
							1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Widening / Reconditioning of Road from Mirpurkhas to Tando Adam mile 6/0-7/0 (Remaining work).		20.931	231.990	ADP No.2514	Single stage one Envelope	---	---	---	---	20/10/2017	7/11/2017	Nov-2017.	Nov-2017.	
2	Improvement of Road from 70 Mori to Khorwah Road mile 8/6-10/2.		31.112	10.000	ADP No.2597	Single stage one Envelope	---	---	---	---	20/10/2017	7/11/2017	Nov-2017.	Nov-2017.	
3	Construction of road from Mangio Chachar to village Pario Rahu to Meet Agro Rahu via Kot Ali Hyder Shah road mile 0/0-3/6.		63.943	15.000	ADP No.2934	Single stage one Envelope	---	---	---	---	20/10/2017	7/11/2017	Nov-2017.	Nov-2017.	
4	Reconditioning of road from Jam Distry to Massu Bhurgari via Paryo Hajano and Ghulam Hyder Joyo road mile 0/0-4/4.		71.951	17.000	ADP No.2729	Single stage one Envelope	---	---	---	---	20/10/2017	7/11/2017	Nov-2017.	Nov-2017.	
5	Widening / Reconditioning of Road from Tando Allahyar – Tando Adam mile 0/0-1/2 & 1/6-2/1.		77.679	410.000	ADP No.2596	Single stage one Envelope	---	---	---	---	20/10/2017	7/11/2017	Nov-2017.	Nov-2017.	
6	Widening / Reconditioning of Road from Tando Allahyar to Mirwah mile 17/4-21/0.		117.610	285.540	ADP No.2518	Single stage one Envelope	---	---	---	---	20/10/2017	7/11/2017	Nov-2017.	Nov-2017.	

S. No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit Cost (Where Applicable) Million	Funds allocated in Million	Source of Funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement				Tentative Actual Date of NIT	Tentative Actual Closing Date	Tentative Actual Date of Award of Contract	Tentative Dead Line/ Actual Date of Execution	Remarks
							1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
7	Dualization of Hyderabad to Tando Muhammad Khan road (i/c Pre-stressed Bridges). i) 02 Nos. Pre-stressed Bridges on Pinyari Canal 320 Rft. each. ii) 02 No. Pre-stressed Bridges on Phuleli Canal 320 Rft. each. iii) 02 Nos. Pre-stressed Bridges on Gaja Canal 90 Rft. each.		405.016	935.416	ADP No.2683	Single stage one Envelope	---	---	---	---	20/10/2017	7/11/2017	Nov-2017.	Nov-2017.	

EXECUTIVE ENGINEER  
PROVINCIAL HIGHWAY DIVISION  
HYDERABAD







