

OFFICE OF THE SUPERINTENDING ENGINEER
WESTERN SINFDH CIRCLE LARKANA.

No: Asstt:G-148/WSC/ 718 of 2015, Larkana dated 21/5 /2015.

MINUTES OF PROCUREMENT COMMITTEE

A meeting of the procurement committee was held on 21.05.2015 at 3.00 PM for remaining Twelve Packages vide Corrigendum No. TC/G-55/625 dated 20.04.2015 issued by the Executive Engineer Rice Canal Division Larkana.

The meeting was chaired by the Superintending Engineer Western Sindh Circle Larkana being Chairman of Procurement Committee and held in his office while attended by the following Committee Members: -


- | | | |
|-----|---|-------------------------|
| 1/- | Syed Noor Hussain Shah
Executive Engineer
Rice Canal Division Larkana | Member |
| 2/- | Fayyaz Ahmed Qureshi
Divisional Accounts Officer
Rice Canal Division Larkana | Member/Secretary |

There were Twelve (12) Nos. of Tenders issued and response from all tenders were received, the sealed Bids were opened before all the participants /Contractors. The rates quoted by them were announced formally in presence of the participants/their representative and accordingly recorded in the comparative statement/Bid Evaluation report. There was no over writing or cutting found in the furnished bids/tenders.


CHAIRMAN
Superintending Engineer
Western Sindh Circle Larkana

Copy forwarded with compliments to: -

1. The Chief Engineer Sukkur Barrage Right Bank Region Larkana for favour of kind information.
2. The Executive Engineer Rice Canal Division Larkana for information.


CHAIRMAN
Superintending Engineer
Western Sindh Circle Larkana

ATTENDANCE SHEET

The Procurement Committee Comprising on the following officers for opening of Bids on 21.05.2015 in the office of Superintending Engineer Western Sindh Circle Larkana.







1. **Mr. Amjad Parvez Dawach**
Superintending Engineer
Western Sindh Circle Larkana
2. **Syed Noor Hussain Shah**
Executive Engineer
Rice Canal Division Larkana
3. **Mr. Fayyaz Ahmed Qureshi**
Divisional Accounts Officer
Rice Canal Division Larkana


(Chairman)


(Member)


(Member/Secretary)

The following Contractors participated/attended in Bidding Process at the Time of opening of Tenders Bids on 21.05.2015


S. NO	NAME OF CONTRACTOR	SIGNATURE
1	Thandani Enterprises	
2	Jagirani Construction Company	
3	Tarique Hussain & Co.	
4	Ghulam Hyder Khushk	
5	Ghulam Sarwar Panhiyar	
6	Asif Ali Abbasi	


BID EVALUATION REPORT


- 1 **Name of Procuring agency** Rice Canal Division Larkana
- 2 **Tender reference No.** N.I.T No. TC/G-55/ 493 dated 03.04.2015.
Corrigendum No. TC/G-55/625 dated 20.04.2015.
- 3 **Tender Description /Name of Work/Item** Stone Pitching along Rice Canal RD 156,176,185, 187,194,195,198,202,203,205 & 224,225 (P-02) (ADP).
- 4 **Method Procurement** Single stage-single Envelope Procurement
- 5 **Tender Published** SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 **Total Bid Document** 03 Nos.
- 7 **Total Bid received** 03 Nos.
- 8 **Technical Bid Opening date (If applicable)** Not Applicable
- 9 **No. of Bid Technically qualified (If applicable)** Not Applicable
- 10 **Bid(s) rejected (If applicable)** -Nil-
- 11 **Financial Bid Opening date** 21.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	Ghulam Sarwar Panhiyar	28565323	Lowest	Rate quoted 60.49% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	Thandani Enterprises	29190062	Highest	Rate quoted 64% above	Qualified as per evaluation criteria	Responsive
3	Jagirani Construction Company.	29724026	Highest	Rate quoted 67% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee


Divisional Accounts Officer
Rice Canal Division
Larkana


EXECUTIVE ENGINEER
Rice Canal Division
Larkana


SUPERINTENDING ENGINEER
Western Sindh Circle
Larkana

COMPARATIVE STATEMENT

NAME OF WORK: STONE PITCHING ALONG RICE CANAL RD.156,176,185,187,194,195,198,202,203,205 & 224,225 (P-02)

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION LARKANA
NO. CDO/RBR/WSC/2015/ DATED / /2015


S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONTRACTOR		
		AMOUNT	ACTUAL PREMIUM AS PER TECH: SANCTION	GHULAM SARWAR PANNHIYAR	THANDANI ENTERPRISES	JAGRANI CONST: COMPANY
01.	Schedule "B" attached amount of Schedule "B".	17798818/-	40.69%	Sch: "B" Amount Rs. 17798818/- Rate quoted by the Contractor Rs. 60.49% above	64% Above	67% Above
02.	Cartage of Material	7243084/-				
	TOTAL	25041902/-		Cost of work Rs. 28565323/-	29190062/-	29724026/-

Estimate cost 25041902/-
(-) Cost of Work 28565323/-


Financial Review = 3523421/-
Difference 60.49%
Estimate above

$3523421 \times 100 = 14.07\%$ above the estimate
25041902/-

Note: The lowest rate quoted at Rs. 60.49% by GHULAM SARWAR PANNHIYAR Government contractor above the Schedule "B" is reasonable hence recommended.


SUPERINTENDING ENGINEER
Western SINDH CIRCLE
Larkana


Divisional Accounts Officer
Rice Canal Division
Larkana



(SYED NOOR HUSSAIN SHAH)
Executive Engineer
Rice Canal Division Larkana


BID EVALUATION REPORT


- 1 **Name of Procuring agency** Rice Canal Division Larkana
- 2 **Tender reference No.** N.I.T No. TC/G-55/ 493 dated 03.04.2015.
Corrigendum No. TC/G-55/625 dated 20.04.2015.
- 3 **Tender Description /Name of Work/Item** Stone Pitching along Ghar Branch RD 11,25,26,46,48 & Retaining wall along Ghar Branch RD 5 R/Side 32,33 R/Side (P-08) (ADP).
- 4 **Method Procurement** Single stage-single Envelope Procurement
- 5 **Tender Published** SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 **Total Bid Document** 03 Nos.
- 7 **Total Bid received** 03 Nos.
- 8 **Technical Bid Opening date (If applicable)** Not Applicable
- 9 **No. of Bid Technically qualified (If applicable)** Not Applicable
- 10 **Bid(s) rejected (If applicable)** -Nil-
- 11 **Financial Bid Opening date** 21.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	Asif Ali Abbasi	37440468	Lowest	Rate quoted 47% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	Ghulam Sarwar Panhiyar	38204077	Highest	Rate quoted 50% above	Qualified as per evaluation criteria	Responsive
3	Thandani Enterprises	38713149	Highest	Rate quoted 52% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee


Divisional Accounts Officer
Rice Canal Division
Larkana


EXECUTIVE ENGINEER
Rice Canal Division
Larkana


SUPERINTENDING ENGINEER
Western Sindh Circle
Larkana

COMPARATIVE STATEMENT

NAME OF WORK: STONE PITCHING ALONG GHAR BRANCH RD 11.25.26.46.48 & RETAINING WALL ALONG GHAR BRANCH RD 5 R/SIDE 32.33 R/SIDE (P-08)

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION LARKANA
NO. CDO/ RBR/WSC/2015/ DATED / /2015

S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONTRACTOR		
		AMOUNT	ACTUAL PREMIUM AS PER TECH. SANCTION	ASIF ALI ABBASI	GHULAM SARWAR PANNHIYAR	THANDANI ENTERPRISES
01.	Schedule "B" attached amount of Schedule "B".	i & ii 25453618/-	28.89% ✓	Sch: "B" I&II Rate quoted by the Contractor Rs. 47% Rs.11963200/-	50% Above	52% Above
02.	Cartage of Material	i & ii 7355625/-		Non Schedule		
03.	Non-Schedule Item	23650/-		Rs: 23650/-		
TOTAL		32832893/-		Cost of work Rs. 37440468/-	38204077/-	38713149/-

Estimate cost
32832893/-


(-) Cost of Work
37440468/-

= 4607575/-


Financial Review
Difference 47%
Estimate above

$\frac{4607575 \times 100}{32832893} = 14.03\%$ above the estimate ✓

Note: The lowest rate quoted at Rs. 47% by ASIF ALI ABBASI Government contractor above the Schedule "B" is reasonable hence recommended.


SUPERINTENDING ENGINEER
Western SINDH CIRCLE
Larkana


Divisional Accounts Officer
Rice Canal Division
Larkana



(SYED NOOR MUSSAIN SHAH)
Executive Engineer
Rice Canal Division Larkana


BID EVALUATION REPORT


- 1 **Name of Procuring agency** Rice Canal Division Larkana
- 2 **Tender reference No.** N.I.T No. TC/G-55/ 493 dated 03.04.2015.
Corrigendum No. TC/G-55/625 dated 20.04.2015.
- 3 **Tender Description /Name of Work/Item** Stone Pitching along Noorwah Branch RD 18,19,22 & 25 B/Side (P-07) (ADP).
- 4 **Method Procurement** Single stage-single Envelope Procurement
- 5 **Tender Published** SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 **Total Bid Document** 03 Nos.
- 7 **Total Bid received** 03 Nos.
- 8 **Technical Bid Opening date (If applicable)** Not Applicable
- 9 **No. of Bid Technically qualified (If applicable)** Not Applicable
- 10 **Bid(s) rejected (If applicable)** -Nil-
- 11 **Financial Bid Opening date** 21.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	Thandani Enterprises	27229262	Lowest	Rate quoted 70% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	Jagirani Construction Company	27709778	Highest	Rate quoted 73% above	Qualified as per evaluation criteria	Responsive
3	Tarique Hussain & Co.	28030123	Highest	Rate quoted 75% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee


Divisional Accounts Officer
Rice Canal Division
Larkana


EXECUTIVE ENGINEER
Rice Canal Division
Larkana


SUPERINTENDING ENGINEER
Western Sindh Circle
Larkana

COMPARATIVE STATEMENT

NAME OF WORK: STONE PITCHING ALONG NOORWAH BRANCH RD 18.19.22 & 25 B/SIDE (P-07)

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION LARKANA
NO. CDO/ RBR/WSC/2015/ DATED / /2015

S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONTRACTOR		
		AMOUNT	ACTUAL PREMIUM AS PER TECH: SANCTION	THANDANI ENTERPRISES	JAGRANI CONST: COMPANY	TARIQUE HUSSAIN & CO.
01.	Schedule "B" attached amount of Schedule "B".	16017213/-	50.71% ✓	Sch: "B" Amount Rs. 16017213/- Rate quoted by the Contractor Rs. 70% above	73% Above	75% Above
02.	Cartage of Material	8123652/-				
TOTAL		24140865/-		Cost of work Rs. 27229262/-	27709778/-	28030123/-

Estimate cost
24140865/-


(-) Cost of Work
27229262/-

= 3088397/-


Financial Review
Difference 70%
Estimate above

$\frac{3088397}{24140865} \times 100 = 12.79\%$ above the estimate

Note: The lowest rate quoted at Rs. 70% by **THANDANI ENTERPRISES** Government contractor above the Schedule "B" is reasonable hence recommended.


SUPERINTENDING ENGINEER
Western SINDH CIRCLE
Larkana


Divisional Accounts Officer
Rice Canal Division
Larkana



(SYED NOOR HUSSAIN SHAH)
Executive Engineer
Rice Canal Division Larkana


BID EVALUATION REPORT


- 1 **Name of Procuring agency** Rice Canal Division Larkana
- 2 **Tender reference No.** N.I.T No. TC/G-55/ 493 dated 03.04.2015.
Corrigendum No. TC/G-55/625 dated 20.04.2015.
- 3 **Tender Description /Name of Work/Item** Stone Pitching along Noorwah Branch RD 7,12 & 15 to 17 B/side (P-06) (ADP).
- 4 **Method Procurement** Single stage-single Envelope Procurement
- 5 **Tender Published** SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 **Total Bid Document** 03 Nos.
- 7 **Total Bid received** 03 Nos.
- 8 **Technical Bid Opening date (If applicable)** Not Applicable
- 9 **No. of Bid Technically qualified (If applicable)** Not Applicable
- 10 **Bid(s) rejected (If applicable)** -Nil-
- 11 **Financial Bid Opening date** 21.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	Thandani Enterprises	27197228	Lowest	Rate quoted 69.80% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	Ghulam Hyder Khushk	27389434	Highest	Rate quoted 71% above	Qualified as per evaluation criteria	Responsive
3	Ghulam Sarwar Panhiyar	27709778	Highest	Rate quoted 73% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee


Divisional Accounts Officer
Rice Canal Division
Larkana


EXECUTIVE ENGINEER
Rice Canal Division
Larkana


SUPERINTENDING ENGINEER
Western Sindh Circle
Larkana

COMPARATIVE STATEMENT

NAME OF WORK: STONE PITCHING ALONG NOORWAH BRANCH RD 7.12 & 15 TO 17 B/SIDE (P-06)

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION LARKANA
NO. CDO/ RBR/WSC/2015/ DATED / /2015

S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONTRACTOR		
		AMOUNT	ACTUAL PREMIUM AS PER TECH: SANCTION	THANDANI ENTERPRISES	GHULAM HYDER KHUSHK	GHULAM SARWAR PANNIYAR
01.	Schedule "B" attached amount of Schedule "B".	16017213/-	50.71% ✓	Sch: "B" Amount Rs. 16017213/- Rate quoted by the Contractor Rs. 69.80% above	71% Above	73% Above
02.	Cartage of Material	8123652/-				
TOTAL		24140865/-		Cost of work Rs. 27197228/-	27389434/-	27709778/-

Estimate cost 24140865/- (-) Cost of Work 27197228/- = 3056362/- Financial Review Difference 69.80%
Estimate above 3056362 x 100 = 12.66% above the estimate 24140865/-

Note: The lowest rate quoted at Rs. 69.80% by THANDANI ENTERPRISES Government contractor above the Schedule "B" is reasonable hence recommended.

(Signature)
SUPERINTENDING ENGINEER
Western SINDH CIRCLE
Larkana

(Signature)
Divisional Accounts Officer
Rice Canal Division
Larkana

(Signature)
(SYED NOOR HUSSAIN SHAH)
Executive Engineer
Rice Canal Division Larkana

BID EVALUATION REPORT

12

- 1 **Name of Procuring agency** Rice Canal Division Larkana
- 2 **Tender reference No.** N.I.T No. TC/G-55/ 493 dated 03.04.2015.
- 3 **Tender Description /Name of Work/Item**
 - i) Stone Pitching along ganhwar Branch Head Reg: & RD 7=1800ft.
 - ii) Extension of Takhat Minor RD 9+500 to 14+500 = 5000ft.
 - iii) Stone Dumping along D/S 10th mile X-Reg: D/S Noorwah Head Reg: D/S Mirwah Head Reg: & D/S Kur Hashim Distry Head Reg: Repair of Landhi & 10th mile X-Regulator (P-12) (ADP).
- 4 **Method Procurement** Single stage-single Envelope Procurement
- 5 **Tender Published** SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 **Total Bid Document** 03 Nos.
- 7 **Total Bid received** 03 Nos.
- 8 **Technical Bid Opening date (If applicable)** Not Applicable
- 9 **No. of Bid Technically qualified (If applicable)** Not Applicable
- 10 **Bid(s) rejected (If applicable)** -Nil-
- 11 **Financial Bid Opening date** 05.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	Jagirani Construction Company	34944721	Lowest	Rate quoted 1. 14% above 2. 57% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	Nadeem Enterprises	35397945	Highest	1. 17% above 2. 59% above	Qualified as per evaluation criteria	Responsive
3	Eid Mohamamd Brohi	36134371	Highest	1. 8.90% above 2. 62.80% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee

COMPARATIVE STATEMENT

- NAME OF WORK:**
- i) Stone Pitching along Ganhiwar Branch Head Reg: & RD 7=1800ft.
 - ii) Extension of Takhat Minor RD 9+500 to 14+500 = 5000ft.
 - iii) Stone Dumping along D/S 10th mile X-Reg: D/S Noorwah Head Reg: D/S Mirwah D/S Kur Hashim Distry Head Reg: Repair of Landhi & 10 mile X-Regulation

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION
NO. CDO/ RBR/WSC/2015/ / 2015

S. NO.	ITEM OF WORK	ESTIMATE		ACTUAL PREMIUM AS PER TEHC: SACNTION	RATES QUOTED BY THE CONT	
		AMOUNT			JAGIRANI CONSTRUCTION COMPANY	NADEE ENTERPRI
01.	Schedule "B" attached amount of Schedule "B".	3281591/-		-	Sch: "B" Rate quoted by the Contractor Rs. 14% above Rs. 459423/- Sub-Total Rs: 3741014/-	17% Above
02.	Cartage of Material	6993378/-		39%	Sch: "B" Rate quoted by the Contractor Rs. 57% above Rs. 10111127/- Sub-Total Rs: 27849947/-	59% Above
03.	Non-Schedule	3353760/-			Non-Schedule Rs: 3353760/-	
	TOTAL	31367549/-			Cost of work Rs. 34944721/-	35397945

Estimate cost (-) Cost of Agreement = 3577172/- Difference 14% & 57%
 31367549/- 34944721/-

Financial Review

Estimate above = 3577172 x 100 = 11.40% above the
 31367549/-

S.E

Note: The lowest rate quoted at Rs. 14% & 57% above by Company Government contractor above the Schedule "B" recommended.


 Divisional Accounts Officer
 Rice Canal Division
 Larkana


 (SYED NOOR)
 Executive Engineer
 Rice Canal

BID EVALUATION REPORT

1 Name of Procuring agency Rice Canal Division Larkana

2 Tender reference No. N.T No. TC/G-55/493 dated 03.04.2015.

3 Tender Description /Name Construction Retaining wall along Nazar Minor RD 3 to 6 B/ Sides (P-17) (ADP).
 4 Method Procurement Single stage-single Envelope Procurement

5 Tender Published SPPRA Website 2015 No. 14812 dated 07.04.2015
 i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.

6 Total Bid Document 03 Nos.

7 Total Bid received 03 Nos.

8 Technical Bid Opening date Not Applicable
 (If applicable)

9 No. of Bid Technically qualified Not Applicable
 (If applicable)

10 Bid(s) rejected -Nil-
 (If applicable)

11 Financial Bid Opening date 05.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	M/s Rashid Ahmed Abbasi & Brothers	23267394	Lowest	Rate quoted 56% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	M/s Tarique Hussain & Co.	23640269	Highest	Rate quoted 58.50% above	Qualified as per evaluation criteria	Responsive
3	M/s Abdul Ghaffar Blaoch	23863994	Highest	Rate quoted 60% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee

Divisional Accounts Officer

EXECUTIVE ENGINEER

SUPERINTENDING ENGINEER

17

COMPARATIVE STATEMENT

NAME OF WORK: CONSTRUCTION RETAINING WALL ALONG NAZAR MINOR RD 3 TO 6 B/S/

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION
NO. CDO/RBR/WSC/2015/ **DATED** **/** **/2015**

S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONT	
		AMOUNT	ACTUAL PREMIUM AS PER TECH: SANCTION	M/S RASHID AHMED ABBASI & BROTHERS	M/S TARIQ HUSSAIN CO.
01.	Schedule "B" attached amount of Schedule "B".	14914996/-	38%	Sch: "B" Amount Rs. 14914996/- Rate quoted by the Contractor Rs. 56% above	
02.	Cartage of Material	5645161/-		Rs. 8352398/-	
	TOTAL	20560157/-		Cost of work	Rs. 23267394/-

Estimate cost (-) Cost of Work
 20560157/- 23267394/-

Financial Review
 = 2707237/- Difference 56%
 Estimate above

$2707237 \times 100 = 13.16\%$ above the
 20560157/-

S.E.

Note: The lowest rate quoted at Rs. 56% by M/S RASHID & BROTHERS Government contractor above the Schedule hence recommended.


Divisional Accounts Officer
 Rice Canal Division
 Larkana


 (SYED NOOR)
 Executive
 Rice Canal Division

BID EVALUATION REPORT

16


- 1 **Name of Procuring agency** Rice Canal Division Larkana
- 2 **Tender reference No.** N.I.T No. TC/G-55/ 493 dated 03.04.2015.
- 3 **Tender Description /Name of Work/Item** Construction Retaining wall along Nazar Minor RD 0 to 3 B/ Sides (P-16) (ADP).
- 4 **Method Procurement** Single stage-single Envelope Procurement
- 5 **Tender Published** SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 **Total Bid Document** 03 Nos.
- 7 **Total Bid received** 03 Nos.
- 8 **Technical Bid Opening date (If applicable)** Not Applicable
- 9 **No. of Bid Technically qualified (If applicable)** Not Applicable
- 10 **Bid(s) rejected (If applicable)** -Nil-
- 11 **Financial Bid Opening date** 05.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	M/s Abdul Ghaffar Balouch	25608644	Lowest	Rate quoted 55.0% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	M/s Rashid Ahmed Abbasi & Brothers	25939078	Highest	Rate quoted 57.0% above	Qualified as per evaluation criteria	Responsive
3	M/s Tarique Hussain & Co.	26219947	Highest	Rate quoted 58.70% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee


Divisional Accounts Officer


EXECUTIVE ENGINEER


SUPERINTENDING ENGINEER

COMPARATIVE STATEMENT

NAME OF WORK: CONSTRUCTION RETAINING WALL ALONG NAZAR MINOR RD 0 TO 3 B/S/III

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION
NO. CDO/RBR/WSC/2015/ **DATED** **/** **2015**

S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONTRACTOR
		AMOUNT	ACTUAL PREMIUM AS PER TECH: SANCTION	
01.	Schedule "B" attached amount of Schedule "B".	16521706/-	37.50%	M/S ABDUL GHAFFAR BALOUCH
02.	Cartage of Material	6195340/-		RASHID AHMEL ABBASI BROTHE
	TOTAL	22717046/-		Sch: "B" Amount Rs. 16521706/- Rate quoted by the Contractor Rs. 55.0% above Rs. 9086938/-
				57% Above
				Cost of work Rs. 25608644/-

Estimate cost (-) Cost of Work **Financial Review**
 22717046/- 25608644/- = 2891598/- **Difference 55.0%**

Estimate above

2891598 x 100 = 12.72% above the estimate
22717046/-

Note: The lowest rate quoted at Rs. 55.0% by M/S ABBASI BALOUCH Government contractor above the Schedule hence recommended.

S.E


 Divisional Accounts Officer
 Rice Canal Division
 Larkana


 (SYED NOOR)
 Executive Engineer
 Rice Canal Division
 Larkana

BID EVALUATION REPORT


①


- 1 Name of Procuring agency Rice Canal Division Larkana
- 2 Tender reference No. N.I.T No. TC/G-55/ 493 dated 03.04.2015.
- 3 Tender Description /Name of Work/Item Stone Pitching along Rice Canal RD 85,110,112, 131, 138,140,143 & 145-146 (P-01) (ADP).
- 4 Method Procurement Single stage-single Envelope Procurement
- 5 Tender Published SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 Total Bid Document 03 Nos.
- 7 Total Bid received 03 Nos.
- 8 Technical Bid Opening date (If applicable) Not Applicable
- 9 No. of Bid Technically qualified (If applicable) Not Applicable
- 10 Bid(s) rejected (If applicable) -Nil-
- 11 Financial Bid Opening date 05.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	Ghulam Hyder Khushk	33698578	Lowest	Rate quoted 55.60% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	Nadeem Enterprises	34218351	Highest	Rate quoted 58% above	Qualified as per evaluation criteria	Responsive
3	Eid Mohammad Brohi	34608180	Highest	Rate quoted 59.80% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee


Divisional Accounts Officer
Rice Canal Division
Larkana


EXECUTIVE ENGINEER
Rice Canal Division
Larkana


SUPERINTENDING ENGINEER
Western Sindh Circle
Larkana

COMPARATIVE STATEMENT

NAME OF WORK: STONE PITCHING ALONG RICE CANAL RD 85,110,112,131,138,140,143 & 145-146 (P-01)

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION LARKANA
NO. CDO/ RBR/WSC/2015/ DATED / /2015

S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONTRACTOR		
		AMOUNT	ACTUAL PREMIUM AS PER TECH: SANCTION	GHULAM HYDER KHUSHK	NADEEM ENTERPRISES	EID MOHAMMAD BROHI
01.	Schedule "B" attached amount of Schedule "B".	21657184/-	37%	Sch: "B" Amount Rs. 21657184/- Rate quoted by the Contractor Rs. 55.60% above	58% Above	59.80% Above
02.	Cartage of Material	8070803/-		Rs. 12041394/-		
	TOTAL	29727987/-		Rs. 33698578/-	34218351/-	34608180/-

Estimate cost 29727987/-

(-) Cost of Work 33698578/-
 = 3970591/-
 Financial Review Difference 55.60%
 Estimate above

$\frac{3970591 \times 100}{29727987} = 13.35\%$ above the estimate

S.F.

Note: The lowest rate quoted at Rs. 55.60% by **GHULAM HYDER KHUSHK** Government contractor above the Schedule "B" is reasonable hence recommended.

(Signature)
 Divisional Accounts Officer
 Rice Canal Division
 Larkana

(Signature)
 (SYED NOOR HUSSAIN SHAH)
 Executive Engineer
 Rice Canal Division Larkana

BID EVALUATION REPORT


03


- 1 **Name of Procuring agency** Rice Canal Division Larkana
- 2 **Tender reference No.** N.I.T No. TC/G-55/ 493 dated 03.04.2015.
- 3 **Tender Description /Name of Work/Item** Stone Pitching along Rice Canal RD 235, 240,242, 244, 245,272,279 & 284 (P-03) (ADP).
- 4 **Method Procurement** Single stage-single Envelope Procurement
- 5 **Tender Published** SPPRA Website 2015 No. 14812 dated 07.04.2015
i) Daily Dawn dated 16.04.2015, ii) Daily Nawa-i-Waqt dated 18.04.2015, iii) Daily Kawish dated 17.04.2015, iv) daily Fast Times dated 19.04.2015.
- 6 **Total Bid Document** 03 Nos.
- 7 **Total Bid received** 03 Nos.
- 8 **Technical Bid Opening date (If applicable)** Not Applicable
- 9 **No. of Bid Technically qualified (If applicable)** Not Applicable
- 10 **Bid(s) rejected (If applicable)** -Nil-
- 11 **Financial Bid Opening date** 05.05.2015

S. No.	Name of Firm of Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated Cost	Reasons for acceptance /rejection	Remarks
1	Shafqat Trader's	26054401	Lowest	Rate quoted 66.50% above	Qualified as per evaluation criteria	Found responsive Bid recommended for awarded of work
2	Jagirani Constt: Company	26445608	Highest	Rate quoted 69% above	Qualified as per evaluation criteria	Responsive
3	Nadeem Enterprises	26883760	Highest	Rate quoted 71.80% above	Qualified as per evaluation criteria	Responsive

Signature of the Chairman/members of the Committee


Divisional Accounts Officer
Rice Canal Division
Larkana


EXECUTIVE ENGINEER
Rice Canal Division
Larkana


SUPERINTENDING ENGINEER
Western Sindh Circle
Larkana

COMPARATIVE STATEMENT

NAME OF WORK: STONE PITCHING ALONG RICE CANAL RD 235,240,242,244,245,272,279 & 284 (P-03)

ESTIMATE SANCTIONED BY THE CHIEF ENGINEER SUKKUR BARRAGE RIGHT BANK REGION LARKANA
NO. CDO/ RBR/WSC/2015/ DATED / /2015

S. NO.	ITEM OF WORK	ESTIMATE		RATES QUOTED BY THE CONTRACTOR		
		AMOUNT	ACTUAL PREMIUM AS PER TECH: SANCTION	SHAFQAT TRADER'S	JAGRANI CONST: COMPANY	NADEEM ENTERPRISES
01.	Schedule "B" attached amount of Schedule "B".	15648289/-	48%	Sch: "B" Amount Rs. 15648289/- Rate quoted by the Contractor Rs. 66.50% above	69% Above	71.80% Above
02.	Cartage of Material	7554567/-		Rs. 10406112/-		
	TOTAL	23202856/-		Rs. 26054401/-	26445608/-	26883760/-

Estimate cost 23202856/-

(-) Cost of Work 26054401/- = 2851545/-
 Financial Review Difference 66.50%
 Estimate above

$\frac{2851545}{23202856} \times 100 = 12.28\%$ above the estimate

S.F.

Note: The lowest rate quoted at Rs. 66.50% by SHAFQAT TRADER'S Government contractor above the Schedule "B" is reasonable hence recommended.

(Signature)
 Divisional Accounts Officer
 Rice Canal Division
 Larkana

(Signature)
 (SYED NOOR HUSSAIN SHAH)
 Executive Engineer
 Rice Canal Division Larkana

**OFFICE OF THE EXECUTIVE ENGINEER RICE
CANAL DIVISION LARKANA,**

No. TC/G-55/ **493** 2015.
Larkana dated **3/4** /2015.

NOTICE INVITING TENDERS/BIDS

Sealed Tenders are invited from interested/ contractors firms on Standard Bidding Document form for procurements of the following works as per SPPRA Rules 2010.

TERMS & CONDITIONS

1. The Bidding Documents can be issue from date of Hoisting on website up to **23/04/2015** on the payment of tenders fee in cash (Non-refundable) on any working day.
2. Sealed Tenders will be received back on **24/04/2015** up to 2:00 PM and will be opened on same dated **24/04/2015** after one hour at 3:00 PM in the presence of intending contractors or their authorized representatives.
3. Un-responded/ rejected tender will re-issued from **29/4/2015** up to **30/4/2015** which will be received back on **30/4/2015** up to 2:00 PM and will be opened on same date **30/4/2015** after hour at 3:00 PM respectively.
4. No conditional/ Telegraph tender will be entertained
5. No Tender without call deposit are received after specified date & time will be considered.
6. Bid should contain least cost Method (Single Stage one Envelope)
7. If the undersigned remains out of head quarter on date of opening of tenders, the same will be opened on the next working day at the same time as mentioned above.
8. The Procuring agency reserves the right to reject all or any bid subject to the relevant provision of SPPRA Rules 2010.
9. Under taking on stamp paper that firm has never been black listed, any kind of litigation, departmental rift, abandoned or unnecessary delay in completion of any work in the Government and as well as on private organization.
10. Bid Validity period (90) Days.
11. Bidder is required to submit following documents with bid.
 - i) list of similar assignments with cost (mention the Number of Project) under-take over the past (02) years
 - ii) Details of Equipments, Machineries and transports owned by firm/ Contractor.
 - iii) Financial statements (Bank Statements) and Income tax return for the last (02) Year.
 - iv) The Firm must be register in PEC with specialization code and also be registered with Sindh Board of Revenue for the year 2015.

Address:

XEN, Rice Canal Division Larkana, Irrigation Complex V.P. Road Larkana
Phone **074-9410763**
Email **XENRCD@gmail.com**

LIST OF WORKS

S. No	Name of Works	Tender Amount in Million	2% earnest Money	Time Allowed	Tender Fee in (Rupees)
01	Stone Pitching along Rice Canal RD 85, 110, 112, 131, 138, 140, 143 & 145-146.	34.488	690000/-	12 Months	3000/-
02	Stone Pitching along Rice Canal RD 156, 176, 185, 187, 194, 195, 198, 202, 203, 205 & 224, 225.	28.831	577000/-	12 Months	3000/-
03	Stone Pitching along Rice Canal RD 235, 240, 242, 244, 245, 272, 279 & 284.	26.442	530000/-	12 Months	3000/-

14812
7/4/15


SPPRA INWARD DIARY
NO. MS/16

DATED: 29/04/15
MCC/1




S. No.	Name of Works	Tender Amount in Million	2% earnest Money	Time Allowed	Tender Fee in (Rupees)
04	Stone Pitching along Rice Canal RD 288, 294, 296, 303, 305, 307 & 315.	25.142	503000/-	12 Months	3000/-
05	Stone Pitching along Rice Canal RD 151 NIP Side, 253 IP & RD 259 NIP Side & Saidu Distry & Mirwah.	30.020	600000/-	12 Months	3000/-
06	Stone Pitching along Noorwah Branch RD 7,12 & 15 to 17 B/Side.	27.562	552000/-	12 Months	3000/-
07	Stone Pitching along Noorwah Branch RD 18,19,22 & 25 B/Side.	27.562	552000/-	12 Months	3000/-
08	Stone Pitching along Ghar Br: RD 11,25,26,46,48 & Retaining wall along Ghar Branch RD 5 R/Side 32,33 R/Side.	37.559	752000/-	12 Months	3000/-
09	Retaining wall along Ghar Branch 43 L/Side, 44 R/Side & RD 72 R/Side.	31.490	630000/-	12 Months	3000/-
10	Retaining wall along Ghar Branch RD 89, 100 & 113 L/Side.	23.796	476000/-	12 Months	3000/-
11	1). Retaining wall along Kania Minor = 600 ft. 2). Ramp RD 272 Rice Canal. 3). Stone Pitching Kania = 1500 ft. B/Side. 4). Retaining wall along Abro Distry 1700ft.	31.432	629000/-	12 Months	3000/-
12	1). Stone Pitching along Ganhwar Branch Head Reg: & RD 7=1800ft. 2). Extension of Takhat Minor RD 9+500 to 14+500 = 5000ft. 3). Stone Dumping along D/S 10 th mile X-Reg., D/S Noorwah Head Reg: D/S Mirwah Head Reg: & D/S Kur Hashim Distry Head Reg: Repair of Landhi Lahori & 10 mile X-Regulator.	23.165	464000/-	12 Months	3000/-

S. No.	Name of Works	Tender Amount in Million	2% earnest Money	Time Allowed	Tender Fee in (Rupees)
13	1). Construction of Sump and Pump House along Ghar Main Drain to supplement tails areas of Mirwah Distry. 2). Construction of Delivery Bay along Ghar Main Drain to supplement tail areas of Mirwah Distry. 3). Construction of Retaining wall along Mirwah Distry @ RD 0, 28, 29, Naseer Branch RD 0 & 20, Rajwah RD 0 & Sanbro Chillo = 2310 ft. 4). Construction of Staff quarter along Ghar Main Drain to supplement tail areas of Mirwah Distry 5). Construction of 2 No. Bridges along Mirwah Distry.	37.631	753000/-	12 Months	3000/-
14	Supplying and Fixing 2 Nos: pumps i/c Motors with all accessories.	18.426	370000/-	12 Months	3000/-
15	Supplying & Fixing H.T Structure including Transformer with all accessories.	5.000	100000/-	12 Months	3000/-
16	Construction Retaining wall along Nazar Minor RD 0 to 3 B/Sides.	22.943	460000/-	12 Months	3000/-
17	Construction Retaining wall along Nazar Minor RD 3 to 6 B/Sides.	22.943	460000/-	12 Months	3000/-


(SYED) NOOR HUSSAIN SHAH
Executive Engineer
Rice Canal Division Larkana

Copy forwarded with compliments to: -


1. The Chief Engineer Sukkur Barrage Right Bank Region Larkana for favour of kind information.
2. The Superintending Engineer Western Sindh Circle Larkana for favour of kind information.
3. The Director Information Public Relations Pak: Secretariat Block-96 Karachi along with (Seven) spare copies for vide publicity in leading Newspapers i.e Sindh, Urdu and English.
4. The Deputy Director (ENF-I) Sindh Public Procurement Regular Authority Block No. 08Sindh Secretariat No. 04-A Court Road Karachi.
5. The Managing Director SPPRA for hoisting on the web as desired under rules.
6. The President contractors Association Larkana for information.
7. Copy on Notice Board.


(SYED) NOOR HUSSAIN SHAH
Executive Engineer
Rice Canal Division Larkana

ATTENDANCE SHEET

The Procurement Committee Comprising on the following officers for opening of Bids on 05.05.2015 in the office of Superintending Engineer Western Sindh Circle Larkana.









1. **Mr. Amjad Parvez Dawach**
Superintending Engineer
Western Sindh Circle Larkana
2. **Syed Noor Hussain Shah**
Executive Engineer
Rice Canal Division Larkana
3. **Mr. Fayyaz Ahmed Qureshi**
Divisional Accounts Officer
Rice Canal Division Larkana


(Chairman)


(Member)


(Member/ Secretary)

The following Contractors participated/attended in Bidding Process at the Time of opening of Tenders Bids on 05.05.2015

S. NO	NAME OF CONTRACTOR	SIGNATURE
1	M/s Abdul Ghaffar Balouch	
2	M/s Rashid Ahmed Abbasi & Brothers	
3	M/s Tarique Hussain & Co.	
4	Shafqat Trader's	
5	M/s Jagirani Construction Company	
6	M/s Nadeem Enterprises	
7	Mr. Ghulam Hyder Khushk	
8	M/s Eid Mohammad Brohi	

OFFICE OF THE SUPERINTENDING ENGINEER
WESTERN SINFDH CIRCLE LARKANA.

No: Asstt:G-148/WSC/ ⁶¹⁰ of 2015, Larkana dated 5 / 5 / 2015.

MINUTES OF PROCUREMENT COMMITTEE

A meeting of the procurement committee was held on 05.04.2015 at 3.00 PM for the bids called upon vide NIT No. TC/G-55/493 dated 03.04.2015. The meeting was chaired by the Superintending Engineer Western Sindh Circle Larkana and held in this office while attended by the following official members: -

- | | | |
|-----|---|-------------------------|
| 1/- | SYED NOOR HUSSAIN SHAH
Executive Engineer
Rice Canal Division Larkana | Member |
| 2/- | FAYYAZ AHMED QURESHI
Divisional Accounts Officer
Rice Canal Division Larkana | Member/Secretary |

There were Fifteen (15) Nos. of tenders issued and response from all tenders were received, the sealed Bids were opened before all the participants /Contractors. The rates quoted by them were announced formally in presence of the participants/their representative and accordingly recorded in the comparative statement/Bid Evaluation report. There was no over writing or cutting found in the furnished bids/tenders.

-sd-

CHAIRMAN

*Superintending Engineer
Western Sindh Circle Larkana*

Copy forwarded with compliments to: -

1. The Chief Engineer Sukkur Barrage Right Bank Region Larkana for favour of kind information.
2. The Executive Engineer Rice Canal Division Larkana for information.



CHAIRMAN

*Superintending Engineer
Western Sindh Circle Larkana*



**OFFICE OF THE CHIEF ENGINEER SUKKUR BARRAGE
RIGHT BANK REGION LARKANA**

MIRO KHAN ROAD RBOD WAPDA COLONY LARKANA

Email: cerbrlarkana@hotmail.com Fax No. 074-4753062 Ph. No. 074-4753063

No:WB-11/RBR/Procurement Committee/2014-2015/2-WA/16 Larkana dated 16/04/2015.

NOTIFICATION

In accordance with the rule-07 of Sindh Public Procurement Rules 2010 a procurement committee comprising of the following Officers is constituted for the ADP works for the year 2014-2015 and notified for Executive Engineer Rice Canal Division Larkana regarding functions and responsibilities of procurement committee laid down under Rule -08 of SPPRA.

- | | | |
|----|---|------------------|
| 1. | Mr. Amjad Pervaiz Dawach
Superintending Engineer
Western Sindh Circle, Larkana. | Chairman |
| 2. | Syed Noor Hussain Shah
Executive Engineer
Rice Canal Division, Larkana. | Member |
| 3. | Mr. Fayaz Hussain Qureshi
Divisional Accounts Officer
Rice Canal Division, Larkana. | Member/Secretary |

(NAZIR AHMED MAHAR)
CHIEF ENGINEER
Sukkur Barrage Right Bank Region
Larkana.

- C.C.to:-
1. information. The Secretary Irrigation Department, Government of Sindh Karachi for favour of kind
 2. The Managing Director, SPPRA Barrack-8 4-A Secretariat Court Road Karachi for information and declaration on website.
 3. The Chairman/Superintending Engineer, Western Sindh Circle, Larkana.
 4. The Member/Executive Engineer, Rice Canal Division Larkana.
 5. The Member/Secretary Divisional Accounts Officer Rice Canal Division Larkana, for information.

(NAZIR AHMED MAHAR)
CHIEF ENGINEER
Sukkur Barrage Right Bank Region
Larkana

ANNEXURE-A-I

PROCUREMENT PLAN (DEVELOPMENT/CAPITAL)

Serial No./ADP No.	Name of Scheme & Estimated Cost	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for New works (c-e)	Nature of Procurement	Method of Procurement	Anticipated /Actual Date of Advertisement	Anticipated /Actual Date of Start	Anticipated /Actual Date of Completion
a	b	b	d	e	f	g	h	i	j	k	l
1/1149	<p>1) Stone Pitching along Rice Canal RD 85, 110, 112, 131, 138, 140,143 & 145-146.</p> <p>2) Stone Pitching along Rice Canal RD 156, 176, 185, 187, 194, 195, 198, 202, 203, 205 & 224, 225.</p> <p>3) Stone Pitching along Rice Canal RD 235, 240, 242, 244, 245, 272, 279 & 284.</p> <p>4) Stone Pitching along Rice Canal RD 288, 294, 296, 303, 305, 307 & 315.</p> <p>5) Construction Retaining wall along Rice Canal RD 151 NIP Side & RD 259 NIP Side & Saida Distry & Mirwah.</p> <p>6) Stone Pitching along Noorwah Branch RD 7,12 & 15 to 17 B/Side.</p> <p>7) Stone Pitching along Noorwah Branch RD 18,19,22 & 25 B/Side.</p> <p>8) Estimate for Stone Pitching along Ghar Br. RD 11,25,26,46,48 & Retaining wall along Ghar Branch RD 5 R/Side 32,33 R/Side.</p>	8.0 Million	--Nil--	8.0 Million	--Nil--		Civil Works	Single Stage Single envelope	03.04.2015	20.05.2015	30.06.2016

Serial No. /ADP No.	Name of Scheme & Estimated Cost	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for New works (c-e)	Nature of Procurement	Method of Procurement	Anticipated /Actual Date of Advertisement	Anticipated /Actual Date of Start	Anticipated /Actual Date of Completion
a	b	b	d	e	f	g	h	i	j	k	l
1/1149	<p>9) Retaining wall along Ghar Branch 43 L/Side, 44 R/Side & RD 72 R/Side.</p> <p>10) Retaining wall along Ghar Branch RD 89, 100 & 113 L/Side.</p> <p>11). (i) Retaining wall along Kania Minor = 600 ft.</p> <p>ii). Ramp RD 272 Rice Canal.</p> <p>iii). Stone Pitching Kania= 1500 ft. B/Side.</p> <p>iv). Retaining wall along Abro Distry 1700ft.</p> <p>12). (i) Stone Pitching along Ganhwar Branch Head Reg: & RD 7=1800ft.</p> <p>ii). Extension of Takhat Minor RD 9+500 to 14+500 = 5000ft.</p> <p>iii). Stone Dumping along D/S 10th mile X-Reg: D/S Noorwah Head Reg: D/S Mirwah Head Reg: & D/S Kur Hashim Distry Head Reg: Repair of Landhi Lahori & 10 mile X-Regulator.</p>	8.0 Million	--Nil--	8.0 Million	--Nil--	1	Civil Works	Single Stage Single envelope	03.04.2015	20.05.2015	30.06.2016

(Syed Noor Hussain Shah)
Executive Engineer
Rice Canal Division
LARKANA

ANNEXURE-A-I

PROCUREMENT PLAN (DEVELOPMENT/CAPITAL)

Serial No. /ADP No.	Name of Scheme & Estimated Cost	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for New works (c-e)	Nature of Procurement	Method of Procurement	Anticipated /Actual Date of Advertisement	Anticipated /Actual Date of Start	Anticipated /Actual Date of Completion
a	b	b	d	e	f	g	h	i	j	k	l
3/1153	1) Construction Retaining wall along Nazar Minor RD 0 to 3 B/Sides.	5.0 Million	-Nil-	5.0 Million	-Nil-	-	Civil Works	Single Stage Single envelope	03.04.2015	20.05.2015	30.06.2016
	2) Construction Retaining wall along Nazar Minor RD 3 to 6 B/Sides.										


 Syed Noor Hussain Shah
 Executive Engineer
 Rice Canal Division
 LARKANA

ANNEXURE-A-I

PROCUREMENT PLAN (DEVELOPMENT/CAPITAL)

Serial No. /ADP No.	Name of Scheme & Estimated Cost	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for New works (c-e)	Nature of Procurement	Method of Procurement	Anticipated /Actual Date of Advertisement	Anticipated /Actual Date of Start	Anticipated /Actual Date of Completion
a	b	b	d	e	f	g	h	i	j	k	l
2/1151	<p>i). (6) Construction of Sump and Pump House along Ghar Main Drain to supplement tails areas of Mirwah Distry.</p> <p>ii). Construction of Delivery Bay along Ghar Main Drain to supplement tail areas of Mirwah Distry.</p> <p>iii). Construction of Retaining wall along Mirwah Distry @ RD 0, 28, 29, Naseer Branch RD 0 & 20, Rajwah RD 0 & Samhro Chillo = 2310 ft.</p> <p>iv). Construction of Staff quarter along Ghar Main Drain to supplement tail areas of Mirwah Distry</p> <p>v). Construction of 2 No. Bridges along Mirwah Distry</p> <p>2) Supplying and Fixing 2 Nos: pumps i/c Motors with all accessories.</p> <p>3) Supplying & Fixing H.T Structure including Transformer with all accessories.</p>	5.0 Million	-Nil-	5.0 Million	-Nil-	1	Civil Works	Single Stage Single envelope	03.04.2015	20.05.2015	30.06.2016


 Engineer
 Executive Engineer
 Rice Canal Division
 LARKANA