MEHRAN UNIVERSITY OF ENGINEERING & TECHNOLOGY,
JAMSHORO, SINDH, PAKISTAN.

TFel: Off: +92-222-7T71153 Fax: +92-222-TT71403
F-mal; pdm_iiimoetayvahoo.compk

PROJECT DIRECTOR, M-111

No. MUET/PD {M—[]I}IJA?V'IF-‘T 3.
Dated: 19-04-2013.

M/s Pakistan Electric Works, Hyderabad,
M/s Sungreen Electric & Construction Co.
M/s Gul Traders. Hyderabad.

SUBIJECT: - DEVIATION STATEMENT / BID EVALUATION REPORT SHOWING THE
RANKING OF BID FOR _THE WORK ROOF TOP WATER PROOFING
FOLDED PLATES, SLABS, CORRIDOR OF ACADEMIC BLOCKS AND OLD
ADMINISTRATION BLOCK, MUET, JAMSHORO,

C.C. To.
e

The Director {Adl) SPPRS, Karachi (lor information & necessary action)

[Dear Sir,

The office of the undersivned has prepared the Comparative Statement ¢ Bid Pvaluation Report as
attached showing the ranking of bhid document quoted by you for the above subjected work.

This is for your kind information and il any objection by you, please submit your complaint within
07 davs. after that it is presume that vou have no any objection and work order issued to the lowest
bidder.

b PROJEC) ECTOR, M-IT1,
e "M IAMSMERO.
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Bid Evaluation Report

1. Name of Procuring Agency: Mehran University of Engineering & Technology, MUET, Jamshoro.
2 Tender Reference No: No.MUET/PD (M-I JAM/-51, Dated: 05-03-2013,

lad

. Tender Description/Name of work/item:  Internal & External Electrification & Air Conditioning
Works of Sport Complex (Gymnasium Hall) at MUET,
Jamshoro.

4. Method of Procurement: Tender Through Pre-qualified Contactors.

L

. Tender Published: Registered post to Pre-qualified contractors and MUET, website.
Print & Electronic Media (SPPRA 1D Neo. 113252003 Dated O07-003-2013)

o

» Total Bid documents Sold: Five (05)

7. Total Bids Recaived, Three (03)

8. Technical Bid Opening date: (if applicable) N.A  (Provide details in separate form)
9. No. of Bid technically qualified (if applicable):  N.A

10. Bid(s) Rejected: Nil

| |. Financial Bid Opening date: 05-04-2013.

12. Bid Evaluation Report:

: , Comparison Reasons
" - Cost offered by | Ranking pa .
o Name of Firm or ; ; with Jor
S No d the Bidder in terms : Remarks
Bidder of cust Estimated | acceptance/
- ! = cost rejection
0 I . 2 | 3 | 4 | 5 | 6 |
Recommended
M/s Pakistan Electric :&;E:{ri:__’r
I Works; biyderbec: Rs, 1065845354 1" -1.07% Below Lowest bidder | consultant to
the lowest

! _ | - bidders.
| Mis SlmgenE ectric

2 ¥Warksi Hydembad Rs. 11.246.686.16 3 | 430 Above | 2 lowest

s Sl Ticer Rs. 11.320,182.00 " "
X Hyderabad 3 5 08% Above 37 Lowest
| |
* Estimate Cost Rs. 10,773,218.00
Sy = ; ’\K@

Executive Engineer I"mjeﬂ‘[ll- ector, Pr ector, M-111

University of Sindh

iSignatures of the Members of the Committee,)




RCC Consultants

‘ Drinking Water Rapid/Slow Sand Filtrabon Piants, Waite Water Treatment, Sofid waste Maragément, Water Supdiy,
Cheprape Systerm Onal Electnical, Mechanical & Archnect Warks, Environmental Consultants City Master Flans, Gls,
* ﬁ Park Sarvey, Bodges, Roads, Underpass B-Green Homes Fhase-1, Qe imabad Hyderabad
Phones Mo {0122-2652957], Fix np [032- 2655833}
E-mmall; rppcansuitants@ircipot. com

WA FECEQL o
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Ref/RCCIMUET PO 1N L0 /13 Hate 12-04-2013

To,

Project Director M-l

Mehran University of Engineering & Technology,
MUET lamshero

Subject: Evaluation Report of Tenders For Internal & External Electrification and Air-
Conditioning Works of Sport Complex (Gymnasium Hall] at MUET Jamshoro.

Dear Sir,

With reference to your letter No.MUET/PD(M-III) JAM/-81 dated's'" April-2013, our
office has received (03] three tenders for the subjected work of following contractors,

1. M/s Pakistan Electric Works,

2, M/s Sungreen Electric & Construction Co.

3. M/s Gul Traders Hyd.
Following, were the contractor's guoted original Bid Amounts.

1. MAfe Pakistan Electric Works. Rs:10,567 . 863/
2. M/sSunzreen Electric & Construction Co, Rs:11,019.558/-
3. M/s Gul Traders Hyd Rs:11,328 278/

During item-wise scruting/ checking of rates and total of each bidder, some minor
mathematically errors were found in calculation. The corrected mathematically corrected

amnunta are tabulated in mmparame sheet .r-.h ch are as follows;

SN0 | Name of Firm Estmated | Mathematically % | Rank
Cost Ao corrected Bid | Above/Below
, | Amount Rs;
"1 | M/s Pakistan Electric | 10,773,218/~ | 10,658,453.34/- |  -1.07% 1 Lowest
Warks, Hyd, Below
2. | M/s Sungreen Electric | 10,773,218/ | 11,246,686.16/- 439% | 2 Lowest

| _& Construction ['r..t_1 | S .| Abowve ‘

| 3. /s Gul Traders Hyd, | 10,773,218/ 11,320,182/ 5.08% 37 Lowest
| i | | | 1 Above ]
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* Eurthermore, while comparing the bids with the Estimated Amount, it is observed that the 1%
Lowest bidder by name M/s Pakistan Electric Works has guoted his bid amount below than the
estimated amount by -1.07% whereas the 27 & 39 |owest bidder by name M/fs Sungreen
Electric & Construction Co, & M/s Gul Traders Hyd, have guoted their bid amount higher than
Estimated Amount @ 4.39% above & 5.08% anove respectively.

Conclusion/Recommendation:

1. We are of the opinion that the Tender Cost of Contractor t/s Pakistan Electric Works
who is 1" lowest is workable and within the estimated amount. Therefore it is
recommended that the work Internal & External Electrification and Air-Conditioning

Works of Sport Complex [Gymnasium Hall] at MUET Jamshoro may be awarded to him.

2. The work order to be issued to contractor M/s Pakistan Clectric Works, Hyd. as per

following details.

s« The contractor shall be paid 15% below on section-1 Internal electrification
{Schedule rate items), 12% below on section-3 Court Side Electrification (Schedule
rate items), 25% above on sectiun-ﬁ‘l_ight Fixtures (Schedule rate items), 15% below
an soction-7 Distribution Boards & Feeders {Schedule Hems), 15% below on
section-14 Wiring for the Supply of A/C Units (Schedule rate items), 15% below on
cection-16 External Electrification (Schedule rate items), 15% below on section-18
Distribution Boards |Schedule rate items), 5% below on section- 20 Main Feeders &
Cables (Schedule rate items) & 15% below on section-21 Alteration in 55-6

{Schedule rate items).

«  Atpresent there shall be no escalation payable to contractor due to enforcement of
new Schedule of Rates 2012 However during course of wark if Government of
Sindh notifies fresh escalation. Caontractor shall be paid the same based on actual

executed guantities.

+ The contractor shall not be paid any escalation or difference of material on any
non- schedule items.

e The contractor shall not be paid any cartage separately.
» The contractor to submmit construction schedule before issuance of work order,

We are returning you herewith original (03) Tenders along with Bid Evaluation Report. This Is

far your information & record please.

Best Regards

Engr: Sha gmmod Lakho
Managing gtior L
M/S RCC Consultants -
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