Annexure-A-I

Procurement plan (Development/Capital)

	Serial No. /ADP No.
	Name of Scheme & Estimated Cost
	Allocated Funds
	Cost of ongoing works (Expenditure already incurred)
	Funds earmarked for ongoing works
	Cost of New works (components)
	Funds for New works (c-e)
	Nature of Procurement
	Method of Procurement
	Anticipated /Actual Date of Advertisement
	Anticipated /Actual Date of Start
	Anticipated /Actual Date of Completion

	a
	b
	c
	d
	e
	f
	g
	h
	i
	j
	k
	l

	4/733
	1/- Stone Pitching along Rice Canal RD 288, 294 and 296.
	
	
	
	
	
	
	
	
	
	

	
	2/- Stone Pitching along Rice Canal RD 303,305,307 & 315.
	
	
	
	
	
	
	
	
	
	

	
	3/-Construction Retaining wall along Rice Canal RD 151 NIP Side, 253 IP Side.
	
	
	
	
	
	
	
	
	
	

	
	4/-Construction Retaining wall along Saidu Distry RD 0,17 & Mirwah Distry RD 0, 1.6, 20.
	
	
	
	
	
	
	
	
	
	

	
	5/-Construction Retaining wall along Ghar Branch RD 43 B/Side.
	
	
	
	
	
	
	
	
	
	

	
	6/-Construction Retaining wall along Ghar Branch RD 44 B/Side.
	
	
	
	
	
	
	
	
	
	

	
	7/-Construction Retaining wall along Ghar Branch RD 72 R/Side.
	
	
	
	
	
	
	
	
	
	

	
	8/- Construction Retaining wall along Ghar Branch 6 R/Side & 89 L/Side.
	
	
	
	
	
	
	
	
	
	


	Serial No. /ADP No.
	Name of Scheme & Estimated Cost
	Allocated Funds
	Cost of ongoing works (Expenditure already incurred)
	Funds earmarked for ongoing works
	Cost of New works (components)
	Funds for New works (c-e)
	Nature of Procurement
	Method of Procurement
	Anticipated /Actual Date of Advertisement
	Anticipated /Actual Date of Start
	Anticipated /Actual Date of Completion

	a
	b
	c
	d
	e
	f
	g
	h
	i
	j
	k
	l

	4/733
	9/-Construction Retaining wall along Ghar Branch RD 100 Both Side & 113 L/Side.
	
	
	
	
	
	
	
	
	
	

	
	10/-Construction Retaining wall along Kania Head Regulator, Ramp RD 272 Rice Canal and Stone Pitching Kania Minor RD 0 B/Side.
	
	
	
	
	
	
	
	
	
	

	
	11/-Construction Retaining wall along Abro Distry.
	
	
	
	
	
	
	
	
	
	

	
	12/- Construction Retaining wall along Shah Hamir Branch RD 0, 13 & Hirawah Distry RD 7,13 & 22.
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Procurement plan (Development/Capital)

	Serial No. /ADP No.
	Name of Scheme & Estimated Cost
	Allocated Funds
	Cost of ongoing works (Expenditure already incurred)
	Funds earmarked for ongoing works
	Cost of New works (components)
	Funds for New works (c-e)
	Nature of Procurement
	Method of Procurement
	Anticipated /Actual Date of Advertisement
	Anticipated /Actual Date of Start
	Anticipated /Actual Date of Completion

	a
	b
	c
	d
	e
	f
	g
	h
	i
	j
	k
	l

	5/734
	1/- (1) Construction of Sump and Pump House along Ghar Main Drain to supplement tail areas of Mirwah Distry.

2) Construction of Delivery Bay along Ghar Main Drain to supplement tail areas of Mirwah Distry.

3) Construction of Staff quarter along Ghar Main Drain to supplement tail areas of Mirwah Distry.

4) Construction Retaining wall & Construction of 2 No. Bridge @ Pumping Station.
	
	
	
	
	
	
	
	
	
	

	
	2/- Construction Retaining wall along Mirwah Distry @ RD 8, 28 & 29. 
	
	
	
	
	
	
	
	
	
	

	
	3/- Construction Retaining wall along Naseer Branch RD 0 & 20, Rajwah RD 0 & Sanhro Chillo RD 31.
	
	
	
	
	
	
	
	
	
	

	
	4/- Supplying and fixing 2 Nos: Pumps i/c Motors with all accessories.
	
	
	
	
	
	
	
	
	
	


560.00  Million 








--Nil--
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528.00 Million





--Nil--
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01.11.2015








One Year








Civil Works
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124.258 Million


 





-Nil- 





20.00 Million





----





104.258 Million





Civil Works
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01.11.2015





One Year








