



MEHRAN UNIVERSITY OF ENGINEERING & TECHNOLOGY,
JAMSHORO

Internal office memo

FRM-001/01/QSP-006

Sept. 20, 2003



INFO. ONLY ROUTINE URGENT IMMEDIATE

No. MUET/XEN/2017/ 066 Dated. 01-03-2017

From Executive Engineer(M),
MUET Jamshoro

To, M/s Rehman Builders, Contractor
Plot No. B-9/A, SITE area
Kotri


SUBJECT:- CONSTRUCTION OF KATCHA SURVEILLANCE TRACK FOR VEHICLES BY CUTTING & FILLING INCLUDING LEVELING, DRESSING AND COMPACTION AT MUET JAMSHORO

Ref: Work Order No. MUET/XEN/2016/ 286 Dated. 16-11-2016

- C.C: to.
- 1) The Director (Works & Strategic Planning), MUET, Jamshoro
 - 2) The Director (A&F), SPPRA, Govt of Sindh, Karachi.
 - 3) The Secretary to Vice Chancellor, MUET, Jamshoro.
 - 4) The Assistant Engineer (Civil), MUET, Jamshoro.
 - 5) The Sub Engineer (Civil), MUET, Jamshoro.

With reference to above referred letter, it is to inform you that the work of "Construction of Katcha Surveillance Track for Vehicles by Cutting & Filling including Leveling, Dressing and Compaction at MUET Jamshoro" was awarded to you. Now due to paucity of funds and technical problems the competent authority of the University has desired to stop and cancel the said work

You are hereby directed to stop the said work at this stage with immediate effect.


13/3/2017
EXECUTIVE ENGINEER (Maint:)

NO: 1783
2-3-17

For n/a plz
2/3
(Aswary SB)

305/5