

### "THROUGH T.C.S"

## NO.SSWMB/DD(LFSs)/NIT-9.2/2018/79

# GOVERNMENT OF SINDH SINDH SOLID WASTE MANAGEMENT BOARD

Karachi dated the 5 January, 2018

M/S Waste Busters, 7 Shami Road, Lahore Cantt – Pakistan, Tel: 042-36672632 Fax: 042-36654356

Mr.Asif Farooki, Chief Executive Officer, M/S Waste Busters, Daewoo Express Pakistan, 105/1, Khayaban-e-Bahria, Defence Housing Authority, Karachi.

Karach

SUBJECT: TRANSPORTATION OF GARBAGE FROM GARBAGE TRANSFER STATIONS (GTS)

DMC SOUTH TO LANDFILL SITE (Re-NIT-9.2). - CANCELLATION OF CONTRACT

### Reference:

(i) Your bid dated 05.04.2017.

- (ii) Work Order vide No. SSWMB/Re-NIT-9/2016-17/534/2017, Dated: 24-5-2017
- (iii) First Notice bearing letter No SSWMB/DD(LFSs)/NIT-9.2/2017, Dated: 29-11-2017.
- (iv) Second Notice bearing No. SSWMB/DD(LFSs)/NIT-9.2/2017/214, Dated: 7-12-2017.
- (v) Third & Final Notice bearing letter No. SWMB/DD(LFSs)/NIT-9.2/2017/1266 Dated: 15-12-2017
- (vi) Your letter No. 018/WB/GTS/2017, Dated: 16-12-2017

WHEREAS the above three notices were issued to you by Sindh Solid Waste Management Board.

2. WHEREAS you were informed that you have failed to improve your contractual obligations in respect of work No.NIT No.Re-9.2/2017 of transportation and lifting of garbage from Garbage Transfer Station, District South (Dhobi Ghat) to Landfill site. Now it has become a normal routine on your part to disrupt the working (Re-NIT.9.2) on lame excuses. For instance, at the end of September, 2017 the work was disrupted and stopped for a number of days and again from 16<sup>th</sup> October 2017, you have stopped working completely till to date.

ar,

(Lakhos)

Contd. On Page....2

Bungalow # 13, Al-Hamra Housing Society, Shaheed e Millat Road, Karachi. Tel No. 021 9933 3704-06 Fax 021 9933 3700

URL: www.sswmb.gos.pk email: info@sswmb.gos.pk





- WHEREAS the failure on your part not to carry out the above said work as per scope elaborated in bidding document, the action is also well defined under the contract of agreement/bid document.
- 4. NOW, THEREFORE, taking into site situation and above referred documents and in view of the clauses 1.12 and 1.13 of the bidding document agreed upon both the parties i.e. M/S Waste Busters and SSWMB, the contract of 'Transportation/Lifting of garbage (solid waste) from Garbage Transfer Station (GTS) DMC South to Landfill Site (Re-NIT 9.2) awarded vide this office work order bearing No. SSWMB/Re-NIT-9/2016-17/534/2017 dated 24-5-2017 is hereby cancelled with immediate effect.

(DR. A.D. SAJNANI)
MANAGING DIRECTOR

### Copy for information to:-

- The Secretary, Local Government & Housing Town Planning Department, Government of Sindh, Karachi.
- 2 The Managing Director, SPPRA, Sindh, Karachi.
- The Deputy Secretary (Staff) to Chief Secretary, Sindh/Chairman, Sindh Solid Waste Management Board, Karachi.
- 4. The Executive Director I(Finance), SSWMB.
- 5. The Secretary/Focal Person (FECS), District South, SSWMB
- 6. The Director, Landfill Sites, SSWMB.
- 7. The Director (GTS), SSWMB.
- 8. The Deputy Director (Procurement), SSWMB.
- 9. The Deputy Director (Finance), SSWMB.
- 10. The Deputy Director (I.T.), SSWMB.
- 11. The PS to Managing Director, SSWMB.
- 12. Master File.

URL: www.sswmb.gos.pk\_email: info@sswmb.gos.pk