


KHAIRPUR MIR'S SINDH





No/KMC/P.Sec/1987

Date: // // /2017

To

The Managing Director,
Sindh Procurement Regulatory Authority SPPRA,
Karachi.

SUBJECT

REQUEST FOR CANCELLATION OF SPPRA ID # 2147483647, SERIAL NO 34593, DATED: 28/9/2017,

Find enclosed herewith the office order including minutes of meeting and attendance sheet of procurement committee for pre qualification of contractors for the work of Construction of Girls and boys Hostel, to finalize the for short listing/ pre qualification of contractors was held on 03-11-2017 at 11:00 am in the conference hall of Khairpur medical college.

The Committee unanimously decided to cancel the pre- qualification of contractors, and inviting tenders for execution through open competition at earliest.

The Mill of Corector,

with and attended in the second procurement comwith the forther with a Construction of Girls and the division of the second confractors with the ejection of the second confractors with

The Control of the compass Adecided

Therefore you are requested to kindly Hoist the minutes of meeting and attendance sheet of Procurement Committee and close SPPRA ID No. 214748364 Serial No. 34593 dated: 28/9/2017.

PRINCIPAL

KHAIRPUR MEDICAL COLLEGE

SPPRA INWARD DIARY NO. 3167 DATED: 13-11-17

Sugsta to cine



KHAIRPUR MIR'S SINDH

Telephone No: 0243-9280450/0243-923103

NO.KMC/P.sec/ 1986

Date: // /11/2017

OFFICE ORDER

Notice inviting tender for pre qualification of contractors for the work of construction of Girls and boys hostel vide letter no KMC/P.D/314 dated 18-09-2017 was published in Daily Dawn and Kawish on dated 26-09-2017 and in Jang 27-09-2017, and hoisted on SPPRA official website SPPRA ID No.2147483647 and Serial No. 34593, the Corrigendum of the same NIT vide letter no. KMC/P.D/334 dated 05-10-2017 was published in Daily Dawn 07-11-2017, Daily Kawish on dated 08-11-2017 and Daily Jang on dated 09-10-2017.

A meeting of procurement Committee to finalize for short listing/ pre qualification of contractors was held on 03-11-2017 at 11:00 am in the conference hall of Khairpur medical college (minutes of meeting copy enclosed).

Therefore Committee unanimously decided to cancel the pre- qualification of contractors, and inviting tenders for execution through open competition at earliest.

(Enclosed attendance sheet of procurement committee).

PRINCIPAL/CHAIRMAN OF PROCUREMENT COMMITTEE
KHAIRPUR MEDICAL COLLEGE
KHAIRPUR MIR'S


La Mari

C.C information to:

- 1. The Secretary Health, Health Department Government of Sindh.
- 2. Additional Director (Development), Health Department, Karachi.
- 3. The Managing Director SPPRA, Government of Sindh Karachi
- 4. The All Members of Procurement committee
- 5. Office File.



KHAIRPUR MIR'S SINDH







Dated: 3/11/2017

MINUTES OF THE MEETING HELD IN CONNECTION WITH SHORT LISTING OF PRE-QUALIFICATION OF CONTRACTORS FOR KHAIRPUR MEDICAL COLLEGE.

A meeting of procurement committee for short listing/ pre qualification of contractor was held on 03-11-2017 at 11:00am under chairmanship of Principal, KMC in the conference room of KMC, to discuss/ finalize the short listing of the contractors.

The report of Consultant M/S IDG (Pvt) Ltd submitted was discussed who selected the following firms qualified out of 28 firms.

- 1. M/S National Construction Ltd
- 2. M/S Magbool Ahmed & Co
- 3. M/S Mumtaz & Co
- 4. M/S United Construction
- 5. M/S Nawab Brothers Pvt Ltd

After detailed deliberations by the committee on recommendations of the consultant made here-in- under with a view to his earlier selection made during- March 2017, which shows the controversy in the result because M/S Umar Jan & Co did not qualify in this tender where as M/S Umar Jan & Co was only & top amongst the Contractors in previous pre-qualification of march 2017 under same terms & conditions.

Therefore the committee unanimously decided to cancel the pre-qualification process and opined that since the project is still at nascent stage and the scheme to be under taken can very well be let-out by inviting the tender of execution through open competition, at earliest.

(Enclosed Attendance sheet of Procurement Committee).

PROJECT DIRECTOR
KHAIRPUR MEDICAL COLLEGE
KHAIRPUR MIR'S

CC information to:-

- The Secretary Health, Govt. of Sindh, Karachi.
- The Additional Director (Dev) Health Department, Karachi. The Managing Director, SPPRA, Karachi.
- > The Members of Procurement committee
- > Office file



KHAIRPUR MIR'S SINDH - PAKISTAN. Telephone No: 0243-9280450/0243-923103



NAME OF WORK: ESTABLISHMENT OF KHAIRPUR MEDICAL COLLEGE

PRE QUALIFICATION TENDER ON DATED 03/11/2017

ATTENDANCE SHEET FOR PROCURMENT COMMITTEE

ATTENDANCE SHEET TORT INCOME					
s.no	NAME	NAME OF DEPARTMENT	DESIGNATION	CELL NUMBER	SIGNATURE
1	Prof Asadullet	Khairpur Medical Collège Kharrpur-	principal & Chairman procure concerte	03003400867	de dan-
	Shebir Ahad Solgi	Khier Pus Medical College	Project Director	0333.2517555	Gled
3	Imdad-Ali Sich	SALU, Khairpin.	Project Director/ Menha	0300-3947028	A
4	Falsed Moon	France	101=	0310-2338111	fr.
5	sur Grysni Suricen.	Building type?	cuantow.	3-3-13436850	de Coment