

ANNUAL PROCUREMENT PLAN OF ADP WORK FOR THE YEAR 2017-2018

S. No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit Cost (Where Applicable) Million	Funds allocated in Million	Source of Funds (ADP/Non ADP)	Proposed Procurement Method	Timing of Procurement				Tentative Actual Date of NIT	Tentative Actual Closing Date	Tentative Actual Date of Award of Contract	Tentative Dead Line/ Actual Date of Execution	Remarks
							1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Construction of Road from Moaj Khan Stop at Nasarpur Road to Quba Stop via village Pir Muhammad Chachak (Approach to connect Quba Stop Road).		16.165	10.000	ADP No.2839	Single stage one Envelope	---	---	---	---	2/10/2017	19/10/2017	Nov-2017.	Nov-2017.	


EXECUTIVE ENGINEER
PROVINCIAL HIGHWAY DIVISION
HYDERABAD

