



KARACHI WATER & SEWERAGE BOARD

OFFICE OF THE EXECUTIVE ENGINEER

Additional 65 MGD Water Supply Scheme from Haleji to Pipri, Karachi
1st Floor Chairman Secretariat, 9th Mile, Karsaz, Shahr-e Faisal, Karachi

No: EE/65/MGD/KW&SB/2018/90

Dated: 29-3-, 2018

The Assistant Director (Assessment)
SPPRA, Govt. of Sindh
Karachi.

**SUB: PQ's NIT No. KW&SB/E.E/65 MGD/2018/201/69 dated 13-11-2017
(Sr.# 35245)**

Ref: No. A.D(A)/SPPRA/(35245)/2017/11845 dated: 15-03-2018

With reference to the letter cited above, parawise replies is hereby given in Juxta Position as under:


Sr.#	Observation	Replies
i.	Procuring Agency has signed contract agreement with successful bidder i.e M/s National Logistic Cell on 27-02-2018 and furnished contract documents to this authority on 06-03-2018 (after seven days of hoisting of BER) hence, violated Rule-50 of SPP Rules 2010 (Amended-2017).	The Letter of Commencement for Package 01 of the Project was issued on 01-03-2018 and accordingly seven days were to be expired on 07-03-2018. Furthermore the BER with other required document was sent your office on 02-03-2018 but on account of some verbal observation the same was not accepted by your office. Subsequently after removing the verbal observation the same was again sent to your office which ultimately got accepted on 06-03-2018.
ii.	Adhesive stamps of 0.35 paise on offered bid could not be affixed on contract agreement signed between successful bidder and the P.A clarification is required.	M/s NLC Engineers is exempted from the payment of stamp duty and in this regard has submitted the exemption letter issued by Board of Revenue, GOS vide No. CIS.SW/BOR/2009/569 dated 30-04-2009. (copy attached)

Keeping in view of the above clarification an early hoisting of the subject scheme on Authority's website is solicited from your end please.


Executive Engineer
65 MGD Project, KW&SB

Copy to :-

1. Managing Director, SPPRA
2. Project Director (65 MGD Project), KW&SB



SPPRA INWARD DIARY

NO: 4177

DATED 03.04.2018

No. EA/00942/0527/2018

March 01, 2018.

M/s NLC Engineers,
HQ Project Directorate NLC (South),
New Haji Camp Sultanabad, Karachi, Pakistan.
Tel. # 021-111-662-000 – 021-99205459



EA Consulting Pvt Ltd

Project: Addl. 65 MGD Water Supply Scheme from Haleji to Pipri, Karachi.

Subject: Package – 01 “Construction of RCC Lined Canal and RCC Conduit from Haleji to Gharo Pumping Station, Including Revival of Haleji Lake and Remodeling of Reservoir Branch.

Engineer’s Written Order to Commence The Works.

Dear Sir;

This in continuation to Client letter of acceptance # KW&SB/PD/65MGD/2018/53 dated February 12, 2018 and signing of the “Contract Agreement” on February, 27, 2018, you are hereby given the “Engineers Written Order to Commence of Works” on site under sub-clause 8.1 (Particular Conditions of Contract): which will come in force as mentioned below:

Date of commencement of Contract	March 01, 2018
Construction of RCC Lined Canal and RCC Conduit from Haleji to Gharo Pumping Station, Including Revival Of Haleji Lake and Remodeling of Reservoir Branch.	18 months from the Date of Commencement of Contract.
Defect Notice Period	365 days (12 months)
Special Provisions - item 2 Engineering Facilities	All facilities shall be made available complete in all respect and ready for use within 15 (fifteen) days following the Order to Commence the works.
Contract Price	Rs.2,098,464,530.00 (Pak Rupees Two Billion Ninety Eight Million Four Hundred Sixty Four Thousand Five Hundred Thirty only) excluding Provisional Sum of an amount Rs. 10,000,000.00
The Employer	Project Director, (65 MGD Project), Karachi Water & Sewerage Board First Floor ,Chairman Secretariat 9th Mile, Karsaz, , Shakra-e-Faisal, Karachi.
The Engineer	M/s EA Consulting (Pvt.) Ltd. Al-9, 15th Lane, Khayaban-e-Hilal, Phase-VII, DHA, Karachi.



Yours Truly,

For EA Consulting (Pvt.) Ltd.

Ali Asghar,

(Director, Public Health Engg. Deptt.)

CC. The Project Director, (65MGD Project), KW&SB.
The Project Manager, (65MGD Project), KW&SB
The Deputy Project Manager, (65MGD Project), KW&SB
The Executive Engineer, (65MGD Project), KW&SB

✓ ISO 9001:2015
✓ ISO 14001:2015
✓ OHSAS 18001:2007

ARCHITECTURE
ENGINEERING
PROJECT MANAGEMENT

KARACHI
ISLAMABAD
LAHORE
DUBAI
ABU DHABI
CANADA

Al-9, 15th Lane
Off Khayaban-e-Hilal
Phase VII, DHA
Karachi, Pakistan

T +92 21 111 111 584
F +92 21 3584 1825

info@eaworld.com
www.eaworld.com

To: The Project Director (65 MGD) Project,
Karachi Water Sewerage Board,
1st Floor, Block-B, 9th Mile Karasez,
Shahrah-e-Faisal, Karachi

Subject: **PACKAGE # 01 – CONSTRUCTION OF RCC LINED CANAL AND RCC CONDUIT FROM HALEJI TO GHARO PUMPING STATION, INCLUDING REVIVAL OF HALEJI LAKE AND REMODELING OF RESERVOIR BRANCH UNDER THE ADDITIONAL 65 MGD WATER SUPPLY SCHEME FROM HALEJI TO PIPRI, KARACHI**

1. Your letter no. KW&SB/PD/65MGD/2018/53 dated 12 Feb 2018 captioned "Letter of Acceptance" for an evaluated amount of Rs. 2,098,464,530/- (excluding a provisional sum of Rs. 10,000,000.00) is hereby acknowledged.


2. The documents under para-1 of your referred letter will be furnished in due course of time.

3. As required the "Form of Confirmation" duly filled and signed is attached herewith.

4. You may please note that NLC is exempted from the payment of and furnishing following documents.

- | | | |
|--------------------------------------|---|----------------------|
| a. Performance Bond | } | Anx-'A'
02 Sheets |
| b. Bank Guarantee for advance | | |
| c. Release/adjust of Retention Money | | |
| d. Exemption from Income Tax | - | Anx-'B'
03 Sheets |
| e. Exemption from Stamp Duty | - | Anx-'C' |

5. It is hoped that above will meet your approval for further action in the subject matter. please



(Signature)
Lt Col (R)
For Director Project NLC South
(Ijaz Ahmed)

Seen
AW
13/2/18

Encl. As per PROJECT DIRECTOR
P.M. (65MGD) P.M./A/O (65MGD)
13/2/2018

Ph.9202642



No. CIS/SW- /BOR/2009 569
GOVERNMENT OF SINDH
BOARD OF REVENUE,
79-SINDH SECRETARIAT, KARACHI.

Anx - C
(35)

Dated, the 20.4.2009

To,


Lieutenant Colonel
Riaz Muhammad Zeb
Project Control Works NLC
New Haji Camp
Karachi-I

Subject: Development of infrastructure Facilities Such as Roads, Storm Water Drainage, Water Supply and Sewerage System in EIZ (Pkg-iv) Exemption of Stamp Duty.

Please refer to your letter No. 8000/PQA/NLC dated 16.04.2009 on the above subject and to inform you that under the provision of Section-3 (I) of the stamp Act, 1899, any instrument executed in favour of Government is exempted from payment of stamp duty.

This is for your information.

DEPUTY CHIEF INSPECTOR OF STAMPS
BOARD OF REVENUE, SINDH, KARACHI



20/4