

OFFICE OF THE EXECUTIVE ENGINEER IRRIGATION EAST
DIVISION KHAIRPUR.

No. TC/G-55/ 2003 of 2017.

Khairpur dated:-

22/11/2017

CORRIGENDUM.

35320

Read:- This office NIB No. TC/G-55/1985 dated:-20/11/2017, that due to computer mistake that Sr. No. 5 has been written as 92.528 million instead of 97.231 million and Sr. No. 6 as 81.126 million instead of 90.079 million which may please be read it as above.

All other conditions will remain same.

EXECUTIVE ENGINEER
IRRIGATION EAST DIVISION
KHAIRPUR

Copy Forwarded with compliments to:-

1. The Managing Director Sind Public Procurement Regularity Authority Karachi Barrack & Secretariat 4-A Court Road Karachi Tel: # 99205369 for hoisting on website.
2. The Director Information and Public Relation Govt: of Sindh Block-95 Sindh Secretariat 4B opposite Sindh Assembly Building Karachi alongwith 07 copies for publication in the (03) three leading Newspapers.

EXECUTIVE ENGINEER
IRRIGATION EAST DIVISION
KHAIRPUR

BPPNA INWARD DIARY

NO: 3468

DATED: 24-11-17

Sanjay Singh

ANNUAL PROCUREMENT PLAN FOR 2017-18.

(under Rule 8 & 9 of the Public Procurement Rules 2004).

Name of Procuring Agency:- EXECUTIVE ENGINEER IRRIGATION EAST DIVISION KHAIRPUR.

1	2	3	4	5	6	7	8
S. No.	Name of Procurement (Description)	Estimate Cost	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
01	Estimate for Construction of Retaining Wall along Mirwah Canal from RD-144 to 150 Both Sides.	100.037 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
02	Estimate for Construction of Retaining Wall along Ali Bahar Wah from RD-12 to 20 Both Sides, RD-29 to 33, RD-44 to 46+500 Both Sides.	61.786 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
03	Estimate for Including Construction of Office Block XEN East Division Khairpur.	17.295 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
04	Estimate for Providing Stone Pitching on Ali Bahar Wah (Damage Reaches).	76.290 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
05	Construction of C.C. Lining of Sone Wah RD-0+00 to 25+050, Taluka Mirwah District Khairpur.	97.231 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
06	Construction of C.C Lining of Lundi Minor from RD-0+00 to 19+475, Taluka Mirwah District Khairpur.	90.079 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	


Executive Engineer
Irrigation East Division
Khairpur

* The Annual Procurement Plan may be prepared on the assumption the total allocated budget will be released.

** Procurement method means open Competitive Bidding / Petty Purchases / Quotations / Direct Contracting / Negotiated Tenderi


(Please add additional sheets if req)

ANNUAL PROCUREMENT PLAN FOR 2017-18.

(under Rule 8 & 9 of the Public Procurement Rules 2004).

Name of Procuring Agency:- **EXECUTIVE ENGINEER IRRIGATION EAST DIVISION KHAIRPUR.**

1	2	3	4	5	6	7	8
S. No.	Name of Procurement (Description)	Estimate Cost	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
01	Estimate for Construction of Retaining Wall along Mirwah Canal from RD-144 to 150 Both Sides.	100.037 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
02	Estimate for Construction of Retaining Wall along Ali Bahar Wah from RD-12 to 20 Both Sides, RD-29 to 33, RD-44 to 46+500 Both Sides.	61.786 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
03	Estimate for Including Construction of Office Block XEN East Division Khairpur.	17.295 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
04	Estimate for Providing Stone Pitching on Ali Bahar Wah (Damage Reaches).	76.290 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
05	Construction of C.C. Lining of Sone Wah RD-0+00 to 25+050, Taluka Mirwah District Khairpur.	97.231 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	
06	Construction of C.C Lining of Lundi Minor from RD-0+00 to 19+475, Taluka Mirwah District Khairpur.	90.079 (M)	Financial Proposal	No. TC/G-55/1985 dated:-20-11-2017	15-12-2017	18 Months	


Executive Engineer
Irrigation East Division
Khairpur

* The Annual Procurement Plan may be prepared on the assumption the total allocated budget will be released.

** Procurement method means open Competitive Bidding / Petty Purchases / Quotations / Direct Contracting / Negotiated Tenderi

(Please add additional sheets if req)