

**REVISED ANNUAL PROCUREMENT PLAN
FOR THE YEAR 2017-18**

**ACCELERATED ACTION PLAN (AAP) FOR REDUCTION OF STUNTING & MALNUTRITION IN SINDH
(AGRICULTURE SECTOR).**

Sr. No.	Description of procurement	Quantity (where Applicable)	Estimated Unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Source of funds (ADP/Non ADP)	Proposed procurement method	Timing of Procurements				Remarks
								1 st Quarter	2 nd Quarter	3 rd Quarter	4 th Quarter	
1	2	3	4	5	6	7	8	9	10	11	12	13
1.	Media Publicity	Various items as per tender	As per tender cost	37.391 Million	37.391 Million	Non ADP	National Competitive Bidding Single stage two envelop system	3 rd to 4 th quarter				Subjects to availability of funds
2.	Social Mobilization & Consultancy Services Firms											
3.	Purchase of furniture & Fixture											

SR# 35698


 PROGRAM COORDINATOR
 ACCELERATED ACTION PLAN (AAP)
 AGRICULTURE DEPARTMENT
 GOVERNMENT OF SINDH