

Office of the Executive Engineer, Lower Pinyari Division Sujawal



Phone No: 0298-510421

No: TC/G-55 / 238 /2018

Dated: 19/2 /2018

Order:-

The Contract Agreement signed between Executive Engineer Lower Pinyari Division Sujawal and M/s Haji Sultan Ahmed Kato & Sons amounting to Rs. 546,291,309/- dated 13-02-2018 is hereby cancelled due to non release of funds.

The procurement process shall be started afresh by issuing /publishing /calling re NIT.

(Amjad Ali Jatoi)

Executive Engineer
Lower Pinyari Division
Sujawal

C.C to:

1. The Chief Engineer Irrigation Kotri Barrage Hyderabad
2. The Superintending Engineer Pinyari Circle Hyderabad
3. The Director National Accountability Bureau Karachi
4. The Director A & F Sindh Public Procurement Regulatory Authority Karachi for hoisting this cancellation order on SPPRA's Website at your earliest.
5. Copy to Notice Board