


BID EVALUATION REPORT

NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Provincial Buildings Division No. I, Karachi.				
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016 .				
3.	Tender description / Name of work / item:	Strengthening and Up-Gradation of Social Welfare Training Institute Karachi (ADP No. 1623 of 2015-16).				
4.	Method of Procurement:	Single stage – one envelope procedure.				
5.	Tender Published:	SPPRA Sr. No.28175				
6.	Total Bid documents Sold:	(06)				
7.	Total Bids Received:	(04)				
8.	Technical Bid Opening date: (if applicable) (Provide details in separate form)	Not applicable				
9.	No. of Bid technically qualified (if applicable):	Not applicable				
10.	Bid (s) Rejected:	NIL				
11.	Financial Bid Opening date	20-05-2016				
12.	Bid Evaluation Report:					
Sr. No.	Name of Firm or Bidder	Cost offered by the bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks.
1	2	3	4	5	6	7
1.	M/s. Tariq Azad Construction Co.	Rs.2,23,61,438/-	1 st lowest	Within Estimated cost	1 st Lowest	Accepted
2.	M/s. Rehman Builders.	Rs.2,24,50,310/-	2 nd			Highest
3.	M/s. S.M Shoaib	Rs.2,25,03,104/-	3 rd			Highest
4.	M/s. B.M.H Enterprises.	Rs.2,25,09,252/-	4 th			Highest
5.	M/s. Jiya Enterprises.	Not Participated in the tender				
6.	M/s. Iqbal Enterprises.	Not Participated in the tender				


(WARIS KHALIL)

DIVISIONAL ACCOUNTS OFFICER
Provincial Buildings Division No. I,
Karachi.



(JAMEEL AHMED MEMON)
EXECUTIVE ENGINEER,
Education Works Division No.I,
Karachi



(ARSHAD HUSSAIN BHUTTO)
EXECUTIVE ENGINEER
Provincial Buildings Division No. I,
Karachi.

BID EVALUATION REPORT

NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Provincial Buildings Division No. I, Karachi.				
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 20-05-2016 .				
3.	Tender description / Name of work / item:	Rehabilitation Center for Multiple Handicapped Children at Block-20, F.B Area Karachi (ADP No. 1621 of 2015-16).				
4.	Method of Procurement:	Single stage – one envelope procedure.				
5.	Tender Published:	SPPRA Sr. No.28175				
6.	Total Bid documents Sold:	(05)				
7.	Total Bids Received:	(03)				
8.	Technical Bid Opening date: (if applicable) (Provide details in separate form)	Not applicable				
9.	No. of Bid technically qualified (if applicable):	Not applicable				
10.	Bid (s) Rejected:	NIL				
11.	Financial Bid Opening date	20-05-2016				
12.	Bid Evaluation Report:					
Sr. No.	Name of Firm or Bidder	Cost offered by the bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks.
1	2	3	4	5	6	7
1.	M/s. Brothers Business System.	Rs.32,34,969/-	1 st lowest	Within Estimated cost	1 st Lowest	Accepted
2.	M/s. S.M Shoaib.	Rs.32,52,749/-	2 nd			Highest
3.	M/s. Khalil Khan & Co.	Rs.32,84,875/-	3 rd			Highest
4.	M/s. Iqbal Enterprises.	Not Participated in the tender				
5.	M/s. Jiya Enterprises.	Not Participated in the tender				



(WARIS KHALIL)

DIVISIONAL ACCOUNTS OFFICER
Provincial Buildings Division No. I,
Karachi.



(JAMEEL AHMED MEMON)

EXECUTIVE ENGINEER,
Education Works Division No.I,
Karachi



(ARSHAD HUSSAIN BHUTTO)

EXECUTIVE ENGINEER
Provincial Buildings Division No. I,
Karachi.

COMPARATIVE STATEMENT

Name of Work:- Strengthening and Up-Gradation of Social Welfare Training Institute Karachi (ADP No. 1623 of 2015-16).

Estimate Sanctioned by the Chief Engineer, Buildings Department, Government of Sindh, Hyderabad vide letter No. Streng: of Social Welfare Training Instt: Kyc: T-(ii)/D.S/213 dated:02-05-2016.

Tender invited vied letter No. HC/PBD-1/2015-2016/761 Karachi dated: 02-05-2016

Las Date of Issue: 20-05-2016

Date of opening: 20-05-2016

As per Sanctioned Estimate		Rate Quoted by the Bidders/Contractors.					
Description of Items	Amount	M/s. Tariq Azad Construction Co.	M/s. Rehman Builders	M/s. S.M Shoab	M/s. B.M.H Enterprises	M/s. Jiya Enterprises	
Civil Work Ground Floor	Rs.18,56,884/-	Cost of Civil Work Ground Floor	Cost of Civil Work Ground Floor	Cost of Civil Work Ground Floor	Cost of Civil Work Ground Floor	Cost of Civil Work Ground Floor	
Less: 20% below on item no.7,8,28 & 29	Rs.82,454/-	Less: 4.60% below	Less: 4.65% below	Less: 4.60% below	Less: 4.60% below	Less: 4.60% below	
Total:	Rs.17,74,430/-	Total:	Total:	Total:	Total:	Total:	
WS&SF Work	Rs.1,20,833/-	WS&SF Work	WS&SF Work	WS&SF Work	WS&SF Work	WS&SF Work	
Add: 5% above	Rs.6,042/-	Add: 5% above	Add: 5.05% above	Add: 5.10% above	Add: 5.10% above	Add: 5.10% above	
Total	Rs.1,26,875/-	Total	Total	Total	Total	Total	
Civil Work First Floor	Rs.19,41,898/-	Civil Work First Floor	Civil Work First Floor	Civil Work First Floor	Civil Work First Floor	Civil Work First Floor	
Less: 20% below on item no.8,18 & 19	Rs.2,01,476/-	Less: 10.40% below	Less: 10.50% below	Less: 10.50% below	Less: 10.50% below	Less: 10.40% below	
Total	Rs.17,40,422/-	Total	Total	Total	Total	Total	
WS&SF Work	Rs.1,93,589/-	WS&SF Work	WS&SF Work	WS&SF Work	WS&SF Work	WS&SF Work	
Add: 5% above	Rs.9,679/-	Add: 5% above	Add: 5.05% above	Add: 5.10% above	Add: 5.10% above	Add: 5.10% above	
Total:	Rs.2,03,268/-	Total:	Total:	Total:	Total:	Total:	
Steel Work	Rs.5,61,994/-	Steel Work	Steel Work	Steel Work	Steel Work	Steel Work	
10% above on item No.7	Rs.5,329/-	0.90% above	0.92% above	1.00% above	1.00% above	1.00% above	
Total:	Rs.5,67,323/-	Total:	Total:	Total:	Total:	Total:	
Fiber Glass Shade Work	Rs.3,01,882/-	Fiber Glass Shade Work	Fiber Glass Shade Work	Fiber Glass Shade Work	Fiber Glass Shade Work	Fiber Glass Shade Work	
At Par	Rs.---	At Par	At Par	At Par	At Par	At Par	
Total:	Rs.3,01,882/-	Total:	Total:	Total:	Total:	Total:	
External Electrification Work	Rs.30,880/-	External Electrification Work	External Electrification Work	External Electrification Work	External Electrification Work	External Electrification Work	
At Par	Rs.---	At Par	At Par	At Par	At Par	At Par	
Total:	Rs.30,880/-	Total:	Total:	Total:	Total:	Total:	
Lawn Devp: Work	Rs.7,070/-	Lawn Devp: Work	Lawn Devp: Work	Lawn Devp: Work	Lawn Devp: Work	Lawn Devp: Work	
At Par	Rs.---	At Par	At Par	At Par	At Par	At Par	
Total:	Rs.7,070/-	Total:	Total:	Total:	Total:	Total:	
Face Lifting Work	Rs.8,86,750/-	Face Lifting Work	Face Lifting Work	Face Lifting Work	Face Lifting Work	Face Lifting Work	
At Par	Rs.---	At Par	At Par	At Par	At Par	At Par	
Total:	Rs.8,86,750/-	Total:	Total:	Total:	Total:	Total:	

Non-Schedule Part-A	Rs.63,93,556/-	Non-Schedule Part-A	Rs.63,91,805/-	Non-Schedule Part-A	Rs.64,34,609/-	Non-Schedule Part-A	Rs.64,53,992/-	Non-Schedule Part-A	Rs.6,45,0758/-
Non-Schedule Part-B	Rs.4,66,181/-	Non-Schedule Part-B	Rs.4,65,335/-	Non-Schedule Part-B	Rs.4,68,662/-	Non-Schedule Part-B	Rs.4,70,534/-	Non-Schedule Part-B	Rs.4,71,450/-
Non-Schedule Part-C	Rs.51,02,257/-	Non-Schedule Part-C	Rs.51,00,914/-	Non-Schedule Part-C	Rs.51,22,710/-	Non-Schedule Part-C	Rs.51,37,458/-	Non-Schedule Part-C	Rs.51,32,212/-
Non-Schedule Part-D	Rs.5,59,722/-	Non-Schedule Part-D	Rs.5,59,095/-	Non-Schedule Part-D	Rs.5,62,305/-	Non-Schedule Part-D	Rs.5,64,940/-	Non-Schedule Part-D	Rs.5,67,190/-
Non-Schedule Part-E	Rs.4,12,574/-	Non-Schedule Part-E	Rs.4,11,322/-	Non-Schedule Part-E	Rs.4,15,600/-	Non-Schedule Part-E	Rs.4,17,332/-	Non-Schedule Part-E	Rs.4,15,600/-
Non-Schedule Part-F	Rs.7,90,292/-	Non-Schedule Part-F	Rs.7,90,152/-	Non-Schedule Part-F	Rs.7,93,303/-	Non-Schedule Part-F	Rs.7,95,266/-	Non-Schedule Part-F	Rs.7,99,049/-
Non-Schedule Part-G	Rs.7,34,063/-	Non-Schedule Part-G	Rs.7,33,720/-	Non-Schedule Part-G	Rs.7,35,172/-	Non-Schedule Part-G	Rs.7,36,066/-	Non-Schedule Part-G	Rs.7,35,200/-
Non-Schedule Part-H	Rs.1,41,760/-	Non-Schedule Part-H	Rs.1,40,910/-	Non-Schedule Part-H	Rs.1,46,677/-	Non-Schedule Part-H	Rs.1,51,865/-	Non-Schedule Part-H	Rs.1,60,200/-
Non-Schedule Part-I	Rs.21,33,000/-	Non-Schedule Part-I	Rs.21,33,000/-	Non-Schedule Part-I	Rs.21,38,688/-	Non-Schedule Part-I	Rs.21,41,532/-	Non-Schedule Part-I	Rs.21,41,532/-
Total Non Schedule Item:	Rs.1,67,33,405/-	Total Non Schedule Item:	Rs.1,67,26,253/-	Total Non Schedule Item:	Rs.1,68,17,726/-	Total Non Schedule Item:	Rs.1,68,68,985/-	Total Non Schedule Item:	Rs.1,68,73,191/-
Grand Total:	Rs.2,23,72,305/-	Grand Total:	Rs.2,23,61,438/-	Grand Total:	Rs.2,24,50,310/-	Grand Total:	Rs.2,25,03,107/-	Grand Total:	Rs.2,25,09,352/-
Say:	Rs.2,23,72,300/-								

The Rate Quoted by M/s. Tariq Azad Construction Co. Government Contractor, Cost of Civil Work Ground Floor Less: 4.60% Below Cost of WS&SF Work Add: 5% above Civil Work First Floor Less: 10.40% Below Cost of WS&SF Work Add: 5% above Cost of Steel Gate Items Add: 0.90% above Cost of Fiber Glass Shade Work, External Electrification Work, Lawn Development Work, & Face Lifting Work At Par the Schedule Rate Rs.56,35,185/- & Non-Schedule Items (Part A to D) Rs.1,67,26,253/- and Grand Total Rs.2,23,61,438/- found lowest, hence recommended for favour of necessary approval.

(**WARIS KHAN**)
 DIVISIONAL ACCOUNTS OFFICER,
 Provincial Buildings Division No. 1,
 Karachi.

(**JAMEEL AHMED MEMON**)
 EXECUTIVE ENGINEER,
 Education Works Division No.1,
 Karachi

(**ARSHAD HOSSAIN BHUTTO**)
 EXECUTIVE ENGINEER,
 Provincial Buildings Division No.1,
 Karachi.

COMPARATIVE STATEMENT

Name of Work:-

Rehabilitation Center for Multiple Handicapped Children at Block-20, F.B Area Karachi (ADP No. 1621 of 2015-16).

Estimate Sanctioned by the Chief Engineer, Buildings, Government of Sindh, Hyderabad vide letter No. Rehab. of Child Welfare Center in Sindh T-(ii)/D.S/207 dated: 26-04-2016
 Tender invited vide letter No. HC/PBD-I/2015-2016/761 Karachi dated: 02-05-2016
 Date of opening: 20-05-2016
 Last Date of Issue: 20-05-2016

As per Sanctioned Estimate		Rate Quoted by the Bidders/Contractors.				M/s. Iqbal Enterprises	M/s. Jiya Enterprises
Description of Items,	Amount	M/s. Brothers Business System	M/s. S.M Showab.	M/s. Khalid Khan & Co.			
Cost of Civil Work	Rs.31,04,770/-	Cost of Civil Work	Rs.31,04,770/-	Cost of Civil Work	Rs.31,04,770/-		
Add: 10% above on item No.5	Rs.45,551/-						
Less: 20% below on item No.8,9,15, 18, & 19.	Rs.3,06,602/-	Less: 8.50% below	Rs.2,63,905/-	Less: 8.00% below	Rs.2,48,382/-	Less: 7.00% below	Rs.2,17,334/-
Total:	Rs.28,43,719/-	Total:	Rs.28,40,865/-	Total:	Rs.28,56,388/-	Total:	Rs.28,87,436/-
Cost of Electric Work	Rs.1,19,316/-	Cost of Electric Work	Rs.1,19,316/-	Cost of Electric Work	Rs.1,19,316/-	Cost of Electric Work	Rs.1,19,316/-
At Par	Rs.---	At Par	Rs.---	At Par	Rs.---	At Par	Rs.---
Total	Rs.1,19,316/-	Total	Rs.1,19,316/-	Total	Rs.1,19,316/-	Total	Rs.1,19,316/-
Total Schedule Item	Rs.29,63,035/-	Total Schedule Item	Rs.29,60,181/-	Total Schedule Item	Rs.29,75,704/-	Total Schedule Item	Rs.30,06,752/-
Non-Schedule Items Civil	Rs.78,200/-	Non-Schedule Items Civil	Rs.78,200/-	Non-Schedule Items Civil	Rs.79,050/-	Non-Schedule Items Civil	Rs.78,200/-
Non-Schedule Items W/S & SF	Rs.1,27,742/-	Non-Schedule Items W/S & SF	Rs.1,27,240/-	Non-Schedule Items W/S & SF	Rs.1,27,861/-	Non-Schedule Items W/S & SF	Rs.1,28,820/-
Non-Schedule Items Electric	Rs.69,953/-	Non-Schedule Items Electric	Rs.69,348/-	Non-Schedule Items Electric	Rs.70,134/-	Non-Schedule Items Electric	Rs.71,103/-
Total Non-Schedule Item	Rs.2,75,895/-	Total Non-Schedule Item	Rs.2,74,788/-	Total Non-Schedule Item	Rs.2,77,045/-	Total Non-Schedule Item	Rs.2,78,123/-
Grand Total:	Rs.32,38,930/-	Grand Total:	Rs.32,34,969/-	Grand Total:	Rs.32,52,749/-	Grand Total:	Rs.32,84,875/-
Sav:	Rs.32,38,900/-						

The Rate Quoted by **M/s. Brothers Business System**, Government Contractor, Cost of Civil Work Less: 8.50% below Cost of Electric Work At Par the Schedule Rate **Rs.29,60,181/-** & Non-Schedule Items Civil Work, W/S&S/F Work, Electric Works **Rs.2,74,788/-**, and Grand Total **Rs.32,34,969/-** found lowest, hence recommended for favour of necessary approval.


(WAZIR KHALIL)

DIVISIONAL ACCOUNTS OFFICER,
Provincial Buildings Division No. 1,
Karachi.


(JAMEL AHMED MEMON)

EXECUTIVE ENGINEER,
Education Works Division No.1,
Karachi


(ARSHAD HUSSAIN BHUTTO)

EXECUTIVE ENGINEER,
Provincial Buildings Division No.1,
Karachi.



OFFICE OF THE EXECUTIVE ENGINEER PROVINCIAL BUILDINGS DIVISION NO.I, KARACHI

BARRACK NO.18, BLOCK 4-A, SINDH SECRETARIAT SADDAR KARACHI PH:021-99203183

No. HC/PBD-I/

959

Dated:

20/5/2016

SUBJECT: - PROCUREMENT COMMITTEE MEETING HELD ON 20-05-2016.

A meeting of the procurement committee was held in the office of Executive Engineer, Provincial Buildings Division No.I, Karachi under the chairmanship of Executive Engineer.

2. The below mentioned member of committee attended the meeting to discuss the bids invited for the procurement of works vide Executive Engineer, Provincial Buildings Division No.I, Karachi letter No. HC/PBD-I/761 dated: 02-05-2016 and subsequently hoisted on the website of Sindh Public Procurement Regularity Authority and Information Technology Department Government of Sindh.

Following attend the meeting:

1. Mr. Waris Khalil
Divisional Accounts Officer
Provincial Buildings Division No.I,
Karachi
Member
2. Mr. Jameel Ahmed Memon
Executive Engineer,
Education works Division No.I,
Karachi
Member

3. During the course of meeting following discussion were made by the committee.

- i. The tender received on dated: 20-05-2016 at 1:00 PM were opened before the procurement committee in presence of representatives of participants.
- ii. The methods for bidding documents observed as single envelop.
- iii. The tender was opened on 02-05-2016 before the tender opening Committee.

4. The committee was informed that 8 Nos bidders have purchased the bidding documents upto dated: 02-05-2016 and 6 Nos have responded the bids and received today upto 3:00 PM in the office of Executive Engineer, Provincial Buildings Division No.I, Karachi..

5. During the opening of tender received, following status was found.

Sr. No.	Name of Firms	Raking in Term of Cost	Remarks
1.	(i) M/s. Brothers Business System	1 st Lowest	Accepted
	(ii) M/s. S.M Shoaib.	2 nd	Highest Rejected
	(iii) M/s. Khalil Khan & Co.	3 rd	Highest Rejected
	(iv)M/s. Iqbal Enterprises	Not Participated in the tender	
	(v)M/s. Jiya Enterprises	Not Participated in the tender	
3.	(i) M/s. Tariq Azad Construction Co.	1 st Lowest	Accepted
	(ii) M/s. Rehman Builders	2 nd	Highest Rejected
	(iii) M/s. S.M Shoaib	3 rd	Highest Rejected
	(iv) M/s. B.M.H Enterprises	4 th	Highest Rejected
	(v)M/s. Iqbal Enterprises	Not Participated in the tender	
	(vi)M/s. Jiya Enterprises	Not Participated in the tender	

6. The committee thoroughly scrutinized each case / tender document, by comparing arithmetically and financially with sanctioned estimates / bill of quantities and criteria for eligibility and minimum qualification as per bidding documents.

7. **Recommendation**

After due deliberation / scrutiny of each tender document by the committee, it was recommended that lowest evaluated responsive bidder may be awarded the respective tender.

8. **Decision**

In view of Para No.7 of this report it is decided that tenders are being awarded to above mentioned lowest responsive bidders accordingly.



(WARIS KHALIL)
DIVISIONAL ACCOUNTS OFFICER,
Provincial Buildings Division No. I,
Karachi.



(JAMEEL AHMED MEMON)
EXECUTIVE ENGINEER
Education Works Division No.I,
Karachi.



(ARSHAD HUSSAIN BHUTTO)
EXECUTIVE ENGINEER,
Provincial Buildings Division No. I,
Karachi.

BIDDERS QUALIFICATION REPORT


NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Executive Engineer, Provincial Buildings Division No. I, Karachi.
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016.
3.	Tender description / Name of work / item:	Strengthening and Up-Gradation of Social Welfare Training Institute Karachi (ADP No. 1623 of 2015-16).
4.	Method of Procurement:	Single stage – one envelope procedure.
5.	Name of Firm / Bidder:	M/s. Tariq Azad Construction Co.
6.	N.T.N:	Available.
7.	Registration with P.E.C	Registered
8.	Sindh Board of Revenue	Registered
9.	Relevant Experience :	Available.
10.	Turnover of at least last three years	Available.
11.	Funds / Budget	Available.
12.	02% Earnest Money	Available.
13.	Tender Fee / Cost of Bidding Document	Deposited.



(WARIS KHALIL)

DIVISIONAL ACCOUNTS OFFICER
Provincial Buildings Division No. I,
Karachi.



(JAMEEL AHMED MEMON)
EXECUTIVE ENGINEER,
Education Works Division No.I,
Karachi



(ARSHAD HUSSAIN BHUTTO)
EXECUTIVE ENGINEER
Provincial Buildings Division No. I,
Karachi.

BIDDERS QUALIFICATION REPORT

NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**

Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Executive Engineer, Provincial Buildings Division No. I, Karachi.
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016.
3.	Tender description / Name of work / item:	Strengthening and Up-Gradation of Social Welfare Training Institute Karachi (ADP No. 1623 of 2015-16).
4.	Method of Procurement:	Single stage – one envelope procedure.
5.	Name of Firm / Bidder:	M/s. Rehman Builders.
6.	N.T.N:	Available.
7.	Registration with P.E.C	Registered
8.	Sindh Board of Revenue	Registered
9.	Relevant Experience :	Available.
10.	Turnover of at least last three years	Available.
11.	Funds / Budget	Available.
12.	02% Earnest Money	Available.
13.	Tender Fee / Cost of Bidding Document	Deposited.



(WARIS KHALIL)

DIVISIONAL ACCOUNTS OFFICER
Provincial Buildings Division No. I,
Karachi.



(JAMBEL AHMED MEMON)

EXECUTIVE ENGINEER,
Education Works Division No.I,
Karachi



(ARSHAD HUSSAIN BHUTTO)

EXECUTIVE ENGINEER
Provincial Buildings Division No. I,
Karachi.

BIDDERS QUALIFICATION REPORT


NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Executive Engineer, Provincial Buildings Division No. I, Karachi.
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016.
3.	Tender description / Name of work / item:	Strengthening and Up-Gradation of Social Welfare Training Institute Karachi (ADP No. 1623 of 2015-16).
4.	Method of Procurement:	Single stage – one envelope procedure.
5.	Name of Firm / Bidder:	M/s. S.M Shoaib.
6.	N.T.N:	Available.
7.	Registration with P.E.C	Registered
8.	Sindh Board of Revenue	Registered
9.	Relevant Experience :	Available.
10.	Turnover of at least last three years	Available.
11.	Funds / Budget	Available.
12.	02% Earnest Money	Available.
13.	Tender Fee / Cost of Bidding Document	Deposited.



(WARIS KHALIL)

DIVISIONAL ACCOUNTS OFFICER
Provincial Buildings Division No. I,
Karachi.



(JAMEEL AHMED MEMON)
EXECUTIVE ENGINEER,
Education Works Division No.I,
Karachi



(ARSHAD HUSSAIN BHUTTO)
EXECUTIVE ENGINEER
Provincial Buildings Division No. I,
Karachi.

BIDDERS QUALIFICATION REPORT


NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Executive Engineer, Provincial Buildings Division No. I, Karachi.
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016.
3.	Tender description / Name of work / item:	Strengthening and Up-Gradation of Social Welfare Training Institute Karachi (ADP No. 1623 of 2015-16).
4.	Method of Procurement:	Single stage – one envelope procedure.
5.	Name of Firm / Bidder:	M/s. B.M.H Enterprises.
6.	N.T.N:	Available.
7.	Registration with P.E.C	Registered
8.	Sindh Board of Revenue	Registered
9.	Relevant Experience :	Available.
10.	Turnover of at least last three years	Available.
11.	Funds / Budget	Available.
12.	02% Earnest Money	Available.
13.	Tender Fee / Cost of Bidding Document	Deposited.



(WARIS KHALIL)

DIVISIONAL ACCOUNTS OFFICER
Provincial Buildings Division No. I,
Karachi.



(JAMEEL AHMED MEMON)
EXECUTIVE ENGINEER,
Education Works Division No.I,
Karachi




(ARSHAD HUSSAIN BHUTTO)
EXECUTIVE ENGINEER
Provincial Buildings Division No. I,
Karachi.

BIDDERS QUALIFICATION REPORT

NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Executive Engineer, Provincial Buildings Division No. I, Karachi.
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016.
3.	Tender description / Name of work / item:	Rehabilitation Center for Multiple Handicapped Children at Block-20, F.B Area Karachi (ADP No. 1621 of 2015-16).
4.	Method of Procurement:	Single stage – one envelope procedure.
5.	Name of Firm / Bidder:	M/s. Brothers Business System.
6.	N.T.N:	Available.
7.	Registration with P.E.C	Not Required.
8.	Sindh Board of Revenue	Registered.
9.	Relevant Experience :	Available.
10.	Turnover of at least last three years	Available.
11.	Funds / Budget	Available.
12.	02% Earnest Money	Available.
13.	Tender Fee / Cost of Bidding Document	Deposited.


 (WARIS KHALIL)
 DIVISIONAL ACCOUNTS OFFICER
 Provincial Buildings Division No. I,
 Karachi.


 (JAMEEL AHMED MEMON)
 EXECUTIVE ENGINEER,
 Education Works Division No.I,
 Karachi



 (ARSHAD HUSSAIN BHUTTO)
 EXECUTIVE ENGINEER
 Provincial Buildings Division No. I,
 Karachi.


BIDDERS QUALIFICATION REPORT

NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Executive Engineer, Provincial Buildings Division No. I, Karachi.
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016.
3.	Tender description / Name of work / item:	Rehabilitation Center for Multiple Handicapped Children at Block-20, F.B Area Karachi (ADP No. 1621 of 2015-16).
4.	Method of Procurement:	Single stage – one envelope procedure.
5.	Name of Firm / Bidder:	M/s. S.M Shoaib.
6.	N.T.N:	Available.
7.	Registration with P.E.C	Not Required.
8.	Sindh Board of Revenue	Registered.
9.	Relevant Experience :	Available.
10.	Turnover of at least last three years	Available.
11.	Funds / Budget	Available.
12.	02% Earnest Money	Available.
13.	Tender Fee / Cost of Bidding Document	Deposited.


 (WARIS KHALIL)
 DIVISIONAL ACCOUNTS OFFICER
 Provincial Buildings Division No. I,
 Karachi.


 (JAMEEL AHMED MEMON)
 EXECUTIVE ENGINEER,
 Education Works Division No.I,
 Karachi



 (ARSHAD HUSSAIN BHUTTO)
 EXECUTIVE ENGINEER
 Provincial Buildings Division No. I,
 Karachi.

BIDDERS QUALIFICATION REPORT

NIT No. HC/PBD-I/2015-2016/761 dated: **02-05-2016**
Provincial Buildings Division No.I, Karachi

1.	Name of Procuring Agency:	Executive Engineer, Provincial Buildings Division No. I, Karachi.
2.	Tender Reference No.	No. HC/PBD-I/2015-2016/761 dated: 02-05-2016.
3.	Tender description / Name of work / item:	Rehabilitation Center for Multiple Handicapped Children at Block-20, F.B Area Karachi (ADP No. 1621 of 2015-16).
4.	Method of Procurement:	Single stage – one envelope procedure.
5.	Name of Firm / Bidder:	M/s. Khalil Khan & Co.
6.	N.T.N:	Available.
7.	Registration with P.E.C	Not Required.
8.	Sindh Board of Revenue	Registered.
9.	Relevant Experience :	Available.
10.	Turnover of at least last three years	Available.
11.	Funds / Budget	Available.
12.	02% Earnest Money	Available.
13.	Tender Fee / Cost of Bidding Document	Deposited.


 (WAQAR KHALIL)
 DIVISIONAL ACCOUNTS OFFICER
 Provincial Buildings Division No. I,
 Karachi.


 (JAMEEL AHMED MEMON)
 EXECUTIVE ENGINEER,
 Education Works Division No.I,
 Karachi


 (ARSHAD HUSSAIN BHUTTO)
 EXECUTIVE ENGINEER
 Provincial Buildings Division No. I,
 Karachi.



**OFFICE OF THE EXECUTIVE ENGINEER PROVINCIAL
BUILDINGS DIVISION NO.I, KARACHI**

BARRACK NO.18, BLOCK 4-A, SINDH SECRETARIAT SADDAR KARACHI PH:021-99203183

This office NIT No. HC/PBD-I/761

Dated: 02-05-2016


SUBJECT: - ATTENDANCE SHEET.

Date of opening 20-05-2016

S.NO.	Name of Firm	Signature
1.	M/s. Iqbal Enterprises.	NOT PARTICIPATED
2.	M/s. B.M.H Enterprises.	M. Aghwan
3.	M/s. Khalil Khan & Co.	[Signature]
4.	M/S. Tariq Azad Construction Co.	[Signature]
5.	M/s. S.M. Shoaib.	[Signature]
6.	M/S. Jiya Enterprises.	NOT PARTICIPATED
7.	M/s. Brother Business System.	[Signature]
8.	M/S. Rehman Builders.	[Signature]


(WARIS KHALIL)

DIVISIONAL ACCOUNTS OFFICER,
Provincial Buildings Division No. I,
Karachi.


(JAMEEL AHMED MEMON)

EXECUTIVE ENGINEER,
Education Works Division No.I,
Karachi


(ARSHAD HUSSAIN BHUTTO)

EXECUTIVE ENGINEER,
Provincial Buildings Division No. I,
Karachi.

دفتر ایگزیکٹو انجینئر پرو نیشنل بلڈنگز ڈویژن نمبر I

بیرک نمبر 18، سندھ سیکریٹریٹ نمبر A-4، کراچی
Ref. No. TC/G-55/761 Dated: 02-05-2016

ٹینڈر طبی نوٹس

پرو نیشنل انجینیئر کو مندرجہ ذیل کاموں کیلئے SPPRA رولز 2010 (ترمیم شدہ 2013) کے تحت دلچسپی کے حامل تمام بولی دہندگان سے مشکل انویسٹمنٹ طریقہ کار میں بڈنگ دستاویزات پر سرپرہ پیکٹیشنیں مطلوب ہیں۔

نمبر	کام کا نام	قیمتی لاگت	میت	بڈنگ دستاویزات کی قیمت
01	سوشل ویلفیئر ٹریکنگ اینٹی ٹنٹ کراچی کا انتظام اور اپ گریڈیشن (ADP نمبر 1623، بھارتی 16-2015)	Rs.22.3723 (M)	18 ماہ	Rs.3,000/-
02	ری ویٹی ٹینشن سٹیشن برائے قلعہ قلی پٹی کیلئے پلڈرن واقعہ بلاک 20- فیڈرل ای اے کراچی	Rs.3.2389 (M)	12 ماہ	Rs.3,000/-

- دلچسپی کے حامل شرکاء ہر کام کیلئے طے شدہ بڈنگ دستاویزات کے اجراء کے مقدمہ کیلئے مندرجہ ذیل فہرست میں درج دستاویزات/شرائط کے ساتھ دفتر زیر دہشلی میں اپنی درخواستیں نمینڈرز کی ہونگ لاشٹ کی تاریخ سے 20-05-2016 دن 01:00 بجے تک دوران فزری اوقات جمع کرا سکتے ہیں، ہر کام کیلئے درج بڈنگ دستاویزات کی لاگت کی ادائیگی کے بغیر بڈنگ دستاویزات فراہم نہیں کی جائیں گی جو پورے پلانڈرز یا ڈیزائننگ میں ہونی چاہئے۔
- پیکٹیشنیں 20-05-2016 کو دن 2:00 بجے تک واپس وصول اور پریکٹس منٹ کھلی اور موقع پر موجود رہنے کے خواہشمند بولی دہندگان ان کے نمازناموں کی موجودگی میں ہی اس دن سہ پہر 03:00 بجے تک بولی دہندگان کی آراء و دعویٰ جواب ہونے یا قبول نہ ہونے کی صورت میں مندرجہ ذیل تاریخوں کو جاری اور کھولا جائے گا۔

عدم جواب پیشکشوں کا شیڈول

تاریخ اجراء	دوسری مرتبہ	تیسری مرتبہ
06-06-2016	07-06-2016	01-07-2016

دوسری مرتبہ: 06-06-2016 اور اس دن 02:00 بجے تک وصول
تیسری مرتبہ: 07-06-2016 اور اس دن 02:00 بجے تک وصول

اہلیت اشراط

- تفصیلی معیار اہلیت/اشراط بڈنگ دستاویزات کے ساتھ منسلک دستیاب ہیں۔
- نمبر شمار D1 کیلئے پاکستان انجینئرنگ کونسل کا قابل معیار سلسلہ لیکچرر اور ڈگری۔
- ایگزیکٹو لیکچرر کیلئے بڈنگ دستاویزات کے متعلق ای ریجن کے انسپورٹ ایف آف ایگزیکٹو لیکچرر کے ساتھ ہر کام کیلئے معیار اہلیت دستیاب ہیں۔
- گزشتہ 3 سالوں میں تکمیل شدہ مساوی یا زیادہ لاگت کے کاموں کا دستاویزی ثبوت اور آواز اور تکمیل کی تاریخ کی صراحت کے ساتھ آج کی جانب سے ایمینا پیش تکمیل کا سرٹیفکیٹ
- کام کی فہرست اور مساوی لاگت یا زیادہ کے لیکچرر ایف آف ڈگری اور ڈگری کی نقل
- دستاویزاتی ثبوت اور مساوی لاگت یا زیادہ کے دستاویزی ثبوت
- تکمیل شدہ کاموں کی فہرست (NIC کی نقل) اور سندھ ریجیو پیوڈ (کنکریٹ سٹرکچرل انجینئرنگ) اور پیوڈ ریڈیو قومی شناختی کارڈ کی نقل
- اسٹامپ پیپر پر طے بیان کردہ فرم کسی قسم کے تنازع، ادارے کے ساتھ کسی قسم کی ملوث نہیں رہی کسی سرکاری ادارے میں کام اور واپس نہیں چھوڑا یا کسی کام کی تکمیل میں غیر ضروری تاخیر نہیں کی۔
- بڈنگ دستاویزات کی خریداری کیلئے ہر ایک کے متعلق درج کردہ ٹینڈر فیس و دستاویزات کے ساتھ منسلک کر ہوگی۔
- بڈنگ دستاویزات جمع کرانے کے وقت 29% ذریعہ جاتی ٹیکس کا لڈنگ بڈنگ کیلئے بڈنگ کے ذریعہ دہشلی کے قرض میں جاری کیا ہو چکا ہوگا۔
- حالیہ بینک انجینئرنگ کے ساتھ بڈنگ کا سرٹیفکیٹ جس میں کریڈٹ کی حد دکھائی گئی ہو۔
- بولی دہندہ اپنے کاموں کے تجربے کے حامل ہواور اس طرح کے کم از کم 02 عدد کام مکمل کے ہوں (پیکٹیشن کے ساتھ فہرست فراہم کرنی ہوگی)
- بولی دہندہ اس کی حالت سے بخوبی واقف ہو اور اپنی شرائط کے تحت کم از کم 02 عدد کام مکمل کے ہوں (پیکٹیشن کے ساتھ فہرست فراہم کرنی ہوگی)
- ان کی فزری حالت کی جانچ کے ساتھ بڈنگ کیلئے ہر ایک کے ساتھ پیکٹیشن کے ساتھ فہرست فراہم کرنی ہوگی
- جیسا کہ مالی سالانہ پیکٹیشن کے ہونے کے لیے ہر ایک کے ساتھ پیکٹیشن کے ساتھ فہرست فراہم کرنی ہوگی
- a) سب سے کم بولی دینے والے دوسرے اور تیسرے بولی دہندہ کے بڈنگ ڈرام کے آغاز تک واپس کئے جائیں گے (فہرست فراہم کرنی ہوگی)
- اس امر کا حلف نامہ کہ فرم کسی ایگزیکٹو لیکچرر کی جانب سے ہاضمی میں بڈنگ دستاویزات فراہم کر رہی ہے۔
- اس امر کا حلف نامہ کہ فرم کو فزری طور پر تمام دستاویزات/تفصیلات/معلومات بالکل درست اور صحیح ہیں۔
- مشروہ ٹینڈرز پر فزری طور پر فہرست فراہم کرنے والے ہوں گے۔
- اگر اسٹامپ پیپر پر طے بیان کردہ فرم کسی قسم کے تنازع، ادارے کے ساتھ کسی قسم کی ملوث نہیں رہی کسی سرکاری ادارے میں کام اور واپس نہیں چھوڑا یا کسی کام کی تکمیل میں غیر ضروری تاخیر نہیں کی۔
- مقررہ تاریخ کو حکومت کی جانب سے عام تکمیل کے اعلان کی صورت میں ٹینڈر SPPRA 2010 کے رول (B) 41 کی مطابقت میں عمومی ٹینڈر کے مطابق آئندہ کام والے دن جمع کرنا اور کھولا جائے گا۔

ایگزیکٹو انجینئر پرو نیشنل بلڈنگز ڈویژن نمبر I

کراچی INF-KRY.No.1933/16

ہم دہشتگردی کے خلاف متحد ہیں

سندھ میں تعلیم کی بہتری کے لیے، ملی + اپنا پیغام لکھ کر 8398 پر ایس ایم ایس کریں۔

نمبر شمار	تفصیلی لاگت	بڈنگ فیس	ٹینڈر مدت
1	RHC کی THQ	5.500 (M)	6
i	پراپ گریڈیشن اینڈل اور ایکٹو فراہمی، مین بلڈنگ کی ایکسٹرنل ڈیو پینٹ	2.0000 (M)	4
ii	اینڈل اور ایکسٹرنل S/F اور W/S اور ڈریجنگ CC پائپڈ فراہمی، کنکریٹ IIIrd کلاس کی ایکسٹرنل ڈیو پینٹ (02 عدد)	0.1000 (M)	5
iii	اینڈل اور ایکسٹرنل S/F اور W/S اور ڈریجنگ CC پائپڈ فراہمی اور پینٹیشن بلاک کی ایکسٹرنل ڈیو پینٹ	0.0850 (M)	5
iv	مین بلڈنگ کی ایکسٹرنل E.I. ورک فراہمی	0.0500 (M)	5
2	شیدہ محترمہ بینظیر بھٹو چھوٹی اسپتال میر پور خاص کی تعمیر (سول ورک) (رہا ہوا حصہ)	2.2000 (M)	5

- تمام کنکریٹ ڈریجنگ اور پائپڈ کی حالت شرکت کرنے والی فرم، ٹینڈرز کا مطلع دینے سے ایک ماہ کے ساتھ ٹینڈر فیس کی ادائیگی پر NIT کی اشاعت/ SPPRA ویب سائٹ پر اشاعت کی تاریخ سے 18-05-2016 کو بوقت دن 01:00 بجے تک خرید سکتی ہیں، 18-05-2016 کو دن 02:00 بجے تک واپس وصول اور اس دن 02:00 بجے تک ٹینڈرز اور کئی کی موجودگی میں کھولے جائیں گے۔
- دلچسپی کے حامل شرکاء کیلئے طے شدہ دستاویزات/شرائط دستیاب ہیں:
 - کام کے اسٹیٹمنٹیشن کے متعلقہ شعبے میں اور ہر کام کی ٹینڈر کی رقم کی حد تک پاکستان انجینئرنگ کونسل سے رجسٹریشن
 - فرم میں کام کرنے والے انجینئرز اور ٹیکنیکل اسٹاف کے کوائف
 - ذریعہ تکمیل/ تکمیل شدہ کام کا دستاویزی ثبوت اور آواز ان کی جانب سے کام کیلئے تکمیل کا سرٹیفکیٹ
 - ہر کام کی مائیت کی صراحت کے ساتھ جاری کام کی فہرست اور ایف آف ڈگری اور ڈگری کی نقل
 - دستاویزی ثبوت اور اس کی آڈیٹ کے ساتھ دستیاب مشینری اور ایکویپمنٹ کی فہرست اور اسٹیمٹ جس میں فرم کو کریڈٹ کی حد دکھائی گئی ہو۔
 - برائے رواں سال پاکستان انجینئرنگ کونسل کا سرٹیفکیٹ پیش کرنے والے تمام کنکریٹ ڈریجنگ اور ڈریجنگ کے مطابق سالانہ سرٹیفکیٹ اور دیگر مطلوبہ دستاویزات فراہم کرانے کے بعد ٹینڈرز میں شرکت کی اجازت ہوگی۔
- آئی ٹی سٹریٹجی سے رجسٹریشن (NTN سرٹیفکیٹ) / سٹیل سرٹیفکیٹ جہاں درکار ہو اور ڈگری اور ڈگری کی نقل
- اس بات کا حلف نامہ کہ فرم کسی قسم کی مقدمہ بازی میں ملوث نہیں رہی یا فرم کی جانب سے ایسے کام اور واپس نہیں چھوڑا گیا۔
- بولی دہندگان کو ہر ایک کام کے ساتھ درج ذیل بیانات/بھٹل کالڈ پازٹ جو کسی ٹینڈر والے ذریعہ دہشلی کے قرض میں جاری کیا گیا ہو جمع کرنا ہوگا۔
- اس بات کا حلف نامہ کہ فرم کنکریٹ ڈریجنگ میں کسی بھی ادارے کی جانب سے بڈنگ دستاویزات فراہم کرنا یا کسی کام کی تکمیل میں غیر ضروری تاخیر نہیں کی۔
- اس بات کا حلف نامہ کہ فرم اپنی جانے والی دستاویزات/تفصیلات/معلومات بالکل درست اور صحیح ہیں۔
- فرم کی صورت میں، مع پورے آف انٹرنی ڈیو پینٹیشن/پرو پراپٹرز یا دیگر متعلقین کی تفصیلات فراہم کرنا یا پائپڈ ڈیو پینٹیشن کے ساتھ سول پرو پراپٹرز کی صورت میں اس بات کی یقین دہانی فراہم کرنی ہوگی۔
- کام کی مائیت 4.00M سے کم ہونے کی صورت میں نمبر شمار 02 میں درج شرائط قابل اجراء ہوں گی
- بولی دہندگان کو SPPRA رول 2010 (ترمیم شدہ رول (1) 46) بھارتی 2014 سندھ ریجیو پیوڈ سے رجسٹریشن پیش کرنی ہوگی۔

ٹینڈرز کے قواعد و ضوابط

- مشروہ ٹینڈرز پر فزری طور پر فہرست فراہم کرنے والے ہوں گے۔
- کالڈ پازٹ کے بغیر ٹینڈرز پر فزری طور پر فہرست فراہم نہیں کیا جائے گا۔
- SPPRA رولز 2010 کی متعلقہ شکلوں سے مشروہ معیار اتھارٹی کو کسی یا تمام پیکٹیشنیں جمع حاصل ہے۔
- ٹینڈرز کا جواب موصول نہ ہونے کی صورت میں یہ درج ذیل تاریخ اور وقت پر فزری طور پر موجودگی میں جاری اور کھولے جائیں گے۔
- کسی رکن یا پروڈیومنٹ کمنٹی کے بیٹو کو ایسے باہر ہونے کی صورت میں پیکٹیشن وصول اور کھولی جائیں گی۔

نمبر شمار	سداوہ ٹینڈرز کی فروخت	ٹینڈرز
01	31-05-2016 (دن 01:00 بجے)	31-05-2016

ایگزیکٹو انجینئر پرو نیشنل بلڈنگز ڈویژن نمبر I

کراچی INF-KRY.No.1926/16

ہم دہشتگردی کے خلاف متحد ہیں

کراچی میں تعلیم کی بہتری کے لیے، ملی + اپنا پیغام لکھ کر 8398 پر ایس ایم ایس کریں۔

سندھ میں تعلیم کی بہتری کے لیے، ملی + اپنا پیغام لکھ کر 8398 پر ایس ایم ایس کریں۔

ٽينڊرن گھرائڻ لاءِ نوٽيس

پروڪيورنگ ايجنسي هيٺين ڪمن لاءِ واڪ دستاويزن تي سنگل ايٽيولپ ميٿڊ تي ايس بي آي آر اي رولز 2010 (ترميم ٿيل 2013) تحت مهربند واڪ گھرائڻ تي.

نمبر شمار	ڪم جو تفصيل	ڪٽيل لاڳت (ملين ۾)	تڪميل لاءِ واڪ کاڌن جي قيمت
1	سوشل ويلفيئر ٽريننگ انسٽيٽيوٽ ڪراچي جي اسٽريٽنگنگ اپ-گريڊيشن (اي ڊي بي نمبر: 1623-16 آف 2015).	22.3723	18 مهينا 3000 رپيا
2	بلاڪ-20، ايف بي ايريا ڪراچي ۾ ملٽي-هيئنڊيڪيڊ جلدري لاءِ سينٽر جي ٻيهر بحالي.	3.2389	12 مهينا 3000 رپيا

خواهشمند شرڪت ڪندڙ پنهنجون درخواستون هر هڪ ڪم جي واڪ کاڌن جي الڳ الڳ جاري ڪرڻ واري مقصد لاءِ هيٺ ڄاڻايل ڪاغذن/گهرجن سميت اشاعت/ايس بي آي آر اي ويب سائٽ تي رکڻ واري تاريخ کان 20-05-2016 منجهند 1:00 وڳي تائين آفيس وقت دوران جمع ڪرائي سگهن ٿا. واڪ کاڌن جي لاڳت جي اڌانگي ڪرڻ کانسواءِ جيڪا هر هڪ ڪم لاءِ بي آر ڊي يا ڊپازٽ رسيد جي صورت ۾ هئڻ گهرجي، ڪي به واڪ کاڌ فراهم نه ڪيا ويندا.

واڪ تاريخ 20-05-2016 منجهند 2 وڳي تائين واپس ورتا ۽ ساڳئي ڏينهن ٽيپري 3 وڳي پروڪيورمينٽ ڪميٽي ۽ ان وقت موجودگي جي خواهشمند واڪ ڏيندڙن يا سندن مجاز نمائندن جي روبرو کوليا ويندا. جيڪڏهن آر ڊي جي موٽ تي ملي يا قبول نٿو ٿئي ته پوءِ جاري ڪرڻ ۽ کولڻ جون تاريخون هيٺين ريت هونديون:

موت نه مليل واڪن جو پروگرام

اجراءَ جي تاريخ: 06-06-2016
 ٻيون ڀيرو: 07-06-2016 منجهند 1 وڳي تائين واپس ورتا ۽ ساڳئي ڏينهن منجهند 2 وڳي کوليا ويندا

اهليت/شرط:

- تفصيلي اهليت معيار/شرط واڪ دستاويزن سان شامل ڪيل/دستياب آهن.
- فقط سيريل نمبر 1 ۽ 2 پاڪستان انجنيرنگ ڪائونسل جي ڪارگر اينلسٽمينٽ ليٽر جي ڪاپي گهربل آهي.
- اليجيٽرڪل ڪم لاءِ مٿي ڄاڻايل ڪمن جي سلسلي ۾ ساڳي ريجن جي انسپيڪٽوريٽ آف اليڪٽريڪل لائسنس سنڌ جو جاري ڪيل ڪارگر لائسنس.
- آجر پاران جاري ڪيل گزڊل 3-سالن ۾ ساڳي لاڳت يا ان کان مٿين ۾ مڪمل ڪيل ڪم جو دستاويزي ثبوت ۽ اطمينان بخش نموني ۾ مڪمل ڪرڻ جو سرٽيفڪيٽ، جنهن ۾ شروع ڪرڻ ۽ تڪميل واري تاريخ ڏنل هجي.
- ڪم جي فهرست ۽ ساري لاڳت يا ان کان مٿي جي ڪم/ڪم جي ٽيڻ واري آر ڊي جي ڪاپي موجود مشنري ۽ ايجيويٽي جي فهرست ان جي مالڪيت جي دستاويزي ثبوت سان.
- انٽر ٽيڪس ڊپارٽمينٽ وٽ رجسٽريشن (NTN ڪاپي) ۽ سنڌ وينيو بورڊ (سيلز ٽيڪس رجسٽريشن) ۽ CNIC جي ڪاپي.
- اسٽيمپ پيپر تي حلفنامو تفرق ڪنهن به مقدمي باري، محڪماتي رڪارڊ، ڪم ڌڻ ۾ چڙڻ يا سرڪاري ڪانڊن ۾ ڪنهن به ڪم جي تڪميل ۾ غير ضروري دير ۾ ملوث نه آهي.
- ذخواعت سان واڪ دستاويزي حريد لاءِ هر هڪ عريض ڏيکاريل ٽينڊر في لڳل هجي. 2% سوشي رفر هيٺ صحيح ڪندڙ جي حق ۾ واڪ کاڌن جي موڪلڻ وقت شيڊيولڊ بيڪ مان جاري ڪيل ڪال ڊپازٽ جي صورت ۾ امانتي ويندي.
- بيڪ جو سرٽيفڪيٽ جنهن ۾ فرض جي حد ڏيکاريل هجي، موجود بيڪ اسٽيٽمينٽ سيٽ.
- واڪ ڏيندڙ کي اهڙن ڪمن جو تجربو هجي ۽ گهٽ ۾ گهٽ 2 ساڳيا ڪم مڪمل ڪيل هجن (واڪن سان فهرست فراهم ڪرڻي پوندي).
- واڪ ڏيندڙ سائين جي حالتن کان ڇڳي طرح واقف هئڻ گهرجي ۽ ساڳين حالتن تحت گهٽ ۾ گهٽ 2 عدد ڪم مڪمل ڪيا هجن. (واڪن سان فهرست فراهم ڪرڻي پوندي).
- سائين تي مقرر ڪيل/ملازمت ڪندڙ انجنير/اسٽاف جي فهرست سندن پگهارن جي اڌانگي جي دستاويزي ثبوت سان پيش ڪرڻي پوندي.
- انهيءَ حقيقت جي ڪري ته مالي سال ختم ٿيڻ جي ويجهو آهي ۽ اهڙي طرح ٽينڊرن جو ٻيهر گھرائڻ تمام مشڪل آهي، تنهنڪري:
- ٻئي گهٽ ۾ گهٽ ۽ ٽين گهٽ ۾ گهٽ واڪ ڏيندڙن جا ٻي آر ڊي ڪم جي شروع ٿيڻ تائين روڪيا ويندا (فهرست فراهم ڪرڻي پوندي).
- ان ڏس ۾ حلفنامو تفرق ڪرڻ کي ڪنهن به ايگزیکيوٽو ايجنسي پاران اڳ ۾ بيلڊ لسٽ نه ڪيو ويو آهي.
- ان ڏس ۾ حلفنامو پيش ڪيل سمورا دستاويزي تفصيل/معلومات صحيح ۽ سچي آهي.
- مشروط ٽينڊرن تي غور نه ڪيو ويندو.
- اڻڄاتل، سنڌ گورنمينٽ جي ويب سائٽ: (www.sindh.gov.pk) ۽ ايس بي آي آر اي ويب سائٽ تي ڏسي سگهجي ٿو.
- انسٽپ پيپر تي حلفنامو تفرق ڪنهن به مقدمي باري، محڪماتي رڪارڊ، ڪم ڌڻ ۾ چڙڻ يا سرڪاري نوڙي پوائينٽ آرگنائيزيشن ۾ ڪنهن به ڪم جي تڪميل ۾ غير ضروري دير ۾ ملوث نه آهي.
- حڪومت پاران مقرر تاريخن تي ڪنهن به عام موڪل ڪرڻ جي صورت ۾ ٽينڊر ورندڙ ڪم واري ڏينهن تي ايس بي آي آر اي 2010 جي رول-(B) 41 مطابق عام رواجي پروگرام تحت امانتيا/کوليا ويندا.

ڪورٽ نوٽيس

آءِ محترم محمد عباس سيال، فرسٽ سينٽرل سول جج نوابشاه فرسٽ ڪلاس سوٽ نمبر 11/46/2016 علي محمد آءِ ٽي ڊي فٽر محمد آءِ ٽي، مسٽر باغ، هندڙ ڳوٺ ڊيپارٽي ڳوٺ ويجهو ڊاڪٽر ڪالوني نوابشاه، ضلعو شهداد پور، مدي خلافت: (1) علي نواز پٽ محمد خان خاصخيلي، مسٽر باغ، هندڙ ڳوٺ ڊيپارٽي ڳوٺ ويجهو ڪالوني نوابشاه، (2) سائين بخش چوڻو نامعلوم، مسٽر باغ، هندڙ چنيسر اسٽاپ، تعلقو نوابشاه، (3) فتح محمد عرف فتح خاصخيلي پٽ نامعلوم، هندڙ ويجهو گهرا واه سانگهڙ روڊ نوابشاه، (4) شمس الدين ميمڻ پٽ نامعلوم، مسٽر باغ، هندڙ محلو غرب آباد، نوابشاه، ضلعو شهداد پور، (5) گل حسن رسماڻي بلوچ پٽ نامعلوم، مسٽر باغ، هندڙ تاج ڪالوني

آفيس آف دي ايگزیکيوٽو انجنیئر پراونشل هاءِ وي ڊويزن، حيدرآباد

Dated: 02-05-2016

مهربند ٽينڊر گھرائڻ جون

دلچسپي رکندڙ شخص/ٽيڪيڊرن/ڪمپنين/فرمن کان اسٽيٽ ڊاڪيومينٽس (SBDS) تي هيٺ ڄاڻايل ڪمن جي پروڪيورمينٽ واسطي 2010 موجب مهربند ٽينڊر گھرائڻ ٿا.

نمبر شمار	ڪم جو نالو	ٽينڊر لاڳت (ملين ۾)
1	جيٽنڊل ڪوٽ کان نيشنل هاءِ وي ويا مسو پر ڳڙي روڊ تائين روڊ جي ايمر اينڊ آر ميل 0/0-4/4 (پارٽ-0/0-0/0 E)	8.036
2	حاجي محمد جو ڪيو ڳوٺ کان شاه محمد سالار ڳوٺ تائين روڊ جي ايمر اينڊ آر ميل 0/0-3/5 (پارٽ-اي 0/0-1/2)	8.736
3	سهر هاءِ وي موريو فقير، ڳوٺ کان لال بخش ڪاچيلو ڳوٺ تائين روڊ جي ايمر اينڊ آر ميل 0/0-3/0+220 (پارٽ-اي 0/0-1/2)	10.531
4	چمبر ڪان حيدرآباد، گلاب لغاري، شيخ پرڪيو روڊ ويا ميران ڪوري جلال موري، نڪس ڳوٺ عبدالرحمان ميمڻ ۽ رياض ميمڻ سميت لاءِ وليج بورڊز، ڪلوميٽرز اسٽون، ٿرمو پلاسٽڪ پينٽ، ڪيٽ آئيز ۽ ڪاشن بورڊز ۽ روڊن جي ڊيليو آر ميل 0/0-12/4	10.987
5	ايمر اينڊ آر لنڪ روڊ کان صديق ڳوٺ تائين ميل 0/0-3/6 (پارٽ-اي 0/0-1/0)	11.095
6	روڊ جي تعمير سان گڏ SW ڊرين جو سڌارو صلاح الدين ايوب روڊ کان جوڻيجو ٿاڻون، جمشيد ٿاڻون جو سڌارو.	11.600
7	اڳوڻي نيشنل هاءِ وي واقع ميل 171/4 کان ڳوٺ پاڻي خان سوھيجو ويا گولو انٽر ۽ ڪاروڪيٽي تائين روڊ جي ريڪنڊيشننگ ميل 0/0-2/0	13.934
8	ٽنڊو الھيار-ٽنڊو آدم روڊ پريسٽريڊ برج Rft 120 نصير ڪئنال مٿان جي W/R ميل 1/4-1/5	14.000
9	اله والا جو ڪڪ شاه جيب پيٽرول پمپ ويا درگاه شاه عبداللطيف پٺاڻي پٽ نادر هاءِ وي جو سڌارو ميل 0/0-2/0	18.653
10	ايمر اينڊ آر ڊرين نالو/فوٽ پاٽ لڳ حيدرآباد-سدين روڊ ميل 20/7-21/4+330 ۽ ٽنڊو محمد خان.	24.283

ٽينڊرن جي اجراءَ/وصول ڪرڻ ۽ کولڻ

نمبر شمار	تفصيل
1	پهريون ڀيرو درخواستن وصول ڪرڻ جي آخري تاريخ ۽ ٽينڊرن جو اجراءَ اخبارن ۾ اين آءِ تي جي اشاعت جي تاريخ کانپوءِ منجهند 1:00 وڳي تائين (ڪنهن به ڪم ڪار واري ڏينهن تي).
2	ٽينڊر منجهند 2:30 وڳي وصول ڪيا ۽ ساڳئي ڏينهن ٽيپري، 3:30 وڳي کوليا ويندا.

ٽينڊرن جا شرط ۽ ضابطو

- نيڪي جا دستاويز ۽ ٻيا شرط ۽ ضابطا ڏسي ۽ ڪورا ٽينڊر آفيس واقع ويجهو فارن هوٽل، صدر حيدرآباد، آفيس فون تان هر هڪ ڪم سامهون ڄاڻايل قيمت جي اڌانگي تي حاصل ٿيندڙ سان هيٺ صحيح ڪندڙ جي حق ۾ پاڪستان جي واکايف ڪيڪورٽي، 5 سيڪڙو ڪال ڊپازٽ/بي آر ڊي/ڊيمانڊ گهرجي ٻي صورت ۾ ٽينڊر تي غور نه ڪيو ويندو. ڪو به شرط ٽينڊر قبوليت/غور حاصل نه ڪندو.

نوابشاه... مدعا عليهان مشين نالي...
 نمبر 01 کان 04 ڏانهن، جيئن ته مشين نالي...
 نوان جي خلاف هڪ سوٽ فار اسٽيٽ...
 اينڊ انجنيئر زير حڪم VII رول آف...
 عدالت ۾ داخل ڪيو آهي. نوان تي عاري...
 سن نوٽيس تعمير ٿي ته سگهيا آهن...
 ڪي هن اخباري نوٽيس ذريعي آگاهه...
 25.05.2016 تي صبح جو 8:30 وڳي...
 يا محاز شخص معرفت هن عدالت ۾...
 اعتراض بيان داخل ڪندا ڪونهي...
 مذكوره سوٽ کي ٻڌي نوان جي...
 هڪطرفو فيصلو ڪيو ويندو منهنجي...
 ڪورٽ جي مهر سان تاريخ 03 مئي...
 ڪيو ويو بغير غلام حسين پٽ...
 سينئر سول ڪورٽ، نوابشاه

نوابشاه... مدعا عليهان مشين نالي...
 نمبر 01 کان 04 ڏانهن، جيئن ته مشين نالي...
 نوان جي خلاف هڪ سوٽ فار اسٽيٽ...
 اينڊ انجنيئر زير حڪم VII رول آف...
 عدالت ۾ داخل ڪيو آهي. نوان تي عاري...
 سن نوٽيس تعمير ٿي ته سگهيا آهن...
 ڪي هن اخباري نوٽيس ذريعي آگاهه...
 25.05.2016 تي صبح جو 8:30 وڳي...
 يا محاز شخص معرفت هن عدالت ۾...
 اعتراض بيان داخل ڪندا ڪونهي...
 مذكوره سوٽ کي ٻڌي نوان جي...
 هڪطرفو فيصلو ڪيو ويندو منهنجي...
 ڪورٽ جي مهر سان تاريخ 03 مئي...
 ڪيو ويو بغير غلام حسين پٽ...
 سينئر سول ڪورٽ، نوابشاه

نوابشاه... مدعا عليهان مشين نالي...
 نمبر 01 کان 04 ڏانهن، جيئن ته مشين نالي...
 نوان جي خلاف هڪ سوٽ فار اسٽيٽ...
 اينڊ انجنيئر زير حڪم VII رول آف...
 عدالت ۾ داخل ڪيو آهي. نوان تي عاري...
 سن نوٽيس تعمير ٿي ته سگهيا آهن...
 ڪي هن اخباري نوٽيس ذريعي آگاهه...
 25.05.2016 تي صبح جو 8:30 وڳي...
 يا محاز شخص معرفت هن عدالت ۾...
 اعتراض بيان داخل ڪندا ڪونهي...
 مذكوره سوٽ کي ٻڌي نوان جي...
 هڪطرفو فيصلو ڪيو ويندو منهنجي...
 ڪورٽ جي مهر سان تاريخ 03 مئي...
 ڪيو ويو بغير غلام حسين پٽ...
 سينئر سول ڪورٽ، نوابشاه

20
2016.
No.TC
against
UNT.
23(M)
9(M)
les
ment of
E
INF/KRY.No.1933/2016
Daily Khabris
6-5-2016
SAY NO TO CORRUPTION
اسان دهشتگردي جي خلاف متحد آهيون
8398
عاه نلاه