1.0 INTRODUCTION

The Karachi Water & Sewerage Board conceived Greater Karachi Sewerage Plan S-III to Rehabilitate / Upgrade the Sewerage System of the city. The Project includes an Integrated System for the collection / conveyance, treatment and disposal of sewage through Construction of Collector Drains, Interceptors, Trunk Sewers and Sewage Treatment Plants. The Greater Karachi Sewerage Plan S-III aims to convert Karachi into an echo friendly city by cleaning its beaches and improving marine ecology as well as provide better hyglenic conditions in the city.

Accordingly, the KW&SB planned different Contract Packages for the implementation of S-III Project and for the purpose through publication in Press invited interested Contracting Firms to submit their Prequalification Documents to take part in the bidding of Group--B Works under Greater Karachi Sewerage Plan (S-III).

1.1 Advantages of Prequalification

Pre-qualification is an assessment made by the Employer for the appropriate level of experience and capacity of firms expressing interest in undertaking a particular contract, before inviting them to bid.

Pre-qualification of constructors is very useful for the Employer (also to the constructors) to carry out selection of firms for award of contracts. The basic aim of the pre-qualification is intended to eliminate, early in procurement proceedings, Constructors that are not suitably qualified to perform the Contract. Also some times Constructors are reluctant to participate in procurement proceedings for high value Contracts, if the competitive field is too large and where they run the risk of having to compete with unrealistic tenders submitted by unqualified or disreputable Constructors. Furthermore, the Prequalification is the basic tool to:

- Encourage realistic bids by the Bidders because they know that they are competing against qualified bidders who have cleared the minimum competence criteria;
- Assess the interest of the prospective bidders in the bidding process;
- Make any adjustments/modifications in the bidding documents if a pointer is available from the lack of interest by the prospective bidders applying for pre-qualification;
- Reduce the effort and so the time in evaluation of bids from unqualified bidders;
- Help the bidders to evaluate and take stock of their capability and consequently to form joint ventures with other firms;
- Reduce the problems associated with fow priced bids from bidders of doubtful capability and;
- vii) Help the bidders who are insufficiently qualified to avoid the expense of bidding.

I 2 Abstract

The abstract of afore-given, the pre-qualification specifically means selection of competent bidders prior to issuance of the invitations to bid, it is required for large or complex works, in certain cases for custom designed equipment and specialized services. Pre-qualification is also useful in saving the employers from numerous un-necessary problems.

The Prequalification documents issued to the Applicants are enclosed berewith for reference.

The Notice for "invitation for Prequalification" was published in the leading Newspapers (copy enclosed).

2.0 PROCESS FOR PREQUALIFICATION

In accordance with the decision of the competent Authority KW&SB the Prequalification Evaluation Process for the earlier prequalification was annulled and the Prequalification was to be re-invited. The Prequalification Documents (Re-invited) were prepared in accordance with the guidelines of Pakistan Engineering Council, SPPRA Rules 2010 and in consultation with Prequalification Committee (KW&SB). The re-invited Prequalification Document along with Corrigendum No. 01 issued to the applicants are enclosed at the end of this report.

Accordingly, Notice of Re-invitation for Prequalification was published in the leading Newspapers on 5th August 2012 and uploaded on SPPRA Website having following I.D No. 9194/2012.

In anticipation, following Applicants submitted their Prequalification Documents:-

S#	Applicant	Document No.
	M/s, Standard Construction Co.	1/24
2	M/s. Abdul Majeed & Co.	2/24
<u></u>	M/s. NPI Construction & Engineering	3/24
-3	M/s. Kaim Khani & Bros.	4/24
-:- :	M/s. Qalandar Bux Abro & Co. (through TCS)	5/24
_ <u>ĕ</u> :−	M/s. Shaikh Mohabbat Khan	6/24
7	M/s. Salman Enterprises	7/24
(- -	M/s. Friends Construction Syndicate (Pvt) Ltd.	8/24
- <u>:</u> 9-	M/s. Sinohydro RMG (JV)	9/24
10	M/s. Qasim Khan & Company	10/24
11	M/s, M,J B Construction Co.	11/24
12	M/s, K.M. Sharif & Co.	12/24
13	M/s. Shaikh Baz Khan & Bros.	13/24
- <u>13</u>	M/s. KSB Pumps Co. Ltd.	14/24
15	M/s. Matracon Pakistan Pvt. Ltd.	15/24
<u>15</u> _	M/s. Kamran & Kampany	16/24
17	M/s. Crescent Construction Company	17/24
- <u>1/</u> -	M/s. A. A Quality Builders	18/24
19	M/s. Mohammad Ayub & Bros.	19/24
20	M/s. Indusmen Corporation	20/24
21	M/s. Sapna Construction Pvt. Ltd.	21/24
<u>22</u>	M/s. Quality Builders Ltd.	22/24
23		23/24
24	M/s. Reliance Consultancy & Engg. Works Pvt. Ltd.	24/24

The original last submission date was 23rd August 2012 and was extended to 3rd September 2012 through Corrigendum No. 01 (copy enclosed).

All the above applicants submitted their Prequalification Documents on or before the extended last submission date i.e. 3rd September 2012 in the office of the Project Director, S-III, (KW&SB).

The Submitted Prequalification Documents were sent to the Consultants M/s.Techno-Consult Inti: on 4th September 2012 for scrutiny & evaluation.

2.1 RESPONSIVENESS

A. The Applicants Prequalification Documents were first scrutinized for the Responsiveness of the Applicant and the following Applicants were declared responsive and were recommended for detailed evaluation.

\$#	Applicant	Document No.
1	M/s. Standard Construction Co.	1/24
2	M/s, Abdul Majeed & Co.	2/24
3	M/s. NPI Construction & Engineering	3/24
4	M/s. Kaim Khani & Bros.	4/24
5	M/s. Shaikh Mohabbat Khan	6/24
Б	M/s. Salman Enterprises	7/24
7	M/s. Friends Construction Syndicate (Pvt) Ltd.	8/24
8	M/s. Sinohydro RMG (JV)	9/24
9	M/s. Qasim Khan & Company	10/24
10	M/s. M.J.B Construction Co.	11/24
11	M/s. Shaikh Baz Khan & Bros.	13/24
· 12	M/s. KSB Pumps Co. Ltd.	14/24
13	M/s, Matracon Pakistan Pvt. Ltd.	15/24
14	M/s. Crescent Construction Company	17/24
15	M/s. Mohammad Ayub & Bros.	19/24
16	M/s. Indusmen Corporation	20/24
17	M/s. Sapna Construction Pvt. Ltd.	21/24
18	M/s. R.S.L - CGC (J.V)	23/24
19	M/s. Reliance Consultancy & Engineering Works Pvt. Ltd.	24/24

B. The following Applicants were declared Non Responsive and their Prequalification Documents were not considered:-

S#	Applicant	Document No.
<u> 1 </u>	M/s. Qalandar Bux Abro & Co.	5/24
2	M/s. K.M. Sharif & Co.	12/24
3	M/s. Kamran & Kampany	16/24
.4	M/s. A.A Quality Builders	18/24
5	M/s: Quality Builders Ltd.	. 22/24

The working of above may be verified in Annexure- 1.

2.2 PRE-QUALIFICATION EVALUATION

Evaluation Criteria for Prequalification

The prequalification applications were re-invited by Karachi Water & Sewerage Board for the Construction of conduit and interceptors (Group-B) of S-III Project, from contractors.

For prequalification, following evaluation criteria was included in the prequalification documents.

Item	Maximum Marks	Minimum i qualifying Marks
General Experience & presentation	100	70
Personnel capabilities	· 100	70
Equipment capabilities	100	70
Financial position	100	70
Total	400	280

2. Constitution of Prequalification Evaluation Committee Group "A" & "B"

The competent Authority (KW&SB) constituted a Prequalification Evaluation Committee, on 15-06-2010, consisting of the followings:

1.	Mr. Ghulam Qadir Abbas	Chief Engineer (Zone-E)	Convener
2.	Mr. Imtiaz Magsi	Chief Engineer (S-III)	Member
3.	Mr. M. Mansoor Siddiqui	Project Manager (S-III)	Member
4.	Mr. Imran Zaidi	Director Accounts, KW&SB	Member
5.	Mr. Mustafa Suhag	LG Deppt; GOS	Member
€.	Mr. Hassan Arif Bilgrami	K.P.T	Member
7.	Mr. Asif Ali Khan	Project Manager (\$-III)	Member
8.	Mr. Aamir Waqar	Dy. Project Manager (S-III)	Member/Sect,
9.	Mr. Mazhar Abdi	E.E (S-III)	Member
10.	Mr. Moazzam Fayyaz	E.E (S-III)	Member
11.	Mr. Bashir Lakhani	Consultant (TCI)	Member

The Prequalification Evaluation Committee gave its decisions, for the different issues, to be implemented in carrying out the detailed evaluation.

3. The Scoring System

As per the evaluation criteria, the following scoring system was used to evaluate each contractor whose documents have been declared responsive.

A. General Experience of the Firm & Presentation of PQ documents

i) General Experience

In this category the applicants were required to submit the list of similar nature contracts amounting to more than Rs. 150 million executed during the last 10 years.

ii) Presentation of PQ documents

In accordance with clause 3.1.8 the applicants were required to respond all questions and provide complete information in a proper sequence as asked in Annexures A-1 to A-11.

B. Personal Capabilities

A list of required Construction/Technical Staff was included in the PQ documents explaining the weightage points for their qualification and experience and the applicants were required to submit their CVs.

C. Equipment Capabilities

Under this heading essential equipment was specified and in case of its ownership 100 marks were to be awarded while in case of the plant being hired, 70% marks were to be awarded.

D. Financial Capabilities

- a. The Applicants were required to submit their audited accounts for the last Three years.
- b. The Applicants were required to submit the Bank Letter perfaining to current credit line.

E. For Joint Venture

In case of Joint Venture the leading partner was required to meet 60% of qualifying criteria for (1) Experience and (2) Financial Capability white associate partner of Joint Venture was required to meet not less than 40% of the qualifying criteria for (1) Experience and (2) Financial Capability.

4. Received Applications for prequalification

In response to the re-invitation for prequalification total 24 applications were received for Group B.

The expected number of Contract Packages for Group B is 7 to 8

2,3 DETAILED EVALAUTION

The detailed Evaluation was carried out in accordance with the Prequalifying criteria as mentioned in the re-invited Prequalification Documents.

Different issues and problems were brought into the notice of the prequalification evaluation committee KW&SB.

The Prequalification Evaluation Committee gave the following decisions to be implemented in the detailed Evaluation of the Applicants:

- All the projects involving sewers, watermains, bridges, culverts and canals
 are to be considered as similar nature projects.
- For the Presentation of PQ documents, the Applicants who have not submitted the 11 Annexure (A-1 to A-11) in a proper sequence would be given 21 points curtailing the 09 weightage points in accordance with clause 3.1.8.
- The applicants who are pass in (1) Qualification of Firms and (2) Financial Capabilities have to be assessed as Prequalified provided that they have obtained more or less 280 weightage points in aggregate.

By implementing the above decisions of the Prequalification Evaluation Committee in the detailed evaluation, the following applicants have been assessed as "Prequalified" out of the total 19 responsive applicants (Reference clause 2.1):-

 \$#	Applicant	Document No.
1	M/s. Friends Construction Syndicate (Pvt) Ltd.	8/24
2	M/s. Sinohydro RMG (JV)	9/24
3	M/s. Qasim Khan & Company	10/24
4	M/s. Shaikh Baz Khan & Bros.	13/24
5	M/s, Matracon Pakistan Pvt. Ltd.	15/24
j 6	M/s. Crescent Construction Company	17/24
- 7	M/s. Indusmen Corporation	20/24
8	M/s. R.S.L - CGC (J.V)	23/24

The summary of the weightage points as well as individual score sheets of the 18 responsive applicants are at Annexure-2 & Annex-3.

Annexure-1 Detailed Evaluation for Prequalification "Group B"(Re-1nvited) RESPONSIVENESS

S#	Applicant	Result	Remarks
 1 þ	M/s. Standard Construction Co.	Responsive	Qualified for detailed Evaluation
2	M/s. Abdul Məjeed & Co.	Responsive .	Qualified for Detailed Evaluation
3	Ws. NPI Construction & Engineering	Responsive	Qualified for Detaliad Evaluation
4 ;	M/s, Kaim Khani & Bros.	Responsive	Qualified for Detailed Evaluation
5	M/s. Qalandar Bux Abro & Co.		Audit Balance Sheet F.Y 2009 & Litigation History not found
6	M/s.Shaikh Mohabbat Khan	Responsive	Qualified for Detailed Evaluation
7 -	M/s. Salman Enterprises	Responsive	Qualified for Detailed Evaluation
	M/s. Friends Const. Syndicate (Pvt) Ltd.	Responsive	Qualified for Detail.:d Evaluation
9	M/s. Sinohydro RMG (JV)	Responsive	Qualified for Detailed Evaluation
10	M/s. Qasim Khan & Co.	Responsive	Qualified for detailed Evaluation
11	M/s, M.J.B Const. Co.	Responsive	Qualified for detailed Evaluation
12	M/s. K.M. Sharif & Co.	Non-Responsive	Litigation History not found
13	M/s. Shaikh Baz Khan & Bros.	Responsive	Qualified for Detailed Evaluation
74	M/s. KSB Pumps Co. Ltd.	Responsive	Qualified for Detailed Evaluation
15	M/s. Metracon Pakistan Pvt. Ltd.	Responsive	Qualified for Detailed Evaluation
16	M/s. Kamran & Kampany	Non Responsive	Annual Tum Over & Audit Report not found
17	M/s. Crescent Const. Co.	Responsive	Qualified for detailed Evaluation
18	M/s. A.A Quality Builders	Non-Responsive	Average Turn Over is less than specified
19	M/s. Mohemmad Ayub & Bros.	Responsive	Qualified for detailed Evaluation
20	M/s. Indusmen Corporation	Responsive	Qualified for detailed Evaluation
21	M/s. Sapna Construction Pvt. Ltd.	Non Responsive	Annual Turn Over & Audit Report not found
22	M/s. Quality Builders Ltd.	Non Responsive	Audit Report & Litigation History pot found
23	M/s. Reliance Consultancy & Engg. Works Pvt. Ltd.	Responsive	Qualified for detailed Evaluation
24	M/s. R.S.L - CGC (J.V)	Responsive	Qualified for detailed Evaluation

Annexure-2

<u>Detailed Evaluation for Prequalification "Group B" (Re-Invited)</u> <u>SUMMARY SHEET</u>

Weightage Points Obtained

weightage Points Obtained				
\$#	· ···— · · · · · · · · · · · · · · · ·	: Grant Total	Daminelee	Resuit
1	M/s. Standard Construction Co.	276	Fail in Qualification	Fail
2	M/s. Abdul Majeed & Co.	187	Fail in Qualification & Personnel & Equipment	Fail
; [†] 3 ∥	M/s. NPI Construction & Engineering	210	Fail in Qualification, Equipment & Finance	Fail
4	M/s. Kaim Khani & Bros.	231	Fail in Personnel & Equipment	Fail
⊩—	M/s. Shaikh Mohabbat Khan	232	Fail in Personnel & Finance	Fail
6	M/s. Salman Enterprises	238	Fail in Personnel & Equipment	Fail
L;	M/s. Friends Const. Syndicate (Pvt) Ltd.	319	Fail in Personnel, but pass in all mandalory categories	Pass
	M/s. Sinohydro (JV)	346	Pass in all categories	Pass
8	M/s. RMG (JV)	307	Fail in Personnel, but pass in all mandatory categories	Pass
10	M/s. Qasim Khan & Company	352	Pass in all categories	Pass
: <u></u> :	M/s. M.J.B Const. Co.	255	Fail in Equipment & Finance	Fail
·	M/s. Shaikh Baz Khan & Bros.	336	Pass in all categories	Pass
13	M/s. KSB Pumps Co. Ltd.	316	Fail in Finance	Fail
	M/s. Matracon Pakistan Pvt. Ltd.	335	Fail in Equipment, but pass in all mandatory categories.	Pass
15/	M/s. Crescent Const. Co.	348	Pass in all categories	Pass
16:/	M/s. Mohammad Ayub & Bros.	297	Fail in Equipment & Finance	Fail
17 /	M/s. Indusmen Corporation	361	Pass in all categories	Pass
18	M/s. R,S.L (JV)		Fail in Equipment, but pass in all mandatory categories.	Pass
	Ms. CGC (J.V)	327	Fail in Equipment, but pass in all mandatory categories.	Pass
17 F	Ms.Reliance Consultancy & Engg. Works M. Ltd.		Fail in Qualification. Personnel & Finance	Fail

等 相目 [41] [4]



Karachi Water & Sewerage Board

GREATER KARACHI SEVI SRAGE PLAM (SHII)
PRE-QUALIFICATION C.F. CONTRACTIONS
GROUP A&B. WORKS

CORRIGENDUM

The following amendor of is hereby made in the date of submission of 3 shuments to the prequestication of Contractors in Georgia & & Vicriss under Greater Karachi, Siewerage Plan (S-ill)

"The last date of submis, ion of Pre-qualification Docoments of Contractors for both Group "A" and 18" Works of S-III Project vanich was 2 kd August 2012 has been extended and shall have on 3rd September 2012".

All other Terans & Coliditions shall remain unchanged.

Project Director (8-41) Karachi Water & Sewerage Board

Please promptly pay your bills so that your water supply may continue uninterrupted

DGK/ADYT/KWESE-904/12 % CERWESIDYRIZHIZH

Daily AMN Karachi Friday 17 August 2011

كراچى والر ايند سيوريح بورد



" گریز باری سیور تک پان (S-II) گروپ استاریز کی در کس تشکیداروں کی فشکل ساملیت

تصصحت

کریزگرانی سے رتئ باان (S-III) کے قت گروپ اے دیند فی ارکز کشلید ادواں ک فیکل سائیسے کے لیے دشاہ پرات کی کراسیڈ کی تاریخ ٹس بار ایسانی انسان میں ازار ترکیم کی اجاز کی ہے۔

محتید مروں کے (8-101) پر دھیکٹ کے دولوں کروپ" اے "ایند" لی " ورکس کی میٹلی رافیت دشاہ براے کی این کرانے کی آفری کا رق از 12.3 مات 2012 متنی اس میں اب 2 تمبر 2012 کے شار سی کرون کی ہے۔

دیگر جدایشرانکا و شواها به ستور مسب سانگ نش » پردجیک ژانز یکشر (S-II) کروچی وافرایشه سیورنگی در آ

دِيل كِفَي إلى مِن الأرق وي عكر فرواك أب إناهل بارق ويري

CDGK/ADVT/KWASB-904/12 KWSB/DPR/2012/

روز نامه برگ کراچی جمعه 17 روگست 2012 و

A STATE OF THE PARTY OF THE PAR

ك كراچى وائر ايئة سيوريي بورة

" گروپ) سے اینڈنی ورئس فمنکیداروں کی ششکل ساڈیٹ

Two Della

کریز کراری سیوری چان (S-III) کے تحصا کردیا استدایت کی درگرائی سیوری کی ایک نیاز مان کا علی کی را المیت کے لیے استادیوات کی کرائے کی تاریخ کمالی میں اور دراید یا استدار جذائی ترکیم کی جاتی ہے۔

محکیراروں کے (8-111) یہ ایک بے دوئوں آروپ است البائد ان البائد ان البائد ان البائد ان البائد ان البائد البائد کی طاقی با الجیت و شاد ایران کی المن کرانے کی قافری جوئی اور 20 مرکبائد 2012 محمی البر 20 مجبر 2012 مجسائی کردی کی ہے۔

دیگر جلهٔ شرا کهٔ وضوابط پرستورهسب سالتی جین - پر دینیک (اثر یکشر (S-III) کراچی دا فرایند سیو د تیج بورژ



Karachi Water & Sewerage Board

Greater Karachi Sewerage Plan (S-III) Re-invitation For Pre-Qualification Of Contractors GROUP "B" WORKS

The Parado Water & Event Cold for respects applications from the eligibly portrollers (fores) JV for the Laying of Transmission and all other affect works (Trank) Set Trank) Sewars) to enhance the conveyance capacity and Bow to respective KW&SB Seware Treatment Plants (Group-S) their finance in court Sewars plants (SHIP). The works of a contract of the foreign property of the proposed for Charge-S.

8#	Components		10 S	Eligible PEC & Category	Specialization at ## required in
1)	alted works (Trunk/ enhance the convey	Group 8 Works: Transmissionand alrother alked works (Trunk/Sub Trunk Sewers) to enhance the conveyance capacity and flow to respend e 60/858 Sewage Treatment Plant		CA - CB - C1	CE-09. CE-10

The chapter is the major with all Constructors & firms in above mentioned election PEC categories at dialongwith the required specialization. A firm requirement on PEC, in a confidence of the categories may larm a point on perwitting or rectors in the same eligible categories of the compensent of the purpose of Reducing to the above within A Requirement of the subsection subsection of the firms on of the increase of the joint venture. Such documents in a section the extent of responsibility and participation of each member of the joint venture and the personal participation of each and output venture is constant and the personal pullburged to represent and output with the members of the joint venture shall be jointly and selection and the personal participation.

Internal chall firms wishing to care-coate in the bioding may form participate with exact firm as per PEC judgices.

Interested on pulle contractors (firms / IV may obtain faither information from the office of Project Objector (Skill) 9th Mile, fist Floor, **6lock-D, KW&SB**. Sharks-e-Faiser, Karachi

A constitute set of Proguetification documents may be readily purchased by interested etgrate constructors / firms / UV, registered with PEC in the specific category on the submission of whiten epoteation to the address given to few and upon payment of non-refundable fee of Rs. 20,000 per set. Proguest submissed by mail should include a Pay Order / Bank Draft in the arm unit and currency indicated above in the favour of Karachi Water & Selvetage Board, But if shall be the responsibility of contractors / firms / UV to critical the Proguetification documents its person from the office of the Project (S-III): KV3-SE

The regress the Project constraints must be clearly dished tapproaches for inspect Projection Documents for "Group B" on the envelope. The Project Director (SAY), KVV&SB, on or before 23-8-2012 during office occurs. For unable and the representation of the substance of the first substance of the method in essential of the first substance of the method in essential or the first substance of the method in essential or the decidence of the deciden

The Provide Notice Continues Continues of Provided United Section (and Continues and C

The decision to whether or not the approant is eligible for Profite Scation shall be as per SPPRA Rises 2010.

This Prequestical on Notice has additional posted on SPPRA website, www.sppra.gov.gk

The Project Director (S-III), KW&SB ist Floor, Block-O, 9th Mile, Shahrab-e-Falsal, Karachi, Pakistan

Preservation of Water A Shared Responsibility

CDGK/ADVTKV/85E-196/12 KWSB/DPR/2012/72