SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

		(i)
1).	NAME OF THE ORGANIZATION / DEPTT	. Karachi Metropolitan Corporation
2).	PROVINCIAL GOVT./LOCAL GOVT./OTH	IER _District ADP 2012-13
3).	TITLE OF CONTRACT	Up-Gradation & Replacement of Bridge Expansion Joints at Jam Sadiq Bridge Malir River RHS Track, Korangi.
4).	TENDER NUMBER	KMC/CM/ED/141/11-12
5).	BRIEF DESCRIPTION OF CONTRACT	There are financial, economical and social benefits along with the indirect benefits which cannot be measured. However project of replacement of mechanical components of the bridge which are the expansion joints shall be taken up for the first time and this step shall increase the life of bridges and eliminate traffic jamps.
6).	FORUM THAT APPROVED THE SCHEME	DDWP meeting held on 28-09-2012
7).	TENDER ESTIMATED VALUE	Rs. 8.585 Million
8).	ENGINEER'S ESTIMATE (For Civil Works only)	Rs. 8.585 Million
9).	ESTIMATED COMPLETION PERIOD (AS	PER CONTRACT) 120Days
10).	TENDER OPENED ON (DATE & TIME)	20-11-2012
11).	NUMBER OF TENDER DOCUMENTS SOL (Attach list of buyers)	D 06 Nos.
12).	NUMBER OF BIDS RECEIVED	Three (03 Nos)
13).	NUMBER OF BIDDERS PRESENT AT THE	TIME OF OPENING OF BIDS Three (03 Nos)
14).	BID EVALUATION REPORT (Enclose a copy)	Attached
	NAME AND ADDRESS OF THE SUCCESS	FUL BIDDER M/s M.S. Electric Services, Office # 3 1 st Floor Plot B-35. Block-16, Gulshan-e-Iqbal, Karachi.
15).	DATE OF CONTRACT SIGNING (Attach a copy of agreement)	18-03-2013
17).	CONTRACT AWARD PRICE	Rs.86,04,500/-

18).	RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1 st , 2 nd , 3 rd EVALUATION BID) 1 st Lowest M.S. Electric Services
tb).	METHOD OF PROCUREMENT USED:- (TICK ONE)
	a). SINGLE STAGE – ONE ENVELOPE PROCEDURE ✓
	b). SINGLE STAGE – TWO ENVELOPE PROCEDURE
	c). TWO STAGE BIDDING PROCEDURE
	- See Albania Brooking Brooking
	e). IN CASE OF CONSULTANCY: (i) Least Cost
	(ii) QCBS
	(i) QBC
	(ii) CQS
	□ PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING / NEGOTIATION ETC. WITH BRIEF REASONS:
20).	APPROVING AUTHORITY FOR AWARD OF CONTRACT
21).	WHETHER THE PROCUREMENT WAS INCLUDED IN ANNUAL PROCUREMENT PLAN?
22).	ADVERTISEMENT:
07.77.62	i). SPPRA Website
	(If yes, give date and SPPRA's tender number) No ID # 9866/2012
	ii). News Papers (If yes, give names of newspapers and dates) Daily Jang, Daily Express dated 03-11-12 & Daily Dawn dated 02-11-2012
	No
23).	NATURE OF CONTRACT Local ✓ Int.
24).	WHETHER QUALIFICATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS? (If yes, enclose a copy) Yes ✓ No
25).	WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS? (If yes, enclose a copy) Yes ✓ No
26)	WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A METHOD OTHER THAN OPEN COMPETITIVE BIDDING? Yes ✓ No
27)	WAS BID SECURITY OBTAINED FROM ALL THE BIDDERS? Yes ✓ No

28).	SAMED BOTH AND DESIGNATION OF CONTROL OF MARKET AND ADDRESS OF THE STATE OF THE SAMED BOTH AND ADDRESS OF THE SAMED BOTH AND A	G1990		1000		
	WHETHER THE SUCCESSFUL BIDDER WAS LOWEST		es 🗸	No		- 5
400	EVALUATED BID / BEST EVAULATED BID (in case of consultancies)					
	1 A Secretary Communication Control of the Control					
29).	WHETHER THE SUCCESSFUL BIDDER WAS TECHNIC	CALLY CO	OLIVE SALES OF THE	INT?		-0
		Y	es 🗸	No		
201	WHETHER INTEGRITY PACT WAS SIGNED?	F _V	/	No		
30).	(If yes, enclose a copy)	1	es ✓	INC	<u> </u>	
31).	WHETHER NAMES OF THE BIDDERS AND THEIR QU	OTED PR	ICES W	ERE I	READ	<u>o</u> ut
	THE TIME OF OPENING OF BIDS?		es 🗸	No		
32).	WHETHER COPY OF EVALUATION REPORT GIVEN T	TO ALL B	IDDERS	5?		
J.2.j.	(Attach copy of the bid evaluation report)	1	es 🗸	No)	
		17				=======================================
33).	WAS ANY NEGOTIATION DONE IN VIOLATION OF P	PRA / OT	HER			
	APPLICABLE RULES	Yes				
	(If yes, give reasons)	No	1			
24)	ANY COMPLAINTS RECEIVED	Yes				
141	AND A TOTAL PROPERTY OF THE PARTY OF THE PAR	103				
34).	(If yes, result thereof)	No	1			
34).		130000000000000000000000000000000000000	1			
320	(If yes, result thereof)	No		OTICE	E/DOG	CUM
320		No		OTICE	E / DOG	CUM
320	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN	No THE TEN		OTICE	E / DOC	CUM
35).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details)	No THE TEN Yes No	DER NO			CUM
35).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN	No THE TEN Yes	DER NO		E/DO0	CUM
35). 36).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons)	No THE TEN Yes No Yes No	DER NO			CUM
35).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons) DEVIATION FROM QUALIFICATION CRITERIA	No THE TEN Yes No Yes No Yes	DER NO			CUM
35). 36).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons)	No THE TEN Yes No Yes No	DER NO			CUMI
35). 36). 37).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons) DEVIATION FROM QUALIFICATION CRITERIA (If yes, give details)	No THE TEN Yes No Yes No Yes No	DER NO	N	. A.	
35). 36).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons) DEVIATION FROM QUALIFICATION CRITERIA	No THE TEN Yes No Yes No Yes No	DER NO	N ED FI	I. A.	
35). 36). 37).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons) DEVIATION FROM QUALIFICATION CRITERIA (If yes, give details) WAS IT ASSURED BY THE PROCURING AGENCY THE	No THE TEN Yes No Yes No Yes No	DER NO	N ED FI	. A.	
35). 36). 37).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons) DEVIATION FROM QUALIFICATION CRITERIA (If yes, give details) WAS IT ASSURED BY THE PROCURING AGENCY THE BLACK LISTED? WAS A VISIT MADE BY ANY OFFICER / OFFICIAL O SUPPLIER'S PREMISES IN CONNECTION WITH THE	No THE TEN Yes No Yes No Yes No IAT THE S	DER NO	N ED FI	I. A. IRM IS No	NOT
35). 36). 37).	(If yes, result thereof) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details) WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons) DEVIATION FROM QUALIFICATION CRITERIA (If yes, give details) WAS IT ASSURED BY THE PROCURING AGENCY THE BLACK LISTED? WAS A VISIT MADE BY ANY OFFICER / OFFICIAL O	No THE TEN Yes No Yes No Yes No IAT THE S	DER NO	N ED FI	I. A. IRM IS No	NOT

40).	WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZ	ZATION ADVA	ENT I		
	THE CONTRACT (BANK GUARANTEE ETC)?	Yes	1	No	
T _u l),		*	V-====
41).	SPECIAL CONDITIONS, IF ANY	Yes		No	1
	(If ves. give Brief Description)			117	

	RA	
Signature & Official Stamp of	//	
Authorized Officer	ainterding	Engineer,

(CM) K.M.C.

FOR OFFICE USE ONLY

<u>SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi.</u> Tele: 021-9205356; 021-9205369 & Fax: 021-9206291



KARACHI METROPOLITAN CORPORATION

OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM-Engg. Deptt/KMC/ 310

/2013

Dated: 19-3-13

To. M/s M.S. Electric Services, Office # 3 1st Floor Plot B-35, Block-16, Gulshan-e-Iqbal, Karachi.

WORK ORDER

Subject:- UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIO BRIDGE MALIR RIVER RHS TRACK, KORANGI. (District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above mentioned work for an amount of Rs.86,04,500/- (Rupees Eighty Six Lac Four Thousand & Five Hundred only) on offer rate basis. You may therefore contact the Chief Engineer (Bridge Maintenance), KMC for obtaining necessary information and instructions

Please note that work should be carried out strictly in accordance with the specification, design & drawings, terms & conditions as per the contract agreement executed between M/s M.S. Electric Services and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.

In case of failure to complete the work within the specified time, penalty shall be imposed (ii) Rs.3,000/- per day. In case you failed to commence the work within Fourteen days after the receipt of work order, action under the relevant clause of the contract agreement shall be initiated against you.

> Superintending Engineer (CM), Karachi Metropolitan Corporation

C.C. TO:-

1. Director General (TS), KMC.

2. Chief Engineer (CM), KMC

3. Chief Engineer (Bridge Maintenance), KMC


1. Superintending Engineer (I&QC), KMC.

AAO (Engineering Department), KMC.

6. Dy District Officer (Accounts) Engg, Deptt, KMC.

Secretary to Administrator, KMC.

II. PS to Chief Officer, KMC.



PAKISTAN

PAKISTAN

11 5-61

PAKISTAN



KARACHI METROPOLITAN CORPORALA

AGREEMENT

REPLACEMENT UP-GRADATION EXPANSION JOINTS AT JAM SADIO BRIDGE MALIR Project:

(District ADP, 2012-13) RIVER RHS TRACK, KORANGI.

Rs.86,04,500/- (Rupees Eighty Six Luc Four Thousand Five Hundred Cost only).

Penalty: Rs.3000/- Per day Completion Time: 120 Days

day of March 2013 An Agreement made this _18th between the Karachi Metropolitan Corporation through its Chief Engineer (CM), KMC hereinafter called the "KMC", (which expression shall mean and, include his successors) of the One part and M/s M.S. Electric Services having their office at Office # 3 1st Floor Plot B-35 Block-16, Gulshan-e-Iqbal, Karachi, through their Managing Partner Mr. Sohail Mehmood hereinafter A called the "Contractor" (which expression shall mean and include his successors, heirs, executors, administrator and assignees) of the other Part

Whereas the KMC has accepted the tender of the Contractor dated 20-11-2012 on offer rate basis for construction and completion of the work namely UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE MALIR RIVER RHS TRACK KORANGI at a Cost of Rs.86,04,500/- (Rupees Eighty Six Lac Four Thousand Five Hundred only) within a period of 120 Days and Penalty Rs.3000/- Per day according to the specification and general conditions of the contract signed by the Contractor after having made himself fully acquainted with their meaning.

AND WHEREAS the Contractor has already deposited with the KMC a sum of Rs.1,72,000/- (Rupees One Lac Seventy Two Thousand only) Vide Pay Order No.1718884 dated 20-11-2012 / Bank Guarantee from HBL, Papesh Kagar Dated Branch, Karachi on account of 2% Bid Security No. Anergali MAT. for the said contract.

AND WHEREAS the Contractor has also deposited a Pay Order Guarantee 11-05-2013,15-3-13/ No.7157693 dated from · · 7757653 Branch, Karachi No is agar i MKT Papos. Anspkel (Rupees Rs4,50,250/ of amount only) as for Four Lee Thirty Thousand Two Hundred Fifty performance security equal to 5% of the contract value in place of above referred Pay Order of 2% Bid Security for due performance of the contract in order to make the Performance Security equal to 10% of the contract value, the remaining 5% will be deducted from running bills as Retention Money. The claim for refund of Performance Security and Retention Money can be lodged according to the terms & conditions of the contract.

AND WHEREAS the Contractor (if required under the contract) shall also furnish a Performance Bond in shape of Bank Guarantee from a scheduled bank for the amount equal to 5% of the contract value which shall be released after completion of the work and after issuance of necessary certificate by the Engineer in charge.

AND WHEREAS the Contractor has given a lien to the KMCCONTENTED TENTER OF THE PARTY Security and Performance Bond for due fulfillment of the contract the CARACH hereby bind himself, his heirs, successors legal representative and assignments

pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond in ease of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

AND WHEREAS the following documents shall be deemed to from and be read and construed as part of this Agreement.

- Notice inviting tenders.
- Tender documents marked 1/3 and dated 20-11-2012 including terms and conditions, BOQ, specifications and drawings.
- III. Work schedule.
- Payment schedule
- V. Security and Performance Bond.
- All correspondence in respect of the contract and the work.

AND WHEREAS in consideration of the payments to be made by the KMC to the Contractor as hereinafter mentioned the Contractor hereby covenants with the KMC to execute and complete the work and remedy the defects therein in all respect in conformity with the provision of the contract.

AND WHEREAS the KMC hereby covenants to pay to the Contractor in consideration of execution and completion of the work and remedy of defects therein, contract price of such other sum as may become payable under provision of the contract.

AND WHEREAS the Contractor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified

AND WHEREAS the Contractor has agreed to abide by the following conditions also:

- (i) The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In case, the Contractor fails to do so, the KMC will hire an Engineer on behalf of the Contractor and the emoluments of the Engineer will be deducted from the bills of the Contractor.
- (ii) The Contractor will submit work methodology and activity plan before the start of work but not later than 7 days after issuance of Work Order.
- (iii) Aggregate Base Course during road construction will be laid by Graders only.

The Contractor will ensure availability of machinery and equipment and would also ensure their roper use on the work. In case of default, the KMC will be at liberty to hire plant and machinery on its own and the charges will be recovered from the bills of the contractor.

The work on road/bridges/flyovers will be carried out by the contractor round the clock in order to reduce the time-of completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.

(iv)

Z

(vi) In case of non-completion of the work within the stipulated time or if the contractor is found delaying the work deliberately he will be penalized by the Engineer -in-Charge strictly in accordance with the Penalty / compensation clause of the contract.

AND WHEREAS in case of any disagreement / dispute on technical matters and those relating to execution of project the decision of the KMC, will be final conclusive and binding on the Contractor.

NOW THEREFORE THIS AGREEMENT WITNESSETH that the KMC and the Contractor shall respectively and well truly carry out and fulfill the contract and abide by all terms and conditions and specifications thereof.

IN WITNESS WHEREOF the said parties have set their respective hands this Rate day of March 2013.

KARACHI METROPOLITAN CORPORATION

CHIEF ENGINEER (CM)
Eng. neering Department
Karacin Metropolitan Corporation

WITNESSES;-

1. Non ABO

2. C. G. Contingo

Hanx BL-I Appendix-L to Bid

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC.
PAYABLE BY THE CONTRACTORS OF GOODS, SERVICES & WORKS IN
CONTRACTS WORTH RS.10.00 MILLION

Contract No.

Dated

Contract Value: Rs. 86,04,500/-

Contract Title: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE MALIR RIVER RHS TRACK, KORANGI.

M/s M.S. Electric Services hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Government of Pakistan (GOP) or Government of Sindh (GOS) or any administrative subdivision or agency thereof or any other entity owned or controlled by GOP/GOS through any corrupt business practice.

Without limiting the generality of the foregoing, [name of contractor] represents and warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS, except that which has been expressly declared pursuant hereto.

M/s M.S. Electric Services certifies that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with GOP/GOS and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s M.S. Electric Services accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to GOP/GOS under any law, contract or other instrument, be voidable at the option of GOP/GOS.

Contd......Page...2...

Jan d.

Notwithstanding any rights and remedies exercised by GOP/GOS in this regard, M/s M.S. Electric Services agrees to indemnify GOP/GOS for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to GOP/GOS in an amount equivalent to ten time the sum of any commission, gratification, bribe, finder's fee or kickback given by M/s M.S. Electric Services as aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS.

Name of Buyer:	Name of Contractor
Signature:[Seal]	Signature [Sealt]

ARACHI METROPOLITAN CORPORATION

ENGINEERING DEPARTMENT ANNUAL DEVELOPMENT PROGRAMME



Tender Reference No. KMC/CM/ED/141/11-12

BILL OF QUANTITIES

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER RHS TRACK, KORANGI.

The condition of Contract will be available on K.M.C. Website (www.karaehicity.gov.pk), NOTE: please download it, read carefully, signed & stamped all pages and attach with this documents / BOQ and drop in the tender box.

Estimate Cost: -


Rs. 8.585 Million

Bid Security: -

Rs. 0.172 Million

Tender Cost: -

Rs. 3,000/-







KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER RHS TRACK, KORANGI.

Estimated Cost:-

Rs.8.585 Million Rs.0.172 Million

Bid Security:-

D- 2000/

Tender Cost: - Rs.3000/-

RATE RATE		AMOUNT			
DESCRIPTION	QTY	UNIT	in Figure in word		AMOUNT
Removal of existing bridge expansion joints and disposal i/c Traffic Diversion System	220.00	RM C	2000-6	Two Minery	2140,000
Supply of NMC-30 Bridge Expansion joints i/c Insatallation of Expansion joint preparation of shop drawing and testing of material.	220.00	RM	35500	hirty few i herstowed frie walned stry	7310,000
Supply and laying of Concrete 4000 PSI with additives, including preparation for joint seat, cleaning etc.	40.00	Cupi	10,000	Ten Themany	(400,000)
Supply, fabrication and fixing including welding of Deformed Steel bars 14mm dia 6 meter length.	3.00	Ton	115000	anc Levelvel Specin Museux St.	Buspac
		To	n# 02	bale@5/, ov Oby -	39050

KARACHI METROPOLITAN CORPORATION

ENGINEER DEPARTMENT

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER RHS TRACK, KORANGI.

Estimated Cost:-

Rs.8.585 Million

Bid Security:-

Rs.0.172 Million

Tender Cost: -

Rs 3000/-

	3.50007			
/ We hereby quote	d as follows:			
J. PART - A (Non-S	chedule Items / O/R)		RS. 8604560	
	. GI	RAND TOTAL	Rs. 8604506	٠٠
wolvd lyinga	Rs. B60435 F (in Figure) Low Lhwaword I a pay order bearing No	Twe walk r the complete jo	ob for all offer rates	1/2
				- X
lated	issued from		(Name of Bank)	
Bank amounting to	Rs	as per NIT.	The second secon	
	Limit: 120 Days		per day: Rs. 3,000/-	3
Note: Tender must b All over writin	e quoted in figure & in wo	st be initialed & st	amped by the bidder.	
Checked By :	G.G			
			Jr.	
			i	

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

1).	NAME OF THE ORGANIZATION / DEPTT	Karachi Metropolitan Corporation
	PROVINCIAL GOVT./LOCAL GOVT./OTI	HER District ADP 2012-13
2). 3).	TITLE OF CONTRACT	Up-Gradation & Replacement of Bridge Expansion Joints at Malir River Bridge, Quaidabad.
4).	TENDER NUMBER	KMC/CM/ED/144/11-12
5).	BRIEF DESCRIPTION OF CONTRACT	There are financial, economical and social benefits along with the indirect benefits which cannot be measured. However project of replacement of mechanical components of the bridge which are the expansion joints shall be taken up for the first time and this step shall increase the life of bridges and eliminate traffic jamps.
6).	FORUM THAT APPROVED THE SCHEM	MEDDWP meeting held on 28-09-2012
7).	TENDER ESTIMATED VALUE	<u>Rs. 8.759 Million</u>
8).	ENGINEER'S ESTIMATE	Rs. 8.759 Million
9).	ESTIMATED COMPLETION PERIOD (A	S PER CONTRACT) 120Days
10)	TIME)	20-11-2012
11)	NUMBER OF TENDER DOCUMENTS S (Attach list of buyers)	OLD 06 Nos.
12)	NUMBER OF BIDS RECEIVED	Three (03 Nos)
13	 NUMBER OF BIDDERS PRESENT AT T 	THE TIME OF OPENING OF BIDS Three (03 Nos)
14). BID EVALUATION REPORT	Attached
	NAME AND ADDRESS OF THE SUCCI	ESSFUL BIDDER M/s Kamran & Kampany, A-13, 4 th Floor, Dashtiyar Centre University Road Block-13/A Gulshan-e-Iqbal, Karachi.
15	 DATE OF CONTRACT SIGNING (Attach a copy of agreement) 	26-02-2013
1	7). CONTRACT AWARD PRICE	Rs.87,60,000/-

18). RANKING OF SUCCESSFUL BIDDER IN EVALUATION BID)	ATION REPORT 1st Lowest M/s Kamran & Kampany.
METHOD OF PROCUREMENT USED:- (TICK ON	VE)
a). SINGLE STAGE – ONE ENVELOPE PR	OCEDURE
 b). SINGLE STAGE – TWO ENVELOPE PI 	ROCEDURE
e). TWO STAGE BIDDING PROCEDURE	
d). TWO STAGE – TWO ENVELOPE BID!	DING PROCEDURE
1. P OACCO DESCRIP	Cost
(ii) CQS	
□ PLEASE SPECIFY IF ANY OTHER METHO EMERGENCY, DIRECT CONTRACTING /	OD OF PROCUREMENT WAS ADOPTED i.e. NEGOTIATION ETC. WITH BRIEF REASONS:
 APPROVING AUTHORITY FOR AWARD OF WHETHER THE PROCUREMENT WAS INCLI 	CONTRACT UDED IN ANNUAL PROCUREMENT PLAN? Yes No V
22). ADVERTISEMENT:	Yes
 SPPRA Website (If yes, give date and SPPRA's tender num 	No ID # 9866/2012
ii). News Papers (If yes, give names of newspapers and date	Yes Daily Jang, Daily Express dated 03-11-12 & Daily
	Local 🗸 Int.
23). NATURE OF CONTRACT	Table 1 (No. 1
 WHETHER QUALIFICATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DO (If yes, enclose a copy) 	
25). WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING / TENDER D (If yes, enclose a copy)	
26). WHETHER APPROVAL OF COMPETENT A METHOD OTHER THAN OPEN COMPETIT	AUTHORITY WAS OBTAINED FOR USING A TVE BIDDING? Yes V No
27). WAS BID SECURITY OBTAINED FROM A	LL THE BIDDERS? Yes ✓ No 2.

EVA (in c	ETHER THE SUCCESSFUL BIDDER WAS LOWEST LUATED BID / BEST EVAULATED BID sase of consultancies)	Yes	
29). WH	ETHER THE SUCCESSFUL BIDDER WAS TECHNICAL	LY COM Yes	APLAINT? ✓ No
(If v	ETHER INTEGRITY PACT WAS SIGNED? res, enclose a copy)	Yes	
31). WH	ETHER NAMES OF THE BIDDERS AND THEIR QUOT E TIME OF OPENING OF BIDS?	ED PRIC Yes	S V No
32). WH (At	HETHER COPY OF EVALUATION REPORT GIVEN TO tach copy of the bid evaluation report)	ALL BID	DDERS? s ✓ No
	AS ANY NEGOTIATION DONE IN VIOLATION OF PPR	A / OTH	ER
33). W	PLICABLE RULES	Yes	
(If	yes, give reasons)	No	/
34). Al	NY COMPLAINTS RECEIVED	Yes	~
	yes, result thereof)		
	NY DEVIATION FROM SPECIFICATIONS GIVEN IN T	HE TEN	DER NOTICE / DOCUMENTS
35). A	NY DEVIATION FROM SPECIFICATIONS OF	Yes	
(1	(If yes, give details)	No	1
		34.50	
	VAS THE EXTENSION MADE IN RESPONSE TIME?	Yes	N. A.
36). V	VAS THE EXTENSION MADE IN REST	No	
(1	il yes, give reasons)		
	TROM QUALIFICATION CRITERIA	Yes	
37). [DEVIATION FROM QUALIFICATION CRITERIA If yes, give details)	No	✓
			Proposition (Control of Control o
	WAS IT ASSURED BY THE PROCURING AGENCY TH	AT THE	SELECTED FIRM IS NOT
F-2-901 II	BLACK LISTED?		Tes x x
	WAS A VISIT MADE BY ANY OFFICER / OFFICIAL OF SUPPLIER'S PREMISES IN CONNECTION WITH THE I BE ASCERTAINED REGARDING FINANCING OF VISI (If yes, enclose a copy)	F THE PI PROCUR T, IF AB	ROCURING AGENCY TO THE REMENT? IF SO, DETAILS TO BROAD. Yes No V

40).	WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZA	ATION ADVA	NCE	PAYME	NT IN
	THE CONTRACT (BANK GUARANTEE ETC)?	Yes	1	No	

 SPECIAL CONDITIONS, IF ANY (If yes, give Brief Description)

Ves	No	1
1 65	V	1

Signature & Official Stamp of
Authorized Officer

FOR OFFICE USE ONLY

<u>SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi.</u> Tele: 021-9205356; 021-9205369 & Fax: 021-9206291



KARACHI METROPOLITAN CORPORATION

OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Deptt/KMC/ 3 08 /2013

Dated: 28-2-13

To,
M/s Kamran & Kampany,
A-13, 4th Floor, Dashtiyar Centre,
University Road, Block-13-A,
Gulshan-e-Iqbal,
Karachi.

(4)

WORK ORDER

Subject:- UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT MALIR RIVER BRIDGE, QUAIDABAD. (District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above mentioned work for an amount of Rs.87,60,000/- (Rupees Eighty Seven Lac Sixty Thousand only) on offer rate basis. You may therefore contact the Chief Engineer (Bridge Maintenance), KMC for obtaining necessary information and instructions

Please note that work should be carried out strictly in accordance with the specification, design & drawings, terms & conditions as per the contract agreement executed between M/s Kamran & Kampany and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.

In case of failure to complete the work within the specified time, penalty shall be imposed @ Rs.3,000/- per day. In case you failed to commence the work within Fourteen days after the receipt of work order, action under the relevant clause of the contract agreement shall be initiated against you.

Superintending Engineer (CM), Karachi Metropolitan Corporation

C.C. TO:-

1. Director General (TS), KMC.

2. Chief Engineer (CM), KMC

- 3. Chief Engineer (Bridge Maintenance), KMC
- Superintending Engineer (I&QC), KMC.

AAO (Engineering Department), KMC.

- 6. Dy. District Officer (Accounts) Engg. Deptt. KMC.
- Secretary to Administrator, KMC.
- 8. PS to Chief Officer, KMC.



KARACHI METROPOLITAN CORPORATION

AGREEMENT

Project: UP-GRADATION & REPLACE

JOINTS AT MALIR RIVER BRIDGE,

EXPANSION QUAIDABAD.

(District ADP, 2012-13)

SPECIAL

Cost

Rs.87,60,000/- (Rupees Eighty Seven Lac Sixty Thousand only).

Completion Time: 120 Days

Penalty: Rs.3000/- Per day

An Agreement made this 26th day of FEB 2013 between the Karachi Metropolitan Corporation through its Chief Engineer (CM), KMC hereinafter called the "KMC". (which expression shall mean and include his successors) of the One part and M/s Kamran & Kampany having their office at A-13. 4th Floor, Dashtiyar Centre, University Road. Blook 13-A. Gulshan-c-lqbal.. Karachi, through their Proprietor Mr. Nacem Kaznii, hereinafter called the "Contractor" (which expression shall mean and include his successors, heirs, executors, administrator and assignees) of the other Part.

Whereas the KMC has accepted the tender of the Contractor dated 20-11-2012 on offer rate basis for construction and completion of the work namely UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT MALIR RIVER BRIDGE, QUAIDABAD at a Cost of Rs.87,60,000/- (Rupees Eighty Seven Lae Sixty Thousand only) within a period of 120 Days and Penalty Rs.3000/- Per day according to the specification and general conditions of the contract signed by the Contractor after having made of himself fully acquainted with their meaning.

AND WHEREAS the Contractor has already deposited with the KMC a sum of Rs.1.75.000/- (Rupees One Lac Seventy Five Thousand only) Vide Pay Order No.3929995 dated 20-11-2012 / Bank Guarantee No. — Dated — from Faysal Bank Ltd Shaheed-s-Millet Branch, Karachi on account of 2% Bid Security for the said contract, vide Chan No. dated

AND WHEREAS the Contractor has also deposited a Pay Order dated 25-02-2013 / Bank Guarantee No dated Feysel Bonk Ltd, Commercial Ares Shaheed-e-Makkaskarachi an amount of Rs. (Rupees Two Lar Sixty Three Thousand only) performance security equal to 5% of the contract value in place of above referred Pay Order of 2% Bid Security for due performance of the contract in order to make the Performance Security equal to 10% of the contract value, the remaining 5% will be deducted from running bills as Retention Money. The claim for refund of Performance Security and Retention Money can be lodged according to the terms & conditions of the contract.

AND WHEREAS the Contractor (if required under the contract) shall also furnish a Performance Bond in shape of Bank Guarantee from a scheduled bank for the amount equal to 5% of the contract value which shall be released after completion of the work and after issuance of necessary certificate by the Engineer in charge.

126pxc13



STAND OFFICE, CITY COURTS

AND WHEREAS the Contractor has given a lien to the KMC over the Security and Performance Bond for due fulfillment of the contract and does hereby bind himself, his heirs, successors legal representative and assignee to pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond in ease of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

AND WHEREAS the following documents shall be deemed to from and be read and construed as part of this Agreement.

- Notice inviting tenders.
- Tender documents marked <u>1/3</u> and dated <u>20-11-2012</u> including terms and conditions. BOQ, specifications and drawings.
- Work schedule.
- IV. Payment schedule
- V. Security and Performance Bond.
- VI. All correspondence in respect of the contract and the work.

AND WHEREAS in consideration of the payments to be made by the KMC to the Contractor as hereinafter mentioned the Contractor hereby covenants with the KMC to execute and complete the work and remedy the defects therein in all respect in conformity with the provision of the contract.

AND WHEREAS the KMC hereby covenants to pay to the Contractor in consideration of execution and completion of the work and remedy of defects therein, contract price of such other sum as may become payable under provision of the contract.

AND WHEREAS the Contractor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified time.

AND WHEREAS the Contractor has agreed to abide by the following conditions also:

- (i) The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In case, the Contractor fails to do so, the KMC will hire an Engineer on behalf of the Contractor and the emoluments of the Engineer will be deducted from the bills of the Contractor.
- (ii) The Contractor will submit work methodology and activity plan before the start of work but not later than 7 days after issuance of Work Order.
- (iii) Aggregate Base Course during road construction will be laid by Graders only.

(iv) The Commetor vib ensure availability of machinery and comment and dulb also ensure their roper use on the work. In case the fault, the KMC will be at liberty to hire ty on its own and the charges will be commented in the bills of the contractor.

CHEE 2013 Karachi (CM)

- (v) The work on road/bridges/flyovers will be carried out by the contractor round the clock in order to reduce the time of completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.
- (vi) In case of non-completion of the work within the stipulated time or if the contractor is found delaying the work deliberately he will be penalized by the Engineer -in-Charge strictly in accordance with the Penalty / compensation clause of the contract.

AND WHEREAS in case of any disagreement / dispute on technical matters and those relating to execution of project the decision of the KMC, will be final conclusive and binding on the Contractor.

NOW THEREFORE THIS AGREEMENT WITNESSETH that the KMC and the Contractor shall respectively and well truly carry out and fulfill the contract and abide by all terms and conditions and specifications thereof.

IN WITNESS WHEREOF the said parties have set their respective hands this 26th day of CEB 2013.

KARACIII METROPOLITAN CORPORATION

CHIEF ENGINEER (CM)
Engineering Department
Karachi Metrepolitan Corporation



WITNESSES;-

\bigcirc	MIS THAT & BASHAM
Sato	Plot No 65-N BIOCIC-06
2 8	2
	22221

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. PAYABLE BY THE CONTRACTORS OF GOODS, SERVICES & WORKS IN CONTRACTS WORTH RS.10.00 MILLION

Contract No.

Dated

Contract Value: Rs.87,60,000/-

Contract Title: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT MALIR RIVER BRIDGE, QUAIDABAD.

M/s Kamran & Kampany hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Government of Pakistan (GOP) or Government of Sindh (GOS) or any administrative subdivision or agency thereof or any other entity owned or controlled by GOP/GOS through any corrupt business practice.

Without limiting the generality of the foregoing, [name of contractor] represents and warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person. including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback. whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS, except that which has been expressly declared pursuant hereto.

M/s Kamran & Kampany certifies that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with GOP/GOS and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s Kamran & Kampany accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to GOP/GOS under any law, contract or other instrument, be voidable at the option of GOP/GOS.

Contd......Page...2...



Notwithstanding any rights and remedies exercised by GOP/GOS in this regard, M/s Kamran & Kampany agrees to indemnify GOP/GOS for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to GOP/GOS in an amount equivalent to ten time the sum of any commission, gratification, bribe. Finder's fee or kickback given by M/s Kamran & Kampany as aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS.

· -

Name of Buyer:	Name of Contractor
Signature:	Signature[Seal]



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (C.M) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Dept/KMC/ 15 /13

Dated:3 -1-13

To, M/s Kamran & Kampany, A-13, 4th Floor, Dashtiyar Centre, University Road, Block-13-A. Gulshan-e-Iqbal, Karachi.

(ACCEPTANCE LETTER)

Subject: - <u>UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION</u>
JOINTS AT MALIR RIVER BRIDGE, QUAIDABAD.

(District ADP, 2012-13)

The Competent authority has been pleased to accept your tender dated 20-11-2012 on offer rate basis at a cost of Rs.87,60,000/- (Rupees Eighty Seven Lac Sixty Thousand only) for the above mentioned work.

Therefore, as per requirement of the contract documents you are requested to deposit the 05% Performance Security amounting to Rs.4,38,000/- in shape of Pay Order/Bank Guarantee being part and parcel of the contract agreement and execute the contract agreement for which stamp paper of prescribed value of Rs.26,280/- a 0.30% of sanctioned cost is required to be provided you to the undersigned's office.

Superintending Engineer (CM), KMC

Copy to:-

1. Director General (TS), KMC

2. Chief Engineer (CM), KMC

A MININ

RACHI METROPOLITAN CORPORATION

ENGINEERING DEPARTMENT

ANNUAL DEVELOPMENT PROGRAMME



Tender Reference No. KMC/CM/ED/144/11-12

BILL OF QUANTITIES

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT MALIR RIVER BRIDGE, QUAIDABAD.

NOTE:

The condition of Contract will be available on K.M.C. Website (www.karachicity.gov.pk), please download it, read carefully, signed & stamped all pages and attach with this documents / BOQ and drop in the tender box.

Estimate Cost: -

Rs. 8.759 Million

Bid Security: -

Rs. 0.175 Million

Tender Cost: -

Rs. 3,000/-

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT MALIR RIVER BRIDGE, QUAIDABAD.

Estimated Cost:-

Rs.8.759 Million

B Security:-

Rs.0.175 Million

Tender Cost: - Rs.3000/-

PART - A (Non-Schodule Items / O/P)

DESCRIPTION	QTY	UNIT		RATE	AMOUNT
25-75-31 HIGH-1861	99.4.15	J	in Figure	in word	AMOUNT
Removal of existing bridge expansion joints and disposal i/c Traffic Diversion System	220.00	RM (21000	one Thousand	22 0000
Supply of NMC-30 Bridge Expansion joints i/c Insatallation of Expansion joint preparation of shop drawing and testing of material.	220.00	RM (36000	Thirty six thousands only	7920000
Supply and laying of Concrete 4000 PSI with additives, including preparation for joint seat, cleaning etc.	40,00	CUM (28000	Eight thousand	720000
Supply, fabrication and fixing including welding of Deformed Steel bars 14mm dia 6 meter angth.	3.00	Ton	100000	One Lac on	300000
		TOTAL A	MOUNT	Gighty Sevenl + Birty thousa -nds.	-act 8760000

Signature of the Bitlder with Stamp

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

ubject: UP-GRADATION & REPLACEMENT OF BRIDGE MALIR RIVER BRIDGE, QUAIDABAD.	E EXPANSION JOINTS AT
stimated Cost:- Rs.8.759 Million id Security:- Rs.0.175 Million enuer Cost: - Rs.3000/-	
/ We hereby quoted as follows:	
1. PART – A (Non-Schedule Items / O/R)	Rs. 8760000
GRAND TOTAL	Rs. 8760000
the total amount is Rs. 8760000 (Rupees Eigh	ty Seven hacs + Sixty (In Words) 00
housands only. for the complete journal of the complet	bb for all offer rates
	(Name of Bank)
ank amounting to Rs. 175 OCC as per NIT.	
Time Limit: 120 Days Penalty p	er day: Rs. 3,000/-
Address	e liable to be gancelled. amped by the bidder, e of the Contractor with Stamp : A-13, bash lups tenue 1* flees 14. Kinecli, Bl. 13. A
tered by .	



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Dept/KMC/ 273 /13

Dated:6 - 3 - 13

To/

Director (CB),

Sindh Public Procurement Regulatory Authority, Barrack No.8, Sindh Secretariat # 4-A, Court Road, Karachi.

Deputy District Officer (WEB),

Administrator Secretariat, Karachi Metropolitan Corporation, Karachi.

DISTRICT ADP 2012-13

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS
AT JAM SADIQ BRIDGE, MALIR RIVER LHS TRACK, KORANGI.

In conformity with SPPRA rules 2010, a contract evaluation form, duly filled, in respect of subject work is enclosed herewith for hoisting the same on your respective web-site.

Superintending Engineer (CM) Karachi Metropolitan Corporation

C.C. to:

- 1. Director General(TS), KMC
- Chief Engineer (CM), KMC
- 3. Secretary to Administrator, KMC
- 4. PS to Chief Officer, KMC

No: 8355

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

1).	NAME OF THE ORGANIZATION / DEPTT	. Karachi Metropolitan Corporation
2).		Up-Gradation & Replacement of Bridge Expansion
3).	TITLE OF CONTRACT	Joints at Jam Sadiq Bridge, Malir River LHS Hack, Korangi.
4).	TENDER NUMBER	KMC/CM/ED/145/11-12
5).	BRIEF DESCRIPTION OF CONTRACT	There are financial, economical and social benefits along with the indirect benefits which cannot be measured. However project of replacement of mechanical components of the bridge which are the expansion joints shall be taken up for the first time and this step shall increase the life of bridges and eliminate traffic jamps.
6).	FORUM THAT APPROVED THE SCHEM	IE DDWP meeting held on 28-09-2012
7).	TENDER ESTIMATED VALUE	<u>Rs. 11.857 Million</u>
8).	ENGINEER'S ESTIMATE	Rs. 11.857 Million
9).	ESTIMATED COMPLETION PERIOD (AS	S PER CONTRACT) 120Days
10).	TENDER OPENED ON (DATE & TIME)	20-11-2012
11).	NUMBER OF TENDER DOCUMENTS SO (Attach list of buyers)	OLD 07 Nos.
12).	NUMBER OF BIDS RECEIVED	Three (03 Nos)
13)	NUMBER OF BIDDERS PRESENT AT T	HE TIME OF OPENING OF BIDS Three (03 Nos)
	. BID EVALUATION REPORT (Enclose a copy)	Attached
	NAME AND ADDRESS OF THE SUCCE	A-13, 4th Floor, Dashtiyar Centres University Road Block-13/A Gulshan-e-Iqbal, Karachi.
15). DATE OF CONTRACT SIGNING (Attach a copy of agreement)	26-02-2013
17	PDICE	Rs.1,20,00,000/-

(1.6.	NKING OF SUCCESSFUL BIDE 1 st , 2 nd , 3 rd EVALUATION BID)	1st Lowest M	1/s Kamran & Kampany.
19). ME	THOD OF PROCUREMENT US			
a).	☐ SINGLE STAGE – ONE I	ENVELOPE PRO	CEDURE	<u> </u>
b).	☐ SINGLE STAGE – TWO	ENVELOPE PRO	OCEDURE _	
c).	☐ TWO STAGE BIDDING			
d).	☐ TWO STAGE – TWO EN	VELOPE BIDD	ING PROCED	URE
e).	☐ IN CASE OF CONSULT.	ANCY: (i) Least Co	ost	
		(ii) QCBS_		
		(i) QBC _		
		(ii) CQS_		
21). WI	HETHER THE PROCUREMEN	AWARD OF CO T WAS INCLUD	ED IN ANNU	JAL PROCUREMENT PLAN
21). W	HETHER THE PROCUREMEN	T WAS INCLUD	ED IN ANNU	Yes No ✓
21). W	HETHER THE PROCUREMEN'	T WAS INCLUD	ED IN ANNU	Yes No V
21). W	HETHER THE PROCUREMEN'	T WAS INCLUD	PED IN ANNU	Yes No V
21). Wi	HETHER THE PROCUREMENT DVERTISEMENT: SPPRA Website (If yes, give date and SPPRA News Papers	T WAS INCLUD	PED IN ANNU	Yes No V ID # 9866/2012 Daily Jang, Daily Express dated 03-11-12 & Daily
21). Wi 22). Al i).	HETHER THE PROCUREMEN' DVERTISEMENT: SPPRA Website (If yes, give date and SPPRA	T WAS INCLUD	Yes No	Yes No V ID # 9866/2012 Daily Jang, Daily Express
21). Wi 22). AI i).	HETHER THE PROCUREMENT DVERTISEMENT: SPPRA Website (If yes, give date and SPPRA News Papers	T WAS INCLUD	Yes No Yes	Yes No V ID # 9866/2012 Daily Jang, Daily Express dated 03-11-12 & Daily
21). Will 22). AI i). ii) 23). N 24). W W	HETHER THE PROCUREMENT OVERTISEMENT: SPPRA Website (If yes, give date and SPPRA News Papers (If yes, give names of newspector)	T WAS INCLUD 's tender number apers and dates)	Yes No Yes No	Yes No V ID # 9866/2012 Daily Jang, Daily Express dated 03-11-12 & Daily Dawn dated 02-11-2012
21). Will 22). AI i). ii) 23). N 24). W (I 25). W (I	DVERTISEMENT: SPPRA Website (If yes, give date and SPPRA) News Papers (If yes, give names of newspectature of Contract WHETHER QUALIFICATION COVAS INCLUDED IN BIDDING	T WAS INCLUD 's tender number apers and dates) RITERIA TENDER DOCU	Yes No Yes No Yes No UMENTS?	Yes No V ID # 9866/2012 Daily Jang, Daily Express dated 03-11-12 & Daily Dawn dated 02-11-2012 Local ✓ Int. Yes ✓ No Yes ✓ No

	THE PIDDER	252				
27). W	AS BID SECURITY OBTAINED FROM ALL THE BIDDER	Yes	1	No		
		Vice-see	1			
E'	HETHER THE SUCCESSFUL BIDDER WAS LOWEST VALUATED BID / BEST EVAULATED BID in case of consultancies)	Yes	\	No]		
29). W	HETHER THE SUCCESSFUL BIDDER WAS TECHNICAL	LLY CON Yes	APLAN ✓	NT? No		
(1	VHETHER INTEGRITY PACT WAS SIGNED? If yes, enclose a copy)	Yes		No		
31). V	VHETHER NAMES OF THE BIDDERS AND THEIR QUOT THE TIME OF OPENING OF BIDS?	ED PRIC	ES WI	No	ADO	JI AI
32). \	WHETHER COPY OF EVALUATION REPORT GIVEN TO Attach copy of the bid evaluation report)	ALL BIL	DDERS	? No		1.1
221	WAS ANY NEGOTIATION DONE IN VIOLATION OF PPE	RA / OTH	ER			
33).	APPLICABLE RULES	Yes				
	(If yes, give reasons)	No	1			
	A DITE BECEIVED	Yes	11-22-			
34).	ANY COMPLAINTS RECEIVED (If yes, result thereof)	No	1			
		TIP TEN	DED N	OTICE	/ DOC	UMENTS
35).	ANY DEVIATION FROM SPECIFICATIONS GIVEN IN T	Yes	JEK IN	Office	, 500	
	(If yes, give details)	No	1	_	-	
		140	C-RT	2121		
417 State	WAS THE EXTENSION MADE IN RESPONSE TIME?	Yes		N	. A.	V
36).	(If yes, give reasons)	No		3001		
		The second second				
551	DEVIATION FROM QUALIFICATION CRITERIA	Yes				
37).	(If yes, give details)	No	1			
	8.5				688911111111	
201	WAS IT ASSURED BY THE PROCURING AGENCY TH	AT THE	SELEC	TED F	IRM IS	NOT
36).	BLACK LISTED?		Yes	s V	No	
39).	WAS A VISIT MADE BY ANY OFFICER / OFFICIAL OF SUPPLIER'S PREMISES IN CONNECTION WITH THE BE ASCERTAINED REGARDING FINANCING OF VISI				GENC SO, DE	Y TO TH
	(If yes, enclose a copy)		10	9		

40).	WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZATION ADVANCE PAYMENT				
0.530	THE CONTRACT (BANK GUARANTEE ETC)?	Yes	1	No	

 SPECIAL CONDITIONS, IF ANY (If yes, give Brief Description)

Yes	No	1
-----	----	---

The state of the s
C. T. J. J. V.

FOR OFFICE USE ONLY

<u>SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi.</u> Tele: 021-9205356; 021-9205369 & Fax: 021-9206291



KARACHI METROPOLITAN CORPORATION

OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Deptt/KMC/ 307

/2013

Dated: 28 --

To. M/s Kamran & Kampany, A-13, 4th Floor, Dashtiyar Centre, University Road, Block-13-A, Gulshan-e-Iqbal, Karachi.

WORK ORDER

Subject:- UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER LHS TRACK, KORANGL (District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above mentioned work for an amount of Rs.1,20,00,000/- (Rupees One Crore Twenty Lac only) on offer rate basis. You may therefore contact the Chief Engineer (Bridge Maintenance), KMC for obtaining necessary information and instructions

Please note that work should be carried out strictly in accordance with the specification, design & drawings, terms & conditions as per the contract agreement executed between M/s Kamran & Kampany and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.

In case of failure to complete the work within the specified time, penalty shall be imposed @ Rs.3,000/- per day. In case you failed to commence the work within Fourteen days after the receipt of work order, action under the relevant clause of the contract agreement shall be initiated against you.

> Superintending Engineer (CM), Karachi Metropolitan Corporation

C.C. TO:-

- 1. Director General (TS), KMC.
- 2. Chief Engineer (CM), KMC
- 3. Chief Engineer (Bridge Maintenance), KMC
- Superintending Engineer (I&QC), KMC.
- AAO (Engineering Department), KMC.
- Dy. District Officer (Accounts) Engg. Deptt. KMC.
- Secretary to Administrator, KMC.
 PS to Chief Officer, KMC.



Stamp Value Rs KARACHI METROPOLITAN CORPORATION

AGREEMENT

	-1			A1000 TO 1000 TO 1000	25 X [5] [4]
TO 88	-UP-GRADATION &	REPLAC	CEMENT		BRIDGE
	EXPANSION JOINTS	AT JAM	SADIQ	BRIDGE	MALIE
	RIVER LHS TRACK, K	CORANGI.	(Di	strict ADP.	2012-13)
	KIVEN LING				

Cost

Rs.1,20,00,000/- (Rupees One Crore Twenty Lac only).

Completion Time: 120 Days

Penalty: Rs.3000/- Per day

day of An Agreement made this 26th between the Karachi Metropolitan Corporation through its Chief Engineer (CM), KMC hereinafter called the "KMC", (which expression shall mean and include his successors) of the One part and M/s Kamran & Kampany having their office at A-13. 4th Floor, Dashtiyar Centre, University Road, Block 13-A. Gulshan-e-lqbal., Karachi, through their Proprietor Mr. Nacem Kazmi hereinafter called the "Contractor" (which expression shall mean and include his successors, heirs, executors, administrator and assignees) of the other Part, j

Whereas the KMC has accepted the tender of the Contractor dated 20-11-2012 on offer rate basis for construction and completion of the work namely UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER LIIS TRACK, KORANGI at a Cost of Rs.1,20,00,000/- (Rupees One Crore Twenty Lac only) within a period of 120 Days and Penalty Rs.3000/- Per day according to the specification and general conditions of the contract signed by the Contractor after having made himself fully acquainted with their meaning.

AND WHEREAS the Contractor has already deposited with KMC a sum of Rs.2.86.000/- (Rupees Two Lac Eighty Six Thousand of Vide Pay Order No.3929996 dated 20-11-2012 / Bank Guarantee No. Dated from Faysal Bank Lyd. w Shaheed-e-MillatBranch, Karachi on account of 2% Bid Security for the said contract.

AND WHEREAS the Contractor has also deposited at Pay Ord Bank. Guara dated 25-02-2013 No. 3930085 dated No. Shakeed-e Faysal Bank Comm. Rs. of amount Thousand only). performance security equal to 5% of the contract value in place of above Three Las Fourteer referred Pay Order of 2% Bid Security for due performance of the/centract in order to make the Performance Security equal to 10% of the contract value, the remaining 5% will be deducted from running bills as Retention Money. The claim for refund of Performance Security and Retention Money can be lodged according to the terms & conditions of the contract.

AND WHEREAS the Contractor (if required under the contract) shall also furnish a Performance Bond in shape of Bank Guarantee from a selpeduled bank for the amount equal to 5% of the contract value which shall be the same to 5% of the contract value which shall be to the contract value which is the cont after completion of the work and after issuance of necessary certains OFFICE Engineer in charge.

Karachi Me. 1.

AND WHEREAS the Contractor has given a lien to the KMC over the Security and Performance Bond for due fulfillment of the contract and does hereby bind himself, his heirs, successors legal representative and assignee to pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond in case of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

AND WHEREAS the following documents shall be deemed to from and be read and construed as part of this Agreement.

- Notice inviting tenders.
- Tender documents marked <u>1/3</u> and dated <u>20-11-2012</u> including terms and conditions. BOQ, specifications and drawings.
- III. Work schedule.
- IV. Payment schedule
- Security and Performance Bond.
- All correspondence in respect of the contract and the work.

AND WHEREAS in consideration of the payments to be made by the KMC to the Contractor as hereinafter mentioned the Contractor hereby covenants with the KMC to execute and complete the work and remedy the defects therein in all respect in conformity with the provision of the contract.

AND WHEREAS the KMC hereby covenants to pay to the Contractor in consideration of execution and completion of the work and remedy of defects therein, contract price of such other sum as may become payable under provision of the contract.

AND WHEREAS the Contractor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified time.

AND WHEREAS the Contractor has agreed to abide by the following conditions also:

- (i) The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In case, the Contractor fails to do so, the KMC will hire an Engineer on behalf of the Contractor and the emoluments of the Engineer will be deducted from the bills of the Contractor.
- (ii) The Contractor will submit work methodology and activity plan before the start of work but not later than 7 days after issuance of Work Order.

(iii) Aggregate Base Course during road construction will be laid

(iv) The Control of all ensure availability of machinery and equip Herb would also ensure their roper use on the work. In case of default, the KMC will be at liberty to hire plant and machinery on its own and the charges will be recovered from the bills of the contractor.

126 2 2013 Conversion

- (v) The work on road/bridges/flyovers will be carried out by the contractor round the clock in order to reduce the time of completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.
- (vi) In case of non-completion of the work within the stipulated time or if the contractor is found delaying the work deliberately he will be penalized by the Engineer –in-Charge strictly in accordance with the Penalty / compensation clause of the contract.

AND WHEREAS in case of any disagreement / dispute on technical matters and those relating to execution of project the decision of the KMC, will be final conclusive and binding on the Contractor.

NOW THEREFORE THIS AGREEMENT WITNESSETH that the KMC and the Contractor shall respectively and well truly carry out and fulfill the contract and abide by all terms and conditions and specifications thereof.

IN WITNESS WHEREOF the said parties have set their respective hands this 26% day of FEB 2013.

KARACHI METROPOLITAN CORPORATION CHIEF ENGINEER (CM)

CONTRACTOR

WITNESSES;-

SINIA 4 BADINIERS
PROM NO 65-N Block-06
PROMS KAMPONS

2.____

(INTEGRITY PACT)



DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. PAYABLE BY THE CONTRACTORS OF GOODS, SERVICES & WORKS IN CONTRACTS WORTH RS.10.00 MILLION

Contract No.

Dated

Contract Value: Rs.1,20,00,000/-

Contract Title: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER LHS TRACK,

KORANGI.

M/s Kamran & Kampany hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Government of Pakistan (GOP) or Government of Sindh (GOS) or any administrative subdivision or agency thereof or any other entity owned or controlled by GOP/GOS through any corrupt business practice.

Without limiting the generality of the foregoing. [name of contractor] represents and warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS, except that which has been expressly declared pursuant hereto.

M/s Kamran & Kampany certifies that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with GOP/GOS and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s Kamran & Kampany accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to GOP/GOS under any law, contract or other instrument, be voidable at the option of GOP/GOS.

Contd......Page...2...



Notwithstanding any rights and remedies exercised by GOP/GOS in this regard, M/s Kamran & Kampany agrees to indemnify GOP/GOS for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to GOP/GOS in an amount equivalent to ten time the sum of any commission, gratification, bribe, finder's fee or kickback given by M/s Kamran & Kampany as aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS.

Name of Buyer:	Name of Contractor.
Signature:	Signature [Seal] (5 (7))



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (C.M) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Dept/KMC/ 16 /13

Dated:3-1-13

To,
M/s Kamran & Kampany,
A-13, 4th Floor, Dashtiyar Centre,
University Road, Block-13-A,
Gulshan-e-lqbal,
Karachi,

(ACCEPTANCE LETTER)

Subject: - UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIO BRIDGE, MALIR RIVER LHS TRACK, KORANGI. (District ADP, 2012-13)

The Competent authority has been pleased to accept your tender dated 20-11-2012 on offer rate basis at a cost of Rs.1,20,00,000/- (Rupees One Crore Twenty Lac only) for the above mentioned work.

Therefore, as per requirement of the contract documents you are requested to deposit the 05% Performance Security amounting to Rs.6,00,000/- in shape of Pay Order/Bank Guarantee being part and parcel of the contract agreement and execute the contract agreement for which stamp paper of prescribed value of Rs.36,000/-a 0.30% of sanctioned cost is required to be provided you to the undersigned's office.

Superintending Engineer (CM), KMC

Copy to:-

1. Director General (TS), KMC

2. Chief Engineer (CM), KMC

ENGINEERING DEPARTMENT ANNUAL DEVELOPMENT PROGRAMME



Tender Reference No. KMC/CM/ED/145/11-12

BILL OF QUANTITIES

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS
AT JAM SADIQ BRIDGE, MALIR RIVER LHS TRACK, KORANGI.

NOTE:

The condition of Contract will be available on K.M.C. Website (www.karachicity.gov.pk), please download it, read carefully, signed & stamped all pages and attach with this documents / BOQ and drop in the tender box.

Estimate Cost: -

Rs. 11.857 Million

Bid Security: -

Rs. 0.237 Million

Tender Cost: -

Rs. 3,000/-

Kamorus & Kampany,

3000/2

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER LHS TRACK, KORANGI.

Estimated Cost:-

Rs.11.857 Million

Bid Security:-

Rs.0.237 Million

Tender Cost: -

Rs.3000/-

PART - A (Non-Schedule Items / O/R)

DESCRIPTION	QTY	UNIT	RATE		AMOUNT
DEGORAL FIOR	9933	ONT	In Figure	In word	AMOUNT
Removal of existing bridge expansion joints and disposal i/c Traffic Diversion System	310.00	RN	1000)	one Thousand only.	310000
Supply of NMC-30 Bridge Expansion joints I/C Insatallation of Expansion joint preparation of shop drawing and testing of material.	310.00	RM 6	35000	Thirty five thousands only	1085:000
Supply and laying of Concrete 4000 PSI with additives, including preparation for joint seat, cleaning etc.	55.00	CRW2	80000	Eight thousand	440000
Supply, fabrication and fixing including welding of Deformed Steel bars 14mm dia 6 meter length.	4.00		100000		400000
	2	TOTAL A	AMOUNT	One Clove + Twenty lacs.	1,20,000
. 2		2		Signature of the Bidder	with Stamp

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

Estimated Cost:- Rs.11.857 Million	EMENT OF BRIDGE EXPANSION JOINTS AT JAM ER LHS TRACK, KORANGI.
Bid Security:- Rs.0.237 Million Fender Cost: - Rs.3000/-	
/ We hereby quoted as follows:	
1. PART – A (Non-Schedule Items / O/R)	Rs. 1,20,00000
	GRAND TOTAL RS. 1, 20, 00 000
he total amount is Rs.21,20,0006	chaptes 572 Clotte : 10101107 hat
only.	(In-Words)
700 No. 101	for the complete job for all offer rates.
We have attached a pay order bearing	ig No. 3929996 '20
ted 20-11-12 issued f	from taysal Bank
alternatives version of the management	(Name of Bank)
ink amounting to Rs. 266 000	as per NIT.
Time Limit: 120 Days	Penalty per day: Rs. 3,000/-
te:	
All over writing & correction if any	n words both otherwise liable to be cancelled, must be initialed & stamped by the bidder
e Continuity	must be initialed & stamped by the bidder
	Signature of the Contractor with Stamp
	Address: A-13, 4º Floor, Dashtiyan
ecked By :	Centre, University Road, B1.13 A; Geshan e
cked By :	
cked By :	Igbal, Karachi
cked By :	Ighai, Karachi



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Dept/KMC/ 274 /13

Dated: 8-3-13

To.

Director (CB),

Sindh Public Procurement Regulatory Authority, Barrack No.8, Sindh Secretariat # 4-A, Court Road, Karachi.

Deputy District Officer (WEB),

Administrator Secretariat, Karachi Metropolitan Corporation, Karachi.

DISTRICT ADP 2012-13

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE LHS TRACK, SHAHRAH-E-FAISAL. Subject:

In conformity with SPPRA rules 2010, a contract evaluation form, duly filled, in respect of subject work is enclosed herewith for hoisting the same on your respective web-site.

> Superintending Engineer (CM) Karachi Metropolitan Corporation

C.C. to:

- Director General(TS), KMC
- Chief Engineer (CM), KMC
- 3. Secretary to Administrator, KMC
- 4. PS to Chief Officer, KMC

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

		9
	TON / DEPTT.	Karachi Metropolitan Corporation
	ME OF THE ORGANIZATION / DEPTT.	
	OVINCIAL GOVT/LOCAL GOVT/OTH	IER District ADP 2012-13
. PR	TITLE OF CONTRACT	Joints at Shaheed-e-Millat Bridge LFIS Track, Shahrah-e-Faisal.
. T	ENDER NUMBER	KMC/CM/ED/143/11-12
	RIEF DESCRIPTION OF CONTRACT	There are financial, economical and social benefits along with the indirect benefits which cannot be measured. However project of replacement of mechanical components of the bridge which are the expansion joints shall be taken up for the first time and this step shall increase the life of bridges and eliminate traffic jamps.
6).	FORUM THAT APPROVED THE SCHEM	MEDDWP meeting held on 28-09-2012 Rs. 14.321 Million
7).	TENDER ESTIMATED VALUE	Rs. 14.321 Million
8).	ENGINEER'S ESTIMATE (For Civil Works only)	AS PER CONTRACT) 120Days 20-11-2012
9).	ESTIMATED COMPLETION PERIOD (A	20-11-2012
10).	TENDER OPENED ON (DATE & TIME)) <u>20-11-2012</u>
11).	NUMBER OF TENDER DOCUMENTS	SOLD06 Nos
	(Attach list of buyers)	Three (03 Nos)
12).	NUMBER OF BIDS RECEIVED	THE TIME OF OPENING OF BIDS Three (03 Nos) Attached
13)	NUMBER OF BIDDERS PRESENT AT	Attached
14).	4). BID EVALUATION REPORT (Enclose a copy) NAME AND ADDRESS OF THE SUCCE	
		D-4, Topra Plaza, SB-27, Gulshar Iqbal, University Road, Karachi.
	n emperimental	22-02-2013
). DATE OF CONTRACT SIGNING (Attach a copy of agreement)	Rs.1,43,13,000/-
17). CONTRACT AWARD PRICE	

18).	RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1 st , 2 nd , 3 rd EVALUATION BID) 1 st Lowest M/s Iqbal & Sons				
19).	METHOD OF PROCUREMENT USED:- (TICK ONE)				
	a). SINGLE STAGE – ONE ENVELOPE PROCEDURE				
÷	b). SINGLE STAGE – TWO ENVELOPE PROCEDURE				
	c). TWO STAGE BIDDING PROCEDURE				
	d). TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE				
	e). IN CASE OF CONSULTANCY: (i) Least Cost				
	(ii) QCBS				
	(i) QBC				
	(ii) CQS				
	□ PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING / NEGOTIATION ETC. WITH BRIEF REASONS:				
20). 21). 22).	APPROVING AUTHORITY FOR AWARD OF CONTRACT WHETHER THE PROCUREMENT WAS INCLUDED IN ANNUAL PROCUREMENT PLAN? Yes No ADVERTISEMENT: i). SPPRA Website (If yes, give date and SPPRA's tender number) Yes No ID # 9866/2012				
	ii). News Papers (If yes, give names of newspapers and dates) Daily Jang, Daily Express dated 03-11-12 & Daily Dawn dated 02-11-2012 No				
23).	NATURE OF CONTRACT Local ✓ Int.				
24)	WHETHER QUALIFICATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS? (If yes, enclose a copy) Yes ✓ No				
25)	S). WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS? (If yes, enclose a copy) Yes ✓ No				
26)	WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A METHOD OTHER THAN OPEN COMPETITIVE BIDDING? Yes ✓ No				
27)	. WAS BID SECURITY OBTAINED FROM ALL THE BIDDERS? Yes ✓ No 2/4				

28).	WHETHER THE SUCCESSFUL BIDDER WAS LOWEST EVALUATED BID / BEST EVAULATED BID (in case of consultancies)	Ye	es 🗸	No			
29).	WHETHER THE SUCCESSFUL BIDDER WAS TECHNIC	ALLY CO	MPLA	NT?			
		Ye	s 🗸	No	VI		
30).	WHETHER INTEGRITY PACT WAS SIGNED? (If yes, enclose a copy)	Ye	es 🗸	No			
31).	WHETHER NAMES OF THE BIDDERS AND THEIR QUOTHE TIME OF OPENING OF BIDS?	OTED PRI	CES W es ✓	No	READ	DUT.	A'
32).	WHETHER COPY OF EVALUATION REPORT GIVEN T	O ALL BI	DDERS	?	-	– ∵	
mm x 10	(Attach copy of the bid evaluation report)	the second second	es ✓	No)		
221	WAS ANY NEGOTIATION DONE IN VIOLATION OF PI	PRA / OTI	HER				
, j.	APPLICABLE RULES	Yes					
	(If yes, give reasons)	No	1				
34).	ANY COMPLAINTS RECEIVED	Yes					
Ĉ.	(If yes, result thereof)	No	V				
35)	ANY DEVIATION FROM SPECIFICATIONS GIVEN IN	THE TEN	DER NO	OTICE	E/DOC	UMI	ΞÌ
JJ).	(If yes, give details)	Yes					
		No	✓				
36).	WAS THE EXTENSION MADE IN RESPONSE TIME?	Yes		N	I. A.		
20).	(If yes, give reasons)	No		0.74			
37)	DEVIATION FROM QUALIFICATION CRITERIA	Yes					_
-17	(If yes, give details)		1				
201	WAS IT ASSURED BY THE PROCURING AGENCY TH	AT THE S	SELECT	ED F	IRM IS	NOT	
38).	BLACK LISTED?		Yes	1	No		
39).	WAS A VISIT MADE BY ANY OFFICER / OFFICIAL OF SUPPLIER'S PREMISES IN CONNECTION WITH THE BE ASCERTAINED REGARDING FINANCING OF VISION	PROCURI	EMENT	NG A	GENC'	Y TO	T S
	RE ASCERTAINED REGARDING LINANCING OF AIST	1, 11 705				1 /	
	(If yes, enclose a copy)		Yes		No	~	

40).	WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZ	ATION ADVANCE	EPAYMEN	TIN
	THE CONTRACT (BANK GUARANTEE ETC)?	Yes 🗸	No	

41). SPECIAL CONDITIONS, IF ANY (If yes, give Brief Description)

Yes	No	1
1 00	-5.00	

Signature	& Official Stamp of
Authoriza	

Superintaricing Laginaer,

FOR OFFICE USE ONLY

<u>SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi.</u> Tele: 021-9205356; 021-9205369 & Fax: 021-9206291



OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Deptt/KMC/ 306 /2013

Dated: 25 - 2 -13

To, M/s Iqbal & Sons, D-4, Topra Plaza, SB-27, Gulshan-e-Iqbal, University Road, Karachi.



WORK ORDER

Subject:- <u>UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE LHS TRACK, SHAHRAH-E-FAISAL.</u>

(District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above mentioned work for an amount of Rs.1,43,13,000/- (Rupees One Crore Forty Three Lac Thirteen Thousand only) on offer rate basis. You may therefore contact the Chief Engineer (Bridge Maintenance), KMC for obtaining necessary information and instructions

Please note that work should be carried out strictly in accordance with the specification, design & drawings, terms & conditions as per the contract agreement executed between M/s Iqbal & Sons and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.

In case of failure to complete the work within the specified time, penalty shall be imposed @ Rs.3,000/- per day. In case you failed to commence the work within Fourteen days after the receipt of work order, action under the relevant clause of the contract agreement shall be initiated against you.

Superintending Engineer (CM), Karachi Metropolitan Corporation

C.C. TO:-

- 1. Director General (TS), KMC.
- 2. Chief Engineer (CM), KMC
- 3. Chief Engineer (Bridge Maintenance), KMC
- Superintending Engineer (I&QC), KMC.
- 5. AAO (Engineering Department), KMC.
- Dy. District Officer (Accounts) Engg. Deptt. KMC.
- 7. Secretary to Administrator, KMC.
- 8. PS to Chief Officer, KMC.

KARACHI METROPOLITAN CORPORATION AGREEMENT UP-GRADATION Project: LHS TRACK, SHAHRAH-E-FAISAL.

Stamp Val.

REPLACEMENT

EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE (District ADP, 2012-13)

Rs:1,43,13,600/- (Rupees One Crore Forty Three Lac Thirteen Thousand only).

Completion Time: 120 Days

ADHESIVE

Penalty: Rs.3000/- Per day

day of An Agreement made this between the Karachi Metropolitan Corporation through its Chief Engineer (CM), KMC hereinafter called the "KMC", (which expression shall mean and include his successors) of the One part and M/s Iqbal & Sons having their office at D-4, Topra Plaza, SB-27, Gulshan-e-Iqbal, University Road,, Karachi, through their Proprietor Mr Mehmood "I qo hereinafter called the "Contractor" (which expression shall mean and include his successors, heirs, executors, administrator and assignees) of the other Part.

Whereas the KMC has accepted the tender of the Contractor dated KARACS 20-11-2012 on offer rate basis for construction and completion of the work namely UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION 2013 OINTS AT SHAHEED-E-MILLAT BRIDGE LHS TRACK, SHAHRAM-E-FAISAL at a Cost of Rs.1,43,13,000/- (Rupees One Crore Forty Three Lac Thirteen Shousand only) within a period of 120 Days and Penalty Rs. 3000/-Per day according to the specification and general conditions of the contract gned by the Contractor after having made himself fully acquainted with their meaning.

> AND WHEREAS the Contractor has already deposited with the KMC a sum of Rs.2,87,000/- (Rupees Two Lac Eighty Seven Thousand only) Vide Pay Order No.10666468 dated 20-11-2012 / Bank Guarantee No. ---Dated -- from Allied Bank Limited, Hassan Square Branch, Karachi on account of 2% Bid Security for the said contract.

AND WHEREAS the Contractor has also deposited a Pay Order No.6547168 & 6547188 dated 21-02-2012 / Bank Guarantee No. from United Bank Limited, Chandni Chowk Branch, dated Karachi for an amount of Rs.4,28,250/- + Rs.400/- = Rs.4,28,650/- (Rupees Four Lac Twenty Eight Thousand Six Hundred & Fifty only) as balance 3% Performance Security to make total performance security equal to 5% of the contract value for due performance of the contract in order to make the Performance Security equal to 10% of the contract value, the remaining 5% will be deducted from running bills as Retention Money. The claim for refund of Performance Security and Retention Money can be lodged according to the terms & conditions of the contract.

AND WHEREAS the Contractor (if required under the contract) shall also furnish a Performance Bond in shape of Bank Guarantee from a scheduled bank for the amount equal to 5% of the contract value which shall be released after completion of the work and after issuance of necessary certificate by the Engineer in charge.

PULCINIE

CNOWEER, (AM) 20 Hement

SPECIAL ADHESIVE AND WHEREAS the Contractor has given a lien to the KMC over the Security and Performance Bond for due fulfillment of the contract and does hereby bind himself, his heirs, successors legal representative and assignee to pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond in case of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

AND WHEREAS the following documents shall be deemed to from and be read and construed as part of this Agreement.

- I. Notice inviting tenders.
- II. Tender documents marked 1/3 and dated 20-11-2012 including terms and conditions, BOQ, specifications and drawings.
- III. Work schedule.
- IV. Payment schedule
- V. Security and Performance Bond.
- VI. All correspondence in respect of the contract and the work.

AND WHEREAS in consideration of the payments to be made by the KMC to the Contractor as hereinafter mentioned the Contractor hereby covenants with the KMC to execute and complete the work and remedy the defects therein in all respect in conformity with the provision of the contract.

AND WHEREAS the KMC hereby covenants to pay to the Contractor in consideration of execution and completion of the work and remedy of defects therein, contract price of such other sum as may become payable under provision of the contract.

AND WHEREAS the Contractor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified time.

AND WHEREAS the Contractor has agreed to abide by the following conditions also:

- (i) The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In case, the Contractor fails to do so, the KMC will hire an Engineer on behalf of the Contractor and the emoluments of the Engineer will be deducted from the bills of the Contractor.
- (ii) The Contractor will submit work methodology and activity plan before the start of work but not later than 7 days after issuance of Work Order.
- (iii) Aggregate Base Course during road construction will be laid by Graders only.
- (iv) The Contractor will ensure availability of machinery and equipment and would also work heir roper use on the work. In case of destall, the KAC will be at liberty to hire plant and machinery on its contractor and the charges will be recovered from heirills of the contractor.

Karacia hietropolitan Corporation

Manager 1

- (v) The work on road/bridges/flyovers will be carried out by the contractor round the clock in order to reduce the time of completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.
- (vi) In case of non-completion of the work within the stipulated time or if the contractor is found delaying the work deliberately he will be penalized by the Engineer -in-Charge strictly in accordance with the Penalty / compensation clause of the contract.

AND WHEREAS in case of any disagreement / dispute on technical matters and those relating to execution of project the decision of the KMC, will be final conclusive and binding on the Contractor.

NOW THEREFORE THIS AGREEMENT WITNESSETH that the KMC and the Contractor shall respectively and well truly carry out and fulfill the contract and abide by all terms and conditions and specifications thereof.

IN WITNESS WHEREOF the said parties have set their respective hands this 22th day of FEB 2013.

KARACHI METROPOLITAN CORPORATION

CHIEF EMOMPER (CIVI)
Engineering Capationet
Karachi Metropolitan Corporation

CONTRACTOR

WITNESSES:

1. Nesin A BA

2. C- 4 Construction

ONT. OT WAR

ENGINEERING DEPARTMENT



ANNUAL DEVELOPMENT PROGRAMME



Tender Reference No. KMC/CM/ED/143/11-12

BILL OF QUANTITIES

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE, LHS TRACK, SHAHRAH-E-FAISAL.

NOTE:

The condition of Contract will be available on K.M.C. Website (www.karachicity.gov.pk), please download it, read carefully, signed & stamped all pages and attach with this documents / BOO and drop in the tender box.

Estimate Cost: -

Rs. 14.321 Million

Bid Security: -

Rs. 0.286 Million

Tender Cost: -

Rs. 3,000/-

198 of 25008.
12-11-12. 31001-

THE WORDS

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE, LHS TRACK, SHAHRAH-E-FAISAL.

Estimated Cost:-Bid Security:-

Rs.14.321 Million Rs.0.286 Million

Tender Cost: -

Rs.3000/-

DADT	131		
INKI-A	(Non-Schedule	Itame /	OID
	T. TOTAL COLUMN	ricins /	V//K)

NO.				ule Items / C		
ON	DESCRIPTION	QTY	UNIT	in Figure	RATE in word	AMOUNT
1	Removal of existing bridge expansion joints and disposal i/c Traffic Diversion System	380.00	RM (Jaxu Hundred	4/8,000/2
2	Supply of NMC-30 Bridge Expansion joints i/c Insatallation of Expansion joint preparation of shop drawing and testing of material.	380.00	RM	33,000	howand only	125,40,000
	Supply and laying of Concrete 4000 PSI with additives, including preparation for joint seat, cleaning etc.	70.00	CuM	11,500 R	leven Thousand ive Hundred	805,000/2
	Supply, fabrication and fixing including welding of Deformed Steel bars 14mm dia 6 meter length.	5.00	Ton		e Hundred Thousand	550,000/2
	(D) coneyon	т 	OTAL AI		e Thisteen Thousand	143,13,000

Signature of the Bidder with Stamp

ENGINEER DEPARTMENT

Subject: UP-GRADATION & REPLACEMENT SHAHEED-E-MILLAT BRIDGE, LHS T	OF BRIDGE EXPANSION JOINTS AT RACK, SHAHRAH-E-FAISAL.
Estimated Cost:- Rs.14.321 Million Bid Security:- Rs.0.286 Million Tender Cost: - Rs.3000/-	35.0±1
1/ We hereby quoted as follows:	
1. PART – A (Non-Schedule Items / O/R)	Rs. 143, 13,000/2
GRA	ND TOTAL Rs. 2/43/3,000/2
The total amount is Rs. 143 13,000/2	(Rupces One Crose Forly Three Lac Thisteen Thouse
	the complete job for all offer rates
1/ We have attached a pay order bearing No.	10666468
dated 20/WOV/20/2 issued from _	Allied Bed 2011/201
unicu	(Name of Bank)
Bank amounting to Rs. 2,87,00/>	as per NIT.
Time Limit: 120 Days	Penalty per day: Rs. 3,000/-
• Tender must be quoted in figure & in word • All over writing & correction if any must Checked By:	Signature of the Contractor with Stamp Address: D-4, TOPRA PLAZA SB-27, GULSHAW-E-18BAL UNIVERSITY ROAD LARACHI.
	HALLE



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (C.M) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Dept/KMC/ 183 /13

Dated: 1 -2-13

To,
M/s Iqbal & Co.,
D-4, Topra Plaza,
SB-27, Gulshan-e-Iqbal,
University Road,
Karachi.

(ACCEPTANCE LETTER)

Subject: - <u>UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE LHS TRACK, SHAHRAH-E-FAISAL.</u> (District ADP, 2012-13)

The Competent authority has been pleased to accept your tender dated 20-11-2012 on offer rate basis at a cost of Rs.1,43,13,000/- (Rupees One Crore Forty Three Lac Thirteen Thousand only) for the above mentioned work.

Therefore, as per requirement of the contract documents you are requested to deposit the 05% Performance Security amounting to Rs.7,15,650/- in shape of Pay Order/Bank Guarantee being part and parcel of the contract agreement and execute the contract agreement for which stamp paper of prescribed value of Rs.42,939/- @0.30% of sanctioned cost is required to be provided you to the undersigned's office.

Superintending Engineer (CM), KMC

Copy to:-

1. Director General (TS), KMC

2. Chief Engineer (CM), KMC

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

15	NAME OF THE ORGANIZATION DEPT.	Karachi Metropolitan Corporation
26	PROVINCIAL GOVE FOR ME GOVE OHE	IER District ADP 2012-13
4,	TEREST CONTRACT	Up-Condition & Replacement of Bridge Expansion Joints at Shaheed e-Willat Ramp, Shahrah e-Laisal.
4):	H NOUR ST MBUR	KMC CM FD (46 11-12
(5);	HRIET DESCRIPTION OF CONTRACT	There are financial, economical and social benefits along with the indirect benefits which cannot be measured. However project of replacement of mechanical components of the bridge which are the espansion joints shall be taken up for the first time and this step shall increase the life of bridges and eliminate traffic jamps.
	FOREM THAT MERCOVED THE SCHEME	DDWP meeting held on 28-09-2012
71	DESDER ESTABATED VALUE	Rs. 8.759 Million
83	LNOINTERNINGS (SINTAL) (For Carl Warks (SS))	Rs. 8 759 Million
394	ESTIMATEDA CAPETATOS PERIODIAS	PER CONTRACT) 2000ays
100	HADEROPENED ON (DATE & HAR)	20-11-2012
TD.	NUMBER OF HINDER DOCUMENTS SOF (Anadelist of bayers)	
(3);	SUSBER OF BIDS RECURSED	Three (03 Nos)
130	NUMBER OF BIDDERS PRESENT AT TH	ETIME OF OPENING OF BIDS Three (63 Nos).
141	BID EVALUATION REPORT (Unclose a copy)	Attached
	NAME AND ADDRESS OF THE SUCCESS	SELT BIDDER M/s Malik & Co.,
		8 Mazzanine Floor, Rafi Mansion, Opp. APS Snahrahse-Laisal Karachi,
thi.	DATE OF CONTRACT SIGNING (Attach a copy of agreement)	2240 (-20) (1
170	CONTRACT AWARD PRICE	Rs.87,58,820/-

(8)	RANKING OF SELECTSSELT BIDDER INTVALUATION (i.e. 1° , $2^{\circ \circ}$, 3°) VALUATION BID).		OR I M/s Malik o	& Co.
195	METHOD OF PROCUREMENT USED - (TICK ONL)			
	a). [] SINGLE STAGE ONE ENVELOPE PROCE	DURI		1
	B. [] SINGLESTAGE TWO ENVITOPE PROCE			
	c) [] IWO STAGE BIDDING PROCEDURE			
	de [] EWOSTAGE EWOENVILOPE BIDDING	PROCEI	OF RE	
	ei 🔲 IN CASE OIL CONSCILLANCY L'EL Teast Cost			
	in CK BS			
	Continuous COBC			
	(50) (128)			
	THE PLEASE SPECIES IF ANY OTHER METHOD OF LABORAGENCY, DIRECT CONTRACTING, SEGO.			
20)	APPROXISO AT HIGRITY FOR AWARD OF CONTI	CACI		
21).	WHETHER THE PROCEREMENT WAS INCLUDED.	NANN	100 M	
22r	ADVERTISEMENT		Yes	Ses Y
	(If yes, give date and SPPRA's tender number)	Yes No	√ ID#98	66/2012
	(If yes, give names of newspapers and dates)	Yes No	abstract 10%	e. Daily Express 11-12 & Daily 0.02-11-2012
23).	NATURE OF CONTRACT		Local 🗸	Int_
24)	WHETHER OF ALTEICATION CRITERIA WAS INCLUDED IN BIDDING - LENDER DOCUMENTH yes, enclose a copy).	X180	Yes 🗸	No
251.	WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING. LENDER DOCUMES (If yes, enclose a copy)	N182	Yes 🗸	80
26)	WHETHER APPROVAL OF COMPLIENT ACTIONS METHOD OTHER THAN OPEN COMPLIENCE BIDS		OBLAINH. Yes 🗸	FOR USING A
	All Theory of the Killing College Cost of the College Cost of the	207	1,-	

28)	WHETHER THE SECCESSELE RIDDER WAS LOWEST IN ALL ATED 10D BEST IN ACLASED BID (in case of consultancies).	N.	ec ¥	Nov		
201	WHETHER THE SUCCESSIVE BIDDER WAS TECHNIC	ALLY CO	MELA	INT.		
377	BANK AND	Y	es V	Su		
30),	WHITHER INTEGRITY PACT WAS SIGNED? (If yes, enclose a copy)	Y	es 🗸	No.		
31).	WHETHER NAMES OF THE BIDDERS AND THEIR OUT THE TIME OF OPENING OF BIDS:		ICLS W	ERI BLA So	D OUT	ΛŤ
121	WILLTHER COPY OF EVALUATION REPORT GIVEN D	() Al LB	DDERS			
	(Attach copy of the hid evaluation report)	1		No		
131	WAS ANY NEGOTIATION DONE IN VIOLATION OF PI	2RA 011	HER			
Contain	APPLICABLE RULES:	Yes	V.			
	(ff yes, give reasons)	No	V			
341	ANY COMPLAINTS RECEIVED	Yes				
	(If yes, result therest)	No	V			
18)	ANY DEVIATION FROM SPECIER ATIONS GIVEN IN	IIIL UN	DER√	HICL B	кк ГМ	NIS
	(If yes, give details)	Yes				
		No	V			
361.		Yes		N.A		7
	(If yes, gave reasons)	No	2			
17)	DEVIATION FROM QUALIFICATION CRITERIA	Yes				1
	(II) yes, give details)	No	1			
18)		AT THE S	SELECT	EDEIRY	LIS NO	r .
	BLACK LISTED?		Yes	V \	43	
39)	SUPPLIER'S PREMISES IN CONNECTION WITH THE I BE ASCERTAINED REGARDING FINANCING OF VISI	PROCUR	EMENT ROAD	" IL SO, 1	M-TAIL:	THE S TO
	(If yes, enclose a copy)		145		0 1	
300		IZATION	ADVA	NCT-PAY	MENT	PNS.
	THE CONTRACT (BANK OF ARANTEL LECT)		Yes	Y \	0	3.4
						33.55

41). SPECIAL CONDITIONS, II ANY (If yes, give Brief Description)

Yes No V

Signature & Official Stamp of Authorized Officer

985

Caparity K. M. C.

FOR OFFICE USE ONLY

SPPRA, Block, No.8, Sindh Secretariat No.4-A, Court Road, Karachi. Tele: 021-9205356: 021-9205369 & Fax: 021-9206291



OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No SECM Frigg Dept KMC 289

2013

Dated 22-1-13

1633

M/s Malik & Coa. 8 Mazzanine Hoor, Rati Mansion Opp: Airport Police Station. Shahuah e Faisal. Karachi.



WORK ORDER

Subjects UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT STATEFOR MILLAT BRIDGE RAMP, SHAHRAH-E-FAISAL.

(District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above mentioned work for an amount of Rs.87,58,820/- (Rupces Lighty Seven Lac Lifty Light Unousand Light Hundred & Lwenty only) on offer rate basis. You may therefore contact the Chief Lugineer (Bridge Maintenance), KMC top obtaining necessary information and instructions.

Please note that work should be carried out strictly in neconlance with the specification, design & drawings, terms & conditions as per the contract agreement excented between M8 Malik & Co, and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.

In case of failure to complete the work within the specified time, penalty shall be imposed or Rs.3.0007- per day. In case you failed to commence the work within Logitectudays after the receipt of work order, action under the relevant clause of the contract agreement Shall be intriated against you.

Superintending Engineer (CM). Karachi Metropolitan Corporation

X-1 130

- 1. Director Corneras (15a is Mr.
- 2. Chief Engineer it Mr. KMC
- Chief Engineer (Bridge Maintenancer, KMC)
- Superintending Lugineer (IAC)C v. K.Mr.
- A MOOL numeering Department), KMI.
- n. Ds. Osmat Officer (Accounts) Luga Depti KMC.
- Secretary to Administrator, KMC
- & 18 to Chief Officer KMI

16 38 (2) 4/11/20(2)

Stamp Value Rs.

KARACHI METROPOLITAN CORPORATION

AGREEMENT

PROJECT BP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED & MILLAT BRIDGE RAMP, SHAHRALE FAISAL. (District ADP, 2012-13)

STAMP OFFICE, CITY COURTS

PICE, CITY COURTS 48, 87, 58, 8207-1Rupees Fighty Seven Lac Fifty Fight Thousand Fight KARACH Hundred & Twenty only)

64 JAN 2013 Completion Time: 120 Days

Penalty, Rs., 9000 Per day

An Agreement made this 22 day of 3 A 2013 between the Karachi Metropolitan Corporation through its Chief Engineer (CM), KMC hereinafter ealled the "KMC" (which expression shall mean and metalle his successors) of the One part and MIS Malik & Co. having their other at Office # 8 Mezzanise I had, Rafi Manson Opp, Airport Police Station, Shahrah e-Faisal, Karachi, through their Proprietor Mr. Asil Malik hereinafter called the "Contractor" (which expression shall mean and metalle his successors, heirs, executors, administrator and assignees) of the other Page.

Whereas the KMU has accepted the tender of the Contractor dated a 20-11-2012 on other rate basis for construction and completion of the work namely UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHADEED-E-MILLAT BRIDGE RAMP. SHADRAD E-FAISAL at a Cost of Rs.87.58.820/- (Ropers Eighty Seven Lie Lifty 2018). Thousand Eight Hundred & Twenty only) within a period of 120 Discount Penalty Rs.3600/- Per day according to the specification and general against of the contract signed by the Contractor after having made himself fully acquainted with their meaning.

AND WHEREAS the Contractor has already deposited with 150 KML a sont of Rs L04,000/4 + Rs 87000 - 1.91.000 + (Rupees One ESC Ninety One Thousand only) Vide Pay Order No 5550123 & 5280263 dated 20-11-2012 | Bank Guarantee No. -- Dated --- from United Bank Ltd. 3.1.T.3

Branch, Karochi on account of 2% Bud Security for the said contract.

AND WHEREAS the Contractor has also deposited a Pay Order

No. 1/G hg.931/2013 dated 22-01-2015 from

United Bank Ltd. .T.T.s Strate 0 Heach, Kindley

for an amount of Rs.8,76,000/- eRogs only as

performance security equal to 5% of the contract stake in place of above referred Pay Order of 2% Hid Security for due performance of the contract photograph order to make the Performance Security equal to 10% of the contract value, the remaining 5% will be deducted from running bills as Retention Money. The claim for refund of Performance Security and Retention Money can be Judged according to the terms & conditions of the contract.

AND WHEREAS the Contractor (it required under the contract) shall also furnish a Performance Bond in shape of Bank Guarantee from a scheduled bank for the amount equal to 5% of the contract value which shall be released after completion of the work and after issuance of necessary certificate by the Engineer in charge.

22/1/2013

11.12

SPECIAL MAHESIVE AND WHEREAS the Contractor has given a lien to the KMC over the Security and Performance Bond for due fulfillment of the contract and does hereby bind himself, his heirs, successors legal representative and assignee to pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond in case of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

ASD WHEREAS the following documents shall be deemed to from and be read and construed as part of this Agreement.

- Notice inviting tenders:
- Fender documents marked <u>1/3</u> and dated 20-11-2012 including terms and conditions. BOO, specifications and drawings.
- III. Work schedule.
- IV. Payment schedule
- V. Security and Performance Bond.
- VI. All correspondence in respect of the contract and the work.

AND WHEREAS in consideration of the payments to be made by the KMC to the Contractor as bereinafter mentioned the Contractor bereby coverants with the KMC to execute and complete the work and remedy the defects therein in all respect in conformity with the provision of the contract

AND WHEREAS the KMC hereby covenants to pay to the Contractor or consideration of execution and completion of the work and remedy of defects therein, contract price of such other sum as may become payable under provision of the contract.

AND WHEREAS the Commetor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified time.

AND WHEREAS the Contractor has agreed to abide by the following conditions also:

- The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In case, the Contractor finls to do so, the KMC will have an Engineer on behalf of the Contractor and the emoluments of the Engineer will be deducted from the bills of the Contractor
- (ii) The Contractor will submit work methodology and activity plan before the start of work but not later than T days after issuance of Work Order.
- (iii) Aggregate Basik larse during road construction will be laid by Gradery, with

CALL Control will ensure availability of machinery and running specific would also ensure their roper use on the WART in case of default, the KMC will be at liberty to hire plant and machinery on its own and the charges will be recovered from the bills of the contractor.

CHIEF EN THE ACOM

- The work our road/bridges/flyovers will be carried out by the (x)contractor round the clock in order to reduce the time of completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.
- In gase of non-completion of the work within the stipulated time or if the contractor is found delaying the work deliberately he will be penalized by the Engineer in-Charge strictly in accordance with the Penalty compensation clause of the contract,

AND WHEREAS in case of any disagreement - dispute on technical matters and those relating to execution of project the decision of the KMC will be final conclusive and binding on the Commetor.

NOW THEREFORE THIS AGREEMENT WITNESSETTI that the KMC and the Contractor shall respectively and well truly carry out and tolfill the contract and abide by all terms and conditions and specifications thereof

IN WITNESS WHEREOF the said parties have set their respective this of AA N. 3017.

KARACIII METROPOLITAN FORFORATION

CHIEF EROTETER (CM) Engineering Capationent Karachi Mau apolitati Corporation

> CONTRACTOR MALIK & COMPANY

titric No.8. Magganine Florie. Rate Manual Opp. Airport Police Station, Shahe di e. Fac di K +11 - 1 7 - 1

WITNESSES:

1. Nijar A Bros 2. C-4 Costinator



(INTEGRITY PACT)

DECLARATION OF FFES, COMMISSION AND BROKERAGE ETC. PAYABLE BY THE CONTRACTORS OF GOODS, SERVICES & WORKS IN CONTRACTS WORTH RS.10.00 MILLION

Contract No.St. CM-Lugg. Deptt. KMC 928-12(8):04

Dated 23 (0-2012)

Contract Value Rs.87.58.820/-

Contract tale TP-GRAD ATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE RAMP, SHAHRAH-E-FAISAL.

M/s Malik & Co. hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Covernment of Pakistan (CoDF) or Covernment of Sindh (CoDF) or any administrative subdivision of agency thereof or any other entity owned or controlled by CoDF GOS through any compt hasmiss practice.

Without limiting the generality of the foregoing, [name of contractor] represents and warrants that it has fully declared the brokerage, commission, less etc. paid or payable to anyone and not given or agreed to give and shall not give an agree to give by anyone within or outside Pakistan either directly or indirectly through any natural or fundical person, including us affiliate agent associate broker, consultant shreetor promoter, shareholder sponsor or subsidiary any commission gratification bribe, finder a less or kickback, whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract right, interest, providege or other obligation or benefit in whatsoever form from GOP GOS, except that which has been expressly declared pursuant berein.

M/s Malik & Convertifies that it has made and will make full disclosure of all agreements and arrangements with all persons in respect ast or related to the transaction with toOP coos and has not taken any action or will not take any action to core inwent the above declaration, representation or warrants.

M/s Malik & Co. accepts full responsibility and strict habitity for making any false declaration, not making full disclosure, urisrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warrants. It agrees that any contract right, interest, privilege or other obligation or benefit obtained or procured as atoresaid shall, without preinder to any other rights and remedies available to GOP GOS under any law, contract or other instrument, be voidable in the option of GOP GOS.

Could Page 2...

Jose Calin

Notwithstanding any tights and remedies exercised by GOP GOS in this regard, MS Matik & Co. agrees to indemnify GOP GOS for any loss or damage incurred by it in account of its corrupt business practices and further pay compensation in GOP GOS in an amount equivalent to ten time the surved any commission manifection bodie finder's fee or kickback given by M/S Matik & Co. as although for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsiever form from GOP GOS:

Name of Buyer

Segmatore:

[Scall]

Name of Contractor

MALIK & COMPANY

Offic No.8. Mazzanine Flow; Ruft Mansion Opp. Airport Police Station, Shahrah e Frisal, KARACHI



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (C.M) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Dept/KMC/ // //13

Dated: 3 - 1-13

Fo.
M/s Malik & Co.,
8 Mazzanine Floor, Rafi Mansion
Opp, Airport Police Station.
Shahrah-e-Faisal.
Karachi.



(ACCEPTANCE LETTER)

Subject: - UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE RAMP, SHAHRAH-E-FAISAL. (District ADP, 2012-13)

The Competent authority has been pleased to accept your tender dated 20-11-2012 on offer rate basis at a cost of Rs.87,58,820/- (Rupees Fighty Seven Lac Fifty Eight Thousand Eight Hundred & Twenty only) for the above mentioned work.

Therefore, as per requirement of the contract documents you are requested to deposit the 05% Performance Security amounting to Rs.4,37,941/- in shape of Pay Order/Bank Guarantee being part and parcel of the contract agreement and execute the contract agreement for which stamp paper of prescribed value of Rs.26,277/- \(\alpha 0.30^{\text{0.3}}\) of sanctioned cost is required to be provided you to the undersigned's office.

Superintending Engineer (CM), KMC

Copy to:-

- Director General (TS), KMC
- 2. Chief Engineer (CM), KMC

ENGINEERING DEPARTMENT

ANNUAL DEVELOPMENT PROGRAMME





Tender Reference No. KMC/CM/ED/146/11-12

BILL OF QUANTITIES

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS
AT SHAHEED-E-MILLAT BRIDGE RAMP, SHAHRAH-E-FAISAL.

NOTE:

The condition of Contract will be available on K.M.C. Website (www.karachicity.gov.pk), please download it, read carefully, signed & stamped all pages and attach with this documents / BOQ and drop in the tender box.

Estimate Cost: -

Rs. 8.759 Million

Bid Security: -

Rs. 0.175 Million

Tender Cost: -

Rs. 3,000/-

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT Subject: SHAHEED-E-MILLAT BRIDGE RAMP, SHAHRAH-E-FAISAL.

Estimated Cost:-Bid Security:-

Rs.8.759 Million

Rs.0.175 Million

Rs.3000/-Tender Cost: -

PART - A	(Non-Schedule	Items / O/R)
1/11/1 - //	Tron-achedure	Tremov Court

)	DESCRIPTION	QTY	UNIT		RATE In-word	- AMOUNT	
	Removal of existing bridge expansion joints and disposal i/c Traffic Diversion System	220 00	REAL	2000/-	Two thousand	44000	
	Supply of NMC-30 Bridge Expansion joints /c Insatallation of Expansion joint preparation of shop drawing and testing of material	220.00	RM	·35131f	Thirty Five thousand one hundred thirty one out	77,28,8	
	Supply and laying of Concrete 4000 PSI with additives, including preparation for joint seal, cleaning etc	40.00	ouyr cuyr	-8000f	Eight thousand	3,20,00	
	Supply, fabrication and fixing including welding of Deformed Steel bars 14mm die 6 meter length	3.00	100	90000	Ninty thousan'	2,70,00	
			TOTAL	AMOUNT	Eighly Seven Law Fifty Eight thomas Eight hundred trenty oxly	\$7,58,8	

Signature of the Bidder with Stamp

MALIK & COMPANY
Office No.8. Mintennine Floor, Rafi Mansion Opp: Airport Police Station, Shakruh-e-Faisal, KARACHI

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

Estimated Cost:- Rs.t Bid Security:- Rs.t	MILLAT BRIDGE RAMP, 8.759 Million 9.175 Million 8000/-	and the same and the same	
1/ We hereby quoted :	is follows:		
1. PART - A (Non-Sch	edule Items / O/R)	RS.	87,58,820/-
	GRAN	D TOTAL RS	87,58,820
The total amount is Rs	=8758820/11		
Fifty Eight thou	(in riguit)	complete job for hi	(In Words)
	pay order bearing No.	20 20 20 20 20 20 20 20 20 20 20 20 20 2	A STATE OF THE STA
dated 15/NOV/2012		VBL.	7 5 = -5 - 65
, A			of Bank)
Bank amounting to Rs.		per NIT,	
277	it: 120 Days (\$2 191,00	Penalty per day:	Rs. 3,000/-
Note:	i 2000-legi pod i Wantonia nasti granica i maje	nowership to newtones.	
All over writing &	noted in figure & in words be in correction if any must be i	oth otherwise liable i	o be cancelled.
	/	mitaled & stamped b	y the bidder.
		(I)	5H Corlin
<i>X</i>		Signature of the	Contractor with Stamp
C	2	Address:	LIK & COMPANY
Checked By :		ragi i	dansio (Gro: Airport Police atton, Shakrak-e-Faisal, KARACHI

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM



TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

	SAME OF THE ORGANIZATION. DEPTT.	Karnelii Metropolitan Corporation
	ROVINCIAL GOVE LOCAL GOVE OFH	ER District ADP 2012-13
2) P 3)	THE OF CONTRACT	CONSTRUCTION OF ROAD AND LAYING OF RCC PIPE DRAIN AT NOORDUDDIN GOTH, UC- 06, SHAH FAISAL TOWN KARACHI.
41.	LENDER NUMBER	KMC/CM/ED/149/11-12
5).	BRIEF DESCRIPTION OF CONTRACT	The work is a part of an overall scheme of improvement of Road Network in Karachi. The repairing maintenance work would further facilitate for the Shah Faisal Lown, District Fast, Karachi.
		At present there is no proper road access available, therefore, in order to facilitate residents of Noor uddin both UC-06. Shah Faisal Lown, the Road Works is required. Besides, the Honorable Minister of Local Govt. (GOS) has also exphasized for Construction of the Roads.
6),	FORUM THAT APPROVED THE SCHEM	If DDWP meeting held on 28-09-2012
21 I	TENDER ESTIMATED VALUE	Rs. 4,347 Million
8).	ENGINEER'S ESTIMATE	Rs. 4.347 Million
9)	ESTIMATED COMPLETION PERIOD (A	S PER CONTRACT) 120Days_
101	TENDER OPENED ON (DATE & TIME)	20-11-2012
(1).	THE PROPERTY OF STREET	
121	Section of the second second section of the second se	Jour (04 Nes)
3.53	NUMBER OF BIDDERS PRESENT AT T	HE TIME OF OPENING OF BIDS Four (04 Nos)
14)	BID EVALUATION REPORT	mesoc may .
	NAME AND ADDRESS OF THE SUCCE	SSECT BIDDER M/s Khan Babar & Brothers, C-11 Block-T, North Nazimaba Karachi.
	TRACTER SINC	10-01-2015

18).	ANKING OF SUCCESSFUL BIDDER IN EVALUATION E.C. 1. 2nd, 3nd EVALUATION BID)	N REPOR Lowest N	T I/s Khan Babar & Brothers
1191	METHOD OF PROCUREMENT USED:-(TICK ONE)		
	O SINGLE STAGE ONE ENVELOPE PROCES	n Ri	4
:	DE SINGLE STAGE TWO ENVELOPE PROCE		
	2). T TWO STAGE BIDDING PROCEDURE		
	d) [] TWO STAGE TWO ENVELOPE BIDDING	PROCEDU	RE
	et. IN CASE OF CONSULTANCY: (i) Least Cost_		
	(iii) QCBS		
	(+) QBC		
	(ii) CQ8		
201 211	PLEASE SPECIFY IF ANY OTHER METHOD OF EMERGENCY, DIRECT CONTRACTING - NEGO APPROVING AUTHORITY FOR AWARD OF CONT WHETHER THE PROCUREMENT WAS INCLUDED	RACT	
22).	ADVERTISEMENT	Yes	
	 SPPRA Website (If ses, give date and SPPRA's tender number) 	No	ID# 9866/2012
	News Papers (If yes, give names of newspapers and dates)	Yes	Daily Jung, Daily Express dated 03-11-2012 and Daily Dawn (dated 02-14-2012) etc.
		No	
21)	NATURE OF CONTRACT		Local 🗸 Int
24	WHETHER QUALITICATION CRITERIA WAS INCLUDED IN BIDDING TENDER DOCUM III yes, enclose a copy)	ENTS?	Yes 🗸 No
25	WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING: TENDER DOCUM (If yes, enclose a copy)	IINTS?	Yes V No

38	E. WAS IT ASSURED BY THE PROCURING AGENCY TH BLACK LISTED?	AT THE		TED FIRM IS NOT
37	DEVIATION FROM QUALIFICATION CRITERIA (If yes, give details)	Yes No	1	
36	WAS THE EXTENSION MADE IN RESPONSE TIME? (If yes, give reasons)	Yes No		Ν. Δ.
351	ANY DEVIATION FROM SPECIFICATIONS GIVEN IN (If yes, give details)	Yes No	DLR N	OTICE DOCUMENT
34)	ANY COMPLAINTS RECEIVED (If yes: result thereof)	Yes No	ļ,	
331	WAS ANY NEGOTIATION DONE IN VIOLATION OF PP APPLICABLE RULLS (If yes, give reasons)	Yes No	IER ✓	
301	WHETHER COPY OF EVALUATION REPORT GIVEN TO (Attach copy of the bid evaluation report).) ALL BI	DDLR es ✓	\$2 No
31).	WHETHER NAMES OF THE BIDDERS AND THEIR QUO THE TIME OF OPENING OF BIDS?	TED PRI Y	CES W	VERE READ OUT AT
30).	WHETHER INTEGRITY PACT WAS SIGNED! (If yes, enclose a copy)	Y	es 🗸	No
29).	WHETHER THE SUCCESSEUL BIDDER WAS TECHNICA	MTA CO	MPLA	No
28).	WHETHER THE SUCCESSIUT BIDDER WAS LOWEST EVALUATED BID - BEST EVALUATED BID (in case of consultancies)		s V	LECTRONIA
27k	WAS BID SECURITY OBTAINED FROM ALL THE BIDDS	RS? Ye	s V	N _i
261.	WHETHER APPROVAL OF COMPETENT AUTHORITY W METHOD OTHER THAN OPEN COMPETITIVE BIDDING	AS OBT	AINEI s 🗸	No No

	WAS A VISIT MADE BY ANY OFFICER OFFICER OF STATES OF STA	Yes	No V
	WERE PROPER SAFEGUARDS PROVIDED ON MOBILIA	ZATION ADVANCE	PAYMENT IN
11/	DIII: CONTRACT (BANK GUARANTEE ETC)?	Yes 🗸	No
11	SPECIAL CONDITIONS, IF ANY (If yes, give Brief Description)	Yes	No [✔
	2 November		
	OR OFFICE USE ONLY		

SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi. Tele: 021-9205356: 021-9205369 & Fax: 021-9206291



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Deptt/KMC/ 285 /2013

Dated: 11-1-13

M/s Khan Babar & Brothers, C-11 Block-1, North Nazimabad, Karachi.

WORK ORDER

Subject: CONSTRUCTION OF ROAD AND LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN KARACHI. (District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above memioned work for an amount of Rs.42,79,364/- (Rupees Forty Two Lac Seventy Nine Thousand Three Hundred & Sixty Four only) at 30,00% above the S.R amounting to Rs,16,69,667 - for Part-A, ATPAR the A.R. amounting to Rs.14,70,375% for Part-B, other rate amounting to Rs.4,92,500% for Part-C and Difference cost of Material amounting to Rs.646822/- for Part-D. You may therefore contact the Chief I rigineer (Fast), KMC for obtaining necessary information and instructions.

Please note that work should be earned out strictly in accordance with the specification. design & drawings, terms & conditions as per the commet agreement executed between M/s Khan Babar & Brothers and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.


In case of failure to complete the work within the specified time, penalty shall be imposed it Rs.3.0007- per day. In case you failed to commence the work within Fourteen days after the receipt of work order, action under the relevant clause of the contract agreement shall be initiated against you

> Superintending Lagineer (CM), Karachi Metropolitan Corporation

C 4 100

- Director General (TS), KMC.
- Chief Engineer (CM), KMC
- Chief Engineer (Fast), KMC
- Superintending Engineer (J&QC), KMC.
- AAO (Linguireering Department), KMC
- Dy. District Officer (Accounts) Lugg. Deptt. KMC
- Secretary to Administrator, KMU,
- PS to Chief Officer, KMC







KARACHI METROPOLITAN CORPORATION ...

AGREEMENT

Project:

CONSTRUCTION OF ROAD AND LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN KARACHL. (District ADP 2012-13)

Cost

Rs.42,79,364/- (Rupees Forty Two Lac Seventy Nine Phousand Three Hundred & Sixty Four only).

Completion Time: 120 Days

Penalty Rs. 3000/- Per day

herween the Karachi Metropolatan Corporation through its Chief Engineer (CM), KMC hereinafter called the "KMC", (which expression shall mean and include his successors) of the One part and M/s Khan Babar & Brothers include his successors) of the One part and M/s Khan Babar & Brothers include his successors) of the One part and M/s Khan Babar & Brothers include his successors. North Nazimabad. Karachi, through their baying their office at C+11 Block-T. North Nazimabad. Karachi, through their Proprietor Mr. Sherbat Khan bereinafter called the "Contractor" (which expression shall mean and include his successors, beins, executors, administrator and assignees) of the other Part.

Whereas the KMC has accepted the tender of the Comractor dated 20-11-2012 (a 30.00% above the S.R. amounting to Rs.16.69.667- for Part-A. ATPAR the A/R amounting to Rs.14.70.375- for Part-B, offer rate amounting to Rs.4.92.500- for Part-C and Difference cost of Material amounting to Rs.4.92.500- for Part-C and Difference cost of Material amounting to Rs.6.46.822- for Part-D for construction and completion of the work namely CONSTRUCTION OF ROAD AND LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN KARACHI at a Cost of Rs.42.79.364/- (Rupees Forty Two Lac Seventy Nine Thousand Three Hundred & Sixty Four only) within a period of 120 Days and Penalty Rs.3000/-Per day according to the specification and general conditions of the contract signed by the Contractor after having made himself fully acquainted with their meaning.

AND WHEREAS the Contractor has already deposited with the KMC a sum of Rs.87,000+ (Ropees Eighty Seven Thousand only) Vide Pay Order No. 5963504 Dated 20-11-2012 | Bank Guarantee No. from United Bank Dated

Limited: Civic Centre Branch, Karachi on account of 2% Bid Sceartly/forther said contract vide Challan No. dated

sind contract	a.S.W	e Contractor has	also deposited	a Pay Order
No. 629732;	dated	dated	755	Irom, meh. Karachi
United Ban for an One Lac Tw performance s reterred Pay O onler to make remaining 5%	enty alx are ecurity equal to rder of 2" and the Performance will be deducts	sougand Sine 5% of the con Security for due Security equal to	26,970/- Handred & a tract value in p performance of the cor fills as Retention Retention Money	(Rupees A everthinly) as a face of above the common in tract value, the Maney - The can be lodged
according were	DEL REAL TRACTOR SOLUTION			

10/1/2013

MATERIA P BESOLACE

STAMP OFFICE TRY COURTS
KAP CHE

SPECIAL

AND WHEREAS the Commerce of required under the contract) shall also famish a Performance Bond in shape of Bank Guarantee from a scheduled bank for the amount equal to 5% of the contract value which shall be released after completion of the work and offer issuance of necessary certificate by the Engineer in charge.

AND WHEREAS the Comractor has given a lien to the KMC over the Security and Performance Bond for due fulfillment of the contract and does bereby bind himself, his heirs, successors legal representative and assignce to pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond in case of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

AND WHEREAS the following documents shall be decided to from and be read and construed as part of this Agreement.

- Notice inviting tenders.
- Tender documents marked <u>1/4</u> and dated 20-11-2012 including terms and conditionts, BOQ, specifications and drawings.
- HI. Work schedule.
- IV. Payment schedule
- V. Security and Performance Bond
- VI. All correspondence in respect of the contract and the work.

AND WHEREAS in consideration of the payments to be made by the KMC to the Contractor as hereinafter mentioned the Contractor hereby covenants with the KMC to execute and complete the work and remedy the defects therein in all respect in conformity with the proxision of the contract.

AND WHEREAS the KMC nereby covenants to pay to the Contractor in consideration of execution and completion of the work and remedy of defects therein, contract price of such other sum as may become payable under provision of the contract.

AND WHEREAS the Contractor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified time.

AND WHEREAS the Contractor has agreed to abide by the following conditions also:

(ix The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In ease, the Contractor fails (Contractor and the envoluments of the Engineer will) deducted from the bills of the Contractor.

(ii) GOVI OK Contractor wall commit work methodology and activity work but not later than 7 days after issued I-PANSIT Order.

Aggregate Base Course during road construction will be laid by Graders only.

Engines of Court (St) Karach & Court (St) Seith

- (v) The work on road/bridges/flyovers will be corried out by the contractor round the clock in order to reduce the time of completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.
- (vi) In case of non-completion of the work within the supulated time or if the contractor is found delaying the work deliberately be will be penalized by the Ungineer in-Charge strictly in accordance with the Penalty compensation clause of the contract.

AND WHEREAS in case of any disagreement / dispute on technical matters and those relating to execution of project the decision of the KMC will be final conclusive and binding on the Contractor.

NOW THEREFORE THIS AGREEMENT WITNESSETH that the KMC and the Contractor shall respectively and well truly carry out and fulfill the contract and abide by all terms and conditions and specifications thereot.

IN WITNESS WHEREOF the said parties have set their respective hands this 10 th day of TAN 2013.

KARACHI METROPOLITEA KORPORATION

Engineering Department
Karachi Metrepolitan Googtocton

CONTRACTOR KRAN BASAR & BROTH

WITNESSES:-

Proprietor

abridant LM/s ZAK BUILDERS

21/ W DTS Karashi

HI-PAKISTER

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. PAYABLE BY THE CONTRACTORS OF GOODS, SERVICES & WORKS IN CONTRACTS WORTH RS.10.00 MILLION

Contract No.SE/CM/Engg. Deptt./KMC/149/12

Dated 20-11-2012

Contract Value: Rs.42.79.364/-

Contract Title: CONSTRUCTION OF ROAD AND LAYING OF RECEPTED BRAIN AT NOORUDDIN GOUR, UC-06, SHAIL FAISAL TOWN KARACHI.

M/s Khan Babar & Brothers hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Covernment of Pakistan (GOP) or Government of Singla (GOS) or any administrative subdivision or agency thereof or any other entity owned or controlled by GOP GOS through any corrupt husiness practice

Without limiting the generality of the foregoing, [name of contractor] represents and warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate: agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS, except that which has been expressly declared pursuant hereto.

M/s Khan Babar & Brothers certifies that it has made and will make full disclosure of ill agreements and arrangements with all persons in respect of or related to the transaction with GOP GOS and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s Khan Bahar & Brothers accepts full responsibility and strict hability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to deteat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to GOP GOS under any law, contract or other instrument, be voidable at the option of Cond Page .. 2... GOP GOS



Notwithstanding any rights and remedies exercised by GOP/GOS in this regard.

M/s Khan Babar & Brothers agrees to indemnify GOP/GOS for any loss or damage meurred by it on account of its corrupt basiness practices and further pay compensation to GOP/GOS in an amount equivalent to ten time the sum of any commission, gratification, bribe, finder's fee or kickback given by M/s Khan Babar & Brothers as aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS.

Name of Boyer:	Name of Contractor
	K.,
Signature:[Seal]	Signature[Seal]



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Dept/KMC/

33 /1

Dated: 8-1-13

10.

M/s Khan Babar & Brothers, C-11 Block-T, North Nazimabad, Karachi.

(ACCEPTANCE LETTER)

Subject: - CONSTRUCTION OF ROAD AND LAYING OF RCC PIPE DRAIN
AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN KARACHI.

(District ADP 2012-13)

The Competent authority has been pleased to accept your tender dated 20-11-2012 at 30,00% above the S.R amounting to Rs.16.69.667/- for Part-A. ATPAR the A/R amounting to Rs.14.70.375/- for Part-B. offer rate amounting to Rs.4.92.500/- for Part-C and Difference cost of Material amounting to Rs.646822/- for Part-D. Total amount for Part A.B.C & D comes to Rs.42.79.364/- (Rupees Forty Two Lac Seventy Nine Thousand Three Hundred & Sixty Four only) for the above mentioned work.

Therefore, as per requirement of the contract documents you are requested to deposit the 05% Performance Security amounting to Rs.2,13,969/- in shape of Pay Order/Bank Guarantee being part and parcel of the contract agreement and execute the contract agreement for which stamp paper of prescribed value of Rs.12,839/- #0.30% of sanctioned cost is required to be provided you to the undersigned's office.

Superintending Engineer (CM), KMC

Copy to :-

- Director General (TS), KMC.
- Chief Engineer (CM), KMC

Shife Li

K RACHI METROPOLITAN CORPORATION



ENGINEERING DEPARTMENT

ANNUAL DEVELOPMENT PROGRAMME



Tender Reference No. KMC/CM/ED/149/11-12

BILL OF QUANTITIES

CONSTRUCTION OF ROAD & LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN KARACHI.

<u>(F)</u>
condition of Contract will be available on K,M.C. Website (www.karachicity.gov.pk), e download it, read carefully, signed & stamped all pages and attach with this ments / BOQ and drop in the tender box.

Estimate Cost: -

Rs. 4.347 Million

Bid Security: -

Rs. 0.087 Million

Tender Cost: -

Rs. 3,000/-

Agreed to State St

16

KARACHI METROPOLITAN CORPORATION

ENGINEER DEPARTMENT

ibject: CONSTRUCTION OF ROAD & LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN KARACHI.

itimated Cost:-

Rs.4.347 Million Rs.0.087 Million

d Security:ender cost

Rs.3000/-

PART - A (Hems Based on S/R)

	T - A (He	UNIT		RATE	THUOMA
DESCRIPTION	QTY	UNIT	in Figure	in word	
ATOPESANO.			iii i igui s	e and the Mondred	1016.00
Dismantling & Removing Road Matteling	350.00	%Cft	290.40	Rupees Two Hundred Ninety and Forty Paisa	N == 0
Earth work excavation undressed lead upto a single throw of Kassi Pharwah or Shovel in ordinary	3300.00	%0CFT	631.60	Rupees Six Hundred Thirty One and Sixty Paisa	2084 00
Soil. Excavation for pipeline in trenches and pits in all kind of soil (except gravelly and muram soil, wet silt, mud, conglomeration of gravel and boulders soft sandy or disintegrated sandy and hard rock) and back filling the excavated material in foundation plinth and under floor including breaking clods, watering consolidation by laying in layers not exceeding 9' inches in depth to fill compaction lead upto one chaign and lift upto 5 feet.	10800:00	%OCFT	2250.6\$	Rupees Two Thousand Two Hundred Fifty and Sixty Paisa Rupees Nine Hundred	24307.30 52402.00
Earth work embankment from barrow pits	54000.00	%oCF1	970.40	Seventy and Forty Paisa.	Series
Carriage of 100 CFT / 5 Tons of all material like stone, aggregates, sprawl, coal, lime, surkhi etc, by	4350.00	%CFT	595.80	Rupees Five Hundred Ninety Five and Eighty Palso	25917.00
Filling watering and ramming earth under floor with new earth	1 10500300	%0CF	1488 30	and Thirty Paisa	
one chain and lift upte 5 sect P/L 14:8 c.c. bed under floor using price dealers halfast 2" and down	V50.00	%Cf	3584.10	Rupees Three Thousand Five Hundrod Eighty Fox and Ten Paisa	1 16128.00
gauge with leveling and ramming watering and curing etc. complete. Prt. 2" thick flooring using graded screened bajri "A" down gauge laid	1) %S	1396.6	Rupees One Thousand Three Hundred Ninely S and Sixty Seven Paisa	X III
in panel etc (1:2:4) P/F Pertal wood vertical form work		%S	n 1405.7	Rupecs One Thousand	1

P/L 1 2:4 c.c. plain using Graded Stone Ballast 2" and down gauge with leveling ramming watering,	502.58	%CIL	Б941.10	Rupees Five Thousand Nine Hundred Forty One and Ten Paisa	29854.00
ching etc complete. Providing main hole 4 ft. diainternal bottom 5' clear depth 1:2:4 c.c. cast in situ using graded crush in 9' thick complete in all respect.	10 Nos	Each	5769.30	Rupees Five Thousand Seven Hundred Eighty Nine and Thirty Paisa	57893.00
Laying to proper line and grade plant mix asphalt concrete paver finished (hydrolic / electronic control) prepared to specified formula according to job mixed formula approved by the Engineer Incharge i/c rolling and finishing to proper line grade level 8 camber etc. complete Rate includes tack coat with bitumen 80/100 penetration and all cost of material from source of supply to plant and plant to site of work. (4 Cm	33750.00	%Sft	2000.70	Rupees Two Thousand and Seventy Paisa.	675236 00
Wearing Course) Manufacturing and supplying of RCC Ring stab 21" dia inside 36" dia out side.	15 Nos	Each	1084.55	Paisa	16268.00
Manufacturing and supplying of RCC Main hole covers cast in 1:2:4 concrete ratio 3" deep at	15 Nos	Each	347.65	Rupees Three Hundred Forty Seven and Sixty Five Paisa	5215.00
center Providing RCC rubber ring pipe of class II wall B and fixing in trench, i/e cutting fitting and joinnting with rubber ring I/o testing with water to specified pressure etc complete. a) 15" Dia b) 12" Dia c) 09" Dia	1	Rfi Rfi Rft	195.85 155.15 128.25	Sugara Data Wandard Landing Pays and English Foundations Commission of Physicians & Princeto Physician Commission of Landing States and Landing St	117510 00 62060 00 25650 00

Total of Part-A

Rs.1284359.00

*

Signature of the Bidder with Stamp

KARACHI METROPOLITAN CORPORATION

ENGINEER DEPARTMENT

ject: CONSTRUCTION OF ROAD & LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN KARACHI.

imated Cost:-

Rs.4.347 Million Rs.0.087 Million

Security:-	Rs.0.087 Million Rs.3000/-				
der cost		11 41 23231	DATE A	MOUNT	
	DESCRIPTION	UNIT QUANTITY	KACIS.		
				ĮĮ.	Ŷ.
(MC A/R Rate	s trems lustrially Produced Pre-Cost Kerls Dio lustrially Produced having Maximum	ek with	- (A)	1	
PIF Foir Face Ind	lustrially Prometed Psecurity Maximum of coment entered having Maximum at 2760 ast offer 28 days, and having	Culsi)	1	4	
atio by weight o	of coment entered having and having of 3750 psi offer 28 days and having the lead to see an width = 30 cm and	15 cm	- U		
work flock sitze s	10 10 10 10 10 10 10 10 10 10 10 10 10 1	ick min	1		
redek tile 510000 i	ACTO SHOWS AND SHOWING THE	4 1000000	1 . 10	525000.00	
CONTRACTOR	1 Mileson V. Carlot March March V.	ALD: SCHOOL	175.00	5,5,000,5,00	
Screened sum /	ment Modar with required proper 13 ment Modar with required proper 13 directed by the Engineer tuchases	2000	1	1 1	
Alignment and a:	2 the Charles 12	and book)	1 - 1	11 18	
manufaction mod 3	Spraging Patter Come Come to the	In-stant	1 1	10	
becomed of Pones	Marie Constant of the Constant of the Constant	3 : 1 H-10-1	V 31	1	
APPLICATION OF THE BUILDING	DOMESTICAL ACCOUNTS OF THE PROPERTY OF THE PRO	A STEEL STORY	1 1		
Later Child College	the more linear than the more linear line	81 Gt 400.1	1 8 1	(图)	
Invitoreantic ICIDS	ici ajuno ev	Choic divisor I	4 1	Mi 31	- 5
Dema Cont all	idose in and in the manner of	DERING AND ADDRESS OF THE PARTY	11 1	-1	
aspetingoods Live	CCPRISE OF THE PROPERTY OF THE	(A.11.10)	1 1	1	
Mary Report William	The Late of the second of the	Soarse on		S 12	
he boot off fruit	n suntaine the second states	Time (142)0.54		210375.00	
and specificali	nethodology shall fully contact some on of AASE(TO and as directed by the	58 33750)	80 C 500	S-841630 (S-0-0)	
descionage.	and with the next	(ADSHTO)	# 1%	1 H W	
PIL Aggregate	e Dase Coarse of 80%,CDR as per dification) We compacting to the requi	red dentilly	- t - t	1 1	
Letter and north CADE	CHICAMON I MAN	FORES: -1922/224	¥ ‡	- i	
All an articles is smooth to	INCOME WITH A STATE OF THE STAT	Average Control of the Control of th	- #a - 1		
and fill etc.,	mooth wheel refler ele,) 36 wherey s Complete. Admit computed thicker or the payment and as directed by the	oc Commiss 18000	00 1 3100 00	558000 00	
Transidered III	III THE SECTION	5 5 5 5 5 5 5 6 6 6	1		
in lon At thick of	dry stone metal compusied thickness	reality marks	E.		
- heeken 5100	C Themselve " " " " " - who will multiple!	4 10 10 Meet	00 1500 00	100000.00	
crushed dus	d at 16.60% of %SR approved ering leveling compactury to required t	tensity etc. PACH 1050	R Raies Reins	1,470,375.00	
Illivoids ne wat	Maria W. T. A.	(100-07/25/44)			
			80	F 1 3	
OR Rate	S Items C chamber Manholds size internal r	tear 2'-0" x 2"	A.	4 1 1 18	
- Demidlen C	C chamber /hannings and and	CC 10 6 bed.	1	1500001	100
Latt the Scottle	e and Z1 Lim to	1,0000	.00 (1000C	GOAD CONTRACTOR CONTRACTOR CONTRACTOR	
			100 \$ 6000	100000	
21 Roising of	Manhole uplo Read Fineal Level (4)	o specification	2	1	1
22 Repair of	Manhole uplo read read pro- water leakages in RCU pipe at re- with MAPCO bassier material the exce- with MAPCO bassier material the exce-	evision and one	Pe	A comment	1
: complete	ORD DOM VOY II		num Goot	50000/=	-
complete.	Note: AT TIME (5 12)	\$400.000 Per 1 Sept. 1 (1900) Per 1	non 750	375-90/	
b) 6" 0		2000 NEW TOTAL	1500	9 /2000	1
(c) 12 Oi	BAKACHON - 10 OF #11	TO NEAR LOS	on: 10. 4 ten	EL472500	Gestal.
-	BURNOMOR COLORS	V vi Tarteria	T-		

KARACHI METROPOLITAN CORPORATION

11	ENGINEER DEPARTMENT	
	SE BOAD & LAYING OF RCC PIPE DRAIN	

GOTH, UC-06, SHAH FAISAL TOWN KARACHI.	
Rs.0.087 Million	1
der cost A Rs.3000/- X	15
Ve hereby quoted as follows:	1/1/0/12/10
PART - A (Items/Bases of S/R) sind the S/R i/e cost of	Rs. 166766 17
Chrriage of Material.	1-1470275/27
PART - B (figms Based on A/R) amounting to Rs.14,70,375/- A T O H to Above/ Below the A/R	REST TO STATE OF
PART - C (Offer Rate)	Rs. (= 4925001=) R
PART - D (On Schedule Hems)	Rs. 85,815/- Rs. 5,61,007/-
ester manner Cost of Hillimith Day	
GRAND TOTAL (A+B+C	(+D) Rs = 9 1 1 1 2 5 1 5
4279364/Ropes	FORTY TWO ZIN
se total amount is Rs. 427936 4 (Ropees in Figure) SEVEN BY MINE THOSE SHE COMP	FORTY TWO ZIN
se total amount is Rs. 427936 4 (Ropees in Figure) SEVEN BY MINE THOSE SHE COMP	FORTY TWO ZIN
GRAND TO THE Compension of the	FORTY TWO ZIN
te total amount is Rs. 427936 (Ropees (in Figure) / (Ropees (in Figure) / ALACTON THE COMPLET (IN FIGURE) / For rates 6 IX TY FOUR ON (In Figure) / We have attached a pay order bearing No	(In Words) (In Words) Meter Job for all schedule of rates (Name of Bank)
e total amount is Rs	(In Words) (In Words) Meter Job for all schedule of rates (Nome of Bank) IT. enalty per day: Rs. 3,000/-
te total amount is Rs	(Name of Bank)
te total amount is Rs	(In Words) (In Words) (Nome of Bank) IT. enalty per day: Rs. 3,000/- therwise liable to be cancelled. ed & stamped by the bidder.
te total amount is Rs	(In Words) (In Words) (Nome of Bank) (Nome of Bank) (The control of the contr

Checked By:

5/1

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

j#((

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

ti)	NAME OF THE ORGANIZATION (DEPT)	Karachi Metropolitan Corporation
2).	PROVINCIAL GOVE TOCAL GOVE OTH	ILR District ADP 2012-13
37.	HILL OF CONTRACT	Construction of Response Emergency Centre (REC) under Flyover of District Central, KMC Karachi
11	TENDER NUMBER	KMC (M.ED (48/12
S1	BRIEDESCRIPTION OF CONTRACT	The vicinity of the project comprises protect the peoples/save lives and fire fighting protection and emergency facilities provides to the narea residents of District Central Karachi
		Emergency centre will provide easy excess to the area people of the vicinity and also provide facility for the motorist.
6).	FORUM THAT APPROVED THE SCHEME	DDWP meeting held on [28-09-2012
71	HADER ESTIMATED VALUE	Rs 11 205 Million
81	PNGINELR'S LSHMATE (For Cred Worksonly)	Rs 11.205 Million
66	ESTIMATED COMPLETION PERIOD (AS	PER CONTRACT: 1200bgs
1105	HADER OPENED ON (DATE & TIME)	20-11-2012
110	NUMBER OF TENDER DOCUMENTS SOF (Anach list of buyers)	D 08 Nos
325	SUMBER OF BIDS RECEIVED.	Fixe (05 Nos)
141	SUMBLE OF BIDDLES PRESENT AT TH	L HMI OF OPENING OF BIDS Live (05 Nos)
	BID EVALLATION REPORT (Enclose a copy)	Attached
	NAME AND ADDRESS OF THE SUCCESS	SITE BIDDER M/s King Enterprises,
		11.J Centre Room No.11,12 Block- 13/B, Gulshan-e-Iqbal, Karachi.
15).	DATE OF CONTRACT SIGNING (Attacles) copy of agreement)	08-01-2013
500200	CONTRACT AWARD PRICE	Rs.1,12,00,134/-

	(i.e. 1" - 2", 3" 1.V			1 1.0w	est M/s Kin	rancopins	4.0
191	METHOD OF PRE	K URFAILNEUSED	(HCK ONE)				
	as [street L	STAGE ONLENS	ELOPE PROCE	DI RE		<u> </u>	
	b) [] SISGLE	STAGE TWO EX	VITOPI PROCE	DI RI			
	ci 🖂 1808)	(AGE BIDDING PR	XIDURI				
	at [] 1808	TAGE TWO ENVE	LOPE BIDDING	PROCEDI	18 L		
	ei 📋 IN CAS	E OF CONSULTAN					
		(1)	1 QCBS				
		303) OBC				
		Ţ ii	ı cos				
	EMERGENC	CHY IF ANY OTHE Y. DIRECT CONTR.	ACTING NEGO	CLAHON	HIC WITH	SADOPTED BRILL REAS	ile KON
20)	APPROVING AU	THORITY FOR AV	VARO OF CONT	RACT	eroi degla ovia i ore	EXTEST OF	KK19
20	WHETHER THE	PROCURI MENT W	VAS INCLUDED	IN ANNU	AL PROCES	No V	414
3.3	ADVERTISEM	S.I		Yes			1
	i) SPPRA Wy (If yes, give	rbsite e date and SPPRA's t	onder number)	No	11) # 986	6/2012	1
	nt. News Pape (If yes, giv	rs e agmes of newspape	es and dates)	Yes	dated 03-1	. Dady Espo (2012 & Da (211-2012 e	dy.
23	NATURE OF C	ONTRACT			Local 🗸	hst:	I
21	i. C. Tvermennessyde	ALTERATION CRIT	ERIA NOER DOCT MI	NIS?	Yes 2		
2.	WAS INCLUDE (Black, enclose)		-NDFR DOCUM		Yes		k
200			LIENT AUTHOR	RHY WAS	OBTAINE	FOR USIN	GA
	S), WHETHER AP	PROVAL OF COMP IER THAN OPEN CO	OMPETITIVE BU	DDING?	Yes 🗸	No.	

281	WHETHER THE SUCCESSIUT BIDDER WAS LOWEST EVALUATED BID / BEST EVALUATED BID (in case of consultancies)	3	en 🗸	No.	ij.
2017	WILLTHER THE SUCCESSELT BIDDER WAS TECUNIC	MALY	OMPLAI	812	
-07	- TOTAMES CONTROL		es V		
30).	WHE THER IN IT GRITY PACT WAS SIGNED? (If yes, enclose a copy))	les 🗸	No	
311	WHETHER NAMES OF THE BIDDERS AND THEIR QUIT THE TIME OF OPENING OF BIDS?		acts W		DOLTAT
12)	WHI THER COPY OF EVALUATION REPORT GIVEN TO	XALL E	HODERS	15	11/
	(Attach copy of the bid-evaluation report)	13	Yes V	No	
3336	WAS ANY NEGOTIATION DONE IN VIOLATION OF PP	RA / O !	HER		
	APPLICABLE RELES	Yes			
	(H yes, give reasons)	No	1		
		Yes	ï		_1
3445	ANY COMPLAINTS RECEIVED (If yes result thereof)	No	~		
351	ÁNY DEVIATION FROM SPECIFICATIONS GIVEN IN I (II yes, give demok)	10 112 Yes	NDER NO	нсе то	OCUMENTS:
		No	×		
36)	WAS THE EXTENSION MADE IN RESPONSE TIME?	Yes	ř	N. A	
	(III yes, give reasons)	No		11/276/3/29	
370	DEVIATION FROM QUALIFICATION CRITERIA	Yes	17		
	(Itiyes, give details)	No	4		
			N0055350	WALESTON	7.Ver:3000.de
38)	WAS IT ASSURED BY THE PROCURING AGENCY THE BLACK LISTED:	MI THE		ED FIRM	- A
			*ILLEPSAN	PT 1942-0	
304	WAS A VISIT MADE BY ANY OFFICER: OFFICIAL OF SUPPLIER'S PREMISES IN CONNECTION WITH THE P BE ASCERTAINED REGARDING FINANCING OF VISI	ROCUE	REMENT	SG AGEN 2 IE SO, E	CY TO THE DETAILS TO
	(If yes, enclose a copy)		Yes	N	ā

 (\bullet)

4

Yes	I No. V	1
	11001.12	<u>el</u> i
	WALL STATES	A. Court Road K

116

SPPRA, Block. No.8, Sindh Secretoriat No.4-A, Court Road, Karachi, Tele: 021-9205356; 021-9205369 & Fax: 021-9206291



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Deptt/KMC/ 284 /2013

Dated: 8-1-13

16. M/s King Enterprises, H.J. Centre Room No.11,12. Block-13/B. Gulshan e lqbat. Karachi

WORK ORDER

Subjects CONSTRUCTION OF RESPONSE EMERGENCY CENTRE (REC) UNDER FLYOVER OF DISTRICT CENTRAL, KMC KARACHI,

(District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above mentioned work for an amount of Rs.1,12,00,134/- (Rupees One Crore Ewelve Lae One Hundred & Thirty Four only) (a 20,00% above the S/R amounting to Rs.61,87,449/- for Part-A. a 10,00 above the A/R amounting to Rs.4,31,750/- for Part-B, offer rate amounting to Rs.35,19,680/- for Part-C & Difference cost of Material amounting to Rs.10,61,255/- for Part-C. You may therefore contact the Chief Engineer (Central), KMC for obtaining necessary information and instructions.

Please note that work should be earried out strictly in accordance with the specification, design & drawings, terms & conditions as per the contract agreement executed between M/s King Enterprises and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.

In case of failure to complete the work within the specified time, penalty shall be imposed it Rs.3,000/- per day. In case you failed to commence the work within Fourteen days after the receipt of work order, action under the relevant clause of the contract agreement shall be initiated against you.

Superintending Engineer (CM). Karachi Metropolitan Corporation

C.C 141.

- 1. Director General (TSE KMC
- 2 Chief Engineer (CM), KMC
- Chief Engineer (Central), KMC
- Superintending Engineer (I&QC), KMC.
- 5. AAO (Lugineering Department), KAR.
- 6. Dy. District Officer (Accounts) Enga. Deptt. KMC.
- Secretary to Administrator, KMC
- 8 PS to Chief Officer, KME



Stamp Value Rs. 33

ORPORATION KARACHI METROPOLITAN C

AGREEMENT

CONSTRUCTION OF RESPONSE EMERGENCY CENTRE (REC) UNDER FLYOVER OF DISTRICT CENTRAL, KMC

(District ADP, 2012-13)

Rs.1,12,00,134/- (Rupees One Urore Twelve Loc One Hundred &

Complesion Time: 120 Days

Penalty: Rs. 3000 Penday

An Agreement made this of H day of J And Figure between the Karachi Metropolitan Corporation through its Chief Engineer (CM), KMC licrematter called the "KMC", (which expression shall megicande include his successors) of the One part and Mis King Enterprises having them : office at TLL Centre Room No.11.12, Block-13/B, Gulsham-e-Iqbal, Karachi, through their Proprietor Mr. Mohammad Saleem Farunqi heretisalter called the "Contractor" (which expression shall mean and include his successors, heirs, executors, administrator and assignees) of the other Part (+).

Whereas the KMC has accepted the tender of the Contractor dated 20-11-2012 a 20,00% above the S.R amounting to Rs.61.87.449 - for Part A ... a 10.00% above the A.R. amounting to Rs.4.31,7581- for Pari-B, offer raty amounting to Rs.35.19.680% for Part-C & Difference cost of Material amounting to Rs 10.61.255/- for Part-D for construction and completion of the work namely CONSTRUCTION OF RESPONSE EMERGENCY CENTRE. (REC) UNDER FLYOVER OF DISTRICT CENTRAL, KMC KARACHI

And superintendent to Sign, of Rs. 1,12,00,134/- (Rupees One Crore Twelve Lac One Hundred & OFFICE, CITY COURTS out only exithin a period of 120 Days and Penalty Rs. 3000/- Per day KARACH according to the specification and general conditions of the contract signed by the Contractor after having made himself fully acquainted with their meaning ELUC WOL

AND WHEREAS the Contractor has already deposited with the KMC a sum of Rs.2.50.000% (Rupees Two Lac Fifty Thousand only) Vide Pay No.1718869 dated 20-11-2012 / Bank Guarantee No. from

Branch, Karachi on account of 2" a Bid Security

for the said contract vide chellan Ac.

AND WILLREAS the Contractor has also deposited a Page Order Bank Guarantee dated 09-01-2013 1960031 No. dated 140 Branch, Katagi 113 3 A smanen quartura Rs. 5, 10,007/of Three Lac ien inqueand and Seven only) as 5% Peringgap performance scenary equal to 5% of the contract value maphies of Africa to burred the stander of the High Sources for the performance of the contract of order to make the Performance Security equal to 10% of the contract value, the remaining 8% will be deducted from minning bills as Retention Money. The claim for refund of Performance Security and Retention Money can be bulged according to the terms & conditions of the contract.

AND WILL REAS the Contractor of required under the contract) shall also turnsh a Performance Bond in shape of Bank Guarantee from a scheduled bank for the amount equal to 5% of the contract value which shall be released affer completion of the work and after issuance of necessary certificate by the I agineer in charge.

2013 m Engine Karachi Lic &

ABHESTVE

ANTI WILL REAS the Contractor has given a lien to the KMC over the Security and Performance Bond for due fulfillment of the contract and does hereby band houselt his hears, successors legal representative and assignee to pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond or case of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

AND WHI REAS the following documents shall be deemed to from and be read and construed as part of this Agreement.

- Notice inviting tenders.
- 11 Lender documents marked <u>1/5</u> and dated 20-11-2012 including terms and conditions, BOQ, specifications and drawings
- III. Work schedule:
- IV. Payment schedule
- V. Security and Performance Bond.
- VI All correspondence in respect of the contract and the work.

(NI) WIII RLAS in consideration of the payments to be made by the KAR, to the Contractor as bereinafter mentioned the Contractor hereby eovenants with the KMC to execute and complete the work and remedy the detects therein in all respect in conformity with the provision of the contract.

AND WILLREAS the KMC hereby covenants to pay to the Contractor of consideration of execution and completion of the work and remedy of detects therein, contract price of such other sum as may become payable under provision of the contract.

AND WITHREAS the Contractor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified time.

AND WITREAS the Contractor has agreed to abide by the following conditions also:

- (i) The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In case, the Contractor fails to do so, the KMC will have an Engineer on behalf of the Contractor and the emoluments of the Engineer will be deducted from the bills of the Contractor.
- 110 The Contractor will submit work methodology and activity plan before the start of work but not later than 7 days after issuance of Work pres.
- (iii) Aggregate Base Course during road construction will be laid

rix Ds. The Contractor will ensure availability of machinery and fequipments and would also ensure their roper use on the work. In case of default, the KMC will be at liberty to hire plant and machinery on its own and the charges will be recovered from the bills of the contractor.

The work on road/bridges/flyovers will be carried our by the contractor round the clock in order to reduce the time of

23/1/2013

completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.

txit In case of non-completion of the work within the stipulated time or if the contractor is found delaying the work deliberately he will be penalized by the Engineer in-Charge strictly in accordance with the Penalty of compensation clause of the contract.

AND WHEREAS in case of any disagreement / dispute on technical matters and those relating to execution of project the decision of the KMC, will be final conclusive and binding on the Contractor.

NOW THEREFORE THIS AGREEMENT WITNESSETH that the KMC and the Contractor shall respectively and well truly carry out and fulfill the contract and abide by all terms and conditions and specifications thereof.

IN WITNESS WHEREOF the said parties have set their respective hands this 08th day of TAN 2013.

KARACIII METROPOLITAN CORPORATION

CHIEF THAT TER (CM)
Engineering Jopernment

Karachi Mohopoides Cosporation

CONTRACTOR

WITNESSES

*

6

Little Kon on Khavicoungelilean from Foren audies with Delive Plan no be declared III Alla

2 01/s ston Construction lawfay 15-A5 Suffer gown worth nay an last four.



(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. PAYABLE BY THE CONTRACTORS OF GOODS, SERVICES & WORKS IN CONTRACTS WORTH RS.10.00 MILLION

Contract No.SE/CM/Engg. Deptt./KMC/148/12

Dated 20-11-2012

Contract Value, Rs.1,12,00,134

Contract Litle Construction of Response Emergency Centre (REC) under Flyover of District Central, KMC Karachi.

M/s King Enterprises hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Government of Pakistan (GOP) or Government of Sindh (GOS) or any administrative subdivision or agency thereof or any other entity owned or controlled by GOP/GOS through any corrupt business practice.

Without limiting the generality of the foregoing Juanie of contractor) represents and warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS, except that which has been expressly declared pursuant hereto.

M/s King Enterprises certifies that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with GOPGOS and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s King Enterprises accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to GOP GOS under any law, contract or other instrument, be voidable at the option of GOP GOS.

Comd Page 2

King Enterprises

Notwithstanding any rights and remedies exercised by GOP/GOS maths regard. M/s King Enterprises agrees to indemnify GOP/GOS for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to GOP/GOS in an amount equivalent to ten time the sum of any commission, gratification, bribe, finder's fee or kickback given by M/s King Enterprises as aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS.

1. Pall	
Name of Buyer:	Name of Contractor
Signature:	Signature King Enterprise



KARACHI METROPOLITAN CORPORATION OFFICE OF THE SUPERINTENDING ENGINEER (C.M) ENGINEERING DEPARTMENT

No. 81 CM Engg. Dept KMC 13 13

Dated 3 -1 - 13

40.
M/s King Enterprises.
11.1 Centre Room No.11.42.
Block-13 B. Gulshan-e-lqbal.

Karaehi.

(ACCEPTANCE LETTER)

Subject: - CONSTRUCTION OF RESPONSE EMERGENCY CENTRE (REC)
UNDER FLYOVER OF DISTRICT CENTRAL, KMC KARACHL
(District ADP, 2012-13)

The Competent authority has been pleased to accept your tender dated 20-11-2012 a 20.00% above the S.R. amounting to Rs.6187449 - for Part-X. a 10.00% above the A.R. amounting to Rs.431780 - for Part-B. offer rate amounting to Rs.3519680 - for Part-C & Difference cost of Material amounting to Rs.1061255 - for Part-C. Total amount for Part-A.B.C & D comes to Rs.1,12,00.134/- (Rupees One Crore Ewelve Lac One Hundred & Thirty Four only) for the above mentioned work.

Therefore, as per requirement of the contract documents you are requested to deposit the 08% Performance Security amounting to Rs.5,60,007/- in shape of Pay Order Bank transmittee being part and parcel of the contract agreement and execute the contract agreement for which stamp paper of prescribed value of Rs.33,601/- it 30% of sanctioned cost is required to be provided you to the undersigned stoffice.

Superintending Engineer (CM), KMC

Copy tor-

1. Director General (TS), KMC

2. Chief Engineer (CM), KMC

Love in the state of the state

KARACHI METROPOLITAN CORPORATION

ENGINEERING DEPARTMENT

ANNUAL DEVELOPMENT PROGRAMME



Tender Reference No. KMC/CM/ED/148/11-12

BILL OF QUANTITIES

CONSTRUCTION OF RESPONSE EMERGENCY CENTRE (REC) UNDER FLYOVER OF DISTRICT CENTRAL, KMC KARACHI.

NOTE:

The condition of Contract will be available on K.M.C. Website (www.karachicity.gov.pk), please download it, read carefully, signed & stamped all pages and attach with this documents / BOQ and drop in the tender box.

Estimate Cost: -

Rs. 11.205 Million

Bid Security: -

Rs. 0.224 Million

Tender Cost: -

Rs. 3,000/-

MARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

FLYO\

ubject: CONSTRUCTION OF RESPONSE EMERGENCY CENTRE (REC) UNDER

FLYOVER OF DISTRICT CENTRAL, KMC KARACHI.

Estimated Cost:-

Rs.11.205.347 Million

Bid Security:-

Rs.0.224 Million

Tender cost

Rs.3000/-

PART - A (Items Based on S/R)

S.NO	DESCRIPTION	QTY	UNIT		AMOUNT	
3.140				in Figure	in word	
1	Dismantling of co work cast in situ in foundation basement and plinth I/c disposal of surplus material. Within three chain.	840.00	%CFT	1597 20	Rupees One Thousand Five Hundred Ninety Seven and Twenty paisa.	13416.00
2	Excavation or cutting in all kinds of soil (expect gravetly, murum wet silt clay or mud and rock) to a req. grade camber and site slopes i./c dressing top and sides and excavated stuff stacking at site in suitable place	32400.00	%CFT	1306.80	Rupees One Thousand Three Hundred Six and Eighty Paisa.	42340.00
3	Carriage of 100 CFT / 5 Tons of all material like stone, aggregates, sprawl, coal, lime, surkhi etc, by trucks or any other means owned by contractors lead upto 15 miles.	33240.00	%CFT	595 80	Rupees Five Hundred Ninety Five and Eighty Paisa.	198044.00
4	C.C. brick or stone ballast 1-1/2 inch to 2 inch gauge Ration 1:4.6 - 17-4(b).	29712.00	%CFT	3584,10	Rupee Three Thousand Five Hundred Eighty Four and Ten Paisa.	1064908.00
5	P/L 1:2:4 c.c. plain using Graded Stone Ballast 2" and down gauge with leveling ramming watering, curing etc complete.	32514.50	%CR	5941.10	Rupees Five Thousand Nine Hundred Forty One and Yen Paisa	1931719.00
6.	P/L 1.3.6 c.c. solid block masonry wall 6" and below in thickness set in 1.1 c.m. in ground floor super structure Vc raking out jointed & curi9ng etc. complete.	4090 84	%Cft	5894.58	Rupees Six Thousand Eighty Ninety Four and Fifty Eighty paisa	281924.00
7.	Cement plaster 1:4 upto 20" height.	13079.60	%Sft	572.77	Rupees Five Hundred Seventy Two and Seventy Seven Paisa.	74916.00
8.	Preparing surface distempering.	76151.60	%Sft	204.22	Rupees Two Hundred Four and Twenty Two Paisa.	155517 00
9.	Preparing surface and painting guar4d bars, gates iron bars grating, rail9ing i/c standard braces (etc and similar open work)	4208.00	%Sft	326.13	Rupees Three Hundred Twenty Six and Thirteen paisa	13723.00
10.	P/F colour create wall surface.	5648.00	P/Sft	31.37	Rupees Thirty One and Thirty Seven paisa	208547.00

ring End hour

Ylc

	DESCRIPTION	Q1Y	UNIT	VET	RATE	THUUOMA
ā	No. of the Control of		1	in Figure	in word	7,544-2-2-271
1	P/F khaprad.	530.00	P/Sft	38.13	Rupees Thirty Eighly and Thirteen Paisa	35461.00
12	Providing and laying tiles glazed 6" x 6" 1/4" on floor or wall facing in required colour and pattern of STILE specification jointed in white cement and pigment over a base of 1:2 grey cement mortar 3/4" thick including washing and filling of joints with slaurry of white cement and pigment in desired shape with finishing cleaning and cost of wax potish etc. complete including cutting tiles to proper profile.	3136-00	%SFT	17091.69	Rupees Seventeen Hisusand Ninety One and Sixly Nine Paisa.	535995 00
13,	P/F GJ. frame chowkel	252 00	P/SR	122.17	Rupees One Hundred Twenty Two and Seventoen Paisa	30787.00
14.	P/F Aluminium Window with alcop.	144.00	P/Sft	652.00	Rupees Six Hundred and Fifty Two.	93888.00
15.	P/F Marbel with polish etc. complete.	368.00	P/Sft	74,65	Rupees Seventy Four and Sixty Five Paisa.	27471.00
16.	Providing main hole 4 ft. dia internal bottom 5' clear depth 1:2:4 c.c. cast in situ using graded crush in 9' thick complete in all respect	08.00	Each	5789.30	Rupees Five Thousand Seven Hundred Eighty Nine and Thirty Parsa	45314.00
17.	P/F Europian Type White glazed of flushing cistern with internal laying flush pipe with bend and making required numbers of holes in wall plinth & floor for connection & making good in cement concrete 1:2:4 W.C. Pan etc.	D8.00	Each	1731.40	Rupees One Thousand Seven Hundred Thirty One and Forty Paisa.	13851.00
18.	P/F 22"x16" lavatory basin in white glazed earthern ware complete with & vc the cost of W.I of C.I. contiliver bracket 6" built in to walls, painted white in two coats after a primary coat of red load paint a pair of ½" dia chrome platted piller taps, 1-1/2" dia malieable iron c.p brass union making and making traps, maliable iron and brass requisite number of holes in wall plinth & floor for pipe connection & making good in cement concrete 1:2;4.	08.00	Each	1233.65	Rupees One Thousand Two Hundred Thirty Three and Sixty Five Palsa.	9869 00



	· APTION	QTY	UNI	100000000000000000000000000000000000000	RATE	AMOUNT
	None should		_1	in Figur	re in word	- Amount
19.	the pipe etc with white zink paint with pigment to match the color of the building and testing with water to a pressure head of 200 feet handling.	480.00	RFT	25 20	Rupees Twenty Five and Twenty Paisa	12096.0
	¾* Dia	320.00	RFT	34.40	Rupees Thirty Four and Forty Paisa	11008 0
20.	SIT bits rocks of suprenor quality with G.P head %1 dia.	16.00	Lach	211.00	Repeat Iwo Handled and Eleven	3376.00
21.	Supply and Fixing mixture of superior quality single c.p. head.	8.00	Each	704.00	Rupees Seven Hundred	5632 00
22.	Providing & Fixing Tower Bolt Door 12" Long.	24 00	Each	116 62	and Four Rupees One Hundred	3018/0900
3.	Laying to proper line and grade plant mix asphalt concrete paver finished (hydraulic / electrionic control) prepared to specified formula according to job mix formula approved by engineer incharge including rolling and finishing to proper line grade level. (5cm)	5000,00	%SFT	2727.15	Sixteen and Sixty Two Rupees Two Thousand Seven Hundred Twenty Seven and Fifteen Paisa.	2799.00 136356.00
_		SUB -	TOTAL	(Part A)	Rupees Forty Nine Lacs Forty Nine Thousand Nine Hundred and Fifty Nine	4949959.00

Signature of the Bidder with Stamp

PART - B (Items Based on A/R)

	<u>P</u>	ART - B	(Items I	Based on	A/R)	
	JESCRIPTION	QTY	UNIT	whose contract of the contract of	RATE	AMOUNT
12				in Figur	e in word	
24	mechanical means i/c watering with all leads and lifts complete as per direction by the Engineer Incharge.	2500.00	CFT	31.00	Rupees Thirty One	77500 00
25.	P/Spraying of prime coat with medium during adiquit or penetration grade 60/70 prime coats shall be used C 11 liters %Sft (1.2 liters/Sq M) at 70DC mixed with adequate quantity of Kerosme oil, using uniformly pressure spray distributor 1 boiler with automatic installer prior to application of the prime coat all used material shall be removal from the base course and the same shall be cleaned by means of apposed mechanical sweepers blowers hard brooms and disposal the same within three chain. After the application traffic shall be kept off from surface fill the laying of bituminous course Material and methodology shall fully comply the tests and specifications of AASHTO and as directed by the Engineer in charge.	5000.00	SFT	7.00	Rupces Seven.	35000 00
	Providing and fixing Pre-cast Kerb Stone with ratio by weight of 1-1.5:3 (one part sulphate resistant cement, 1.5 screened sand and 3 part crushed stone) cement concrete having maximum cube crush strength of 3750 psi after 28 days and baving weight coky per piece of Kerb Stone of size height 15cm and length 30cm. Up-stand kerb shall be laid on 2cm thick 1.4 cement mortar level and alignment shall be properly maintained or as directed by the Engineer Incharge.	1600 no	BET	175.00	Rupoes One Hundred and Seventy Fixe	280000 09
		SUB -	TOTAL (Part B)	Rupees Three Lac Ninety Two Thousand and Five Hundred,	392500.00

Signature of the Bidder with Stamp

ing Entertres

Spo

PART - C (Non-Schedule / Offer Rate O/R)

CIVIL WORK (OFFER RATE) Pointing road surface (June marking) lanes by thermo plastic paint of approved make and shade etc. PiSiF RCC grating cover slab in size as per direction of the Engineer inchange 4th thick. PiF iron gril for removal of panel by gas cutting and providing and dising new once as per existing design if the cost of outing beinding welfing in position as directed by E1. PiF UPVC Pipes special and clamps etc. for King cutting and clamps etc. for King for K		JESCRIPTION	QT	Y	UT	fer R	RATE	1 11
Pointing road surface (lane marking) lanes by thermo plastic marking) lanes by thermo plastic price of approved make and shade etc. Pisur RCC grating cover slab in size as per direction of the Englementarye 4 thick. Pisur man il veremoval of panel by so cutting and providing and providing and providing and providing and providing setting in position as directed by Et. Pir UPVC Pipes special and clamps etc. its fixing cutting and filting complete its the cost of cutting of the cast of cutting of the cost of cutting good etc and lessing with water to pressure head 200 ft. 4* Dia 560.00 RFT 329/ Town for fixing of the cost of cutting sood etc and lessing with water to pressure head 200 ft. 4* Dia 32.00 RFT 329/ Town for fixing for fixing for fixing for the cost of cutting sood etc and lessing with water to pressure head 200 ft. 4* Dia 32.00 RFT 329/ Town for fixing for fixing for fixing for the cost of cutting for fixing for the cost of cutting for fixing					in F	igure	in word	AMOUN
27 marking lanes by thermo plastic plastic plant of approved make and shade etc. 1713.20	200		CIVIL V	VORK (O	FFER R	ATF		
Size as per direction of the 2842.00 Pist Size S	27	marking) lanes by thermo plas paint of approved make and sha etc.	stic 1713.		\$	/		T111 2005
gas cutting and providing and ferming and ferming new once as per existing design is the cost of outling bending welding in position as directed by E1. PF UPVC Pipes special and clamps etc. for fixing cutting and filting complete is the cost of outling and filting complete is the cost of outling and filting complete is the cost of outling through wall and roof making good etc and lesting with water to pressure head 200 ft. 4' Dia 560 00 RFT 20/1 Two thicknet Tourly Operations and the complete is the cost of making good etc and lesting with water to pressure head 200 ft. 4' Dia 560 00 RFT 20/1 Two thicknet Tourly Operations and the cost of making good etc and lesting with water to pressure head 200 ft. 4' Dia 560 00 RFT 20/1 Two thicknet Tourly Operations and the cost of making and the cost of th	28	Engineer incharge 4' thick	he 2842.	00 P/S	11 340	- 500		
10 10 10 10 10 10 10 10	29	fixing new once as per existing design i/c the cost of cuttin beinding welding in position a directed by E.I.	nd ng ng 340.0 ns	C-1				
31 Providing & Fixing UPVC Elbow. 4" Dia 32.00 RFT 220 7 two Hucked Tawy 7040 - 960 . W" Dia 48.00 RFT - 401 Fourth buy 960 . 32 Providing & Fixing UPVC TEE 4" Dia 40.00 RFT - 401 Fourth heard Sixty of & 11040 / 7040 . W" Dia 40.00 RFT - 201 Tourty the ord Sixty of & 11040 / 7040 . Browling & Fixing UPVC Band. 4" Dia 34.00 RFT - 155 One Lader A + 4 for Sixty of 400 . Providing & Fixing UPVC P-Tip. 34.00 RFT - 151 Fixed only 360 .	30	fitting complete i/c the cost of breaking through wall and roo making good etc and testing with water to pressure head 200 ft. 4* Dia	440.00 560.00	RET	- 20/	BI	Two Hacted Tours	112001-
4" Dia 4" Dia 32.00 RFT 220 7 700 Hector 7004 700 700 700 700 700 700 700 700 70	31	Providing & Fixing UPVC Fibrary		100	N.		1-11-0	
2		½" Dia ¼" Dia	48.00	REAL	220/	K	Taxaly ony.	960/
3 Providing & Fixing UPVC Band. 4" Dia 34.00 RFT = 155/ One lade 4 1 1 1 1 1 52 7c/= 2" Dia 48.00 RFT = 15/. Fe//cm = 24.00 Providing & Fixing UPVC P-Trip. 34.00 Emb. 12.00	4	V Dia √ Dia	40 00	RFT	- 4tc/-)	For	in Hudred Sixtyol)	a.c/-
Providing & Fixing UPVC P-Trip. 34.00 Feet 1.00	4'	Dia Dia	34.00 48.00	RFT C	155/) 10/-)	One Tes	Ludad + Brig One	\$27c = 480 -
14.00 Each = 1750/1 Seven lieu Hudrelfift)4200/1	Pre	oviding & Fixing UPVC P-Trip.	\sim	\rightarrow		7		360/- 4200/1

E	AMOUNT
in word	
e thousand 10	egocifs '
sunded Sunty)	77760].
handory.)	accl-
sudort fine	36000
	2,74,600
i hive	8000/2
in 0714.) 29	9,300/-
	25 (m. 079.)

S.NO	DESCRIPTION	QTY	UNIT		RATE	AMOUNT
	1			in Figure	in word	
	ELEC.	TRICAL	WORK (OFFER RATI	E)	-2/5-11-5-7
i	S/F UPS 500 Volts with battery with all necessary fitting eld complete (100 Amp Battery).	8.00	Each (word five thous	2recec/.
2	P/F 1 HP Pump and motor with all necessary electric fitting etc complete (Siemens Make).	8.00	Each	V	tive Hoday	X
3	Boring 4" Dia 40' Deep with well pump and G.L. Pipe and electric all necessary fitting etc complete.	800)	Each		Fourt 124	32000-

King Enterhous

A/10

				RATE	AMOUNT
	-		in Figure	in word	
P/F wire Pakistan Cable		% -		(in the second of	R 48001-
B. 3/29 (Two Core)	704.00	P/Mtr	23.0		Eigus-Itu
Providing & Fixing Electric Board.	24.00	Nos		Fifty my	14080f-
Providing & Fixing Socket and Buttons	112.00	Nos.	2151)	Fifting only)	R 12001.
Providing & Fixing Electric Main Switch (30 Amp TP)	8.00	Nos.	10) (P. 11)	e ladou-1 307 201	fact - 1160/_
Providing & Fixing Electric Energy Saver Light (23 W Philips)	24.00	Nos			
Providing & Fixing Ceiling Fans 56" Pak / Millat)	8.00	Nos o	3500 / A	in the dress frie	
roviding & Fixing Electric Energy aver Light with cover.	16.00	Nos.			R= 4.800/.
SUB TOTAL OFFER R	ATE (ELE	CTRICAL V	VORK) Six	Lac Seventy Tax	.6,72 520/2
	A. 7/29 (Two Core) B. 3/29 (Two Core) Providing & Fixing Electric Board. Providing & Fixing Socket and Buttons. Providing & Fixing Electric Main Switch (30 Amp TP) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Ceiling Fans 56° Pak / Millat) roviding & Fixing Electric Energy aver Light with cover.	A. 7/29 (Two Core) B. 3/29 (Two Core) Providing & Fixing Electric Board. Providing & Fixing Socket and Buttons. Providing & Fixing Electric Main Switch (30 Amp TP) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Ceiling Fans 36° Pak / Millat) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Ceiling Fans 36° Pak / Millat) Providing & Fixing Electric Energy Saver Light with cover. 16.00	A. 7/29 (Two Core) B. 3/29 (Two Core) Providing & Fixing Electric Board. Providing & Fixing Socket and Buttons. Providing & Fixing Electric Main Switch (30 Amp TP) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Ceiling Fans S6 Pak / Millat) Providing & Fixing Electric Energy And Amp TP Providing & Fixing Ceiling Fans S6 Pak / Millat) Providing & Fixing Electric Energy Aver Light with cover.	A. 7/29 (Two Core) B. 3/29 (Two Core) Providing & Fixing Electric Board. Providing & Fixing Socket and Buttons. Providing & Fixing Electric Main Switch (30 Amp TP) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Electric Energy Saver Light with cover. SUB TOTAL OFFER DATE (51 50 50 50 50 50 50 50 50 50 50 50 50 50	A. 7/29 (Two Core) B. 3/29 (Two Core) 704.00 P/Mtt 30 - 7 // Mir 4 Only Providing & Fixing Electric Board 24.00 Nos 20 Fixing mel Providing & Fixing Socket and Buttons Providing & Fixing Electric Main Switch (30 Amp TP) Providing & Fixing Electric Energy Saver Light (23 W Philips) Providing & Fixing Ceiling Fans 8.00 Nos 200 7 wo line of the providing & Fixing Electric Energy Providing & Fixing Electric Energy

SUB TOTAL (PART-C)
OFFER RATE
(CIVIL WORK + ELECTRICAL WORK)

Mary five law law . Market Mouse Sir Munical Sugar Con-

3515680/

Ang Entruhaus

Signature of the Bidder with Stamp

..RACIII METROPOLITAN CORPORATION ENGINEER DEPARTMENT

Estimated Cost:- Real 205 217 Avenue	ENCY CENTRE (REC) LINDER
Hid Security:- Rs.0.224 Million Tender cost Rs.3000/-	ACHI.
1 / We hereby quoted as follows: ART - A (Items Based on S/R) amounting to Rs 49,49,959/. 1. **25/. ** Above/ Refore the 1976 of Rs 49,49,959/.	
Carriage of Material.	Rs. (-61, 47, 447/-)9
2. PART - B (Items Based on A/R) amounting to Rs.3,92,500/- % Above/ Below the A/R	Rs. (-4,3,250/-)
3. PART - C (Offer Rate)	Rs. (-35, 12, 880/-) -
4. Difference Cost of Cement per Bag @ Rs.105/- per Bag Difference Cost of Bitumen per Ton @ Rs.48724/- per Ton	Rs. 9,50,164/-
The total amount is Rs. $= 1/3 \approx 1301$.	Rs. 1,11,091/-) Rs. & B. 1,12 00 130/- JR
/ We have attached a pay order bearing No lated issued from	job for all schedule of rates /
as per NIT	(Name of Bank)
• Tender must be	r day: Rs. 3,000/-
 Tender must be agoted in figure & in words both otherwises All over writing & correction if any quust be initialed & stam 	liable teste cancelled.
	(.10
Address:	f the Contractor with Stamp
90su	37646 - Block 13/B ==
Tring Erte free	e 21
Prop.	4/10

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS.

NAME OF THE ORGANIZATION DEPTT.

Kazachi Metropolitan Corporation

PROVINCEM GOVE FOCAL GOVE OTHER. DistriCADE 2012-17. 23

THEE OF CONTRACT 31

Up-Gradation & Replacement of Bridge

Expansion Joints at Shaheed-e-Millat Bridge RHS

Track, Shahrah-e-Faisal

LENDER NUMBER 11

KMC-CM-LD 142 11012

BRILL DESCRIPTION OF CONTRACT

There are financial, economical and social benefits along with the indirect benefits which cannot be However project of replacement of mechanical components of the bridge which are the expansion joints shall be taken up for the first time and this step shall increase the life of bridges and eliminate

traffic isms

OK. LORUM THAT APPROALD HIE SCHEME

DDWP meeting beld on 28/09/2012

TE HADERUSTIMATED VALUE

Rs. 11321 Million

81 INCOMERSISHMATI

Rs. 14.321 Million

(Let Civil Works only)

BE ESTIMATED COMPLETION PERIOD (AS PER CONTRACT)

120Days

10). HADER OPENED ON (DATE & TIME)

20-11-2012

11). NUMBER OF TENDER DOCUMENTS SOLD (Attach list of boyers)

Ob Nes

12) NUMBER OF BIDS RECEIVED.

Log (01 Nos)

13). NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS Long (0.1 Nos):

145. BID'EVALUATION REPORT

Attached

(Unclose ir cops)

NAME AND ADDRESS OF THE SUCCESSFUL BIDDLR. M/s King Enterprises,

H.J Centre Room No.11,12 Block-13/B, Gulshan-e-lqbal, Karachi.

(5) DATE OF CONTRACT SIGNING (Attach a copy of agreement)

08-01-2015

17) CONTRACT AWARD PRICE

Rs.1,43,14,000/-

181	RANKING OF SUCCESSIVE BIDDER IN EVALUATION RI GRE 17-20-30 EVALUATION BID)	PORT Lowest M/s King Enterprises
• 191	METHOD OF PROCEREMENT USED: (TICK ONE)	
•	at. SINGLESTAGE ONLENVELOPE PROCEDURE	V
	by SINGLE SLAGE TWO ENVELOPE PROCEDUR	E
	C) [] TWO STAGE BIDDING PROCEDURE	
	all. [] TWO STAGE TWO ENVELOPE BIDDING PRO-	CEDURE.
	c). [] IN CASE OF CONSULTANCY (ii) Least Cost	
	(ii) OCBS	
	L.C. CHRC	
	(ii) COS	
	☐ PLEASE SPECIEV IF ANY OTHER METHOD OF PRO- LAMERGENCY, DIRECT CONTRACTING - NEGOTIAL	CUREMENT WAS ADOPTED IC. ION FIC. WITH BRILE REASONS:
20	APPROVING AUTHORITY FOR AWARD OF CONTRACT	1
23	A VICE THE PROPERTY OF MANY WAS INCIDED IN A	Yes No V
51) ADVERTISEMENT:	res 🗸
	CODRA Website	No ID# 9866/2012
	(If yes, give names of newspapers and dates)	Pes Daily Jang, Daily Express dated 03-11-2012 & Daily Dawn dated 2-11-2012 etc.
2	D. NATURE OF CONTRACT	Local V Int
3	D. WHETHER QUALIFICATION CRITERIA WAS INCLUDED IN BIDDING. TENDER DOCT MENTS (If yes, enclose a copy)	yes ✓ No
2	SE WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS (If yes, enclose a vopy)	Yes ✓ No.
ě	6) WHETHER APPROVAL OF COMPLTENT AUTHORITY METHODOTHER THAN OPEN COMPLTITIVE BIDDIN	WAS OBTAINED FOR USING A
1	27) WAS BID SECURITY OBTAINED FROM ALL THE BID	OLRS? Yes ✓ No

	281	WIB THER THE SUCCESSFUL BIDDER WAS LOWEST EVALUATED BID. BEST EVALUATED BID. (in case of consultaneses)	Yes Z No
•	29).	WHETHER THE SUCCESSELL BIDDER WAS TECHNIC.	ALLY COMPLAINT? Yes ✓ No
	30).	WHI THER INTEGRITY PACT WAS SIGNED? (Iff yes, enclose a cops.)	Yes V No
	11)	WHE THER NAMES OF THE BIDDLES AND THEIR OF THE TIME OF OPENING OF BIDS."	Yes V No
	12)	WHETHER COPY OF EVALUATION REPORT GIVEN I (Attach copy of the fad evaluation report)	O ALL BIDDERS? Yes ✓ No
	131	WAS ANY NEGOTIATION DONE IN VIOLATION OF P APPLIC ABLE RELLS (flyes, give leasons)	PRA OTHER Yes No
	54	L. ANY COMPLAINTS RECEIVED (If yes, result thereof)	Yes No
	35	T ANY DEVIATION FROM SPECIFIC ATIONS GIVEN IN (It yes, give details)	THE TENDER NOTICE DOCUMENTS Yes No. 4
	1	55 WAS THE EXTENSION MADE IN RESPONSE TIME! (If 5 es. give reasons)	Yes N.A.
	3	71. DEVIATION FROM QUALIFICATION CRITERIA (If yes, give details)	Yes: No
	8	BLACK LISTED?	Harry I am I was
	1000	59). WAS A VISIT MADE BY ANY OFFICER FOFFICIAL SUPPLIER'S PREMISES IN CONNECTION WITH THE BE ASCERTAINED REGARDING FINANCING OF V (If see, enclose a copy.)	OF THE PROCERING AGENCY TO THE IF PROCUREMENTALESO, DETAILS TO ISTLE ARROAD Yes No Y

10)	WERE PROPER SALEGE ARDS PROVIDED ON MOBILIZATION CONTRACT (BANK GUARANTEE ETC.)?	ATION ADVANCE	No !	1
413	SPECIAL CONDITIONS, IF ANY (If yes, give Brief Description)	Yes	No V	

Signature & Official Stamp of Authorized Officer

Euporintending Engineer.

FOR OFFICE USE ONLY

SPPRA, Block, No.8, Sindh Secretarian No.4-A, Court Road, Karachi, Tele: 021-9205356; 021-9205369 & Fas: 021-9206291



KARACHI METROPOLITAN CORPORATION

OFFICE OF THE SUPERINTENDING ENGINEER (CM) ENGINEERING DEPARTMENT

No. SE/CM/Engg. Deptt/KMC/ 283 /2013

Dated: 8-1-13

To.
M/s King Enterprises.
H.J. Centre Room No.11.12.
Block-13 B. Gulshan e-lqbal.
Karachi.

WORK ORDER

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE, RHS TRACK, SHAHRAH-E-FAISAL.

(District ADP, 2012-13)

The competent authority has been pleased to award you the contract for the above mentioned work for an amount of Rs.1,43,14,000/- (Rupees One Crore Forty Three Lac Fourteen Thousand only) on offer rate basis. You may therefore contact the Chief Engineer (Bridge Maintenance). KMC for obtaining necessary information and instructions.

Please note that work should be carried out strictly in accordance with the specification, design & drawings, terms & conditions as per the contract agreement executed between M/s King Enterprises and KMC. The time of completion of work specified in the contract agreement is 120 Days, which shall commence from the date of start which will be within 14 days time from the receipt of this work order.

In case of failure to complete the work within the specified time, penalty shall be imposed it Rs.3.000/- per day. In case you failed to commence the work within Fourteen days after the receipt of work order, action under the relevant clause of the contract agreement shall be initiated against you

> Superintending Engineer (CM). Karachi Metropolitan Corporation

CT 10 -

- 1. Director General (TS), KMC
- 2. Chief Engineer (CM), KMC
- Chief Engineer (Bridge Maintenance), KMC
- 41. Superintending Engineer (I&OC), KMC
- AAO (Engineering Department), KMC.
- 6. Dy. District Officer (Accounts) Lugg. Deptt. KMC.
- 7. Secretary to Administrator, KMC
- 8. PS to Chief Officer, KAR

KARACHI METROPOLITAN CORPORATION

AGREEMENT

AGREEMENT

British UP-CRADATION & REPLACEMENT OF BRIDE

Project:

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION TOINTS AT SHAHEED-E-MILLAT BRIDGE, RUS TRACK, SHAHRAH-E-FAISAL. (District ADP, 2012-13)

Thousand only) (Rupees One Crore Forty Three Lac Fourier

Completion Time: 120 Days

Penalty: Rs.3000/- Per day

An Agreement made this OB day of AN 2013; between the Karachi Metropulitan Corporation through its Chief Engineer (CM), KMC hereinafter called the "KMC", (which expression shall mean shid include his successors) of the One part and M/s King Enterprises having their offices at 11.1. Centre Room No.11.12. Block-13/B. Gulshanse-lighal. Karachi, through their Proprietor Mr. Mohammad Saleem Farooqi hereinafter called the "Contractor" (which expression shall mean and include his support its, heirs, executors, administrator and assignces) of the other Part 34.

Whereas the KMC has accepted the tender of the Contractor dated; 20-11-2012 on offer rate basis for construction and completion of the work-namely UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE, RHS TRAGE SHAHRAH-E-FAISAL at a Cost of Rs.1,43,14,000/- (Rupees Off 3 not Forty Three Lae Fourteen Thousand only) within a period of 120 Days and Penalty Rs.3000/- Per day according to the specification and general conditions of the contract signed by the Contractor after having made hunself fully acquainted with their meaning.

AND WHEREAS the Contractor has already deposited with KMC a some of Rs.3.00,000% (Rupees Three Lac only) Vide Pay Only No.1718867 dated 20-11-2012 / Bank Guarantee No.

Dated from Branch, Karachi on account of 2% Bid Security for the said contract, vide

MANT SUPERITENDENT OF STAFFAID WHEREAS the Contractor has also deposited a Pay Congression of Bank Contractor has also deposited a Pay Congression of Bank Contractor has also deposited a Pay Congression of Branch Congression of Branch Karachi

AN 2013 NTB Bank Jamestree Granters
of Rs. 4, 15, 700/- as 31 Capter performance security equal to 5% of the contract value in place of Share referred to 4 state of 2 of the Security due performance of the contract my

referred the Antonial 2% Hie Security after due performance of the contract my order to make the Performance Security equal to 10% of the contract value, the principle of will be deducted from running bills as Retention Money. The claim for refund of Performance Security and Retention Money can be ligibled according to the terms & conditions of the contract.

AND WHEREAS the Contractor (if required under the contract) shall also furnish a Performance Bond in shape of Bank Guarantee from a scheduled bank for the automat equal to 5% of the contract value which shall be released after completion of the work and after issuance of necessary certificate by the Engineer in charge.

CD 2013 -11

08

King Enterprise



AND WHEREAS the Contractor has given a hen to the KMC over the Security and Pertormance Bond for due fulfillment of the contract and does hereby bind himself, his heirs, successors legal representative and assignee to pay to the KMC, penalty through forfeiture of the said Security and the Performance Bond in case of breach of any condition of the contract without prejudice to the right of KMC to recover the damages from the Contractor for any such breach as per condition of the contract.

AND WITER AS the following documents shall be deemed to from and be read and construed as part of this Agreement.

- Notice inviting tenders.
- II. Tender documents marked 1/4 and dated 20-11-2012 including terms and conditions, BOQ, specifications and drawings.
- III. Work schedule,
- IV. Payment schedule
- Security and Performance Bond.
- VI. All correspondence in respect of the contract and the work.

AND WHEREAS in consideration of the payments to be made by the KMC to the Contractor as hereinafter mentioned the Contractor hereby covenants with the KMC to execute and complete the work and remedy the defects therein in all respect in conformity with the provision of the contract.

AND WHEREAS the KMC hereby coverants to pay to the Contractor in consideration of execution and completion of the work and remedy of defects therein, contract price of such other sum as may become payable under provision of the contract.

AND WHEREAS the Contractor binds himself to execute and complete the work according to specification and to pay to the KMC, compensation for delay as per relevant clause of the conditions of contracts in case he does not perform under this contract and fails to complete the work within the specified time.

AND WHEREAS the Contractor has agreed to abide by the following conditions also:

- The Contractor will engage a qualified Engineer of relevant field for proper supervision and execution of work. In case, the Contractor fails to do so, the KMC will hire an Engineer on behalf of the Contractor and the emoluments of the Engineer will be deducted from the bills of the Contractor.
- (ii) The Contractor will submit work methodology and activity plan before the start of work but not later than 7 days after issuance of Work Order.
- (iii) Aggregate Base Course de proad construction will be laid by Graders out
- The Contractor will, ensure availability of machinery and equipment and would also ensure their roper use on the work. In case of default, the KMC will be at liberty to here plant and machinery on its own and the charges will be recovered from the bills of the contractor.

Engineer 8 142013

King Enterprises

- (v) The work on road/bridges/flyovers will be carried out by the contractor round the clock in order to reduce the time of completion for the public convenience. The electricity charges and other expenditure involved during execution of work will be paid by the contractor.
- (vi) In case of non-completion of the work within the stipulated time or if the contractor is found delaying the work deliberately be will be penalized by the Fugureer in-(harge strictly in accordance with the Penalty compensation clause of the contract.

AND WHEREAS in case of any disagreement / dispute on technical matters and those relating to execution of project the decision of the KMC, will be final conclusive and binding on the Contractor.

NOW THEREFORE THIS AGREEMENT WITNESSETH that the KMC and the Contractor shall respectively and well truly carry out and fulfill the contract and abide by all terms and conditions and specifications thereof.

IN WITNESS WHEREOF the said parties have set their respective hands this 08 to day of 14 At 2013.

KARACHEPUNERHERIEN KARACHEPORATIO

Engineering Department Karachi Metropolitan Corporation

CONTRACTOR

Sprietor

WITNESSES:

A

1. Kam when Companion with the Soil No 400 Dain |

2 M/s stor asustrution Touping 15-A-5 author sour North maxims and your



(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC.
PAYABLE BY THE CONTRACTORS OF GOODS, SERVICES & WORKS IN
CONTRACTS WORTH RS.10.00 MILLION

Contract No.SE/CM/Engg. Deptt./KMC/142/12

Dated 20-11-2012

Contract Value: Rs.1,43,14,000/-

Contract Title: Up-gradation & Replacement of Bridge Expansion Joints at Shaheede- Bridge RHS Track, Shahrah-e-Faisal.

M/s King Enterprises hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Government of Pakistan (GOP) or Government of Sindh (GOS) or any administrative subdivision or agency thereof or any other entity owned or controlled by GOP/GOS through any corrupt business practice.

Without limiting the generality of the foregoing, [name of contractor] represents and warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS, except that which has been expressly declared pursuant hereto.

M/s King Enterprises certifies that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with GOP/GOS and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s King Enterprises accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to GOP/GOS under any law, contract or other instrument, be voidable at the option of GOP/GOS.

Contd......Page 2...

King Enterprises

Notwithstanding any rights and remedies exercised by GOP/GOS in this regard, M/s King Enterprises agrees to indeninify GOP/GOS for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to GOP/GOS in an amount equivalent to ten time the sum of any commission, gratification, bribe, finder's fee or kickback given by M/s King Enterprises as aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from GOP/GOS.

K.R.A.	
Name of Buyer:	Name of Contractor
Signature: [Seal]	Signature Proprieto



No. SE/CM/Fings Dept/KMC 12 43

12mod:3-1-13

10. M/s King Enterprises, H.J. Centre Room No.11.12, Block-13/B. Gulshan-e-lqbal. Karachi

(ACCEPTANCE LETTER)

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE, RHS TRACK, SHAHRAH-E-FAISAL. (District ADP, 2012-13)

The Competent authority has been pleased to accept your tender dated 20-11-2012 on offer rate basis at a cost of Rs.1,43,14,000/- (Rupees One Crore Forty Three Luc Fourteen Thousand only) for the above mentioned work.

Therefore, as per requirement of the contract documents you are requested to deposit the 05% Performance Security amounting to Rs.7,15,700/- in shape of Pay Order/Bank Guarantee being part and parcel of the contract agreement and execute the contract agreement for which stamp paper of prescribed value of Rs.42,942/-ir 0.30% of sanctioned cost is required to be provided you to the undersigned's office.

Superintending Engineer (CM), KMC

Copy to:-

Director General (TS), KMC

Chief Engineer (CM), KMC

KARACHI METROPOLITAN CORPON

ENGINEERING DEPARTMENT



ANNUAL DEVELOPMENT PROGRAMME



Tender Reference No. KMC/CM/ED/142/11-12

BILL OF QUANTITIES

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE, RHS TRACK, SHAHRAH-E-FAISAL.

NOTE:

The condition of Contract will be available on K.M.C. Website (www.karachicity.gov.pk), please download it, read carefully, signed & stamped all pages and attach with this documents / BOQ and drop in the tender box.

Estimate Cost: -

Rs. 14.321 Million

Bid Security: -

Rs. 0.286 Million

Tender Cost: -

Rs. 3,000/-

King Enterprises

KARACHI METROPOLITAN CORPORATION

ENGINEER DEPARTMENT

Subject: UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE, RHS TRACK, SHAHRAH-E-FAISAL.

Estimated Cost:-Bid Security:- Rs.14.321 Million Rs.0.286 Million

Tender Cost: -

Rs.3000/-

PART - A (Non-Schedule Items / O/R)

1	DESCRIPTION	QTY	UNIT		RATE	AMOUNT
1	DECOMM HOX	.96101	UNITE	in Figure	in word	AMOUNT
	Removal of existing bridge expansion joints and disposal i/c Traffic Diversion System	380.00	RM	Resports	Two thousands	6,36,009
	Supply of NMC-30 Bridge Expansion joints i/c Insatallation of Expansion joint preparation of shop drawing and testing of material.	380.00	RM	32200/2	thirty Tax Russall	1, 22, 36, 400/
	Supply and laying of Concrete 4000 PSI with additives, including preparation for joint seat, cleaning etc.	70.00	CuM	(9600)	Alrie Moreson 1 Six Anded only.	6,72,000/
	Supply, fabrication and fixing including welding of Deformed Steel bars 14mm dia 6 meter length.	5 00	Ton	\$22_ (1, 1/2,000/2)	One Loe Fourlein Mourand Ongo	5.70,000
			TOTAL	AMOUNT		=1,43 140er,

Signature of Machidder with Stamp

, and the second

20/11/2012

KARACHI METROPOLITAN CORPORATION ENGINEER DEPARTMENT

. 10

Subject: UP-GRADATION & REP SHAHEED-E-MILLAT BRID Estimated Cost:- Rs.14.321 Million Bid Security:- Rs.0.286 Million Tender Cost: - Rs.3000/-	THE STATE OF THE	HRAH-E-FAISAL.
[/We hereby quoted as follows:		
1. PART – A (Non-Schedule Items / O/I	R)	Rs. 143 14000 fo
	GRAND TOTAL	
The total amount is Rs. 143 140 (in Figure) Fauli Lided only. / We have attached a pay order bea	for the complete jo	e Creve Forty three thevia. (In Words) b for all offer rates
ata-d	d from	ia in
ank amounting to Rs.	as per NIT.	(Name of Bank)
Time Limit: 120 Days ote: Tender must be quoted in figure & All over writing & correction if ar	Penalty pe	r day: Rs. 3,000/-
All over writing & correction if ar	Signature o	Plowie of the Contractor with Stamp H. J. Contract Room No 111
Pocked By :		c.955 al 1810cx 13/8.



Dated: 19-12-12

No. SE/CM/Engg, Dept/KMC/104 6/12

(In Compliance of Clause 45 SPP Rules 2010)

10	Name of Procuring Agency:	Karachi Metropoli	itan Corporation V
2.	Tender Reference No:	KMC/CM/ED/14	1//11-12
3.	Tender Description/Name of work/item:	UP-GRADATION & EXPANSION JOINTS RIVER RHS TRACK, KC	REPLACEMENT OF BRIDGE AT JAM SADIQ BRIDGE, MALIR PRANGE.
4.	Method of Procurement:	Single Stage - One En	velope Procedure
5.	Tender Published: Daily Jang, Daily Exp Corrigendum Daily Jang	oress dated 03-11-2012 ar g dated 09-11-2012 etc., and	nd Daily DAWN dated 02-11-2012, SPPRA Website ID # 9866/2012.
6,	Total Bid documents Sold:	06 N	os.
7.	Total Bids Received:	03 Nos.	
8.	Technical Bid Opening date: (if applicab	le) Not Applicable	(Provide details in separate form)
9.	No. of Bid technically qualified (if applic	able):	Not Applicable
10.	Bid (s) Rejected:	NIL (Did not meet)	Minimum Qualification Criteria)
	Financial Bid Opening date:	20-11	-2012 🗸
5500	Bid Evaluation Report:		

SN	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Extimated cost	Reasons for acceptance/ rejection	Remarks
760		7	3	4	5	6
1	M/s M.S. Electric Services	8604500	1* Lowest	0.22% Above the estimated cost of Rs.8.585 Million	Qualified on per Minimum Qualification / Eligibility Criteria	Recommended for nward of work
2	M/s Malik & Co.	9914000	2 nd Lowest	15.48% Above the estimated cost of Rs.8.585 Million	Qualified as per Manenuati Qualification / Eligibility Criteria	Not recommended due to higher mice
3	M/s Nabi Builders	10234000	3" Lowest	19.21% Above the estimated cost of Rs.8.585 Million	Qualified as per Menimum Qualification / Eligibility Criteria	Not recommended due to higher rate

U869 MG

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER RHS TRACK, KORANGI.

This issued with the approval of the members of the procurement committee.

Chief Engineer (Design), KMC Member

Dy. Director (Finance), E.D. KMC

Member

Director (Planning),

F&A, KMC Member

Superintending Engineer (CM), KMC Member/Secretary

Chief Engineer (C

Chairman

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC

With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC With a request to upload on the KMC Website

C.C. to:-

- Director General (Technical Services), KMC
- Chief Engineer (Concerned), KMC 2.
- All Procurement Committee Members
- PS to MD, SPPRA, Govt. of Sindh
- Secretary to Administrator, Karachi



No. SE/CM/Engg. Dept/KMC/1045/12


Dated: 19-12-12

BID EVALUATION REPORT

(In Compliance of Clause 45 SPP Rules 2010)

	Name of Procuring	Agency:	Karac	chi Metropolitan C	Altporation	
S	Em no second as		(4)	MC/CM/ED/142/11-		1
2,	Tender Reference N	o:			Sever Very	F.SOFOWAR
3.	Tender Description/	Name of work/ite	EXPANSI	OATION & REP ON JOINTS AT S CK, SHAHRAH-E-FA	HAHEED-E-MILLA	BRIDGE T BRIDGE
4.	Method of Procurer			age – One Envelop		
5,	Tender Published:	Daily Jang, Daily Corrigendum Daily	Express dated Jang dated 09-1	03-11-2012 and Da 1-2012 etc, and SPPR	ily DAWN dated A Website ID#98	02-11-2012. 66/2012.
6.	Total Bid document	is Sold:		O 6 Nos.		
7.	Total Bids Received	d:		04 Nos.		
8.	Technical Bid Oper	ning date: (if appli	cable) Not	Applicable (Pro	ovide details in se	parate form)
9.	No. of Bid technica	lly qualified (if ap			Applicable	
10.	Bid (s) Rejected:		NIL (I	Did not meet Minir	num Qualificatio	n Criteria)
11.	Financial Bid Open	ing date:		20-11-2013	2	
	Financial Did Open	ing date.	_	20-11-201	* V	
12.	Bid Evaluation Rep	SUPORTON OF THE		20-11-201	·	
12. SN		SUPORTON OF THE	Ranking in terms of cost	Comparison with	Reasons for acceptance/ rejection	Remarks
SN	Bid Evaluation Rep	ort: Cost offered by the Bidder		Comparison with Estimated cost 4	Reasons for acceptance/	Remarks 6
	Bid Evaluation Rep Name of Firm or Bidder M/s King	ort: Cost offered by	terms of cost	Comparison with Estimated cost 4 0.05% Below the estimated cost of Rs.14.321 Million	Reasons for acceptance/ rejection	6
SN 0	Bid Evaluation Rep Name of Firm or Bidder	ort: Cost offered by the Bidder	terms of cost	Comparison with Estimated cost 4 0.05% Below the estimated cost of Rs.14.321 Million 0.15% Above the estimated cost of Rs.14.321 Million	Reasons for acceptance/ rejection 5 Chadiled as per	6 Recommended for
5/N 0 1	Name of Firm or Bidder M/s King Enterprises	Cost offered by the Bidder 2 14314000	1 Lowest	Comparison with Estimated cost 4 0.05% Below the estimated cost of Rs.14.321 Million 0.15% Above the estimated cost of	Reasons for acceptance/ rejection 5 Qualified as per Minimum Qualified as per Qualified as per Minimum Qualified as per	6 Recommended for award of work Not recommended

SPPRA INWARD DIARY, 36 8 Smith Public Procurement Regulatory Authority Govt of Sin



(Page - S)

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE RHS TRACK, SHAHRAH-E-FAISAL.

This issued with the approval of the members of the procurement committee.

Chief Engineer (Design),

Member

E.D. KMC

Member

Director (Planning),

F&A, KMC Member

Superintending Engineer (CM), KMC Member/Secretary

Chief Engineer (CM) Chairman

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC
With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC With a request to upload on the KMC Website

C.C. to:-

- Director General (Technical Services), KMC
- Chief Engineer (Concerned), KMC
- All Procurement Committee Members
- PS to MD, SPPRA, Govt. of Sindh,
- Secretary to Administrator, Karachi



No. SE/CM/Engg. Dept/KMC/1047/12

Dated:19-12-12

BID EVALUATION REPORT

(In Compliance of Clause 45 SPP Rules 2010)

1.	Name of Procuring A	Agency:	Kara	chi Metropolitan C	Corporation V	
	Tender Reference No	1.02	KI	MC/CM/ED/143/11-	12	
2. 3.	Tender Description/		FXPANS	OATION & REP ON JOINTS AT S CK, SHAHRAH-E-FA	LACEMENT OF SHAHEED-E-MILLA MISAL	
4.	Method of Procurem	ent:	Single St	age - One Envelop	oc Procedure	
5.	Tender Published:	Daily Jang, Daily Corrigendum Daily	Express dated Jang dated 09-1	03-11-2012 and Da 1-2012 etc, and SPPE	ily DAWN dated (A Website ID # 98	02-11-2012, 66/2012.
ó.	Total Bid documents	Sold:		06 Nos.		
7.	Total Bids Received			03 Nos.		
8.	Technical Bid Open	ing date: (if appli	cable) Not	Applicable (Pr	ovide details in se	parate form)
9.	No. of Bid technical	ly qualified (if ap	plicable):	Not	Applicable	
10.	Bid (s) Rejected:		NIL (I	Did not meet Minis	num Qualificatio	on Criteria)
11.	Financial Bid Openi	ng date:		20-11-201	2 🗸	
12.	SUSTEMBRISHED CONTROL OF STREET					
SN	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks
		20	3	4	5	6
1	M/s Iqbal & Sons	14313000	1s Lowest	0.06% Below the estimated cost of Rs.14.321 Million	Qualified as per Afinimum Qualification / Eligibility Criteria	Recommended for award of work
2	M/s Malik & Co.	14469000	2 nd Lowest	1.03% Above the estimated cost of	Qualified to per Matinum Qualification / Eligibility Criteria	Not recommended due to higher rates

3rd Lowest

M/s Nabi Builders

14469000

Rs.14,321 Million 1.03% Above the

estimated cost of

Rs.14.321 Million

Qualified as per Missinam Qualification / Engability Criteria

(Paga - 3)

Not recommended

due to higher rates

SPPRA INWAND BIAK! 4870

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE LHS TRACK, SHAHRAH-E-FAISAL.

This issued with the approval of the members of the procurement committee.

Chief Engineer (Design), Kl

Member

Dy. Director (Final E.D. KMC

Member

Director (Planning),

F&A, KMC Member

Superintending Engineer (CM), KMC Member/Secretary

Chief Engineer (CM), KMC

Chairman

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC

With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC

With a request to upload on the KMC Website

C.C. to:-

- Director General (Technical Services), KMC
- Chief Engineer (Concerned), KMC 2.
- All Procurement Committee Members
- PS to MD, SPPRA, Govt. of Sindh
- Secretary to Administrator, Karachi

(Page - 5)



No. SE/CM/Engg, Dept/KMC/1048 /12

Dated:19-12-12

BID EVALUATION REPORT

(In Compliance of Clause 45 SPP Rules 2010)

1.	Name of Procuring	Name of Procuring Agency: Karachi Metropolitan Corporation						
2.	Tender Reference N	o:	к	KMC/CM/ED/144/11-12				
3.	Tender Description/	20 200	UP-GRA EXPANS QUAIDA	ON JOINTS	REPLACEMENT C	F BRIDGE		
4.	Method of Procurer	nent;	Single St	age – One En	velope Procedure	/		
5.	Tender Published:	Daily Jang, Daily I Corrigendum Daily J	xpress dated ang dated 09-1	03-11-2012 an 1-2012 etc, and	d Daily DAWN date SPPRA Website ID#	d 02-11-2012, 9866/2012.		
6.	Total Bid document	s Sold:	11.16.11	06 N	os.			
7.	Total Bids Received	1:		03 Nos.				
8.	Technical Bid Oper	ing date: (if applic	able) Not	Applicable	(Provide details in	separate form)		
9.	No. of Bid technica	lly qualified (if app	licable):		Not Applicable			
10.	Bid (s) Rejected:	ance:	NIL (Did not meet .	Minimu m Qualificat	tion Criteria)		
11.	Financial Bid Open	ing date:		20-11	-2012 /			
12.	Bid Evaluation Rep	ort:						
SN	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison Estimated o	494.5 (2.40) (4.40)	Remarks		
0		2	3	4	5	6		
U	*** *** *** ***	10030	116Y/273	0.01% Above	the Qualified as per	Recommended for		

SN	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks
-0	204	9	30	4	5	6
1	M/s Kamran & Kampany	8760000	1ª Lowest	0.01% Above the estimated cost of Rs.8.759 Million	Qualified as per Mainten Qualification / Eligibility Criteria	Recommended for award of work
2	M/s Malik & Co.	9335000	2 nd Lowest	6.58% Above the estimated cost of Rs.8.759 Million	Qualified in per Minimum Qualification / Eligibility Criteria	Not recommended due to higher rates
3	M/s Nabi Builders	9816000	3 rd Lowest	12.07% Above the estimated cost of Rs.8.759 Million	Qualified as per Manietum Qualification? Eligibitry Criteria	Not recommended due to higher rates


Min

SPPRA INVIARD DIARY

and
Sinch Public Procured A. D.

eguistory Authority Sovi, of Smah





1.24

12/2/2012

(Page - I)

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT MALIR RIVER BRIDGE, QUAIDABAD.

This issued with the approval of the members of the progresement committee.

Chief Engineer (Design), KMC

Member

E.D. KMC Member Director (Planning), F&A, KMC Member

Superintending Engineer (CM), KMC Member/Secretary

Chief Engineer (CM), KMC Chairman

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC

With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC

With a request to upload on the KMC Website

C.C. to:-

Director General (Technical Services), KMC 1.

Chief Engineer (Concerned), KMC

- All Procurement Committee Members
- PS to MD, SPPRA, Govt. of Sindh.
- Secretary to Administrator, Karachi





No. SE/CM/Engg. Dept/KMC/ 1849/12

Dated: 19 - 12 - 12

(In Compliance of Clause 45 SPP Rules 2010)

Î	Name of Procuring	Agency:	Karac	hi Metropolitan C	Corporation 🗸				
2.	Tender Reference N		K	AC/CM/ED/145/11-	12				
3.	Tender Description/	330 Te / // 00W	m: UP-GRAD EXPANSI RIVER LI	ATION & REP ON JOINTS AT J IS TRACK, KORANG	LACEMENT OF AM SADIQ BRID 31.	BRIDGE GE. MALIR			
4.	Method of Procuren		The state of the s	ige – One Envelop					
5.	Tender Published: Daily Jang, Daily Express dated 03-11-2012 and Daily DAWN dated 02-11-2012, Corrigendum Daily Jang dated 09-11-2012 etc, and SPPRA Website ID # 9866/2012.								
6.	Total Bid document	ts Sold:		07 Nos.					
7.	Total Bids Received			03 Nos.					
8.	Technical Bid Oper	ning date: (if appli	cable) Not	Applicable(Pr	ovide details in se	parate form)			
9.	No. of Bid technica				Applicable				
10.	Bid (s) Rejected:		NIL (I	Did not meet Minis	num Qualificatio	m Criteria)			
11.	Financial Bid Open	ning date:		20-11-201	2				
12.	Bid Evaluation Rep	ort:							
SN	Name of Firm or Bidder	Cost offered by the Bidder	Ranking In terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks			
	5000000	2	3	4	5	6			
0	M/s Kamran &	12000000	1 st Lowest	1.21% Above the estimated cost of	Qualified as per Minerium Qualification (Eligibility Criteria	Recommended for gward of work			

20d Lowest


3rd Lowest

M/s Iqbal & Sons 3

M/s Shams & Zain

Kampany

2



12778500

13356500

Rs.11.857 Million

7.77% Below the

estimated cost of

Rs. 11.857 Million 12.65% Below the

estimated cost of

Rs. 11,857 Million

Oudsfed as per Minimum Qualification / Eligibility Cotoria

Qualified in per Minimum Qualification / Eligibility Criteria

Not recommended

due in higher rates

Not recommended

due to higher rates

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT JAM SADIQ BRIDGE, MALIR RIVER LHS TRACK, KORANGI.

This issued with the approval of the members of the procurement committee.

Chief Engineer (Design)

Member

E.D. KMC

Member

Director (Planning), F&A, KMC

Member

Superintending Engineer (CM), KMC Member/Secretary

Chief Engineer (EM), Chairman

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC

With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC With a request to upload on the KMC Website

C,C, to:-

- Director General (Technical Services), KMC 1,
- Chief Engineer (Concerned), KMC 2.
- All Procurement Committee Members 3.
- PS to MD, SPPRA, Govt of Sindh. 4.
- Secretary to Administrator, Karachi



No. SE/CM/Engg. Dept/KMC/16 Se /12

Dated: 19 - 12 - 12

BID EVALUATION REPORT

	Tender Reference No	κ	- 1537	MC/CM/ED/146/11-		<u>/</u>			
	Tender Description/N	Name of work/ite	EXPANSI	OATION & REP ON JOINTS AT S HAHRAH-E-FAISAL.	HAHEED-E-MILLA	BRIDGE T BRIDGE			
	Method of Procurem			nge – One Envelop					
	Tender Published: Daily Jang, Daily Express dated 03-11-2012 and Daily DAWN dated 02-11-2012, Corrigendum Daily Jang dated 09-11-2012 etc, and SPPRA Website ID # 9866/2012.								
	Total Bid documents	Sold:		06 Nos.					
	Total Bids Received			03 Nos.					
	Technical Bid Openi	ing date: (if appl	icable) Not	Applicable (Pro		parate form)			
i.	Bid (s) Rejected:			Did not meet Minin		n Criteria)			
- - - - -	Financial Bid Openi			20-11-2013	2 🗸				
	Bid Evaluation Repo	rt:							
v	Name of Firm or Bidder	Cost offered by the Bilder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks			
4	- 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1	2	3	4	- 15	6			
	M/s Malik & Co.	8758820	1 st Lowest	0.002% Below the estimated cost of Rs.8.759 Million	Qualified as per Maximum Qualification / Eligibility Chrena	Recommended for award of work			
	M/s Nabi Builders	9060000	2 nd Lowest	3.436% Above the estimated cost of Rs.8.759 Million	Qualified as per Minimum Qualification / Eligibility Criteria	Not recommended due to higher rate			
k	M/s SMK Construction Co.	10270000	3 rd Lowest	17,251% Above the estimated cost of Rs.8.759 Million	Qualified as per Manage Qualification / Eligibility Criteria	Not recommended due to higher rates			
1873	Seephers Authority Cost of Single	P			STALL STALL	F2 11/12/2			

UP-GRADATION & REPLACEMENT OF BRIDGE EXPANSION JOINTS AT SHAHEED-E-MILLAT BRIDGE RAMP, SHAHRAH-E-FAISAL.

This issued with the approval of the members of the procurement committee.

Chief Engineer (Design), KMC

Member

Dy. D(resto) (Fig.)

E.D. KMC Member Director (Planning),

F&A, KMC Member

Superintending Engineer (CM), KMC Member/Secretary Chief Engineer (CM), KMC

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC

With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC

With a request to upload on the KMC Website

C.C. to:-

Director General (Technical Services), KMC

Chief Engineer (Concerned), KMC

- 3. All Progurement Committee Members
- 4. PS to MD, SPPRA, Govt. of Sindh.
- Secretary to Administrator, Karachi

(Page - II)





No. SE/CM/Engg. Dept/KMC/ 1/ 5.2/12

Dated: 19 - 12 - 12

BID EVALUATION REPORT

(In Compliance of Clause 45 SPP Rules 2010)

ŧi.	Name of Procuring	Agency:	Karac	Karachi Metropolitan Corporation					
	N		K	KMC/CM/ED/148/11-12					
2.	Tender Reference N	0:							
3.	Tender Description/	Name of work/ite	(REC) UI	CONSTRUCTION OF RESPONSE EMERGENCY CENTRE (REC) UNDER FLYOVER OF DISTRICT CENTRAL, KMCL/KARACHI.					
4.	Method of Procurer			Single Stage - One Envelope Procedure					
5.	Tender Published: Daily Jang, Daily Express dated 03-11-2012 and Daily DAWN dated 02-11-2012, Corrigendum Daily Jang dated 09-11-2012 etc, and SPPRA Website ID # 9866/2012.								
6.	Total Bid documents Sold: 08 Nos.								
7.	Total Bids Received: 05 Nos.								
8.	Technical Bid Opening date: (if applicable) Not Applicable (Provide details in separate form)								
	Chieffel 14 JAC								
9.	No. of Bid technically qualified (if applicable): Not Applicable								
10,	Bid (s) Rejected: NIL (Did not meet Minimum Qualification Criteria)								
11.	Financial Bid Opening date: 20-11-2012								
12.	Bid Evaluation Report:								
SN	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks			
- 2	1000000	2	3	4	5	6			
1	M/s King Enterprises	11200134	1s Lowest	0,04% Below the estimated cost of Rs.11.205 Million	Qualified to per Minimum Qualification / Eligibility Citiens	Recommended for award of work			
2	M/s Star Const.	11356493	2 nd Lowest	1,35% Above the estimated cost of Rs, 11.205 Million	Qualified at per Minimum Qualification / Eligibility Criteria	Not recommended due to higher rates			
3	M/s Insaf & Brothers	11799600	3 st Lowest	5.31% Above the estimated cost of Rs. 11.205 Million	Qualified as por Minimum Qualification / Eligibility Criteria	Not recommended due to higher rates			
4	M/s Kaim Khani Competition	12163656	4th Lowest	8.56% Above the estimated cost of Rs. 11.205 Million	Qualified as per Minarium Qualification / Eligibility Criteria	Not recommended due to higher rates			
	AND DESCRIPTION OF THE PARTY OF			A STATE OF THE PARTY OF THE PAR		1			

NG

SPERA INWARD DIARY



M/s Shahbaz

Enterprises



5" Lowest

12644532

h = 11/10

12.85% Above the

estimated cost of

Rs. 11:205 Million

STA

Qualified as per Minimum Qualification /

Eligibility Cotema

R 11/12/2012

Not recommended

due to higher rates

Page -I)

CONSTRUCTION OF RESPONSE EMERGENCY CENTER (REC) UNDER FLYOVER OF DISTRICT CENTRAL.

This issued with the approval of the members of the procurement committee.

Chief Engineer (Design), KMC

Member

Director (Planning), F&A, KMC

Member

Superintending Engineer (CM), KMC Member/Secretary

Chief Engineer (CM)

Chairman

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC

With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC With a request to upload on the KMC Website

C.C. to:-

- Director General (Technical Services), KMC
- 3 Chief Engineer (Concerned), KMC
- All Procurement Committee Members
- PS to MD, SPPRA, Govt. of Sindh.
- Secretary to Administrator, Karachi

(Page -!!)






No. SE/CM/Engg. Dept/KMC/ 18.53 /12

Dated: 19 -12 -12

BID EVALUATION REPORT (In Compliance of Clause 45 SPP Rules 2010)

1.	. Name of Procuring Agency: Karachi Metropolitan Corporation				
2.	Tender Reference No: KMC/CM/ED/149/11-12				
3.	Tender Description/Name of work/item:	CONSTRUCTION OF ROAD & LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL, TOWN, KARACHI.			
4.	Method of Procurement:	Single Stage - One Envelope Procedure			
5.	Tender Published: Daily Jang, Daily Exp Corrigendum Daily Jang	oress dated 03-11-2012 and Daily DAWN dated 02-11-2012, g dated 09-11-2012 etc, and SPPRA Website ID # 9866/2012.			
6.	Total Bid documents Sold: 06 Nos.				
7.	Total Bids Received:	04 Nos.			
8.	Technical Bid Opening date: (if applicab	e) Not Applicable (Provide details in separate form)			
9.	No. of Bid technically qualified (if applic	able): Not Applicable			
10.	Bid (s) Rejected:	01 No. (Did not meet Minimum Qualification Criteria)			
11.	Financial Bid Opening date:	20-11-2012 🗸			
12.	Bid Evaluation Report:				

SN.	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks
0	1	2	3	4	5	6
ì	M/s Khan Babar & Sons	4279364	1" Lowest	1.56% Below the estimated cost of Rs.4.347 Million	Qualified as per Minerum Qualification / Eligibility Criteria	Recommended for award of work
2	M/s Bakht Munir	4994682	2 rd Lowest	14.90% Above the estimated cost of Rs. 4.347 Million	Qualified as por Minimum Qualification / Eligibility Criteria	Not recommended due to higher rates
3	M/s Sajid Khan Brothers	5076081	3 rd Lowest	16.77% Above the estimated cost of Rs. 4.347 Million	Qualified as per Minimum Qualification / Elegitelity Crimia	Not recommended due to higher rates
4	M/s Zaseen Khan Const. Co.	Not Quoted	Not Quoted	Not Quoted	Bids not confirming to the requirements of the criteria given in the MIT and Tender Documents	Non Responsive



CONSTRUCTION OF ROAD & LAYING OF RCC PIPE DRAIN AT NOORUDDIN GOTH, UC-06, SHAH FAISAL TOWN, KARACHI.

This issued with the approval of the members of the procurement committee.

Chief Engineer (Besign), KMC Member

Dy. Director (Finance E.D. KMC

Member

Director (Planning), F&A, KMC

Member

Superintending Engineer (CM), KMC Member/Secretary

Chief Engineer (C Chairman

Director (CB), SPPRA, GOS

(With a request to upload on SPPRA Website)

Sr. Director (IT), KMC

With a request to upload on the KMC Website

Additional Director (Computer Section), Administrator Secretariat, KMC With a request to upload on the KMC Website

C.C. to:-

- Director General (Technical Services), KMC
- Chief Engineer (Concerned), KMC
- All Procurement Committee Members.
- PS to MD, SPPRA, Govt. of Sindh.
- Secretary to Administrator, Karachi