

KARACHI WATER & SEWERAGE BOARD

OFFICE OF THE DIRECTOR (DESIGN & ESTIMATE)

BID EVALUATION REPORT

1	Name of Procuring Agency:	KARACHI WATER & SEWERAGE BOARD
2	Tender Reference No:	SPPRA Serial No.34985 I.D No
3	Tender Description/Name of Work/Item:	REPLACEMENT OF 12" DIA & 8" DIA SUNK DOWN RCC SEWERS DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES AREA UC-09 IN JAMSHED TOWN (SEW)-II
4	Method of Procurement:	Single Stage (One Envelop)
5	Tender Published:	Through SPPRA Web Site
6	Total Bid Documents Sold:	3 Nos
7	Total Bid Received:	3 Nos /
8	Technical Bid Opening Date (if applicable):	<u>N/A</u>
9	No. of Bid Technically Qualified (if applicable)	<u>N/A</u>
10	Bid (s) Rejected:	NIL '
11	Financial Bid Opening Date:	16-11-2017-

12 BID EVALUATION REPORT

,						
S#	Name of Firm / Bidder	COST OFFERED BY THE BIDDER	RANKING IN TERMS OF COST	COMPARISON WITH ESTIMATED COST	REASON FOR ACCEPTANCE / REJECTION	REMARKS
1	M/s.Behzad Enterprises	Rs.9,89,664/-	l st Lowest	@0.023% Below	Pay Order and required documents are available. P.O # 18496793 dt:12-09- 2017 Rs.20,000/-from HBL Gulistan- e-Jauhar Branch Karachi	Substantially Responsive
2	M/s.N.K Builders	Rs.9,90.553/-	2 nd Lowest	@0.067% Above	Pay Order and required documents are available. P.O # 18497558 dt:13-11-2017 Rs.20 ,0 00/-from HBL Gulistane-Jauhar Branch Karachi	Substantially Responsive
3	M/s.Ghulam Nabi Babar & Bros.	Rs.9,95,720/-	3 rd Lowest	@0.589% Above	Pay Order and required documents are available. P.O # 18497497 dt:09-11-2017 Rs.20,000/-from HBL Gulistane-Jauhar Branch Karachi	Substantially Responsive

The all concerned bidders are being informed accordingly.

The E.E Concerned for compliance of Rule-45 of SPPRA 2010 M/s.Behzad Enterprises declared as the lowest responsive bidder by the Committee and recommended for sanction from Competent Authority.

(Muhammad Nawaz Khan) D.A.O (District East)

Member / Secretary

(Saif-ul-Haque)
Additional Director Internal
Audit – KMC Member

(Maqsood Ahmed Shaikh) Superintending Engineer (KMC)

Member

(Roshin Din Memon)

S.E (District East-A)
Member

(Saituddin)
Director (Design & Estimate)

Convener

COMPARATIVE STATEMENT

Name of Work: REPLACEMENT OF 12" DIA & 8" DIA SUNK DOWN RCC SEWERS DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES AREA UC-09 IN JAMSHED TOWN (SEW)-II

	1		. 3	-	Item No
	driver and assistant fuel or electric energy platform for placing the pump etc at lower depth with suction and delivery pipes for pumping out water found at various depth from trenches including the cost of erection and dismantling after completion of the job. Hire charges of pumping set upto 10 HP pumping out water from 10 ft deep trench	Add or deduct for extra / less depth then 5 ft or 4 ft dia manholes i/c footrest.	Excavation for pipe line in trenches and pits in all kind of soi of murum i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade cutting joints holes and disposal of surplus carth within one chain as directed by Engineer Incharge providing fence guards, lights, flags sand temporary crossing for non-vehicular traffic wherever required lift upto 5 ft (1.52 m) and lead upto one chain (30.5m). i) Lift 0' - 5'ft Providing Manhole 4' feet inside with C.I Frame 15 Kg 5 feet clear depth 1:2:4 cast in situ with in 9" thick wall, 1:4:8: C.C in 6ft dia and 6" inch thick in foundation 1:2:4 C.C in benching 1/2" thick cement plaster with 1:3 cement mortar on all inside wall surfaces of channel and benching i/c making required nos of main and branch channels, 3/4" dia M.S. Foot rest @12" c/c i/c cost of excavation in all kinds of soil, backfilling and disposal of excavated stuff etc complete as per design and instruction of Engineer Incharge.	Dismantling and removing road matling	Description of Work
	20.00 Days	17.75 (+)Ft	11100.00 Cit 4050.00 Cit	2775.00 \ Cft	Ouantity
J. J	1500.00 P/Day	2538.62 P/ft	4650.00 %0Cft 5200.00 %0Cft	605.00 %Cft	
	30,000,00	├── ┼	50.00	16,788,75	Amaria
	1500.00	2500.00	4600.00	600.00	M/s Ent
:	30.000.00			16.650.00	M/s.Behzad Enterprises
	1600.00	2600.00	5000.00	700 00	Br
	32,000.00		55,500.00	Amount	M/s.N.K Builders
	1000.00	2200.00		Rate	M/s.Ghulam Babar & B
{	20.	39,	44,	An	iulam · & Bi

Name of Work: REPLACEMENT OF 12" DIA & 8" DIA SUNK DOWN RCC SEWERS DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES AREA UC-09 IN JAMSHED TOWN (SEW)-II

	=				<u>-</u>		_			9		_		_	_		_	_				∞				7						6					5	Z o	Item	
c.	Providing and fixing C.1 Frame including cost of	. Ratio 1:2:4	screening and washing at stone aggregate without	fitting finishing and curing, complete (including	Cement concrete plain including placing compacting.	layer of C.M. In 2. unickness and disposal of the debits.	position of an agent to the control of the district of the control	position of damaged mnahole in proper shape laving in	perfect position on damaged manhole i/c cutting of the	Shifting to the site and fixing 36" dia ring slab in		of 25 slabs per trip will be transported.	per trip from casting yard to town office. (A minimum	transportation charges for an average lead of 20 Kin	embedded 15 Kg C.1 Frame in periect position is	suin type hooks, casted in the 5 contexts with	early type hanks easted in 1.1 1/2.3 concrete with	with 3/8" dia 8 Nos cross linked bars welded and two	thick i/c 3/8" dia tor steel bars two concentric rings	Tala (Illistae) alia 30 alia bulsiae / 1/2 wiaili alia o	dia (incide) and 36" dia outside 7 1/2" width and 6"	Manufacturing and supplying of RCC Ring Slab of 21"	complete	C.C 1:2:4 and making the required channel etc.	cost of cutting	Making connection with the existing manhole including	transportation with in 10 miles. 21" dia.	npa	welded to a 3/16" thick 2" wide M.S plate two hook of	reinforced with 1/2" dia tor steel bars @ 4" C/C	ק פ	Manufacturing and supplying of RCC Manhole covers	ii) 08" dia	specified pressure. i) 12" Dia	jointing with rubber ring i/c testing with water to	Joint and fitting in trench including cutting, fitting,	Providing & Laying of RCC Pipes with Rubber Ring	•	Description of Work	
150.00		616:37				25.00		-× *,			25.00	•											10.00				25.00 1						570.00	450.00	ď			Quantity		
大党		Cft				Nos					Nos												Nos				Nos						Rft	Rft				` V	æ	
70.00		14429.25	æ7.			563.09			_		1906.60	^`											180.00	,			913.63	+				,	206.00	367.00	1			Rate	Estimated Cost	
P/Kg	(%Cfi				Each					Each												Each				Each					-	P/Rft	P/Rft	`			Per	Cost	
10,500.00		88,937.57		et		14,077.25		ব			47,665.00		2										1,800.00	•			22,840.75	*				***	117,420.00	165,150.00	a			Amount		
70.00	X	14500.00	\	·.		580.00))	`.	i		1900.00		\										200.00				920.00	`.				1	204.00	370.00	~	\		Rate	Ente	M/s
10.500.00		89,373.65				14,500.00					47,500.00												2,000.00				23,000.00						116,280.00	166,500.00				Amount	Enterprises	M/s Rehzad
60.00	f.,	15000.00	m			00.00					00.0081	· · · · · · · · · · · · · · · · · · ·											200.00				900.00	~				_	200.00	300.00	- <u>.</u>			Rate	Bui	M/
9,000.00	_	92,455.50	_			12,500.00	200.00				45,000.00)											2,000.00				22,500.00						114,000.00	135,000.00				Amount	Builders	M/s N K
60.00	•	14000.00	\	-		400.00	10000	\			1200.00		\										200.00				700.00					•.	240.00	250.00	ART.			Rate	Babar & Br	M/s.Ghulam
9.		86.				10,4	-				50,0	,											2,0				17,5						136,8	12,3				Am	& Br	niem M

Name of Work: REPLACEMENT OF 12" DIA & 8" DIA SUNK DOWN RCC SEWERS DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES AREA UC-09 IN JAMSHED TOWN (SEW)-II

Quantity Rate		Estimated Co	Estimated Cost Rate Per Amount Rai	Estimated Cost Rate Per Amount	Estimated Cost Enterprises Rate Per Amount Rate Amount Rate	Estimated Cost Enterprises Rate Per Amount Rate Amount	Rate Per Amount Rate Amount Rate
	Rate	Rate Per	Rate Per Amount	Rate Per Amount Rate	Rate Per Amount Rate Amount	Rate Per Amount Rate Amount Rate	Rate Per Amount Rate Amount Rate Amount
67.50 Ft 99.00		Ft	Ft 99,00 P/Ft 6,682.50	Ft 99.00 P/Ft 6,682.50	Ft 99.00 P/Ft 6,682.50 100.00	Ft 99.00 P/Ft 6,682.50 100.00 6,750.00	Ft 99.00 P/Ft 6,682.50 100.00 6,750.00 100.00
99.00	0 1	Per /	Per Amount 00 P/Ft 6,682.50	Per Amount Rate 00 P/Ft 6,682.50 100.00	Per Amount Rate Amount Per Amount Rate Amount Per	Amount Rate Amount 6,682.50 100.00 6,750.00	Amount Rate Amount Rate Amount I
	Per P/Ft	ir /	Amount Ra 6,682.50 100	Enter	Enterprises r Amount Rate Amount Rate 6,682.50 100.00 6,750.00 100.0	Enterprises r Amount Rate Amount 6,682.50 100.00 6,750.00	Enterprises Builders r Amount Rate Amount Rate Amount R 6,682.50 100.00 6,750.00 100.00 6,750.00

Name of Work: REPLACEMENT OF 12" DIA & 8" DIA SUNK DOWN RCC SEWERS DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES AREA UC-09 IN JAMSHED TOWN (SEW)-II

								-	•											•	•			5	Z	Item	,
	TOTAL QUOTED / CORRECTED COST	Engineer. 12" dia	of site etc complete as per full satisfaction of site	and removia of silts / solid during desilting and clearance	cones ensuring no damages to pipe line alongwith	other protection like safety barriers, traffic signs, traffic	mounted over it, steel bucket 6" to 18" dia hocks and	/ Engine with winching drum set having, steel rope pulley	accessories of above wincing machine / devises alongwith	The job including all the hire / cost of equipment and	ball even for larger dia pipe to ensure perfect cleaning.	csser then the diameter of pipe but no exceeding 48" dia	dia) except only sewage water finally passing a ball of 12"	length using no silt to observed in bucket (6" dia to 18"	and in 2nd phase from up stream to down stream of entire	peak hours sewage to flow inside pipe line (as free flow)	length from down stream to up stream) bringing down	would be undertaken in two phases (First phase entire	pulling action (No of passes shall be as many as required)	draggers sizing from 6" to 18" dia their "to and fro"	Including accessories like pulley's steel rope, buckets and	and equipment (Mechanically / Electrically driven).	space / dian	Cleaning inside Sewerage line completely restoring	-	Description of Work	
		1500.00 Ft																							Quantity		
			3.						<u></u>			-			_		_		•••						Rate	Estimated Cost	1
		80.50 P/Ft		,		_																			Per	Cost)
1/2	989,892	120.750.00	*.																						Amount		
		80.00		`,																					Rate	Ente	M/s.
\	989,664	120,000.00																							Amount	Enterprises	M/s.Behzad
		90.00	1														•								Rate	Вι	M
12.	990,553	13					<u> </u>							_		•									Amount	Builders	M/s.N.K
		150.00	\			•				•								•							Rate	~ Baba₁	M/s.GI
ν,-	وا	225,0																							Am	Babar & Bro	M/s.Ghulam N

(Muhammad Nawaz Khan) Member / Secretary D.A.O (Distt. East)

Addl. Director Internal Audit KMC - Member (Saif-ul-Huque)

Superintending Engineer (K.M.C) (Maqs\u00f3od Ahmed Shaikh) Member

> (Roshin Din Memon) S.E (District East-A)

Member

Director (Design & Estima Convener (Saifuddin) 77.

NIT No.SPPRA Serial No.34985

Method and procedure of procurement: <u>Open Competitive Bidding (National/ International Competitive Bidding) (Single Stage-One Envelope)</u>

Description of work: REPLACEMENT OF 12" DIA & 8" DIA SUNK DOWN RCC

SEWERS DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES

AREA UC-09 IN JAMSHED TOWN (SEW)-II

Date of Opening:

16-11-2017

BIDDERS' ELIGIBILITY/ QUALIFICATION REPORT

Eligibility/ Qualification Criteria:

S.		В		
No.	Eligibility / Qualification Criteria	M/s.Behzad Enterprises	M/s.N.K Builders	M/s.Ghulam Nabi Babar & Bros.
1.	Registration with PEC (if applicable)	N/A	N/A	N/A
2.	NTN	Yes	Yes	Yes
3.	Sales Tax Registration (FBR)	N/A	N/A	N/A
4.	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes
	Qualification Criteria:			
5.	Minimum three years' experience of relevant field.	Yes	Yes	Yes
6.	Turnover of at least last three years	Yes	Yes	Yes
7.	Required Bid Security is attached.	Yes	Yes	Yes
8.	Bid is signed, named and stamped by the authorized person of the firm along with Authorization letter.	Yes	Yes	Yes
9.	Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44	N/A	N/A	N/A
10.	Qualified/ disqualified	Qualified .	Qualified	Qualified

(Muhammad Nawaz Khan) D.A.O (District East)

Member / Secretary

(Saif-ul-Haque)
Additional Director Internal
Audit – KMC Member

(Maqsood Ahmed Shaikh) Superintending Engineer (KMC)

Member

(Roshin Din Memon) S.E (District East-A)

Member

(Saifuddin)

Director (Design & Estimate)

Convener

NIT No.SPPRA Serial No.34985

Method of Procurement: <u>Single Stage Single Envelope.</u>

Name of Work: REPLACEMENT OF 12" DIA & 8" DIA SUNK DOWN RCC SEWERS

DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES AREA

UC-09 IN JAMSHED TOWN (SEW)-II

MINUTES OF BID OPENING MEETING.

A meeting of the procurement committee of this department was held on 16-11-2017 for opening the bids received in respect of subject NIT till deadlines of submission. The meeting was attended by all / following members of the procurement committee and the representative of bidders. (Attendance sheet is enclosed).

- 2. Three bidders submitted their bids till the deadline of submission.
 - i. M/s. Behzad Enterprises
 - ii. M/s. N.K Builders
 - iii. M/s.Ghulam Nabi Babar & Brothers
- 3. The bids were opened at 2:30 P.M in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by Chairman of the Procurement Committee.

S. No	Name of Firm	Quoted Price	Amount of Bid Security	Pay Order No. / Date
01	M/s.Behzad Enterprises	Rs.9,89,664/-	Rs.20,000/-	P.O # 18496793 dt:12-09-2017 from HBL Gulistan-e-Jauhar Branch Karachi
02	M/s.N.K Builders	Rs.9,90,553/-	Rs.20 2 00/-	P.O # 18497558 dt:13-11-2017 from HBL Gulistan-e-Jauhar Branch Karachi
03	M/s.Ghulam Nabi Babar & Bros.	995 720 Rs .9.95;234 /-	Rs.20.000/-\	P.O # 18497497 dt:09-11-2017 from HBL Gulistan-e-Jauhar Branch Karachi

- 4. The see bid contain over-writing.
- 5. The committee shall examine all the bids as per the qualification / eligibility criteria provided in the bidding document and verify the documents and bid security submitted by the bidders (if required).

The meeting ended with the vote of thanks to and from the chair.

(Muhammad Nawaz Khan)

D.A.O (District East)
Member / Secretary

(Saif-ul-Haque)
Additional Director Internal
Audit – KMC Member

(Maqsood Ahmed Shaikh)
Superintending Engineer (KMC)
Member

(Roshin Din Memon) S.E (District East-A)

Member

Director (Design & Estimate)

Convener

KARACHI WATER AND SEWERAGE BOARD

ATTENDANCE SHEET OF CONTRACTORS

NAME OF WORK : REPLACEMENT OF 12"DIA & 8"DIA SUNK DOWN RCC SEWERS DUE TO HEAVY RAIN NEAR HAJAZI MASJID, LINES AREA UC-09 IN JAMSHED TOWN (SEW)-II.

1. DATE OF OPENING & TIME: 16-11-2017 AT 2.30 P.M.

2. ESTIMATED COST: RS.9,89,892/=

3. SERIAL#

34985

S.NO.	NAME OF FIRM	NAME OF REPRESENTATIVES & DISIGNATION	SIGNATURE
	الله الله الله الله الله	J. PH	Greghi
2	MCTC2020 Entermis	Between	Bergost-
	N.K. Raildes	Betgeel Alam Zaib	Azrib
			V
			-