SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

10

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS

1.2	NAME OF THE ORGANIZATION DEPTT.	PROFILE TO SECURE A SECURE OF A SECURITION AS A SECURE OF A SECURE
	NAME OF THE ORGANIZATION / DEPTT, PROVINCIAL / LOCAL GOVT / OTHER	Schegualed Bank
	TITLE OF CONTRACT	Civil & Allied Works of 06 ATM Rooms in North Region
	TENDER NUMBER	SND5/COK/ADMIN/TD/522/2014
55.	BRIEL DESCRIPTION OF CONTRACT	Same se above
61	FORUM THAT APPROVED THE SCHEME	Competent Committée
73	TENDER ESTIMATED VALUE	Hs. 200 000/
1.6.	ENGINEER'S ESTIMATE (For civil works only)	
9)	ESTIMATED COMPLETION PERIOD (AS P	PER CONTRACTI 45 Days
101	TENDER OPENED ON (DATE & TIME)	17/10/2014 At 15:00 Firs
111	NUMBER OF TENDER DOCUMENTS SOLI (Attach list of buyers)	D 03
12)	NUMBER OF BIDS RECEIVED	01
13)	NUMBER OF BIDDERS PRESENT AT THE	TIME OF OPENING OF BIDS 81
14)	BID EVALUATION REPORT (Enclose a copy)	92/11/2014 (Anachod) Shahren Construction U.SC. 177th Street
15)	NAME AND ADDRESS OF THE SUCCESSI	UI BIDDER Taubred Commercial, Phase & DHA+
16)	CONTRACT AWARD PRICE	Rs 185,00 0 /-
227	RANKING OF SUCCESSFUL BIDDER IN E	VALUATION PEPORT
100.00	(i.e. 1", 2"d, 3" EVALUATION BID).	CALLEST CONTROL ON THE CONTROL ON TH
1.01	(i.e. 1", 2", 3" EVALUATION BID).	1) Shahean Construction
đã	(i.e. 1", 2"), 3" EVALUATION BID). METHOD OF PROCUREMENT USED : - (T)	1) Shahean Construction
đã		1) Shahean Construction
18)	METHOD OF PROCUREMENT USED : - cTi	1) Shahean Construction ick one) PROCEDURE Domestic/ Local
18)	METHOD OF PROCUREMENT USED (+ cT) a) SINGLE STAGE - ONE ENVELOPE	t) Shahean Construction ick one) PROCEDURE Domestic/ Local E PROCEDURE
18)	METHOD OF PROCUREMENT USED : - (T) SINGLE STAGE - ONE ENVELOPE SINGLE STAGE - TWO ENVELOPE	t) Shahean Construction ick one) PROCEDURE Domestic/ Local RE

20) WHE		NTRACT_	
	THER THE PROCUREMENT WAS INCLUDE	DED IN ANN	NUAL PROCUREMENT PLAN?
			Tes V No
21) ADV	ERTISEMENT:		
$\widehat{\widetilde{\mathfrak{N}}}$	SPPRA Website	Yes	SPPRA S No. 21504/2014 Notification on (30/09/2014) SPPRA S No.18706/2014 P C
	(If yes, give date and SPPRA Identification	No.1	
Ü)	News Papers (If yes, give narges of newspapers and dates	Yes	Business Recorder, Daily Express & Daily Ibrat (21/01/2014)
	. ()	No.	
22) NATI	URE OF CONTRACT		results V Int.
(If ye 24) WHE WAS	SINCLUDED IN BIDDING / TENDER DOCU THER BID EVALUATION CRITERIA SINCLUDED IN BIDDING / TENDER DOCU TENDER GODY I		Yes No /
	THER APPROVAL OF COMPETENT AUTH HOD OTHER THAN OPEN COMPETITIVE I	The state of the s	S OR PAINED FOR USING A Yes No /
(6) WAS	BID SECURITY OBTAINED FROM ALL TI	HE BIDDER	S? Yes V No
	THER THE SUCCESSFUL BID WAS LOWE BEST EVALUATED BID (in case of Consult		ATED Yes No
	THER THE SUCCESSFUL BIDDER WAS TI PLIANT?	ECHNICALI	Ly Yes 7 No
		IER OUOT	ED PRICES WERE READ OUT AT
	THER NAMES OF THE BIDDERS AND TH TIME OF OPENING OF BIDS?		Yes / No

 ANY COMPLAINTS RECEIVED (If yes, result thereof) 	Yes	
NONTE AND ENGINEERS	No	_/
32) ANY DEVIATION FROM SPECIFICATIONS GIVE	EN IN THE TENDER	NOTICE / DOCUMENTS
(If yes, give details)	Yes	
	No	~
 WAS THE EXTENSION MADE IN RESPONSE TIP (If yes, give reasons) 	Yes Yes	
	No.	1
34) DEVIATION FROM QUALIFICATION CRITERIA (If yes, give detailed reasons)	Yes	
	No	V
35) WAS IT ASSURED BY THE PROCURING AGE BLACK LISTED?	NCY THAT THE S	FLECTED FIRM IS NO
36) WAS A VISIT MADE BY ANY OFFICER OFFICE SUPPLIER'S PREMISES IN CONNECTION WITH BE ASCERTAINED REGARDING FINANCING OF (If yes, enclose a copy)	THE PROCUREME	NT? IF SO, DETAILS T
37) WERE PROPER SAFEGUARDS PROVIDED ON THE CONTRACT (BANK GUARANTEE ETC.)?	MOBILIZATION A	DVANCE PAYMENT I
38) SPECIAL CONDITIONS, IF ANY (If yes, give Brief Description)	Yes	
	No	
Signature & Official Stamp of Authorized Officer		

SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi Tele: 021-9205356; 021-9205369 & Fax: 021-9206291

Print Save Reset



	Civil M. Alli	6id Evaluation Report ed Works of 06 ATM Rooms in North Region
1	Name of Procurers Agency	Sinot Bank Ltd.
3	Tenger Haterence No.	SNDB/COK/ADMIN/TDBZZZZGIA
3	Yender Destription	Civil & Allied Works of 06 ATM Rooms in North Region
À	Method of Fracurement	Single Stage One Envelop Bidding Propelture
3	Tender Published , SPPRAS No	SPPRA S.No. 21504 / 2014 Notification on 301 September 2014 SPPRA S.No. 18706 / 2014 Prequalification Business Secondar, Daily Express & Daily Ibrat on 211 January 2014
-86	Torul Hid Documents Sold	01
22	Total Bios Received	(0)
8	Technical/Financial Bio Opening Date & Time	17/10/2014 at 1500 Hrs
9	No. Of Bid qualified	01
115	Bid(s) Rejected	P

Detail on the above is as follows:-

S No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking In terms of cost	Comparison with Estimated cost (Rs. 200,000/-)	Reasons for acceptance/ rejection	Remarks
0	21	2	3	4	5	- 6
1	M/s Shaheen Construction Company	Rs. 185,000/- each Rs. 1,110,000/- for 6 ATM	Only Qualified Bidder	Rs. 15,000/- below the estimated cost	Only Evaluated Bidder	Rule 48 has been complied with

Accordingly going by the eligibility cotomic offered in the tender document, Serial No. 3 stands as only Evaluated Bidder and 4 electrology the estimated size.

Members Signature- Procurement Committee

Lt. Col. (R) Shahzad Begg Head of Administration

Mr. Saced Jamai Chief Financial Officer

Mr. Syed Muhammad Ageel Chief Manager, IDBL Karachi

MINUTES OF THE OPENING OF THE TENDER (TECHNICAL /FINANCIAL PHASE)

TYPE OF PROCUREMENT	ADMIN / IT / CONSULTANT /	MEDIA
TENDER NAME	- Car 8 4m	es Harce of 6 ATEL BOOK INTELL
TYPE OF TENDER	= Non-trace the realthy cross corns	THE REPORT OF THE PROPERTY OF THE PARTY OF T
OPENING DATE	17/10/14	WAIDN
OFFNING TIME	17/10/14 15-21/2	
ATTENDANCE (MEMBER PC)	HEAG OF AGENCY	
	60	
	CHILL MASAGER IDS	
CASE/WINDOWS	MANIE	FIRM
ATTENDANCE IREPS: OF BIDDERS)	A 100 LANGE	SHAREN CONTRACTORS CHARLY

TOTAL BIOS ALCEPTED FOR EVALUATION	C - 1	
TOTAL BIOS REJECTED		
REMARKS	(0) 	

SECRETARY PROCUREMENT COMMITTEE	80	
CONACCIO	27;	
DATE	· 27.1	
	1	

4 FINANCIAL PROPOSAL

PRICE SCHEDULE

(Applicable for the year 2014-2015)

NAME ASSESS SHAHLEN CONSTRUTION CONFAMY

No	Description	Quantity	Rate
Æ	Providing of agency, 54 " X-12" size room with block masonary or glass or wooden, matching with Branch's interior, is per lay out plan. In case glass or wooden partition, proper standard approved grill will also be provided at all open sides.	Job.	som)
3	Providing of False ceiling, matching with existing false ceiling	Job	19000
\$	Providing of two saver at ceiling, ATM power point from Branch (.PS. 13 Araps socket with box, with earthing.	dol	800/
#	Providing of proper sized, writing for AC, drain line, copper piping for order unit, control wiring, complete in all respect, if requires	Job	1200/
4	Providing of Networking point, with cat-6 cable, from Branch patch panel to 14.5 socket flow, face plate, ment box, termination of cable, complete in all respect.	Juli	2-1,000/
h	Providing of Inside 24 " wide glazed or wooden door, as per Burie's approved design, lock, grill, frame, handle complete in all respect.	Job	18,00%
	ATM Room entrance 36" wide Glazzed finot, complete with "D" type look, closer machine. Afrak type frosting, Bank's Logo, handle etc. in per design.	Job	19,00/
×	Proxiding fixing of matching floor tiles, if necessary,	Joh	Becc /=
98	Out side elevation, steps, Raitig, as per design, if necessary	Job	15,00%
(5)	Outside rolling shutter, as per approved design, and practice, if required	Jöb	16,000/=
i't	All marior and external Paint work	July	dral.
2	Approved Upper security grill in ATM room, if required as per site requirement.	job	1400 /
9	Providing of 2 pair wiring from Branch to ATM room, for telephone with connection, if required.	Job	7001
	Amount (Per Branch	101

*Total Amount x 06 (Branches)

181,000

"This convenies will be taken in the thinowall bull offered by the continuous

Note

The cost trust the takes, stamp duty (as applicable under Stamp Act 1989) duly stamped on the tempract agreement, distailables, labour and any other charges.

3 SCOPE OF WORK

Sindh Bank Limited (SNDB) requires civil and allied works of 06 ATM Rooms in North Region as per the given locations.


S#	Name of Branch
10	ASHRAFABAD BRANCH, BAHAWALPUR
2	CHUNG BRANCH, LAHORE
3	KUNJAH BRANCH, GUJRAT
4	RAJA BAZAR BRANCH, RAWALPINDI
5	SATGARAH BRANCH, OKARA
6	QUEENS ROAD BRANCH, LAHORE

The rates will be quoted as per the BOQ mentioned at page 12. However at each site there can be variation in the works to be executed and the payment will be based to this effect accordingly on actual job carried out.

S#	Description	
1	Providing of about 54 " X 72" size room with block masonry or glass or wooden, matching with Branch's interior, as per lay out plan. In case glass or wooden partition, proper standard approved grill will also be provided at all open sides.	
2	Providing of Faise ceiling, matching with existing false ceiling.	
3	Providing of two saver at ceiling, ATM power point from Branch UPS, 13 Amps socket with box, with earthing	
4	Providing of proper sized wiring for AC, drain line, copper piping for outer unit, control wiring, complete in all respect, if required.	
5	Providing of Networking point, with cat-6 cable, from Branch patch panel to RJ-45 socket Box, face plate metal box, termination of cable, complete in all respect.	
6	Providing of Inside 24 "wide glazed or wooden door, as per Bank's approved design, lock, grill, frame, handle, complete in all respect.	
7	ATM Room entrance 36" wide Glazzed door, complete with "D" type lock, closer machine, Ajrak type frosting, Bank's Logo, handle etc. as per design.	
8	Providing / fixing of matching floor tiles, if necessary.	
9	Ourside elevation, steps, Ramp, as per design, if necessary.	
10	Outside rolling shutter, as per approved design, and practice, if required.	
11	All interior and external Paint work.	
12	Approved Upper security grill in ATM room, if required, as per site requirement.	
13	Providing of 2 pair wiring from Branch to ATM room, for telephone with connection, if required.	

Byer List of Civil & Allied Works of 06 ATM Rooms in North Region Branch

S. No	Company Name	Amount	
3	Shaheen Construction	Rs. 1,200/-	



CONTRACT AGREEMENT

BETWEEN

M/S. Shaheen Construction Company, a sole proprietorship having its principal place of business at 45-C. 27th Street, Tauheed Commercial, Phase V, DHA, Karachi. (Hereinafter referred to as "Contractor", which expression shall be deemed to mean and include its successors-in-interest and assigns) of the First Part;

AND

SINDH BANK LIMITED, a banking company incorporated under the laws of Pakist and having its Head office at 3rd Floor. Federation House, Abdullah Shah Ghazi Ro Clifton, Karachi-75600, Pakistan. (Hereinafter referred to as "THE BANK", wh expression shall be deemed to mean and include its successors-in-interest and assigns) the Second Part.

WHEREAS:

"THE BANK" intends to acquire the services of "Contractor" for Renovation, Interior and Electrical Works, for its Civil & Allied Works of 06 ATM Rooms in North Region and Contractor agrees to provide the following services to the bank as north-tender opened as 17110-7011.

Change / alteration in the original Plan:

Any change/alteration in the original plan, if required, due to site hindrance or any other reason shall be made after written approval of the Bank. Electricity & Water for renovation activities will be provided free of charge to the Contractor, by the Bank.

Payment Schedule:

a) No advance payment will be made.

b) First interim Payment will be made on receiving original invoice from the contractor and confirmation of 30% completion of work by respective Area / Regional Manager of the bank.

c) Second interim payment will be made on receiving original invoice from the contractor and confirmation of 60% completion of work by respective Area / Regional Manager of the bank.

d) Final payment will be release to contractor on receipt of final invoice from the contractor and as per actual measurements by the Bank Engineer during physical inspection of the completed project.

e) 02% of the total tender amount will be retained by the Bank as "Performance security" in shape of pay order and the same will be released after 90 days of handing over of the project alongwith receipt of satisfactory letter from the concerned branch. On completion of said period a final inspection will be earried out and the retention amount will only be released addressing of observation and due verification from concerned Branch Manager.

Period of Contract:

Date of Handing over site Branch Completion date:

Commencement of Work:

The job will be commenced from the date of acceptance of Award/Letter by the Contractor.

Penalty:

- The completion period of the awarded work will be 45 days from the date of handing over the site.
- In case of delay in completion, a penalty @ 0.15% of total contract amount, for each day of delay will be imposed.
- The rates quoted by the Contractor will include all works, necessary establishment of Bank Branch, complete in all respect strictly in accordance v our specifications given in design book. In case of any deviation in design specification, without written permission of Bank's Engineer, the payment of section item will not be paid and the contractor will be liable to replace the objected item as per the design book at his own cost.

Notice:

Any notice, request or consent required or permitted to be given or made pursuant to this agreement shall be in writing. Any such notice, request or consent shall be Taxes and Duties:

 The Contractor and its Personnel shall pay such direct or indirect taxes, duties, fees, and other impositions levied under the Applicable Law, the amount of which is deemed to have been included in the Contract Price.

Termination of Agreement by the Bank:

If the performance of the Contractor is not satisfactory this agreement can be terminated by the Bank upon giving a 30 days' advance notice in writing to the Contractor. In such event the Contractor shall refund all advance money to the Bank after adjusting the cost of work done by that date.

If the Contractor becomes insolvent or bankrupt.

- If the Contractor, in the judgment of the Bank has engaged in corrupt or fraudulent practices in competing for or in executing the Agreement.
- If, as the result of Force Majeure, the Contractor is unable to perform a material
 portion of the Services for a period of not less than sixty (60) days; and
- If the Bank, in its sole discretion and for any reason whatsoever, decided to terminate this Agreement.

Termination of Agreement by the Contractor:

- The Contractor may terminate this Agreement, by not less than (30) days' written notice to the Bank, if the Bank fails to pay any money due to the Contractor pursuant to this Agreement without Contractors fault.
- If, as the result of Force Majeure, the Contractor is unable to perform a material
 portion of the Services for a period of not less than sixty (60) days.

Force Majeure:

The failure on the part of the parties to perform their obligation under the
agreement will not be considered as default if such failure is the result of natural
calamities, disasters and circumstances beyond the control of the parties.

Extension of Time:

 Any period within which Party shall, pursuant to this agreement, complete any action or task, shall be extended for a period equal to the time during which such Party was unable to perform such action as a result of Force Majeure.

Good Faith:

 The Parties undertake to act in good faith with respect to each other's rights under this agreement and to adopt all reasonable measures to ensure the realization the objectives of this agreement.

Settlement of Disputes:

- The Parties agree that the avoidance or early resolution of disputes is crucial for a smooth execution of the Agreement and the success of the assignment. The Parties shall use their best efforts to settle amicably all disputes arising out of or in connection with the Agreement or its interpretation.
- If Parties fail to amicably settle any dispute arising out of or a connection with
 the Agreement within (10) days of commencement of such insormal negotiations,
 the dispute shall be referred to arbitration of two arbitrations.

advisers to the Bank, and shall at all times support and safeguard the Bank legitimate interests in any dealing with Sub-Suppliers or third Parties.

Conflict of Interest:


 The Contractor shall hold the Bank's interests paramount, without any consideration for future work, and strictly avoid conflict with other assignments or their own corporate interests.

Confidentiality:

 Except with the prior written consent of the Bank, the Contractor and the Personnel shall not at any time communicate to any person or entity and confidential information acquired in the course of the Services, nor shall the Contractor and the Personnel make public the recommendations formulated in the course of, or as a result of, the Services.

In witnesses hereunder both the parties have set their hands on the day and year above first mentioned.

el 2	
Supplier Signature	Witness:
Name ABDUL WASI KHAN	Signature
Designation ENGINEER	Name Migwen Mujered W.
Company Name SHAHEEN CONSTRUCTION	Designation wetersk Engues
Address 45 C MAZIZININE	Address 45- C Maginine floor
Flood X D.H.A KARACHI	Phose V D. H.A Keracle
Stamp Stamp	
Signature	100
	Customer Signature
Name Lt. Col. (R) Shahzad Begg	Name Akhtar Ali Khan
Designation Head of Administration	Page 100 to 100
Company Name Sindh Bank Limited	Designation Executive Vice President
200W 0=000 000 000 0	Company Name Sindh Bank Limited
Address Federation House, Sindh Bank	11 16 1 11 16
Ltd. Head Office, Karachi	Address Federation House, Sindh Bank Ltd. Head Office Karachi
Stamp. 97	200011193



10193 John Continue E- Interior Nosu N/S Shaheen Contraction of Dated: 15/12/14

A5-C. 27 Street V LLL Company,

Tauheed Commercial Phase V

DHA, Karachi

Letter of Award

"Civil & Allied Works of 06 ATM Room in North Region"

Dear Sir.

This is with reference of your Tender dated 17/19/19 pertaining to captioned work. We are pleased to inform you that based on your quotation the above work has been assigned to you on contract price basis, on item wise rates, with a total of Rs 1,110,000/-

Other terms & conditions would be as follows:

Description of Work:

a) Civil/Interior work covering total area of ______ sq.ft. as per the detailed drawing submitted to the bank.

b) Electrical Works

Any change / alteration in the original plan, if required, due to site hindrance or an other reason shall be made after written approval of the bank. Electricity & water for construction activities will be provided free of charge to the contractor, by the bank.

2. Payment Schedule:

3. Completion of Period:

The completion period of the entire work will not exceed 28/1/15. from the date of handling over SITE to the Contractor i.e. 15/12/19. In case of failure to complete the job within stipulated period i.e. 45dep., penalty @ 0.15% per day will be imposed upon you.

4. Commencement of Work:

The job will be commenced immediately from the date of acceptance of this Award/Letter.

Please sign & affix your company's stamp and return the same to us as a stamp of your acceptance immediately.

With Regards,

Mohammad Saleem Project Manager

Agreed & Accepted For & on behalf of Subject: SPPRA Rule 50 Compliance - Civil & Allied Works of 6 ATM in North Region

rom: Farhan Amir <farhan.amir@sindhbankltd.com>

Date: 12/17/2014 11:39 AM

To: tenders@pprasindh.gov.pk, kamran <kamran.mehdi@sndb.com>, 'shahzad baig' <shahzad.begg@sindhbankltd.com>, mohammad.saleem@sindhbankltd.com, ZULQARNAIN MEMON <zulgarnain.memon@sindhbankltd.com>, shahid.khan@sindhbankltd.com

Dear Concern,

Please refer the attached mentioned documents of captioned subject tender needs to be hoist on SNDB and SPPRA websites as per SPPRA Rule # 50.

- 1. Contract Evaluation Report
- 2. Form of Contract/Agreement
- 3. Letter of Award
- 4. Scope of work/Requirement

Kindly confirm once it is get hoisted on your respective websites.

Regards,

Farhan A Siddiqui

Attachments.

Civil & Allied Works of 6 ATM Room North Region

4.9 MB

Subject: SPPRA Rule 50 Compliance - Civil & Allied Works of 6 ATM in North Region

From: Farhan Amir <farhan.amir@sindhbankltd.com>

Date: 12/17/2014 11:39 AM

To: tenders@pprasindh.gov.pk, kamran <kamran.mehdi@sndb.com>, 'shahzad baig' <shahzad.begg@sindhbankltd.com>, mohammad.saleem@sindhbankltd.com, ZULQARNAIN MEMON <zulqarnain.memon@sindhbankltd.com>, shahid.khan@sindhbankltd.com

Dear Concern,

Please refer the attached mentioned documents of captioned subject tender needs to be hoist on SNDB and SPPRA websites as per SPPRA Rule # 50.

- 1. Contract Evaluation Report
- 2. Form of Contract/Agreement
- 3. Letter of Award
- 4. Scope of work/Requirement

Kindly confirm once it is get hoisted on your respective websites.

Regards,

Farhan A Siddiqui

Attachments

Civil & Allied Works of 6 ATM Room North Region

4.9 MB

Subject: SPPRA Rule 50 Compliance - Civil & Allied Works of 6 ATM in North Region

rom: Farhan Amir <farhan.amir@sindhbankltd.com>

Date: 12/17/2014 11:39 AM

To:-tenders@pprasindh.gov.pk, kamran <kamran.mehdi@sndb.com>, 'shahzad baig' <shahzad.begg@sindhbankltd.com>, mohammad.saleem@sindhbankltd.com, ZULQARNAIN MEMON <zulqarnain.memon@sindhbankltd.com>, shahid.khan@sindhbankltd.com

Dear Concern,

Please refer the attached mentioned documents of captioned subject tender needs to be hoist on SNDB and SPPRA websites as per SPPRA Rule # 50.

- 1. Contract Evaluation Report
- 2. Form of Contract/Agreement
- 3. Letter of Award
- 4. Scope of work/Requirement

Kindly confirm once it is get hoisted on your respective websites.

Regards,

Farhan A Siddigui

Attachments

Civil & Allied Works of 6 ATM Room North Region

4.9 MB



		Bid Evaluation Report			
	Civil & Allied Works of 06 ATM Rooms in North Region				
1	Name of Procuring Agency	Sindh Bank Ltd.			
2	Tender Reference No.	SNDB/COK/ADMIN/TD/522/2014			
3	Tender Description	Civil & Allied Works of 06 ATM Rooms in North Region			
4	Method of Procurement	Single Stage One Envelop Bidding Procedure			
5	Tender Published / SPPRA S.No	SPPRA S.No: 21504 / 2014 Notification on 30 th September 2014 SPPRA S.No:18706 / 2014 Prequalification Business Recorder, Daily Express & Daily Ibrat on 21 st January 2014			
6	Total Bid Documents Sold	01			
7	Total Bids Received	01			
8	Technical/Financial Bid Opening Date & Time	17/10/2014 at 1500 Hrs			
9	No. Of Bid qualified	01			
10	Bid(s) Rejected	-			

Detail on the above is as follows:-

S No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (Rs.200,000/-)	Reasons for acceptance/ rejection	Remarks
0	1	2	3	4	5	6
1.	M/s. Shaheen Construction Company	Rs.185,000/- each Rs. 1,110,000/- for 6 ATM	Only Qualified Bidder	Rs. 15,000/- below the estimated cost	Only Evaluated Bidder	Rule-48 has been complied with

Accordingly going by the eligibility criteria offered in the tender document, Serial No.1 stands as only Evaluated Bidder and is also below the estimated cost.

Members Signature- Procurement Committee

Lt. Col. (R) Shahzad Begg Head of Administration

Mr. Saeed Jamal Chief Financial Officer

Mr. Syed Muhammad Aqeel Chief Manager, IDBL Karachi

MINUTES OF THE OPENING OF THE TENDER (TECHNICAL /FINANCIAL PHASE)

		(- ESTIMATER / FINANCIAL PHASE)
TYPE OF PROCUREMENT	ADMIN / IT / CONSULTANT	/MEDIA
TENDER NAME	Civa S Au	TAGE-TWO ENVELOPE/TWO STAGE-TWO ENVELOPE REGION
TYPE OF TENDER	SINGLE STAGE-ONE ENVELOPE / SINGLE ST	TAGE-TWO ENVELOPE / TWO STAGE / TWO STAGE-TWO ENVELOPE
OPENING DATE	17/10/14	AGE-1WO ENVELOPE / TWO STAGE /TWO STAGE-TWO ENVELOPE
OPENING TIME	17/10/14 1500th	
ATTENDANCE (MEMBER PC)	HEAD OF ADMIN	
	CFO	
	CHIEF MANAGER IDBL	
	<u>NAME</u>	<u>FIRM</u>
ATTENDANCE (REPS. OF BIDDERS)	MR KAREER	SHAHEEN CONSTRAINON SHAD
TOTAL BIDS ACCEPTED FOR EVALUATION	01	
TOTAL BIDS REJECTED	_	
REMARKS		
SECRETARY PROCUREMENT COMMITTEE		
SIGNATURE	22.1	
DATE	17/10/14	

4 FINANCIAL PROPOSAL

PRICE SCHEDULE

(Applicable for the year 2014-2015)

Name of Bidder SHAHEEN CONSTRUTION COMPANY

No	Description	Quantity	Rate		
1	Providing of approx. 54 " X 72" size room with block masonary or glass or wooden, matching with Branch's interior, as per lay out plan. In case glass or wooden partition, proper standard approved grill will also be provided at all open sides.	Job	zooof		
2	Providing of False ceiling, matching with existing false ceiling		1900/-		
3	Providing of two saver at ceiling, ATM power point from Branch UPS, 13 Amps socket with box, with earthing.		8000/2		
4	Providing of proper sized wiring for AC, drain line, copper piping for outer unit, control wiring, complete in all respect, if required		12,000/,		
5	Providing of Networking point, with cat-6 cable, from Branch patch panel to RJ-45 socket Box, face plate, metal box, termination of cable, complete in all respect.	Job	21,000/,		
6	Providing of Inside 24 " wide glazed or wooden door, as per Bank's approved design, lock, grill, frame, handle, complete in all respect.		18,000/=		
7	ATM Room entrance 36" wide Glazzed door, complete with "D" type lock, closer machine, Ajrak type frosting, Bank's Logo, handle etc. as per design.		18,000/=		
8	Providing / fixing of matching floor tiles, if necessary.	Job	8000/:		
9	Out side elevation, steps, Ramp, as per design, if necessary.	Job	15,000/=		
10	Outside rolling shutter, as per approved design, and practice, if required.	Job	16,000/=		
11	All interior and external Paint work	Job	8,000/2		
12	Approved Upper security grill in ATM room, if required, as per site requirement.	job	14000/,		
13	Providing of 2 pair wiring from Branch to ATM room, for telephone with connection, if required.	Job	7,000/.		
	Amount (Per Branch)				
	*Total Amount x 06 (Branches)				

*This amount will be taken as the financial bid offered by the contractor.

<u>Note</u>

1. The cost must include all taxes, stamp duty (as applicable under Stamp Act 1989) duly stamped on the contract agreement, installation, labour and any other charges.