



## BID EVALUATION REPORT


- 1 Name of procuring Agency:- Executive Engineer Provincial Highways Division Sanghar
- 2 Tender Reference No: NIT No: TC/G-55/77 dated 21.04.2017
- 3 Tender Description/Name of work/item :- Improvement of road from Sindhri to Khipro road mile 0/0-21/6=35.00 KM (With Asphalt surface).
- 4 Method of Procurement Open competitive bidding (National)
- 5 Tender Published Hoisted on SPPRA authority/website as well as published in various Newspapers (Print & Electronic Media (SPPRA ID No. & News Papers with dated).
- 6 Total Bid Documents sold 03
- 7 Total Bids Received 03
- 8 Technical Bid Opening Dated (if applicable) N/A (Provide details in separate form)
- 9 No. of Bid technically qualified (if applicable) N/A
- 10 Bid(s) Rejected: NIL
- 11 Financial Bid Opening Date 15.05.2017
- 12 Bid Evaluation Report.

| S. No | Name of Firm or Bidder            | Cost Offered by the Bidder | Ranking in terms of Cost | Comparison with estimated Cost | Reasons for acceptance/rejection      | Remarks          |
|-------|-----------------------------------|----------------------------|--------------------------|--------------------------------|---------------------------------------|------------------|
| 1     | 2                                 | 3                          | 4                        | 5                              | 6                                     | 7                |
| 1.A   | M/s R.P.S Construction            | 757334036                  | 1. lowest                | 754284000 (within T.S)         | Qualified as per evaluation report    | Accepted         |
| 2.B   | M/s Niaz Muhammad Khan & Brothers | 27000000                   | 2. lowest                | 754284000                      | Disqualified as per evaluation report | Highest rejected |
| 3.C   | M/s Abdul Ghaffar Memon           | 757778778                  | 2. lowest                | 754284000                      | Disqualified as per evaluation report | Highest rejected |

This issuance with the approval of the member of the procurement committee

  
DIVISIONAL ACCOUNTS OFFICER  
PUBLIC HEALTH ENGINEERING DIVISION  
SANGHAR

  
ASSISTANT ENGINEER  
PROVL: HIGHWAYS SUB-DIVISION  
SANGHAR

  
EXECUTIVE ENGINEER  
PROVINCIAL HIGHWAYS DIVISION  
SANGHAR

**ATTENDANCE SHEET OF THE MEMBERS OF PROCUREMENT COMMITTEE FOR THE**  
**NIT NO: TC/G-55/77 DATED 21.04.2017 OPENING DATE 15.05.2017**

**PROVINCIAL HIGHWAYS DIVISION SANGHAR**

| Name | Designation | Signature |
|------|-------------|-----------|
|------|-------------|-----------|

1. Mr. Muhammad Ayoob Junejo Executive Engineer  
Provincial Highways Division  
Sanghar/Chairman



2. Mr. Aijaz Ahmed Junejo Assistant Engineer  
Provincial Highways Sub-Division  
Sanghar/Member



3. Mr. Khalid Ansari Divisional Accounts Officer  
Public Health Engineering Division  
Sanghar/Member



# ATTENDANCE SHEET

Date of Issue:- 15.05.2017 at:1:00 PM

Date of Opening:- 15.05.2017 at: 2:00 PM

## ATTENDANCE SHEET OF CONTRACTOR PRESENT AT OPENING OF TENDER ON 15.05.2017 NIT. NO: TC/G-55/77 DATED 21.04.2017.

| S. No | Name of Contractor/Agency | Signature |
|-------|---------------------------|-----------|
|-------|---------------------------|-----------|

① M/s R.P.S Const Co.



② M/s Niaz Mohammed Khan  
 & Sons:



M/s ABDUL GHAFFAR MEMON  
Government Contractor (Sindh)

3) M/s Abdul Ghaffar memon (AGM)



ASSISTANT ENGINEER  
PROVINCIAL HIGHWAYS SUB DIVISION  
SANGHAR.



Divisional Engineer  
Public Health Engineering Division  
SANGHAR.



EXECUTIVE ENGINEER  
PROVINCIAL HIGHWAY DIVISION  
SANGHAR.

**MINUTES OF PROCUREMENT COMMITTEE MEETING HELD ON 15.05.2017.**

The meeting of the procurement meeting was held in the office of the Executive Engineer Provincial Highways Division Sanghar under the Chairman ship of Superintending Engineer Provincial Highways Circle Mirpurkhas.

The below mentioned members of committee attended the meeting to discuss the bids invited for the procurement of works by Executive Engineer Provincial Highways Division Sanghar vide No: TC/G-55/77 dated 21.04.2017 and subsequently hoisted on the website of Sindh Public Procurement Regulatory and information Department Government of Sindh, Karachi.

**Following attached the meeting**

| S. No | Name                      | Designation   |
|-------|---------------------------|---|
| 01.   | Mr. Muhammad Ayoob Junejo | Executive Engineer Provincial Highway Division Sanghar /Chairman              |
| 02.   | Aijaz Ahmed Junejo        | Assistant Engineer Provincial Highways Sub-Division Sanghar/Member            |
| 03.   | Mr. Khalid Ansari         | Divisional Accounts Officer Public Health Engineering Division Sanghar/Member |

During the course of meeting following discussion were made by the committee.

- i. Tender received on dated 15.05.2017 at 1:00 P.M were opened before the procurement committee in presence of representative of participants.
- ii. The methods for bidding documents observed as single envelop
- iii. The Tender was opened on 15.05.2017 at 2:00 P.M before the tender opening committee.

The committee thoroughly scrutinized each/tender documents by comprising arithmetically and financially with sanctioned estimates /bills of quantities and criteria for eligibility and minimum qualification as per bidding documents.

**Recommendation**

After due deliberation /scrutiny of each document by the committee, it was recommended that lowest evaluated responsive bidder may be awarded the respective tender.

**Decision**


In view of recommendation of procurement committee its is decided that tender are being awarded to above mentioned lowest responsive bidders accordingly.



(Khalid Ansari)  
Divisional Accounts Officer  
Public Health Engineering Division  
Sanghar



(Engr: Aijaz Ahmed Junejo)  
Assistant Engineer  
Provincial Highways Sub-Division  
Sanghar



(Engr: Muhammad Ayub Junejo)  
Executive Engineer  
Provincial Highways Division  
Sanghar

## COMPRATIVE STATEMENT

Name of Work:-

Improvement of road from Sindhri to Khipro road mile  
0/0-21/6=35.00 KM (With Asphalt surface).


Date of Issue:- 15.05.2017 at:1:00 PM

Date of Opening:- 15.05.2017 at: 2:00 PM

| S.No  | Description  | Estimate<br>Cost | M/s R.P.S Construction |                  | M/s Niaz Muhammad Khan &<br>Brothers |                  | M/s Abdul Ghaffar Memon |                  |
|---|--|------------------|------------------------|------------------|--------------------------------------|------------------|-------------------------|------------------|
|   |  |                  | Rate                   | Amount           | Rate                                 | Amount           | Rate                    | Amount           |
| <b>I- ROAD COMPONENT (Part A)</b>                         |  |                  |                        |                  |                                      |                  |                         |                  |
| 1   | Amount of Schedule B                               | 443746495        |                        | 443746495        |                                      | 443746495        |                         | 443746495        |
| 2   | Add: Diff: cost of Bitumen 697.04 P.Ton Rs: 29860  | -20813614        |                        | -20813614        |                                      | -20813614        |                         | -20813614        |
| 3   | Ceilling/ Premium 9%Above                          | 39937185         |                        | ----             |                                      | ----             |                         | ----             |
| 4   | Qouted by Contractor                               |                  | 8.97 %Above            | 39804061         | 9.07 %Above                          | 40247807         | 9.11 %Above             | 40425306         |
|   | <b>Total:-</b>                                     | <b>462870066</b> |                        | <b>462736942</b> |                                      | <b>463180688</b> |                         | <b>463358187</b> |
| <b>II- ASPHALT SURFACE (Part B)</b>                       |  |                  |                        |                  |                                      |                  |                         |                  |
| 1   | Amount of Schedule B                               | 261574017        |                        | 261574017        |                                      | 261574017        |                         | 261574017        |
| 2   | Add: Diff: cost of Bitumen 1486.46 P.Ton Rs: 29860 | -44385696        |                        | -44385696        |                                      | -44385696        |                         | -44385696        |
| 3   | Ceilling/ Premium 20%above                         | 52314803         |                        | ----             |                                      | ----             |                         | ----             |
| 4   | Qouted by Contractor                               |                  | 19.96 % above          | 52210174         | 20.05 % above                        | 52445590         | 20.13 % above           | 52654850         |
|   | <b>Total:-</b>                                     | <b>269503124</b> |                        | <b>269398495</b> |                                      | <b>269633911</b> |                         | <b>269843171</b> |
| <b>CULVERT 12 Nos 3' Span RCC slab Culverts (Part C)"</b> |  |                  |                        |                  |                                      |                  |                         |                  |
| 1   | Amount of Schedule B                               | 228290           |                        | 228290           |                                      | 228290           |                         | 228290           |
| 2   | Add: Cartage of Material.                          | 44873            |                        | ----             |                                      | ----             |                         | ----             |
| 3   | Ceilling/ Premium 10.00 % above on item No: 5      | 3765             | 35760                  | -----            |                                      | -----            |                         | -----            |
| 4   | Qouted by Contractor                               |                  | 20.00 %Above           | 45658            | 21.15 %Above                         | 48283            | 21.30 %Above            | 48626            |
|   | <b>Total:-</b>                                     | <b>276928</b>    |                        | <b>273948</b>    |                                      | <b>276573</b>    |                         | <b>276916</b>    |
|   | <b>Total:- 12 Nos Culverts</b>                     | <b>3323136</b>   |                        | <b>3287376</b>   |                                      | <b>3318880</b>   |                         | <b>3322989</b>   |


| S.No  | Description                                   | Estimate<br>Cost | M/s R.P.S Construction |                  | M/s Niaz Muhammad Khan &<br>Brothers |                  | M/s Abdul Ghaffar Memon |                  |
|---|---|------------------|------------------------|------------------|--------------------------------------|------------------|-------------------------|------------------|
|   |   |                  | Rate                   | Amount           | Rate                                 | Amount           | Rate                    | Amount           |
| <b>CULVERT 8 Nos 3' Span RCC slab Culverts (Extension)(Part D)"</b> |   |                  |                        |                  |                                      |                  |                         |                  |
| 1   | Amount of Schedule B                          | 93461            |                        | 93461            |                                      | 93461            |                         | 93461            |
| 2   | Add: Cartage of Material.                     | 18669            |                        | ----             |                                      | ----             |                         | ----             |
| 3   | Ceilling/ Premium 10.00 % above on item No: 5 | 1359             |                        | -----            |                                      | -----            |                         | -----            |
| 4   | Quoted by Contractor                          |                  | 21.00 %Above           | 19627            | 22.18 %Above                         | 20730            | 23.80 %Above            | 22244            |
|   | <b>Total:-</b>                                | <b>113489</b>    |                        | <b>113088</b>    |                                      | <b>114191</b>    |                         | <b>115705</b>    |
|   | <b>Total:- 08 Nos Culverts</b>                | <b>907912</b>    |                        | <b>904702</b>    |                                      | <b>913525</b>    |                         | <b>925638</b>    |
| <b>GROUTE REPARAP (PART-E (I))</b>                                  |   |                  |                        |                  |                                      |                  |                         |                  |
| 1   | Amount of Schedule B                          | 14849313         |                        | 14849313         |                                      | 14849313         |                         | 14849313         |
| 3   | Ceilling/ Premium                             | ---              |                        | -----            |                                      | -----            |                         | -----            |
| 4   | Quoted by Contractor                          |                  | at Par                 | --               | 1.00 % above                         | 148493           | 1.50 % above            | 222740           |
|   | <b>Total:-</b>                                | <b>14849313</b>  |                        | <b>14849313</b>  |                                      | <b>14997806</b>  |                         | <b>15072053</b>  |
| <b>CEMENT POINTING (PART-E (II))</b>                                |   |                  |                        |                  |                                      |                  |                         |                  |
| 1   | Amount of Schedule B                          | 1740499          |                        | 1740499          |                                      | 1740499          |                         | 1740499          |
| 3   | Ceilling/ Premium                             | 90224            |                        | -----            |                                      | -----            |                         | -----            |
| 4   | Quoted by Contractor                          |                  | 5.00 %Above            | 87025            | 5.75 % above                         | 100079           | 6.00 % above            | 104430           |
|   | <b>Total:-</b>                                | <b>1830723</b>   |                        | <b>1827524</b>   |                                      | <b>1840578</b>   |                         | <b>1844929</b>   |
|   | <b>G. Total:-</b>                             | <b>753284274</b> |                        | <b>753004352</b> |                                      | <b>753885389</b> |                         | <b>754366966</b> |


Certified that the entire have been correctly incorporated in the comparative statement as per rates and amount quoted in the individual tenders.

  
DIVISIONAL ACCOUNTS OFFICER  
PUBLIC HEALTH ENGINEERING DIVISION  
SANGHAR

The lowest rate is quoted by M/s R.P.S Construction Government Contractor.

Part-A @ Rs: 8.97 %Above Road Work  
Part-B @ Rs: 19.96 % above 2 thick Asphalt surface  
Part-C @ Rs: 20 %Above 3' Span RCC slab Culverts  
Part- D@ Rs: 21 %Above 3' Span RCC slab Culverts  
Part-E (i) @ Rs: at Par Groute Reparap  
Part-E(ii) @ Rs: 5 %Above Cement Pointing  
the estimated rates shown in the schedule-B  
is hereby recommended.

  
ASSISTANT ENGINEER  
PROVINCIAL HIGHWAYS SUB-DIVISION  
SANGHAR

  
EXECUTIVE ENGINEER  
PROVINCIAL HIGHWAYS DIVISION  
SANGHAR


# BIDDERS QUALIFICATION REPORT


N.I.T NO: TC/G-55/77 dated 21.04.2017

## PROVINCIAL HIGHWAYS DIVISION SANGHAR

|     |  |  |
|-----|--|--|
| 01. | Name of Procuring Agency               | Executive Engineer Provincial Highways Division Sanghar  |
| 02. | Tender Reference No.                   | N.I.T No: TC/G-55/77 dated 21.04.2017  |
| 03. | Tender Description/ Name of Work /Item | Improvement of road from Sindhri to Khipro road mile 0/0-21/6=35.00 KM (With Asphalt surface). |
| 04. | Method of Procurement                  | Single stage – One envelope procedure  |
| 05. | Name of Firm/Bidder                    | Highest Bidder M/s Abdul Ghaffar Memon   |
| 06. | N.T.N                                  | Registered   |
| 07. | Registration with P.E.C                | Registered   |
| 08. | Sindh Board of Revenue                 | Available  |
| 09. | Relevant Experience                    | Available  |
| 10. | Turnover of at least last three years  | Available  |
| 11. | Funds/ Budget                          | Available  |
| 12. | 02% Earnest Money                      | Available  |
| 13. | Tender fee /Cost of Bidding Document   | Deposited  |

  
(Khalid Ansari)  
Divisional Accounts Officer  
Public Health Engineering Division  
Sanghar

  
(Engr: Aijaz Ahmed Junejo)  
Assistant Engineer  
Provincial Highways Sub-Division  
Sanghar

  
(Engr: Muhammad Ayub Junejo)  
Executive Engineer  
Provincial Highways Division  
Sanghar




## BIDDERS QUALIFICATION REPORT


N.I.T NO: TC/G-55/77 dated 21.04.2017

### PROVINCIAL HIGHWAYS DIVISION SANGHAR

|     |  |  |
|-----|--|--|
| 01. | Name of Procuring Agency               | Executive Engineer Provincial Highways Division Sanghar  |
| 02. | Tender Reference No.                   | N.I.T No: TC/G-55/77 dated 21.04.2017  |
| 03. | Tender Description/ Name of Work /Item | Improvement of road from Sindhri to Khipro road mile 0/0-21/6=35.00 KM (With Asphalt surface). |
| 04. | Method of Procurement                  | Single stage – One envelope procedure  |
| 05. | Name of Firm/Bidder                    | Highest Bidder M/s Niaz Muhammad Khan & Brothers   |
| 06. | N.T.N                                  | Registered   |
| 07. | Registration with P.E.C                | Registered   |
| 08. | Sindh Board of Revenue                 | Available  |
| 09. | Relevant Experience                    | Available  |
| 10. | Turnover of at least last three years  | Available  |
| 11. | Funds/ Budget                          | Available  |
| 12. | 02% Earnest Money                      | Available  |
| 13. | Tender fee /Cost of Bidding Document   | Deposited  |

  
(Khalid Ansari)  
Divisional Accounts Officer  
Public Health Engineering Division  
Sanghar

  
(Engr: Aijaz Ahmed Junejo)  
Assistant Engineer  
Provincial Highways Sub-Division  
Sanghar

  
(Engr: Muhammad Aijaz Junejo)  
Executive Engineer  
Provincial Highways Division  
Sanghar


## BIDDERS QUALIFICATION REPORT


N.I.T NO: TC/G-55/77 dated 21.04.2017

### PROVINCIAL HIGHWAYS DIVISION SANGHAR

|     |  |  |
|-----|--|--|
| 01. | Name of Procuring Agency               | Executive Engineer Provincial Highways Division Sanghar  |
| 02. | Tender Reference No.                   | N.I.T No: TC/G-55/77 dated 21.04.2017  |
| 03. | Tender Description/ Name of Work /Item | Improvement of road from Sindhri to Khipro road mile 0/0-21/6=35.00 KM (With Asphalt surface). |
| 04. | Method of Procurement                  | Single stage – One envelope procedure  |
| 05. | Name of Firm/Bidder                    | Lowest Bidder M/s R.P.S Construction Co.   |
| 06. | N.T.N                                  | Registered   |
| 07. | Registration with P.E.C                | Registered   |
| 08. | Sindh Board of Revenue                 | Available  |
| 09. | Relevant Experience                    | Available  |
| 10. | Turnover of at least last three years  | Available  |
| 11. | Funds/ Budget                          | Available  |
| 12. | 02% Earnest Money                      | Available  |
| 13. | Tender fee /Cost of Bidding Document   | Deposited  |

  
(Khalid Ansari)  
Divisional Accounts Officer  
Public Health Engineering Division  
Sanghar

  
(Engr: Aijaz Ahmed Junejo)  
Assistant Engineer  
Provincial Highways Sub-Division  
Sanghar

  
(Engr: Muhammad Ayub Junejo)  
Executive Engineer  
Provincial Highways Division  
Sanghar