

Bid Evaluation Report

1. Name of Procuring Agency: Project Director, Rehabilitation of DHQ / THQ Hospitals in Sindh.
2. Tender Reference No: INF- KRY No 3350/2014
3. Tender Description/Name of work/Item: "Demolition of Old Block of DHQ Hospital Kamber at Shahdadkot and Auction of Dismantled Material to be obtained from Same (2014-15)
4. Method of Procurement: Single Stage – One Envelope Procedure
5. Tender Published: Daily Ibrat, Jang and First Time Karachi Dated 02/11/2014
SPPRA Web Site ID #
- Print & Electronic Media (SPPRA ID Nos. & News papers names with dates)
6. Total Bid Documents Sold: 03 Nos
7. Total Bids Received: 03 Nos.
8. Technical Bid Opening date: (if applicable) 19/11/2014 (Provide details in separate form)
9. No. of Bid technically qualified (if applicable): 01 Nos.
10. Bid(s) Rejected: 02
11. Financial Bid Opening date: 19/11/2014


Dr. Zahir Ali Dhanrojo
Demolition Project Director
Health Directorate, Mirpurkhas in Sindh,
Karachi


Medical Superintendent
Civil Surgeon
Cantt Hospital Kamber


Assistant Engineer
Building Sub-Division
Kamber


DISTRICT HEALTH OFFICER
KAMBER SHAHDADKOT
@ KAMBER


Deputy Commissioner
Kamber-Shahdadkot @ Kamber

COMPARATIVE STATEMENT FOR DISMANTLING EXISTING DELAPIDATED OLD BUILDING STRUCTURE AND AUCTION OF SALVAGED MATERIAL AT DHQ KAMBAR

Dated of Issue _____
Date of opening 19-11-2014

S.No.	NAME OF CONTRACTOR	Call Deposit No. & Bank	Amount of call Deposit	DISMANTLING AMOUNT	AUCTION AMOUNT	PAYABLE AMOUNT	REMARKS
1	M/S Shabbaz Construction	CDR # 11006924 & 11006925 dated 19/11/2014 ABL Qasimabad HYD	Rs. 35000.00 & Rs. 12000.00	1,590,813.00	570,982.50	1,028,150.50	Lowest
2	M/S Muntaz & Co.	SD # 5284501 & 5284502 dated 18/11/2014 UBL Qasimabad HYD	Rs. 36000.00 & Rs. 9000.00	1,707,520.00	430,275.00	1,357,245.00	Rejected
3	M/S Maqbool Ahmed & Co.	SD # 5284503 & 5284504 dated 18/11/2014 UBL Qasimabad HYD	Rs. 40000.00 & Rs. 8000.00	1,949,380.00	375,400.00	1,573,980.00	Rejected

Signature 
Dr. Zulfikar Ali Dhirejo
 Deputy Project Director
 Rehab. District Hospitals in Sindh
 Karachi

Signature 
Medical Superintendent
 Civil Hospital
 Kambar

Signature 
Engineer
 Building Sub-Division
 Kambar

Signature 
Deputy Commissioner
 Kambar


DISTRICT HEALTH OFFICER
KAMBAR SHABBAZ
 @ KAMBAR

Comparative statement of Bids received for Dismantling or Existing old delapidated Building at DHQ Kamber

S.No.	Item Or Work	Unit	Estimated Cost			M/S Shabbaz Construction		M/S Muziz & Co.		M/S Maspoor Ahmed & Co.	
			Qty	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Removal of Wooden Doors and Steel Iron Doors with choppers and grills (SINO 33 (a) / P 12)	P No	90 Nos	147.39	12,799.20	220	19,000.00	220	20,700.00	300	27,000.00
2	Removal of Wooden Windows / Ventilators and Steel Iron Windows / Ventilators with frame and grills (SINO 33 (b) / P 12)	P No	195 Nos	102.95	19,985.25	165	17,325.00	280	21,000.00	308	21,000.00
3	Dismantling of Placa Brick and CC Jail Wall etc. (SINO 22 (a) / P 11)	CN	45000 CN	12.86	576,521.50	22	999,000.00	28	1,260,000.00	33	1,485,000.00
4	Dismantling of RCC Slab (SINO 26 / P 10)	CN	3700 CN	54.45	201,597.00	40	173,328.00	46	173,328.00	36	137,880.00
5	Dismantling of 2nd class tin roofing (SINO 22 (b) / P 11)	CN	2620 CN	3.70	10,655.95	10	20,280.00	12	33,912.00	10	28,260.00
6	Dismantling of CC (1-2-4) Floor (SINO 19 (c) / P 10)	CN	16640 CN	33.28	553,601.00	17	330,290.00	12	220,080.00	14	207,240.00
7	Removal of MS 100 Iron Work, Etc (SINO 42 / P 13)	P CMT	80 CMT	128.04	10,243.20	385	20,400.00	315	20,500.00	350	28,000.00
8	Removal of MS Gardens Work, Etc (SINO 42 / P 13)	P CMT	80 CMT	128.04	7,952.40	357	24,400.00	315	22,080.00	350	27,000.00
			Q. Total Rs.		1,482,528.10		6,771,911.00		1,397,580.00		1,948,380.00
						1st Lowest		2nd Lowest		3rd Lowest	

[Signature]
Dr. Zulfiqar Ali Dhasela
 Director, Kamber District
 Kamber

[Signature]
Mustafiz Ehsanullah
 Chief Engineer
 Kamber

[Signature]
Assistant Engineer
 Building Sub-Division
 Kamber

[Signature]
Deputy Commissioner
 Kamber-Shahdada Kot
 Kamber



Comparative Statement for Bids received for Auction of salvaged material at DHQ Kamber

S.No.s	Material	Unit	Estimated Cost			M/S Sparthar Construction		M/S Mumtaz & Co.		M/S Maqbool Ahmad & Co.	
			Qty.	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Woodsen Doors	P No	85 Nos	2000	1,70,000.00	2000	1,70,000.00	1000	85,000.00	900	76,500.00
2	Steel Iron Doors	P No	5 Nos	3000	15,000.00	2500	12,500.00	2000	10,000.00	1800	9,000.00
3	Windows	P No	23 Nos	1500	34,500.00	800	80,000.00	800	80,000.00	800	45,000.00
4	Ventilators	P No	30 Nos	200	6,000.00	400	18,000.00	900	18,000.00	600	18,000.00
5	Parco Brick 45000 cft x 1100% x 50% Allowed	% Nos	303750 Nos	1 S	455,625.00	21000	84,162.50	34800	103,275.00	24000	22,500.00
6	Steel Galv Ventilators	P No	30 Nos	200	6,000.00	600	18,000.00	300	9,000.00	400	12,000.00
7	Steel Galv Windows	P No	30 Nos	400	12,000.00	1000	30,000.00	700	21,000.00	800	18,000.00
8	MS Tee rods	P Cwt	80 Cwt	1100	88,000.00	1200	96,000.00	800	84,000.00	800	64,000.00
9	MS Genders	P Cwt	60 Cwt	1500	90,000.00	1200	72,000.00	1000	60,000.00	1000	60,000.00
				G. Total Rs.	965,125.00		570,582.50		430,275.00		375,400.00
						Highest					

Dr. Zulfiqar Ali Durrani
Deputy Project Director,
Deputy Project Director,
Retired: DHQ/THQ Hospitals in Sindh,
Karachi

Z. Durrani

Medical Superintendent
Civil Engineer
Civil Hospital Kamber

M. M. M.

STRICT HEALTH OFFICE
KAMBER SHAHDADKOT
@ KAMBER

Assistant Engineer
Building Sub-Division
Kamber

M. M. M.

Deputy Commissioner
Kamber-Shahdadkot

