

KARACHI WATER & SEWERAGE BOARD

OFFICE OF THE DIRECTOR (DESIGN & ESTIMATE)

BID EVALUATION REPORT

50.0		
1	Name of Procuring Agency:	KARACHI WATER & SEWERAGE BOARD
2	Tender Reference No:	SPPRA Serial No.28140 I.D#
3	Tender Description/Name of Work/Item:	BYPASS OF UN-SERVICEABLE RCC SEWERAGE PIPE LINE BY 18" DIA & 12" DIA SEWERAGE PIPE LINE & PROVIDING RCC RING SLABS & MANHOLE COVERS NEAR PSO PETROL PUME 13000 ROAD TO AREA 36/C AND ADNAN MEDICAL STORE OF LANDHI TOWN
4	Method of Procurement:	Single Stage (One Envelop)
5	Tender Published:	Through SPPRA Web Site
6	Total Bid Documents Sold:	2 Nos
7	Total Bid Received:	2 Nos
8	Technical Bid Opening Date (if applicable):	N/A
9	No. of Bid Technically Qualified (if applicable)	N/A
10	Bid (s) Rejected:	<u>01 No</u>
11	Financial Bid Opening Date:	23-05-2016

12 **BID EVALUATION REPORT**

S#	Name of Firm / Bidder	COST OFFERED BY THE BIDDER	RANKING IN TERMS OF COST	COMPARISON WITH ESTIMATED COST	REASON FOR ACCEPTANCE/ REJECTION	REMARKS
	M/s.M. Shafique & Brothers	Rs.9,74,239/-	1 st Lowest	At Par	Pay order and other documents are available. P.O # 15759781 dt:20-05- 2016 Rs.19,500/-from HBL Delhi Mercantile Society Branch Karachi	Substantially Responsive
02	M/s.Serena Enterprises	Rs.9,74,773/-	-	@0.055% Above	Pay order attached other documents are not available. P.O # 14340146 dt:23-05-2016 Rs.20,000/- from HBI Drigh Colony # 1 Branch Karachi	Un

The all concerned bidders are being informed accordingly.

The E.E Concerned for compliance of Rule-45 of SPPRA 2010 M/s.M. Shafique & Brothers declared as the lowest responsive bidder by the Committee and recommended for sanction from Competent Authority.

(Feroz Chani)

(Saif-ul-Haque) Additional Director Internal Audit - KMC Member

(Magsood Ahmed Shaikh) Superintending Engineer (KMC) Member

> SOLEEM AHMED (Fahim Akhter Zaidi)

Director (Design & Estimate)

Convener

D.A.O (Dist. Korangi) Member / Secretary

(Wajid Iq al Siddiqui) S.E (Dist. Korangi) Member

COMPARATIVE STATEMENT

PROVIDING RCC RING SLABS & MANHOLE COVERS NEAR PSO PETROL PUMP 13000ROAD TO AREA 36/C AND ADNAN MEDICAL Name of Work: BYPASS OF UN-SERVICEABLE RCC SEWERAGE PIPE LINE BY 18" DIA & 12" DIA SEWERAGE PIPE LINE & STORE OF LANDHI TOWN

- French	300		tt li e a a	- 1	1	Item No	
Lind phone of	Full hire charges of pumping set per day i/c of wages of driver and assistant fuel or electric energy platform for placing the pump etc at lower depth with suction and delivery pipes for pumping out water found at various depth from trenches including the cost of erection and dismantling after completion of the job. Hire charges of pumping set upto 10 HP pumping out water from 10 ft deep trench		Excavation for pipe line in trenches, pits in wet soil clay or mud i/c trimming and dressing sides to true alignment and shape, leveling of beds of trenches to correct level and grade, cutting joint holes and disposal of surplus earth within one chain as directed by Engineering Incharge. Providing fence guard, light, flags and temporary crossing for non vehicular traffic where ever required lift upto 5' ft and lead upto one chain. 0' - 05'	Excavation for pipe line in trenches and pits in all kind of soils of murum i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade cutting joints holes and disposal of surplus earth within one chain as directed by Engineer Incharge providing fence guards, lights, flags sand temporary crossing for non-vehicular traffic wherever required lift upto 5 ft (1.52 m) and lead upto one chain (30.5m). Lift 0' to 5' ft	Scarifying the existing road surface.	Description of Work	
K	14.00 Days	7200.00 Cft 2400.00 Cft	5600.00 Cft	8400.00 Cft	2800.00 Sft	Quantity	
						Estim	
	1500.00 P/Day	5950.00 %0Cft 6500.00 %0Cft	5400.00 %	4650.00 %0Cft	116.16 %Sft	Estimated Cost Rate Pe	
	Day	,0Cft	%0Cft	0Cft	Sft	ost Per	
	21,000.00	42,840.00 15,600.00	30,240.00	39,060.00	3,252.48	Amount	
- 100	1500.00	5950.00 6500.00	5400.00	4650.00	116.16	Rate	M/e M
	21,000.00	42,840.00 15,600.00	30,240.00	39,060.00	3,252.48	Brothers Rate Amount	Chaffana &
	1500.00	5955.00 6510.00	5410.00	4655.00	117.00	Ente	M/c
s ^o	21,000.00	42,876.00 15,624.00	30,296.00	39,102.00	3,276.00	Enterprises te Amount	Camana

PROVIDING RCC RING SLABS & MANHOLE COVERS NEAR PSO PETROL PUMP 13000ROAD TO AREA 36/C AND ADNAN MEDICAL Name of Work: BYPASS OF UN-SERVICEABLE RCC SEWERAGE PIPE LINE BY 18" DIA & 12" DIA SEWERAGE PIPE LINE & STORE OF LANDHI TOWN

0						8		7										6					5	140	Item	
WILLIE TO HITICS CK. 21 GIG MILL COVCI	bars including compacting, curing and trnasportation	3/16" thick 2" wide M.S Plat and two hook of 3/8" dia tor	forced with 1/2" dia M.S tor bars with 4" c/c welded to a	graded bajri and 50% crush) 3" inch deep at centre rein-	Manhole Covers cast in 1:2:4 cement concrete ratio (50%	Manufacturing and supplying of 21 inch diameter RCC	same rate.	Add or deduct for extra depth beyond 5" deduct at the	of Engineer Incharge.	excavated stuff etc complete as per design and instruction	excavation in all kinds of soil, backfilling and disposal of	channels, 3/4" dia M.S Foot rest @12" c/c i/c cost of	benching i/c making required nos of main and branch	cement mortar on all inside wall surfaces of channel and	1:2:4 C.C in benching 1/2" thick cement plaster with 1:3	wall, 1:4:8: C.C in 6ft dia and 6" inch thick in foundation	and 5 feet clear depth 1:2:4 cast in situ with in 9" thick	Providing Manhole 4' feet inside with C.I Frame 15 Kg	12" Dia Pipe	specified pressure. 18" Dia Pipe	jointing with rubber ring i/c testing with water to	Joint and fitting in trench including cutting, fitting,	Providing & Laying of RCC Pipes with Rubber Ring		Description of Work	
66.00)						-10.00		16.00										200.00	550.00				Quantity		
Nos							Rft		Nos										Rft	Rft				ity	_	
913.63							2538.62		14529.29 Each										367.00	539.00				Rate	Estimated Cost	
Each							P/Rft		Each										P/Rft	P/Rft				Per	Cost	
60,299.58							(25,386.20)		232,468.64										73,400.00	296,450.00				Amount		
913.63							2538.62		14529.29										367.00	539.00				Rate	Bro	M/s M
60,299.58							(25,386.20)		232,468.64										73,400.00	296,450.00				Amount	Brothers	M/s M Shaffane &
914.00							2538.62		14530.00										367.00	539.00				Rate	Ente	M/s
60,324.00							(25,386.20)		232,480.00										73,400.00	296,450.00				Amount	Enterprises	M/s Serens

of hours way

\$ \frac{1}{2}

PROVIDING RCC RING SLABS & MANHOLE COVERS NEAR PSO PETROL PUMP 13000ROAD TO AREA 36/C AND ADNAN MEDICAL Name of Work: BYPASS OF UN-SERVICEABLE RCC SEWERAGE PIPE LINE BY 18" DIA & 12" DIA SEWERAGE PIPE LINE & STORE OF LANDHI TOWN

_																					8	
			12			Ξ				10									9		Z	Item
1000 TED COMMOTED COST	TOTAL OHOTED / CORRECTED COST	watering ramming to full compaction etc complete.	Refilling the excavated stuff in trenches 6" thick layer i/c	1:2:4 and making the required channel etc. complete	the cost of cutting hole in wall, making them good in C.C	Making connection with the existing manhole including	layer of C.M in 2" thickness and disposal of the debris.	positionof damaged manhoel in proper shape laing in	position on damaged manhole i/c cutting of the	Shifting to the site and fixing 36" dia ring slab in perfect	transported.	to town office. (A minimum of 25 slabs per trip will be	for an average lead of 20 Km per trip from casting yard	C.I Frame in perfect position i/c transportation charges	hooks, casted in 1:1 1/2"3 concrete with embedded 15 Kg	dia 8 Nos cross linked bars welded and two sunk type	i/c 3/8" dia tor steel bars two concentric rings with 3/8"	dia (inside) and 36" dia outside 7.5" width and 6" thick	Manufacturing and supplying of RCC Ring Slab of 21"		Description of Work	
		22032.45		4.00			50.00 N				50.00 N									Quantity		
		Cft		Nos			Nos				Nos									~		=
		2760.00 %0Cft		180.00 Each			563.09 Each				1906.60 Each									Rate	Estilliated Cost	'atimatad
		%0Cft		Each			Each				Each									Per	Cost	Cont
9/4,239	074 330	60,809.56		720.00			28,154.50				95,330.00									Amount		
		2760.00	122.4	180.00			563.09				1906.60									Rate	Br	M/s.M.
9/4,239	07.220	60,809.56		720.00			28,154.50				95,330.00									Amount	Brothers	M/s.M. Shafique &
		2762.00		182.00			565.00				1910.00									Rate	Ente	M/s
974,773	00,000,000	60.853.63		728.00			28,250.00				95,500.00									Amount	Enterprises	M/s.Serena

DAO (Dist.Korangi) Member / Secretary (Feroz Ghani)

(Saif-ul-Haque)

Addl. Director Internal Audit KMC - Member

Superintending Engineer (K.M.C) (Maqsood Ahmed Shaikh) Member

Wajid qbal Siddiqui) S.E (Dist.Korangi) Member

> (Fahim Akhter Zaidi) SPUGEM AHMED

Director (Design & Estimate) Convener

'NIT No.SPPRA Serial No. 28140

Method and procedure of procurement: Open Competitive Bidding (National International Competitive Bidding) (Single Stage-One Envelope)

BYPASS OF UN-SERVICEABLE RCC SEWERAGE PIPE LINE BY Description of work:

18" DIA & 12" DIA SEWERAGE PIPE LINE & PROVIDING RCC RING SLABS & MANHOLE COVERS NEAR PSO PETROL PUMP 13000 ROAD TO AREA 36/C AND ADNAN MEDICAL STORE OF

LANDHI TOWN

Date of Opening:

23-05-2016

BIDDERS' ELIGIBILITY/ QUALIFICATION REPORT

Eligibility/ Qualification Criteria:

S.		Bidders'	Name
No.	Eligibility / Qualification Criteria	M/s.M. Shafique & Brothers	M/s.Serena Enterprises
1.	Registration with PEC (if applicable)	N/A	N/A
2.	NTN	Yes	No
3.	Sales Tax Registration (FBR)	N/A	N/A
4.	Registration with Sindh Revenue Board (SRB)	Yes	No
	Qualification Criteria:		
5.	Minimum three years' experience of relevant field.	Yes	No
6.	Turnover of at least last three years	Yes	No
7.	Required Bid Security is attached.	Yes	Yes
8.	Bid is signed, named and stamped by the authorized person of the firm along with Authorization letter.	Yes	Yes
9.	Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44	N/A	N/A
10.	Qualified/ disqualified	Qualified	Disqualified

(Feroz Chani) D.A.O (Dist. Korangi) Member / Secretary

(Saif-ul-Haque) Additional Director Internal Audit - KMC Member

(Magsood Ahmed Shaikh) Superintending Engineer (KMC) Member

(Wajid Idbal Siddiqui) S.E (Dist. Korangi) Member

SNEEM ANMED (Fahim Akhter Zaidi) Director (Design & Estimate) Convener

NIT No. SPPRA Serial No. 28140

Method of Procurement: Single Stage Single Envelope.

Name of Work:

BYPASS OF UN-SERVICEABLE RCC SEWERAGE PIPE LINE BY 18" DIA & 12" DIA SEWERAGE PIPE LINE & PROVIDING RCC RING SLABS & MANHOLE COVERS NEAR PSO PETROL PUMP 13000 ROAD TO AREA 36/C AND ADNAN MEDICAL STORE OF

LANDHI TOWN

MINUTES OF BID OPENING MEETING.

A meeting of the procurement committee of this department was held on 23-05-2016 for opening the bids received in respect of subject NIT till deadlines of submission. The meeting was attended by all / following members of the procurement committee and the representative of

(Attendance sheet is enclosed).

- 2. Two bidders submitted their bids till the deadline of submission.
 - M/s. M. Shafique & Brothers
 - ii. M/s. Serena Enterprises
- The bids were opened at 2:30 P.M in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by Chairman of the Procurement Committee.

S. No	Name of Firm	Quoted Price	Amount of Bid Security	Pay Order No. / Date
01	M/s.M. Shafique & Brothers	Rs.9,74,239/-	Rs.19,500/-	P.O # 15759781 dt:20-05-2016 from HBL Delhi Mercantile Society Branch Karachi
02	M/s.Serena Enterprises	Rs.9,74,734/-	Rs.20,000/-	P.O # 14340146 dt:23-05-2016 from HBL Drigh Colony # 1 Branch Karachi

4. The bids do not contain any over-writing or cutting.

5. The committee shall examine all the bids as per the qualification / eligibility criteria provided in the bidding document and verify the documents and bid security submitted by the bidders (if required).

The meeting ended with the vote of thanks to and from the chair.

(Feroz Chani) D.A.O (Dist. Korangi)

Member / Secretary

(Saif-ul-Haque) Additional Director Internal Audit - KMC Member

(Magsood Ahmed Shaikh) Superintending Engineer (KMC)

Member

(Wajid Iqbal Siddiqui) S.E (Dist. Korangi)

Member

Soleem Ammen (Fahim Akhter Zaidi)

Director (Design & Estimate)

Convener

KARACHI WATER & SEWERAGE BOARD

ATTENDANCE SHEET OF CONTRACTORS

NAME OF WORK:-

BY PASS OF UNSERVICEABLE RCC SEWERAGE LINE B 18" DIA & 12" DIA SEWERAGE PIPE LINE & PROVIDING RCC RING SLABS & MANHOLE COVERS NEAR PSO PETROL PUMP 13000 ROAD TO AREA 36/C AND ADNAN MEDICAL STORE OF LANDHI TOWN.

1. Date of Opening & Time :- 23-05-2016 at 2.30 pm.

Estimated Cost :

Rs.9,74,239/=

3. Serial No.:

SPPRA SERIAL NO.28140.

SR.NO.	NAME OF FIRM	NAME OF REPRESENTATIVES & DESIGNATION	SIGNATURE
	M Shapye & Brithe	Sully vol. achimen	Co wi
	SERENA EXT	SyED DSLAM PAR	
		123/5/2086	
	(123/5/2086	
,			



KARACHI WATER & SEWERAGE BOARD

HUMAN RESOURCES DEVELOPMENT AND ADMINISTRATION DEPARTMENT PHONE NO. 021 - 99231464 - 021 - 99231463

No. kW&SB/SR. DIR./HRD&A/397

Dated 14th April 2016

OFFICE ORDER

Public Procurement Rules-2010, for performing the functions prescribed in Rule-08 of Rules ibid for the works for which evaluation report required to be hoisted on Sindh Public Procurement Authority as under

Sr. No.	Nominee	Position in PC
1.	Director Design & Estimate	Convener / Chairman
2.	Superintending Engineer (Concerned)	Member
3.	Representative of D.G. (TS), KMC	Member
4	Representative of Finance Advisor, KMC	Member
5	A.O. / D.A.O. / A.A.O. (Concerned)	Member/Secretary

The office of the Director Design shall be headquarter for Procurement Committee-I.

The Concerned Superintending Engineer shall maintain the record of Procurement proceedings as required under Rule-9 of SPPRA-2010

This issues on the recommendation of Chief Engineer (IPD)/D M D (Planning) KW&SB and with the approval of Managing Director, KW&SB vide para 5/N

SR DIRECTOR HIR

DISTRIBUTION

- 1. Dy. Managing Director (TS) /C.E. (BT&D)/C.E. (WTM) KW&SB
- 2 Ey, Managing Director (Planning) / C.E. (IPD) KW&SB
- Chief Engineer (W/S) KW&SB
- 4. Director Design & Estimate/Convener / Chairman Committee
- 5. All Members of the Committee.
- 6 S Director (Finance) KW&SB
- 7. U rector (IT) KW&SB
- 8. Orector (I&C) M.D Sectt: KW&SB
- 9. Staff Officer to Vice Chairman, KW&SB
- 10. AD (LFA) KW&SB
- 11. AD (ESTT) KW&SB
- 12.AD (Budget) KW&SB
- 13 JAO-II KW&SB
- 14. Office Copy.
- 15. Master File.

c.c. to Managing Director, KW&SB

00-2016