

(FINANCIAL REVIEW)

Name of work: S.No: 1(i) Rehabilitation/ Renovation of Various Offices in District Badin
(i)Repair & Renovation of Executive Engineer, Roads Office Badin
(Remaining Work)

N.I.T. No: No:TC/G-55/398 dated 23.05.2016.

Part"A"(i) Civil Works.

Cost As Per Estimate

i) Amount of Schedule "B"	Rs:	231455
ii) Add: amount of cartage of materials	Rs:	32191
iii) Ded: At Par	Rs:	0
TOTAL	Rs:	263646

Cost As Per Tender

i) Amount of Schedule "B"	Rs:	231455
ii) Add: 13.00% Above Premium quoted by Contractor	Rs:	30089
TOTAL	Rs:	261544

PART "A" (ii) Fabrication.

Cost As Per Estimate

i) Amount of Schedule "B"	Rs:	179755
ii) Add: amount of cartage of materials	Rs:	769
ii) Add: 10.00% Above.	Rs:	17976
TOTAL	Rs:	198500

Cost As Per Tender

i) Amount of Schedule "B"	Rs:	179755
ii) Add: 9.40% Above Premium quoted by Contractor	Rs:	16897
TOTAL	Rs:	196652

Part B (i) Non-Schedule Items.

Cost As Per Estimate

i) Amount of Schedule "B"	Rs:	323575
ii) Ded: Non-Schedule items.	Rs:	0
TOTAL	Rs:	323575

Cost As Per Tender

i) Amount of Schedule "B"	Rs:	323575
ii) Add: Quoted Rate.	Rs:	0
TOTAL	Rs:	323575


i) Contingency Amount.

	Rs:	4113
G.TOTAL	Rs:	789834

$$785721 \quad (-) \quad 781771 \quad \frac{3949}{785721} = 0.50$$

8062 Total As per Estimate

Total As per Tender


DIVISIONAL ACCOUNTS OFFICER
BUILDINGS DIVISION
BADIN.

789834
781771
8062

EXECUTIVE ENGINEER
BUILDINGS DIVISION
BADIN.

N.I.T.N

COMPARATIVE STATEMENT

Rs: 7,00,000/-

Date of Issue: 08-06-2016

S.No: 1(i) Rehabilitation/ Renovation of Various Offices in District Badin (i) Repair & Renovation of Executive Engineer.

Date of Opening: 08-06-2016

Roads Office Badin (Remaining Work)

S. No:	Description	Estimated Cost	M/S Nigeh-e-Mustafa.		M/S Ali Brothers.		M/S Jehanzab & Co:	
			Rate	Amount	Rate	Amount	Rate	Amount
01	02	03	04	05	06	07	08	09
Part "A" (i) Civil works.								
1	Amount of Schedule B	231,455		231,455		231,455		231,455
2	Cartage of Materials	32,191		0		0		0
3	Ceiling / Premium 20.0% Below	0		0		0		0
4	Quoted by Contractor	0	13.00% Above	30,089	13.50% Above	31,246	13.90% Above	32,172
	TOTAL =	263,646		261,544		262,701		263,627
Part "A" (ii) Fabrication.								
1	Amount of Schedule B	179,755		179,755		179,755		179,755
2	Cartage of Materials	769		0		0		0
3	Ceiling / Premium 10% Above.	17,976		0		0		0
4	Quoted by Contractor	0	9.40% Above	16,897	9.75% Above	17,526	10.25% Above	18,425
	TOTAL =	198,500		196,652		197,281		198,180
Part "B" (i) Non-Schedule Items.								
1	Amount of Schedule B	323,575		323,575		328,256		331,692
2	Cartage of Materials	0		0		0		0
3	Ceiling / Premium Quoted Rate	0		0		0		0
4	Quoted by Contractor	0		0		0		0
	TOTAL =	323,575	Quoted Rate.	323,575	Quoted Rate.	328,256	Quoted Rate.	331,692

(Engr: Tufail Ahmed Palejo)
SUPERINTENDING ENGINEER
WORKS & SERVICES

BADIN/ Chairman of Committee.

(Engr: Shafique-e-Rehman Memon)
EXECUTIVE ENGINEER
BUILDINGS DIVISION

BADIN/Member of Committee.

(Engr: Shamsuddin Shaikh)
EXECUTIVE ENGINEER
PUBLIC HEALTH ENGINEERING DIVISION


BADIN/Member of Committee.


Bid Evaluation Report.


01. Name of Procuring Agency :- Executive Engineer Buildings Division Badin.
02. Tender Reference No. :- No:TC/G-55/398 dated 23.05.2016.
03. Tender Description/ Name of Work/item :- S.No: 1(i) Rehabilitation/ Renovation of Various Offices in District Badin (i) Repair & Renovation of Executive Engineer, Roads Office Badin (Remaining Work) Tender Cost Rs:0.700 (Million).
04. Method procurement. :- Single stage - One Envelope procedure.
05. Tender Published :- SPPRA Website S.No: dated 26.05.2016.
06. Total Bid document Sold. :- 03 Nos:
07. Total Bids Received. :- 03 Nos:
08. Technical Bid Opening date (if applicable). :- Not applicable
09. No. of Bid technically qualified (if applicable). :- Not applicable
10. Bid (s) Rejected. :- Not applicable
11. Financial Bid Opening ^{date} :- 08.06.2016.
12. Bid Evaluations Report :-

S.No:	Name of Firm or Bidders.	Cost Offered by the Bidder.		Ranking in Terms of Cost.	Comparison with Estimate Cost.	Reasons for acceptance/ reject	Remarks.
0	1	2		3	4	5	6
01.	M/S Jehanzaib & Co:	P-A (i)	263627	3rd:	13.90% Above	Highest	Responsive
		P-A (ii)	198,180		10.25% Above		
		P-B(i)	331,692		Quoted Rate.		
02.	M/S Ali Brothers.	P-A (i)	262701	2nd:	13.50% Above	Highest	Responsive
		P-A (ii)	197,281		9.75% Above		
		P-B(i)	328,256		Quoted Rate.		
03.	M/S Nigeh-e-Mustafa.	P-A (i)	261544	1st:	13.00% Above	Lowest	Responsive and with in the provision of sanctioned estimate recommended for approval.
		P-A (ii)	196,652		9.40% Above		
		P-B(i)	323,575		Quoted Rate.		

This issues with the approval of the Member of the Procurement Committee.


 (Engr: Tufail Ahmed Palejo)
 SUPERINTENDING ENGINEER
 WORKS & SERVICES
 BADIN/ Chairman of Committee.


 (Engr: Shafique-e-Rehman Memon)
 EXECUTIVE ENGINEER
 BUILDINGS DIVISION
 BADIN/Member of Committee.


 (Engr: Shamsuddin Shaikh)
 EXECUTIVE ENGINEER
 PUBLIC HEALTH ENGINEERING DIVISION
 BADIN/Member of Committee.

N.I.NO:
Methed and Procedure of
Procurement:-
Description of Work:-

No:TC/G-55/398 dated 23.05.2016.

Open Competitive Bidding (National)
(Single Stage -One Envelope)

S.No: 1(i) Rehabilitation/ Renovation of Various Offices in District Badin
(i)Repair & Renovation of Executive Engineer, Roads Office Badin
(Remaining Work) Tender Cost Rs:0.700 (Million).

BIDDER'S ELIGIBILITY QUALIFICATION REPORT.

Eligibility Qualification Certeria.

S.No:	Eligibility Qualification Criteria.	Bidder's Name.	Bidder's Name.	Bidder's Name.
		M/S Nigah-e-Mustafa.	M/S Ali Brother.	M/S Jehanzaib & Co:
01.	Registration with PEC (If applicable)	Yes.	Yes.	Yes.
02.	N.T.N	Yes.	Yes.	Yes.
03.	Sales Tax Registration.	--	--	--
04.	Professional Tax.	Yes.	Yes.	Yes.
05.	Registration with Sindh Revenue Board (SRB).	--	--	--
	Qualification Criteria.			
06.	Mnimum three year experience of relevant filed.	Yes.	Yes.	Yes.
07.	Required Bid Security is attached.	Yes.	Yes.	Yes.
08.	Turnover of at least last three years.	Yes.	Yes.	Yes.
09.	Bid is signed, named & stamoed by authorized person of the firm alongwith authorization letter.	Yes.	Yes.	Yes.
10.	Any other factor deemed to be relevant by procururing agency subject to provision of Rule-44.	--	--	--
	Qualified/Disqualified	Qualified.	Qualified.	Qualified.

Note :- The Procurement Agency may modify the Crieria as per their requirement.

(Engr: Tufail Ahmed Palejo)
SUPERINTENDING ENGINEER
WORKS & SERVICES
BADIN/ Chairman of Committee.

(Engr:Shafique-e-Rehman Memon)
EXECUTIVE ENGINEER
BUILDINGS DIVISION
BADIN/Member of Committee.

(Engr: Shamsuddin Shaikh)
EXECUTIVE ENGINEER
PUBLIC HEALTH ENGINEERING DIVISION
BADIN/Member of Committee.

(FINANCIAL REVIEW)

Name of work: S.NO:02 Rehabilitation/Extension of Office of Assistant Commissioner
(Revenue) Taluka Matli, Talhar, Tando Bago & S.F.Rahu Tender (i) Repair &
Renovation of Press Club Building Badin.

N.I.T. No: No:TC/G-55/398 dated 23.05.2016.

Part "A" (i) Civil Works.

Cost As Per Estimate

i) Amount of Schedule "B"	Rs:	173981
ii) Add: amount of cartage of materials	Rs:	19994
iii) Ded: At Par	Rs:	0
TOTAL	Rs:	193975

Cost As Per Tender

i) Amount of Schedule "B"	Rs:	173981
ii) Add: 11.00% Above Premium quoted by Contractor	Rs:	19138
TOTAL	Rs:	193119

PART "A" (ii) Fabrication.

Cost As Per Estimate

i) Amount of Schedule "B"	Rs:	31238
ii) Add: amount of cartage of materials	Rs:	105
ii) Add: 10.00% Above.	Rs:	3124
TOTAL	Rs:	34467

Cost As Per Tender

i) Amount of Schedule "B"	Rs:	31238
ii) Add: 8.95% Above Premium quoted by Contractor	Rs:	2796
TOTAL	Rs:	34034

PART "A" (iii) Civil Works.

Cost As Per Estimate

i) Amount of Schedule "B"	Rs:	61866
ii) Add: amount of cartage of materials	Rs:	537
iii) Ded: 20.00% Below Premium	(-) Rs:	12373
TOTAL	Rs:	50030

Cost As Per Tender

i) Amount of Schedule "B"	Rs:	61866
ii) Ded: 19.85% Below Premium quoted by Contractor	(-) Rs:	12280
TOTAL	Rs:	49586

PART "B" (i) W/S Sch items

Cost As Per Estimate

i) Amount of Schedule "B"	Rs:	12178
ii) Add: 5.00% Above.	Rs:	609
TOTAL	Rs:	12787

Cost As Per Tender

i) Amount of Schedule "B"	Rs:	12178
ii) Add: 4.00% Above Premium quoted by Contractor	Rs:	487
TOTAL	Rs:	12665

PART "B" (ii) W/S Sch G.I. & RCC Pipe .

Cost As Per Estimate

- i) Amount of Schedule "B"
- ii) Ded: **15.00%** Above Premium

	Rs:	5805
	Rs:	871
TOTAL	Rs:	6676

Cost As Per Tender

- i) Amount of Schedule "B"
- ii) Add: **14.00%** Above Premium quoted by Contractor

	Rs:	5805
	Rs:	813
TOTAL	Rs:	6618


- i) Contingency Amount.

	Rs:	0
G.TOTAL	Rs:	297935

$$297935 \quad (-) \quad 296021 \quad \frac{1913}{297935} \quad = \quad 0.64$$

1913 Total As per Estimate

Total As per Tender



**DIVISIONAL ACCOUNTS OFFICER
BUILDINGS DIVISION
BADIN.**



**EXECUTIVE ENGINEER
BUILDINGS DIVISION
BADIN.**

297935

296021

1913

N.I.T. N No:TC/G-55/398 dated 23.05.2016.

COMPARATIVE STATEMENT

Rs: 3,00,000/-

Date of Issue: 08-06-2016

Date of Opening: 08-06-2016

S.NO:02 Rehabilitation/Extension of Office of Assistant Commissioner (Revenue) Taluka Matli,Talhar,Tando Bago & S.F.Rahu Tender (i) Repair & Renovation of Press Club Building Badin.

S. No:	Description	Estimated Cost	M/S Malik Yaser		M/S Ali Brothers.		M/S Nigeh-e-Mustafa.	
			Rate	Amount	Rate	Amount	Rate	Amount
01	02	03	04	05	06	07	08	09
Part "A" (i) Civil works.								
1	Amount of Schedule B	173,981		173,981		173,981		173,981
2	Cartage of Materials	19,994		0		0		0
3	Ceiling / Premium 20.0% Below	0		0		0		0
4	Quoted by Contractor	0	11.00% Above	19,138	11.75% Above	20,443	11.95% Above	20,791
TOTAL =		193,975		193,119		194,424		194,772
Part "A" (ii) Fabrication.								
1	Amount of Schedule B	31,238		31,238		31,238		31,238
2	Cartage of Materials	105		0		0		0
3	Ceiling / Premium 10% Above.	3,124		0		0		0
4	Quoted by Contractor	0	8.95% Above	2,796	9.00% Above	2,811	10.25% Above	3,202
TOTAL =		34,467		34,034		34,049		34,440
Part "A" (iii) Hala Tiles.								
1	Amount of Schedule B	61,866		61,866		61,866		61,866
2	Cartage of Materials	537		0		0		0
3	Ceiling / Premium 20.0% Below.	12,373		0		0		0
4	Quoted by Contractor	0	19.85% Below	12,280	19.70% Below	12,188	19.45% Below	12,033
TOTAL =		50,030		49,586		49,678		49,833
Part "B" (i) Water Supply Schedule Items.								
1	Amount of Schedule B	12,178		12,178		12,178		12,178
2	Cartage of Materials	0		0		0		0
3	Ceiling / Premium 5% Above	609		0		0		0
4	Quoted by Contractor	0	4.00% Above	487	4.50% Above	548	5.10% Above	621
TOTAL =		12,787		12,665		12,726		12,799

(Engr: Tufail Ahmed Palejo)
SUPERINTENDING ENGINEER
WORKS & SERVICES
BADIN/ Chairman of Committee.

(Engr: Shafique-e-Rehman Memon)
EXECUTIVE ENGINEER
BUILDINGS DIVISION
BADIN/Member of Committee.

(Engr: Shamsuddin Shakh)
EXECUTIVE ENGINEER
PUBLIC HEALTH ENGINEERING DIVISION
BADIN/Member of Committee.

Part "B" (ii) G.I. & RCC Pipe.

1	Amount of Schedule B	5,805		5,805		5,805		5,805
2	Cartage of Materials	0		0		0		0
3	Ceiling / Premium 15.0% Above.	871		0		0		0
4	Quoted by Contractor	0	14.00% Above	813	14.25% Above	827	14.75% Above	856
TOTAL =		6,676		6,618		6,632		6,661
Contingency Amount.		0						0
G.TOTAL		297,935		296,021		297,510		298,505

FINANCIAL REVIEW

OVER ALL POSITION OF SAVING AND EXCESS

A.	Total Cost as Per Estimate	297,935
B.	Total Cost as Per Tender	296,021
	Difference (A-B)	1,914
	Percentage Saving	0.64

Certified that the entires have been correctly incorporated in the comprative statement as per rates and amount quoted in the individual tenders.

The Lowest rate is quoted by
 Government Contractor
 Part-A(i) 11.00% Above
 Part-A(ii) 8.95% Above
 Part-A(iii) 19.85% Below
 Part-B(i) 4.00% Above
 Part-B(ii) 14.00% Above
 The estimated rates shown in the schedule B is hereby recommended.

(Engr: Tufail Ahmed Palejo)
 SUPERINTENDING ENGINEER
 WORKS & SERVICES
 BADIN/ Chairman of Committee.

(Engr: Shafique-e-Rehman Memon)
 EXECUTIVE ENGINEER
 BUILDINGS DIVISION
 BADIN/Member of Committee.

(Engr: Shamsuddin Shaikh)
 EXECUTIVE ENGINEER
 PUBLIC HEALTH ENGINEERING DIVISION
 BADIN/Member of Committee.

Bid Evaluation Report.

01. Name of Procuring Agency :- Executive Engineer, Buildings Division Badin.
02. Tender Reference No. :- No:TC/G-55/398 dated 23.05.2016.
03. Tender Description/ Name of Work/item. :- S.NO:02 Rehabilitation/Extension of Office of Assistant Commissioner (Revenue) Taluka Matli, Talhar, Tando Bago & S.F.Rahu Tender (i) Repair & Renovation of Press Club Building Badin Cost Rs: 0.300(Million).
04. Method procurement. :- Single stage - One Envelope procedure.
05. Tender Published :- SPPRA Website S.No: dated 26.05.2016.
06. Total Bid document Sold. :- 03 Nos:
07. Total Bids Received. :- 03 Nos:
08. Technical Bid Opening date (if applicable). :- Not applicable
09. No. of Bid technically qualified (if applicable). :- Not applicable
10. Bid (s) Rejected. :- Not applicable
11. Financial Bid Opening :- 08.06.2016.
12. Bid Evaluations Report :-

S.No:	Name of Firm or Bidders.	Cost Offered by the Bidder.		Ranking in Terms of Cost.	Comparison with Estimate Cost.	Reasons for acceptance/ reject	Remarks.
0	1	2		3	4	5	6
01.	M/S Nigeh-e-Mustafa.	P-A (i)	194772	3rd:	11.95% Above	Highest	Responsive
		P-A (ii)	34,440		10.25% Above		
		P-A (iii)	49,833		19.45% Below		
		P-B (i)	12,799		5.10% Above		
		P-B (ii)	6,661		14.75% Above		
02.	M/S Ali Brothers.	P-A (i)	194424	2nd:	11.75% Above	Highest	Responsive
		P-A (ii)	34,049		9.00% Above		
		P-A (iii)	49,678		19.70% Below		
		P-B (i)	12,726		4.50% Above		
		P-B (ii)	6,632		14.25% Above		
03.	M/S Malik Yaser	P-A (i)	193119	1st:	11.00% Above	Lowest	Responsive and with in the provision of sanctioned estimate recommended for approval.
		P-A (ii)	34,034		8.95% Above		
		P-A (iii)	49,586		19.85% Below		
		P-B (i)	12,665		4.00% Above		
		P-B (ii)	6,618		14.00% Above		

This issues with the approval of the Member of the Procurement Committee.

(Engr: Tufail Aamed Palejo)
SUPERINTENDING ENGINEER
WORKS & SERVICES
BADIN/ Chairman of Committee.

(Engr: Shafique-e-Rehman Memon)
EXECUTIVE ENGINEER
BUILDINGS DIVISION
BADIN/Member of Committee.

(Engr: Shamsuddin Shaikh)
EXECUTIVE ENGINEER
PUBLIC HEALTH ENGINEERING DIVISION
BADIN/Member of Committee.

FROM :

FAX NO. :

Dec. 28 2015 02:24AM P1

**GOVERNMENT OF SINDH
WORKS & SERVICES DEPARTMENT**

Karachi, dated December 2015

NOTIFICATION

No.E&A(W&S)3-9/2014 (Badin): With the approval of Competent Authority, a Complaint Redressal Committee with the following composition, in terms of Rule-31 of Sindh Public Procurement Rules-2010 is hereby constituted in the Office of Executive Engineer, Buildings Division, Badin for redressal of grievances and settlement of disputes, if any, arises between procuring agency and bidders.

- | | | |
|----|---|----------|
| 1. | Chief Engineer (Highways),
Hyderabad | Chairman |
| 2. | Deputy Commissioner, Badin,
Or his representative,
(Not below the rank of BPS-18) | Member |
| 3. | District Accountant Officer,
Badin. | Member |

2. The Functions & Responsibilities of the Committee will be same as specified in Rules-31 (4) and (5) of Sindh Public Procurement Rules-2010.

SECRETARY TO GOVERNMENT OF SINDH

Karachi, dated the ^{29th} December, 2015.

No E&A(W&S)3-9:91-2015:

A copy is forwarded for information to:-

1. The Accountant General, Sindh, Karachi
2. The Managing Director, SPPRA, Karachi
3. The Chief Engineer (Highways), Hyderabad
4. The Chairman / Members of the Committee.
5. The Deputy Director (Monitoring), PM&E Cell, W&SD.
6. P.S to Minister, Works & Services Sindh.
7. P.S to Secretary, W&S Department.
8. Notification file

Qad
29/12/15

SECTION OFFICER (GENERAL)
FOR SECRETARY TO GOVT. OF SINDH

8/47.
Keep in
Revised.
S

Contingency Amount.	4,113							
G.TOTAL	789,834		781,771		788,239			793,499
FINANCIAL REVIEW								
OVER ALL POSITION OF SAVING AND EXCESS								
A.	Total Cost as Per Estimate	789,834	correctly incorporated in the comprative statement as per rates and amount quoted in the individual tenders.			The Lowest rate is quoted by M/S Nigeh-e-		
B.	Total Cost as Per Tender	781,771				Mustafa.		
	Difference (A-B)	8,062				Government Contractor		
	Percentage Saving	1.02				Part-A(i) 13.00% Above		
						Part-A(ii) 9.40% Above		
						Part-B(i) Quoted Rate.		
						the estimated rates shown in the schedule B is hereby recommended.		

(Engr: Tufail Ahmed Palejo)
SUPERINTENDING ENGINEER
WORKS & SERVICES
 BADIN/ Chairman of Committee.

(Engr: Shafique-e-Rehman/Memon)
EXECUTIVE ENGINEER
BUILDINGS DIVISION
 BADIN/Member of Committee.

(Engr: Shamsuddin Shaikh)
EXECUTIVE ENGINEER
PUBLIC HEALTH ENGINEERING DIVISION
 BADIN/Member of Committee.

S.No.	Description of Procurement.	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Million.	Source of Funds (ADPs Non ADPs)	Proposed procurement Method.	Timing of Procurements.				Remarks.
							1st:Qtr	2nd:Qtr	3rd:Qtr	4th:Qtr	
14.	Rehabilitation/Construction of Compound Wall, External Development & Repair /Renovation of Residential Building at Works & Services Colony Badin Taluka & District Badin.			2,500	A.D.P Schemes	Single stage One Envelop procurement					
	i) Repair & Renovation of Cat. 2nd. Blow No.03 Superintending Engineer (W&S) Residence Badin.	Civil Work.	2,600								
	ii) Repair & Renovation of Cat. 2nd. Blow No.02 Executive Engineer, Highway Residence Badin (Remaining Work i/c Electric work).	Civil Work.	0,800								
	iii) Repair & Renovation of Cat. Vth Quarter No.07	Civil Work.	0,400								
	iv) Repair & Renovation of Cat. Vth Quarter No.01 & 03.	Civil Work.	0,700								
	v) Int./Ext./W/S/E.I. & Various Qtr./i/c pump room in Works & Services Colony Badin	Civil Work.	0,800								
	vi) Constn of Internal Road Works & Services Colony Badin (Remaining Works)	Civil Work.	0,800								
15.	Rehabilitation/Const:of Compound Wall of Works & Services Colony Badin.	Civil Work.	2,500								
	Construction of Office Block of Assistant Engineer, Highways & Buildings Shabeed Fazal Rahu Taluka S.F.Rahu & District Badin.			1,750	A.D.P Schemes	Single stage One Envelop procurement					
	i) Main Building	Civil Work.	5,000								
16.	Construction of Office Block of Assistant Engineer, Highways Tando Bago Taluka Tando Bago & District Badin.			0,875	A.D.P Schemes	Single stage One Envelop procurement					
	i) Main Building, Compound Wall i/c Internal Water Supply	Civil Work.	3,500								
	Rehabilitation/ Extension of Office of Assistant Commissioner Revenue Taluka Marti, Talhar, Tando Bago & S.F.Rahu District Badin.			1,950	A.D.P Schemes	Single stage One Envelop procurement					
	i) Assistant Commissioner Office Talhar i/c W/Supply.	Civil Work.	3,200								
	ii) Assistant Commissioner Office S.F.Rahu i/c W/Supply	Civil Work.	2,000								
	iii) Repair/Renovation of Press Club Badin	Civil Work.	0,300								
18.	Construction of Dispensary Building at Village Gul Muhammad Jamali U.C. Abdulah Shah Taluka & District Badin.			1,665	A.D.P Schemes	Single stage One Envelop procurement					
	i) Main Building, Compound Wall i/c 2 seated G Lavatory Block	Civil Work.	5,000								
19.	Construction of Dispensary Building at Village Qazi Abad Taluka & District Badin.			1,665	A.D.P Schemes	Single stage One Envelop procurement					
	i) Main Building, Compound Wall i/c 2 seated G Lavatory Block	Civil Work.	5,000								
20.	Construction of Compound Wall & Residential Building at R.H.C Tando Ghulam Ali Taluka Mati District Badin.			1,250	A.D.P Schemes	Single stage One Envelop procurement.					
	i) Construction of Compound Wall, Repair & Renovation of Cat. 3rd. Blow 02Nos. & Repair & Renovation of A-Type Quarter 02Nos.	Civil Work.	5,000								
21.	Construction of Compound Wall Main Grave Yard at Tando Ghulam Ali Taluka Mati & District Badin.			1,4475	A.D.P Schemes	Single stage One Envelop procurement.					
	i) Construction of Compound Wall i/c Main Gate	Civil Work.	5,000								
22.	Construction of Compound Wall Mir Peer Bux Women Park at Tando Ghulam Ali Taluka Mati & District Badin.			0,4725	A.D.P Schemes	Single stage One Envelop procurement.					
	i) Construction of Compound Wall i/c Main Gate	Civil Work.	1,700								


 EXECUTIVE ENGINEER
 BUILDINGS DIVISION
 BADIN

REVISED ANNUAL PROCUREMENT PLAN 2015-2016.

S.No.	Description of Procurement.	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Million.	Source of Funds (ADPs Non ADPs)	Proposed procurement Method.	Timing of Procurements.				Remarks
							1st:Qtr	2nd:Qtr	3rd:Qtr	4th Qtr	
District P.S.D.P Schemes.											
01. IMPROVEMENT/REHABILITATION OF AGROVIL COLONY BADIN.											
	i) Repair & Renovation of C-Type Quarter No.34 & 10.	Civil Work.	0.500	10.000	A.D.P Schemes	Single stage One Envelop procurement					
	ii) Repair & Renovation of B-Type Quarter No.05 & 10 (Remaining Work)	Civil Work.	0.500								
	iii) Repair & Renovation of B-Type Qtr.No:06&C-Type Qtr.No:06(Remaining Work)	Civil Work.	0.350								
	iv) Repair & Renovation of DDO Flat No:1 Block-F.	Civil Work.	0.375								
	v) Repair & Renovation of DDO Flat No:1 Block-C.	Civil Work.	0.325								
02. IMPROVEMENT/REHABILITATION OF WORKS & SERVICES COLONY BADIN.											
	i) Repair & Renovation of Cat. IInd: Blow No.01.	Civil Work.	0.735								
	ii) Repair & Renovation of Cat. IInd: Blow No.02.	Civil Work.	0.700								
	iii) Repair & Renovation of Residence of Superintending Engineer, Works & Services	Civil Work.	2.500								
	iv) Repair & Renovation of Cat. IVh Quarter No.02.	Civil Work.	0.350								
	v) Repair & Renovation of Cat. Vth Quarter No.12.	Civil Work.	0.500								
03. REHABILITATION/RENOVATION OF VARIOUS OFFICES IN DISTRICT BADIN.											
	i) Repair & Renovation of Executive Engineer, Roads Office Badin	Civil Work.	4.000								
	ii) Repair & Renovation of Mukhtarkar Office Badin	Civil Work.	1.600								
	iii) Repair & Renovation of Assistant Commissioner Office Tando Bago.	Civil Work.	1.175								
	iii) Repair & Renovation of District Health Officer's Office Badin	Civil Work.	0.700								
	iv) Repair & Renovation of Executive Engineer, Roads Office Badin(Remaining Work)	Civil Work.	0.700								
04. Construction of Residence 01 No: Quarter Cat: IV in Agrovil Colony Badin & Cat: IInd: Blow: in Works & Services Colony Badin Instead Construction of Residence 02 Nos: Quarters Cat: IV in Agrovil Colony Badin.											
	i) Construction of Cat. IV Quarter i/c Court yard wall in Agrovil Colony Badin	Civil Work.	3.200								
05. PROVIDING MISSING FACILITIES INOFFICE /RESIDENCE BUILDING BADIN.											
	i) Repair & Renovation of Cat. 3rd: Blow No. 03 (Residence of A C Talhar)	Civil Work.	0.800	3.000	A.D.P Schemes	Single stage One Envelop procurement.					
	ii) S/F Generator (60KV) i/c R.C.C. Foundation in D.C House Badin.	Civil Work.	2.000								
	iii) Repair & Renovation of Mukhtarkar Residence Talhar.	Civil Work.	1.150								
06. CONSTRUCTION OF CATEGORY IIND BLOW: AT HEALTH CENTRE CHAKAR PANHWAR											
	i) Construction of Compound Wall & External Development	Civil Work.	1.700	2.500	A.D.P Schemes	Single stage One Envelop procurement.					

