



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

668

of 2015

Shahdadtot dated 13/11 /2015

To,

M/S Qalander Bux Abro & Co.
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- ADP # 731/ 2015-16, PACKAGE-1
DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE
PITCHING ALONG N.W CANAL RD 116 TO 119 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2345 dated 10.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1817 dated 05.08.2015

Rate quoted by Contractor on Schedule-B, **Part-A 18% above & Part-B 64.25% above.**
This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **12.99%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 44,132,538/- (Rupees forty four million, one hundred thirty two thousand, five hundred and thirty eight only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.


It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FWCs to:

- ✓ The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.


EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/ 669 of 2015

Shahdadtot dated 13 / 11 /2015

To,

M/S Qalander Bux Abro & Co.
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- ADP# 731 / 2015-16, PACKAGE-2
DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE
PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2346 dated 10.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1807 dated 04.08.2015

Rate quoted by Contractor on Schedule-B, Part-A 17.60% above & Part-B 63.55% above.

This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **13.0%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of Pak Rs. 48,554,526/- (Rupees forty eight million, five hundred fifty four thousand, five hundred twenty six only) as corrected and modified in accordance with instructions to bidders is hereby accepted.


It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e. Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

COPY FWCS TO:

- ✓ The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.


EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

670

of 2015

Shahdadkot dated

13/11

/2015

To,

M/S Abra Construction Co.
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- **ADP# 731 / 2015-16, PACKAGE-3**
DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND
PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2347 dated 10.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1857 dated 12.08.2015

Rate quoted by Contractor on Schedule-B, **Part-A 17.30% above & Part-B 63.39% above.**
This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **12.98%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 49,593,096/- (Rupees forty nine million five hundred ninety three thousand, and ninety six only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.

It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e. Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

Copy FWCs to:

- ✓ The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/ 671 of 2015

Shahdadt dated 13/11 /2015

To,

M/S S.M.Z Construction Co.
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- **ADP# 731 / 2015-16, PACKAGE-6**
PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE) IN
GARHI YASIN SUB DIVISION
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2348 dated 10.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1842 dated 11.08.2015

Rate quoted by Contractor on Schedule-B **47.27% above.**

This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **12.96%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 43,155,019/- (Rupees forty three million, one hundred fifty five thousand, and nineteen only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.

It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadt Irrigation Division
Shahdadt

Copy FWCs to:

- The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.

EXECUTIVE ENGINEER
Shahdadt Irrigation Division
Shahdadt



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

672

of 2015

Shahdadtot dated **13/11**

/2015

To,

M/S Abbas & Co.
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- **ADP# 731 / 2015-16, PACKAGE-07**
PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE)
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2349 dated 10.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1841 dated 11.08.2015

Rate quoted by Contractor on Schedule-B **47.26% above.**

This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **12.96%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 43,152,089 (Rupees forty three million, one hundred fifty two thousand, and eighty nine only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.


It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FWCs to:

- ✓ The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- ✓ The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- ✓ The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.


EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/ 676 of 2015

Shahdadtot dated 13/11 /2015

To,

M/S Qalander Bux Abro & Co.
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- ADP# 731/ 2015-16, PACKAGE-08
EARTH WORK ALONG SHAHDADKOT BRANCH RD 80 TO 95 AND STONE
PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2350 dated 10.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1835 dated 10.08.2015

Rate quoted by Contractor on Schedule-B, Part-A 19.50% above & Part-B 127.40% above.

This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **12.91%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 37,221,888 (Rupees thirty three million, two hundred twenty one thousand, eight hundred and eighty eight only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.

It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FWCs to:

- ✓ The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/ 673

of 2015

Shahdadtot dated 13/11 /2015

To,

M/S Abra Construction Co.
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- **ADP# 731 / 2015-16, PACKAGE-09**
DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG
SHAHADKOT BRANCH RD 18 IP SIDE, 22 IP SIDE, 35 B/S & 88 IP SIDE AND DISMANTLING
OF ROAD BRIDGE
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2358 dated 11.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1834 dated 10.08.2015

Rate quoted by Contractor on Schedule-B, Part-A 19.60% abv, Part-B 115.59% abv & Part-C 72.04% abv.
This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **12.08%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 44,589,398 (Rupees forty four million, five hundred and ninety eight thousand, three hundred and ninety eight only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.

It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FWCS to:

- The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

674

of 2015

Shahdadkot dated

13/11

/2015

To,

M/S Sakhi Enterprises
Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- ADP # 728 / 2015-16, PACKAGE-10
PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2356 dated 11.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1829 dated 07.08.2015

Rate quoted by Contractor on Schedule-B **113.63% above.**

This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **10.22%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 36,318,913 (Rupees thirty six million, three hundred eighteen thousand, nine hundred and thirteen only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.

It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

Copy FWCs to:

- ✓ The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

675

of 2015

Shahdadtot dated

13/11

/2015

To:

M/S Sakhi Enterprises

Contractor

LETTER OF COMMENCEMENT / WORK AWARD

SUBJECT:- ADP# 728 / 2015-16, PACKAGE-11
PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S, RD
13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

Reference: 1. Tender / bidding documents sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: WB-II/RBR/SMBC/SKT/2015/4-W/2357 dated 11.11.2015
2. Estimate sanctioned by Chief Engineer Sukkur Barrage Right Bank Region Larkana vide letter No: CDO/RBR/SMBC/1828 dated 07.08.2015

Rate quoted by Contractor on Schedule-B **113.78% above**.

This is to notify that your subject bid has been approved by the competent authority for the execution and completion of subjected work at the percentage **10.29%** above on the Schedule of Rates (CSR) for the accepted contract amount of equivalent of **Pak Rs. 34,072,889 (Rupees thirty four million, seventy two thousand, eight hundred and eighty nine only)** as corrected and modified in accordance with instructions to bidders is hereby accepted.

It is further clarified that being ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

You are requested to come up to sign contract agreement (attached herewith) in accordance with the Condition of Contract within stipulated period/time as mentioned in contract clause and affix stamp duty @ the rate of 0.30% of approved bid/Tender cost.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FWCs to:

- ✓ The Managing Director SPPRA, Karachi with reference to NIT No: TC/G-55/476 dated 17.08.2015.
- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

654

of 2015

Shahdadtot dated

11/11

/2015

To,

M/S Qalander Bux Abro & Co.
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- ADP# 731/2015-16, PACKAGE-1
DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE
PITCHING ALONG N.W CANAL RD 116 TO 119 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015


This is with reference to contract agreement dated 10/11 /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within 07 days after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Garhi Yasin Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-1 phasing and measurements recorded by the Assistant Executive Engineer concerned.


The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.


EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy TWCs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.


EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

655

of 2015

Shahdadkot dated

11/11

/2015

To,

M/S Qalander Bux Abro & Co.
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- **ADP# 731 / 2015-16, PACKAGE-2**
DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE
PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated 10/11 /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within 07 days after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Garhi Yasin Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-I phasing and measurements recorded by the Assistant Executive Engineer concerned.

The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

Copy FWCs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/ **656** of 2015 Shahdadtot dated **11/11** /2015

To,

M/S Abra Construction Co.
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- **ADP# 731 / 2015-16, PACKAGE-3**
DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135
AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM
RD 00 TO 03 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated **10/11** /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within **07 days** after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Garhi Yasin Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-I phasing and measurements recorded by the Assistant Executive Engineer concerned.

The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FWCs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

657

of 2015

Shahdadtot dated

11/11

/2015

To,

M/S S.M.Z Construction Co.
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- ADP# 731 / 2015-16, PACKAGE-6
PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE) IN
GARHI YASIN SUB DIVISION
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated 10/11 /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within 07 days after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Garhi Yasin Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-I phasing and measurements recorded by the Assistant Executive Engineer concerned.

The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FWCs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/ **658** of 2015 Shahdadkot dated **11/11** /2015

To,

M/S Abbas & Co.
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- ADP# 731 / 2015-16, PACKAGE-07
PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE)
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated 10/11 /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within 07 days after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Garhi Yasin Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-I phasing and measurements recorded by the Assistant Executive Engineer concerned.


The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

Copy of this letter to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.


EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

659

of 2015

Shahdadtot dated

11/11

/2015

To,

M/S Qalander Bux Abro & Co.
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- ADP# 731/2015-16, PACKAGE-08
EARTH WORK ALONG SHAHDADKOT BRANCH RD 80 TO 95 AND STONE
PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated 10/11 /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within 07 days after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Garhi Yasin Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-1 phasing and measurements recorded by the Assistant Executive Engineer concerned.


The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FW/Cs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.


EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/ **661**

of 2015

Shahdadtot dated **12/11** /2015

To,

M/S Abra Construction Co.
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- **ADP# 731 / 2015-16, PACKAGE-09**
DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG
SHAHDADKOT BRANCH RD 18 IP SIDE, 22 IP SIDE, 35 B/S & 88 IP SIDE AND DISMANTLING
OF ROAD BRIDGE
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated **11/11** /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within **07 days** after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Garhi Yasir Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-I phasing and measurements recorded by the Assistant Executive Engineer concerned.

The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot

Copy FW/Cs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.

EXECUTIVE ENGINEER
Shahdadtot Irrigation Division
Shahdadtot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

662

of 2015

Shahdadkot dated

12/11

/2015

To,

M/S Sakhi Enterprises
Contractor

LETTER OF ACCEPTANCE

SUBJECT:- ADP# 728 / 2015-16, PACKAGE-10
PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated 11/11 /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within 07 days after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Shahdadkot Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-I phasing and measurements recorded by the Assistant Executive Engineer concerned.


The work will be carried out as per PWD specifications and approved Drawings.

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

Copy FWCs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.


EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No. TC/G-55/ **663**

of 2015

Shahdadkot dated **12/11** /2015

To,

M/S Sakhi Enterprises

Contractor

LETTER OF ACCEPTANCE

SUBJECT:- **ADP# 728 / 2015-16, PACKAGE-11**
PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S, RD
13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S
NIT NO: TC/G-55/476 DATED 17.08.2015

This is with reference to contract agreement dated 11/11 /2015 made in between this Department and you regarding execution of subjected work.

You are therefore advised to start the work within **07 days** after issuance of this Commencement letter under the supervision of Assistant Executive Engineer Shahdadkot Sub Division. The time allowed for completion of work is 24 Months.

The payment will be made on availability of funds, allocations and releases as per approved PC-1 phasing and measurements recorded by the Assistant Executive Engineer concerned.

The work will be carried out as per PWD specifications and approved Drawings

No carriage of material will be paid separately and other terms and conditions as stipulated in contract agreement / clauses.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

Copy FWCs to:

- The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
- The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
- The Assistant Executive Engineer concerned along with contract document for information. He is directed to intimate the actual date of start.

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 01
Contract Value: Rs. 44.133 Million
Contract Title: PACKAGE-1:- DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S

M/S Qalander Bux Abro & Co. hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.


Without limit in the generality of the foregoing M/S Qalander Bux Abro & Co. represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadt Irrigation Division Shahdadt except the which has been expressly declared pursuant hereto.

M/S Qalander Bux Abro & Co. accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.

M/S Qalander Bux Abro & Co. accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees hat any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S Qalander Bux Abro & Co. agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by M/S Qalander Bux Abro & Co. as aforesaid for purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09-11 /2015


EXECUTIVE ENGINEER

Shahdadt Irrigation Division Shahdadt
"PROCURING AGENCY"



(M/S Qalander Bux Abro & Co.)
"CONTRACTOR"



(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 02
Contract Value: Rs. 48.555 Million
Contract Title: PACKAGE-2:- DESILTING WORK ALONG NW CANAL AT RD 165 TO 170
AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 152 B/S,
164, 165 B/S

M/S Qalander Bux Abro & Co. hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.

Without limit in the generality of the foregoing M/S Qalander Bux Abro & Co. represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadkot Irrigation Division Shahdadkot except the which has been expressly declared pursuant hereto.

M/S Qalander Bux Abro & Co. accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.

M/S Qalander Bux Abro & Co. accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees that any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.


Notwithstanding any rights and remedies exercised by PA in this regards M/S Qalander Bux Abro & Co. agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by Contractor. as aforesaid for the purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09-11 /2015


EXECUTIVE ENGINEER

Shahdadkot Irrigation Division Shahdadkot
"PROCURING AGENCY"


(M/S Qalander Bux Abro & Co.)
"CONTRACTOR"



(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 03
Contract Value: Rs. 49.593 Million
Contract Title: PACKAGE-3:- DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD-00 TO 03 B/S

M/S Abra Construction Co. hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.


Without limit in the generality of the foregoing M/S Abra Construction Co. represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadkot Irrigation Division Shahdadkot except the which has been expressly declared pursuant hereto.

M/S Abra Construction Co. accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.

M/S Abra Construction Co. accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees that any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S Abra Construction Co. agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by M/S Abra Construction Co. as aforesaid for the purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09-11 /2015


EXECUTIVE ENGINEER
Shahdadkot Irrigation Division Shahdadkot
"PROCURING AGENCY"


(M/S Abra Construction Co.)
CONTRACTOR"



(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 06
Contract Value: Rs. 43.155 Million
Contract Title: PACKAGE-6:- PROTECTION WALL ALONG NW CANAL AT RD
83.5 (D/S RIGHT SIDE) IN GARHI YASIN SUB DIVISION

M/S S.M.Z Construction Co. hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.


Without limit in the generality of the foregoing M/S S.M.Z Construction Co. represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadkot Irrigation Division Shahdadkot except the which has been expressly declared pursuant hereto.

M/S S.M.Z Construction Co. accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.

M/S S.M.Z Construction Co. accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees that any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S S.M.Z Construction Co. agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by M/S S.M.Z Construction Co. as aforesaid for the purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09/11 /2015


EXECUTIVE ENGINEER
Shahdadkot Irrigation Division Shahdadkot
"PROCURING AGENCY"


M/S S.M.Z Construction Co.
"M/S CONTRACTOR"
M/S S.M.Z Const. Co.
Govt. Contractor 986-3

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 07
Contract Value: Rs. 43.152 Million
Contract Title: PACKAGE-07:- PROTECTION WALL ALONG NW CANAL AT RD
83.5 (D/S LEFT SIDE)

M/S Abbas & Co. hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.

Without limit in generality of the foregoing M/S Abbas & Co. represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdaddock Irrigation Division Shahdaddock except the which has been expressly declared pursuant hereto.

M/S Abbas & Co. accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.


M/S Abbas & Co. accepts full responsibility and strict liability for making any false declaration. not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees that any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S Abbas & Co. agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by M/S Abbas & Co. as aforesaid for the purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09/11 /2015


EXECUTIVE ENGINEER

Shahdaddock Irrigation Division Shahdaddock
"PROCURING AGENCY"


M/S Abbas & Co.
"CONTRACTOR"

432039439011-5
M/s Abbas & Co.
Government Contractor

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 08
Contract Value: Rs. 37.222 Million
Contract Title: PACKAGE-08:- EARTH WORK ALONG SHAHDADKOT BRANCH RD 80
TO 95 AND STONE PITCHING ALONG SHAHDADKOT BRANCH RD 02
TO 05 B/S

M/S Qalander Bux Abro & Co. hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.


Without limit in the generality of the foregoing M/S Qalander Bux Abro & Co. represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadt Irrigation Division Shahdadt except the which has been expressly declared pursuant hereto.

M/S Qalander Bux Abro & Co. accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.

M/S Qalander Bux Abro & Co. accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees hat any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S Qalander Bux Abro & Co. agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by M/S Qalander Bux Abro & Co. as aforesaid for purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09-11 /2015


EXECUTIVE ENGINEER

Shahdadt Irrigation Division Shahdadt
"PROCURING AGENCY"


(M/S Qalander Bux Abro & Co.)

"CONTRACTOR"


"CONTRACTOR"

M/S Qalander Bux Abro & Co.

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 09

Contract Value: Rs. 44.589 Million

CONTRACT TITLE: PACKAGE-09:- DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18 IP SIDE, 22 IP SIDE, 35 B/S & 88 IP SIDE AND REPAIR / DISMANTLING OF ROAD BRIDGE

M/S Abra Construction Co. hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.

Without limit in the generality of the foregoing M/S Abra Construction Co. represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person; including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadkot Irrigation Division Shahdadkot except the which has been expressly declared pursuant hereto.

M/S Abra Construction Co. accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.

M/S Abra Construction Co. accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees that any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S Abra Construction Co. agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by Contractor. As aforesaid for the purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09-11 /2015


EXECUTIVE ENGINEER

Shahdadkot Irrigation Division Shahdadkot
"PROCURING AGENCY"


M/S Abra Construction Co.
"CONTRACTOR"



(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 10
Contract Value: Rs. 36.319 Million
Contract Title: PACKAGE-10:- PROVIDING STONE PITCHING ALONG TANWARY
DISTRY AT RD 00 TO 08

M/S Sakhi Enterprises hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.


Without limit in the generality of the foregoing M/S Sakhi Enterprises represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadkot Irrigation Division Shahdadkot except the which has been expressly declared pursuant hereto.

M/S Sakhi Enterprises accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.

M/S Sakhi Enterprises accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees that any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S Sakhi Enterprises agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by M/S Sakhi Enterprises as aforesaid for the purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.

Dated 09-11 /2015


EXECUTIVE ENGINEER

Shahdadkot Irrigation Division Shahdadkot
"PROCURING AGENCY"


M/S Sakhi Enterprises
"CONTRACTOR"

4320392415511

(INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC, PAYABLE BY CONTRACTORS (FOR CONTRACTS WORTH RS: 10.00 MILLION OR MORE)

Contract No: 11
Contract Value: Rs. 34.073 Million
Contract Title: PACKAGE-11:- PROVIDING STONE PITCHING ALONG TANWARY
DISTRY AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50,
51, RD 73 TO 75 B/S

M/S Sakhi Enterprises hereby declares that it has not obtained or induced the procurement of any contract, right interest, privilege or other obligation of benefit from Government of Sindh or any administrative subdivision or agency thereof or any other entity owned or controlled by it (G.O.S) through any corrupt business practice.

Without limit in the generality of the foregoing M/S Sakhi Enterprises represents and warrants that it has fully declared the brokerage, commission, fees etc paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate agent associate broker consultant director, promoter shareholder sponsor or subsidiary any commission gratification bribe, finder's fee or kickback, whether described as consultation fee or otherwise with the object of obtaining or inducing the procurement of a contract right interest privilege or other obligation or benefit in whatsoever form from Executive Engineer Shahdadt Irrigation Division Shahdadt except the which has been expressly declared pursuant hereto.

M/S Sakhi Enterprises accepts full responsibility and strict liability that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty. The firm is fully responsible for recovery of any excess payment, loss and damage at any stage by mistake.


M/S Sakhi Enterprises accepts full responsibility and strict liability for making any false declaration, not making full disclosure misrepresenting facts or taking any action likely to defeat the purpose of this declaration representation and warranty. It agrees that any contract right, interest privilege or other obligation or benefit obtained or procured as aforesaid shall without prejudice to any other rights and remedies available to PA under any law contract or other instrument be voidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regards M/S Sakhi Enterprises agrees to indemnify PA for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission gratification, bribe, finder's fee or kickback given by M/S Sakhi Enterprises as aforesaid for the purpose of obtaining or inducing the procurement of any contract right, interest, privilege or other obligation of benefit in whatsoever form from PA.


Dated 09-11 /2015


EXECUTIVE ENGINEER

Shahdadt Irrigation Division Shahdadt
"PROCURING AGENCY"



M/S Sakhi Enterprises
"CONTRACTOR"
4320392415511



S.No: 144
 Stamp Vender Sees *M/S Qalander Bux Abro & Co*
 S. No.
 Date: *11.11.2015*
 LARKANA CONTRACT AGREEMENT



This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdadkot Irrigation Division Shahdadkot (Procuring Agency) of the one part & M/S Qalander Bux Abro & Co. (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-1 DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S - ADP # 731 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 44,132,538/- (Rupees forty four million, one hundred thirty two thousand, five hundred and thirty eight only) for carrying out and completing such work and the remedying of defects therein.

And whereas the Contractor has already deposited call deposit amounting to Rs. 873,000/- via UBL Bender road Branch Larkana SD No: 5353586 dated 15.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdadkot Irrigation Division Shahdadkot till the defect liability period of the work for the due fulfillment of the Contractor. Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of M/S Qalander Bux Abro & Co. on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdadkot Irrigation Division Shahdadkot all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdadkot Irrigation Division Shahdadkot to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdadkot Irrigation Division Shahdadkot to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.



Stamp 199
 DISTRICT ACCOUNTS OFFICER
 STAMPS ISSUED ON
 27 01 2017
 S.D.K D.A.O.L

Stamp Vendor Session
 S. No. [Signature]
 D.A. [Signature]
 M/S Qalander Bux Abro & Co

3. The procuring agency hereby covenants to pay to the Contractor in consideration of the execution and completion of the works and the remedying of defects therein, the contract price or such other sum as may become payable under provisions of the contract at the times and in the manner prescribed by the contract.

In witness whereof the parties hereto have caused this agreement to be executed in accordance with the laws of Islamic Republic of Pakistan on the day month and year first above written.


Signed by [Signature]
 For and on behalf of the procuring agency in the presence of Mr. Mukhtiar Ali Abro, Executive Engineer, Shahdadkot Irrigation Division Shahdadkot.
 NIC No: 43303-1057164-1

Signed by [Signature]
 For and on behalf of the Contractor in the presence of representative.
 M/S Qalander Bux Abro & Co
 (Contractor)
 NIC No: _____

WITNESS OF PROCURING AGENCY
 Divisional Accounts Officer
 Shahdadkot Irrig. Division

WITNESS OF CONTRACTOR
 SAKHI ENTERPRISES

PROPRIETOR



S.No: 144
 9-11-2015
 STAMP ISSUED ON
 27 OCT 2015
 S.O. RAOU

M/S Qalander Bux & Co
 Stamp Vendor Session Court
 Date: 27/10/2015
 LARKANA

CONTRACT AGREEMENT

This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdadt Irrigation Division Shahdadt (Procuring Agency) of the one part & M/S Qalander Bux Abro & Co. (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-1 DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165 B/S - ADP # 731 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 48,554,526/- (Rupees forty eight million, five hundred fifty four thousand, five hundred twenty six only) for carrying out and completing such work and the remedying of defects therein.


And whereas the Contractor has already deposited call deposit amounting to Rs. 892,000/- via UBL Bunder road Branch Larkana SD No: 5353588 dated 15.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdadt Irrigation Division Shahdadt till the defect liability period of the work for the due fulfillment of the Contractor.



Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of M/S Qalander Bux Abro & Co. on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdadt Irrigation Division Shahdadt all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdadt Irrigation Division Shahdadt to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdadt Irrigation Division Shahdadt to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.





S.No: 199

M/S Galander Bux & Co
Abro

DISTRICT HEADQUARTERS LARKANA
STAMPS ISSUED ON
27 OCT 2018
S.D.R. D.A.O.

Vendor Section Court
Date: _____
LARKANA

The procuring agency hereby covenants to pay to the Contractor in consideration of the execution and completion of the works and the remedying of defects therein, the contract price or such other sum as may become payable under provisions of the contract at the times and in the manner prescribed by the contract.


In witness whereof the parties hereto have caused this agreement to be executed in accordance with the laws of Islamic Republic of Pakistan on the day month and year first above written.

Signed by: [Signature]
For and on behalf of the procuring agency in the presence of Mr. Mukhtiar Ali Abro, Executive Engineer, Shahdadkot Irrigation Division Shahdadkot.
NIC No: 43303-1057164-1


Signed by: [Signature]
For and on behalf of the Contractor in the presence of representative.
M/S Galander Bux Abro & Co.
(Contractor)
NIC No: _____

WITNESS OF PROCURING AGENCY
Divisional Accounts Officer
Shahdadkot Irrigation Division

SAKHU ENTERPRISES
WITNESS OF CONTRACTOR
PROPRIETOR



S. No: 145 M/S Abra Const. Co

Stamp Vendor Session Court
S. No. 145
Date: 27 OCT 2015
LARKANA**CONTRACT AGREEMENT**

This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdadt Irrigation Division Shahdadt (Procuring Agency) of the one part & M/S Abra Construction Co. (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-3 DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S - ADP # 731 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 49,593,096/- (Rupees forty nine million, five hundred ninety three thousand, and ninety six only) for carrying out and completing such work and the remedying of defects therein.


And whereas the Contractor has already deposited call deposit amounting to Rs. 666,000/- via UBL Bunder road Branch Larkana No: SD-5353589 dated 15.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdadt Irrigation Division Shahdadt till the defect liability period of the work for the due fulfillment of the Contractor.

Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of M/S Abra Construction Co. on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdadt Irrigation Division Shahdadt all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdadt Irrigation Division Shahdadt to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdadt Irrigation Division Shahdadt to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e. Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.



S.No: 198
 Tender Session Court
 S. No. 11-15
 District Larkana

M/S Qalander Bux Abro

DISTRICT ACCOUNTS OFFICE LARKANA
 STAMPS ISSUED ON
 29 OCT 2015

CONTRACT AGREEMENT

This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdadt Kot Irrigation Division Shahdadt Kot (Procuring Agency) of the one part & M/S Qalander Bux Abro & Co. (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-2 EARTH WORK ALONG SHAHDADKOT BRANCH RD 80 TO 95 AND STONE PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S - ADP # 731 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 37,221,888 (Rupees thirty three million, two hundred twenty one thousand, eight hundred and eighty eight only) for carrying out and completing such work and the remedying of defects therein.



And whereas the Contractor has already deposited call deposit amounting to Rs. 666,000/- via UBL Bunder road Branch Larkana SD No: 5353585 dated 15.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdadt Kot Irrigation Division Shahdadt Kot till the defect liability period of the work for the due fulfillment of the Contractor.

Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of M/S Qalander Bux Abro & Co. on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdadt Kot Irrigation Division Shahdadt Kot all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdadt Kot Irrigation Division Shahdadt Kot to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdadt Kot Irrigation Division Shahdadt Kot to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.



S. No. 2115
Stamp Vendor Sessid B
S. No. 2115

M/S Qalander Bux Abro

DISTRICT ACCOUNTS OFFICER
STAMP ISSUED ON
28 OCT 2010

3. The procuring agency hereby covenants to pay to the Contractor in consideration of the execution and completion of the works and the remedying of defects therein, the contract price or such other sum as may become payable under provisions of the contract at the times and in the manner prescribed by the contract.

In witness whereof the parties hereto have caused this agreement to be executed in accordance with the laws of Islamic Republic of Pakistan on the day month and year first above written.


Signed by.....
For and on behalf of the procuring agency in the presence of Mr. Mukhtiar Ali Abro, Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot.
NIC No: 43303-1057164-1

Signed by.....
For and on behalf of the Contractor in the presence of representative
M/S QALANDER BUX ABRO & CO.
(Contractor)
NIC No: _____

WITNESS OF PROCURING AGENCY
Divisional Accounts Officer
Shahdadkot Irrigation Division


WITNESS OF CONTRACTOR
SAKHI ENTERPRISES

PROPRIETOR



S.No: 149
Stamp Tender Session
Larkana

M/S Abra Const. Co



CONTRACT AGREEMENT

This contract agreement is made on **11.11.2015** between Sindh Irrigation Department (SID) through Executive Engineer, Shahdaskot Irrigation Division Shahdaskot (Procuring Agency) of the one part & **M/S Abra Construction Co.** (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "**PACKAGE-9 DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88 AND DISMANTLING OF ROAD BRIDGE - ADP # 731 / 2015-16**" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to **Rs. 44,589,398 (Rupees forty four million, five hundred and ninety eight thousand, three hundred and ninety eight only)** for carrying out and completing such work and the remedying of defects therein.


And whereas the Contractor has already deposited call deposit amounting to **Rs. 817,000/-** via **UBL Bunder road Branch Larkana SD No: 535587 dated 15.09.2015** deposited by the Contractor, the same will be kept with Executive Engineer, Shahdaskot Irrigation Division Shahdaskot till the defect liability period of the work for the due fulfillment of the Contractor.


Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of **M/S Abra Construction Co.** on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdaskot Irrigation Division Shahdaskot all of which shall be deemed to form and be read and constructed as part of this agreement.


- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdaskot Irrigation Division Shahdaskot to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdaskot Irrigation Division Shahdaskot to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.





C.No: 197
Stamp Vendor Section
S.No. 15

M/S Abbas & Co



CONTRACT AGREEMENT

This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdadt Irrigation Division Shahdadt (Procuring Agency) of the one part & M/S Abbas & Co. (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-7 PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE) - ADP # 731 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 43,152,089 (Rupees forty three million, one hundred fifty two thousand, and eighty nine only) for carrying out and completing such work and the remedying of defects therein.

And whereas the Contractor has already deposited call deposit amounting to Rs. 900,000/- via First Women Bank Ltd Larkana Branch No: FWDC 0345576 dated 15.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdadt Irrigation Division Shahdadt till the defect liability period of the work for the due fulfillment of the Contractor.



Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of M/S Abbas & Co. on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdadt Irrigation Division Shahdadt all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdadt Irrigation Division Shahdadt to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdadt Irrigation Division Shahdadt to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.

M/S Abbas & Co
Government Contractor




S.No. 197
9-11-15
Stamp Vender Sessions Court
S.No. 27
Date 15/11/15
LARKANA


M/S Abbas & Co


DISTRICT ACCOUNTS OFFICER LARKANA
STAMPS ISSUED ON
29 OCT 2015


3. The procuring agency hereby covenants to pay to the Contractor in consideration of the execution and completion of the works and the remedying of defects therein, the contract price or such other sum as may become payable under provisions of the contract at the times and in the manner prescribed by the contract.



In witness whereof the parties hereto have caused this agreement to be executed in accordance with the laws of Islamic Republic of Pakistan on the day month and year first above written.

Signed by 
For and on behalf of the procuring agency in the presence of Mr. Mukhtiar Ali Abro, Executive Engineer, Shahdadt Kot Irrigation Division Shahdadt Kot.
NIC No: 43303-1057164-1


Signed by 
For and on behalf of the Contractor in the presence of representative.
M/S ABBAS & CO.
(Contractor)
NIC No: 43203-9439011-5


WITNESS OF PROCURING AGENCY
Divisional Accounts Officer
Shahdadt Kot Irrig: Division


WITNESS OF CONTRACTOR
SAKHI ENTERPRISES
PROPRIETOR



S.No: 196
 Stamp Vender Session Court
 S.No. 9-11
 Date 29/10/2015
 LARKANA
 M/S S.M.Z Const. Co



CONTRACT AGREEMENT

This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdadt Irrigation Division Shahdadt (Procuring Agency) of the one part & M/S S.M.Z Construction Co. (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-6 PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE) - ADP # 731 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 43,155,019 /- (Rupees forty three million, one hundred fifty five thousand, and nineteen only) for carrying out and completing such work and the remedying of defects therein.

And whereas the Contractor has already deposited call deposit amounting to Rs. 900,000/- via First Women Bank Ltd Larkana Branch No: FWDC 0345577 dated 15.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdadt Irrigation Division Shahdadt till the defect liability period of the work for the due fulfillment of the Contractor. Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.



The following documents which for the purpose of identification have been signed by proprietor of M/S S.M.Z Construction Co. on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdadt Irrigation Division Shahdadt all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
- b) Letter of acceptance
- c) The Tender
- d) The conditions of the particular application Part-II (A) & Part-II (B)
- e) The general conditions Part-I
- f) The Drawings
- g) The specifications
- h) The price bill of quantities


M/S S.M.Z Const. Co.
 Govt. Contractor

2. In consideration of the payments to be made by the Executive Engineer Shahdadt Irrigation Division Shahdadt to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdadt Irrigation Division Shahdadt to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.


M/S S.M.Z Const. Co.
 Govt. Contractor




S.No: 146 M/S S.M.Z Const. Co


Stamp: 9-11-15
Stamp: Mukhtiar Ali Abro
Stamp: Divisional Accounts Officer
Stamp: Shahdadkot Irrigation Division


DISTRICT ACCOUNTS OFFICER LARKANA
STAMPS ISSUED ON
29 OCT 2015
D.A.O.


3. The procuring agency hereby covenants to pay to the Contractor in consideration of the execution and completion of the works and the remedying of defects therein, the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.


In witness whereof the parties hereto have caused this agreement to be executed in accordance with the laws of Islamic Republic of Pakistan on the day month and year first above written.

Signed by 
For and on behalf of the procuring agency in the presence of Mr. Mukhtiar Ali Abro, Executive Engineer, Shahdadkot Irrigation Division Shahdadkot.
NIC No: 43303-1057164-1


Signed by 
M/S S.M.Z Constt. Co.
Govt. Contractor
For and on behalf of the Contractor in the presence of representative.
M/S S.M.Z Construction Co.
(Contractor)
NIC No: 43205-4370986-3


WITNESS OF PROCURING AGENCY
Divisional Accounts Officer
Shahdadkot Irrigation Division


SAWHNEY ENTERPRISES
PROPRIETOR



Q No: 15
 Stamp Vendor Section
 S. No. 1111
 Date: 29/10/2015
 LARKANA
 M/S Sakhi Enterprises



CONTRACT AGREEMENT

This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdaskot Irrigation Division Shahdaskot (Procuring Agency) of the one part & **M/S Sakhi Enterprises** (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-10 PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08- ADP # 728 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 36,318,913 (Rupees thirty six million, three hundred eighteen thousand, nine hundred and thirteen only) for carrying out and completing such work and the remedying of defects therein.



And whereas the Contractor has already deposited call deposit amounting to Rs. 800,000/- via NIB Larkana Branch No: 2626239, No: 2626241 & No: 2626242 dated 14.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdaskot Irrigation Division Shahdaskot till the defect liability period of the work for the due fulfillment of the Contractor.

Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of **M/S Sakhi Enterprises** on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdaskot Irrigation Division Shahdaskot all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdaskot Irrigation Division Shahdaskot to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdaskot Irrigation Division Shahdaskot to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.



S.No: 954-18
Stamp Number 954-18
S. No. 954-18
[Signature]

M/S Sakhi Enterprises

DISTRICT ACCOUNTS OFFICER LAHORE
STAMPS ISSUED ON
29 OCT 2015

3. The procuring agency hereby covenants to pay to the Contractor in consideration of the execution and completion of the works and the remedying of defects therein, the contract price or such other sum as may become payable under provisions of the contract at the times and in the manner prescribed by the contract.


In witness whereof the parties hereto have caused this agreement to be executed in accordance with the laws of Islamic Republic of Pakistan on the day month and year first above written.

Signed by [Signature]
For and on behalf of the procuring agency in the presence of Mr. Mukhtiar Ali Abro, Executive Engineer, Shahdadt Irrigation Division Shahdadt.
NIC No: 43303-1057164-1

Signed by [Signature]
For and on behalf of the Contractor in the presence of representative [Signature]
M/S SAKHI ENTERPRISES
(Contractor)
NIC No: 4320392915511
PROPRIETOR


WITNESS OF PROCURING AGENCY
Divisional Accounts Officer
Shahdadt Irrig. Division

WITNESS OF CONTRACTOR
M/S S.M.Z Constt. Co.
Govt. Contractor



S.No. 15
Stamp Vendor Session
S. No. 15
LARKANA

M/S Sakhi Enterprises



CONTRACT AGREEMENT

This contract agreement is made on 11.11.2015 between Sindh Irrigation Department (SID) through Executive Engineer, Shahdadt Division Shahdadt (Procuring Agency) of the one part & M/S Sakhi Enterprises (The Contractor) of the other part WHEREAS the procuring agency desired that the work known as "PACKAGE-11 PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S - ADP # 728 / 2015-16" under Annual Development Programme (ADP) and has accepted the (Bid) the tender amount of the Contractor (Except premium on carriage item) amounting to Rs. 34,072,889 (Rupees thirty four million, seventy two thousand, eight hundred and eighty nine only) for carrying out and completing such work and remedying of defects therein.



And whereas the Contractor has already deposited call deposit amounting to Rs. 700,000/- via NIB Larkana Branch No: 2626240 & No: 2626243 dated 14.09.2015 deposited by the Contractor, the same will be kept with Executive Engineer, Shahdadt Irrigation Division Shahdadt till the defect liability period of the work for the due fulfillment of the Contractor.

Now the procuring agency and the Contractor agree as follow:

1. In this agreement words and expressions shall have the same meaning as are respectively assigned to them in the contract documents referred to.

The following documents which for the purpose of identification have been signed by proprietor of M/S Sakhi Enterprises on behalf of Contractor / firm & by Mr. Mukhtiar Ali Abro, Executive Engineer Shahdadt Irrigation Division Shahdadt all of which shall be deemed to form and be read and constructed as part of this agreement.

- a) This form of agreement
 - b) Letter of acceptance
 - c) The Tender
 - d) The conditions of the particular application Part-II (A) & Part-II (B)
 - e) The general conditions Part-I
 - f) The Drawings
 - g) The specifications
 - h) The price bill of quantities
2. In consideration of the payments to be made by the Executive Engineer Shahdadt Irrigation Division Shahdadt to the Contractor has hereinafter mentioned, the Contractor hereby covenants with the Executive Engineer Shahdadt Irrigation Division Shahdadt to execute and complete the work and to remedy any defects therein and maintaining the same in conformity in all respects with the provisions of the contract. Being an ADP scheme, the payment will be made subject to availability of funds. Firm will be responsible for any loss, damage, excess payment in terms of any case i.e: Premium, Rate, Estimate Carriage, Cartage, percentage below/above or even any objection raised by any authority thereafter.




S. No. 140
Stamp Vender Session Court
S. No. 11-15
GATE
RAKANA


M/S Sakhi Enter. Pkcs


STAMPS ISSUED ON
29 OCT 2015
S.D.K.

3. The procuring agency hereby covenants to pay to the Contractor in consideration of the execution and completion of the works and the remedying of defects therein, the contract price or such other sum as may become payable under provisions of the contract at the times and in the manner prescribed by the contract.

In witness whereof the parties hereto have caused this agreement to be executed in accordance with the laws of Islamic Republic of Pakistan on the day month and year first above written.

Signed by 
For and on behalf of the procuring agency in the presence of Mr. Mukhtiar Ali Abro, Executive Engineer, Shahdadkot Irrigation Division Shahdadkot.
NIC No: 43303-1057164-1

Signed by 
For and on behalf of the Contractor in the presence of representative
SAKHI ENTERPRISES
(Contractor)
NIC No: 4320392415511
PROPRIETOR


WITNESS OF PROCURING AGENCY
Divisional Accounts Officer
Shahdadkot Irrig. Division



WITNESS OF CONTRACTOR
M/S S.M.Z Constt. Co.
Govt. Contractor

BID EVALUATION REPORT

1. Name of Procuring Agency: Executive Engineer Shahdadkot Irrigation Division Shahdadkot
2. Tender Reference No: **NIT NO: TC/G-55/476 DATED 17.08.2015**
3. Tender Description / Name of work / Item:- **ADP # 731/2015-16, PACKAGE-1**
DESILTING WORK ALONG NW CANAL AT RD 170 TO 1/4 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S
4. Method Procurement: Single Stage on single envelope Procurement
5. Tender Published:
 - Hoisted on SPPRA Website at S.No 25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No: of bid technically qualified (If applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:


S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M/S Qalander Bux Abro & Co.	39,057,420	44,132,537	1 st & only lowest	12.99% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


Abdul Wahab Sahito
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


Divisional Accounts Officer
 Shahdadkot Irrigation Division

BID EVALUATION REPORT

- | | |
|--|--|
| 1. Name of Procuring Agency: | Executive Engineer Shahdadkot Irrigation Division Shahdadkot |
| 2. Tender Reference No: | <u>NIT NO: TC/G-55/476 DATED 17.08.2015</u> |
| 3. Tender Description / Name of work / Item:- | <u>ADP # 731/2015-16, PACKAGE-2</u>
DESILTING WORK ALONG NW CANAL AT RD 165 TO 170
AND PROVIDING STONE PITCHING ALONG N.W CANAL RD
152 B/S, 164, 165 B/S |
| 4. Method Procurement: | Single Stage on single envelope Procurement |
| 5. Tender Published: | <ul style="list-style-type: none"> • Hoisted on SPPRA Website at S.No 25051 • Daily "Larkana Times" dated 29.08.2015 • Daily "Sindh Express" dated 29.08.2015 • Daily "Kawish" dated 31.08.2015 • Daily "Jang" dated 31.08.2015 |
| 6. Total bid documents: | 01 No: |
| 7. Total bid received: | 01 No: |
| 8. Technical bid opening date (If applicable) | N/A |
| 9. No: of bid technically qualified (If applicable): | N/A |
| 10. Bid (S) rejected (If applicable): | -NIL- |
| 11. Financial Bid opening date: | 16.09.2015 |
| 12. Bid Evaluation report: | Given as under: |

Sl	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M.S Qalander Bux Abro & Co.	42,968,700	48,554,525	1 st lowest	13.0% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


 Abdul Wahab Sahtio
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana



 Executive Engineer
 Shahdadkot Irrigation Division
 Shahdadkot


BID EVALUATION REPORT

1. Name of Procuring Agency: Executive Engineer Shahdadkot Irrigation Division Shahdadkot
2. Tender Reference No: NIT NO: TC/G-55/476 DATED 17.08.2015
3. Tender Description / Name of work / Item:- ADP # 731/2015-16, PACKAGE-3
DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S
4. Method Procurement: Single Stage on single envelope Procurement
 - Hoisted on SPPRA Website at S.No 25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
5. Tender Published:
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No: of bid technically qualified (If applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:


S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M/S Abra Construction Co.	43,894,629	49,593,096	1 st lowest	12.98% above	Responsive	Lowest accepted
2	M/S Jatoi Traders	43,894,629	50,238,416	2 nd lowest	14.45% above	Responsive	Rejected

Signatures of the Members of the Procurement Committee.


 Abdul Wahab Sahto
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana



 Divisional Accounts Officer
 Shahdadkot Irrigation Division

BID EVALUATION REPORT

1. Name of Procuring Agency: Executive Engineer Shahdadkot Irrigation Division Shahdadkot
2. Tender Reference No: **NIT NO: TC/G-55/476 DATED 17.08.2015**
3. Tender Description / Name of work / Item:- **ADP # 731/2015-16, PACKAGE-6**
PROTECTION WALL ALONG NW CANAL AT RD 83.5
(D/S RIGHT SIDE)
4. Method Procurement: Single Stage on single envelope Procurement
5. Tender Published:
 - Hoisted on SPPRA Website at S.No 25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No. of bid technically qualified (If applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:

S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
	M/S S.M.Z. Construction Company	38,202,602	43,155,019	1 st & only lowest	12.96% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


 Abdul Wahab Saifio
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana

BID EVALUATION REPORT

1. Name of Procuring Agency: Executive Engineer Shahdadkot Irrigation Division Shahdadkot
2. Tender Reference No: **NIT NO: TC/G-55/476 DATED 17.08.2015**
3. Tender Description / Name of work / Item:- **ADP # 731/2015-16, PACKAGE-7**
PROTECTION WALL ALONG NW CANAL AT RD 83.5
(D/S LEFT SIDE)
4. Method Procurement: Single Stage on single envelope Procurement
5. Tender Published:
- Hoisted on SPPRA Website at S.No 25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No. of bid technically qualified (if applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:


S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M/S Abbas & Co.	38,202,602	43,152,089	1 st & only lowest	12.96% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


 Abdu Wahab Sahto
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakhio
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana



 Divisional Engineer
 Shahdadkot Irrigation Division


BID EVALUATION REPORT

1. Name of Procuring Agency: Executive Engineer Shahdadkot Irrigation Division Shahdadkot
2. Tender Reference No: NIT NO: TC/G-55/476 DATED 17.08.2015
3. Tender Description / Name of work / Item:- ADP # 731/2015-16, PACKAGE-8
EARTH WORK ALONG SHAHDADKOT BRANCH RD
80 TO 95 AND STONE PITCHING ALONG
SHAHDADKOT BRANCH RD 02 TO 05 B/S
4. Method Procurement: Single Stage on single envelope Procurement
- Hoisted on SPPRA Website at S.No 25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
5. Tender Published:
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No: of bid technically qualified
(If applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:

S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M/S Qalander Bux Abro & Co.	32,965,854	37,221,888	1 st & only lowest	12.91% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


Abdul Wahab Sahto
Member
EXECUTIVE ENGINEER
Public Health Engineering Division
Larkana


Muhtiar Ahmed Abro
Member
EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot



Bhai Khan Lakho
CHAIRMAN
Superintending Engineer
Saifullah Magsi Branch Circle
Larkana

BID EVALUATION REPORT

1. Name of Procuring Agency: Executive Engineer Shahdadtot Irrigation Division Shahdadtot
2. Tender Reference No: NIT NO: TC/G-55/476 DATED 17.08.2015
3. Tender Description / Name of work / Item:- ADP # 731/2015-16, PACKAGE-9
DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88 AND DISMANTLING OF ROAD BRIDGE
4. Method Procurement: Single Stage on single envelope Procurement
 - Hoisted on SPPRA Website at S.No.25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
5. Tender Published:
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No: of bid technically qualified (If applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:


S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M/S Abra Construction Co.	39,785,235	44,589,398	1 st & only lowest	12.08% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


Abdul Wahab Sahto
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadtot Irrigation Division
 Shahdadtot


Bilal Khan Lakhro
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


Divisional Accounts Officer
 Shahdadtot Irrigation Division

BID EVALUATION REPORT

1. Name of Procuring Agency: Executive Engineer Shahdadkot Irrigation Division Shahdadkot
2. Tender Reference No: NIT NO: TC/G-55/476 DATED 17.08.2015
3. Tender Description / Name of work / Item:- ADP # 728/2015-16, PACKAGE-10
PROVIDING STONE PITCHING ALONG TANWARY DISTRY
AT RD 00 TO 08
4. Method Procurement: Single Stage on single envelope Procurement
5. Tender Published:
 - Hoisted on SPPRA Website at S.No 25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No: of bid technically qualified (If applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:

S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M/S Sakhi Enterprises	32,952,670	36,318,913	1 st & only lowest	10.22% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


 Abdul Wahab Saifto
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana

Divisional Accounts Officer
 Shahdadkot Irrigation Division

BID EVALUATION REPORT


1. Name of Procuring Agency: Executive Engineer Shahdadkot Irrigation Division Shahdadkot
2. Tender Reference No: NIT NO: TC/G-55/476 DATED 17.08.2015
3. Tender Description / Name of work / Item:- ADP # 728/2015-16, PACKAGE-11
PROVIDING STONE PITCHING ALONG TANWARY DISTRY
AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S,
RD 50, 51, RD 73 TO 75 B/S
4. Method Procurement: Single Stage on single envelope Procurement
 - Hoisted on SPPRA Website at S.No.25051
 - Daily "Larkana Times" dated 29.08.2015
 - Daily "Sindh Express" dated 29.08.2015
 - Daily "Kawish" dated 31.08.2015
 - Daily "Jang" dated 31.08.2015
5. Tender Published:
6. Total bid documents: 01 No:
7. Total bid received: 01 No:
8. Technical bid opening date (If applicable) N/A
9. No: of bid technically qualified (If applicable): N/A
10. Bid (S) rejected (If applicable): -NIL-
11. Financial Bid opening date: 16.09.2015
12. Bid Evaluation report: Given as under:


S#	Name of Firm or Bidders	Estimated Cost	Cost offered by the bidder	Ranking in terms of cost	Comparison with estimated cost	Reasons for acceptance / rejection	Remarks
1	M/S Sakhi Enterprises	30,893,128	34,072,889	1 st & only lowest	10.29% above	Responsive	Lowest accepted

Signatures of the Members of the Procurement Committee.


Abdul Wahab Sahito
Member
EXECUTIVE ENGINEER
Public Health Engineering Division
Larkana


Mukhtar Ahmed Abro
Member
EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot


Bhai Khan Lakho
CHAIRMAN
Superintending Engineer
Saifullah Magsi Branch Circle
Larkana


Divisional Accounts Officer
Shahdadkot Irrigation Division

BIDDER'S QUALIFICATION REPORT

The bids were opened @ 03:00 pm on dated 16.09.2015 in presence of above mentioned participants & the rates quoted by bidders were read aloud & encircled by Chairman of the Procurement Committee. All members of Procurement Committee signed each & every page of financial proposal/bid. The bid does not contain any or writing or cutting.

Following is the details of bid announced.

S#	Name of Bidder	Offered Price	Amount of bid security	Pay order/Call deposit No: & date
ADP # 731 PACKAGE-1				
1	M S Qalander Bux Abro & Co.	44132537/-	873000/-	UBL Bunder road Branch Larkana SD No: 5353586 dated 15.09.2015
ADP # 731 PACKAGE-2				
1	M S Qalander Bux Abro & Co.	48554525/-	892000/-	UBL Bunder road Branch Larkana SD No: 5353588 dated 15.09.2015
2	M S Wajahat Ali Khan & Co.	49143059/-	891660/-	Summit Bank Karachi CDR No: 70500474 dated 14.09.2015
ADP # 731 PACKAGE-3				
1	M S Abra Construction Co.	49593096/-	666000/-	UBL Bunder road Branch Larkana No: SD-5353589 dated 15.09.2015
2	M S Jatoi Traders	50238416/-	200000/- 700000/-	First Women Bank Ltd No: 0345594 dated 15.09.2015 Bank Islami Pakistan Larkana No: 926289 274998 dated 15.09.2015
ADP # 731 PACKAGE-6				
1	M S S.M.Z Construction Co.	43155019/-	900000/-	First Women Bank Ltd Larkana Branch No: FWDC 0345577 dated 15.09.2015
ADP # 731 PACKAGE-7				
1	M/S Abbas & Co.	43152089/-	900000/-	First Women Bank Ltd Larkana Branch No: FWDC 0345576 dated 15.09.2015
ADP # 731 PACKAGE-8				
1	M S Qalander Bux Abro & Co.	37221888/-	666000/-	UBL Bunder road Branch Larkana SD No: 5353585 dated 15.09.2015
ADP # 731 PACKAGE-9				
1	M S Abra Construction Co.	44589398/-	817000/-	UBL Bunder road Branch Larkana SD No: 535587 dated 15.09.2015
ADP # 728 PACKAGE-10				
1	M S Sakhi Enterprises	36318913/-	600000/- 100000/- 100000/-	NIB Larkana Branch No: 2626239 dated 14.09.2015 No: 2626241 dated 14.09.2015 No: 2626242 dated 14.09.2015
ADP # 728 PACKAGE-11				
1	M S Sakhi Enterprises	34072889/-	600000/- 100000/-	NIB Larkana Branch No: 2626240 dated 14.09.2015 No: 2626243 dated 14.09.2015

The committee shall examine all the bids as per criteria provided in bidding documents, arithmetical checks and verify the documents & bid security submitted by the bidders.

The meeting ended with the vote of thanks to and from the chairs.



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No TC/G-55/ 588 of 2015

Shahdadtot dated 16/09 /2015

NIT NO: TC/G-55/476 DATED 17.08.2015

Method & Procedure of Procurement:-

National Competitive Bidding
(Single Stage & Single Envelope)

MINUTES OF BID OPENING MEETING

A meeting of procurement committee of this Division was held under the chairmanship of Mr. Bhai Khan Lakho, Superintending Engineer Saifullah Magsi Branch Circle Larkana on **16.09.2015** for opening bid received in respect of subject NIT till the deadline of submission. The meeting was attended by the following members of procurement committee and representative of bidders (Attendance sheet is enclosed).

1. *Mr. Bhai Khan Lakho*
Superintending Engineer
Saifullah Magsi Branch Circle
Larkana
2. *Mr. Mukhtiar Ahmed Abro*
Executive Engineer
Shahdadtot Irrigation Division
Shahdadtot
3. *Mr. Abdul Wahab Sahto*
Executive Engineer
Public Health Engineering Division
Larkana

Chairman

Member

Member

The following bidders submitted their bid till the deadline of submission.




1. *M/S Abre Construction*
2. *M/S Qalander Bux Abro*
3. *M/S Sakhi Enterprises*
4. *M/S Jatoi Traders*
5. *M/S S.M.Z Construction Company*
6. *M/S Abbas & Co.*







Divisional Accounts Officer
Irrigation Division

ATTENDANCE SHEET OF PARTICIPANTS

NIT NO: TC/G-55/476 DATED 17.08.2015

Procurement Committee

S#	Name with Designation	Mob/Telephone No:	Signature
1	Mr. Bhai Khan Lakho	0307-3962800	
3	Mr. Mukhtiar Ahmed Abro	0300-109707	
4	Mr. Abdul Wahab Sahto	074-9410326	

Name of Bidders / Contractors	Signature
1. M/S Abra Construction	
2. M/S Qalander Bux Abro	
3. M/S Sakhi Enterprises	
4. M/S Jatoi Traders	
5. M/S S.M.Z Construction Company	
6. M/S Abbas & Co.	

Divisional Accounts Office
Shahdadhkot Irrigation Division

COMPARATIVE STATEMENT

PACKAGE-2

DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165 B/S

ADP # 731 / 2015-16

S#	Name of Contractor	Part	Engineer's Estimate			Rate quoted by Contractor				Remarks
			Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost		
1	<i>M/S Qalander Bux Abro & Co.</i>	A	13,711,748	-	13,711,748	13,711,748	2,413,268	16,125,016	17.60 % above schedule B	
		B	19,828,485	9,428,468	29,256,953	19,828,485	12,601,025	32,429,510	63.55 % above schedule B	
			Estimated Cost (Except Contingency & M.E)			42,968,700				
						Tender Cost Rs.			48,554,526	


Total Estimated Cost Rs. 42,968,700


Total Tender Cost Rs. 48,554,526


Difference Rs. 5,585,825

Difference x100 / Estimated cost = 13.00 % above estimate

NOTE: The rates quoted by M/S Qalander Bux Abro & Co. 13.00 % above estimate being only lowest rate is reasonable. Hence recommended for approval.


M. A. FAROOQ
Executive Engineer
Health Engineering Division
Sindh Health Engineering Division
Karachi


M. A. FAROOQ
Superintending Engineer
Sindh Health Engineering Division
Karachi


M. A. FAROOQ
Executive Engineer
Sindh Health Engineering Division
Karachi

COMPARATIVE STATEMENT

PACKAGE-1

DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S

ADP # 731 / 2015-16

S#	Name of Contractor	Part	Engineer's Estimate			Rate quoted by Contractor				Remarks
			Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost	TENDER COST RS.	
1	M/S Qalandar Bux Abro & Co.	A	9,800,193	-	9,800,193	9,800,193	1,764,035	11,564,228	18.00 % above schedule B	
		B	19,828,485	9,428,468	29,256,953	19,828,485	12,739,824	32,568,309	64.25 % above schedule B	
					39,057,146			44,132,538	12.99 % above estimate	


Total Estimated Cost Rs. 39,057,146


Total Tender Cost Rs. 44,132,538


Difference Rs. 5,075,392

Difference x100 / Estimated cost = 12.99 % above estimate

NOTE: The rates quoted by M/S Qalandar Bux Abro & Co. is reasonable. Hence recommended for approval.


Mubashir Sufio
 MEMBER
 Executive Engineer
 Health Engineering Division
 Shahdadoi Irrigation Division
 Ferozpur


Farhan Khan
 CHAIRMAN
 Superintending Engineer
 Sufullah Meesi Branch Circle
 Ferozpur


Muhammad Ameer
 MEMBER
 Executive Engineer
 Shahdadoi Irrigation Division
 Shahdadoi

COMPARATIVE STATEMENT

PACKAGE-3


DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S


ADP # 731 / 2015-16

S#	Name of Contractor	Part	Engineer's Estimate			Rate quoted by Contractor				Remarks
			Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost		
1	M/S Abra Constructio Co.	A	14,483,990	-	14,483,990	14,483,990	2,505,730	16,989,720	17.30 % above schedule B	
		B	19,954,606	9,456,033	29,410,639	19,954,606	12,648,770	32,603,376	63.39 % above schedule B	
		Estimated Cost (Except Contingency & M.E)			43,894,629	TENDER COST RS.		49,593,096	12.98 % above estimate	
2	M/S Jatoti Traders	A	14,483,990	-	14,483,990	14,483,990	2,751,958	17,235,948	19.00 % above schedule B	
		B	19,954,606	9,456,033	29,410,639	19,954,606	13,047,862	33,002,468	65.39 % above schedule B	
		Estimated Cost (Except Contingency & M.E)			43,894,629	TENDER COST RS.		50,238,416	14.45 % above estimate	

NOTE: The rates quoted by M/S Abra Constructio Co.
12.98 % above estimate being only lowest rate
is reasonable. Hence recommended for approval.


Total Estimated Cost Rs.	43,894,629
Lowest Tender Cost Rs.	49,593,096
Difference Rs.	5,698,467
Difference x100 / Estimated cost =	12.98 % above estimate


Agha Waheed Saifio
MEMBER
Executive Engineer
Public Health Engineering Division
Shahdadkot Larkana


Bhai Khan Larkho
CHAIRMAN
Superintending Engineer
Safullah Magasi Branch Circle
Larkana

Division of Agriculture and Public Health Engineering Division
Shahdadkot Larkana

Superintending Engineer
Safullah Magasi Branch Circle
Larkana


Mukhtar Ahmed Abro
MEMBER
Executive Engineer
Irrigation Division
Shahdadkot

COMPARATIVE STATEMENT

PACKAGE-6


PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE) IN GARHI YASIN SUB DIVISION


ADP # 731 / 2015-16


S#	Name of Contractor	Engineer's Estimate			Rate quoted by Contractor			Remarks
		Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost	
1	M/S S.M.Z Construction Co.	29,304,246	8,898,356	38,202,602	29,304,246	13,850,773	43,155,019	47.27 % above schedule B

NOTE: The rates quoted by M/S S.M.Z Construction is reasonable. Hence recommended for approval.

Total Estimated Cost Rs.	38,202,602
Total Tender Cost Rs.	43,155,019
Difference Rs.	4,952,418
Difference x 100 / Estimated cost =	12.96 % above estimate


A. G. M. Siddiq
 MEMBER
 Executive Engineer
 District Engineer Office
 Health Engineering Division
 Shahdadtar Larkana


Bhai Khan Lakha
 CHAIRMAN
 Superintending Engineer
 Health Engineering Division
 Shahdadtar Larkana


Mu A. M. Ahmed
 MEMBER
 Executive Engineer
 District Engineer Office
 Health Engineering Division
 Shahdadtar Larkana

COMPARATIVE STATEMENT

PACKAGE-7


PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE) IN GARHI YASIN SUB DIVISION


ADP # 731 / 2015-16

S#	Name of Contractor	Engineer's Estimate			Rate quoted by Contractor			Remarks
		Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost	
1	M/S Abbas & Co.	29,304,246	8,898,356	38,202,602	29,304,246	13,847,843	43,152,089	47.26 % above schedule B

NOTE: The rates quoted by M/S. Abbas & Co. **12.96** % above estimate being the lowest rate is reasonable. Hence recommended for approval.

Total Estimated Cost Rs.	38,202,602
Total Tender Cost Rs.	43,152,089
Difference Rs.	4,949,487
Difference x100 / Estimated cost =	12.96 % above estimate


M. Ahsan Ali
 MEMBER
 Executive Engineer
 Health Engineering Division
 Larkana


M. Ahsan Ali
 CHAIRMAN
 Superintendent Engineer
 Southern Magesi Branch Circle
 Larkana


M. Ahsan Ali
 MEMBER
 Executive Engineer
 Sanitation Division
 Shikharpur

COMPARATIVE STATEMENT

PACKAGE-8
EARTH WORK ALONG SHAHDADKOT BRANCH RD 80 TO 95 AND STONE PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S

ADP # 731 / 2015-16

S#	Name of Contractor	Part	Engineer's Estimate			Rate quoted by Contractor			Remarks
			Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost	
1	<i>M/S Qalander Bux Abro & Co.</i>	A	11,160,489	-	11,160,489	11,160,489	2,176,295	13,336,784	19.50 % above schedule B
		B	10,503,735	11,301,629	21,805,365	10,503,735	13,381,369	23,885,104	127.40 % above schedule B
			Estimated Cost (Except Contingency & ME)			TENDER COST RS.			
			32,965,854			37,221,888			12.91 % above estimate


Total Estimated Cost Rs. 32,965,854


Total Tender Cost Rs. 37,221,888


Difference Rs. 4,256,035

Difference x100 / Estimated cost = 12.91 % above estimate

NOTE: The rates quoted by M/S Qalander Bux Abro & Co. **12.91 %** above estimate being the lowest rate is reasonable. Hence recommended for approval.


Abdul Wahab Sahio
 MEMBER
 Executive Engineer
 Divisional Accounts Officer
 Shaheed Jalandhar Branch, Public Health Engineering Division
 Larkana


Ghani Khan Qadri
 CHAIRMAN
 Superintending Engineer
 Saifullah Magasi Branch Circle
 Larkana


Muftikar Ahmed Abro
 MEMBER
 Executive Engineer
 Shaheedkot Irrigation Division
 Shaheedkot

COMPARATIVE STATEMENT

PACKAGE-9


DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88 AND
DISMANTLING OF ROAD BRIDGE


ADP # 731 / 2015-16


S#	Name of Contractor	Part	Engineer's Estimate			Rate quoted by Contractor			Remarks
			Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost	
1	<i>M/S Abra Construction Co.</i>	A	18,144,820	-	18,144,820	18,144,820	3,556,385	21,701,204	19.60 % above schedule B
		B	8,753,113	9,330,228	18,083,341	8,753,113	10,118,008	18,871,121	115.59 % above schedule B
		C	2,335,017	1,222,058	3,557,075	2,335,017	1,682,056	4,017,073	72.04 % above schedule B
		Estimated Cost (Except Contingency & M/E)			39,785,235	TENDER COST RS.			44,589,398

NOTE: The rates quoted by M/S Abra Construction Co. 12.08 % above estimate being the lowest rate is reasonable. Hence recommended for approval.

Total Estimated Cost Rs.	39,785,235
Total Tender Cost Rs.	44,589,398
Difference Rs.	4,804,163
Difference x100 / Estimated cost =	12.08 % above estimate


Abdul Wahab Sahito
MEMBER
Executive Engineer
Public Health Engineering Division
Larkana


Bhai Khan Cafifo
CHAIRMAN
Superintending Engineer
Safullah Magasi Branch Circle
Larkana


Muhammad Afined Abro
MEMBER
Executive Engineer
Irrigation Division
Shahdadkot

COMPARATIVE STATEMENT


PACKAGE-10
PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08


ADP # 728 / 2015-16


S#	Name of Contractor	Engineer's Estimate			Rate quoted by Contractor			Remarks
		Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost	
1	M/S Sakhi Enterprises	17,001,226	15,951,444	32,952,670	17,001,226	19,317,687	36,318,913	113.63 % above schedule B
		Estimated Cost (Except Conting. & M E)		32,952,670	Total Tender Cost		36,318,913	10.22 % above estimate

NOTE: The rates quoted by M/S Sakhi Enterprises
10.22 % above estimate being the lowest rate
 is reasonable. Hence recommended for approval.

Total Estimated Cost Rs.	32,952,670
Total Tender Cost Rs.	36,318,913
Difference Rs.	3,366,243
Difference x100 / Estimated cost =	10.22 % above estimate


Abdul Wahid Sahito
 MEMBER
 Executive Engineer
 Provincial Accounts Office
 Public Health Engineering Division
 Shahdada Kot Irrigation Division
 Larkana


Ghani Khan Lakfi
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


Muftiar Ahmed Abro
 MEMBER
 Executive Engineer
 Shahdada Kot Irrigation Division
 Shahdada Kot

COMPARATIVE STATEMENT


PACKAGE-11
PROVIDING STONE PITCHING ALONG TANWARAY DISTRY AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S


ADP # 728 / 2015-16


S#	Name of Contractor	Engineer's Estimate			Rate quoted by Contractor			Remarks
		Schedule B Cost	Carriage Cost	Total Cost	Schedule B Cost	Premium Cost	Total Cost	
1	M/S Sakhi Enterprises	15,938,649	14,954,479	30,893,128	15,938,649	18,134,239	34,072,889	113.78 % above schedule B
		Estimated Cost (Except Conting. & M/E)		30,893,128	Total Tender Cost		34,072,889	10.29 % above estimate

NOTE: The rates quoted by M/S Sakhi Enterprises **10.29 %** above estimate being the lowest rate is reasonable. Hence recommended for approval.

Total Estimated Cost Rs.	30,893,128
Total Tender Cost Rs.	34,072,889
Difference Rs.	3,179,761
Difference x100 / Estimated cost =	10.29 % above estimate


Abdul Wahab Sahio
 MEMBER
 Executive Engineer
 Public Health Engineering Division
 Shahdadkot Irrigation Division
 Larkana


Ghani Khan Chakrala
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


Muhammad Afned Abro
 MEMBER
 Executive Engineer
 Shahdadkot Irrigation Division
 Shahdadkot

Method and procedure of procurement : -

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-1 DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S

Name of procuring agency:

Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot


BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

S#	Eligibility	
1.	Registration with PEC	Registered
2.	NTN	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Detail of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
a)	Financial credit line certificate from recognized bank to meet out this said work	Available
b)	Auditors report for last 3 years	Available
c)	Income tax return for last 3 years	Available
d)	Affidavit for no litigation with Irrigation Department	Available
11.	Affidavit of not black listed in any Department of Government of Sindh	Available
12.	Responsiveness	Qualified


 Wajid Wajid Safiq
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer
 Shahdadkot Irrigation Division

Method and procedure of procurement : -

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-2 DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165 B/S

Name of procuring agency:

Executive Engineer, Shahdadt Irrigation Division, Shahdadt


BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

#	Eligibility	
1.	Registration with PEC	Registered
2.	NTI	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Detail of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
a)	Financial credit line certificate from recognized bank to meet out this said work	Available
b)	Auditors report for last 3 years	Available
c)	Income tax return for last 3 years	Available
d)	Affidavit for no litigation with Irrigation Department	Available
11.	Affidavit of not black listed in any Department of Government of Sindh	Available
12.	Responsiveness	Qualified


 Waheed Sahito
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadt Irrigation Division
 Shahdadt


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer
 Shahdadt Irrigation Division

Method and procedure of procurement : -

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-3 DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S

Name of procuring agency:

Executive Engineer, Shahdakt Irrigation Division, Shahdakt

BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

S#	Eligibility	
1.	Registration with PEC	Registered
2.	NTI	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Detail of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turnover for last 3 years	Available
a)	Financial credit line certificate from recognized bank to meet out this said work	Available
b)	Audit report for last 3 years	Available
c)	Income tax return for last 3 years	Available
d)	Affidavit for no litigation with Irrigation Department	Available
11.	Affidavit of not black listed in any Department of Government of Sindh	Available
12.	Responsiveness	Qualified


 M. Waqar Sahto
 Member
 EXECUTIVE ENGINEER
 Punjab Warah Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdakt Irrigation Division
 Shahdakt


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer
 Shahdakt Irrigation Division

Method and procedure of procurement : -

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:

PACKAGE-6 PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE)

Name of procuring agency:

Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot

BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

S#	Eligibility	
1.	Registration with PEC	Registered
2.	NTN	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Details of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
a)	Financial credit line certificate from recognized bank to meet out this said work	Available
b)	Auditor's report for last 3 years	Available
c)	Income tax return for last 3 years	Available
d)	Affidavit for no litigation with Irrigation Department	Available
11.	Affidavit of not black listed in any Department of Government of Sindh	Available
12.	Responsiveness	Qualified

Wahab Sahto
Member

EXECUTIVE ENGINEER
Public Health Engineering Division
Larkana

Mukhtiar Ahmed Abro
Member

EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

Bhai Khan Lakho
CHAIRMAN

Superintending Engineer
Saifullah Magsi Branch Circle
Larkana

Divisional Accounts Officer
Shahdadkot Irrigation Division

Method and procedure of procurement :-

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-7 PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE)

Name of procuring agency:

Executive Engineer, Shahdadt Irrigation Division, Shahdadt


BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

#	Eligibility	
1.	Registration with PEC	Registered
2.	NTE	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Detail of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
11.	Financial credit line certificate from recognized bank to meet out this said work	Available
12.	Audit report for last 3 years	Available
13.	Income tax return for last 3 years	Available
14.	Affidavit for no litigation with Irrigation Department	Available
15.	Affidavit of not black listed in any Department of Government of Sindh	Available
16.	Responsiveness	Qualified


 Wajid Wahab Sahto
 Member
 EXECUTIVE ENGINEER
 Public Works Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadt Irrigation Division
 Shahdadt


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer
 Shahdadt Irrigation Division

Method and procedure of procurement : -

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-8 EARTH WORK ALONG SHAHDADKOT BRANCH RD 80 TO 95 AND STONE PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S

Name of procuring agency:


Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot


BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

#	Eligibility	
1.	Registration with PEC	Registered
2.	NTS	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Detail of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
a)	Financial credit line certificate from recognized bank to meet out this said work	Available
b)	Auditors report for last 3 years	Available
c)	Income tax return for last 3 years	Available
d)	Affidavit for no litigation with Irrigation Department	Available
11.	Affidavit of not black listed in any Department of Government of Sindh	Available
12.	Res. Suitableness	Qualified


 Abdul Waliab Sahto
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer,
 Shahdadkot Irrigation Division

Mode and procedure of procurement :-

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-9 DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88 AND DISMANTLING OF ROAD BRIDGE

Name of procuring agency:

Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot

BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

S#	Eligibility	
1.	Registration with PEC	Registered
2.	NTF	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Detail of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
a)	Financial credit line certificate from recognized bank to meet out this said work	Available
b)	Auditors report for last 3 years	Available
c)	Income tax return for last 3 years	Available
d)	Affidavit for no litigation with Irrigation Department	Available
11.	Affidavit of not black listed in any Department of Government of Sindh	Available
12.	Resolvability	Qualified


 Muzaf Wahab Sahito
 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Mukhtiar Ahmed Abro
 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 Bhai Khan Lakho
 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer
 Shahdadkot Irrigation Division

Method and procedure of procurement : -

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-10 PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08

Name of procuring agency:

Executive Engineer, Shahdadt Irrigation Division, Shahdadt


BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

S#	Eligibility	
1.	Registration with PEC	Registered
2.	NTN	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Detail of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
i)	Financial credit line certificate from recognized bank to meet out this said work	Available
b)	Audit report for last 3 years	Available
c)	Income tax return for last 3 years	Available
d)	Affidavit for no litigation with Irrigation Department	Available
11.	Affidavit of not black listed in any Department of Government of Sindh	Available
12.	Responsiveness	Qualified


 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Member
 EXECUTIVE ENGINEER
 Shahdadt Irrigation Division
 Shahdadt


 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer
 Shahdadt Irrigation Division

Method and procedure of procurement : -

Open competitive bidding (National / International competitive bidding) (Single Stage one envelope)

Description of work:


PACKAGE-11 PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S

Name of procuring agency:

Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot


BIDDER'S ELIGIBILITY / QUALIFICATION REPORT

S#	Eligibility	
1.	Registration with PEC	Registered
2.	NTN	Available
3.	Professional Tax	N/A
4.	Registration with Sindh Revenue Board (SRB)	Available
Qualification Criteria		
5.	Company Profile	Available
6.	List of last 5 years similar type of works by the firms / Contractors	Available
7.	List of similar type of works in hand	Available
8.	Details of equipment's, machineries and transport owned by the firms / Contractors required for the said works	Available
9.	Financial resources	Available
10.	Turn over for last 3 years	Available
11.)	Financial credit line certificate from recognized bank to meet out this said work	Available
12.)	Audit report for last 3 years	Available
13.)	Income tax return for last 3 years	Available
14.)	Affidavit for no litigation with Irrigation Department	Available
15.)	Affidavit of not black listed in any Department of Government of Sindh	Available
16.	Residential address	Qualified


 Member
 EXECUTIVE ENGINEER
 Public Health Engineering Division
 Larkana


 Member
 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot


 CHAIRMAN
 Superintending Engineer
 Saifullah Magsi Branch Circle
 Larkana


 Divisional Accounts Officer
 Shahdadkot Irrigation Division

IRRIGATION DEPARTMENT, GOVERNMENT OF SINDH



SHAHDADKOT IRRIGATION DIVISION SHAHDADKOT

TENDER / BIDDING DOCUMENTS

ADP NO: 731 / 2015-16 PKG-1

Name of work:

DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING
STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S

MIT No: & Date

NO: TC/G-55/ 476 dated 17/08 /2015

Date of issue:

15-09-2015

Date of Opening:

18-09-2015

Tender issued to:

M/S Balalander Bux Abro & Co.

D.R NO: & Date

384204 dt 15-9-2015

Tender Fee

Rs. 3000/- Three Thousand only

SCHEDULE "B"

PACKAGE-1

NAME OF WORK:

DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE
FITCHING ALONG N.W CANAL RD 116 TO 119 B/S

S.N	QTY	ITEM	RATE	UNIT	AMOUNT
PART-A DESILTING					
1	3035554	cft	2420.00	%0 cft	7346039
Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profits excavated materials disposed section off and dressed with in 50 ft lea (a) ordinary soil. P-1 item No: 5 (a)					
2	3035554	cft	403.12	%0 cft	1223692
Extra for every 50ft additional lead or part there of. (P-2 item 8 (a) (4 Leads) (Rate 100.78 x 4)					
3	753388	sft	1058.75	%0 cft	803473
Remandling of earth work upto 50 ft in ordinary soil P-2 item 9 (b)					
4	2276665	cft	187.55	%0 cft	426989
Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)					
TOTAL Rs.					9800193

Add / Deduct _____ % below or 18.00 % above on Schedule items Rs. _____ /
Eighteen point Zero Percent above
 Grand Total Rs. _____ /


 CONTRACTOR


 EXECUTIVE ENGINEER

Sl. No.	QTY	ITEM	RATE	UNIT	AMOUNT
PART-B STONE PITCHING					
1	147000 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profiles excavated materials disposed section off and dressed with in 50 ft lea (a) ordinary soil. P-1 item No: 5	2420.00	%cft	348480
2	144000 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and apron P- 30 item-16	2684.00	%cft	3864960
3	19000 sft	Formation, dressing and preparing sub-grade (b) on slope) P-73 Item # 1	453.75	%sft	770468
4	212500 cft	Stone pitching i/c sub-case with hammer dressed stone on surface laid in courses i/c carriage of material within 20 chains. P-31 Item 23.	5377.63	%cft	11414020
5	45000 cft	Borrow pit Excavation undressed lead upto 100 cft, Item No 3-A PG#-01	2117.50	%cft	990990
6	463000 cft	Carriage of 100 cft / tons of all materials like stone aggregates, spawl, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge grids pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 100 mounds of fuel wood by cuts or any other means owned by contractors.	502.52	%cft	2351794
7	48000 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%cft	87773
TOTAL					19828485

GRAND TOTAL Rs. **29,628,678**

and Deduct _____% below or 64.25% above on Schedule items Rs. _____/-
Sixty four percent Twenty five percent above
 Grand Total Rs. _____/-


CONTRACTOR


EXECUTIVE ENGINEER

SCHEDULE "B"

PACKAGE-2


NAME OF WORK:

DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165

SR	QTY	ITEM	RATE	UNIT	AMOUNT
PART-A DESILTING					
1	4247.35 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profits excavated materials disposed section off and dressed with in 50 ft lead (a) ordinary soil. P-1 item No: 5 (a)	2420.00	%0 cft	10278067
2	4247.35 cft	Extra for every 50ft additional lead or part there of. (P-2 item 8 (a) (4 Leads) (Rate 100.78 x 4)	403.12	%0 cft	1712105
3	102784 s't	Rebonding of earth work upto 50 ft in ordinary soil P-2 Item: 9 (b)	1058.75	%0 cft	1124164
5	3185.81 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%0 cft	597413
TOTAL Rs.					13711748

Add / Deduct _____% below or 17.60% above on Schedule items Rs. _____/-
Seven and six paise Sixty percent above
 Grand Total Rs. _____/-


 CONTRACTOR


 EXECUTIVE ENGINEER

Sl. No.	Qty	ITEM	RATE	UNIT	AMOUNT
PART-B STONE PITCHING					
1	1500 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profiles excavated materials disposed section off and dressed with in 50 ft lead (a) ordinary soil. P-1 item No: 5.	2420.00	%0cft	348480
2	1400 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and apron P- 30 item-16	2684.00	%cft	3864960
3	1500 sft	Formation, dressing and preparing sub-grade (b) on slope) P-73 Item # 1	453.75	%sft	770468
4	2000 cft	Stone pitching i/c sub-case with hammer dressed stone on surface laid in courses i/c carriage of material within 03 chains. P-31 Item 23.	5377.63	%cft	11414020
5	400 cft	Borrow pit Excavation undressed lead upto 100 cft, Item No 3-A P-74-01	2117.50	%0cft	990990
6	400 cft	Carriage of 100 cft / tons of all materials like stone aggregates, spawl, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge grids pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 100 mounds of fuel wood by cuts are any other means owned by contractors.	502.52	%cft	2351794
7	400 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%0cft	87773
TOTAL					19828485

add: Deduct _____% below or 63.55% above on Schedule items Rs. _____/.

Sixty Three point fifty five Percent above
Grand Total Rs. _____/.


CONTRACTOR


EXECUTIVE ENGINEER

IRRIGATION DEPARTMENT, GOVERNMENT OF SINDH



SHAHDADKOT IRRIGATION DIVISION SHAHDADKOT

TENDER / BIDDING DOCUMENTS

Name of work: ADP NO: 731 / 2015-16 PKG-3
DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND
PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S

NIT No: & Date NO: TC/G-55/ 476 dated 17/08 /2015

Date of Issue: 15/09/2015

Date of Opening: 16/09/2015

Tender issued to: M/S Abra Constr Co.

D.R NO: & Date 383207 dt. 15-09-2015

Tender Fee Rs 3000/- Three Thousand only

SCHEDULE "B"

PACKAGE-3

NAME OF WORK:

DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S


S#	QTY	ITEM	RATE	UNIT	AMOUNT
PART-A DESILTING					
1	455233 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profits excavated materials disposed section off and dressed with in 50 ft lead (a) ordinary soil. P-1 item No: 5 (a)	2420.00	%0 cft	10,856,925
2	4486333 cft	Extra for every 50ft additional lead or part there of. (P-2 item 8 (a) (4 Leads) (Rate 100.78 x 4)	403.12	%0 cft	1,808,530
4	1121583 sft	Rehandling of earth work upto 50 ft in ordinary soil P-2 item 8 (b)	1058.75	%0 cft	1,187,476
5	3204749 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%0 cft	631,059
PART-B TOTAL					14,483,990

Add / Deduct _____ % below or 17.30 % above on Schedule items Rs. _____ /-

Seven and a half percent 17.30 percent above

Grand Total Rs. _____ /-


CONTRACTOR


EXECUTIVE ENGINEER

QTY	ITEM	RATE	UNIT	AMOUNT	
PART-B (STONE PITCHING)					
1	150504 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profiles excavated materials disposed section off and dressed with in 50 ft lead (b) ordinary soil. P-1 item No: 5	2420.00	%cft	378,740
2	150504 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and apron P- 30 item-16	2684.00	%cft	4,200,567
3	150508 sft	Formation, dressing and preparing sub-grade (b) on slope) P-73 Item # 1	453.75	%sft	736,471
4	200335 cft	Stone pitching i/c sub-case with hammer dressed stone on surface laid in courses i/c carriage of material within 03 chains. P-31 Item 23.	5377.63	%cft	10,910,384
5	500638 cft	Borrow pit Excavation undressed lead upto 100 cft, Item No 3-A TG#-01	2117.50	%cft	1,077,041
6	500638 cft	Carriage of 100 cft / tons of all materials like stone aggregates, spawl, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge griders pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 1000 pounds of fuel wood by cuts are any other means owned by contractors.	502.52	%cft	2,556,008
7	500638 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%cft	95,395
TOTAL					19,954,606

Add / Deduct _____ % below or 63.39 % above on Schedule items Rs. _____ /-

Sixty three point Thirty Nine percent above

Grand Total Rs. _____ /-


CONTRACTOR


EXECUTIVE ENGINEER

SCHEDULE "B"

PACKAGE-3

NATURE OF WORK:

DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND
PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S

Sl#	QTY	ITEM	RATE	UNIT	AMOUNT
PART-A DESILTING					
1	4486333 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profits excavated materials disposed section off and dressed with in 50 ft lead (a) ordinary soil. P-1 item No: 5 (a)	2420.00	%0 cft	10856925
2	4486333 cft	Extra for every 50ft additional lead or part there of. (P-2 item 8 (a) (4 Leads) (Rate 100.78 x 4)	403.12	%0 cft	1808530
4	1121583 sft	Rehandling of earth work upto 50 ft in ordinary soil P-2 Item 9 (b)	1058.75	%0 cft	1187476
5	3364749 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%0 cft	631059
PART-B TOTAL					14483990

Add / Deduct _____ % below or 19.00 % above on Schedule items Rs. _____ /-

Grand Total Rs. _____ /-

Fajar Humaini
CONTRACTOR

[Signature]
EXECUTIVE ENGINEER

QTY	ITEM	RATE	UNIT	AMOUNT
-----	------	------	------	--------

PART-B (STONE PITCHING)

1	156504 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profiles excavated materials disposed section off and dressed with in 50 ft lead (a) ordinary soil. P-1 item No: 5	2420.00	%cft	378740
2	156504 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and aporn P- 30 item-16	2684.00	%cft	4200567
3	162308 sft	Formation, dressing and preparing sub-grade (b) on slope) P-73 Item # 1	453.75	%sft	736471
4	202885 cft	Stone pitching i/c sub-case with hammer dressed stone on surface laid in courses i/c carriage of material within 03 chains. P-31 Item 23.	5377.63	%cft	10910384
5	508638 cft	Borrow pit Excavation undressed lead upto 100 cft, Item No 3-A PG#-01	2117.50	%cft	1077041
6	508638 cft	Carriage of 100 cft / tons of all materials like stone aggregates, spawl, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge grids pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 100 mounds of fuel wood by cuts are any other means owned by contractors.	502.52	%cft	2556008
7	508638 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%cft	95395
TOTAL					19954606

Add / Deduct _____ % below or 65.39% above on Schedule items Rs. _____ /-

Grand Total Rs. _____ /-

Faqar Hussain
CONTRACTOR

[Signature]
EXECUTIVE ENGINEER

IRRIGATION DEPARTMENT, GOVERNMENT OF SINDH



SHAHADADKOT IRRIGATION DIVISION SHAHADADKOT

TENDER / BIDDING DOCUMENTS

Name of work: ADP NO: 731 / 2015-16 PKG-6
PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE)

MIT No: & Date NO: TC/G-55/ 476 dated 17/08 /2015

Date of Issue: 15/09/2015

Date of Opening: 16/09/2015

Tender issued to: M/s S.M.Z Construction Co.

C.R NO: & Date 383 209 dt 15-09-2015

Tender Fee Rs. 3000/- Three Thousand only

SCHEDULE "B"

PACKAGE-6

NAME OF WORK:

PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE)

S#	QTY	ITEM	RATE	UNIT	AMOUNT
1	780000 cft	Excavation in foundation of buildings, bridges and other structures i/c dag belling dressing refilling around structures with excavated Earth watering and ramming lead up to 5ft. (b) ordinary soil (P-4 / 18-B)	3176.25	%0 cft	2477475
2	390000 cft	Extra for Wet Earth work P-3 I-15	1058.75	%0 cft	412913
3	390000 cft	Extra for puddling P-3 It-14	1890.63	%0 cft	737346
4	3033 sft	Errrection & Removal of centering for RCC or Plain Cement Concrete works of deodar wood 2nd class (Vertical) P-17 it-19 (ii)	7000.00	%sft	212328
5	32500 cft	Cement Concrete plain i/c placing compacting, finishing & curing complete i/c screening & washing of stone aggregate w/o shuttering ratio 1:3:6 P-15 It-5 (h)	12595.00	%cft	4093375
6	40250 cft	Pacca Brick work in foundation and plinth in cement mortar ratio 1:4 P-19 I-4 (c)	12501.41	%cft	5031818
7	92400 cft	Pacca Brick work other than building i/c striking of joints upto 20ft height in cement sand mortar ratio 1:5 P-21 I-7 (d)	12574.38	%cft	11618727
8	750 cft	Cement Concrete plain i/c placing compacting, finishing & curing complete i/c screening & washing of stone aggregate w/o shuttering ratio 1:2:4 P-15 It-5 (f)	14429.25	%cft	108219
9	17600 cft	Cement Pointing flush upto 20ft height Ratio 1:2 P-52 It-17 (a)	1151.32	%sft	202632
10	17600 cft	Cement Pointing Struck Joints on walls Ratio 1:2 P-52 It: 19 (a)	1287.44	%sft	226589
11	570625 cft	Borrow pit excavation undressed lead upto 100ft in ordinary soil. P-1 I-3(a)	2117.50	%0 cft	1208298

P.T.O

	ITEM	RATE	UNIT	AMOUNT
12	570025 cft Carriage of 100 cft / tons of all materials like stone aggregates, spaw, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge girders pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 100 mounds of fuel wood by cuts are any other means found by contractors, (2 miles). P-1 item No.1	502.52	%cft	2867505
13	570025 cft Dressing and leveling of earth work to designed section etc complete in ordinary or hard soil.P-3 It-11 (b)	187.55	%0 cft	107021
TOTAL				29304246

Add / Deduct — % below of 42.27 % above on Schedule items Rs. _____/-

Forty Two Point Twenty Seven Percent Above.
Grand Total Rs. _____/-

[Signature]
CONTRACTOR

[Signature]
EXECUTIVE ENGINEER

IRRIGATION DEPARTMENT, GOVERNMENT OF SINDH



SHAHDADKOT IRRIGATION DIVISION SHAHDADKOT

TENDER / BIDDING DOCUMENTS

Name of work: ADP NO: 731 / 2015-16 PKG-7
PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE)

NIT No: & Date NO: TC/G-55/ 476 dated 17/08 /2015

Date of Issue: 15-09-2015

Date of Opening: 16-09-2015

Tender issued to: M/S Abbas & Co.

D.R NO: & Date 383206 dt: 15-09-2015

Tender Fee Rs: 3000/. Three Thousand only

SCHEDULE "B"

PACKAGE-7

NAME OF WORK:

PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE)

Sl#	QTY	ITEM	RATE	UNIT	AMOUNT
1	780000 cft	Excavation in foundation of buildings, bridges and other structures i/c dag belling dressing refilling around structures with excavated Earth watering and ramming lead up to 5ft. (b) ordinary soil (P-4 / 18-B)	3176.25	%0 cft	2477475
2	390000 cft	Extra for Wet Earth work P-3 I-15	1058.75	%0 cft	412913
3	390000 cft	Extra for puddling P-3 It-14	1890.63	%0 cft	737346
4	3033 sft	Erection & Removal of centering for RCC or Plain Cement Concrete works of deodar wood 2nd class (Vertical) P-17 It-19 (ii)	7000.00	%sft	212328
5	32500 cft	Cement Concrete plain i/c placing compacting, finishing & curing complete i/c screening & washing of stone aggregate w/o shuttering ratio 1:3:6 P-15 It-5 (h)	12595.00	%cft	4093375
6	40250 cft	Face Brick work in foundation and plinth in cement mortar ratio 1:4 P-19 I-4 (c)	12501.41	%cft	5031818
7	92400 cft	Face Brick work other than building i/c striking of joints upto 20ft height in cement sand mortar ratio 1:5 P-21 I-7 (d)	12574.38	%cft	11618727
8	750 cft	Cement Concrete plain i/c placing compacting, finishing & curing complete i/c screening & washing of stone aggregate w/o shuttering ratio 1:2:4 P-15 It-5 (f)	14429.25	%cft	108219
9	17600 cft	Cement Pointing flush upto 20ft height Ratio 1:2 P-52 It-17 (a)	1151.32	%sft	202632
10	17600 cft	Cement Pointing Struck Joints on walls Ratio 1:2 P-52 It: 19 (a)	1287.44	%sft	226589
11	570625 cft	Borrow pit excavation undressed lead upto 100ft in ordinary soil. P-1 I-3(a)	2117.50	%0 cft	1208298

QTY	ITEM	RATE	UNIT	AMOUNT
12	570625 cft Carriage of 100 cft / tons of all materials like stone aggregates, spawl, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge grids pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 100 mounds of fuel wood by cuts are any other means found by contractors, (2 miles). P-1 item No.1	502.52	%cft	2867505
13	570625 cft Dressing and leveling of earth work to designed section etc complete in ordinary or hard soil.P-3 It-11 (b)	187.55	%0 cft	107021
TOTAL				29304245

Add / Deduct _____ % below or 47.26 % above on Schedule items Rs. _____ /-
 (Forty Seven point Twenty Six above only) Grand Total Rs. _____ /-


 CONTRACTOR


 EXECUTIVE ENGINEER

SCHEDULE "B"

PACKAGE-8

NAME OF WORK:

EARTH WORK ALONG SHAHDADKOT BRANCH RD 80 TO 95
AND STONE PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S

S#	QTY	ITEM	RATE	UNIT	AMOUNT
EARTH WORK					
1	1522525 cft	Borrow pit Excavation undressed lead upto 100 cft, Item No 3-A PG#-01	2117.50	%cft	3223947
2	1522525 cft	Carriage of 100 cft / tons of all materials like stone aggregates, spawl, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge griders pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 100 mounds of fuel wood by cuts are any other means owned by contractors.	502.52	%cft	7650993
3	1522525 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	%cft	285550
TOTAL RS:					11160489

Add / Deduct — % below or 19.50 % above on Schedule items Rs. _____/-

Nineteen point fifty percent above

Grand Total Rs. _____/-


CONTRACTOR



EXECUTIVE ENGINEER

STONE PITCHING

S#	QTY	ITEM	RATE	UNIT	AMOUNT
1	144000 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profits excavated materials disposed section off and dressed with in 50 ft lea (a) ordinary soil. P-1 item No: 5 (a)	2420.00	%0cft	348480
2	144000 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and aporn P-I item-I (a)	2684.00	%cft	3864960
3	87660 sft	Formating, dressing and preparing sub-grade (b) on slope) P-80 Item (b)	453.75	%sft	397757
4	109575 cft	Stone pitching i/c sub-case with hammer dressed stone on surface laid in courses i/c carriage of material within 03 channels. P-37 Item 23.	5377.63	%cft	5892538
TOTAL					10503735
GRAND TOTAL					21664224

Add / Deduct % below or 127.40 % above on Schedule items Rs. /-
one hundred twenty seven point forty percent above
 Grand Total Rs. /-


 CONTRACTOR


 EXECUTIVE ENGINEER

IRRIGATION DEPARTMENT, GOVERNMENT OF SINDH



SHAHDADKOT IRRIGATION DIVISION SHAHDADKOT

TENDER / BIDDING DOCUMENTS

Name of work: ADP NO: 731 / 2015-16 PKG-9
DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE
PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88 AND
DISMANTLING OF ROAD BRIDGE

NIT No: & Date NO: TC/G-55/ 476 dated 17/08 /2015

Date of Issue: 15-09-2015

Date of Opening: 16-09-2015

Tender issued to: M/s Abra Construction Co.

D.R NO: & Date 383207 dt 15-09-2015

Tender Fee Rs: 3000/- Three Thousand only

SCHEDULE "B"

PACKAGE-9

NAME OF WORK:

DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95.
STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88
AND DISMANTLING OF ROAD BRIDGE


S#	QTY	ITEM	RATE	UNIT	AMOUNT
PART-A DESILTING					
1	5994503 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profits excavated materials disposed section off and dressed with in 50 ft lead (a) ordinary soil. P-1 item No: 5 (a)	2420.00	% cft	14506696
2	5994503 cft	Extra for every 50ft additional lead or part there of. (P-2 item 8 (a) (4 Leads) (Rate 100.78 x 2)	201.56	% cft	1208252
3	5994503 cft	Carriage of 100 cft / tons of all materials like stone aggregates, spawl, coal, lime, surkhi, etc B.g Rail fastening Points and crossing bridge girders pipes, sheets, Rails, M.S bars etc or 1000 Nos. tiles 12x6x2 or 150 cft of Timber or 100 mounds of fuel wood by cuts are any other means found by contractors, (2 miles) schedule of rate Vol-I Part-I 6th addition - 2011 P-1 item No 1	502.52	%cft	
4	1498626 sft	Rehandling of earth work upto 50 ft in ordinary soil P-2 item 9 (b)	1058.75	% cft	1586670
5	4495877 cft	Dressing & Leveling of earth work to design section etc complete in ordinary soil. P-3 item 11 (b)	187.55	% cft	843202
TOTAL Rs.					18144820

Add / Deduct _____ % below or 19.60 % above on Schedule items Rs. _____ /-

Not to exceed fifty per cent above

Grand Total Rs. _____ /-


CONTRACTOR


EXECUTIVE ENGINEER

PART-B

S#	QTY	ITEM	RATE	UNIT	AMOUNT
1	120000 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profits excavated materials disposed section off and dressed with in 50 ft lea (a) ordinary soil. P-1 item No: 5 (a)	2420.00	%cft	290400
2	120000 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and aporn P-1 item-I (a)	2684.00	%cft	3220800
3	73050 sft	Formating, dressing and preparing sub-grade (b) on slope) P-80 Item (b)	453.75	%sft	331464
4	91313 cft	Stone pitching i/c sub-case with hammer dressed stone on surface laid in courses i/c carriage of material within 03 channels. P-37 Item 23.	5377.63	%cft	4910448
TOTAL					8753113

MS. 59% Above
 one hundred fifteen point fifty nine percent above

[Handwritten signature]

[Handwritten signature]

QUANTITY	S No	ITEM	RATE	UNIT	AMOUNT
504.98cft	1	Dismantling Pacca Brick WORK in lime are cement mortar	1285.63	%cft	64346
67200cft	2	Borowpit excavation undressed lead up to 100ft in ordinary soil	2117.5	%0cft	142296
67200cft	3	Racing and leveling of earth work to design section etc complete in ordinary soil	187.55	%0cft	12603
67526cft	4	Excavation in foundation of building bridges and other structure member i/c bag belling dressing refilling around the structure with excavate earth watering and ramming lead up to 1 chain and lift up to 5ft in ordinary soil	3176.25	%0cft	214479
47268cft	5	Extra for wet earth	1058.75	%0cft	50045
2975.74	6	C.C plain i/c placing compacting finishing and curing complete i/c screening and washing of stone aggregate without shuttering ratio 1.3.6	12595	%cft	374794
35.78cwt	7	Fabrication of mild steel reinforcement for RCC i/c cutting banding laying in position making joints fastening i/c cost of binding wire	4820.20	Per cwt	170057
608cft	8	RCC work in roof slab beam columns rafts lintel and other stature and members laying in cement concrete or pre cast laid in position complete in all respect ratio 1.2.4	337	Per cft	204896
403.85cft	9	Pacca brick work in foundation cement sand mortar 1.4	12501	%cft	50485
2211.42cft	10	Pacca brick work other then building i/c sticking of joints up to 20ft height ratio 1.4	12899.70	%cft	285270
204sft	11	Bick on adage flooring laid in 1.6 cement ratio over bed of 3/4" thick cement water	5393.68	%sft	11003
204sft	12	Grouting 4.5" brick dry with cement	1002.70	%sft	20046
177.62sft	13	2" stucco cement plaster 1.2.4 cement send and shingle	4178.02	%sft	7420
67200cft	14	Re handling laid of to 50ft	1058.75	%0cft	71148
17750cft	15	Stone pitching for top (1.3 to 1.5 thik) for top layer	2601.50	%cft	461766
17750cft	16	Supplying with in 5 chains bolder 9" and above	1095	%cft	194363
		Total			2335017

Grand total Part A + B + C Rs.

29,232,950Add / Deduct _____ % below or 72.04 % above on Schedule items Rs. _____ /-*Scanty two point zero four percent above*

Grand Total Rs. _____ /-

[Signature]
CONTRACTOR

[Signature]
EXECUTIVE ENGINEER

IRRIGATION DEPARTMENT, GOVERNMENT OF SINDH



SHAHDADKOT IRRIGATION DIVISION SHAHDADKOT

TENDER / BIDDING DOCUMENTS

Name of work: ADP NO: 721 / 2015-16 PKG-10
PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08

NIT No: & Date NO: TC/G-55/ 476 dated 17/08 /2015

Date of Issue: 15-09-2015

Date of Opening: 16-09-2015

Tender issued to: M/s Sakhi Enterprises.

D.R NO: & Date 383208 dt: 15-09-2015

Tender Fee Rs 3000/. Three Thousand only

SCHEDULE "B"

PACKAGE-1

NAME OF WORK:

PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08

S#	QTY	ITEM	RATE	UNIT	AMOUNT
1	140000 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profiles excavated materials disposed section off and dressed with in 50 ft lea (a) ordinary soil. P-1 item No: 5	2420.00	%cft	348,480
2	140000 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and aporn P- 30 item-16	2684.00	%cft	3,864,960
3	170000 sft	Formation, dressing and preparing sub-grade (b) on slope) P-73 Item # 1	543.75	%sft	957,000
4	220000 cft	Stone pitching i/c sub-case with hammer dressed stone or surface laid in courses i/c carriage of material within 03 chains. P-31 Item 23.	5377.63	%cft	11,830,786
TOTAL					17,001,226

Add / Deduct _____% below or 113.63% above on Schedule items Rs. _____/-

One hundred Thirteen point Sixty Three Percent above

Grand Total Rs. _____/-

CONTRACTOR

EXECUTIVE ENGINEER

IRRIGATION DEPARTMENT, GOVERNMENT OF SINDH



SHAHADKOT IRRIGATION DIVISION SHAHADKOT

TENDER / BIDDING DOCUMENTS

Name of work: ADP NO: 721 / 2015-16 PKG-11
PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S,
RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S

NIT No: & Date NO: TC/G-55/ 476 dated 17/08 /2015

Date of Issue: 15/09/2015

Date of Opening: 16/09/2015

Tender issued to: M/s Sakhi Enterprises.

D.R NO: & Date 383208

Tender Fee Rs: 3000/. Three Thousand only

SCHEDULE "B"

PACKAGE-2

NAME OF WORK:

PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S

S#	QTY	ITEM	RATE	UNIT	AMOUNT
1	135000 cft	Earth work excavation in Irrigation Channels drains etc dressed to designed section grades and profiles excavated materials disposed section off and dressed within 50 ft lea (a) ordinary soil. P-1 item No: 5	2420.00	%cft	326,700
2	135000 cft	Stone filling dry hand packed as filling behind the retaining walls or in pinching and aporn P- 30 item-16	2684.00	%cft	3,623,400
3	165000 sft	Formation, dressing and preparing sub-grade (b) on slope) P-73 Item # 1	543.75	%sft	897,188
4	200250 cft	Stone pitching i/c sub-case with hammer dressed stone on surface laid in courses i/c carriage of material within 03 chains. P-31 Item 23.	5377.63	%cft	11,091,362
TOTAL					15,938,649

Add / Deduct % below or 113.78 % above on Schedule items Rs. /-

*add instead thirteen point
seventy eight percent above*

Grand Total Rs. /-

[Signature]
CONTRACTOR

[Signature]
EXECUTIVE ENGINEER



OFFICE OF THE CHIEF ENGINEER SUKKUR BARRAGE
RIGHT BANK REGION LARKANA

MIROKHAN ROAD RBOD WAPDA COLONY

Email: cebrlarkana@hotmail.com

Fax No 074-4169918

Ph No 074-9239852

No: WB-II-RBR/2015-16/SMBC/2-W/ ISSO

Larkana dated 22/6/2015

NOTIFICATION

The procurement committee comprising of the following officers is constituted and notified for various works during 2015-16 in Shahdadtot Irrigation Division Shahdadtot of Saifullah Magsi Branch Circle Larkana in accordance to Sindh Public Procurement Regulatory Authority Rules 2010.

1. *Mr. Bhai Khan Lakho* *Chairman*
Superintending Engineer
Saifullah Magsi Branch Circle
Larkana
2. *Mr. Mukhtiar Ahmed Abro* *Member*
Executive Engineer
Shahdadtot Irrigation Division
Shahdadtot
3. *Mr. Abdul Wahab Sahto* *Member*
Executive Engineer
Public Health Engineering Division
Larkana

(NAZIR AHMED MAHAR)
CHIEF ENGINEER

Sukkur Barrage Right Bank Region
Larkana

Copy FWCs to:

1. The Secretary, Irrigation Department, Government of Sindh, Karachi.
2. The Managing Director, SPPRA Barrack-8 4-A Secretariat Court road Karachi for declaration on website.
3. The Chairman / Superintending Engineer Saifullah Magsi Branch Circle Larkana.
4. The Member / Executive Engineer Shahdadtot Irrigation Division Shahdadtot.
5. The Member / Executive Engineer Public Health Engineering Division Larkana.

9/5

Secretary to Government of Sindh
Irrigation Department
Karachi


f/c
(NAZIR AHMED MAHAR)
CHIEF ENGINEER
Sukkur Barrage Right Bank Region
Larkana

P.S. to A.S.
I & P Dept.
By. No. 135
Dated. 22/6/15

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)
FINANCIAL YEAR 2015-16


Sl#	Description of Procurement	Qty (where applicable)	Estimated Unit Cost (Where applicable)	Total Estimated Cost	Total Tender Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks
									2014-15	2015-16	2016-17	Total	
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	PKG-1 (1st NIT # 4) DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S	1 Work	-	39.057	44.132	-	Government of Sindh	Quotation	0.000	50%	50%	100%	ADP Scheme No: 731 / 2015-16


EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)
FINANCIAL YEAR 2015-16


Sl#	Description of Procurement	Qty (where applicable)	Estimated Unit Cost (Where applicable)	Total Estimated Cost	Total Tender Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks	
									2014-15	2015-16	2016-17	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
1	PKG-2 (1st NIT # 5) DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165 B/S	1 Work	-	42.968	48.554	0	Government of Sindh	Quotation	0.000	50%	50%	100%		ADP Scheme No: 731 / 2015-16


EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)
FINANCIAL YEAR 2015-16

S#	Description of Procurement	Qty (where applicable)	Estimated Unit Cost (Where applicable)	Total Estimated Cost	Total Tender Cost	Funds Allocated	Source of funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks
									2014-15	2015-16	2016-17	Total	
1	PKG-3 (1st NIT # 6) DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S	1	-	43.894	49.593	0	Government of Sindh	Quotation	0.000	50%	50%	100%	ADP Scheme No: 731 / 2015-16
		3	4	5	6	7	8	9	10	11	12	13	14



EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)

FINANCIAL YEAR 2015-16


Sl. No.	Description of Procurement	Qty. (Where applicable)	Estimated Unit Cost (Where applicable)	Total Estimated Cost	Total Tender Cost	Funds Allocated	Source of Funds (Ad / Non ADP)	Procurement Method	Timeline of Procurements				Remarks	
									2014-15	2015-16	2016-17	Total		
1		2		5	6	7	8	9		10	11	12	13	14
1	PKG-6 (1st NIT # 11) PROTECTION WALL ALONG NW CANAL AT RD 83.5 (U/S RIGHT SIDE)	1 Work	-	38.202	43.155	0	Government of Sindh	Quotation	-	50%	50%	100%		ADP Scheme No: 731 / 2015-16


EXECUTIVE ENGINEER
 Shahdadt Irrigation Division
 Shahdadt

ANNUAL PURCHASEMENT PLAN

(WORKS, GOODS & SERVICES) FINANCIAL YEAR 2015-16


Sl	Description of Procurement	Qty (where applicable)	Estimated Unit Cost (Where applicable)	Exact Estimated Cost	Total Tender Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks	
									2014-15	2015-16	2016-17	Total		
1	PKG-7 (1st NIT # 12) PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE)	3	4	5	6	7	8	9	10	11	12	13	14	ADP Scheme No: 731 / 2015-16
				38.202	43.152	0	Government of Sindh	Quotation		50%	50%	100%		


EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)
FINANCIAL YEAR 2015-16


Sl. No.	Description of Procurement	Qty (Where applicable)	Estimated Unit Cost (Where applicable)	Tender Estimate Cost	Total Tender Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks	
									2014-15	2015-16	2016-17	Total		
1		2		5	6	7	8	9	10	11	12	13	14	
1	PKG-8 (1st NIT # 14) EARTH WORK ALONG SHAHADKOT BRANCH RD 80 TO 95 AND STONE PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S	1 Work	-	32.965	37.221	0	Government of Sindh	Quotation	-	50%	50%	100%		ADP Scheme No: 731 / 2015-16


EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)
FINANCIAL YEAR 2015-16

Sl. No.	Description of Procurement	Qty (where applicable)	Estimated Unit Cost (Where applicable)	Total Estimated Cost	Total Tender Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Procurement Method	Timing of Procurements				Remarks	
									2014-15	2015-16	2016-17	Total		
1		3	4	5	6	7	8	9	10	11	12	13	14	
1	PKG-9 (1st NIT # 15) DESILTING WORK ALONG SHAHADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88 AND DISMANTLING OF ROAD BRIDGE	1 Work	-	39.785	44.589	0	Government of Sindh	Quotation	-	50%	50%	100%		ADP Scheme No: 731 / 2015-16


EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)

FINANCIAL YEAR 2015-16


Sl. No.	Description of Procurement	Qty (where applicable)	Estimate Unit Cost (Where applicable)	Total Estimated Cost	Total Tender Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks	
									2014-15	2015-16	2016-17	Total		
1		3	4	5	6	7	8	9	10	11	12	13	14	
1	PKG-10 (1st NIT # 16) PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD.00 TO 08	1 Work	-	32.952	36.318	0	Government of Sindh	Quotation	-	50%	50%	100%		ADP Scheme No: 728 / 2015-16


EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot

ANNUAL PROCUREMENT PLAN

(WORKS, GOODS & SERVICES)
FINANCIAL YEAR 2015-16

Sl#	Description of Procurement	Qty (where applicable)	Estimated Unit Cost (Where applicable)	Total Estimated Cost	Total Tender Cost	Funds Allocated	Source of Funds (ADP / Non ADP)	Proposed Procurement Method	Timing of Procurements				Remarks
									2014-15	2015-16	2016-17	Total	
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	PKG-11 (1st NIT # 17) PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S	1 Work	-	30.893	34.072	0	Government of Sindh	Quotation	-	50%	50%	100%	ADP Scheme No: 728 / 2015-16


EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

NO: TC/G-55/

476

of 2015

Shahdadkot Dated 17-08-2015

NOTICE INVITING TENDER

1. Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot invites sealed tenders on composite schedule of rates (CSR) / Item Rate basis or on both from interested Contractors / firms.

List of proposed works is as under:

P#	NAME OF WORK	Cost (M)	Bid Security	Tender Fee	Time Period
ADP SCHEME # <u>731</u> / 2015-16					
1	DESILTING WORK ALONG NW CANAL AT RD 170 TO 174 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 116 TO 119 B/S	39.650	2%	3000/-	24 Months
2	DESILTING WORK ALONG NW CANAL AT RD 165 TO 170 AND PROVIDING STONE PITCHING ALONG N.W CANAL RD 152 B/S, 164, 165 B/S	43.640	2%	3000/-	24 Months
3	DESILTING WORK ALONG NW CANAL AT RD 121 TO 122, 130 TO 135 AND PROVIDING STONE PITCHING ALONG WARAH BRANCH FROM RD 00 TO 03 B/S	44.583	2%	3000/-	24 Months
4	PROTECTION WALL ALONG NW CANAL AT RD 83.5 (U/S RIGHT SIDE)	40.606	2%	3000/-	24 Months
5	PROTECTION WALL ALONG NW CANAL AT RD 83.5 (U/S LEFT SIDE)	39.668	2%	3000/-	24 Months
6	PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S RIGHT SIDE)	39.668	2%	3000/-	24 Months
7	PROTECTION WALL ALONG NW CANAL AT RD 83.5 (D/S LEFT SIDE)	39.668	2%	3000/-	24 Months
8	EARTH WORK ALONG SHAHDADKOT BRANCH RD 80 TO 95 AND STONE PITCHING ALONG SHAHDADKOT BRANCH RD 02 TO 05 B/S	33.294	2%	3000/-	24 Months
9	DESILTING WORK ALONG SHAHDADKOT BRANCH RD 64 TO 95, STONE PITCHING ALONG SHAHDADKOT BRANCH RD 18, 22, 35 & 88 AND DISMANTLING OF ROAD BRIDGE	40.836	2%	3000/-	24 Months
ADP SCHEME # <u>728</u> / 2015-16					
10	PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 00 TO 08	33.123	2%	3000/-	24 Months
11	PROVIDING STONE PITCHING ALONG TANWARY DISTRY AT RD 08 TO 10 B/S, RD 13 IP SIDE, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 TO 75 B/S	31.053	2%	3000/-	24 Months

2. Eligibility:

- Valid Registration with Pakistan Engineering Council in category C-5 and above. Specified in relevant field.
- The bidding Contractor firms must be registered with Sindh Revenue Board in terms of rule – 46 (i) (iii) of SPP Rules 2010 (Amended 2014).
- NTN certificate from Federal Board of Revenue.

3. Qualification:

- a) List of similar assignments with cost (Mention number of projects) undertaken over past 5 years.
- b) Firm/Contractor to provide details of equipments - machineries & transport owned/leased/hired.
- c) Financial statement (Summary) and income tax return for the last 3 years.
- d) List of litigation (If any) their nature and status / overcomes.
- e) Affidavit of firm regarding "Not being black listed".
- f) Any addition or deletion can be made by the undersigned.

4. Procurement Method:

Tenders will be given in single envelope (Single Stage).

Continue to Page # 2

5. Tender Documents

A complete set of bidding documents may be purchased by interested eligible bidders on submission of written application to the undersigned after the payment of non refundable fee shown against each work.

Tenders will be issued upto:	15.09.2015 @ 05:00 pm
Tenders will be received back on:	16.09.2015 @ 02:00 pm
Tenders will be opened on:	16.09.2015 @ 03:00 pm

❖ Place of issuance / submission / inquiries and opening of tenders.

Address: o/o Executive Engineer, Shahdadkot Irrigation Division Shahdadkot, Sijawal Road at Shahdadkot
 Phone #: 074-4012753
 Email ID: xem.skt@gmail.com

In case of un-responded tenders:

Issuance / submission / opening will be:

DATE OF ISSUANCE	DATE OF SUBMISSION / OPENING
01.10.2015 01:00 pm	01.10.2015 03:00 pm

6. Funding Position / Source:

Government of Sindh, Irrigation Department has provided the funds for development works on Annual Development Programme (ADP) for the year 2015-16.


7. Terms & Conditions:

- a) **Tenders will be disqualified on following conditions.**
 1. Conditional, electronic and telegraphic tenders.
 2. Tenders not accompanied by bid security of required amount.
 3. Tenders received after specified date and time.
 4. Black listed firms.
- b) **Tenders validity period:**
Bid will be valid until 90 days from the date of opening.
- c) The undersigned reserves the right to reject all or any bids subject to the relevant provisions of Sindh Public Procurement Rules – 2010.

EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot

Copy Forwarded with compliments to:-

1. The P.S to Minister Government of Sindh, Irrigation Department, Karachi for information.
2. The Secretary Government of Sindh Irrigation Department Karachi for information.
3. The Chief Engineer Sukkur Barrage Right Bank Region Larkana for information.
4. The Director Information Advertisement, Government of Sindh Karachi for necessary advertisement in two daily leading newspapers Urdu & English & uploading on Irrigation Department website.
5. The Manager (CB), Government of Sindh, SPPRA Karachi for information & uploading on SPPRA website.
6. The Secretary Information Technology Government of Sindh Karachi for information.
7. The Superintending Engineer Saifullah Magsi Branch Circle Larkana for information.
8. The Executive Engineers (All) for information.
9. Copy of Notice Board.


 EXECUTIVE ENGINEER
 Shahdadkot Irrigation Division
 Shahdadkot



دفتر ایگزیکٹو انجینئر شہدادکوٹ اری گیشن ڈویژن شہدادکوٹ
 نمبر: 17/08/2015/TC/G-55/476 of 2015 شہدادکوٹ۔ مورخہ: 17/08/2015

نوٹس طلبی ٹینڈر

1۔ ایگزیکٹو انجینئر شہدادکوٹ اری گیشن ڈویژن شہدادکوٹ کو پوزٹ شیڈول آف ریشمن/CSR آکرم ریٹ بنیاد یادوں پر خواہش مند کنٹریکٹرز اور ریسرٹس سرپرائزرز مطلوب ہیں۔ مجوزہ کاموں کی فہرست برطانیہ ذیل ہے۔

نمبر	کام نام	لاگت (تین)	ڈسکونٹ	ٹینڈر گیس	مدت (سال)
اسے ڈی ٹی ایم نمبر 731/2015-16					
1	ڈی سلنگ ورک مشل NW کینال واقع آری 174 F 170 اور فراہمی اسٹون چنگ مشل NW کینال آری F116 B/S 119	39.650	2%	3000/-	2 سال
2	ڈی سلنگ ورک مشل NW کینال واقع آری 170 F 165 اور فراہمی اسٹون چنگ مشل NW کینال آری B/S 165, 164, B/S 152	43.640	2%	3000/-	2 سال
3	ڈی سلنگ ورک مشل NW کینال واقع آری 121 F 122 اور فراہمی اسٹون چنگ مشل دارہ راج آری B/S 03 F 00	44.583	2%	3000/-	1 سال
4	حفاظتی دیوار مشل NW کینال واقع آری 83.5 (U/S) رائے سائیڈ	40.606	2%	3000/-	2 سال
5	حفاظتی دیوار مشل NW کینال واقع آری 83.5 (U/S) ریٹ سائیڈ	39.668	2%	3000/-	2 سال
6	حفاظتی دیوار مشل NW کینال واقع آری 83.5 (D/S) رائے سائیڈ	39.668	2%	3000/-	2 سال
7	حفاظتی دیوار مشل NW کینال واقع آری 83.5 (D/S) ریٹ سائیڈ	39.668	2%	3000/-	2 سال
8	ارتھ ورک مشل شہدادکوٹ براچ آری 80 F 80 اور اسٹون چنگ مشل شہدادکوٹ براچ آری B/S 0/5 F 02	33.294	2%	3000/-	2 سال
9	ڈی سلنگ ورک مشل شہدادکوٹ براچ آری 64 F 64 اور اسٹون چنگ مشل شہدادکوٹ براچ آری 18, 22, 35, 88 اور 88	40.836	2%	3000/-	2 سال
اور درج ذیل کا اہتمام					
اسے ڈی ٹی ایم نمبر 727/2015-16					
10	فراہمی اسٹون چنگ مشل ہانوری ڈسٹری واقع آری 08 F 00	33.123	2%	3000/-	1 سال
11	فراہمی اسٹون چنگ مشل ہانوری ڈسٹری واقع آری 08 F 10 اور آری 13 IP 31 اور آری 41 TB/S 51, 50 اور آری 73 B/S 75	31.053	2%	3000/-	1 سال

2۔ اہلیت:

- متعلقہ شعبے سے خاص انصاف کنکری C-5 اور بلاس پاکستان انجینئرنگ کنسل کے پاس مصدقہ رجسٹریشن
- بڑے کنٹریکٹرز فراہم کنندگان کی رولز 2010 (جولائی 2014) کے رول (iii) (a) 46 کی رو سے سندھ یونیورسٹی بورڈ کے پاس لازماً رجسٹرڈ ہونی چاہئیں۔
- این بی این سرٹیفکیٹ از فیڈرل بورڈ آف ریویو۔
- 3۔ گریڈنگ:

(اے) گزشتہ پانچ برسوں کے دوران سرانجام دیے جانے والے لاگت کے ساتھ اسی نوعیت کے کاموں کی فہرست (پروجیکٹس کی تعداد) درج ہو۔ (بی) فرم انجینئرنگ اور ایکونٹس۔ سینئر ایگزیکٹو اور فریڈ سٹیٹس ماکانہ حقوق کی حامل ایگزیکٹو کرنا پڑے پرلی ہوئی کی تفصیلات۔ (سی) گزشتہ 3 برس کا مالیاتی گوشوارہ (سمری) اور اگم گیس ریٹرن۔ (ڈی) مقدمے و قانونی چارہ جوئی کی فہرست (اگر کوئی ہے) اس کی نوعیت و حیثیت / تصدیق۔ (ای) "بلک لسٹڈ نہیں ہے" کے حوالے سے فرم کا حلف نامہ۔ (ایف) زیرو سٹیک کی جانب سے کوئی بھی اضافہ یا سبسڈی کی جا سکتی ہے

4۔ انجام دہی کا طریقہ کار

ٹینڈر ایک لٹافہ (سنگل اسٹیج) میں پیش کیے جائیں۔

5۔ ٹینڈر دستاویزات:

بڑے دستاویزات کا مکمل سیٹ ہر ایک کام کے متعلق درج ناقابل واپسی ٹینڈر فیس کی ادائیگی کے بعد زیرو سٹیک کے نام تحریری درخواست پیش کر کے خواہش مند اہل پیشکش دہندگان کی طرف سے خریدیا جا سکتا ہے۔

ٹینڈر جاری کیے جائیں گے:	15-09-2015 بجت 00-5 بجے شام
ٹینڈر واپس وصول کیے جائیں گے:	16-09-2015 بجت 00-2 بجے صبح
ٹینڈر مکمل کیے جائیں گے:	16-09-2015 بجت 00-3 بجے صبح

• ٹینڈروں کے اجراء تک کرانے / معلومات حاصل کرنے اور کھولنے کی جگہ: ایگزیکٹو انجینئر شہدادکوٹ اری گیشن ڈویژن شہدادکوٹ، سجاد روڈ واقع شہدادکوٹ
 فون: 074-4012753۔ ای میل آئی ڈی: xem.skt@gmail.com

ٹینڈروں کا جواب موصول نہ ہونے کی صورت میں: جاری / جمع کیے اکھولے جائیں گے:

اجراء کی تاریخ:	01-10-2015
جمع کرانے / اکھولنے کی تاریخ:	01-10-2015
سپر 01-00 بجے	سپر 03-00 بجے

6۔ فنڈنگ پورویژن / سروس:

حکومت سندھ اری گیشن ڈیپارٹمنٹ کو سال 2015-16 کے لیے سالانہ ترقیاتی پروگرام (اے ڈی پی) پر ترقیاتی کاموں کے لیے فنڈز مہیا کر دیے گئے ہیں۔

7۔ شرائط و ضوابط:

- (اے) درج ذیل شرائط پر ٹینڈر ڈس کو ایفنا ٹینڈر ارڈر دیے جائیں گے:
- (1) مشروطہ، الیکٹرانک اور ایلی گرا ٹینڈرز (2) مطابقت پر کم ڈسکونٹ کی بغیر ٹینڈرز (3) مقررہ تاریخ اور وقت کے بعد موصول ٹینڈرز (4) بلیک لسٹڈ فرمز (بی) ٹینڈروں کے توثیق کی مدت:
- بڑی مدت توثیق کھلنے کی تاریخ سے 90 یوم کے لیے ہوگی۔
- (سی) زیرو سٹیک کے پاس یہ توثیق محفوظ ہے کہ وہ سندھ بلیک پروڈیوومنٹ روز 2010 کے متعلقہ مندرجات سے مشروط جملہ یا کسی بڑے کوسٹرز دیکریں۔

(INF/KRY-3046/15)

نوٹ: ایگزیکٹو انجینئر

شہدادکوٹ اری گیشن ڈویژن شہدادکوٹ

دیہہ	ٹینڈر فیس	مدت
65000	3000/-	2 سال
70000	3000/-	1 سال
56000	3000/-	1 سال
74000	3000/-	1 سال
98000	3000/-	1 سال
70000	3000/-	2 سال
95000	3000/-	1 سال
90000	3000/-	1 سال
30000	3000/-	1 سال

ٹک دفتر ٹاؤن کمیٹی سہون شریف دوران
 دل کے اور اسی روز سہ پہر 00-3 بجے

لے مقابل کال ڈپازٹ منسلک ہونا چاہئے

نہ کی تاریخ دوسری مرتبہ اور تیسری مرتبہ

(نوٹ: ایگزیکٹو انجینئر
 ٹاؤن کمیٹی سہون شریف

پرائس ایس کریں

NOTICE INVITING TENDER

1. Executive Engineer, Shahdadkot Irrigation Division, Shahdadkot invites sealed tenders on composite schedule of rates (CSR)/ Item Rate basis or on both from interested Contractors / firms.

P#	Name of work	Cost (M)	Bid Security	Tender Fee	Time Period
ADP SCHEME # 731 / 2015-16					
1.	Desilting work along NW Canal at RD 170 to 174 and providing Stone Pitching along N.W Canal RD 15 to 119 B/S.	39.650	2%	3000/-	24 Months
2.	Desilting work along NW Canal at RD 165 to 170 and providing stone pitching along N.W Canal RD 152 B/S, 164, 165 B/S	43.640	2%	3000/-	24 months
3.	Desilting work along NW Canal at RD 121 to 122, 130 to 135 and providing stone pitching along warab branch from RD 00 to 05 B/S	44.583	2%	3000/-	24 months
4.	Protection Wall along NW Canal At RD 83.5 (U/S Right Side)	40.606	2%	3000/-	24 months
5.	Protection wall along NW Canal At RD 83.5 (U/S Left Side)	39.668	2%	3000/-	23 months
6.	Protection wall along NW Canal At RD 83.5 (D/S Right Side)	39.668	2%	3000/-	24 months
7.	Protection Wall Along NW Canal At Rd 83.5 (U/S Left Side)	39.668	2%	3000/-	24 months
8.	Earth work along shahdadkot branch RD 80 to 92 and stone pitching along shahdadkot branch Rd 02 to 05 B/S	33.294	2%	3000/-	24 months
9.	Desilting work along shahdadkot branch Rd 54 to 95, stone pitching along shahdadkot branch RD 18, 22, 35 & 85 and dismantling of road bridge	40.836	2%	3000/-	24 months
ADP SCHEME # 727 / 2015-16					
10.	Providing stone pitching along tanwary distri at RD 00 to 08	33.123	2%	3000/-	24 months
11.	Providing stone pitching along tanwary distri at RD 08 to 10 B/S, RD 13 IP Side, RD 31 B/S, RD 41 B/S, RD 50, 51, RD 73 to 75 B/S	31.053	2%	3000/-	24 months

2. Eligibility:

- Valid Registration with Pakistan Engineering Council in category C-5 and above. Specified in relevant field.
- The bidding Contractor firms must be registered with Sindh Revenue Board in terms of rule - 46 (i) (iii) of SPP Rules 2010 (Amended 2014).
- NTN certificate from Federal Board of Revenue.

3. Qualification:

- List of similar assignments with cost (Mention number of projects) undertaken over past 5 years.
- Firm/Contractor to provide details of equipments - machineries & transport owned/leased/hired.
- Financial statement (Summary) and income tax return for the last 3 years.
- List of litigation (if any) their nature and status / over comes.
- Affidavit of firm regarding "Not being black listed".
- Any addition or deletion can be made by the under signed.

4. Procurement Method:

Tenders will be given in single envelope (Single Stage).

5. Tender Documents

A complete set of bidding documents may be purchased by interested eligible bidders on submission of written application to the undersigned after the payment of non refundable fee shown against check work.

Tenders will be issued upto:	15.09.2015 @ 05:00 pm
Tenders will be received back on:	16.09.2015 @ 02:00 pm
Tenders will be opened on:	16.09.2015 @ 03:00 pm

*** Place of issuance / submission / inquiries and opening of tenders.**

Address: o/o Executive Engineer, Shahdadkot Irrigation Division Shahdadkot, Sijawal Road at Shahdadkot
Phone #: 074-4012753
Email ID: xcm.skt@gmail.com

In case of un-responded tenders:

Issuance / submission / opening will be:

DATE OF ISSUANCE	DATE OF SUBMISSION / OPENING
01.10.2015	01.10.2015
01:00 pm	03:00 pm

6. Funding Position / Source:

Government of Sindh, Irrigation Department has provided the funds for development works on Annual Department Programme (ADP) for the year 2015-16.

7. Terms & Conditions:

- Tenders will be disqualified on following conditions.
 - Conditional, electronic and telegraphic tenders.
 - Tenders not accompanied by bid security of required amount.
 - Tenders received after specified date and time.
 - Black listed firms.
- Tenders validity period:
Bid will be valid until 90 days from the date of opening.
- The undersigned reserves the right to reject all or any bids subject to the relevant provisions of Sindh Public Procurement Rules - 2010.

Sd/-
EXECUTIVE ENGINEER
Shahdadkot Irrigation Division
Shahdadkot

NAB review arrangements 'Country Review of

ISLAMABAD, Aug 28 (APP): The National Accountability Bureau (NAB) held a meeting to coordinate and make arrangements for 'Country Review of Review of Pakistan' under the United Nations Convention against Corruption (UNCAC). The review is scheduled to be held here from September 7 to 10. "Country Review of Pakistan under the UNCAC by the Joint Reviewers from Norway and Solomon Islands including experts from the United Nations Office on Drugs and Crime (UNODC) Secretariat (Vienna) will start from September 7 to 10, 2015 in Islamabad," said a NAB press release issued here Friday.

The purpose of the country visit is to assist the Joint Reviewers of Pakistan in the country assessment of the implementation of the Articles under the Convention. The preparatory and consultative meeting of the governmental experts was chaired by Prosecutor General Accountability (PGA) Waqas Qadeer Dar. Among others, the meeting was attended by Director International Cooperation Wing (ICW) NAB Headquarters Zafarullah Khan, Additional Director Zafar Iqbal Khan, Deputy Director Muhammad Shoaib, Senior Legal Consultant/Prosecutor Osman Karim Khan, Banking expert Operations Division Sohail Ahmed, Deputy Director NAB/Focal Person Country Review of Pakistan Umer Zaman, Director Security and Exchange Commission of Pakistan Khalida Habib, Additional Director Anti-corruption Establishment Punjab, Lahore Mirza Naseer Inayat, Senior Joint Director State Bank of Pakistan (SBP) Karachi Amjad Iqbal, Additional Director Federal Investigation Agency (FIA) Islamabad Pir Jaffar Shah, Deputy Director Anti-Corruption Establishment Balochistan, Quetta



HYDERABAD: Activists of Ahle-e-Sunnat Wal Jamaat Sipah-e-Sahaba are protesting against detention o demonstration held at Hyderabad press club.

Alleged dacoit k police encou

KARACHI: An alleged dacoit was killed in an encounter with Karachi's South Zone police. A motorcycle and a pistol also seized. In another action, the police arrested a wanted 'criminal' identified as Javed who was 'in hiding near Fishories Dawu Mor in Karachi'. The accused was wanted in cases of extortion by Hyderabad police besides other cases. Meanwhile, the Karachi South police also arrested five illegally looted amount of Rs, arrested five illegally



Irrigation Department

BID DOCUMENTS

NIT NO: 476 DATED 17.08.2015

WEBSITE S.NO: 25051

Shahdadt Kot Irrigation Division Shahdadt Kot

Facebook.com/Arshad.Larkana



OFFICE OF THE CHIEF ENGINEER SUKKUR BARRAGE
RIGHT BANK REGION LARKANA

MIROKHAN ROAD RBOD WAPDA COLONY

Email: cerbrlarkana@hotmail.com

Fax No 074-4169918

Ph No 074-9239032

To,

The Superintending Engineer
Saifullah Magsi Branch Circle
Larkana

No. Admn/RBR/2015/ 1827 of 2015

Larkana dated 07/08 /2015

SUBJECT:

PERMISSION FOR CALLING NIT IN LEADING NEWSPAPERS FOR THE
ADP SCHEMES IN SHAHDADKOT IRRIGATION DIVISION
SHAHDADKOT DURING YEAR 2015-16

As recommended by you, the permission is hereby accorded for calling NIT in leading newspapers and hoisting on SPPRA website for further process of ADP scheme No: 727/2015-16 & 731 /2015-16.


(Nazir Ahmed Mahar)
CHIEF ENGINEER
Sukkur Barrage Right Bank Region
Larkana

- ✓ Copy forwarded to the Executive Engineer ^{Shahdadkot Irrigation} Saifullah Magsi Branch Division Shahdadkot for information.


(Nazir Ahmed Mahar)
CHIEF ENGINEER
Sukkur Barrage Right Bank Region
Larkana



OFFICE OF THE EXECUTIVE ENGINEER SHAHDADKOT
IRRIGATION DIVISION SHAHDADKOT

No: TC/G-55/

of 2015


Shahdadt dated

/2015

JUSTIFICATION


NIT NO: TC/G-55/476/2015 DATED 17.08.2015 (S.NO 25051)

- The works mentioned in the subjected NIT are proposed at different locations / sites, looking to the site conditions and the nature of said works is under water works and time period for closure of Canal is only one month, in which the work is to be carried out and after completion of said works, the water will be allowed to flow in Canal to supply water for drinking purpose as well as crop cultivation purpose to Balochistan Province including some districts of Sindh Province also i.e Shikarpur – Larkana & Kamber Shahdadt Districts, the necessary approval / permission for such Packages has also been granted by the competent authority (Copy attached).


EXECUTIVE ENGINEER
Shahdadt Irrigation Division
Shahdadt

Copy FWCs to:

1. The Chief Engineer Sukkur Barrage Right Bank Region Larkana for kind information.
2. The Superintending Engineer Saifullah Magsi Branch Circle Larkana for kind information.
3. Copy to all concerned.


EXECUTIVE ENGINEER
Shahdadt Irrigation Division
Shahdadt