

**OFFICE OF THE EXECUTIVE ENGINEER  
CHOTIARI RESERVOIR (I) DIVISION SANGHAR**

No. SKP/G-66/CRDS/

965

Sanghar Dated: 05/ 12 /2016

To,

M/s Data Enterprises,  
Government Contractor,  
Sanghar

Subject: **WORK ORDER (6) RECOUPING BANK OF ( SOUTHERN EMBANKMENT)FROM RD 152+000 TO RD 162+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY).**

Reference: Your Bid for the subjected work on dated: 15.08.2016.

The lowest offered bid for amounting to Rs: 970522/- have been approved by the Chief Engineer Irrigation Development Region-II Hyderabad vide No. CEI/DEV-II/WB/999 dated 26/08/2016 as received through Project Director / SE Chotiari Reservoir Project Circle Sanghar vide letter No. Supdt/PD/CRPC/843 dated 26/08/2016.

You are therefore requested to start the work within seven days of the receipt of this work order and complete the same within (01 Month) under the Supervision of Assistant Executive Engineer Chotiari Reservoir Sub-Division No.I Sanghar.

The following conditions should be followed strictly.

- 1/- The execution of work shall be in accordance with the schedule of progress as provided in contract documents.
- 2/- No Expenditure is to be incurred in beyond the original Administrative Approval and available funds.
- 3/- No premium shall be allowed on Non-schedule items, if any.
- 4/- No separate payment for carriage of material shall be made.
- 5/- All materials required for construction shall be procured and brought at site by you at your own cost from approved source / quarries.
- 6/- Income tax shall be deducted from the bills as per latest orders / instructions of competent authority.
- 7/- Work will be carried out strictly as per PWD specifications.

You should also nominate your authorized agent to whom the instructions at site of work are issued.

If you are a corporate body or firm, you should submit necessary partnership deed and power of attorney in favor of someone, who is to receive cheques / materials.

It is also believed that you have gone into the details of Contract Data before tendering for the work.

Copy of schedule 'B' is enclosed.

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

C.c.

- 1/- The Chief Engineer Irrigation Development Region-II Hyderabad for favor of his kind information.
- 2/- The Project Director / SE Chotiari Reservoir Project Circle Sanghar for favor of his kind information.
- 3/- ✓ The Director (A&F) Sindh Procurement Regulatory Authority (SPPRA) Barrack No. 8 Secretariat 4A Court Road Karachi
- 4/- The Assistant Executive Engineer Chotiari Reservoir Sub-Division No.I Sanghar, along with the copy of Schedule 'B' for information. He is directed to report actual date of start of the work and ensure the execution of work according to specification.

  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

2505  
06-12-16

**SCHEDULE OF PRICES (BOQ)**

(Description and rate of Items based on Composite Schedule of Rates)

**RECOUPING BANK OF ( SOUTHERN EMBANKMENT)FROM RD 152+000 TO RD 162+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY).**

| ITEM | QUANTITIES  | DECSRIPTION   | RATE   | UNIT | AMOUNT    |
|------|-------------|---|--------|------|-----------|
| 1    | 1100000 Sft | Jungle clearanc and removing with in 100ft(b)Thick  | 151.25 | 0%   | 166375.2  |
| 2    | 1050 Nos    | Uprooting stumps and removing within 100ft from 2'to 6' grith   | 605    | Each | 635250    |
| 3    | 20853.6 Nos | Borrow pit excavation undressed lead upto 100 feet in ordinary soil.  | 2117.5 | 0%   | 44157.50  |
| 4    | 20853.6 Nos | Cartage of 100 cft/5 tons of all material like stone aggregate, spawl, coal, lime surkhi etc. B.G. rail fastening points and crossing bridge Girders pipes sheets, Rails M.S bars etc or 1000 Nos. of bricks 10"x5"x3" or 1000 Nos. of tiles 12"x16"x2" or 150 cft of timber or 100 mounds of fuel wood by trucks or any other means owned by the contractor; [Lead allowed 3 miles]. | 579.41 | %    | 120827.84 |
| 5    | 20853.6 Cft | Dressing and leveling of earth work to designed section etc complete (b) (Ordinary Soil or hard soil)   | 187.55 | 0%   | 3911.09   |

970522

opd on 15/08/2016

*[Handwritten Signature]*  
CONTRACTOR

*[Handwritten Signature]*  
EXECUTIVE ENGINEER  
CHOTIARI RESERVOIR (I) DIVISION  
SANGHAR

**OFFICE OF THE EXECUTIVE ENGINEER  
CHOTIARI RESERVOIR (I) DIVISION @ SANGHAR**

NO. SKP/G-66/CRDS/ 948 OF 2016 SANGHAR.

Dated: 29/11/2016.

**LETTER OF ACCEPTANCE.**

To,

M/s Data Enterprises,  
Government Contractor,  
Shop # 21 Mirpurkhas Road  
Sanghar 0235543237


Subject: **(6) RECOUPING OF BANK OF ( SOUTHERN EMBANKMENT)FROM  
RD 152+000 TO RD 162+000 ALONG CHOTIARI RESERVOIR  
(WHERE EVER NECESSARY).**

Reference: Your bid dated 15.08.2016.

Your bid for the subjected work for a sum of Rs: 970522/- (Contract Price) Rupees (Nine Hundred Seventy Thousand Five Hundred Twenty Two) only being lowest, has been accepted and approved by Chief Engineer Irrigation Development Region-II Hyderabad vide No. CEI/DEV-II/WB/999 dated 26/08/2016 as received through Project Director / SE Chotiari Reservoir Project Circle Sanghar vide letter No. Supdt:/PD/CRPC/843 dated 26/08/2016.


Pursuance to the SPPRA rule 2010. You are requested to attend office of the undersigned for necessary contract agreement within 7 days after this letter acceptance.

Please note that failure to comply with stated requirement shall constitute sufficient ground for the annulment of the award and forfeiture of the Bid Security.

  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

C.C to:-

1. The Chief Engineer Irrigation Development Region-II Hyderabad, for information.
2. The Project Director / SE Chotiari Reservoir Project Circle Sanghar, for information.

  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

**SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY**

**CONTRACT EVALUATION FORM**

**TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS**

- 1) NAME OF THE ORGANIZATION / DEPT. Irrigation Department
- 2) PROVINCIAL / LOCAL GOVT./ OTHER Government of Sindh
- 3) TITLE OF CONTRACT (6) RECOUPING BANK (SOUTH: EMBANK:)RD-152 TO 162
- 4) TENDER NUMBER TC/G-55/CRDS/563 dated 25.07.2016
- 5) BRIEF DESCRIPTION OF CONTRACT (5) RECOUPING BANK (SOUTH: EMBANK:)RD-152 TO 162
- 6) FORUM THAT APPROVED THE SCHEME
- 7) TENDER ESTIMATED VALUE 970,522/-
- 8) ENGINEER'S ESTIMATE 970,522/-  
(For civil works only)
- 9) ESTIMATED COMPLETION PERIOD (AS PER CONTRACT) 01 Month
- 10) TENDER OPENED ON (DATE & TIME) 15.08.2016 at 02:30 PM
- 11) NUMBER OF TENDER DOCUMENTS SOLD 03 Nos.  
(Attach list of buyers)
- 12) NUMBER OF BIDS RECEIVED 03 Nos.
- 13) NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS 03 Nos.
- 14) BID EVALUATION REPORT Enclosed  
(Enclose a copy)
- 15) NAME AND ADDRESS OF THE SUCCESSFUL BIDDER M/S Data Enterprises Sanghar
- 16) CONTRACT AWARD PRICE 970,522/-
- 17) RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT  
(i.e. 1<sup>st</sup>, 2<sup>nd</sup>, 3<sup>rd</sup> EVALUATION BID). 1st

18) METHOD OF PROCUREMENT USED :- (Tick one)

- a) SINGLE STAGE – ONE ENVELOPE PROCEDURE  Domestic/ Local
- b) SINGLE STAGE – TWO ENVELOPE PROCEDURE  -
- c) TWO STAGE BIDDING PROCEDURE  -
- d) TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE  -

PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING ETC. WITH BRIEF REASONS:

19) APPROVING AUTHORITY FOR AWARD OF CONTRACT \_\_\_\_\_

20) WHETHER THE PROCUREMENT WAS INCLUDED IN ANNUAL PROCUREMENT PLAN?

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

21) ADVERTISEMENT :

i) SPPRA Website  
(If yes, give date and SPPRA Identification No.)

|     |  |
|-----|--|
| Yes | 25.07.2016, SPPRA ID: 2147483647 at Sr No. 29587 |
| No  |  |

ii) News Papers  
(If yes, give names of newspapers and dates)

|     |                                     |
|-----|-------------------------------------|
| Yes |                                     |
| No  | <input checked="" type="checkbox"/> |

22) NATURE OF CONTRACT

|                    |                                     |      |                          |
|--------------------|-------------------------------------|------|--------------------------|
| Domestic/<br>Local | <input checked="" type="checkbox"/> | Int. | <input type="checkbox"/> |
|--------------------|-------------------------------------|------|--------------------------|

23) WHETHER QUALIFICATION CRITERIA  
WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?  
(If yes, enclose a copy)

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

24) WHETHER BID EVALUATION CRITERIA  
WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?  
(If yes, enclose a copy)

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

25) WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A  
METHOD OTHER THAN OPEN COMPETITIVE BIDDING?

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

26) WAS BID SECURITY OBTAINED FROM ALL THE BIDDERS?

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

27) WHETHER THE SUCCESSFUL BID WAS LOWEST EVALUATED  
BID / BEST EVALUATED BID (in case of Consultancies)

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

28) WHETHER THE SUCCESSFUL BIDDER WAS TECHNICALLY  
COMPLIANT?

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

29) WHETHER NAMES OF THE BIDDERS AND THEIR QUOTED PRICES WERE READ OUT AT  
THE TIME OF OPENING OF BIDS?

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

30) WHETHER EVALUATION REPORT GIVEN TO BIDDERS BEFORE THE AWARD OF  
CONTRACT?  
(Attach copy of the bid evaluation report)

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

31) ANY COMPLAINTS RECEIVED  
(If yes, result thereof)

|     |   |
|-----|---|
| Yes |   |
| No  | ✓ |

32) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN THE TENDER NOTICE / DOCUMENTS  
(If yes, give details)

|     |   |
|-----|---|
| Yes |   |
| No  | ✓ |

33) WAS THE EXTENSION MADE IN RESPONSE TIME?  
(If yes, give reasons)

|     |   |
|-----|---|
| Yes |   |
| No  | ✓ |

34) DEVIATION FROM QUALIFICATION CRITERIA  
(If yes, give detailed reasons.)

|     |   |
|-----|---|
| Yes |   |
| No  | ✓ |

35) WAS IT ASSURED BY THE PROCURING AGENCY THAT THE SELECTED FIRM IS NOT BLACK LISTED?

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

36) WAS A VISIT MADE BY ANY OFFICER/OFFICIAL OF THE PROCURING AGENCY TO THE SUPPLIER'S PREMISES IN CONNECTION WITH THE PROCUREMENT? IF SO, DETAILS TO BE ASCERTAINED REGARDING FINANCING OF VISIT, IF ABROAD:  
(If yes, enclose a copy)


|     |                          |    |                                     |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

37) WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZATION ADVANCE PAYMENT IN THE CONTRACT (BANK GUARANTEE ETC.)?

|     |                                     |    |                          |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

38) SPECIAL CONDITIONS, IF ANY  
(If yes, give Brief Description)

|     |   |
|-----|---|
| Yes |   |
| No  | - |

Signature & Official Stamp of   
Authorized Officer Executive Engineer CRD Sanghar.

**FOR OFFICE USE ONLY** 

**SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi**

**Tele: 021-9205356; 021-9205369 & Fax: 021-9206291**

Print

Save

Reset

M/s. Datta Engineering

# SPPRA BIDDING DOCUMENT

STANDARD BIDDING DOCUMENT

PROCUREMENT OF WORKS

(For Contracts Costing up to Rs 2.5 MILLION)

*Name of work* Recouping of Embankment of Banks of (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).

*Name of Office* Chotiari Reservoir (I) Division Sanghar

*Standard Bidding Document* is intended as a model for admeasurements (Percentage Rate/unit price for unit rates in a Bill of Quantities) types of contract. The main text refers to admeasurements contracts.

## Instructions to Bidders/ Procuring Agencies.

### General Rules and Directions for the Guidance of Contractors.

This section of the bidding documents should provide the information necessary for bidders to prepare responsive bids, in accordance with the requirements of the Procuring Agency. It should also give information on bid submission, opening and evaluation, and on the award of contract.

Matters governing the performance of the Contract or payments under the Contract, or matters affecting the risks, rights, and obligations of the parties under the Contract are included as Conditions of Contract and *Contract Data*.

The *Instructions to Bidders* will not be part of the Contract and will cease to have effect once the contract is signed.

1. All work proposed to be executed by contract shall be notified in a form of Notice Inviting Tender (NIT)/Invitation for Bid (IFB) hoisted on website of Authority and Procuring Agency and also in printed media where ever required as per rules.


NIT must state the description of the work, dates, time and place of issuing, submission, opening of bids, completion time, cost of bidding document and bid security either in lump sum or percentage of Estimated Cost/Bid Cost. The interested bidder must have valid NTN also.

2. Content of Bidding Documents must include but not limited to: Conditions of contract, Contract Data, specifications or its reference, Bill of Quantities containing description of items with scheduled/item rates with premium to be filled in form of percentage above/ below or on item rates to be quoted, Form of Agreement and drawings.

3. **Fixed Price Contracts:** The Bid prices and rates are fixed during currency of contract and under no circumstance shall any contractor be entitled to claim enhanced rates for any item in this contract.

4. The Procuring Agency shall have right of rejecting all or any of the tenders as per provisions of SPP Rules 2010.

5. **Conditional Offer:** Any person who submits a tender shall fill up the usual printed form stating at what percentage above or below on the rates specified in Bill of Quantities for items of work to be carried out: he is willing to undertake the work and also quote the rates for those items which are based on market rates. Only one rate of such percentage, on all the Scheduled Rates shall be framed. Tenders, which propose any alternative in the works specified in the said form of invitation to tender or in the time





allowed for carrying out the work, or which contain any other conditions, will be liable to rejection. No printed form of tender shall include a tender for more than one work, but if contractor wish to tender for two or more works, they shall submit a separate tender for each.

The envelope containing the tender documents shall refer the name and number of the work.


6. All works shall be measured by standard instruments according to the rules.
7. Bidders shall provide evidence of their eligibility as and when requested by the Procuring Agency.
8. Any bid received by the Agency after the deadline for submission of bids shall be rejected and returned unopened to the bidder.
9. Prior to the detailed evaluation of bids, the Procuring Agency will determine whether the bidder fulfills all codal requirements of eligibility criteria given in the tender notice such as registration with tax authorities, registration with PEC (where applicable), turnover statement, experience statement, and any other condition mentioned in the NIT and bidding document. If the bidder does not fulfill any of these conditions, it shall not be evaluated further.
10. Bid without bid security of required amount and prescribed form shall be rejected.
11. Bids determined to be substantially responsive shall be checked for any arithmetic errors. Arithmetical errors shall be rectified on the following basis;
  - (A) **In case of schedule rates**, the amount of percentage quoted above or below will be checked and added or subtracted from amount of bill of quantities to arrive the final bid cost.
  - (B) **In case of item rates**, If there is a discrepancy between the unit rate and the total cost that is obtained by multiplying the unit rate and quantity, the unit rate shall prevail and the total cost will be corrected unless in the opinion of the Agency there is an obvious misplacement of the decimal point in the unit rate, in which case the total cost as quoted will govern and the unit rate corrected. If there is a discrepancy between the total bid amount and the sum of total costs, the sum of the total costs shall prevail and the total bid amount shall be corrected.
  - (C) Where there is a discrepancy between the amounts in figures and in words, the amount in words will govern.


*AS all  
Am-jam.*

## BIDDING DATA

(This section should be filled in by the Engineer/Procuring Agency before issuance of the Bidding Documents).

- (a). Name of Procuring Agency Executive Engineer Chotiari Reservoir (I) Division Sanghar
- (b). Brief Description of Works Recouping of Embankment of Banks of (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).
- (c). Procuring Agency's address:- Chotiari Reservoir (I) Division Sanghar.
- (d). Estimated Cost:- 970,521/- *lowest bid Rs 970522/2 quoted by m/s Data Enterprises his hereby recommended AS per committee.*
- (e). Amount of Bid Security:- 02% of Bid Amount
- (f). Period of Bid Validity (days):- 90 Days
- (g). Security Deposit:- (including bid security):-  
(in % age of bid amount /estimated cost equal to 10%)
- (h). Percentage, if any, to be deducted from bills :-
- (i). Deadline for Submission of Bids along with time :- 08.08.2016 at 1:30 PM
- (j). Venue, Time, and Date of Bid Opening:- The sealed tenders will open in office of the Executive Engineer Chotiari Reservoir (I) Division Near Childern Park Sanghar on 08.08.2016 @2:30PM
- (k). Time for Completion from written order of commence: - 30 Days
- (L). Liquidity damages:- \_\_\_\_\_ (0.05 of Estimated Cost or Bid cost per day of delay, but total not exceeding 10%).
- (m). Bid Issue to Firm M/S: Data Enterprises.
- (n). Deposit receipt No. Date; Amount EDN: 0589986 dt 9.8.2016 Rs. 75000/-  
1) Bid Value Rs. 970521/-

  
Executive Engineer

  
Authority issuing bidding document

### Conditions of Contract

**Clause – 1: Commencement & Completion Dates of work.** The contractor shall not enter upon or commence any portion or work except with the written authority and instructions of the Engineer-in-charge or of in subordinate-in-charge of the work. Failing such authority the contractor shall have no claim to ask for measurements of or payment for work.

The contractor shall proceed with the works with due expedition and without delay and complete the works in the time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor and shall reckoned from the date on which the order to commence work is given to the contractor. And further to ensure good progress during the execution of the work, contractor shall be bound, in all in which the time allowed for completion of any work exceeds one month, to achieve progress on the prorate basis.

**Clause – 2: Liquidated Damages.** The contractor shall pay liquidated damages to the Agency at the rate per day stated in the bidding data for each day that the completion date is later than the Intended completion date; the amount of liquidated damage paid by the contractor to the Agency shall not exceed 10 per cent of the contract price. Agency may deduct liquidated damages from payments due to the contractor. Payment of liquidated damages does not affect the contractor's liabilities.

### **Clause – 3: Termination of the Contract.**

- (A) Procuring Agency/Executive Engineer may terminate the contract if either of the following conditions exists:-
- (i) contractor causes a breach of any clause of the Contract;
  - (ii) the progress of any particular portion of the work is unsatisfactory and notice of 10 days has expired;
  - (iii) in the case of abandonment of the work owing to the serious illness or death of the contractor or any other cause.
  - (iv) contractor can also request for termination of contract if a payment certified by the Engineer is not paid to the contractor within 60 days of the date of the submission of the bill;
- (B) The Executive Engineer/Procuring Agency has power to adopt any of the following courses as may deem fit:-
- (i) to forfeit the security deposit available except conditions mentioned at A (iii) and (iv) above;
  - (ii) to finalize the work by measuring the work done by the contractor.

- (C) In the event of any of the above courses being adopted by the Executive Engineer/Procuring Agency, the contractor shall have:-
- (i) no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials, or entered into any engagements, or made any advances on account of, or with a view to the execution of the work or the performance of the contract,
  - (ii) however, the contractor can claim for the work done at site duly certified by the executive engineer in writing regarding the performance of such work and has not been paid.

Procuring Agency/Engineer may invite fresh bids for remaining work.

**Clause 4: Possession of the site and claims for compensation for delay.** The Engineer shall give possession of all parts of the site to the contractor. If possession of site is not given by the date stated in the contract data, no compensation shall be allowed for any delay caused in starting of the work on account of any acquisition of land, water standing in borrow pits/ compartments or in according sanction to estimates. In such case, either date of commencement will be changed or period of completion is to be extended accordingly.

**Clause -5: Extension of Intended Completion Date.** The Procuring Agency either at its own initiatives before the date of completion or on desire of the contractor may extend the intended completion date, if an event (which hinders the execution of contract) occurs or a variation order is issued which makes it impossible to complete the work by the intended completion date for such period as he may think necessary or proper. The decision of the Executive Engineer in this matter shall be final; where time has been extended under this or any other clause of this agreement, the date for completion of the work shall be the date fixed by the order giving the extension or by the aggregate of all such orders, made under this agreement.

When time has been extended as aforesaid, it shall continue to be the essence of the contract and all clauses of the contract shall continue to be operative during the extended period.

**Clause -6: Specifications.** The contractor shall execute the whole and every part of the work in the most substantial and work-man-like manner and both as regards materials and all other matters in strict accordance with the specifications lodged in the office of the Executive Engineer and initialed by the parties, the said specification being a part of the contract. The contractor shall also confirm exactly, fully and faithfully to the designs, drawing, and instructions in writing relating to the work signed by the Engineer-in-charge and lodge in his office and to which the contractor shall be entitled to have access at such office or on the site of work for the purpose of inspection during office hours and the contractor shall, if he so requires, be entitled at his own expense to make or cause to be made copies of the specifications, and of all such designs, drawings, and instructions as aforesaid.

**Clause – 7: Payments.**

- (A) **Interim/Running Bill.** A bill shall be submitted by the contractor as frequently as the progress of the work may justify for all work executed and not included in any previous bill at least once in a month and the Engineer-in-charge shall take or cause to be taken the requisite measurements for the purpose of having the same verified and the claim, as far as admissible, adjusted, if possible before the expiry of ten days from the presentation of the bill, at any time depute a subordinate to measure up the said work in the presence of the contractor or his authorized agent, whose countersignature to the measurement list will be sufficient to warrant and the Engineer-in-charge may prepare a bill from such list which shall be binding on the contractor in all respects.

The Engineer /Procuring Agency shall pass/certify the amount to be paid to the contractor, which he considers due and payable in respect thereof, subject to deduction of security deposit, advance payment if any made to him and taxes.

All such intermediate payment shall be regarded as payments by way of advance against the final payment only and not as payments for work actually done and completed, and shall not preclude the Engineer-in-charge from recoveries from final bill and rectification of defects and unsatisfactory items of works pointed out to him during defect liability period.

- (B) **The Final Bill.** A bill shall be submitted by the contractor within one month of the date fixed for the completion of the work otherwise Engineer-in-charge's certificate of the measurements and of the total amount payable for the works shall be final and binding on all parties.

**Clause – 8: Reduced Rates.** In cases where the items of work are not accepted as so completed, the Engineer-in-charge may make payment on account of such items at such reduced rates as he may consider reasonable in the preparation of final or on running account bills with reasons recorded in writing.

**Clause – 9: Issuance of Variation and Repeat Orders.**

- (A) Agency may issue a Variation Order for procurement of works, physical services from the original contractor to cover any increase or decrease in quantities, including the introduction of new work items that are either due to change of plans, design or alignment to suit actual field conditions, within the general scope and physical boundaries of the contract.
- (B) Contractor shall not perform a variation until the Procuring Agency has authorized the variation in writing subject to the limit not exceeding the contract cost by of **15% on the same conditions** in all respects on which he agreed to do them in the

work, and at the same rates, as are specified in the tender for the main work. The contractor has no right to claim for compensation by reason of alterations or curtailment of the work.

- (C) In case the nature of the work in the variation does not correspond with items in the Bill of Quantities, the quotation by the contractor is to be in the form of new rates for the relevant items of work, and if the Engineer-in-charge is satisfied that the rate quoted is within the rate worked out by him on detailed rate analysis, and then only he shall allow him that rate after approval from higher authority.
- (D) The time for the completion of the work shall be extended in the proportion that the additional work bear to the original contract work.
- (E) In case of quantities of work executed result the Initial Contract Price to be exceeded by more than 15%, and then Engineer can adjust the rates for those quantities causing excess the cost of contract beyond 15% after approval of Superintending Engineer.
- (F) **Repeat Order:** Any cumulative variation, beyond the 15% of initial contract amount, shall be subject of another contract to be tendered out if the works are separable from the original contract.

**Clause-10: Quality Control.**

- (A) **Identifying Defects:** If at any time before the security deposit is refunded to the contractor/during defect liability period mentioned in bid data, the Engineer-in-charge or his subordinate-in-charge of the work may instruct the contractor to uncover and test any part of the works which he considers may have a defect due to use of unsound materials or unskillful workmanship and the contractor has to carry out a test at his own cost irrespective of work already approved or paid.
- (B) **Correction of Defects:** The contractor shall be bound forthwith to rectify or remove and reconstruct the work so specified in whole or in part, as the case may require. The contractor shall correct the notified defect within the Defects Correction Period mentioned in notice.
- (C) **Uncorrected Defects:**
  - (i) In the case of any such failure, the Engineer-in-charge shall give the contractor at least 14 days notice of his intention to use a third party to correct a defect. He may rectify or remove, and re-execute the work or remove and replace the materials or articles complained of as the case may be at the risk and expense in all respects of the contractor.

- (ii) If the Engineer considers that rectification/correction of a defect is not essential and it may be accepted or made use of; it shall be within his discretion to accept the same at such reduced rates as he may fix therefore.

**Clause – 11:**

- (A) **Inspection of Operations.** The Engineer and his subordinates, shall at all reasonable times have access to the site for supervision and inspection of works under or in course of execution in pursuance of the contract and the contractor shall afford every facility for and every assistance in obtaining the right to such access.
- (B) **Dates for Inspection and Testing.** The Engineer shall give the contractor reasonable notice of the intention of the Engineer-in-charge or his subordinate to visit the work shall have been given to the contractor, then he either himself be present to receive orders and instructions, or have a responsible agent duly accredited in writing present for that purpose, orders given to the contractor's duly authorized agent shall be considered to have the same force an effect as if they had been given to the contractor himself.

**Clause – 12: Examination of work before covering up.**

- (A) No part of the works shall be covered up or put out of view/beyond the reach without giving notice of not less than five days to the Engineer whenever any such part of the works or foundations is or are ready or about to be ready for examination and the Engineer shall, without delay, unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose of examining and measuring such part of the works or of examining such foundations;
- (B) If any work is covered up or placed beyond the reach of measurement without such notice having been given, the same shall be uncovered at the contractor's expense, and in default thereof no payment or allowance shall be made for such work, or for the materials with which the same was executed.

**Clause – 13: Risks.** The contractor shall be responsible for all risks of loss of or damage to physical property or facilities or related services at the premises and of personal injury and death which arise during and in consequence of its performance of the contract. if any damage is caused while the work is in progress or become apparent within three months of the grant of the certificate of completion, final or otherwise, the contractor shall make good the same at his own expense, or in default the Engineer may cause the same to be made good by other workmen, and deduct the expenses from retention money lying with the Engineer.

**Clause-14: Measures for prevention of fire and safety measures.** The contractor shall not set fire to any standing jungle, trees, bush-wood or grass without a written permit from the Executive Engineer. When such permit is given, and also in all cases when destroying, cutting or uprooting trees, bush-wood, grass, etc by fire, the contractor shall take necessary measures to prevent such fire spreading to or otherwise damaging surrounding property. The contractor is responsible for the safety of all its activities including protection of the environment on and off the site. Compensation of all damage done intentionally or unintentionally on or off the site by the contractor's labour shall be paid by him.

**Clause-15:Sub-contracting.** The contractor shall not subcontract the whole of the works, except where otherwise provided by the contract. The contractor shall not subcontract any part of the works without the prior consent of the Engineer. Any such consent shall not relieve the contractor from any liability or obligation under the contract and he shall be responsible for the acts, defaults and neglects of any subcontractor, his agents, servants or workmen as if these acts, defaults or neglects were those of the contractor, his agents' servants or workmen. The provisions of this contract shall apply to such subcontractor or his employees as if he or it were employees of the contractor.

**Clause - 16: Disputes.** All disputes arising in connection with the present contract, and which cannot be amicably settled between the parties, , the decision of the Superintending Engineer of the circle/officer/one grade higher to awarding authority shall be final, conclusive and binding on all parties to the contract upon all questions relating to the meaning of the specifications, designs drawings, and instructions, hereinbefore mentioned and as to the quality of workmanship, or materials used on the work or as to any other questions, claim, right, matter, or thing whatsoever in any way arising out of, or relating to the contract design, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works, or the execution, of failure to execute the same, whether arising, during the progress of the work, or after the completion or abandonment thereof.

**Clause -17: Site Clearance.** On completion of the work, the contractor shall be furnished with a certificate by the Executive Engineer (hereinafter called the Engineer in-charge) of such completion, but neither such certificate shall be given nor shall the work be considered to be complete until the contractor shall have removed all temporary structures and materials brought at site either for use or for operation facilities including cleaning debris and dirt at the site. If the contractor fails to comply with the requirements of this clause then Engineer-in-charge, may at the expense of the contractor remove and dispose of the same as he thinks fit and shall deduct the amount of all expenses so incurred from the contractor's retention money. The contractor shall have no claim in respect of any surplus materials as aforesaid except for any sum actually realized by the sale thereof.



**Clause -18: Financial Assistance /Advance Payment.**


- (A) **Mobilization advance** is not allowed.
- (B) **Secured Advance against materials brought at site.**
- (i) Secured Advance may be permitted only against imperishable materials/quantities anticipated to be consumed/utilized on the work within a period of three months from the date of issue of secured advance and definitely not for full quantities of materials for the entire work/contract. The sum payable for such materials on site shall not exceed 75% of the market price of materials;
- (ii) Recovery of Secured Advance paid to the contractor under the above provisions shall be affected from the monthly payments on actual consumption basis, but not later than period more than three months (even if unutilized).

**Clause -19: Recovery as arrears of Land Revenue.** Any sum due to the Government by the contractor shall be liable for recovery as arrears of Land Revenue.

**Clause -20: Refund of Security Deposit/Retention Money.** On completion of the whole of the works (a work should be considered as complete for the purpose of refund of security deposit to a contractor from the last date on which its final measurements are checked by a competent authority, if such check is necessary otherwise from the last date of recording the final measurements), the defects notice period has also passed and the Engineer has certified that all defects notified to the contractor before the end of this period have been corrected, the security deposit lodged by a contractor (in cash or recovered in installments from his bills) shall be refunded to him after the expiry of three months from the date on which the work is completed.

**Divisional Accountant**

  
Contractor

  
Executive Engineer/Procuring Agency

OFFICE OF THE EXECUTIVE ENGINEER CHOTIARI RESERVOIR (I) DIVISION @ SANGHAR

**(1) Bid Evaluation Report**

|                                    |  |
|------------------------------------|--|
| 1 Name of Procuring Agency         | Executive Engineer Chotiari Reservoir (I) Division @ Sanghar   |
| 2 Tender Reference No.             | TC/G-55/CRDS/563 dated 25.07.2016, SPPRA Sr. No.29587 ✓  |
| 3 Tender Description               | RECOUPING OF BANK (WESTERN EMBANKMENT) FROM RD 94 +000 TO RD 104+000 ALONG CHOTIARI RESERVOIR. (WHERE EVERY NECESSARY) |
| 4 Method of Procurement            | Single Stage (One Envelop)   |
| 5 Tender Published                 | Through SPPRA Website  |
| 6 Total Bid Document Sold:         | 03 Nos.  |
| 7 Total Bid Received               | 03 Nos.  |
| 8 Technical Bid Opening Date       | N/A  |
| 9 No. of Bid Technically Qualified | N/A  |
| 10 Bids Rejected                   | 02 Nos.  |
| 11 Financial Bid opening date      | 15.08.2016   |
| 12 Bid Evaluation Report           |  |

| S No | Name of Firm / Bidder | Cost offered by the Bidder in Rs. | Ranking in Terms of Cost | Comparison with Estimated Cost | Reason for Acceptance / Rejection                                     | Remarks  |
|------|-----------------------|-----------------------------------|--------------------------|--------------------------------|---|----------|
| 1    | M/S Govind Ram        | 917573                            | 1st Lowest               | At par                         | Being Lowest.<br>CDR#0905436 dt: 9.8.16<br>MCB and other documents    | Accepted |
| 2    | M/S Data Enterprises  | 921606                            | 2nd Lowest               | 1.004% Above                   | Being Higher.<br>CDR#05898931 dt: 09.08.16<br>UBL and other documents | Rejected |
| 3    | M/S Najamuddin        | 926790                            | 3rd Lowest               | 1.01% Above                    | Being Higher.<br>CDR#05740092 dt: 10.08.16<br>UBL and other documents | Rejected |


Certified that M/S Govind Ram declared as lowest bidder by the committee and recommended for the sanction from competent authority. All concerned bidders are informed accordingly



(Member)

Assistant Director  
Building Control Authority  
Hyderabad


ALTAF HUSSAIN



(Member / Secretary)

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

SURESH KUMAR



(Chairman)

Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

ZARIF IQBAL KHERO

1142  
23-08-16

**(1) COMPARATIVE STATEMENT**

Name of Work: **RECOUPING OF BANK (WESTERN EMBANKMENT) FROM RD 94 +000 TO RD 104+000 ALONG CHOTIARI RESERVOIR. (WHERE EVER NECESSARY)**

| S# | Description of Work  | Estimated Cost |        |      | M/S Govind Ram: |        | M/S Data Enterprises |        | M/S Najamuddin |        |        |
|----|--|----------------|--------|------|-----------------|--------|----------------------|--------|----------------|--------|--------|
|    |  | Qty            | Rate   | Per  | Amount          | Rate   | Amount               | Rate   | Amount         | Rate   | Amount |
|    | EMBANKMENT) FROM RD 94 +000 TO RD 104+000 ALONG CHOTIARI RESERVOIR. (WHERE EVER NECESSARY) | 1              | 917573 | Unit | 917,573         | 917573 | 917573               | 921606 | 921606         | 926790 | 926790 |
|    | Total Quoted / Corrected   |                | 917573 |      | 917573          | 917573 | 917573               | 921606 | 921606         | 926790 | 926790 |



**(Member)**  
Assistant Director  
Building Control Authority  
Hyderabad

**AITAF HUSSAIN**



**(Member / Secretary)**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

**SURESH KUMAR**



**(Chairman)**  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

**ZARIF IQBAL KHENDO**

NIT No. SPPRA Serial No.29587

Method of Procurement: Single Stage One Envelope.

Name of Work: **RECOUPING BANK OF (WESTERN EMBANKMENT) FROM RD 94+000 TO RD 106+000 ALONG CHOTIARI RESERVOIR, (WHERE EVER NECESSARY)**

Date of opening: 15-08-2016

**BIDDERS ELIGIBILITY/ QUALIFICATION REPORT**


Eligibility/ Qualification Criteria:

| S. No | Eligibility/Qualification Criteria   | Bidders' Name  |                      |                |
|-------|--|----------------|----------------------|----------------|
|       |  | M/s Govind Ram | M/s Data Enterprises | M/s Najamuddin |
| 1     | Registration with PEC (if appli.)  | Yes            | Yes                  | Yes            |
| 2     | NTN  | Yes            | Yes                  | Yes            |
| 3     | Sales Tax Registration (FBR)   | Yes            | Yes                  | Yes            |
| 4     | Registration with Sindh Revenue qualification criteria.  | Yes            | Yes                  | Yes            |
| 5     | Minimum 3 years' experience of relevant filed  | Yes            | Yes                  | Yes            |
| 6     | Turnover of at least 3 years   | Yes            | Yes                  | Yes            |
| 7     | Required Bid security is attached  | Yes            | Yes                  | Yes            |
| 8     | Bid is signed, named and stamped by the authorized person of the firm along with the authorization letter. | Yes            | Yes                  | Yes            |
| 9     | Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44.            | N/A            | N/A                  | N/A            |
| 10    | Qualified/Disqualified   | Qualified      | Qualified            | Qualified      |




**Member**  
Assistant Director  
Building Control Authority  
Hyderabad

**ALTAF HUSSAIN**



**Member/Secretary**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

**SURESH KUMAR**



**Chairman**  
Project Director/SE  
Chotiari Reservoir Project Circle  
Sanghar

**ZARIF IQBAL KHENDO**

Name of work:

1. **Recouping Embankment of Banks (Western Embankment) from RD-94 to 104 along Chotiari Reservoir (Where ever necessary).**
2. Recouping Embankment of Banks (Southern Embankment) from RD-112 to 121 along Chotiari Reservoir (Where ever necessary).
3. Recouping Embankment of Banks (Southern Embankment) from RD-123 to 130 along Chotiari Reservoir (Where ever necessary).
4. Recouping Embankment of Banks (Southern Embankment) from RD-132 to 141 along Chotiari Reservoir (Where ever necessary).
5. Recouping Embankment of Banks (Southern Embankment) from RD-142 to 151 along Chotiari Reservoir (Where ever necessary).
6. Recouping Embankment of Banks (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).

### Minutes of bid Opening Meeting

A meeting of the procurement committee of this department was held on 15.08.2016 for opening the bid received in respect of Subject NIT till deadlines of submission. The meeting was attended by all / following members of Procurement committee and the representative of Bidders.

(Attendance sheet is enclosed)

2. Three Bidders submitted their Bids till the deadline of submission.

1. M/S Govind Ram
2. M/S Data Enterprises.
3. M/S Najamuddin


3. The bids were opened at 02:30 PM in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by the Chairman of Procurement Committee.

| S# | Name of Firm          | Quoted Price | Amount of Bid Security | CDR No. / Date          |
|----|-----------------------|--------------|------------------------|-------------------------|
| 1. | M/S Govind Ram        | 917573       | 25,000                 | 0905436 dt: 09.08.2016  |
| 2. | M/S Data Enterprises. | 921606       | 25,000                 | 05898931 dt: 09.08.2016 |
| 3. | M/S Najamuddin        | 926790       | 25,000                 | 05740092 dt: 10.08.2016 |

4. The bids do not contain any overwriting or cutting.

5. The committee shall examine all the bids as per the qualification criteria provided in the bidding documents and verify the documents and Bid security submitted by the Bidders (if required).

The Meeting ended with the vote of thanks to and from the Chair.

  
(Member)  
Assistant Director  
Building Control Authority  
Hyderabad  
**ALTAF HUSSAIN**

  
(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar  
**SURESH KUMAR**

  
(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar  
**ZARIF IQBAL KHERO**

OFFICE OF THE EXECUTIVE ENGINEER CHOTIARI RESERVOIR (I) DIVISION @ SANGHAR

**(6) Bid Evaluation Report**

|                                    |  |
|------------------------------------|--|
| 1 Name of Procuring Agency         | Executive Engineer Chotiari Reservoir (I) Division @ Sanghar   |
| 2 Tender Reference No.             | TC/G-55/CRDS/563 dated 25.07.2016  |
| 3 Tender Description               | RECOUPING OF BANK ( SOUTHERN EMBANKMENT)FROM RD 152+000 TO RD 162+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). |
| 4 Method of Procurement            | Single Stage (One Envelop)   |
| 5 Tender Published                 | Through SPPRA Website  |
| 6 Total Bid Document Sold:         | 03 Nos.  |
| 7 Total Bid Received               | 03 Nos.  |
| 8 Technical Bid Opening Date       | N/A  |
| 9 No. of Bid Technically Qualified | N/A  |
| 10 Bids Rejected                   | 02 Nos.  |
| 11 Financial Bid opening date      | 15.08.2016   |
| 12 Bid Evaluation Report           |  |

| S No | Name of Firm / Bidder | Cost offered by | Ranking in Terms of Cost | Comparison with Estimated | Reason for Acceptance / Rejection                                    | Remarks  |
|------|-----------------------|-----------------|--------------------------|---------------------------|--|----------|
| 1    | M/S Data Enterprises  | 970522          | 1st Lowest               | At Par                    | Being Lowest.<br>CDR#05898936 dt: 9.8.16<br>UBL and other documents  | Accepted |
| 2    | M/S Najamuddin        | 974470          | 2nd Lowest               | 0.41% Above               | Being Higher.<br>CDR#05740097 dt: 10.8.16<br>UBL and other documents | Rejected |
| 3    | M/S Govind Ram        | 974854          | 3rd Lowest               | 0.44% Above               | Being Higher.<br>CDR#0905441 dt: 9.8.16<br>MCB and other documents   | Rejected |

Certified that M/S Data Enterprises declared as lowest bidder by the committee and recommended for the sanction from competent authority. All concerned bidders are informed accordingly



(Member)

Assistant Director  
Building Control Authority  
Hyderabad

ALTAH HUSSAIN



(Member / Secretary)

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

SURESH KUMAR



(Chairman)

Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

ZARIF IQBAL KHERO

**(6) COMPARATIVE STATEMENT**

Name of Work: **RECOUPING OF BANK ( SOUTHERN EMBANKMENT)FROM RD 152+000 TO RD 162+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY).**

| S# | Description of Work   | Estimated Cost |                |      | M/S Data Enterprises |                | M/S Najamuddin |                | M/S Govind Ram |                |                |
|----|---|----------------|----------------|------|----------------------|----------------|----------------|----------------|----------------|----------------|----------------|
|    |   | Qty            | Rate           | Per  | Amount               | Rate           | Amount         | Rate           | Amount         | Rate           | Amount         |
|    | EMBANKMENT)FROM RD 152+000 TO RD 162+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). | 1              | 970,521        | Unit | 970,521              | 970,522        | 970,522        | 974,470        | 974,470        | 974,854        | 974,854        |
|    | Total Quoted / Corrected  |                | <b>970,521</b> |      | <b>970,521</b>       | <b>970,522</b> | <b>970,522</b> | <b>974,470</b> | <b>974,470</b> | <b>974,854</b> | <b>974,854</b> |



**(Member)**

Assistant Director  
Building Control Authority  
Hyderabad



**(Member / Secretary)**

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



**(Chairman)**

Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

NIT No. SPPRA Serial No.29587

Method of Procurement: Single Stage One Envelope.

Name of Work: **RECOUPING EMBANKMENT BANK OF (SOUTHERN EMBANKMENT) FROM RD 152 TO 162 ALONG CHOTIARI RESERVOIR, (WHERE EVER NECESSARY)**

Date of opening: 15-08-2016

**BIDDERS ELIGIBILITY/ QUALIFICATION REPORT**

Eligibility/ Qualification Criteria:

| S. No | Eligibility/Qualification Criteria   | Bidders' Name  |                      |                |
|-------|--|----------------|----------------------|----------------|
|       |  | M/s Govind Ram | M/s Data Enterprises | M/s Najamuddin |
| 1     | Registration with PEC (if appli.)  | Yes            | Yes                  | Yes            |
| 2     | NTN  | Yes            | Yes                  | Yes            |
| 3     | Sales Tax Registration (FBR)   | Yes            | Yes                  | Yes            |
| 4     | Registration with Sindh Revenue qualification criteria.  | Yes            | Yes                  | Yes            |
| 5     | Minimum 3 years' experience of relevant filed  | Yes            | Yes                  | Yes            |
| 6     | Turnover of at least 3 years   | Yes            | Yes                  | Yes            |
| 7     | Required Bid security is attached  | Yes            | Yes                  | Yes            |
| 8     | Bid is signed, named and stamped by the authorized person of the firm along with the authorization letter. | Yes            | Yes                  | Yes            |
| 9     | Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44.            | N/A            | N/A                  | N/A            |
| 10    | Qualified/Disqualified   | Qualified      | Qualified            | Qualified      |



**Member**  
Assistant Director  
Building Control Authority  
Hyderabad



**Member/Secretary**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



**Chairman**  
Project Director/SE  
Chotiari Reservoir Project Circle  
Sanghar



- Name of work:
1. Recouping Embankment of Banks (Western Embankment) from RD-94 to 104 along Chotiari Reservoir (Where ever necessary).
  2. Recouping Embankment of Banks (Southern Embankment) from RD-112 to 121 along Chotiari Reservoir (Where ever necessary).
  3. Recouping Embankment of Banks (Southern Embankment) from RD-123 to 130 along Chotiari Reservoir (Where ever necessary).
  4. Recouping Embankment of Banks (Southern Embankment) from RD-132 to 141 along Chotiari Reservoir (Where ever necessary).
  5. Recouping Embankment of Banks (Southern Embankment) from RD-142 to 151 along Chotiari Reservoir (Where ever necessary).
  6. **Recouping Embankment of Banks (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).**

### Minutes of bid Opening Meeting

A meeting of the procurement committee of this department was held on 15.08.2016 for opening the bid received in respect of Subject NIT till deadlines of submission. The meeting was attended by all / following members of Procurement committee and the representative of Bidders.

(Attendance sheet is enclosed)

2. Three Bidders submitted their Bids till the deadline of submission.

1. M/S Data Enterprises.
2. M/S Najamuddin
3. M/S Govind Ram

3. The bids were opened at 02:30 PM in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by the Chairman of Procurement Committee.

| S# | Name of Firm          | Quoted Price | Amount of Bid Security | CDR No. / Date          |
|----|-----------------------|--------------|------------------------|-------------------------|
| 1. | M/S Data Enterprises. | 970522       | 25000                  | 05898936 dt: 09.08.2016 |
| 2. | M/S Najamuddin        | 974470       | 25000                  | 05740097 dt: 10.08.2016 |
| 3. | M/S Govind Ram        | 974854       | 25000                  | 0905441 dt: 09.08.2016  |

4. The bids do not contain any overwriting or cutting.

5. The committee shall examine all the bids as per the qualification criteria provided in the bidding documents and verify the documents and Bid security submitted by the Bidders (if required).

The Meeting ended with the vote of thanks to and from the Chair.

  
(Member)  
Assistant Director  
Building Control Authority  
Hyderabad

  
(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

  
(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar


OFFICE OF THE EXECUTIVE ENGINEER CHOTIARI RESERVOIR (I) DIVISION @ SANGHAR

**(5) Bid Evaluation Report**

|                                    |   |
|------------------------------------|---|
| 1 Name of Procuring Agency         | Executive Engineer Chotiari Reservoir (I) Division @ Sanghar  |
| 2 Tender Reference No.             | TC/G-55/CRDS/563 dated 25.07.2016   |
| 3 Tender Description               | RECOUPING OF BANK (SOUTHERN EMBANKMENT)FROM RD 142 +000 TO RD 151+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY) |
| 4 Method of Procurement            | Single Stage (One Envelop)  |
| 5 Tender Published                 | Through SPPRA Website   |
| 6 Total Bid Document Sold:         | 03 Nos.   |
| 7 Total Bid Received               | 03 Nos.   |
| 8 Technical Bid Opening Date       | N/A   |
| 9 No. of Bid Technically Qualified | N/A   |
| 10 Bids Rejected                   | 02 Nos.   |
| 11 Financial Bid opening date      | 15.08.2016  |
| 12 Bid Evaluation Report           |   |

| S No | Name of Firm / Bidder | Cost offered by | Ranking in Terms of Cost | Comparison with Estimated Cost | Reason for Acceptance / Rejection                                   | Remarks  |
|------|-----------------------|-----------------|--------------------------|--------------------------------|---|----------|
| 1    | M/S Data Enterprises  | 994399          | 1st Lowest               | At Par                         | Being Lowest.<br>CDR#05898935 dt: 9.8.16<br>UBL and other documents | Accepted |
| 2    | M/S Govind Ram        | 997130          | 2nd Lowest               | 0.27% Above                    | Being Higher<br>CDR#0905440 dt: 9.8.16<br>MCB and other documents   | Rejected |
| 3    | M/S Najamuddin        | 1001841         | 3rd Lowest               | 0.75% Above                    | Being Higher<br>CDR#05740096 dt: 10.8.16<br>UBL and other documents | Rejected |

Certified that M/S Data Enterprises declared as lowest bidder by the committee and recommended for the sanction from competent authority. All concerned bidders are informed accordingly



(Member)  
Assistant Director  
Building Control Authority  
Hyderabad

ALTAF HUSSAIN



(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

SURESH KUMAR



(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

ZARIF IQBAL KHERD

(5) COMPARATIVE STATEMENT

Name of Work: RECOUPING OF BANK (SOUTHERN EMBANKMENT)FROM RD 142 +000 TO RD 151+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY)

| S# | Description of Work  | Estimated Cost |         |          | M/S Data Enterprises |         | M/S Govind Ram |         | M/S Najamuddin |           |           |
|----|--|----------------|---------|----------|----------------------|---------|----------------|---------|----------------|-----------|-----------|
|    |  | Qty            | Rate    | Per Unit | Amount               | Rate    | Amount         | Rate    | Amount         | Rate      | Amount    |
|    | RECOUPING OF BANK (SOUTHERN EMBANKMENT)FROM: RD 142 +000 TO RD 151+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY) | 1              | 994,399 | Unit     | 994,399              | 994,399 | 994,399        | 950,266 | 950,266        | 1,001,841 | 1,001,841 |
|    | Total Quoted / Corrected   |                | 994,399 |          | 994,399              | 994,399 | 994,399        | 950,266 | 950,266        | 1,001,841 | 1,001,841 |



(Member)  
Assistant Director  
Building Control Authority  
Hyderabad



(Member / Secretary)  
Executive Engineer  
Chotiarri Reservoir (I) Division  
Sanghar



(Chairman)  
Project Director / SE  
Chotiarri Reservoir Project Circle  
Sanghar

NIT No. SPPRA Serial No.29587

Method of Procurement: Single Stage One Envelope.

Name of Work: **RECOUPING EMBANKMENT BANK OF (SOUTHERN EMBANKMENT) FROM RD 142 TO 151 ALONG CHOTIARI RESERVOIR, (WHERE EVER NECESSARY)**

Date of opening: 15-08-2016


**BIDDERS ELIGIBILITY/ QUALIFICATION REPORT**

Eligibility/ Qualification Criteria:


| S. No | Eligibility/Qualification Criteria   | Bidders' Name  |                      |                |
|-------|--|----------------|----------------------|----------------|
|       |  | M/s Govind Ram | M/s Data Enterprises | M/s Najamuddin |
| 1     | Registration with PEC (if appli.)  | Yes            | Yes                  | Yes            |
| 2     | NTN  | Yes            | Yes                  | Yes            |
| 3     | Sales Tax Registration (FBR)   | Yes            | Yes                  | Yes            |
| 4     | Registration with Sindh Revenue qualification criteria.  | Yes            | Yes                  | Yes            |
| 5     | Minimum 3 years' experience of relevant filed  | Yes            | Yes                  | Yes            |
| 6     | Turnover of at least 3 years   | Yes            | Yes                  | Yes            |
| 7     | Required Bid security is attached  | Yes            | Yes                  | Yes            |
| 8     | Bid is signed, named and stamped by the authorized person of the firm along with the authorization letter. | Yes            | Yes                  | Yes            |
| 9     | Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44.            | N/A            | N/A                  | N/A            |
| 10    | Qualified/Disqualified   | Qualified      | Qualified            | Qualified      |



**Member**  
Assistant Director  
Building Control Authority  
Hyderabad



**Member/Secretary**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



**Chairman**  
Project Director/SE  
Chotiari Reservoir Project Circle  
Sanghar

- Name of work:
1. Recouping Embankment of Banks (Western Embankment) from RD-94 to 104 along Chotiari Reservoir (Where ever necessary).
  2. Recouping Embankment of Banks (Southern Embankment) from RD-112 to 121 along Chotiari Reservoir (Where ever necessary).
  3. Recouping Embankment of Banks (Southern Embankment) from RD-123 to 130 along Chotiari Reservoir (Where ever necessary).
  4. Recouping Embankment of Banks (Southern Embankment) from RD-132 to 141 along Chotiari Reservoir (Where ever necessary).
  5. **Recouping Embankment of Banks (Southern Embankment) from RD-142 to 151 along Chotiari Reservoir (Where ever necessary).**
  6. Recouping Embankment of Banks (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).

### Minutes of bid Opening Meeting

A meeting of the procurement committee of this department was held on 15.08.2016 for opening the bid received in respect of Subject NIT till deadlines of submission. The meeting was attended by all / following members of Procurement committee and the representative of Bidders.

(Attendance sheet is enclosed)

2. Three Bidders submitted their Bids till the deadline of submission.

1. M/S Data Enterprises.
2. M/S Govind Ram
3. M/S Najamuddin

3. The bids were opened at 02:30 PM in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by the Chairman of Procurement Committee.

| S# | Name of Firm          | Quoted Price | Amount of Bid Security | CDR No. / Date          |
|----|-----------------------|--------------|------------------------|-------------------------|
| 1. | M/S Data Enterprises. | 994399       | 25000                  | 05898935 dt: 09.08.2016 |
| 2. | M/S Govind Ram        | 997130       | 25000                  | 0905440 dt: 09.08.2016  |
| 3. | M/S Najamuddin        | 1001841      | 25000                  | 05740096 dt: 10.08.2016 |

4. The bids do not contain any overwriting or cutting.

5. The committee shall examine all the bids as per the qualification criteria provided in the bidding documents and verify the documents and Bid security submitted by the Bidders (if required).

The Meeting ended with the vote of thanks to and from the Chair.




(Member)

Assistant Director  
Building Control Authority  
Hyderabad



(Member / Secretary)

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



(Chairman)

Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

OFFICE OF THE EXECUTIVE ENGINEER CHOTIARI RESERVOIR (I) DIVISION @ SANGHAR

**(4) Bid Evaluation Report**

|                                    |  |
|------------------------------------|--|
| 1 Name of Procuring Agency         | Executive Engineer Chotiari Reservoir (I) Division @ Sanghar   |
| 2 Tender Reference No.             | TC/G-55/CRDS/563 dated 25.07.2016  |
| 3 Tender Description               | RECOUPING OF BANK (SOUTHERN EMBANKMENT)FROM RD 132 +000 TO RD 141+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). |
| 4 Method of Procurement            | Single Stage (One Envelop)   |
| 5 Tender Published                 | Through SPPRA Website  |
| 6 Total Bid Document Sold:         | 03 Nos.  |
| 7 Total Bid Received               | 03 Nos.  |
| 8 Technical Bid Opening Date       | N/A  |
| 9 No. of Bid Technically Qualified | N/A  |
| 10 Bids Rejected                   | 02 Nos.  |
| 11 Financial Bid opening date      | 15.08.2016   |
| 12 Bid Evaluation Report           |  |

| S No | Name of Firm / Bidder | Cost offered by | Ranking in Terms of Cost | Comparison with Estimated Cost | Reason for Acceptance / Rejection                                    | Remarks  |
|------|-----------------------|-----------------|--------------------------|--------------------------------|--|----------|
| 1    | M/S Govind Ram        | 904060          | 1st Lowest               | At Par                         | Being Lowest.<br>CDR#0905439 dt: 9.8.16<br>MCB and other documents   | Accepted |
| 2    | M/S Data Enterprises  | 912561          | 2nd Lowest               | 0.94% Above                    | Being Higher.<br>CDR#05898934 dt: 9.8.16 UBL<br>and other documents  | Rejected |
| 3    | M/S Najamuddin        | 913119          | 3rd Lowest               | 1% Above                       | Being Higher.<br>CDR#05740095 dt: 10.8.16<br>UBL and other documents | Rejected |

Certified that M/S Govind Ram declared as lowest bidder by the committee and recommended for the sanction from competent authority. All concerned bidders are informed accordingly



(Member)

Assistant Director  
Building Control Authority  
Hyderabad


ALTAH HUSSAIN



(Member / Secretary)

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

SURESH KUMAR



(Chairman)

Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

ZARIF IQBAL KHERO

**(4) COMPARATIVE STATEMENT**

Name of Work: **RECOUPING OF BANK (SOUTHERN EMBANKMENT) FROM RD 132 +000 TO RD 141+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY).**


| S# | Description of Work   | Estimated Cost |                |          | M/S Govind Ram |                | M/S Data Enterprises |                | M/S Rajamuddin |                |                |
|----|---|----------------|----------------|----------|----------------|----------------|----------------------|----------------|----------------|----------------|----------------|
|    |   | Qty            | Rate           | Per Unit | Amount         | Rate           | Amount               | Rate           | Amount         | Rate           | Amount         |
|    | EMBANKMENT) FROM RD 132 +000 TO RD 141+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). | 1              | 904,061        | Unit     | 904,061        | 904,060        | 904,060              | 912,561        | 912,561        | 913,119        | 913,119        |
|    | Total Quoted / Corrected  |                | <b>904,061</b> |          | <b>904,061</b> | <b>904,060</b> | <b>904,060</b>       | <b>912,561</b> | <b>912,561</b> | <b>913,119</b> | <b>913,119</b> |



**(Member)**  
Assistant Director  
Building Control Authority  
Hyderabad



**(Member / Secretary)**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



**(Chairman)**  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

NIT No. SPPRA Serial No.29587

Method of Procurement: Single Stage One Envelope.

Name of Work: **RECOUPING EMBANKMENT BANK OF (SOUTHERN EMBANKMENT) FROM RD 132 TO 141 ALONG CHOTIARI RESERVOIR, (WHERE EVER NECESSARY)**

Date of opening: 15-08-2016

### BIDDERS ELIGIBILITY/ QUALIFICATION REPORT

Eligibility/ Qualification Criteria:

| S. No | Eligibility/Qualification Criteria   | Bidders' Name  |                      |                |
|-------|--|----------------|----------------------|----------------|
|       |  | M/s Govind Ram | M/s Data Enterprises | M/s Najamuddin |
| 1     | Registration with PEC (if appli.)  | Yes            | Yes                  | Yes            |
| 2     | NTN  | Yes            | Yes                  | Yes            |
| 3     | Sales Tax Registration (FBR)   | Yes            | Yes                  | Yes            |
| 4     | Registration with Sindh Revenue qualification criteria.  | Yes            | Yes                  | Yes            |
| 5     | Minimum 3 years' experience of relevant filed  | Yes            | Yes                  | Yes            |
| 6     | Turnover of at least 3 years   | Yes            | Yes                  | Yes            |
| 7     | Required Bid security is attached  | Yes            | Yes                  | Yes            |
| 8     | Bid is signed, named and stamped by the authorized person of the firm along with the authorization letter. | Yes            | Yes                  | Yes            |
| 9     | Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44.            | N/A            | N/A                  | N/A            |
| 10    | Qualified/Disqualified   | Qualified      | Qualified            | Qualified      |

**Member**  
Assistant Director  
Building Control Authority  
Hyderabad

**Member/Secretary**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

**Chairman**  
Project Director/SE  
Chotiari Reservoir Project Circle  
Sanghar



- Name of work:
1. Recouping Embankment of Banks (Western Embankment) from RD-94 to 104 along Chotiari Reservoir (Where ever necessary).
  2. Recouping Embankment of Banks (Southern Embankment) from RD-112 to 121 along Chotiari Reservoir (Where ever necessary).
  3. Recouping Embankment of Banks (Southern Embankment) from RD-123 to 130 along Chotiari Reservoir (Where ever necessary).
  4. **Recouping Embankment of Banks (Southern Embankment) from RD-132 to 141 along Chotiari Reservoir (Where ever necessary).**
  5. Recouping Embankment of Banks (Southern Embankment) from RD-142 to 151 along Chotiari Reservoir (Where ever necessary).
  6. Recouping Embankment of Banks (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).

### Minutes of bid Opening Meeting

A meeting of the procurement committee of this department was held on 15.08.2016 for opening the bid received in respect of Subject NIT till deadlines of submission. The meeting was attended by all / following members of Procurement committee and the representative of Bidders.

(Attendance sheet is enclosed)

2. Three Bidders submitted their Bids till the deadline of submission.

1. M/S Govind Ram
2. M/S Data Enterprises.
3. M/S Najamuddin

3. The bids were opened at 02:30 PM in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by the Chairman of Procurement Committee.

| S# | Name of Firm          | Quoted Price | Amount of Bid Security | CDR No. / Date          |
|----|-----------------------|--------------|------------------------|-------------------------|
| 1. | M/S Govind Ram        | 904060       | 25,000                 | 0905439 dt: 09.08.2016  |
| 2. | M/S Data Enterprises. | 912561       | 25,000                 | 05898934 dt: 09.08.2016 |
| 3. | M/S Najamuddin        | 913119       | 25,000                 | 05740095 dt: 10.08.2016 |

4. The bids do not contain any overwriting or cutting.

5. The committee shall examine all the bids as per the qualification criteria provided in the bidding documents and verify the documents and Bid security submitted by the Bidders (if required).

The Meeting ended with the vote of thanks to and from the Chair.

  
(Member)  
Assistant Director  
Building Control Authority  
Hyderabad

  
(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

  
(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

OFFICE OF THE EXECUTIVE ENGINEER CHOTIARI RESERVOIR (I) DIVISION @ SANGHAR

**(3) Bid Evaluation Report**

|                                    |  |
|------------------------------------|--|
| 1 Name of Procuring Agency         | Executive Engineer Chotiari Reservoir (I) Division @ Sanghar   |
| 2 Tender Reference No.             | TC/G-55/CRDS/563 dated 25.07.2016  |
| 3 Tender Description               | RECOUPING OF BANKS (SOUTHERN EMBANKMENT)FROM RD 123+000 TO RD 130+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). |
| 4 Method of Procurement            | Single Stage (One Envelop)   |
| 5 Tender Published                 | Through SPPRA Website  |
| 6 Total Bid Document Sold:         | 03 Nos.  |
| 7 Total Bid Received               | 03 Nos.  |
| 8 Technical Bid Opening Date       | N/A  |
| 9 No. of Bid Technically Qualified | N/A  |
| 10 Bids Rejected                   | 02 Nos.  |
| 11 Financial Bid opening date      | 15.08.2016   |
| 12 Bid Evaluation Report           |  |

| S No | Name of Firm / Bidder | Cost offered by | Ranking in Terms of Cost | Comparison with Estimated Cost | Reason for Acceptance / Rejection                                    | Remarks  |
|------|-----------------------|-----------------|--------------------------|--------------------------------|--|----------|
| 1    | M/S Govind Ram        | 900523          | 1st Lowest               | At Par                         | Being Lowest.<br>CDR#0905438 dt: 9.8.16<br>MCB and other documents   | Accepted |
| 2    | M/S Data Enterprises  | 903004          | 2nd Lowest               | 0.28% Above                    | Being Higher.<br>CDR#05898933 dt: 9.8.16<br>UBL and other documents  | Rejected |
| 3    | M/S Najamuddin        | 1004890         | 3rd Lowest               | 11.59% Above                   | Being Higher.<br>CDR#05740094 dt: 10.8.16<br>UBL and other documents | Rejected |


Certified that M/S Govind Ram declared as lowest bidder by the committee and recommended for the sanction from competent authority. All concerned bidders are informed accordingly



(Member)

Assistant Director  
Building Control Authority  
Hyderabad

ALTAH HUSSAIN



(Member / Secretary)

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

SURESH KOMAN



(Chairman)

Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

ZARIF IQBAL KHERO

**(3) COMPARATIVE STATEMENT**

Name of Work: **RECOUPING OF BANKS (SOUTHERN EMBANKMENT) FROM RD 123+000 TO RD 130+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY).**

| S# | Description of Work   | Estimated Cost |                |      | M/S Govind Ram |                | M/S Data Enterprises |                | M/S Najamuddin   |                  |
|----|---|----------------|----------------|------|----------------|----------------|----------------------|----------------|------------------|------------------|
|    |   | Qty            | Rate           | Per  | Rate           | Amount         | Rate                 | Amount         | Rate             | Amount           |
|    | RECOUPING OF BANKS (SOUTHERN EMBANKMENT) FROM RD 123+000 TO RD 130+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). | 1              | 900,523        | Unit | 900,523        | 900,523        | 903,004              | 903,004        | 1,004,890        | 1,004,890        |
|    | Total Quoted / Corrected  |                | <b>900,523</b> |      | <b>900,523</b> | <b>900,523</b> | <b>903,004</b>       | <b>903,004</b> | <b>1,004,890</b> | <b>1,004,890</b> |



(Member)  
Assistant Director  
Building Control Authority  
Hyderabad



(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

NIT No. SPPRA Serial No.29587

Method of Procurement: Single Stage One Envelope.

Name of Work: **RECOUPING EMBANKMENT BANK OF (SOUTHERN EMBANKMENT) FROM RD 123 TO 130 ALONG CHOTIARI RESERVOIR, (WHERE EVER NECESSARY)**

Date of opening: 15-08-2016


**BIDDERS ELIGIBILITY/ QUALIFICATION REPORT**

Eligibility/ Qualification Criteria:


| S. No | Eligibility/Qualification Criteria   | Bidders' Name  |                      |                |
|-------|--|----------------|----------------------|----------------|
|       |  | M/s Govind Ram | M/s Data Enterprises | M/s Najamuddin |
| 1     | Registration with PEC (if appli.)  | Yes            | Yes                  | Yes            |
| 2     | NTN  | Yes            | Yes                  | Yes            |
| 3     | Sales Tax Registration (FBR)   | Yes            | Yes                  | Yes            |
| 4     | Registration with Sindh Revenue qualification criteria.  | Yes            | Yes                  | Yes            |
| 5     | Minimum 3 years' experience of relevant filed  | Yes            | Yes                  | Yes            |
| 6     | Turnover of at least 3 years   | Yes            | Yes                  | Yes            |
| 7     | Required Bid security is attached  | Yes            | Yes                  | Yes            |
| 8     | Bid is signed, named and stamped by the authorized person of the firm along with the authorization letter. | Yes            | Yes                  | Yes            |
| 9     | Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44.            | N/A            | N/A                  | N/A            |
| 10    | Qualified/Disqualified   | Qualified      | Qualified            | Qualified      |



**Member**  
Assistant Director  
Building Control Authority  
Hyderabad



**Member/Secretary**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



**Chairman**  
Project Director/SE  
Chotiari Reservoir Project Circle  
Sanghar

- Name of work:
1. Recouping Embankment of Banks (Western Embankment) from RD-94 to 104 along Chotiari Reservoir (Where ever necessary).
  2. Recouping Embankment of Banks (Southern Embankment) from RD-112 to 121 along Chotiari Reservoir (Where ever necessary).
  3. **Recouping Embankment of Banks (Southern Embankment) from RD-123 to 130 along Chotiari Reservoir (Where ever necessary).**
  4. Recouping Embankment of Banks (Southern Embankment) from RD-132 to 141 along Chotiari Reservoir (Where ever necessary).
  5. Recouping Embankment of Banks (Southern Embankment) from RD-142 to 151 along Chotiari Reservoir (Where ever necessary).
  6. Recouping Embankment of Banks (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).

### Minutes of bid Opening Meeting

A meeting of the procurement committee of this department was held on 15.08.2016 for opening the bid received in respect of Subject NIT till deadlines of submission. The meeting was attended by all / following members of Procurement committee and the representative of Bidders.

(Attendance sheet is enclosed)

2. Three Bidders submitted their Bids till the deadline of submission.

1. M/S Govind Ram
2. M/S Data Enterprises.
3. M/S Najamuddin

3. The bids were opened at 02:30 PM in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by the Chairman of Procurement Committee.

| S# | Name of Firm          | Quoted Price | Amount of Bid Security | CDR No. / Date          |
|----|-----------------------|--------------|------------------------|-------------------------|
| 1. | M/S Govind Ram        | 900523       | 25,000                 | 0905438 dt: 09.08.2016  |
| 2. | M/S Data Enterprises. | 903004       | 25,000                 | 05898933 dt: 09.08.2016 |
| 3. | M/S Najamuddin        | 1004890      | 25,000                 | 05740094 dt: 10.08.2016 |


4. The bids do not contain any overwriting or cutting.

5. The committee shall examine all the bids as per the qualification criteria provided in the bidding documents and verify the documents and Bid security submitted by the Bidders (if required).


The Meeting ended with the vote of thanks to and from the Chair.



(Member)  
Assistant Director  
Building Control Authority  
Hyderabad



(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

OFFICE OF THE EXECUTIVE ENGINEER CHOTIARI RESERVOIR (I) DIVISION @ SANGHAR

**(2) Bid Evaluation Report**

|                                    |   |
|------------------------------------|---|
| 1 Name of Procuring Agency         | Executive Engineer Chotiari Reservoir (I) Division @ Sanghar  |
| 2 Tender Reference No.             | TC/G-55/CRDS/563 dated 25.07.2016   |
| 3 Tender Description               | RECOUPING OF BANKS (SOUTHERN EMBANKMENT)FROM RD 112 +000 TO RD 121+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). |
| 4 Method of Procurement            | Single Stage (One Envelop)  |
| 5 Tender Published                 | Through SPPRA Website   |
| 6 Total Bid Document Sold:         | 03 Nos.   |
| 7 Total Bid Received               | 03 Nos.   |
| 8 Technical Bid Opening Date       | N/A   |
| 9 No. of Bid Technically Qualified | N/A   |
| 10 Bids Rejected                   | 02 Nos.   |
| 11 Financial Bid opening date      | 15.08.2016  |
| 12 Bid Evaluation Report           |   |

| S No | Name of Firm / Bidder | Cost offered by | Ranking in Terms of Cost | Comparison with Estimated Cost | Reason for Acceptance / Rejection                                      | Remarks  |
|------|-----------------------|-----------------|--------------------------|--------------------------------|--|----------|
| 1    | M/S Govind Ram        | 984257          | 1st Lowest               | At Par                         | Being Lowest.<br>CDR#0905437 dt: 9.8.16 MCB<br>ABL and other documents | Accepted |
| 2    | M/S Data Enterprises  | 990264          | 2nd Lowest               | 1.006% Above                   | Being Higher.<br>CDR#05898932 dt: 9.8.16 UBL<br>and other documents    | Rejected |
| 3    | M/S Najamuddin        | 993818          | 3rd Lowest               | 1.097% Above                   | Being Higher.<br>CDR#05740093 dt: 10.8.16<br>UBL and other documents   | Rejected |


Certified that M/S Govind Ram declared as lowest bidder by the committee and recommended for the sanction from competent authority. All concerned bidders are informed accordingly



(Member)

Assistant Director  
Building Control Authority  
Hyderabad


ALTAF HUSSAIN



(Member / Secretary)

Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

SURESH KUMAR



(Chairman)

Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

ZAFAR IQBAL KHERO

**(2) COMPARATIVE STATEMENT**

Name of Work: **RECOUPING OF BANKS (SOUTHERN EMBANKMENT) FROM RD 112 +000 TO RD 121+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY).**

| S# | Description of Work  | Estimated Cost |                |      | M/S Govind Ram |                | M/S Data Enterprises |                | M/S Najamuddin |                |                |
|----|--|----------------|----------------|------|----------------|----------------|----------------------|----------------|----------------|----------------|----------------|
|    |  | Qty            | Rate           | Per  | Amount         | Rate           | Amount               | Rate           | Amount         | Rate           | Amount         |
|    | RECOUPING OF BANKS (SOUTHERN EMBANKMENT) FROM RD 112 +000 TO RD 121+000 ALONG CHOTIARI RESERVOIR (WHERE EVER NECESSARY). | 1              | 984,257        | Unit | 984,257        | 984,257        | 984,257              | 990,264        | 990,264        | 993,818        | 993,818        |
|    | Total Quoted / Corrected   |                | <b>984,257</b> |      | <b>984,257</b> | <b>984,257</b> | <b>984,257</b>       | <b>990,264</b> | <b>990,264</b> | <b>993,818</b> | <b>993,818</b> |

  
**(Member)**  
Assistant Director  
Building Control Authority  
Hyderabad

  
**(Member / Secretary)**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

  
**(Chairman)**  
Project/Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

NIT No. SPPRA Serial No.29587

Method of Procurement: Single Stage One Envelope.

Name of Work: **RECOUPING EMBANKMENT BANK OF (SOUTHERN EMBANKMENT) FROM RD 112 TO 121 ALONG CHOTIARI RESERVOIR, (WHERE EVER NECESSARY)**

Date of opening: 15-08-2016

**BIDDERS ELIGIBILITY/ QUALIFICATION REPORT**

Eligibility/ Qualification Criteria:

| S. No | Eligibility/Qualification Criteria   | Bidders' Name  |                      |                |
|-------|--|----------------|----------------------|----------------|
|       |  | M/s Govind Ram | M/s Data Enterprises | M/s Najamuddin |
| 1     | Registration with PEC (if appli.)  | Yes            | Yes                  | Yes            |
| 2     | NTN  | Yes            | Yes                  | Yes            |
| 3     | Sales Tax Registration (FBR)   | Yes            | Yes                  | Yes            |
| 4     | Registration with Sindh Revenue qualification criteria.  | Yes            | Yes                  | Yes            |
| 5     | Minimum 3 years' experience of relevant filed  | Yes            | Yes                  | Yes            |
| 6     | Turnover of at least 3 years   | Yes            | Yes                  | Yes            |
| 7     | Required Bid security is attached  | Yes            | Yes                  | Yes            |
| 8     | Bid is signed, named and stamped by the authorized person of the firm along with the authorization letter. | Yes            | Yes                  | Yes            |
| 9     | Any other factor deemed to be relevant by the procuring agency subject to provision of Rule-44.            | N/A            | N/A                  | N/A            |
| 10    | Qualified/Disqualified   | Qualified      | Qualified            | Qualified      |

**Member**  
Assistant Director  
Building Control Authority  
Hyderabad

**Member/Secretary**  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

**Chairman**  
Project Director/SE  
Chotiari Reservoir Project Circle  
Sanghar



- Name of work:
1. Recouping Embankment of Banks (Western Embankment) from RD-94 to 104 along Chotiari Reservoir (Where ever necessary).
  2. **Recouping Embankment of Banks (Southern Embankment) from RD-112 to 121 along Chotiari Reservoir (Where ever necessary).**
  3. Recouping Embankment of Banks (Southern Embankment) from RD-123 to 130 along Chotiari Reservoir (Where ever necessary).
  4. Recouping Embankment of Banks (Southern Embankment) from RD-132 to 141 along Chotiari Reservoir (Where ever necessary).
  5. Recouping Embankment of Banks (Southern Embankment) from RD-142 to 151 along Chotiari Reservoir (Where ever necessary).
  6. Recouping Embankment of Banks (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).

### Minutes of bid Opening Meeting

A meeting of the procurement committee of this department was held on 15.08.2016 for opening the bid received in respect of Subject NIT till deadlines of submission. The meeting was attended by all / following members of Procurement committee and the representative of Bidders.

(Attendance sheet is enclosed)

2. Three Bidders submitted their Bids till the deadline of submission.

1. M/S Govind Ram
2. M/S Data Enterprises.
3. M/S Najamuddin

3. The bids were opened at 02:30 pm in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by the Chairman of Procurement Committee.

| S# | Name of Firm          | Quoted Price | Amount of Bid Security | CDR No. / Date          |
|----|-----------------------|--------------|------------------------|-------------------------|
| 1. | M/S Govind Ram        | 984257       | 25,000                 | 0905437 dt: 09.08.2016  |
| 2. | M/S Data Enterprises. | 990264       | 25,000                 | 05898932 dt: 09.08.2016 |
| 3. | M/S Najamuddin        | 993818       | 25,000                 | 05740093 dt: 10.08.2016 |

4. The bids do not contain any overwriting or cutting.

5. The committee shall examine all the bids as per the qualification criteria provided in the bidding documents and verify the documents and Bid security submitted by the Bidders (if required).


The Meeting ended with the vote of thanks to and from the Chair.



(Member)  
Assistant Director  
Building Control Authority  
Hyderabad



(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar



(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar




## ATTENDANCE SHEET DATE 15/08/2016


Name of work:

1. Recouping of Embankment of Banks of (Western Embankment) from RD-94 to 104 along Chotiari Reservoir (Where ever necessary).
2. Recouping of Embankment of Banks of (Southern Embankment) from RD-112 to 121 along Chotiari Reservoir (Where ever necessary).
3. Recouping of Embankment of Banks of (Southern Embankment) from RD-123 to 130 along Chotiari Reservoir (Where ever necessary).
4. Recouping of Embankment of Banks of (Southern Embankment) from RD-132 to 141 along Chotiari Reservoir (Where ever necessary).
5. Recouping of Embankment of Banks of (Southern Embankment) from RD-142 to 151 along Chotiari Reservoir (Where ever necessary).
6. Recouping of Embankment of Banks of (Southern Embankment) from RD-152 to 162 along Chotiari Reservoir (Where ever necessary).

NIT No.

No.TC/G-55/CRDS/563, Dated: 25.07.2016

| S# | Name of Contractor / Firm         | Signature  |
|----|-----------------------------------|--|
| 1. | M/s. Najamuddin Contractor.       |   |
| 2. | M/s. Gomed Ram Contractor.        |   |
| 3. | M/s. Data Enterprises. Contractor |  |
|    |                                   |  |
|    |                                   |  |
|    |                                   |  |

  
(Member)

Assistant Director  
Building Control Authority  
Hyderabad

**ALTAH HUSSAIN**

  
(Member / Secretary)  
Executive Engineer  
Chotiari Reservoir (I) Division  
Sanghar

**SURESH KUMAR**

  
(Chairman)  
Project Director / SE  
Chotiari Reservoir Project Circle  
Sanghar

**ZARIF IQBAL KHERA**



# OFFICE OF THE CHIEF ENGINEER IRRIGATION DEVELOPMENT REGION-II HYDERABAD

Address: Bungalow No.28-A, Civil Line Hyderabad.  
Email: [cei.region2@gmail.com](mailto:cei.region2@gmail.com) Office Ph: 022-9201465, Fax No: 022-9201464

No.CEI/DEV-II/WB/ 932 Hyderabad Dated: 08/08/2016.

Read: Secretary to Government of Sindh, Irrigation Department Karachi letter No. S.O(R&S)8-110/2015-16/2215, dated.29-09-2015, regarding Authorization to Notify the Procurement committee under SPP Rules 2010.

Read: Secretary to Government of Sindh, Irrigation Department Karachi letter No. S.O(R&S)8-110/2012-13/3854, dated.14-12-2015 regarding Authorization to Notify the Procurement committee under SPP Rules 2010.

## NOTIFICATION

As recommended by Project Director, Chotiari Reservoir Project /Circle Sanghar, the Procurement Committee, comprising the following officers is here by constituted in terms of Rule-7 of Sindh Public Procurement Rules 2010 for Procurement of Goods, Works and Services in Chotiari Reservoir (I) Division Sanghar, for the year 2016-17.

1. Project Director/S.E,  
Chotiari Reservoir Project/Circle  
Sanghar Chairman
2. Executive Engineer,  
Chotiari Reservoir (I) Division  
Sanghar. Member/Secretary
3. Assistant Director,  
Sindh Building Control Authority,  
Hyderabad. Member

## TOR.

- i. Carrying out Financial Evaluation of the Bids.
- ii. Preparing Bid Evaluation Report as provided in Rule 45 of SPP.
- iii. Making recommendation for the award of contract to the Competent Authority.
- iv. Perform any other function ancillary and incidental to the above.

(ISHTIAQUE AHMED MEMON)  
CHIEF ENGINEER  
IRRIGATION DEVELOPMENT REGION-II  
HYDERABAD

## C.c to:-

1. The Secretary, Irrigation Department, to Government of Sindh Karachi for information w.r.t Letter No: cited above (Attention Section Officer (R&S)).
2. The Managing Director Sindh Public Procurement Regulatory Authority with the request to up hoist the Notification on SPPRA Website.
3. The Project Director/S.E, Chotiari Reservoir Project/ Circle Sanghar, for information with reference to his letter No. Supdt/PD/CRPC/948 dated.05-10-2016.
4. The Executive Engineer, Chotiari Reservoir (I) Division Sanghar.
5. Member of Committee .....

(ISHTIAQUE AHMED MEMON)  
CHIEF ENGINEER  
IRRIGATION DEVELOPMENT REGION-II  
HYDERABAD