



04

PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH

Bid Evaluation Report

1. **Name of Procurement Agency:** Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh -CIDA, Government of Sindh, School Education Department
2. **Tender Reference No:** PMU-CIDA/NIT/2016
3. **Tender description/Name of work/items:** Repair, Renovation & Rehabilitation of GECE Badin (Electric Work)
4. **Method of Procurement:** Single stage one envelop procedure
5. **Tender Published:** SPPRA Serial No. 30847, Express (11-12-2016), Dawn (12-12-2016), Awami Awaz (14-12-2016)
6. **Total Bid documents Sold:** (02)
7. **Total Bids Received:** (02)
8. **Technical Bid Opening date:** Not Applicable
9. **No. of Bid technically qualified:** (02)
10. **Bid(s) Rejected:** No
11. **Financial Bid Opening date:** 03-01-2017
12. **Bid Evaluation Report**

| S. # | Name of Firm/ Bidder | Cost offered by the Bidder | Ranking in term of cost | Comparison with Estimated Cost | Reason for acceptance/ rejection | Remarks |
|------|--------------------------|----------------------------|-------------------------|--------------------------------|----------------------------------|-------------------------------|
| 1 | M/s Muhammad Ali Shujrah | Rs.1657442/- | 1 st Lowest | Within Estimated Cost | Technically Qualified | Recommended for award of work |
| 2 | M/s Ghulam Asghar Metlo | Rs.1868581/- | 2 nd Lowest | ————— | Technically Qualified | |


(Haji Parpio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shaikh)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/
Project Director, CIDA
Chairman

Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh

**Comparative Evaluation Report of Repair, Renovation & Rehabilitation Government Elementary College of Education
BADIN (Electric Work)**

N.I.T. NO.

PMU-CIDA/NIT/2016

DATE & TIME OF BIDS/TENDERS
SUBMISSION.

03/01/2017 3:30PM

DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm

DATE & TIME OF OPENNING OF BIDS. 03/01/2017 4.00pm

Amount of Estimate. (TS)

1.67 M

| S. No:- | Items | Engineer's Estimate | | | | Rate Quoted by Contractor M/S Muhammad Ali Shujrah Govt. Contractor | | | | |
|---------|------------------------|---------------------|-------------------|---------------|------------|---|------------------------------------|-------------------------|--------------------|-----------|
| | | Schedule B Cost | Non-Schedule cost | Carriage Cost | Total Cost | Schedule B Cost | schedule Items(Above/below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Electricification Work | 1 | 2 | 3 | 4=1+2+3 | | | | | |
| | Ground Floor | 435,635 | 461825 | 0 | 897460 | 435,635 | -4.00% | 17,425 | 473,680 | 891,890 |
| 2 | Electricification Work | | | | | | | | | |
| | First Floor | 504,294 | 277469 | | 781763 | 504,294 | -4.00% | 20,172 | 281,430 | 765,552 |
| | Total | | | | 1679223 | | | | | 1,657,442 |

The amount Quoted by bidder is within Technical Sanction

(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member

(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)

(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary



**Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh**

**Financial Evaluation Report of Repair, Renovation & Rehabilitation Government Elementary College of Education BADIN
(Electric Work)**

N.I.T. NO. PMU-CIDA/NIT/2016
 DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm
 DATE & TIME OF OPENNING OF BIDS. 03/01/2017 4.00pm
 DATE & TIME OF BIDS/TENDERS SUBMISSION. 03/01/2017 3:30PM

Amount of Estimate. (TS) 1.67 M

| S. No. | Items | Cost of Schedule Items. (Rs) | Rate Quoted by Contractor M/S Muhammad Ali Shujrah Govt. Contractor | | | | Rate Quoted by Contractor M/S Ghulam Asghar Maitlo | | | |
|--------|-----------------------------|------------------------------|---|-------------------------|--------------------|-----------|--|-------------------------|--------------------|-----------|
| | | | schedule Items(Above/below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total | schedule Items(Above/below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Electricification Work | | | | | | | | | |
| | Ground Floor | 435,635 | -4.00% | 17,425 | 473,680 | 891,890 | 3.00% | 13,069 | 563,107 | 1,011,811 |
| 2 | Electricification Work | | | | | | | | | |
| | First Floor | 504,294 | -4.00% | 20,172 | 281,430 | 765,552 | 3.00% | 15,129 | 337,347 | 856,770 |
| | contractor bid rates | | | | | 1,657,442 | | | | 1,797,367 |
| | Corrected Total Bid Amount. | | | | | 1,657,442 | | | | 1,868,581 |
| | Remarks | | | | | Lowest | | | | Highest |

(Asadullah Shaikh)
 Executive Engineer
 Work & Services Department
 Member

(Muhammad Nawaz Soho)
 Additional Secretary (GA)/ Project Director, CIDA
 (Chairman)

(Haji Parpio Sahito)
 Project Engineer, CIDA
 Member/ Secretary




Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh

Technical Evaluation Report of Repair, Renovation & Rehabilitation Government Elementary College of Education
BADIN (Electric Work)

| S.# | Description | M/S Muhammad Ali Shujrah Govt. Contractor | M/S Ghulam Asghar Maitlo |
|-----|--|---|--------------------------|
| 1 | Registration with Pakistan Engineering Council in category C-6 or above for civil work and Allied Electrical works, having valid license with relevant codes | yes | yes |
| 2 | Registration with Sindh Revenue Board. | yes | yes |
| 3 | Bio Data of Engineers and Technical staff working with the firm. | yes | yes |
| 4 | Documentary evidence of similar works executed/ works in progress and certificate of satisfactory completion of works by the employees. Particularly same nature of works. | yes | yes |
| 5 | List of work in progress indicating cost of each work and copy and letter of award of work. | yes | yes |
| 6 | Certificate of bank showing credit worthiness along with bank statement. | yes | yes |
| 7 | List of Machinery and equipments available with documentary evidence of its ownership, Certificate of Bank showing credit worthiness alongwith bank statement. | yes | yes |
| 8 | Registration with Income Tax Department (NTN Certificates) and copy of CNIC. | yes | yes |
| 9 | Undertaking on Affidavit that firm is not involved in any litigation or abandoned any work in the department | yes | yes |
| 10 | Affidavit to the effect that the firm contractor have not been black listed previously by any executing agency. | yes | yes |
| 11 | Affidavit to the effect that all documents/ particulars/ information furnished, are true & correct | yes | yes |
| | Remarks | Technically Qualified | Technically Qualified |


(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)


(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary



PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH


**MINUTES OF THE MEETING OF PROCUREMENT COMMITTEE HELD ON 03-01-2017,
UNDER THE CHAIRMANSHIP OF ADDITIONAL SECRETARY (GA)/ PROJECT
DIRECTOR, CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS &
TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH -CIDA, SCHOOL
EDUCATION DEPARTMENT**

A meeting of Procurement Committee of Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA, School Education Department, Government of Sindh was held on 03-01-2017 under the Chairmanship of Project Director, Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA in the committee room to evaluate the bids for Repair, Renovation & Rehabilitation of Govt. Elementary College of Education (Men), Larkana.


The Secretary of the Procurement Committee informed the participants that the N.I.T. was called on 08-12-2016. (02) Tender Documents were issued and accordingly (02) firms participated on the date of opening of tenders. Tenders were opened by the Procurement Committee on 03-01-2017 in the presence of bidders/ representatives of the firms. Thereafter the bids were technically evaluated (Annex-A) in the light of the criteria mentioned in the tender documents.

The Procurement Committee unanimously recommended that the lowest evaluated bid of **M/S Ghulam Asghar Metlo** may be approved for award of work for Repair, Renovation & Rehabilitation of Govt. Elementary College of Education (Men), Larkana.

Financial evaluation & Comparative statement of bids (Annexure-B)


(Haji Parpio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shaikh)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/
Project Director, CIDA
Chairman



01


PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH


Bid Evaluation Report

1. **Name of Procurement Agency:** Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh -CIDA, Government of Sindh, School Education Department
2. **Tender Reference No:** PMU-CIDA/NIT/2016
3. **Tender description/Name of work/items:** Repair, Renovation & Rehabilitation of GECE (Men), Larkana
4. **Method of Procurement:** Single stage one envelop procedure
5. **Tender Published:** SPPRA Serial No. 30847, Express (11-12-2016), Dawn (12-12-2016), Awami Awaz (14-12-2016)
6. **Total Bid documents Sold:** (02)
7. **Total Bids Received:** (02)
8. **Technical Bid Opening date:** Not Applicable
9. **No. of Bid technically qualified:** (02)
10. **Bid(s) Rejected:** No
11. **Financial Bid Opening date:** 03-01-2017
12. **Bid Evaluation Report**

| S. # | Name of Firm/ Bidder | Cost offered by the Bidder | Ranking in term of cost | Comparison with Estimated Cost | Reason for acceptance/ rejection | Remarks |
|------|--------------------------|----------------------------|-------------------------|--------------------------------|----------------------------------|-------------------------------|
| 1 | M/s Ghulam Asghar Metlo | 2919349/- | 1 st Lowest | Within Estimated Cost | Technically Qualified | Recommended for award of work |
| 2 | M/s Muhammad Ali Shujrah | Rs.3010155/- | 2 nd Lowest | ————— | Technically Qualified | |


(Haji Parpio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shaikh)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/
Project Director, CIDA
Chairman

Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh
Comparative Report of Repair, Renovation & Rehabilitation Government Elementary College of Education (Men)
Larkana

N.I.T. NO. PMU-CIDA/NIT/2016

DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm

DATE & TIME OF BIDS/TENDERS SUBMISSION. 03/01/2017 3:30PM

DATE & TIME OF OPENNING OF BIDS. 03/01/2017 4.00pm

Amount of Estimate. (TS) 3.07 M

| S. No:- | Items | Engineer's Estimate | | | | Rate Quoted by Contractor Rate Quoted by Contractor M/S Ghulam Asghar Maitlo | | | | |
|---------|------------------------------|---------------------|-------------------|---------------|----------------|--|-------------------------------------|-------------------------|--------------------|------------------|
| | | Schedule B Cost | Non-Schedule cost | Carriage Cost | Total Cost | Schedule B Cost | schedule Items(Above/ below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Civil Work | 1 | 2 | 3 | 4=1+2+3 | | | | | |
| | Campus Building | 1,471,116 | 344043 | 467836 | 2282995 | 1,528,188 | 15.00% | 229,228 | 320,040 | 2,077,456 |
| 2 | Plumbing Work | | | | | | | | | |
| | | 184,170 | 191069 | 0 | 375239 | 184,220 | 0.00% | - | 146,070 | 330,290 |
| | Electricfication Work | | | | | | | | | |
| | | 353,903 | 57956 | | 411859 | 353,903 | 0.00% | - | 157,700 | 511,603 |
| | Total | | | | 3070093 | | | | | 2,919,349 |

The amount Quoted by bidder is within Technical Sanction

(Asadullah Shaikh)
 Executive Engineer
 Work & Services Department
 Member

(Muhammad Nawaz Sohoo)
 Additional Secretary (GA)/ Project Director, CIDA
 (Chairman)

(Haji Parpio Sahito)
 Project Engineer, CIDA
 Member/ Secretary



**Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh**

**Financial Evaluation Report of Repair, Renovation & Rehabilitation Government Elementary College of Education
(Men) Larkana**

N.I.T. NO. PMU-CIDA/NIT/2016

DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm

DATE & TIME OF BIDS/TENDERS SUBMISSION. 03/01/2017 3:30PM

DATE & TIME OF OPENNING OF BIDS. 03/01/2017 4.00pm

Amount of Estimate. (TS) 3.07 M

| S. No:- | Items | Cost of Schedule Items. (Rs) | Rate Quoted by Contractor M/S Ghulam Asghar Maitlo | | | | Rate Quoted by Contractor M/S Muhammad Ali Shujrah Govt. Contractor | | | |
|-----------------------------|-----------------------|------------------------------|--|-------------------------|--------------------|-----------|---|-------------------------|--------------------|-----------|
| | | | schedule Items(Above/below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total | schedule Items(Above/below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Civil Work | 1,528,188 | 15.00% | 229,228 | 320,040 | 2,077,456 | 16.00% | 244,510 | 317,754 | 2,090,452 |
| 2 | Plumbing Work | 184,220 | 0.00% | - | 146,070 | 330,290 | 0.00% | - | 209,240 | 393,460 |
| 3 | Electricfication Work | 353,903 | 0.00% | - | 157,700 | 511,603 | 0.00% | - | 172,340 | 526,243 |
| contractor bid rates | | | | | | 2,919,409 | | | | 3,010,211 |
| Corrected Total Bid Amount. | | | | | | 2,919,349 | | | | 3,010,155 |
| Remarks. | | | | | | | | | | |

(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member

(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)

(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary

Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh

School Education Department, Government of Sindh

Technical Evaluation Report of Repair, Renovation & Rehabilitation Government Elementary College of Education (Men)

Larkana

| S.# | Description | M/S Ghulam Asghar Maitlo | M/S Muhammad Ali Shujrah Govt. Contractor |
|-----|--|--------------------------|---|
| 1 | Registration with Pakistan Engineering Council in category C-6 or above for civil work and Allied Electrical works, having valid license with relevant codes | yes | yes |
| 2 | Registration with Sindh Revenue Board. | yes | yes |
| 3 | Bio Data of Engineers and Technical staff working with the firm. | yes | yes |
| 4 | Documentary evidence of similar works executed/ works in progress and certificate of satisfactory completion of works by the employees. Particularly same nature of works. | yes | yes |
| 5 | List of work in progress indicating cost of each work and copy and letter of award of work. | yes | yes |
| 6 | Certificate of bank showing credit worthiness along with bank statement. | yes | yes |
| 7 | List of Machinery and equipments available with documentary evidence of its ownership. | yes | yes |
| 8 | Registration with Income Tax Department (NTN Certificates) and copy of CNIC. | yes | yes |
| 9 | Undertaking on Affidavit that firm is not involved in any litigation or abandoned any work in the department | yes | yes |
| 10 | Affidavit to the effect that the firm contractor have not been black listed previously by any executing agency. | yes | yes |
| 11 | Affidavit to the effect that all documents/ particulars/ information furnished, are true & correct | yes | yes |
| | Remarks | Technically Qualified | Technically Qualified |

(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member

(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)

(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary

Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh

School Education Department, Government of Sindh

Repair, Renovation & Rehabilitation of TTIs held on 03-01-2017

DETRC, Qasimabad, Karachi, GCE, Sukkur, GECE Badin & GECE (M), Larkkana

Attendance Sheet of Participants

| S. # | Name of Firm | Name of Representative | Contact # | Signature |
|------|--|-------------------------|--------------|-----------|
| 1- | M/s National Engg. Works Pvt. M/s Staff School Qasimabad | G.E.C.E, BADIN. | 0384-3257541 | |
| 2, | M/s Sikandar Ali Bajkani and Co | G. E. C. SUKKUR | 03003111992 | |
| | M/s ANEES DAMEZ | G.E. C. Sukkur | 0300 8317979 | |
| | M/s M. Ali Shuja | G.E.C.E Badin. | 0300-2951048 | |
| | " " " | G.E.C Larkana | " " " | |
| | " " " | DETRC Karachi | " " " | |
| | Ghulam Azhar Melli | MEN Larkana | 03003134838 | |
| | Ghulam Azhar Melli | Badin Elect | " " | |
| | WSKB 3 Company | G.E.C Sukkur | 030009167 | |
| | Umair & Zubair | DETRC Qasimabad Karachi | 03213867005 | |
| | Naseer Brothers | Detac Qasimabad Karachi | | |
| | | | | |
| | | | | |



پروجیکٹ مئنجمینٽ یونٽ

کیبیسٽی بلڊنگ آف تیچرس ٽریننگ انسٽیٽیوشنز اینڊ ٽریننگ آف ایلیمنٽری اسکول تیچرس ان سنڌ

حکومت سنڌ

تعلیم ۽ خواندگی کاتو

ڪراچي، تاريخ: 08 ڊسمبر 2016

ٽینڊر طلبی نوٽیس

ایس بی آر ای رولز 2010 ترمیمی 2013 مطابق خواهشمند ڪنٽریڪٽرز / ڪمپین / فرمن / جي وي فرمن کان هیٺ ڄاڻايل ڪمن لاءِ معیاری واڪ دستاويزن (ایس بی ڊي) تي مھربند ٿیندڙ گھربلجن ٿا.

| نمبر | ڪم جو نالو | ڪم ٿيڻ لاءِ (ملین) | سوٽی رقم (% 15 ملین) | ٽینڊر رقم | مدت |
|------|--|--------------------|----------------------|-----------|----------|
| 1 | گورنمنٽ ایلیمنٽری ڪاليج آف ایجوڪیشن (مین لاڙڪاڻو) | 2.5 | 0.125 | 3000 | 04 مھينا |
| 2 | ڊویزنل ایجوڪیشن ٽيڪنالاجي ریسورس سینٽر قاسم آباد ڪراچي (رهيل ڪم) | 3 | 0.15 | 3000 | 04 مھينا |
| 3 | گورنمنٽ ڪاليج آف ایجوڪیشن سکر (اڪڊمڪ بلاڪ) | 17 | 0.85 | 3000 | 04 مھينا |
| 4 | گورنمنٽ ایلیمنٽری ڪاليج آف ایجوڪیشن بدين (بجلي جو ڪم) | 1.7 | 0.085 | 3000 | 04 مھينا |

ٽینڊر جاري ڪرڻ / واپس وٺڻ ۽ ڪولنج جو پروگرام

| سیریل نمبر | تفصیل | بھریون پھرو | ڪمن کي موت نه ملڻ جي صورت ۾ بھریون |
|------------|-------------------|-------------|------------------------------------|
| 1 | جاري ڪرڻ جي تاريخ | 13.12.2016 | 04.01.2017 |
| 2 | ڪولنج جي تاريخ | 03.01.2017 | 20.01.2017 |

ٽینڊر جا شرط ۽ ضابطا

1. واڪ دستاويزن جو مڪمل سيٽ (بی آر ڊي جي صورت ۾) 13.12.2016 کان 02.01.2017 تائين (بھریون پھرو) ۽ 04.01.2017 کان 19.01.2017 تائين (موت نه ملڻ جي صورت ۾ / بھرو پھرو) خواهشمند واڪ ڏيندڙ هیٺ صحیح ڪندڙ کي لکت ۾ درخواستون ڏئي خرید ڪري سگھن ٿا.
2. مشروط ٽینڊرن تي غور نه ڪيو ويندو.
3. مھربند ٽینڊرن سان ھرھڪ ڪم آڏو ڄاڻايل سوٽی رقم (بی آر ڊي جي صورت ۾) سان گڏ هیٺ صحیح ڪندڙ جي آفیس ۾ 03.01.2017 کان شام 03:30 وڳي تائين (بھریون پھرو) ۽ 20.01.2017 شام 03:30 وڳي تائين (موت نه ملڻ جي صورت ۾ / بھرو پھرو) لازمی طور تي جمع ڪرایا وڃن.
4. واڪ ڪیپیسٽی بلڊنگ آف تیچرس ٽریننگ انسٽیٽیوشنز اینڊ ٽریننگ آف ایلیمنٽری اسکول تیچرس ان سنڌ - سی آر ڊي ای جي پروڪیورمینٽ ڪمیٽی طرفان واڪ ڏیندڙن / واڪ ڏیندڙن جي نمائندن جي موجودگی ۾ - 03.01.2017 تي منجھند 04:00 وڳي (بھریون پھرو) ۽ 20.01.2017 شام 04:00 وڳي (موت نه ملڻ جي صورت ۾ / بھرو پھرو) ڪمیٽی روبرو. تعلیم ۽ خواندگی کاتو 3 ماڻ لولڊ ڪي ڊي ای بلڊنگ سنڌ سیکریٽریٽ نمبر 3 ڪراچي ۾ ڪولیا وٺندل.
5. مجاز اختیاری سنڌ پبلڪ پروڪیورمینٽ رولز 2010 (ترمیمی 2013) مطابق ڪوبه ھڪ یا سمورا واڪ رد ڪرڻ جو حق محفوظ رکي ٿي.
6. ھوڪل ھٿن جي صورت ۾ ٽینڊر / واڪ اینڊڙ ڪم ڪار واري ڏينھن ۽ وقت تي وصول ڪیا ۽ ڪولیا وٺندل.
7. ٽینڊر ۾ حصو وٺندڙن جي اھلیت جا شرط ھيٺين ریت آھن:
الف: پاڪستان انجینئرنگ ڪائونسل سان ڪنٽریڪٽري سی۔ 6 یا ان کان مٿي ڪارآمد لائسنس سان گڏ سول ۽ لاڳاپيل ایڪٽریڪل ڪوڊر ڪندڙ.
- ب: سنڌ روٽینو بورڊ سان رجسٽریشن
- ت: فرم سان ڪم ڪندڙ انجینئرن ۽ ٻئي ٽيڪنیڪل عملي جي بائیوڊیٽا (انجینئر پنھنجو پي ای سی سرٽیفکیٽ لازمی طور شامل ڪن)
- ث: ساڳی نوعیت جي سرانجام ڏنل / جاري ڪمن ۽ آجر طرفان انھن جي اطمینان جوڳي تڪمیل جا دستاويزي ثبوت خاص ڪري ساڳی نوعیت جي ڪمن بابت.
- ج: جاري ڪمن جي فھرست ھرھڪ ڪم جي قیمت ۽ ڪم حوالي ڪرڻ واري لیٽر جي ڪاپي.
- ڃ: دستياب مشینري ۽ سازو سامان جي لسٽ ۽ ان جي مالڪي ۽ جا دستاويزي ثبوت.
- ڇ: اهڙو سرٽیفکیٽ جنھن ۾ بینڪ قرض جا تفصیل ۽ اسٽیٽمینٽ ڏنل ھجي.
8. انڪر ٽیکس ڊپارٽمینٽ سان رجسٽریشن (این ٽي این) ۽ سی این آءِ سی جي ڪاپي.
9. اهڙو حلف نامو تہ فرم ڪنھن بہ مقدمي بازی ۾ ملوث نہ رھي آھي یا ان ڪنھن بہ کاتن جو ڪم نہ رویو آھي.
10. اهڙو حلف نامو تہ فرم / ڪنٽریڪٽر ھن کان اڳ ڪنھن بہ ایجنسی وٽ بلیڪ لسٽ ٿیل ناھي.
11. اهڙو حلف نامو تہ فراھر ڪیل سمورا دستاويز / تفصیل / معلومات صحیح ۽ درست آھي.
12. فرم / جي وي فرم ھٿن جي صورت ۾ پارٽنرز / پارٽنرشپ معاھدي / جي وي معاھدي جي صورت ۾ پروپرائیٽرز ۽ پارٽنرز آف اٽارني بابت سمورا تفصیل ڄاڻايا وڃن سول پروپرائیٽرز جي صورت ۾ حلف نامي تي ڄاڻايو وڃي.

صحیح

پروجیکٹ ڊائریڪٽر

کیبیسٽی بلڊنگ آف تیچرس ٽریننگ انسٽیٽیوشنز اینڊ ٽریننگ آف

ایلیمنٽری اسکول تیچرس ان سنڌ

حکومت سنڌ. تعلیم ۽ خواندگی کاتو، ڪراچي

INF_KRY_4731/2016

ڪریشن کي چئون

اسان ھمشگردي خلاف متحد آھيون

TEXT



سنڌ ۾ تعلیم جي بھتری لاءِ علمي، پنھنجو پیغام لکي 8 3 9 8 تي ایس ایم ایس ڪریو



روزاني عوامي آواز (8) اربع 14 ڊسمبر 2016 ع



**PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
GOVERNMENT OF SINDH
EDUCATION & LITERACY DEPARTMENT**

NO. PMU-CIDA/NIT/2016

Karachi Dated 08th December, 2016

NOTICE INVITING TENDERS

Sealed tenders are invited as per SPPRA Rules 2010 (Amended 2013) from the interested contractors / companies / firms / JV Firms on Standard Bidding Documents (SBD) for procurement of the following works:

| S. No. | Name of Work | Estimated Cost (In million) | Earnest Money 5% (In Million) | Tender Fee | Completion Period |
|--------|---|-----------------------------|-------------------------------|------------|-------------------|
| 1. | Government Elementary College of Education (Men) Larkana. | 2.5 | 0.125 | 3000 | 04 Months |
| 2. | Divisional Educational Technology Resource Center Qasimabad Karachi (Remaining Work). | 3 | 0.15 | 3000 | 04 Months |
| 3. | Government College of Education Sukkur (Academic Block). | 17 | 0.85 | 3000 | 04 Months |
| 4. | Government Elementary College of Education Badin (Electric Work) | 1.7 | 0.085 | 3000 | 04 Months |

PROGRAMME FOR ISSUE / RECEIPT AND OPENING OF TENDERS

| S.# | Particulars | 1st Attempt | In case of un-responded works 2nd Attempt |
|-----|-----------------|-------------|---|
| 1. | Date of Issue | 13-12-2016 | 04-01-2017 |
| 2. | Date of Opening | 03-01-2017 | 20-01-2017 |

TERMS & CONDITIONS OF THE TENDERS

- A complete set of bidding documents may be purchased (in shape of pay order) with effect from 13-12-2016 upto 02-01-2017 (1st Attempt) & from 04-01-2017 upto 19-01-2017 (in case of un-responded / 2nd Attempt) by interested bidders on submission of written application to the undersigned.
- No Conditional tenders will be entertained.
- Sealed bids accompanied with the earnest money as mentioned against each, in shape of Pay Order must be submitted in the office of the undersigned on or before 03-01-2017 upto 3:30 p.m. (1st Attempt) & on 20-01-2017 upto 3.30 PM (in case of un-responded / 2nd attempt).
- Bids will be opened by the Procurement Committee of "Capacity Building of Teachers Training Institutions & Training of Elementary School Teachers in Sindh — CIDA" in the presence of bidders/representatives of bidders on 03.01.2017 at 4:00 p.m. (1st Attempt) & 20-01-2017 at 4.00 p.m. (in case of un-responded / 2nd attempt) in the **Committee Room of Education & Literacy Department, 3rd Floor Old KDA Building, Sindh Secretariat No. 3, Karachi.**
- The competent authority reserves the right to reject all or any bid subject to the relevant provisions of Sindh Public Procurement Rules, 2010. (Amended 2013).
- In case of holiday the tenders / bids would be submitted and opened on the next working day and time.
- Eligibility condition of intending participants are as under-
 - Registration with Pakistan Engineering Council in Category C-6 or above having valid licence with civil and allied electrical codes.
 - Registration with Sindh Revenue Board.
 - Bio Data of Engineers and Technical staff working with the firm (for engineers their PEC Certificate must be attached).
 - Documentary evidence of similar works educated/works in progress and certificate of satisfactory completion of works by the employees. Particularly same nature of works.
 - List of work in progress indicating cost of each work and copy and letter of award of work.
 - List of machinery and equipment available with documentary evidence of its ownership.
 - Certificate of Bank showing credit worthiness along with bank statement.
- Registration with Income Tax Department (NTN Certificates) and copy of CNIC.
- Undertaking on Affidavit that the firm is not involved in any litigation or abandoned any work in the department.
- Affidavit to the effect that the firms / contractors have not been blacklisted previously by any executing agency.
- Affidavit to the effect that all documents/particulars/information furnished, are true & correct.
- In case of firm / JV Firms, list of partners / partnership deed / JV deed, giving full particulars of Proprietors or others connected along with power of attorney. In case of being sole Proprietors, such undertaking on Affidavit be furnished.

**PROJECT DIRECTOR
Capacity Building of Teacher Training Institutions &
Training of Elementary School Teachers in Sindh — CIDA
Education & Literacy Department, Govt. of Sindh, Karachi**

INF-KRY No. 4731/16

Say No to Corruption

ہر شے کی خاطر نہیں۔



پاکستان کے 11 شہروں سے یک وقت شائع ہونے والا واحد اخبار

پروجیکٹ مینجمنٹ یونٹ



کپسٹی بلڈنگ آف ٹیچر ٹریننگ انسٹی ٹیوشنز
اینڈ ٹریننگ آف ایگزیکیوٹو اسکول ٹیچرز ان سندھ
حکومت سندھ

ایجوکیشن اینڈ لٹریسی ڈپارٹمنٹ

NO. PMU-CIDA/NIT/2016 Karachi Dated:08th December 2016

ٹینڈرز طلبی نوٹس

مندرجہ ذیل کاموں کی پریکٹس کیلئے اسٹیڈی ریڈنگ ڈاکیومنٹس (SBD) پر مبنی کے سالانہ ٹینڈرز کیلئے
فرم/ITN فرم سے SPRA 2010 (ترمیم شدہ 2013) کے مطابق سرگرم ٹینڈرز طلب ہیں۔

| نمبر | کام نام | قیمتی لاگت (ملین میں) | 59% زرعیانہ ٹینڈر | نیشنل ٹینڈر | مدت |
|------|---------|-----------------------|-------------------|-------------|--------|
| شمار | | (ملین میں) | (ملین میں) | فیس | معمولی |

گورنمنٹ ایگگریگٹو کالجوں کی ترمیم اور بحالی

| | | | | | |
|---|---|-----|-------|------|----|
| 1 | گورنمنٹ ایگگریگٹو کالج آف ایجوکیشن (مرور) لاہور | 2.5 | 0.125 | 3000 | 04 |
| 2 | ڈیڑھ لاکھ کپسٹیبل ٹیچر ٹریننگ سینٹر قائم آباد کراچی (رہا ہوا کام) | 3 | 0.15 | 3000 | 04 |
| 3 | گورنمنٹ کالج آف ایجوکیشن کمر (ڈیڈ ٹیک جاک) | 17 | 0.85 | 3000 | 04 |
| 4 | گورنمنٹ ایگگریگٹو کالج آف ایجوکیشن برین (ایڈیشنل ورک) | 1.7 | 0.085 | 3000 | 04 |

ٹینڈرز کے اجراء/وصولی اور کھلنے کی تاریخیں پروگرام

| نمبر | تفصیلات | مکمل ہونے کی تاریخ | مقامی کاموں کی صورت میں |
|------|-----------------|--------------------|-------------------------|
| شمار | | | دوسری صورت |
| 1 | 12 ماہ کی تاریخ | 13-12-2016 | 04-01-2017 |
| 2 | کھلنے کی تاریخ | 03-01-2017 | 20-01-2017 |

ٹینڈرز کے قواعد و ضوابط

- 1- دلچسپی کے حامل بولی دہندگان کی جانب سے بڈجٹ دستاویزات کا ایک مکمل سیٹ ذریعہ عملی کوئی بھی درخواست جمع کرنے پر 13-12-2016 سے 02-01-2017 تک (مکمل ہونے پر) 04-01-2017 سے 19-01-2017 تک (مقامی کاموں کی صورت میں) اور باہر سے۔
- 2- مشروہ ٹینڈرز ذریعہ فراہم نہیں کیے جائیں گے۔
- 3- زرعیانہ جیسا کہ ہر ایک کے مطابق درج کردہ ہے مکمل ہے اور ہر ماہ کی تکمیل کے ہوتے سرگرم پیکٹیشن 03-01-2017 کو یا قبل سہ پہر 3:30 بجے تک (مکمل ہونے پر) اور 20-01-2017 کو سہ پہر 3:30 بجے تک (مقامی کاموں کی صورت میں) دوسری صورت میں (مکمل ہونے پر) کے آخر میں لازماً جمع کرادی جائیں۔
- 4- پیکٹیشن، ایجوکیشن اینڈ لٹریسی ڈپارٹمنٹ، 3rd فلور اولڈ KDA فلڈنگ سٹریٹ نمبر 3، کراچی کے کھلی روم میں 03-01-2017 کو بوقت شام 4:00 بجے (مکمل ہونے پر) اور 20-01-2017 کو بوقت شام 4:00 بجے (مقامی کاموں کی صورت میں) دوسری صورت میں (مکمل ہونے پر) بولی دہندگان/بولی دہندگان کے نمائندوں کی موجودگی میں "کاپی فلڈنگ آف ٹیچر ٹریننگ انسٹی ٹیوشنز اینڈ ٹریننگ آف ایگزیکیوٹو اسکول ٹیچرز ان سندھ - CIDA" کی پریکٹس کیلئے کی جانب سے کھولی جائیں گی۔
- 5- سندھ پبلک پریکٹس ریگولیشن 2010 (ترمیم شدہ 2013) کی اصلاحات سے مشروہ ہونے والے کاموں کو فراہم کرنے کے لئے پیکٹیشن کو فراہم کرنے کے لئے لازم حاصل ہے۔
- 6- عملی کی صورت میں ٹینڈرز/پیکٹیشن آفیسر کے پاس اعلان اور وقت پر جمع کرانی اور کھولی جائیں گی۔
- 7- دلچسپی کے حامل شرکا کیلئے شرائط اگلیت درج ذیل ہیں:
 - a- سول اور لائٹ اینڈ اینڈریج کوڈز کے ساتھ قابل مبادا لائسنس کا حامل کھلی C-06 یا زیادہ میں پاکستان انجینئرنگ کونسل سے رجسٹریشن
 - b- سندھ ایگگریگٹو سے رجسٹریشن
 - c- فرم میں کام کرنے والے انجینئرز اور انجینئریں اہل انجینئرز کے کوائف (انجینئرز کیلئے ان کے PEC سرٹیفکیٹ لازماً منسلک کریں)
 - d- زرعیانہ/معمولی شدہ کام کا دستاویزی ثبوت اور آجران کی جانب سے کام کے نقلی عملی کارپلیٹ خصوصاً آئی ٹی کے کام
 - e- ہر کام کی مابیت کی سرپرستی کے ساتھ جاری کام کی سرپرستی اور لٹری آف اور آف ورک کی کاپی



No.AD (Asmt)/SPPRA30847/16-17/
GOVERNMENT OF SINDH
SINDH PUBLIC PROCUREMENT REGULATORY
AUTHORITY

Karachi Dated February 2017

The Project Director (CIDA),
Education & Literacy Department (PMIU),
Government of Sindh,
Karachi

SUBJECT: NIT REF NO:PMU-CIDA/NIT/2016 dated 08.12.2016 (Sr #30847)

I am directed to refer to the Bid Evaluation Report(s) of the subject NIT received vide your letter No: PMU-CIDA/NIT/2016 dated 09.02.2017. It is observed that estimate cost of the works at Sr. No:2 & 3 is Rs. 3.0 Million and Rs. 17.0 Million respectively but Bid Evaluation Report shows the technical sanction of both works ^{is for} as Rs. 5.14 Million and 25.08 Million and rates quoted by bidders have been compared according to the Technical Sanction.

2. In view of above it is advised to furnish justification in view of clause-11 of SPPRA Guidelines for works, at the earliest.

3. It may be noted that it is the sole responsibility of procuring agency to carry all the public procurement by observing SPP Rules, 2010(Amended 2013), regulations and procedure in vogue. Non-compliance of Sindh Public Procurement Rules, 2010 (amended 2013) shall render the case of procurement as 'Mis-Procurement'.

Assistant Director (Asmt)

Copy forwarded for information to:

1. The Secretary to Government of Sindh, Education & Literacy Department, Karachi
2. The Staff Officer to the Managing Director, SPPRA, Karachi



No.A.D/(ASMT)/SPPRA/30847/2017/ 10638
GOVERNMENT OF SINDH
SINDH PUBLIC PROCUREMENT REGULATORY
AUTHORITY

Karachi, Dated 17 February, 2017

The Project Director (CIDA),
Education & Literacy Department (PMIU),
Government of Sindh,
Karachi

SUBJECT: NIT NO. PMU-CIDA/NIT/2016 Dated. 08.12.2017, Sr# 32847

I am directed to refer to the Bid Evaluation Reports of the subject NIT received vide your letter No: PMU-CIDA/NIT/2016 dated 09.02.2017. It is observed that estimate cost of the works at Sr. No. 2 & 3 is Rs. 3.0 Million and Rs. 17.0 Million respectively but Bid Evaluation Report shows the technical sanction of both works is for Rs. 5.14 Million and 25.08 Million and rates quoted by bidders have been compared according to the Technical Sanction.

2. In view of above, Procuring Agency is advised to furnish justification in view of clause-11 of SPPRA Guidelines for works, at the earliest.

3. It may be noted that it is the sole responsibility of the procuring agency to carry all the public procurement by observing SPP Rules, 2010(Amended-2013), regulations and procedure in vogue. Non-Compliance of Sindh Public Procurement Rules, 2010 (Amended 2010) shall render the case of procurement as "Mis-procurement".

Assistant Director (Assessment)

Copy forwarded for information to:

- 1) The Secretary, Education Department, Govt. of Sindh, Karachi.
- 2) The Staff Officer to M.D. SPPRA, Karachi.



PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH


**MINUTES OF THE MEETING OF PROCUREMENT COMMITTEE HELD ON 03-01-2017,
UNDER THE CHAIRMANSHIP OF ADDITIONAL SECRETARY (GA)/ PROJECT
DIRECTOR, CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS &
TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH -CIDA, SCHOOL
EDUCATION DEPARTMENT**

A meeting of Procurement Committee of Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA, School Education Department, Government of Sindh was held on 03-01-2017 under the Chairmanship of Project Director, Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA in the committee room to evaluate the bids for Repair, Renovation & Rehabilitation of Government College of Education, Sukkur (Academic Block).


The Secretary of the Procurement Committee informed the participants that the N.I.T. was called on 08-12-2016. (04) Tender Documents were issued and accordingly (03) firms participated on the date of opening of tenders. Tenders were opened by the Procurement Committee on 03-01-2017 in the presence of bidders/ representatives of the firms. Thereafter the bids were technically evaluated (Annex-A) in the light of the criteria mentioned in the tender documents.

The Procurement Committee unanimously recommended that the lowest evaluated bid of **M/S WSKB & Company** may be approved for award of work for Repair, Renovation & Rehabilitation of Government College of Education, Sukkur.

Financial evaluation & Comparative statement of bids (Annexure-B)


(Haji Parbio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shaikh)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/
Project Director, CIDA
Chairman




PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH


Bid Evaluation Report


1. **Name of Procurement Agency:** Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh -CIDA, Government of Sindh, School Education Department
2. **Tender Reference No:** PMU-CIDA/NIT/2016
3. **Tender description/Name of work/items:** Repair, Renovation & Rehabilitation of GCE, Sukkur (Academic Block)
4. **Method of Procurement:** Single stage one envelop procedure
5. **Tender Published:** SPPRA Serial No. 30847, Express (11-12-2016), Dawn (12-12-2016), Awami Awaz (14-12-2016)
6. **Total Bid documents Sold:** (04)
7. **Total Bids Received:** (03)
8. **Technical Bid Opening date:** Not Applicable
9. **No. of Bid technically qualified:** (02)
10. **Bid(s) Rejected:** (01)
11. **Financial Bid Opening date:** 03-01-2017
12. **Bid Evaluation Report**

17.

| S. # | Name of Firm/ Bidder | Cost offered by the Bidder | Ranking in term of cost | Comparison with Estimated Cost | Reason for acceptance/ rejection | Remarks |
|------|--------------------------|----------------------------|-------------------------|--------------------------------|----------------------------------|-------------------------------|
| 1 | M/s WSKB & Company | Rs.24,615,931/- | 1 st Lowest | Within Estimated Cost | Technically Qualified | Recommended for award of work |
| 2 | M/s Anees Ahmed | Rs.25,672,818/- | 2 nd Lowest | ————— | Technically Qualified | |
| 3 | M/s Sikandar Ali Bajkani | Rs.27,035,576/- | 3 rd Lowest | ————— | Technically Not Qualified | |


(Haji Parpio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shaikh)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/
Project Director, CIDA
Chairman



**Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh**

Financial Evaluation Report of Repair, Renovation & Rehabilitation Government College of Education Sukkur (Academic Block)

N.I.T. NO. PMU-CIDA/NIT/2016
 DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm DATE & TIME OF BIDS/TENDERS SUBMISSION. 03/01/2017 3:30PM
 DATE & TIME OF OPENNING OF BIDS: 03/01/2017 4.00pm
 Amount of Estimate. (TS) 25.088 M

| S. No. | Items | Cost of Schedule Items. (RS) | Rate Quoted by Contractor M/S WSKB Construction Company | | | | Rate Quoted by Contractor M/S Anees Ahmed Govt Contractor | | | | Rate Quoted by Contractor M/S Sikander Ali Bajkani | | | |
|-----------------------------|------------------------|------------------------------|---|-------------------------|--------------------|------------|---|-------------------------|--------------------|------------|--|-------------------------|--------------------|------------|
| | | | schedule Items(Above/ below/ at par) | Amount of Premium. (RS) | Non Schedule Items | Total | schedule Items(Above/ below/ at par) | Amount of Premium. (RS) | Non Schedule Items | Total | schedule Items(Above/ below/ at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Civil Work | 22,404,184 | 0.00% | - | - | 22,404,184 | 8.00% | 1,792,335 | - | 24,196,519 | 10.00% | 2,240,418 | - | 24,644,602 |
| 2 | Plumbing Work | 495,033 | 0.00% | - | 961,843 | 1,456,876 | 0.00% | - | 226,395 | 721,428 | 0.00% | - | 1,141,070 | 1,636,103 |
| 3 | Electricification Work | 754,871 | 0.00% | - | - | 754,871 | 0.00% | - | - | 754,871 | 0.00% | - | - | 754,871 |
| contractor bid rates | | | | | | 24,600,941 | | | | 25,672,818 | | | | 27,035,576 |
| Corrected Total Bid Amount. | | | | | | 24,615,931 | | | | 25,672,818 | | | | 27,035,576 |
| Remarks. | | | | | | lowest | | | | Highest | | | | Highest |

(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member

(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)

(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary



**Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh**

Comparative Evaluation Report of Repair, Renovation & Rehabilitation Government College of Education Sukkur (Academic Block)

N.I.T. NO.

PMU-CIDA/NIT/2016


DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm
DATE & TIME OF OPENNING OF BIDS. 03/01/2017 4.00pm


DATE & TIME OF BIDS/TENDERS 03/01/2017 3:30PM


Amount of Estimate. (TS) 25.088 M

| S. No:- | Items | Engineer's Estimate | | | | Rate Quoted by Contractor M/S WSKB Construction Company | | | | |
|---------|------------------------|---------------------|-------------------|---------------|------------|---|------------------------------------|-------------------------|--------------------|------------|
| | | Schedule B Cost | Non-Schedule cost | Carriage Cost | Total Cost | Schedule B Cost | schedule Items(Above/below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Civil Work | 1 | 2 | 3 | 4=1+2+3 | | | | | |
| | | 22,404,182 | 0 | 1083888 | 23488070 | 22,404,184 | 0.00% | - | - | 22,404,184 |
| 2 | Plumbing Work | | | | | | | | | |
| | | 495,033 | 331507 | 0 | 826540 | 495,033 | 0.00% | - | 961,843 | 1,456,876 |
| 3 | Electricification Work | | | | | | | | | |
| | | 774,082 | 0 | 0 | 774082 | 754,871 | 0.00% | - | - | 754,871 |
| | Total | | | | 25088692 | | | | | 24,615,931 |

The amount Quoted by bidder is within Technical Sanction


(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)


(Haji Parpio Samito)
Project Engineer, CIDA
Member/ Secretary

Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh

School Education Department, Government of Sindh

Technical Evaluation Report of Repair, Renovation & Rehabilitation of Government College of Education
Sukkur (Academic Block)

| S.# | Description | M/S WSKB Construction Company | M/S Sikander Ali Bajkani | M/S Anees Ahmed Govt Contractor |
|-----|--|-------------------------------|--------------------------------------|---------------------------------|
| 1 | Registration with Pakistan Engineering Council in category C-6 or above for civil work and Allied Electrical works, having valid license with relevant codes | yes | C6 no electrical code | yes |
| 2 | Registration with Sindh Revenue Board. | yes | Expired | yes |
| 3 | Bio Data of Engineers and Technical staff working with the firm. | yes | No | yes |
| 4 | Documentary evidence of similar works executed/ works in progress and certificate of satisfactory completion of works by the employees. Particularly same nature of works. | yes | yes | yes |
| 5 | List of work in progress indicating cost of each work and copy and letter of award of work. | yes | No | yes |
| 6 | Certificate of bank showing credit worthiness along with bank statement. | yes | credit not worthiness of work amount | yes |
| 7 | List of Machinery and equipments available with documentary evidence of its ownership. | yes | No Evidence | yes |
| 8 | Registration with Income Tax Department (NTN Certificates) and copy of CNIC. | yes | NTN yes CNIC No | yes |
| 9 | Undertaking on Affidavit that firm is not involved in any litigation or abandoned any work in the department | yes | yes | yes |
| 10 | Affidavit to the effect that the firm contractor have not been black listed previously by any executing agency. | yes | yes | yes |
| 11 | Affidavit to the effect that all documents/ particulars/ information furnished, are true & correct | yes | yes | yes |
| | Remarks | Technically Qualified | Technically not Qualified | Technically Qualified |

(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member

(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)

(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary



PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH

**MINUTES OF THE MEETING OF PROCUREMENT COMMITTEE HELD ON 03-01-2017,
UNDER THE CHAIRMANSHIP OF ADDITIONAL SECRETARY (GA)/ PROJECT
DIRECTOR, CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS &
TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH -CIDA, SCHOOL
EDUCATION DEPARTMENT**

A meeting of Procurement Committee of Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA, School Education Department, Government of Sindh was held on 03-01-2017 under the Chairmanship of Project Director, Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA in the committee room to evaluate the bids for Repair, Renovation & Rehabilitation of Divisional Educational Technology Resource Centre (DETRC), Qasimabad, Karachi (Remaining Work).

The Secretary of the Procurement Committee informed the participants that the N.I.T. was called on 08-12-2016. (02) Tender Documents were issued and accordingly (02) firms participated on the date of opening of tenders. Tenders were opened by the Procurement Committee on 03-01-2017 in the presence of bidders/ representatives of the firms. Thereafter the bids were technically evaluated (Annex-A) in the light of the criteria mentioned in the tender documents.

The Procurement Committee unanimously recommended that the lowest evaluated bid of M/S **Umair & Zubair** may be approved for award of work for Repair, Renovation & Rehabilitation of Divisional Educational Technology Resource Centre (DETRC), Qasimabad, Karachi.

Financial evaluation & Comparative statement of bids (Annexure-B)


(Haji Parpio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shah)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Soho)
Additional Secretary (GA)/
Project Director, CIDA
Chairman



02

PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH


Bid Evaluation Report

1. **Name of Procurement Agency:** Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh -CIDA, Government of Sindh, School Education Department
2. **Tender Reference No:** PMU-CIDA/NIT/2016
3. **Tender description/Name of work/items:** Repair, Renovation & Rehabilitation of DETRC, Qasimabad, Karachi (Remaining Work)
4. **Method of Procurement:** Single stage one envelop procedure
5. **Tender Published:** SPPRA Serial No. 30847, Express (11-12-2016), Dawn (12-12-2016), Awami Awaz (14-12-2016)
6. **Total Bid documents Sold:** (02)
7. **Total Bids Received:** (02)
8. **Technical Bid Opening date:** Not Applicable
9. **No. of Bid technically qualified:** (02)
10. **Bid(s) Rejected:** No
11. **Financial Bid Opening date:** 03-01-2017
12. **Bid Evaluation Report**

| S. # | Name of Firm/ Bidder | Cost offered by the Bidder | Ranking in term of cost | Comparison with Estimated Cost | Reason for acceptance/ rejection | Remarks |
|------|----------------------|----------------------------|-------------------------|--------------------------------|----------------------------------|-------------------------------|
| 1 | M/s Umair & Zubair | Rs.5023607/- | 1 st Lowest | Within Estimated Cost | Technically Qualified | Recommended for award of work |
| 2 | M/s Naseer Brothers | Rs.5140395/- | 2 nd Lowest | _____ | Technically Qualified | |


(Haji Parpio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shaikh)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/
Project Director, CIDA
Chairman



Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh

School Education Department, Government of Sindh

Comparative Evaluation Report of Repair, Renovation & Rehabilitation Divisional Educational Technology Resource Center Qasimabad Karachi (Remaining Work)

N.I.T. NO. PMU-CIDA/NIT/2016

DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm

DATE & TIME OF BIDS/TENDERS SUBMISSION. 03/01/2017 3:30PM

DATE & TIME OF OPENNING OF BIDS. 03/01/2017 4.00pm

Amount of Estimate. (TS) 5.154 M

| S. No:- | Items | Engineer's Estimate | | | | Rate Quoted by Contractor M/S Umair & Zubair Construction Co. | | | | |
|---------|---------------|---------------------|-------------------|---------------|------------|---|------------------------------------|-------------------------|--------------------|-----------|
| | | Schedule B Cost | Non-Schedule cost | Carriage Cost | Total Cost | Schedule B Cost | schedule Items(Above/below/at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Civil Work | 1 | 2 | 3 | 4=1+2+3 | | | | | |
| | | 2,871,120 | 1639952 | 437090 | 4948162 | 2,769,925 | 15.00% | 415,489 | 1,644,572 | 4,829,986 |
| 2 | Plumbing Work | | | | | | | | | |
| | | 152,934 | 52714 | 0 | 205648 | 142,392 | 0.00% | - | 51,230 | 193,622 |
| | Total | | | | 5153810 | | | | | 5,023,608 |

The amount Quoted by bidder is within Technical Sanction

(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member

(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)

(Haji Parpi Sahito)
Project Engineer, CIDA
Member/ Secretary



**Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh
School Education Department, Government of Sindh**

**Financial Evaluation Report of Repair, Renovation & Rehabilitation Divisional Educational Technology Resource Center Qasimabad
Karachi (Remaining Work)**

N.I.T. NO. PMU-CIDA/NIT/2016
 DATE & TIME OF ISSUE OF TENDERS UPTO 02/01/2017 5.00pm DATE & TIME OF BIDS/TENDERS SUBMISSION. 03/01/2017 3:30PM
 DATE & TIME OF OPENNING OF BIDS. 03/01/2017 4.00pm
 Amount of Estimate. (TS) 5.154 M

| S. No:- | Items | Cost of Schedule Items. (Rs) | Rate Quoted by Contractor M/S Umair & Zubair Construction Co. | | | | Rate Quoted by Contractor M/S Naseer Brothers | | | |
|-----------------------------|---------------|------------------------------|---|-------------------------|--------------------|-----------|---|-------------------------|--------------------|-----------|
| | | | schedule Items(Above/ below/ at par) | Amount of Premium. (RS) | Non Schedule Items | Total | schedule Items(Above/ below/ at par) | Amount of Premium. (RS) | Non Schedule Items | Total |
| 1 | Civil Work | | | | | | | | | |
| | | 2,769,925 | 15.00% | 415,489 | 1,644,572 | 4,829,986 | 20.00% | 553,985 | 1,620,068 | 4,943,978 |
| 2 | Plumbing Work | | | | | | | | | |
| | | 142,392 | 0.00% | - | 51,230 | 193,622 | 0.00% | - | 54,025 | 196,417 |
| contractor bid rates | | | | | | 5,023,607 | | | | 6,265,401 |
| Corrected Total Bid Amount. | | | | | | 5,023,608 | | | | 5,140,395 |
| Remarks. | | | | | | lowest | | | | Highest |

(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member

(Muhammad Nawaz Sohoo)
Additional Secretary (GA) Project Director, CIDA
(Chairman)

(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary




Capacity Building of Teachers Training Institutions & Training of Elementary Schools Teachers in Sindh


School Education Department, Government of Sindh

Technical Evaluation Report of Repair, Renovation & Rehabilitation of Divisional Educational Technology Resource Center Qasimabad Karachi (Remaining Work)

| S.# | Description | M/S Umair & Zubair Construction Co. | M/S Naseer Brothers |
|-----|--|-------------------------------------|-----------------------|
| 1 | Registration with Pakistan Engineering Council in category C-6 or above for civil work and Allied Electrical works, having valid license with relevant codes | yes | yes |
| 2 | Registration with Sindh Revenue Board. | yes | yes |
| 3 | Bio Data of Engineers and Technical staff working with the firm. | yes | yes |
| 4 | Documentary evidence of similar works executed/ works in progress and certificate of satisfactory completion of works by the employees. Particularly same nature of works. | yes | yes |
| 5 | List of work in progress indicating cost of each work and copy and letter of award of work. | yes | yes |
| 6 | Certificate of bank showing credit worthiness along with bank statement. | yes | yes |
| 7 | List of Machinery and equipments available with documentary evidence of its ownership, Certificate of Bank showing credit worthiness alongwith bank statement. | yes | yes |
| 8 | Registration with Income Tax Department (NTN Certificates) and copy of CNIC. | yes | yes |
| 9 | Undertaking on Affidavit that firm is not involved in any litigation or abandoned any work in the department | yes | yes |
| 10 | Affidavit to the effect that the firm contractor have not been black listed previously by any executing agency. | yes | yes |
| 11 | Affidavit to the effect that all documents/ particulars/ information furnished, are true & correct | yes | yes |
| | Remarks | Technically Qualified | Technically Qualified |


(Asadullah Shaikh)
Executive Engineer
Work & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/ Project Director, CIDA
(Chairman)


(Haji Parpio Sahito)
Project Engineer, CIDA
Member/ Secretary



PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
SCHOOL EDUCATION DEPARTMENT
GOVERNMENT OF SINDH

**MINUTES OF THE MEETING OF PROCUREMENT COMMITTEE HELD ON 03-01-2017,
UNDER THE CHAIRMANSHIP OF ADDITIONAL SECRETARY (GA)/ PROJECT
DIRECTOR, CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS &
TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH -CIDA, SCHOOL
EDUCATION DEPARTMENT**

A meeting of Procurement Committee of Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA, School Education Department, Government of Sindh was held on 03-01-2017 under the Chairmanship of Project Director, Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh – CIDA in the committee room to evaluate the bids for Repair, Renovation & Rehabilitation of Govt. Elementary College of Education, Badin (Electric Work).

The Secretary of the Procurement Committee informed the participants that the N.I.T. was called on 08-12-2016. (02) Tender Documents were issued and accordingly (02) firms participated on the date of opening of tenders. Tenders were opened by the Procurement Committee on 03-01-2017 in the presence of bidders/ representatives of the firms. Thereafter the bids were technically evaluated (Annex-A) in the light of the criteria mentioned in the tender documents.

The Procurement Committee unanimously recommended that the lowest evaluated bid of M/S **Muhammad Ali Shujrah** may be approved for award of work for Repair, Renovation & Rehabilitation of Govt. Elementary College of Education, Badin (Electric Work).

Financial evaluation & Comparative statement of bids (Annexure-B)



(Haji Parpio Sahito)
Project Engineer – CIDA
Member/ Secretary


(Asadullah Shaikh)
Executive Engineer
Works & Services Department
Member


(Muhammad Nawaz Sohoo)
Additional Secretary (GA)/
Project Director, CIDA
Chairman

K779608

17,500/- 299
16-3-17



Muhammad Arshad Chohan Stamp Vendor
L. No. 27, Seat No 3.

S.No. 89996 Date 16 MAR 2017
Karachi 10 MAR 2017

ISSUED TO WITH ADDRESS ANWAR AHMED Advocate
THROUGH TO WITH ADDRESS Lag. 3155 MC
PURPOSE
VALUE ATTACHED
STAMP VENDOR'S SIGNATURE

CONTRACT AGREEMENT

50,23,000/-

THIS CONTRACT AGREEMENT hereinafter called the Agreement) made on the 16th day of March 2017 between PD CTDA (hereinafter called the "Procuring Agency") of the one part and M/S UMBIR Co ZURAIR COMI (hereinafter called Contractor) of the other part; WHEREAS the Procuring Agency is desirous that certain Works, viz. DETRAC Dnsimano should be executed by the Contractor and has accepted a Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein.

NOW this Agreement witnesseth as follows:



1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to.
2. The following documents after incorporating addenda, if any except those parts relating to Instruction to Bidders, shall be deemed to form and be read and construed as part of this Agreement, viz:
 - (a) The Letter of Acceptance;
 - (b) The completed Form of Bid along with Schedules to Bid;
 - (c) Conditions of Contract & Contract Data;
 - (d) The priced Schedule of Prices/Bill of quantities (BoQ);
 - (e) The specifications; and
 - (f) The Drawings
3. In consideration of the payments to be made by the Procuring Agency to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Procuring Agency to execute and complete Works and remedy defects therein in conformity and in all respects within the provisions of the Contract.
4. The Procuring Agency hereby covenants to pay the Contractor, in consideration of the execution and completion of the Works as per provisions of the Contract, the Contract Price or such other sum as may become payable under the provision of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS WHEREOF the Parties hereby to have caused this Agreement to be executed in accordance with their respective laws the day, month and the year first _____ above mentioned.

WITNESSES.

1. GULRAIZ CONT Co,




2. NASIR BROS

M/S-NASIR BROTHERS
Proprietor


PROJECT DIRECTOR
Capacity Building of Teachers

First Party
Capacity Building of Teachers
Institutions of MIO Education and
Training Elementary Schools Teachers In Sindh.
Project Director,

Capacity Building of Teacher Training
Institutions & Training of Elementary School
Teachers - CIDA, Education & Literacy
Department, Government of Sindh, Karachi


SECOND PARTY
M/s Umair & Zubair Construction
Company

UMAIR & ZUBAIR
CONSTRUCTION CO.

42201-1433893-9
Proprietor



NO.PMU/SETTP/CIDA(CW)/ 2017
PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
GOVERNMENT OF SINDH
SCHOOL EDUCATION DEPARTMENT

Karachi dated: 17/3/17

To,

M/s Umair & Zubair Construction Co.

**SUBJECT: WORK ORDER FOR REPAIR/ RENOVATION & REHABILITATION
OF DETRC, Qasimabad, KARACHI**

Reference: Your tender dated 3rd January 2017.

I am directed to inform you that the rates amounting to **Rs.5.023607**million (Rupees Five Million twenty Three thousand Six hundred seven only) quoted by you for the subject work, are approved by the Procurement Committee of this project:

| S.# | Description | %age above/ below/ par (Civil) | %age above/ below/ par (Plumbing) | %age above/ below/ par (Electric) |
|-----|---------------|---|--------------------------------------|--------------------------------------|
| 1. | Main Building | 15% above Non- Schedule Rs.1644572/- | At Par Non- Schedule Rs.51230/- | N/A N/A |

You are accordingly informed to start the aforesaid work within 7 days from the date of issue of this work order under the supervision of the Assistant Project Engineer/ Project Engineer of this project and note that the work is to be completed within a period of **04 Months**.

You are advised to please execute the whole and every part of the work exactly, fully and faithfully in accordance with the specifications, design, drawings and instructions in writing relating to the work. You are entitled to have access to the same for the purpose of Inspection during office hours. If required to make or cause to be made copies of the same specifications and all such Design, Drawings and instructions as aforesaid, you can do so at your own expenses.

Photostat copy duly attested by the undersigned in respect of Schedule-B relating to the above-subject work is also enclosed herewith for your information and guidance.

You should give in writing the name of your authorized agent who would receive instructions at site of work during the course of its execution. PMU reserves the right to delete any component at any time due to any reason. In the meantime you are bound with the terms & conditions as laid down in the Agreement.

This is for your information and compliance.


(SYED MASOOM ALI SHAH)
Manager (Admn & Accounts)

D.A /As above

C.C.

1. The P.S. to Project Director, CIDA.
2. The Project Engineer, CIDA.
3. The Assistant Project Engineer, CIDA.

Manager (Admn & Accounts)

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS

- 1) NAME OF THE ORGANIZATION / DEPTT. Capacity Building of Teacher Training Institutions & Training of Elementry School Teachers in Sindh-CIDA
- 2) PROVINCIAL / LOCAL GOVT./ OTHER PSDP
- 3) TITLE OF CONTRACT Repair, Renovation & Rehabilitation of TTIs
- 4) TENDER NUMBER NO.PMU-CIDA/NIT/2017
- 5) BRIEF DESCRIPTION OF CONTRACT Repair, Ren. & Rehabilitation of DETRC Qasimabad Karachi
- 6) FORUM THAT APPROVED THE SCHEME CDWP
- 7) TENDER ESTIMATED VALUE Rs.3 million
- 8) ENGINEER'S ESTIMATE (For civil works only) Rs.5.154 million
- 9) ESTIMATED COMPLETION PERIOD (AS PER CONTRACT) 04months
- 10) TENDER OPENED ON (DATE & TIME) 03-01-2017 at 4:00 p.m.
- 11) NUMBER OF TENDER DOCUMENTS SOLD 02
(Attach list of buyers)
- 12) NUMBER OF BIDS RECEIVED 02
- 13) NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS 02
- 14) BID EVALUATION REPORT (Enclose a copy) Copy enclosed
- 15) NAME AND ADDRESS OF THE SUCCESSFUL BIDDER M/s Umair & Zubair Construction Co.
- 16) CONTRACT AWARD PRICE Rs.5.023608 Million
- 17) RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1st, 2nd, 3rd EVALUATION BID). 1st

18) METHOD OF PROCUREMENT USED : - (Tick one)

- a) SINGLE STAGE – ONE ENVELOPE PROCEDURE Domestic/ Local
- b) SINGLE STAGE – TWO ENVELOPE PROCEDURE
- c) TWO STAGE BIDDING PROCEDURE
- d) TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE

PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING ETC. WITH BRIEF REASONS:

19) APPROVING AUTHORITY FOR AWARD OF CONTRACT

20) WHETHER THE PROCUREMENT WAS INCLUDED IN ANNUAL PROCUREMENT PLAN?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

21) ADVERTISEMENT :

i) SPPRA Website
 (If yes, give date and SPPRA Identification No.)

| | |
|-----|----------------------|
| Yes | 08-12-2016 Sr# 30847 |
| No | |

ii) News Papers
 (If yes, give names of newspapers and dates)

| | |
|-----|---|
| Yes | Express (11-12-2016), Awami Awaz (14-12-2016) Dawn (12-12-2016) |
| No | |

22) NATURE OF CONTRACT

| | | | |
|--------------------|-------------------------------------|------|--------------------------|
| Domestic/ Local | <input checked="" type="checkbox"/> | Int. | <input type="checkbox"/> |
|--------------------|-------------------------------------|------|--------------------------|

23) WHETHER QUALIFICATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
 (If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

24) WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
 (If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

25) WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A METHOD OTHER THAN OPEN COMPETITIVE BIDDING?

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

26) WAS BID SECURITY OBTAINED FROM ALL THE BIDDERS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

27) WHETHER THE SUCCESSFUL BID WAS LOWEST EVALUATED BID / BEST EVALUATED BID (in case of Consultancies)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

28) WHETHER THE SUCCESSFUL BIDDER WAS TECHNICALLY COMPLIANT?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

29) WHETHER NAMES OF THE BIDDERS AND THEIR QUOTED PRICES WERE READ OUT AT THE TIME OF OPENING OF BIDS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

30) WHETHER EVALUATION REPORT GIVEN TO BIDDERS BEFORE THE AWARD OF CONTRACT?
 (Attach copy of the bid evaluation report)

| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|

31) ANY COMPLAINTS RECEIVED
(If yes, result thereof)

| | |
|-----|----|
| Yes | |
| No | No |

32) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN THE TENDER NOTICE / DOCUMENTS
(If yes, give details)

| | |
|-----|----|
| Yes | |
| No | no |

33) WAS THE EXTENSION MADE IN RESPONSE TIME?
(If yes, give reasons)

| | |
|-----|----|
| Yes | |
| No | no |

34) DEVIATION FROM QUALIFICATION CRITERIA
(If yes, give detailed reasons.)

| | |
|-----|----|
| Yes | |
| No | no |

35) WAS IT ASSURED BY THE PROCURING AGENCY THAT THE SELECTED FIRM IS NOT BLACK LISTED?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

36) WAS A VISIT MADE BY ANY OFFICER/OFFICIAL OF THE PROCURING AGENCY TO THE SUPPLIER'S PREMISES IN CONNECTION WITH THE PROCUREMENT? IF SO, DETAILS TO BE ASCERTAINED REGARDING FINANCING OF VISIT, IF ABROAD:
(If yes, enclose a copy)

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

37) WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZATION ADVANCE PAYMENT IN THE CONTRACT (BANK GUARANTEE ETC.)?


| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|

38) SPECIAL CONDITIONS, IF ANY
(If yes, give Brief Description)

| | |
|-----|----|
| Yes | |
| No | no |

39) Date of Award of Contract: 16-03-2017

Signature & Official Stamp of
Authorized Officer



MANAGER (ADMIN & ACCOUNTS)
Capacity Building of
Training Institutions
Education, Sports, Health &

FOR OFFICE USE ONLY

SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi

Tele: 021-9205356; 021-9205369 & Fax: 021-9206291

Print

Save

Reset



**GOVERNMENT DIVISIONAL EDUCATION TECHNOLOGY RESOURCE CENTRE
QASIMABAD KARACHI (CIDA)**

| DESCRIPTION | | AMOUNT | |
|-------------|--|---------|----------------------|
| CIVIL WORK | | | |
| 1 | COST OF SCHEDULE AND ITEMS | Rs, | 2769925 |
| 2 | Premium 15% ABOVE | Rs, | 4,15,488 ✓ |
| 3 | COST OF NON SCHEDULE ITEMS | Rs, | 16,44,572 ✓ |
| 4 | TOTAL | Rs, | 48,29,985 ✓ |
| | | | |
| 5 | WATER SUPPLY & SANITARY ITEMS | | |
| 6 | COST OF SCHEDULE AND ITEMS | Rs, | 142392 |
| 7 | COST OF NON SCHEDULE ITEMS | | 51,230.00 ✓ |
| 8 | | TOTAL | 19,36,72.00 ✓ |
| | | G.TOTAL | 50,23,607 ✓ |

**UMAIR & SUBAIR
CONSTRUCTION CO.**

"Pepdite"

PROJECT DIRECTOR
Capacity Building of Teachers
Training Institutions of MCO Education and
Training Elementary Schools Teachers in Sindh.



ASGNAR ALI STAMP VENDOR
Licence No. 16, Seat No. 58, City Court Karachi
40652
NAME: ASGNAR ALI
ADDRESS: ...
SIGNATURE: ...

18 FEB 2017

FORM OF CONTRACT AGREEMENT

THIS CONTRACT AGREEMENT (hereinafter called the — Agreement) made on the *16th* day of *March* 2017 between Project Director, Project Management & Implementation Unit (CIDA) Education & Literacy Dept. Govt. of Sindh, 3rd Floor, Old KDA Building Sindh Secretariat, Karachi (hereinafter called the "Procuring Agency") of the one part and M/s WSKB & Company (hereinafter called the — Contractor) of the other part.

WHEREAS the Procuring Agency is desirous that certain Works, viz – **Repair / Renovation / Rehabilitation of Govt. College Education, Sukkur** – should be executed by the Contractor and has accepted a Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein.

NOW this Agreement witnesseth as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to.
2. The following documents after incorporating addenda, if any except those parts relating to Instructions to Bidders, shall be deemed to form and be read and construed as part of this Agreement, viz:
 - a. The Letter of Acceptance;
 - b. The completed Form of Bid along with Schedules to Bid;
 - c. Conditions of Contract & Contract Data;
 - d. The priced Schedule of Prices/Bill of quantities (BoQ);
 - e. The Specifications; and
 - f. The Drawings

7/3/17


consideration of the payments to be made by the Procuring Agency to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Procuring Agency to execute and complete the Works and remedy defects therein in conformity and in all respects within the provisions of the Contract.

4. The Procuring Agency hereby covenants to pay the Contractor, in consideration of the execution and completion of the Works as per provisions of the Contract, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.


IN WITNESS WHEREOF the parties hereto have caused this Contract Agreement to be executed on the day, month and year first before written in accordance with their respective laws.

Signature of the Contactor Signed of the Procuring Agency.

Signed by the Contractor



WSKB & COMPANY
M. WSKB & Company
Proprietor
Suit # B-I, 1st Floor, Court View
Apartment, Court Road, Karachi

Signed by the Procuring Agency


PROJECT DIRECTOR
Capacity Building of Teachers
PROJECT DIRECTOR
Training Institutions of In-service Education and
Project Management & Implementation
Unit (SERP-II), Education & Literacy Dept.
Govt. of Sindh, 3rd Floor, Old KDA Building
Sindh Secretariat, Karachi.

Signed, Sealed and delivered in the presence of:

Witness:


Dilshad Ahmed
Accounts Officer
CNIC # 41302-3132319-9

Witness:


SMK


(INTEGRITY PACT)

**DECLARATION OF FEES, COMMISSION AND BROKERAGE
ETC PAYABLE BY CONTRATORS**

(FOR CONTRACTS WORTH RS.10.00 MILLION OR MORE)

Contract No. PMU-SETP-CIDA Dated 16/3/17 Contract Value. 24,616,000
Contract Title. R.R. EEE Sukkur.

..... {name of Contractor} hereby declares that it has not oversized or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from Government of Sindh (GOS) or any administrative subdivision or agency thereof or any other entity owned or controlled by it (GOS) through any corrupt business practice.

Without limiting the generality of the foregoing, [name of Contractor] represents and warrants that it has fully declared the brokerage, commission, fees etc, paid be payable to anyone not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder.

Sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining or including the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from, from procuring Agency (PA) except that which has been expressly declared pursuant hereto.

[name of Contractor] accepts full responsibility and strict liability that is has made and will make full disclosure of all Agreements and arrangements with all persons in respect of or related to the transaction with PA and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

[name of Contractor] accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to PA under any law, contract or other instrument, be avoidable at the option of PA.

Notwithstanding any rights and remedies exercised by PA in this regard, [_____] agrees to indemnify PA for any loss or damages incurred by it on account of its corrupt business practices and further pay compensation to PA in an amount equivalent to ten time the sum of any commission, gratification, bribe, finder's fee or kickback given by [name of Contractor] as aforesaid for purpose of obtaining or including the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from PA.


M/S R. COMPANY
Govt. Contractor



NO.PMU/SETTP/CIDA(CW)/ 2017
PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
GOVERNMENT OF SINDH
SCHOOL EDUCATION DEPARTMENT

Karachi dated: 17/3/17

To,

M/s WSKB & Company,

**SUBJECT: WORK ORDER FOR REPAIR/ RENOVATION & REHABILITATION
OF GCE (W), Sukkur**

Reference: Your tender dated 3rd January 2017.

I am directed to inform you that the rates amounting to **Rs.24.615931** million (Rupees Twenty Four Million Six hundred Fifteen thousand Nine hundred Thirty One only) quoted by you for the subject work, are approved by the Procurement Committee of this project:

| S.# | Description | %age above/ below/ par (Civil) | %age above/ below/ par (Plumbing) | %age above/ below/ par (Electric) |
|-----|----------------|-----------------------------------|--------------------------------------|--------------------------------------|
| 1. | Academic Block | At Par Non- Schedule N/A | At Par Non- Schedule Rs.961843/- | At Par Non- Schedule Rs.N/A/- |

You are accordingly informed to start the aforesaid work within 7 days from the date of issue of this work order under the supervision of the Assistant Project Engineer/ Project Engineer of this project and note that the work is to be completed within a period of **04 Months**.

You are advised to please execute the whole and every part of the work exactly, fully and faithfully in accordance with the specifications, design, drawings and instructions in writing relating to the work. You are entitled to have access to the same for the purpose of Inspection during office hours. If required to make or cause to be made copies of the same specifications and all such Design, Drawings and instructions as aforesaid, you can do so at your own expenses.

Photostat copy duly attested by the undersigned in respect of Schedule-B relating to the above-subject work is also enclosed herewith for your information and guidance.

You should give in writing the name of your authorized agent who would receive instructions at site of work during the course of its execution. PMU reserves the right to delete any component at any time due to any reason. In the meantime you are bound with the terms & conditions as laid down in the Agreement.

This is for your information and compliance.

(SYED MASOOM ALI SHAH)
Manager (Admn & Accounts)

D.A /As above

C.C.

1. The P.S. to Project Director, CIDA.
2. The Project Engineer, CIDA.
3. The Assistant Project Engineer, CIDA.

Manager (Admn & Accounts)

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS

- 1) NAME OF THE ORGANIZATION / DEPTT. Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh-CIDA
- 2) PROVINCIAL / LOCAL GOVT./ OTHER PSDP
- 3) TITLE OF CONTRACT Repair, Renovation & Rehabilitation of TTIs
- 4) TENDER NUMBER NO.PMU-CIDA/NIT/2017
- 5) BRIEF DESCRIPTION OF CONTRACT Repair, Ren. & Rehabilitation of GCE Sukkur (Academic Block)
- 6) FORUM THAT APPROVED THE SCHEME CDWP
- 7) TENDER ESTIMATED VALUE Rs.17 million
- 8) ENGINEER'S ESTIMATE (For civil works only) Rs.25.088 million
- 9) ESTIMATED COMPLETION PERIOD (AS PER CONTRACT) 04 months
- 10) TENDER OPENED ON (DATE & TIME) 03-01-2017 at 4:00 p.m.
- 11) NUMBER OF TENDER DOCUMENTS SOLD 04
(Attach list of buyers)
- 12) NUMBER OF BIDS RECEIVED 03
- 13) NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS 03
- 14) BID EVALUATION REPORT (Enclose a copy) Copy enclosed
- 15) NAME AND ADDRESS OF THE SUCCESSFUL BIDDER M/s WSKB & Company
- 16) CONTRACT AWARD PRICE Rs.24.615931Million
- 17) RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1st, 2nd, 3rd EVALUATION BID).
1st

18) METHOD OF PROCUREMENT USED : - (Tick one)

- a) SINGLE STAGE – ONE ENVELOPE PROCEDURE Domestic/ Local
- b) SINGLE STAGE – TWO ENVELOPE PROCEDURE
- c) TWO STAGE BIDDING PROCEDURE
- d) TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE

PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING ETC. WITH BRIEF REASONS:

MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions of M.O
Education and Training of Elementary
School Teachers in Sindh

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS

- 1) NAME OF THE ORGANIZATION / DEPTT. Capacity Building of Teacher Training Institutions & Training of Elementry School Teachers in Sindh-CIDA
- 2) PROVINCIAL / LOCAL GOVT./ OTHER PSDP
- 3) TITLE OF CONTRACT Repair, Renovation & Rehabilitation of TTIs
- 4) TENDER NUMBER NO.PMU-CIDA/NIT/2017
- 5) BRIEF DESCRIPTION OF CONTRACT Repair, Ren. & Rehabilitation of GCE Sukkur (Academic Block)
- 6) FORUM THAT APPROVED THE SCHEME CDWP
- 7) TENDER ESTIMATED VALUE Rs.17 million
- 8) ENGINEER'S ESTIMATE (For civil works only) Rs.25.088 million
- 9) ESTIMATED COMPLETION PERIOD (AS PER CONTRACT) 04 months
- 10) TENDER OPENED ON (DATE & TIME) 03-01-2017 at 4:00 p.m.
- 11) NUMBER OF TENDER DOCUMENTS SOLD 04
(Attach list of buyers)
- 12) NUMBER OF BIDS RECEIVED 03
- 13) NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS 03
- 14) BID EVALUATION REPORT (Enclose a copy) Copy enclosed
- 15) NAME AND ADDRESS OF THE SUCCESSFUL BIDDER M/s WSKB & Company
- 16) CONTRACT AWARD PRICE Rs.24.615931Million
- 17) RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1st, 2nd, 3rd EVALUATION BID). 1st

18) METHOD OF PROCUREMENT USED : - (Tick one)

- a) SINGLE STAGE – ONE ENVELOPE PROCEDURE Domestic/ Local
- b) SINGLE STAGE – TWO ENVELOPE PROCEDURE
- c) TWO STAGE BIDDING PROCEDURE
- d) TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE

PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING ETC. WITH BRIEF REASONS:

MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions of MO
Education and Training of Elementary
School Teachers in Sindh

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS

- 1) NAME OF THE ORGANIZATION / DEPTT. Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh-CIDA
- 2) PROVINCIAL / LOCAL GOVT./ OTHER PSDP
- 3) TITLE OF CONTRACT Repair, Renovation & Rehabilitation of TTIs
- 4) TENDER NUMBER NO.PMU-CIDA/NIT/2017
- 5) BRIEF DESCRIPTION OF CONTRACT Repair, Ren. & Rehabilitation of GCE Sukkur (Academic Block)
- 6) FORUM THAT APPROVED THE SCHEME CDWP
- 7) TENDER ESTIMATED VALUE Rs.17 million
- 8) ENGINEER'S ESTIMATE (For civil works only) Rs.25.088 million
- 9) ESTIMATED COMPLETION PERIOD (AS PER CONTRACT) 04 months
- 10) TENDER OPENED ON (DATE & TIME) 03-01-2017 at 4:00 p.m.
- 11) NUMBER OF TENDER DOCUMENTS SOLD 04
(Attach list of buyers)
- 12) NUMBER OF BIDS RECEIVED 03
- 13) NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS 03
- 14) BID EVALUATION REPORT (Enclose a copy) Copy enclosed
- 15) NAME AND ADDRESS OF THE SUCCESSFUL BIDDER M/s WSKB & Company
- 16) CONTRACT AWARD PRICE Rs.24.615931Million
- 17) RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1st, 2nd, 3rd EVALUATION BID). 1st

18) METHOD OF PROCUREMENT USED : - (Tick one)

- a) SINGLE STAGE – ONE ENVELOPE PROCEDURE Domestic/ Local
- b) SINGLE STAGE – TWO ENVELOPE PROCEDURE
- c) TWO STAGE BIDDING PROCEDURE
- d) TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE

PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING ETC. WITH BRIEF REASONS:

MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions of M/O
Education and Training of Elementary
School Teachers in Sindh

19) APPROVING AUTHORITY FOR AWARD OF CONTRACT

20) WHETHER THE PROCUREMENT WAS INCLUDED IN ANNUAL PROCUREMENT PLAN?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

21) ADVERTISEMENT :

i) SPPRA Website
(If yes, give date and SPPRA Identification No.)

| | |
|-----|----------------------|
| Yes | 08-12-2016 Sr# 30847 |
| No | |

ii) News Papers
(If yes, give names of newspapers and dates)

| | |
|-----|--|
| Yes | Express (11-12-2016), Awami Awaz (14-12-2016) Dawn (12-12-2016) |
| No | |

22) NATURE OF CONTRACT

| | | | |
|--------------------|-------------------------------------|------|--------------------------|
| Domestic/ Local | <input checked="" type="checkbox"/> | Int. | <input type="checkbox"/> |
|--------------------|-------------------------------------|------|--------------------------|

23) WHETHER QUALIFICATION CRITERIA
WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
(If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

24) WHETHER BID EVALUATION CRITERIA
WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
(If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

25) WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A
METHOD OTHER THAN OPEN COMPETITIVE BIDDING?

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

26) WAS BID SECURITY OBTAINED FROM ALL THE BIDDERS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

27) WHETHER THE SUCCESSFUL BID WAS LOWEST EVALUATED
BID / BEST EVALUATED BID (in case of Consultancies)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

28) WHETHER THE SUCCESSFUL BIDDER WAS TECHNICALLY
COMPLIANT?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

29) WHETHER NAMES OF THE BIDDERS AND THEIR QUOTED PRICES WERE READ OUT AT
THE TIME OF OPENING OF BIDS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

30) WHETHER EVALUATION REPORT GIVEN TO BIDDERS BEFORE THE AWARD OF
CONTRACT?
(Attach copy of the bid evaluation report)

| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|

MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions (M/O
Education and Training of Elementary
School Teachers in Sindh)

31) ANY COMPLAINTS RECEIVED
(If yes, result thereof)

| | |
|-----|----|
| Yes | |
| No | No |

32) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN THE TENDER NOTICE / DOCUMENTS
(If yes, give details)

| | |
|-----|----|
| Yes | |
| No | no |

33) WAS THE EXTENSION MADE IN RESPONSE TIME?
(If yes, give reasons)

| | |
|-----|----|
| Yes | |
| No | no |

34) DEVIATION FROM QUALIFICATION CRITERIA
(If yes, give detailed reasons.)

| | |
|-----|----|
| Yes | |
| No | no |

35) WAS IT ASSURED BY THE PROCURING AGENCY THAT THE SELECTED FIRM IS NOT
BLACK LISTED?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

36) WAS A VISIT MADE BY ANY OFFICER/OFFICIAL OF THE PROCURING AGENCY TO THE
SUPPLIER'S PREMISES IN CONNECTION WITH THE PROCUREMENT? IF SO, DETAILS TO
BE ASCERTAINED REGARDING FINANCING OF VISIT, IF ABROAD:
(If yes, enclose a copy)

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

37) WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZATION ADVANCE PAYMENT IN
THE CONTRACT (BANK GUARANTEE ETC.)?


| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|

38) SPECIAL CONDITIONS, IF ANY
(If yes, give Brief Description)

| | |
|-----|----|
| Yes | |
| No | no |

39) Date of Award of Contract: 16-03-2017

Signature & Official Stamp of
Authorized Officer


MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
to Support the Work of MOE
and Training of Elementary
School Teachers in Sindh

FOR OFFICE USE ONLY

SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi
Tele: 021-9205356; 021-9205369 & Fax: 021-9206291

Print

Save

Reset

ABSTRACT

NAME OF WORK:

Repair, Renovation & Rehabilitation of GCE
Sukkur

| S:# | Description of Items | Amount |
|-----|----------------------|--------|
|-----|----------------------|--------|

(PART - A) Civil

1 SCHEDULE ITEM AT

- 1 Cost of Schedule Item (Ground floor) Rs. 6449395
- 2 Cost of Schedule Item (first floor) 15954789
- 3 Premium at 1/2%.

TOTAL Part - A 22404184-

(PART - B) W/S & S/W

2 SCHEDULE ITEM AT

- 1 Cost of Schedule Item
- 2 Cost of non Schedule Item

Rs. 495033

934893 961843

TOTAL Part -B 1429876

3 PART C SCHEDULE ITEM AT ELECTRIC WORK.

- 1 Cost of Schedule Item
- 2 Cost of old Schedule Item

Rs. 658815


96056

TOTAL Part -C 754871

G.Total 2460094-

24615931

WSKB & COMPANY
Govt. Contractor



249 14-03-2017
 Iss: Ghulam Asghar Metlo S/o Illahi Bux Metlo
 s/o Larkana Rs. = 10500/-
 s/o Shah Nawaz Shabanis v Larkana
 S.D.M. 2017
 D.A.O. LARKANA

CONTRACT AGREEMENT

The contract agreement (hereinafter called the "Agreement")

Between Project Director CIDA

Education & Literacy Department Government of Sindh (Hereinafter called the "Procuring Agency" of the one part

And

M/S Ghulam Asghar Metlo (hereinafter called the "Contractor") of the other part.

Whereas the Procuring Agency is desirous that certain works, viz Repair, Renovation & Rehabilitation of GECE (Man Larkana) and amount of Rs. 29,19,349/- only should be executed by the contractor and has accepted a bid by the contractor for the execution and completion of such work and the remedying of any defects therein.

1. In this agreement works and expression shall have the same meaning as are respectively assigned to them in the condition of contract referred to.
2. The following documents after incorporating addenda, if any, except those parts relating to instructions to bidders shall be deemed to form and be read and construed as part of this agreement viz.
 - a. The letter of Acceptance.
 - b. The complete form of bid along with schedule to bid.
 - c. Conditions of Contract & contract date.
 - d. The precede schedule of Prices/bill of quantities (BOO).
 - e. The Specification and The Drawings.
3. In consideration of the payments to be made by the purchaser to the bidder as hereinafter mentioned, the bidder hereby covenants with the purchaser to provide the goods and services and to remedy defects therein in conformity in all respects with the provisions of the contract.
4. The purchaser hereby covenants to pay the bidder in consideration of the provision of the goods and services and the remedying of defects therein, the contract at the times and in the manner prescribed by the contract.

IN WITNESS whereof the parties hereby to have caused this agreement to be executed in accordance with their respective laws the day and year first above written.

Signature of the contractor

Witness:

1. [Signature]
 Title: Contractor
 43203-62010905

PROJECT DIRECTOR
Capacity Building of Teachers

Training Institutions of M.O Education and
Signature of the Procuring Agency in Sindh.
Training Elementary Schools Teachers in Sindh.

1. [Signature]
 Title: Contractor
 43203/356070.1



249

14-03-2017


Gulam Asghar S/O Mahi Bux Mehb

R/O Larkana

Shahrang Shahani S/O
Larkana

[Signature]
~~S.D.K. 2017~~
D.A.O. LARKANA





249

14-03-2017

ISSUE TO: ~~Gulam Asghar~~ S/O Mahi Bux Mehb

R/O Larkana P.S. 50500

R/O Shahrang Shahani S/O
Larkana

[Signature]
~~S.D.O. 2017~~
~~D.A.O. LARKANA~~





NO.PMU/SETTP/CIDA(CW)/ 2017
PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
GOVERNMENT OF SINDH
SCHOOL EDUCATION DEPARTMENT

Karachi dated: 17/3/17

To,

M/s Ghulam Asghar Maitlo,

**SUBJECT: WORK ORDER FOR REPAIR/ RENOVATION & REHABILITATION
OF GECE (Man), Larkana,**

Reference: Your tender dated 3rd January 2017.

I am directed to inform you that the rates amounting to **Rs.2.919349** million (Rupees Two Million Nine Hundred Nineteen thousand Three hundred Forty Nine only) quoted by you for the subject work, are approved by the Procurement Committee of this project:

| S.# | Description | %age above/ below/ par (Civil) | %age above/ below/ par (Plumbing) | %age above/ below/ par (Electric) |
|-----|---------------|--|--|--------------------------------------|
| 1. | Main Building | 15% above Non- Schedule Rs.320040/- | At Par Non- Schedule Rs.146070/= | At Par Non- Schedule Rs.157700/= |

You are accordingly informed to start the aforesaid work within 7 days from the date of issue of this work order under the supervision of the Assistant Project Engineer/ Project Engineer of this project and note that the work is to be completed within a period of **04 Months**.

You are advised to please execute the whole and every part of the work exactly, fully and faithfully in accordance with the specifications, design, drawings and instructions in writing relating to the work. You are entitled to have access to the same for the purpose of Inspection during office hours. If required to make or cause to be made copies of the same specifications and all such Design, Drawings and instructions as aforesaid, you can do so at your own expenses.

Photostat copy duly attested by the undersigned in respect of Schedule-B relating to the above-subject work is also enclosed herewith for your information and guidance.


You should give in writing the name of your authorized agent who would receive instructions at site of work during the course of its execution. PMU reserves the right to delete any component at any time due to any reason. In the meantime you are bound with the terms & conditions as laid down in the Agreement.

This is for your information and compliance.

D.A /As above

C.C.

1. The P.S. to Project Director, CIDA.
2. The Project Engineer, CIDA.
3. The Assistant Project Engineer, CIDA.


(SYED MASOOM ALI SHAH)
Manager (Admn & Accounts)

Manager (Admn & Accounts)

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS

- 1) NAME OF THE ORGANIZATION / DEPTT. Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh-CIDA
- 2) PROVINCIAL / LOCAL GOVT./ OTHER PSDP
- 3) TITLE OF CONTRACT Repair, Renovation & Rehabilitation of TTIs
- 4) TENDER NUMBER NO.PMU-CIDA/NIT/2017
- 5) BRIEF DESCRIPTION OF CONTRACT Repair, Ren. & Rehabilitation of GECE(Male) Larkana
- 6) FORUM THAT APPROVED THE SCHEME CDWP
- 7) TENDER ESTIMATED VALUE Rs.2.5 million
- 8) ENGINEER'S ESTIMATE (For civil works only) Rs.3.07million
- 9) ESTIMATED COMPLETION PERIOD (AS PER CONTRACT) 04months
- 10) TENDER OPENED ON (DATE & TIME) 03-01-2017 at 4:00 p.m.
- 11) NUMBER OF TENDER DOCUMENTS SOLD 02 (Attach list of buyers)
- 12) NUMBER OF BIDS RECEIVED 02
- 13) NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS 02
- 14) BID EVALUATION REPORT (Enclose a copy) Copy enclosed
- 15) NAME AND ADDRESS OF THE SUCCESSFUL BIDDER M/s Ghulam Asghar Metlo
- 16) CONTRACT AWARD PRICE Rs.2.919349 Million
- 17) RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1st, 2nd, 3rd EVALUATION BID). 1st

18) METHOD OF PROCUREMENT USED : - (Tick one)

- a) SINGLE STAGE – ONE ENVELOPE PROCEDURE Domestic/ Local
- b) SINGLE STAGE – TWO ENVELOPE PROCEDURE
- c) TWO STAGE BIDDING PROCEDURE
- d) TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE

PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING ETC. WITH BRIEF REASONS:

[Signature]
SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY
Capacity Building of Teachers
Training Institutions of M.O
Education and Training of Elementary
School Teachers in Sindh

19) APPROVING AUTHORITY FOR AWARD OF CONTRACT

20) WHETHER THE PROCUREMENT WAS INCLUDED IN ANNUAL PROCUREMENT PLAN?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

21) ADVERTISEMENT :

i) SPPRA Website
(If yes, give date and SPPRA Identification No.)

| | |
|-----|----------------------|
| Yes | 08-12-2016 Sr# 30847 |
| No | |

ii) News Papers
(If yes, give names of newspapers and dates)

| | |
|-----|---|
| Yes | Express (11-12-2016), Awami Awaz (14-12-2016) Dawn (12-12-2016) |
| No | |

22) NATURE OF CONTRACT

| | | | |
|----------------|-------------------------------------|------|--------------------------|
| Domestic/Local | <input checked="" type="checkbox"/> | Int. | <input type="checkbox"/> |
|----------------|-------------------------------------|------|--------------------------|

23) WHETHER QUALIFICATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
(If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

24) WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
(If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

25) WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A METHOD OTHER THAN OPEN COMPETITIVE BIDDING?

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

26) WAS BID SECURITY OBTAINED FROM ALL THE BIDDERS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

27) WHETHER THE SUCCESSFUL BID WAS LOWEST EVALUATED BID / BEST EVALUATED BID (in case of Consultancies)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

28) WHETHER THE SUCCESSFUL BIDDER WAS TECHNICALLY COMPLIANT?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

29) WHETHER NAMES OF THE BIDDERS AND THEIR QUOTED PRICES WERE READ OUT AT THE TIME OF OPENING OF BIDS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

30) WHETHER EVALUATION REPORT GIVEN TO BIDDERS BEFORE THE AWARD OF CONTRACT?
(Attach copy of the bid evaluation report)

| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|

MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions & Training of
Elementary school Teachers in Sindh

31) ANY COMPLAINTS RECEIVED
(If yes, result thereof)

| | |
|-----|----|
| Yes | |
| No | No |

32) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN THE TENDER NOTICE / DOCUMENTS
(If yes, give details)

| | |
|-----|----|
| Yes | |
| No | no |

33) WAS THE EXTENSION MADE IN RESPONSE TIME?
(If yes, give reasons)

| | |
|-----|----|
| Yes | |
| No | no |

34) DEVIATION FROM QUALIFICATION CRITERIA
(If yes, give detailed reasons.)

| | |
|-----|----|
| Yes | |
| No | no |

35) WAS IT ASSURED BY THE PROCURING AGENCY THAT THE SELECTED FIRM IS NOT
BLACK LISTED?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

36) WAS A VISIT MADE BY ANY OFFICER/OFFICIAL OF THE PROCURING AGENCY TO THE
SUPPLIER'S PREMISES IN CONNECTION WITH THE PROCUREMENT? IF SO, DETAILS TO
BE ASCERTAINED REGARDING FINANCING OF VISIT, IF ABROAD:
(If yes, enclose a copy)

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

37) WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZATION ADVANCE PAYMENT IN
THE CONTRACT (BANK GUARANTEE ETC.)?

| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|

38) SPECIAL CONDITIONS, IF ANY
(If yes, give Brief Description)

| | |
|-----|----|
| Yes | |
| No | no |

39) Date of Award of Contract: 16-03-2017

Signature & Official Stamp of
Authorized Officer


MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions of MC
Education and Training of Elementary
School Teachers in Sindh

FOR OFFICE USE ONLY

SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi
Tele: 021-9205356; 021-9205369 & Fax: 021-9206291

Print

Save

Reset

SUMMARY OF COST

| | |
|----------------------|--|
| <u>Name of Work:</u> | <u>REHABILITATION / RENOVATION OF GOVERNMENT ELEMENTARY COLLEGE OF (Men) LARKANO</u> |
|----------------------|--|

Section -01

Civil Work

| | | |
|--|-----------------|--------------|
| 1. Cost of Total Schedule Items | Rs: | 1,528,188.00 |
| 2. Cost of Total Non- Schedule Items | Rs: | 320040 ✓ |
| 3. premium 15% | Rs: | 229228 ✓ |
| 4. Total Part - A | Sub - Total Rs: | 2077456 ✓ |

W/S & S/ works

PART -B

| | | |
|--------------------------------------|-----------------|--------------|
| 1. Cost of Total Schedule Items | Rs: | 184,220.00 X |
| 2. Cost of Total Non- Schedule Items | Rs: | 146130 1460 |
| | Sub - Total Rs: | 330350 |

Electric works

PART -C



| | | |
|--------------------------------------|-----------------|------------|
| 1. Cost of Total Schedule Items | Rs: | 353,903.00 |
| 2. Cost of Total Non- Schedule Items | Rs: | 157700 ✓ |
| | Sub - Total Rs: | 511603 ✓ |

GRAND TOTAL

Rs: 2919409 X
2919349



PROJECT DIRECTOR
Capacity Building of Teachers
Training Institutions of M/O Education and
Training Elementary schools Teachers in Sindh.

J787372

5760/1

CU 226



YUNUS KHAN STAMP VENDOR
 Plot No. 8, Seat No. E, D.C. Compound, District East, Karachi

13 FEB 2017

Stamp No. 4275 Dated: _____
 Issued to with order _____
 Through with Address _____
 Purposed _____
 valued Rs. _____
 Stamp Vendor Signature _____

CONTRACT AGREEMENT

The contract agreement (hereinafter called the "Agreement")
 Between Project Director, CIDA
Education & Literacy Department Government of Sindh (Hereinafter called the "Procuring Agency" of
 the one part

And

M/S Muhammad Ali Shujra (hereinafter called the "Contractor") of the other part.

Whereas the Procuring Agency is desirous that certain works, viz Repair, Renovation & Rehabilitation of GECE Badin (Electric Work) and amount of Rs. 16,57,442/= only should be executed by the contractor and has accepted a bid by the contractor for the execution and completion of such work and the remedying of any defects therein.

1. In this agreement works and expression shall have the same meaning as are respectively assigned to them in the condition of contract referred to.
2. The following documents after incorporating addenda, if any, except those parts relating to instructions to bidders shall be deemed to form and be read and construed as part of this agreement viz.
 - (a) The letter of Acceptance.
 - (b) The complete form of bid along with schedule to bid.
 - (c) Conditions of Contract & contract date.
 - (d) The precede schedule of Prices/bill of quantities (BOQ).
 - (e) The Specification and The Drawings.
3. In consideration of the payments to be made by the purchaser to the bidder as hereinafter mentioned, the bidder hereby covenants with the purchaser to provide the goods and services and to remedy defects therein in conformity in all respects with the provisions of the contract.
4. The purchaser hereby covenants to pay the bidder in consideration of the provision of the goods and services and the remedying of defects therein, the contract at the times and in the manner prescribed by the contract.

IN WITNESS whereof the parties hereby to have caused this agreement to be executed in accordance with their respective laws the day and year first above written.

M/S MUHAMMAD ALI SHUJRAH
 Government Contractor
 Proprietor
 Signature of the contractor

PROJECT DIRECTOR
 Capacity Building of Teachers
 Training Institutions of MJO Education and
 Signaling Government Schools Teachers in Sindh.
 Signature of the Procuring Agency

Witness:



1. Guiraz Contractors

1. Naseem Brothers



NO.PMU/SETTP/CIDA(CW)/ 2017
PROJECT MANAGEMENT UNIT
CAPACITY BUILDING OF TEACHER TRAINING INSTITUTIONS
& TRAINING OF ELEMENTARY SCHOOL TEACHERS IN SINDH
GOVERNMENT OF SINDH
SCHOOL EDUCATION DEPARTMENT

Karachi dated: 17/3/17

To,

M/s Muhammad Ali Shujrah

**SUBJECT: WORK ORDER FOR REPAIR/ RENOVATION & REHABILITATION
OF GECE BADIN (Electric Work)**

Reference: Your tender dated 3rd January 2017.

I am directed to inform you that the rates amounting to **Rs.1.657442** million (Rupees One Million Six hundred Fifty Seven thousand Four hundred forty two only) quoted by you for the subject work, are approved by the Procurement Committee of this project:

| S.# | Description | %age above/ below/ par (Electrical Work) (Ground Floor) | %age above/ below/ par (Electrical Work) (First Floor) |
|-----|---------------|--|--|
| 1. | Main Building | 4% below Non- Schedule Rs.473680/- | 4% below Non-Schedule Rs.281430/- |

You are accordingly informed to start the aforesaid work within 7 days from the date of issue of this work order under the supervision of the Assistant Project Engineer/ Project Engineer of this project and note that the work is to be completed within a period of **04 Months**.


You are advised to please execute the whole and every part of the work exactly, fully and faithfully in accordance with the specifications, design, drawings and instructions in writing relating to the work. You are entitled to have access to the same for the purpose of Inspection during office hours. If required to make or cause to be made copies of the same specifications and all such Design, Drawings and instructions as aforesaid, you can do so at your own expenses.

Photostat copy duly attested by the undersigned in respect of Schedule-B relating to the above-subject work is also enclosed herewith for your information and guidance.

You should give in writing the name of your authorized agent who would receive instructions at site of work during the course of its execution. PMU reserves the right to delete any component at any time due to any reason. In the meantime you are bound with the terms & conditions as laid down in the Agreement.

This is for your information and compliance.

D.A /As above


(SYED MASOOM ALI SHAH)
Manager (Admn & Accounts)

C.C.

1. The P.S. to Project Director, CIDA.
2. The Project Engineer, CIDA.
3. The Assistant Project Engineer, CIDA.

Manager (Admn & Accounts)

SINDH PUBLIC PROCUREMENT REGULATORY AUTHORITY

CONTRACT EVALUATION FORM

TO BE FILLED IN BY ALL PROCURING AGENCIES FOR PUBLIC CONTRACTS OF WORKS, SERVICES & GOODS

- 1) NAME OF THE ORGANIZATION / DEPTT. Capacity Building of Teacher Training Institutions & Training of Elementary School Teachers in Sindh-CIDA
- 2) PROVINCIAL / LOCAL GOVT / OTHER PSDP
- 3) TITLE OF CONTRACT Repair, Renovation & Rehabilitation of TTIs
- 4) TENDER NUMBER NO.PMU-CIDA/NIT/2017
- 5) BRIEF DESCRIPTION OF CONTRACT Repair, Ren. & Rehabilitation of GECE Badin (Electric Work)
- 6) FORUM THAT APPROVED THE SCHEME CDWP
- 7) TENDER ESTIMATED VALUE Rs.1.7 million
- 8) ENGINEER'S ESTIMATE (For civil works only) Rs.1.67 million
- 9) ESTIMATED COMPLETION PERIOD (AS PER CONTRACT) 04months
- 10) TENDER OPENED ON (DATE & TIME) 03-01-2017 at 4:00 p.m.
- 11) NUMBER OF TENDER DOCUMENTS SOLD 02
(Attach list of buyers)
- 12) NUMBER OF BIDS RECEIVED 02
- 13) NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS 02
- 14) BID EVALUATION REPORT (Enclose a copy) Copy enclosed
- 15) NAME AND ADDRESS OF THE SUCCESSFUL BIDDER M/s Muhammad Ali Shujrah
- 16) CONTRACT AWARD PRICE Rs.1.657442 Million
- 17) RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1st, 2nd, 3rd EVALUATION BID). 1st

18) METHOD OF PROCUREMENT USED : - (Tick one)

- a) SINGLE STAGE – ONE ENVELOPE PROCEDURE Domestic/ Local
- b) SINGLE STAGE – TWO ENVELOPE PROCEDURE
- c) TWO STAGE BIDDING PROCEDURE
- d) TWO STAGE – TWO ENVELOPE BIDDING PROCEDURE

PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED i.e. EMERGENCY, DIRECT CONTRACTING ETC. WITH BRIEF REASONS:

MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions of MO
Elementary and Training of Elementary
School Teachers in Sindh

19) APPROVING AUTHORITY FOR AWARD OF CONTRACT

20) WHETHER THE PROCUREMENT WAS INCLUDED IN ANNUAL PROCUREMENT PLAN?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

21) ADVERTISEMENT :

i) SPPRA Website
(If yes, give date and SPPRA Identification No.)

| | |
|-----|----------------------|
| Yes | 08-12-2016 Sr# 30847 |
| No | |

ii) News Papers
(If yes, give names of newspapers and dates)

| | |
|-----|--|
| Yes | Express (11-12-2016), Awami Awaz (14-12-2016) Dawn (12-12-2016) |
| No | |

22) NATURE OF CONTRACT

| | | | |
|--------------------|-------------------------------------|------|--------------------------|
| Domestic/ Local | <input checked="" type="checkbox"/> | Int. | <input type="checkbox"/> |
|--------------------|-------------------------------------|------|--------------------------|

23) WHETHER QUALIFICATION CRITERIA
WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
(If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

24) WHETHER BID EVALUATION CRITERIA
WAS INCLUDED IN BIDDING / TENDER DOCUMENTS?
(If yes, enclose a copy)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

25) WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A
METHOD OTHER THAN OPEN COMPETITIVE BIDDING?

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

26) WAS BID SECURITY OBTAINED FROM ALL THE BIDDERS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

27) WHETHER THE SUCCESSFUL BID WAS LOWEST EVALUATED
BID / BEST EVALUATED BID (in case of Consultancies)

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

28) WHETHER THE SUCCESSFUL BIDDER WAS TECHNICALLY
COMPLIANT?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

29) WHETHER NAMES OF THE BIDDERS AND THEIR QUOTED PRICES WERE READ OUT AT
THE TIME OF OPENING OF BIDS?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

30) WHETHER EVALUATION REPORT GIVEN TO BIDDERS BEFORE THE AWARD OF
CONTRACT?

(Attach copy of the bid evaluation report)

| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|


MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions of MEO
Education and Training of Elementary
School Teachers in Sindh

31) ANY COMPLAINTS RECEIVED
(If yes, result thereof)

| | |
|-----|----|
| Yes | |
| No | No |

32) ANY DEVIATION FROM SPECIFICATIONS GIVEN IN THE TENDER NOTICE / DOCUMENTS
(If yes, give details)

| | |
|-----|----|
| Yes | |
| No | no |

33) WAS THE EXTENSION MADE IN RESPONSE TIME?
(If yes, give reasons)

| | |
|-----|----|
| Yes | |
| No | no |

34) DEVIATION FROM QUALIFICATION CRITERIA
(If yes, give detailed reasons.)

| | |
|-----|----|
| Yes | |
| No | no |

35) WAS IT ASSURED BY THE PROCURING AGENCY THAT THE SELECTED FIRM IS NOT BLACK LISTED?

| | | | |
|-----|-------------------------------------|----|--------------------------|
| Yes | <input checked="" type="checkbox"/> | No | <input type="checkbox"/> |
|-----|-------------------------------------|----|--------------------------|

36) WAS A VISIT MADE BY ANY OFFICER/OFFICIAL OF THE PROCURING AGENCY TO THE SUPPLIER'S PREMISES IN CONNECTION WITH THE PROCUREMENT? IF SO, DETAILS TO BE ASCERTAINED REGARDING FINANCING OF VISIT, IF ABROAD:
(If yes, enclose a copy)

| | | | |
|-----|--------------------------|----|-------------------------------------|
| Yes | <input type="checkbox"/> | No | <input checked="" type="checkbox"/> |
|-----|--------------------------|----|-------------------------------------|

37) WERE PROPER SAFEGUARDS PROVIDED ON MOBILIZATION ADVANCE PAYMENT IN THE CONTRACT (BANK GUARANTEE ETC.)?

| | | | |
|-----|--------------------------|----|--------------------------|
| Yes | <input type="checkbox"/> | No | <input type="checkbox"/> |
|-----|--------------------------|----|--------------------------|

38) SPECIAL CONDITIONS, IF ANY
(If yes, give Brief Description)

| | |
|-----|----|
| Yes | |
| No | no |

39) Date of Award of Contract: 16-03-2017

Signature & Official Stamp of
Authorized Officer

[Signature]
MANAGER (ADMIN & ACCOUNTS)
Capacity Building of Teachers
Training Institutions of MRO
Education and Training of Elementary
School Teachers in Sindh

FOR OFFICE USE ONLY

SPPRA, Block. No.8, Sindh Secretariat No.4-A, Court Road, Karachi
Tele: 021-9205356; 021-9205369 & Fax: 021-9206291

Print

Save

Reset

#2796749

SUMMARY OF COST

NAME OF WORK:- **Government Elementary College of Education**

M/S. *Muhammad Ali Shujrah* **BADIN (Electric Work)**

| S# | Item of Work | Total Amount |
|----|---|--------------------|
| 1 | Part-A (Electric Schedule) Ground Floor | 435635 |
| | <i>Below 4%</i> | - 17425 ✓ |
| | Non Schedule | 473680 ✓ |
| | Total | <u>891890/2</u> ✓ |
| 2 | Part-B (Electric Schedule) First Floor | 504294 |
| | <i>Below 4%</i> | - 20172 ✓ |
| | Non Schedule | 281430 ✓ |
| | Total | <u>765552/2</u> ✓ |
| | G.Total | <u>1657442/2</u> ✓ |

Rs. One million Six hundred ninety Seven thousand Four hundred forty two only.

[Signature]

[Signature]

[Signature]

M/S MUHAMMAD ALI SHUJRAH
Government Contractor
Proprietor