

**DISTRICT COUNCIL KARACHI**  
**ANNUAL PROCUREMENT PLAN FOR COMMUNITY DEVELOPMENT PROGRAM DISTRICT KARACHI WEST**  
**(SUSTAINABLE DEVELOPMENT GOALS)**  
**FINANCIAL YEAR 2015-2016**

S.No:	Name of Scheme	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New Work (components)	Funds for new works (c-e)	Nature of Procurement	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of completion
a	b	c	d	e	f	g	h	i	j	k	l
1.	Improvement of Sewerage System through laying of sewerage line Saleem Goth and Al-Ghazal Villages UC-05 PS - 97	3.00 Million	-----	-----	3.00 Million	3.00 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
2.	Providing / Laying and Rehabilitation of Sewerage line at Yousuf Goth to Allah Wali, UC Yousuf Goth.	3.00 Million	-----	-----	3.00 Million	3.00 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
3.	Providing / Laying and Rehabilitation of Sewerage line at Pakhtoonabad UC Manghopir	3.00 Million	-----	-----	3.00 Million	3.00 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
4.	Providing / Laying and Rehabilitation of Sewerage Line at Umer Mengal Goth UC Manghopir	3.00 Million	-----	-----	3.00 Million	3.00 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
5.	Improvement / Repair of Sewerage Lien i/c Laying of CC Flooding Sector 5-C UC 39 PS-97	2.00 Million	-----	-----	2.00 Million	2.00 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
6.	Improvement of Sewerage Line from Degreee College to Rao Bangalow through Al-Kareemi Masjid in UC-38 PS-97	3.00 Million	-----	-----	3.00 Million	3.00 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
7.	Construction of Metalled Road through 1-1/2" thick machine carpet alongwith Lasi Para UC Manghopir	3.50 Million	-----	-----	3.50 Million	3.50 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course

S.No:	Name of Scheme	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New Work (components)	Funds for new works (c-e)	Nature of Procurement	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of completion
a	b	c	d	e	f	g	h	i	j	k	l
8.	Providing / Laying Rehabilitation of Sewerage Line at Sultanabad Sector-2, UC Manghopir.	4.00 Million	-----	-----	4.00 Million	4.00 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
9.	Improvement / Repair of Sewerage Line at Afridi Goth UC Manghopir-II	1.5 Million	-----	-----	1.5 Million	1.5 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course
10.	Providing / Laying and Rehabilitation of Sewerage Line at Mokrani Para UC Manghopir-I	2.5 Million	-----	-----	2.5 Million	2.5 Million	Works and Services	SPPRA Rule 15(b) & 16	March, 2016	In due course	In due course

  
**EXECUTIVE ENGINEER**  
**DISTRICT COUNCIL KARACHI**

  
**DISTRICT ENGINEER**  
**DISTRICT COUNCIL KARACHI**



**OFFICE OF THE DEPUTY COMMISSIONER  
KARACHI-WEST**

Estate Avenue Road, Opp. Habib Bank, SITE, Karachi

Deputycommissionerkarachiwest@gmail.com

No. DC (W)/KI 520 - / 2016, Karachi dated: 16-03-2016

**OFFICE ORDER.**

Pursuant to the letter No. LG(SO-V)/40-12/2015, dated 16.03.2016, regarding constitution of procurement committee and in view of the fact that different executing agencies will be carrying out development works under Community Development Program for Sustainable Development Goals-2015-16, following procurement committees headed by the undersigned are hereby formed:-

**1) DISTRICT MUNICIPAL CORPORATION, KARACHI WEST**

- |   |                   |
|---|-------------------|
| i. Deputy Commissioner, Karachi West                | Chairman          |
| ii. Superintendent Engineer, DMC, Karachi West      | Member/ Secretary |
| iii. Executive Engineer, District Council, Karachi. | Member            |

**2) ROAD & TRANSPORT, WORKS & SERVICE DEPARTMENT.**

- |  |                   |
|--|-------------------|
| i. Deputy Commissioner, Karachi West                               | Chairman          |
| ii. Superintendent Engineer DMC, Karachi West                      | Member            |
| iii. Executive Engineer, Road & Transport, Works & Services Deptt. | Member/ Secretary |

**3) KARACHI WATER & SEWERAGE BOARD.**


- |  |                   |
|--|-------------------|
| i. Deputy Commissioner, Karachi West                   | Chairman          |
| ii. Superintendent Engineer, KW&SB, Karachi West       | Member/ Secretary |
| iii. Executive Engineer, Orangi Zone DMC, Karachi West | Member            |

**4) DISTRICT COUNCIL, KARACHI**

- |  |                   |
|--|-------------------|
| i. Deputy Commissioner, Karachi West                 | Chairman          |
| ii. District Engineer, District Council, Karachi     | Member/ Secretary |
| iii. Executive Engineer, SITE Zone DMC, Karachi West | Member            |

The functions & responsibilities of the procurement committees shall be as under Section-8 of SPPRA Rule-2010.

1. Preparing bidding documents
2. Carrying out technical as well as financial evaluation of the bids
3. Preparing evaluation report as provided in Rule-45
4. Award contract to the qualifying bidder as per SPPRA rules.
5. Perform any other function ancillary and incidental to the above.

  
[MUHAMMAD ASIF JAMEEL]  
DEPUTY COMMISSIONER  
KARACHI-WEST

C.C.to:-

- 1) The Commissioner Karachi Division, Karachi.
- 2) The Secretary, Local Government Department, Government of Sindh, Karachi.
- 3) The Managing Director, Karachi Water & Sewerage Board, Karachi.
- 4) The Managing Director, SPPRA, Karachi.
- 5) The Administrator KMC, Karachi.
- 6) The Administrator DMC, West/ District Council, Karachi.
- 7) The Chief Engineer, Karachi Water & Sewerage Board, Karachi-West.
- 8) The Deputy Secretary (Staff) to Chief Secretary, Sindh Karachi.
- 9) PS to ACS, P&D Department, Government of Sindh, Karachi.
- 10) PS to Secretary Finance Department, Government of Sindh, Karachi.



OFFICE OF THE  
COMMISSIONER KARACHI DIVISION  
KARACHI

4, Club Road, Karachi. Tel No. 99205607, 99205610 Fax 99205652  
e-mail: [commissionerkarachi@gmail.com](mailto:commissionerkarachi@gmail.com)

**NOTIFICATION**

**SUBJECT: CONSTITUTION OF COMPLAINT REDESSAL COMMITTEE (CLAUSE-31) SPP RULES 2010 (AMENDED 2013) IN ALL DEPUTY COMMISSIONER, KARACHI OFFICES FOR ALL DEVELOPMENT PROGRAMMES FOR WHICH FUNDS ARE PLACED AT THE DISPOSAL OF DY. COMMISSIONERS KARACHI DIVISION.**

To comply the requirement under clause 31 of SPP Rules 2010, the following Complaint Redressal Committee (CRC) is constituted for all the subject mentioned procurement process:-

1.	Mr. Muhammad Aslam Khoso Additional Commissioner-I, Karachi	Chairman
2.	Deputy Commissioner (Concerned District)	Member
3.	Mr. S. Bashir Hussain Shah, Chief Engineer (Design & Contract Management), KMC	Member
4.	Additional Deputy Commissioner -I (Concerned District)	Member
5.	Rep. of Accountant General, Sindh	Member

**TOR:**

To act as guide line provided in Clause 31 of SPPRA Rules 2010(Amended 2013) if any complaint received from any aggrieved bidder.

Sd/=

[ASIF HYDER SHAH]

COMMISSIONER KARACHI DIVISION

No. CKD/Dir/PD&E/2016/347

Karachi Dated: 29/02/2016

**Copy to:-**

1. The Accountant General, Sindh, Karachi (with a request to nominate an Officer)
2. The Deputy Commissioner (All), Karachi *West*
3. The Additional Deputy Commissioner-I, (All) District Karachi.
4. All Members of Committee.
5. Office File

Inward No. *1903/16*  
Date *19/03/2016*

Desg.	Sig.
D.C	
A.D.C	
A	
Officer	

[Engr. Syed Muhammad Shakaib]  
Director (PD&E)  
Commissionerate Karachi Division

# ATTENDANCE SHEET

DATED: 17.03.2016

SUBJECT:-

PARTICIPANTS OF BID OPENING REGARDING SCHEMES UNDER COMMUNITY DEVELOPMENT PROGRAM FOR SUSTAINABLE DEVELOPMENT GOALS-2015-16 (DISTRICT COUNCIL KARACHI).

Note: If, any document is found missing/ fake, the request for the work is liable to be rejected.

S.NO.	NAME OF CONTRACTOR	S.NO. OF WORK APPLIED FOR	SIGNATURE
01.	M/s. Yohan & Co	3	
02	M/s. N.K.B. Group	8, 9	
03	M/s. AL. S. S. S. S.	8	
04	M/s. A. Khan	8, 9	
05	M/s. Abbas Jaffer & Co	1, 9	
06	M/s. Sunny Parkin	1, 4	
07	M/s. R. K. Sheeran	9, 9	
08	M/s. J. K. & Co	3, 4, 9	
09	M/s. D. S. & Partners	2, 6	
10	M/s. Smith Pipe & Scaffolding	1, 2	
11	M/s. Monamit Parkin	3, 4	
12	M/s. H. S. & Partners	8, 9	
13	M/s. S. S. & Partners	5, 8	
14	M/s. M. H. Khan	2, 3, 6, 4, 1, 5, 9, 8	
15	M/s. Raza Khan	9	
16	M/s. H. S. & Partners	8	
17	M/s. H. S. & Partners	1, 4, 9	
18	M/s. Saad Enterprises	1, 3, 4, 6, 8, 9	
17	M/s. Tahir Khan Bhan	1	
18	M/s. Ramad Dargaz & Partners	1	
19	M/s. R. K. Group	2, 5, 3, 1, 4	
20	M/s. Khalid Bin Gout Contractor	1, 6	
21.	M/s. Syed Rahim Shah & Partners	8, 6, 9, 4,	
22	M/s. H. S. & Partners	4, 8	
23	M/s. Malik Hakim	3, 5	

**District Engineer**  
 District Council Karachi  
 Mr. Faraz Mehmood Gilani

**Deputy Commissioner**  
 Karachi West  
 Mr. Aslam

**EXECUTIVE ENGINEER CIVIL**  
 SITE ZONE D.I.I. KARACHI  
  
 Mr. Chaudhry Khan

**OFFICE OF THE DISTRICT COUNCIL KARACHI**

No D.C.K / D.E / 25 /2016

Dated: 17/3/16

**SUBJECT:- PROCUREMENT COMMITTEE METING HELD ON 17-03-2016**

- 1- A meeting of the procurement committee under the chair of Deputy Commissioner, Karachi West, was held in the office of the Deputy Commissioner, Karachi West, Estate Avenue Road opp. Habib Bank, Site, Karachi.
- 2- The below mentioned member of committee attended the meeting to discuss the bids invited for the procurement of works vide No D.C.K / District Engineer /2016 /17 Dated 29-02-2016 and subsequently hoisted on the website of Sindh Public Procurement Regularity Authority Government of Sindh and Press

Following attend the meeting.

- |   |                  |
|---|------------------|
| 1- Deputy Commissioner,<br>Karachi West.                  | Chairman         |
| 2- District Engineer,<br>District Council Karachi         | Secretary/Member |
| 3- Executive Engineer<br>Site Zone D.M.C<br>West Karachi, | Member           |

- 3- During the course of meeting following discussion were made by the committee.
  - i- The tender received on dated 17-03-2016 at 2:00 PM were opened before the procurement committee in presence of representatives of participants.
  - ii- The methods for bidding documents observed as single envelop.
  - iii- The tender was opened on 17-03-2016 at 2:30 PM before the tender opening Committee.
- 4- The committee was informed that 23 Nos bidders have purchased the bidding documents upto dated 16-03-2016 and all participants responded the bids and received today upto 17-03-2016 in the office of Deputy Commissioner, Karachi West.

## 5- During the opening of tender received, following status was found.

Work Number	Name of Firms	Ranking in Term of Cost	Remarks
01	<b>M/S Sunny Builders</b>	<b>1<sup>st</sup> Lowest</b>	
	M/S R.K Construction Co	2 <sup>nd</sup> Lowest	
	M/S Haji Sirajuddin & Brothers	3 <sup>rd</sup> Lowest	
	M/S M.H.Khan & Brothers	4 <sup>th</sup> Lowest	
	M/S Abdul Sattar & Sons	5 <sup>th</sup> Lowest	
	M/S Khaliduddin Govt. Contractor	6 <sup>th</sup> Lowest	
	M/S Monument Builders	7 <sup>th</sup> Lowest	
02	<b>M/S Domki &amp; Brothers</b>	<b>1<sup>st</sup> Lowest</b>	
	M/S R.K Construction Co	2 <sup>nd</sup> Lowest	
	M/S M.H.Khan & Brothers	3 <sup>rd</sup> Lowest	
	M/S Monument Builders	4 <sup>th</sup> Lowest	
	M/S R.K Sherani	5 <sup>th</sup> Lowest	
03	<b>M/S J.K &amp; Co</b>	<b>1<sup>st</sup> Lowest</b>	
	M/S Malik Hakeem Khan & Brotehrs	2 <sup>nd</sup> Lowest	
	M/S M.H Khan & Brothers	3 <sup>rd</sup> Lowest	
	M/S Sindh pipe Industries	4 <sup>th</sup> Lowest	
04	<b>M/S Sunny Builders</b>	<b>1<sup>st</sup> Lowest</b>	
	M/S Haji Sirajuddin & Brothers	2 <sup>nd</sup> Lowest	
	M/S M.H Khan & Brothers	3 <sup>rd</sup> Lowest	
	M/S Syed Rahim Shah & Brothers	4 <sup>th</sup> Lowest	
	M/S R.K Construction Co	5 <sup>th</sup> Lowest	
	M/S J.K & Co	6 <sup>th</sup> Lowest	
	M/S Saad Enterprises	7 <sup>th</sup> Lowest	
	M/S Haji Muhammad Haleem Mandokhail	8 <sup>th</sup> Lowest	
	M/S Haji Abdul Nabi	9 <sup>th</sup> Lowest	
	05	<b>M/S Sajjad &amp; Fayyaz Enterprises</b>	<b>1<sup>st</sup> Lowest</b>
M/S R.K Construction Co		2 <sup>nd</sup> Lowest	
M/S M.H Khan & Brothers		3 <sup>rd</sup> Lowest	
M/S Malik Hakeem Khan & Brothers		4 <sup>th</sup> Lowest	
06	<b>M/S Domki &amp; Brothers</b>	<b>1<sup>st</sup> Lowest</b>	
	M/S M.H Khan & Brothers	2 <sup>nd</sup> Lowest	
	M/S Khaliduddin Govt. Contractor	3 <sup>rd</sup> Lowest	
	M/S Syed Rahim Shah & Brothers	4 <sup>th</sup> Lowest	

Work Number	Name of Firms	Ranking in Term of Cost	Remarks	
08	<b>M/S Sajjad &amp; Fayaz Enterprises</b>	1 <sup>st</sup> Lowest		
	M/S A.Khan Sheerani Engineering Firm	2 <sup>nd</sup> Lowest		
	M/S Saad Enterprises	3 <sup>rd</sup> Lowest		
	M/S Haji Saluddin & Brothers	4 <sup>th</sup> Lowest		
	M/S Haji Muhammad Haleem Mandokhail	5 <sup>th</sup> Lowest		
	M/S N.K & Company	6 <sup>th</sup> Lowest		
	M/S Haji Abdul Nabi	7 <sup>th</sup> Lowest		
	M/S M.H Khan & Brothers	8 <sup>th</sup> Lowest		
	09	<b>M/S A.Khan Sherani Engineering Firm</b>	1 <sup>st</sup> Lowest	
		M/S M.H Khan & Brothers	2 <sup>nd</sup> Lowest	
M/S J.K & Co		3 <sup>rd</sup> Lowest		
M/S Saad Enterprises		4 <sup>th</sup> Lowest		
M/S Haji Sirajuddin & Brothers		5 <sup>th</sup> Lowest		
M/S Abdul Sattar & Sons		6 <sup>th</sup> Lowest		
M/S R.K Sheerani		7 <sup>th</sup> Lowest		
M/S Sindh Pipe Industries		8 <sup>th</sup> Lowest		
M/S Raza Khan Mandokhail Govt Contractor		9 <sup>th</sup> Lowest		
M/S N.K & Company		10 <sup>th</sup> Lowest		


6- The committee thoroughly scrutinized each case / tender document, by comparing earthimatically and financially with sanctioned estimates / schedule of prices and criteria for eligibility and minimum qualification as per bidding documents.

7- **Recommendation.**


After due deliberation / scrutiny of each tender document by the committee, it was recommended that lowest evaluated responsive bidder may be awarded the respective tender.

8- **Decision.**

In view of above report it is decided that tenders are being awarded to above mentioned lowest responsive bidders accordingly.

  
**District Engineer**  
**District Council Karachi**  
**Member / Secretary**  
 Mr. Fazal Mahmud Gill

  
**Executive Engineer**  
**Site Zone DMC West Karachi**  
**Member**  
 Mr. Shabazz Hussain

  
**Deputy Commissioner**  
**Karachi West**  
**Chairman**  
 Mr. Aziz Latif



# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report

**(Work No. 01)**

1	Name of Procuring Agency:	<b>District Council Karachi</b>
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Improvement of Sewerage System through Laying of Sewerage line Saleem Goth and Al-Ghazi villas UC -05 PS-97 District Council Karachi.
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	09 Nos
7	Total Bids Received	09 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	02 Nos
11	Financial Bid Opening date	17-03-2016

### 1. Bid Evaluation Report:

S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks
1	2	3	4	5	6	7
1	M/S Sunny Builders	16,90,226/=	1 <sup>st</sup> Lowest	41.95% Below	Substantially Responsive	Pay order No.02509815 Amount Rs. 60,000/= NIB Federal B Area
2	M/S R.K Construction Co	20,09,053/=	2 <sup>nd</sup> Lowest	31% Below	Substantially Responsive	Pay order No.12595966 Amount Rs. 58,234/= ABL Bank
3	M/S Haji Sirajuddin & Brothers	20,09,053/=	3 <sup>rd</sup> Lowest	31% Below	Substantially Responsive	Pay order No.11214377 Amount Rs. 45,000/= UBL Bank
4	M/S M.H.Khan & Brothers	20,96,403/=	4 <sup>th</sup> Lowest	28% Below	Substantially Responsive	Pay order No.11128282 Amount Rs. 60,000/= UBL Bank
5	M/S Abdul Sattar & Sons	21,25,520/=	5 <sup>th</sup> Lowest	27% Below	Substantially Responsive	Pay order No.11128343 Amount Rs. 58,300/= UBL Bank
6	M/S Khaliduddin Govt. Contractor	22,34,708/=	6 <sup>th</sup> Lowest	23.25% Below	Substantially Responsive	Pay order No.11214362 Amount Rs. 60,000/= UBL Bank
7	M/S Monument Builders	24,16,688/=	7 <sup>th</sup> Lowest	17% Below	Substantially Responsive	Pay order No.03050530 Amount Rs. 60,000/= Khyber Bank

- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S **Sunny Builders** declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder.

  
District Engineer


District Council Karachi  
Member / Secretary

*At For M/Secretary*

  
Executive Engineer

Site Zone DMC West Karachi  
Member

*At For M/Executive Engineer*

  
Deputy Commissioner  
Karachi West  
Chairman

*At For Deputy Commissioner*

# DISTRICT COUNCIL KARACHI

## COMPARATIVE STATEMENT

Work No. 01

**SUBJECT: -Improvement of Sewerage System through Laying of Sewerage line Saleem Goth and Al-Ghazi villas UC -05 PS-97 District Council Karachi.**

Sr No	Description of Work	Engineer's Estimate				M/S Sunny Builders 1		M/S R.K Construction Co 2		M/S Haji Strajuddin & Brothers 3		M/S M.H.Khan & Brothers 4	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level earth within a one chain as directed by Engineer Incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P No 62/5)	40500	4650/=	% Cft	1,88,325/=	4650/=	1,88,325/=	4650/=	1,88,325/=	4650/=	1,88,325/=	4650/=	1,88,325/=
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c 180/2) 12" dia	3000	367/00	P/ Rft	11,01,000/=	367/00	11,01,000/=	367/00	11,01,000/=	367/00	11,01,000/=	367/00	11,01,000/=
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P.No. 77/24)	36450	2760/00	% Cft	1,00,602/=	2760/00	1,00,602/=	2760/00	1,00,602/=	2760/00	1,00,602/=	2760/00	1,00,602/=
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B using stone ballast 2 inch and dome gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge (R.A)	100 Nos	13707/0	Each	13,70,700/=	13707/0	13,70,700/=	13707/0	13,70,700/=	13707/0	13,70,700/=	13707/0	13,70,700/=
5	Add or less depth beyond 5 ft depth in manhole etc complete. (R.A)	43 Rft	3046/00	P Rft	1,30,978/=	3046/00	1,30,978/=	3046/00	1,30,978/=	3046/00	1,30,978/=	3046/00	1,30,978/=


*[Signature]*  
District Engineer  
District Council Karachi  
Member / Secretary


*[Signature]*  
Executive Engineer  
Site Zone DMC West Karachi  
Member


*[Signature]*  
Deputy Commissioner  
Karachi West  
Chairman

*[Signature]*  
District Engineer  
District Council Karachi  
Member / Secretary

Description of Work	Engineer's Estimate				M/S Sunny Builders		M. H. Hajji Sirajuddin & Brothers		M/S M.H.Khan & Brothers.	
	Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount
6 Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1½:3 concrete and embedded 15kg CI frame in perped position i/c with transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip will be transported) approved design of K.W. & W.B. (PHED Sch P-No. 31/2)	100 Nos	1906/60	Each	1,90,660/=	1906/60	1906/60	1906/60	1906/60	1906/60	1906/60
7 Manufacturing and supplying manhole cover cast in 1-2:4 concrete ration 3" deep at center, reinforced with 1-2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W. & W.B. (W.S. Sch P-31/1(a)) 21" dia	100 Nos	913 63	Each	91,363/=	913 63	913 63	913 63	913 63	913 63	913 63
	Total Amount of Schedule Rate			29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=
	Add 2% physical contingencies			58,234/=	41.95% Below	12,21,446	31% Below	9,02,618	31% Below	9,02,618
	Add 1% Party Validation			29,117/=	(-)		(-)		(-)	
	Total Amount:-			29,99,023		16,90,226		20,09,053		20,09,053
	Total Amount:-			29,99,023		16,90,226		20,09,053		20,96,403

  
 District Engineer  
 District Council Karachi  
 Member / Secretary  
 Mr. Farid Mahmood  
 11/11


  
 Executive Engineer  
 Site Zone DMC West Karachi  
 Member  
 Mr. Hakeem Akbar


  
 Deputy Commissioner  
 Karachi West  
 Chairman  
 Mr. Arif Sami

Sr No	Description of Work	Engineer's Estimate				M/S Abdul Sattar & Sons 5		M/S Khaliduddin Govt. Contractor 6		M/S Monument Builders 7	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer Incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.62/5)	40500 Cft	4650/=	% Cft	1,88,325 /=-	4650/=	1,88,325 /=-	4650/=	1,88,325 /=-	4650/=	1,88,325 /=-
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b(2) 12" dia	3000 Rft	367/00	P / Rft	11,01,000 /=-	367/00	11,01,000 /=-	367/00	11,01,000 /=-	367/00	11,01,000 /=-
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P.No. 77/24)	36450 Cft	2760/00	% Cft	1,00,602 /=-	2760/00	1,00,602 /=-	2760/00	1,00,602 /=-	2760/00	1,00,602 /=-
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge (R/A)	100 Nos	13707/0	Each	13,70,700 /=-	13707/0	13,70,700 /=-	13707/0	13,70,700 /=-	13707/0	13,70,700 /=-
5	Add or less depth beyond 5 ft depth in manhole etc complete. (R.A)	(-) 43 Rft	3046/00	P Rft	(-) 1,30,978 /=-	3046/00	(-) 1,30,978 /=-	3046/00	(-) 1,30,978 /=-	3046/00	(-) 1,30,978 /=-

  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member


  
**Deputy Commissioner**  
 Karachi West  
 Chairman

  
 Member / Secretary


  
 Member

  
 Chairman

Sr No	Description of Work	Engineer's Estimate				M/S Abdul Sattar & Sons 5		M/S Khaliduddin Govt. Contractor 6		M/S Monument Builders 7	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount
6	Schedule Items Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1½:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip will be transported) approved design of K.W.&W.B (PHED Sch P-No. 3112)	100 Nos	1906/60	Each	1,90,660/=	1906/60	1906/60	1906/60	1906/60	1906/60	1906/60
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W.&W.B (W.S. Sch P-3111(a)) 21" dia	100 Nos	913 63	Each	91,363/=	913 63	913 63	913 63	913 63	913 63	913 63
				Total Amount of Schedule Rate	29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=
				Add 2% physical contingencies	58,234/=	27% Below	7,86,151	23.25% Below	6,76,964	17% Below	4,94,984
				Add 1% Party Validation	29,117/=	(-)		(-)		(-)	
				<b>Total Amount:-</b>	<b>29,99,023</b>		<b>21,25,520</b>		<b>22,34,708</b>		<b>24,16,688</b>

  
 District Engineer  
 District Council Karachi  
 Member / Secretary

  
 Executive Engineer  
 Site Zone DMC West Karachi  
 Member

  
 Deputy Commissioner  
 Karachi West  
 Chairman

# DISTRICT COUNCIL KARACHI


Sir Shah Suleman road Gulshan-e-Iqbal Karachi /  
Dumba Goth Superhighway Karachi

## QUALIFICATION / ELIGIBILITY CRITERIA


Work No. 01

SUBJECT: -Improvement of Sewerage System through Laying of Sewerage line Saleem Goth and Al-Ghazi villas  
UC-05 PS-97 District Council Karachi.

Sr. No	Name of Contractor	Verified PEC Certificate in C-6	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	M/S Sunny Builders	N / A	4230109153941	2015 / 2016	S 2451978-2	Yes	05 Years	Yes	Yes
2	M/S R.K Construction Co	C-2 01287	1291742-7	2015 / 2016	S 1291742-7	Yes	05 Years	Yes	Yes
3	M/S Haji Sirajuddin & Brothers	C-3 04228	1233100-7	2014 / 2015	S 1233100-7	Yes	05 Years	Yes	Yes
4	M/S M.H.Khan & Brothers	C-5 09490	3551760-3	2015 / 2016	S 3551760-3	Yes	05 Years	Yes	Yes
5	M/S Abdul Sattar & Sons	C-4 07020	1452038-9	2015 / 2016	S 1452038-9	Yes	05 Years	Yes	Yes
6	M/S Khaliduddin Govt. Contractor	C-4 01671	0673740-4	2015 / 2016	S 0673740-4	Yes	05 Years	Yes	Yes
7	M/S Monument Builders	C-6 10423	0896581-2	2015 / 2016	S 0896581-2	Yes	05 Years	Yes	Yes

  
District Engineer  
District Council Karachi  
Member / Secretary

  
Executive Engineer  
Site Zone DMC West Karachi  
Member

  
Deputy Commissioner  
Karachi West  
Chairman

# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report


(Work No. 02)


1	Name of Procuring Agency:	District Council Karachi
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Providing / Laying and Rehabilitation of Sewerage lin at Yousuf Goth to Allah Wali UC-Yousuf Goth District Council Karachi.
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	05 Nos
7	Total Bids Received	05 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	(Nil)
11	Financial Bid Opening date	17-03-2016


### 1. Bid Evaluation Report:

S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks
1	2	3	4	5	6	7
1	M/S Domki & Brothers	17,17,886/=	1 <sup>st</sup> Lowest	41% Below	Substantially Responsive	Pay order No.02509808 Amount Rs. 60,000/= NIB Federal B Area
2	M/S R.K Construction Co	20,96,404/=	2 <sup>nd</sup> Lowest	28% Below	Substantially Responsive	Pay order No.12595965 Amount Rs. 58234/= ABL Bank
3	M/S M.H.Khan & Brothers	21,83,754/=	3 <sup>rd</sup> Lowest	25% Below	Substantially Responsive	Pay order No.11128280 Amount Rs. 60,000/= UBL Bank
4	M/S Monument Builders	24,16,687/=	4 <sup>th</sup> Lowest	17% Below	Substantially Responsive	Pay order No.0305031 Amount Rs. 60,000/= Khyber Bank
5	M/S R.K Sherani	24,50,171/=	5 <sup>th</sup> Lowest	15.85% Below	Substantially Responsive	Pay order No.12502263 Amount Rs. 60,000/= ABL Bank

- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S **Domki & Brothers** declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder

  
District Engineer  
District Council Karachi  
Member / Secretary

  
Executive Engineer  
Site Zone DMC West Karachi  
Member

  
Deputy Commissioner  
Karachi West  
Chairman

Mr. Faraz Mehmood 6/11

Mr. Shabir Hussain

Mr. Aijaz Ahmad

# DISTRICT COUNCIL KARACHI

## COMPARATIVE STATEMENT


Work No. 02

**SUBJECT: - Providing / Laying and Rehabilitation of Sewerage lin at Yousuf Goth to Allah Wali UC-Yousuf Goth District Council Karachi.**

Sr No	Description of Work	Engineer's Estimate		M/S Domki & Brothers		M/S R.K Construction Co		M/S M.H.Khan & Brothers		M/S Monument Builders		M/S R.K Sherani	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade, cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.62/5)	40500 Cft	4650 / 00	%o Cft	1,88,325 /=-	4650 / 00	1,88,325 /=-	4650 / 00	1,88,325 /=-	4650 / 00	1,88,325 /=-	4650 / 00	1,88,325 /=-
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/6(2) 12" dia	3000 Rft	367 /00	P / Rft	11,01,000 /=-	367 /00	11,01,000 /=-	367 /00	11,01,000 /=-	367 /00	11,01,000 /=-	367 /00	11,01,000 /=-
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P-No. 77/24)	36450 Cft	2760 / 00	%o Cft	1,00,602 /=-	2760 / 00	1,00,602 /=-	2760 / 00	1,00,602 /=-	2760 / 00	1,00,602 /=-	2760 / 00	1,00,602 /=-
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge ( R/A )	100 Nos	13707 / 00	Each	13,70,700 /=-	13707 / 00	13,70,700 /=-	13707 / 00	13,70,700 /=-	13707 / 00	13,70,700 /=-	13707 / 00	13,70,700 /=-
5	Add or less depth beyond 5 ft depth in manhole etc complete. ( R.A )	( - ) 43 Rft	3046 / 00	P Rft	( - ) 1,30,978 /=-	3046 / 00	( - ) 1,30,978 /=-	3046 / 00	( - ) 1,30,978 /=-	3046 / 00	( - ) 1,30,978 /=-	3046 / 00	( - ) 1,30,978 /=-

  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member


  
**Deputy Commissioner**  
 Karachi West  
 Chairman



Sr No	Description of Work	Engineer's Estimate			M/S Domki & Brothers		M/S R.K Construction Co		M/S M.H.Khan & Brothers		M/S Monument Builders		M/S R.K Sherani		
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount		
6	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1.15:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip will be transported) approved design of K.W.& W.B (PHED Sch P-No. 31/2)	100 Nos	1906 / 60	Each	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=		
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W.& W.B (W.S. Sch P-31 / 1(a) ) 21" dia	100 Nos	913 / 63	Each	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=		
			Total Amount of Schedule Rate		29,11,672		29,11,672		29,11,672		29,11,672		29,11,672		
			Add 2% physical contingencies Add 1% Party Validation		58,234/= 29,117/=	41% Below (-)	11,93,785	28% Below (-)	8,15,268	25% Below (-)	7,27,918	17% Below (-)	4,94,984	15.85% Below (-)	4,61,500
			Total Amount:-		29,99,023		17,17,836		20,96,404		21,83,754		24,16,687		24,50,171

  
District Engineer  
District Council Karachi  
Member / Secretary  
Mr. Farid Mahmood Khan

  
Executive Engineer  
Site Zone DMC West Karachi  
Member  
Mr. Sultana Hosen

  
Deputy Commissioner  
Karachi West  
Chairman  
Mr. Asif Jomani

# DISTRICT COUNCIL KARACHI

Sir Shah Suleman road Gulshan-e-Iqbal Karachi /  
Dumba Goth Superhighway Karachi

## QUALIFICATION / ELIGIBILITY CRITERIA


SUBJECT: - Providing / Laying and Rehabilitation of Sewerage lin at Yousuf Goth to Allah Wali UC-Yousuf Goth  
District Council Karachi.

Work No-02

Sr. No	Name of Contractor	Verified PEC Certificate in	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	M/S Domki & Brothers	C-6	4	5	6	7	8	9	10
2	M/S R.K Construction Co	C-2 01287	1291742-7	2015 / 2016	S 1291742-7	Yes	05 Years	Yes	Yes
3	M/S M.H.Khan & Brothers	C-5 09490	3551760-3	2015 / 2016	S 3551760-3	Yes	05 Years	Yes	Yes
4	M/S Monument Builders	C-6 10423	0896581-2	2015 / 2016	S 0896581-2	Yes	05 Years	Yes	Yes
5	M/S R.K Sherani & Co	N/A	1293202-7	2015 / 2016	S 1293202-7	Yes	05 Years	Yes	Yes

  
District Engineer  
District Council Karachi  
Member / Secretary  
Mr. Faraz Mahmood

  
Executive Engineer  
Site Zone DMC West Karachi  
Member  
Mr. Shaban Hassan

  
Deputy Commissioner  
Karachi West  
Chairman  
Mr. Asif Tahir

# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report



(Work No. 03)

1	Name of Procuring Agency:	District Council Karachi
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Providing / Laying and Rehabilitation of Sewerage line at Pakhtoonabad UC-Manghopir-Pir District Council Karachi.
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	07 Nos
7	Total Bids Received	07 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	03 Nos
11	Financial Bid Opening date	17-03-2016



### 1. Bid Evaluation Report:

S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks
1	2	3	4	5	6	7
1	M/S J.K & Co	20,09,054/=	1 <sup>st</sup> Lowest	31% Below	Substantially Responsive	Pay order No.12673397 Amount Rs. 60,000/= Allied Bank
2	M/S Malik Hakeem Khan & Brotehrs	21,83,754/=	2 <sup>nd</sup> Lowest	25% Below	Substantially Responsive	Pay order No.00021727 Amount Rs. 58,500/= Bank AL Falah
3	M/S M.H Khan & Brothers	23,29,337/=	3 <sup>rd</sup> Lowest	20% Below	Substantially Responsive	Pay order No.11128281 Amount Rs. 60,000/= UBL Bank
4	M/S Sindh pipe Industries	24,16,687/=	4 <sup>th</sup> Lowest	17% Below	Substantially Responsive	Pay order No.0305032 Amount Rs. 60,000/= Khyber Bank

- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S J.K & Co declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder.

  
 District Engineer  
 District Council Karachi  
 Member / Secretary  


  
 Executive Engineer  
 Site Zone DMC West Karachi  
 Member  


  
 Deputy Commissioner  
 Karachi West  
 Chairman  



# DISTRICT COUNCIL KARACHI


## COMPARATIVE STATEMENT


Work No. 03

**SUBJECT: - Providing / Laying and Rehabilitation of Sewerage line at Pakhtoonabad UC-Manhopir-Pir District Council Karachi.**

Sr No	Description of Work	Engineer's Estimate		M/S J.K & Co		M/S Malik Hakeem Khan & Brothers		M/S M.H Khan & Brothers		M/S Sindh pipe Industries	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade, cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer Incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.62/5)	40500 Cft	4650 / 00	% Cft	1,88,325/-	4650 / 00	1,88,325/-	4650 / 00	1,88,325/-	4650 / 00	1,88,325/-
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b(2) 12" dia	3000 Rft	367 / 00	P / Rft	11,01,000/-	367 / 00	11,01,000/-	367 / 00	11,01,000/-	367 / 00	11,01,000/-
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P.No. 77/24)	36450 Cft	2760 / 00	% Cft	1,00,602/-	2760 / 00	1,00,602/-	2760 / 00	1,00,602/-	2760 / 00	1,00,602/-
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge	100 Nos	13707 / 00	Each	13,70,700/-	13707 / 00	13,70,700/-	13707 / 00	13,70,700/-	13707 / 00	13,70,700/-
5	Add or less depth beyond 5 ft depth in manhole etc complete. (R.A)	(-) 43 Rft	3046 / 00	P Rft	(-) 1,30,978/-	3046 / 00	(-) 1,30,978/-	3046 / 00	(-) 1,30,978/-	3046 / 00	(-) 1,30,978/-


  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member


  
**Deputy Commissioner**  
 Karachi West  
 Chairman

  
 Member


Sr N	Description of Work	Engineer's Estimate			M/S J.K & Co			M/S Malik Hakeem Khan & Brohehs			M/S M.H Khan & Brothers			M/S Sindh pipe Industries	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount		
6	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks crossed in 1:1½:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip will be transported) approved design of K.W.& W.B (PHED Sch P-No. 31/2)	100 Nos	1906 / 60	Each	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=		
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W.& W.B (W.S. Sch P-31 / 1(a) ) 21" dia	100 Nos	913 / 63	Each	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=		
		Total Amount of Schedule Rate			29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=		
		Add 2% physical contingencies			58,234/=	31% Below (-)	9,02,618/=	25% Below (-)	7,27,918	20% Below (-)	5,82,334	17% Below (-)	4,94,984/=		
		Add 1% Party Validation			29,117/=										
		Total Amount:-			29,99,023		20,09,054		21,83,754		23,29,337		24,16,687/=		

  
District Engineer  
District Council Karachi  
Member / Secretary

Mr. Saad Mahmood Bhatti

  
Executive Engineer  
Site Zone DMC West Karachi  
Member

Mr. Shaukat Hussain

  
Deputy Commissioner  
Karachi West  
Chairman

Mr. Asghar Tariq

# DISTRICT COUNCIL KARACHI


Sir Shah Suleman road Gulshan-e-Iqbal Karachi /  
Dumb'a Goth Superhighway Karachi

## QUALIFICATION / ELIGIBILITY CRITERIA


Work No. 03

SUBJECT: - Providing / Laying and Rehabilitation of Sewerage line at Pakhtoonabad UC-Manghopir-Pir District Council Karachi.


Sr. No	Name of Contractor	Verified PEC Certificate in	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	M/S J.K & Co	C-3 04862	0792324-4	2015 / 2016	S 0792324-4	Yes	05 Years	Yes	Yes
2	M/S Malik Hakeem Khan & Brothers	C-3 03696	1000541-2	2015 / 2016	S 1000541-2	Yes	05 Years	Yes	Yes
3	M/S M.H.Khan & Brothers	C-5 09490	3551760-3	2015 / 2016	S 3551760-3	Yes	05 Years	Yes	Yes
4	M/S Sindh Pipe Industries	C-6 31219	1041217-4	2015 / 2016	S 1041217-4	Yes	05 Years	Yes	Yes

  
District Engineer  
District Council Karachi

  
Member / Secretary

  
Executive Engineer  
Site Zone DMC West Karachi

  
Member

  
Deputy Commissioner  
Karachi West

  
Chairman

# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report

(Work No. 04)


1	Name of Procuring Agency:	<b>District Council Karachi</b>
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Providing / Laying and Rehabilitation of Sewerage line at Umer Mengal Goth UC Manghopir-Pir District Council Karachi.
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	09 Nos
7	Total Bids Received	09 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	Nil
11	Financial Bid Opening date	17-03-2016


### 1. Bid Evaluation Report:


S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks
1	2	3	4	5	6	7
1	M/S Sunny Builders	16,89,061/=	1 <sup>st</sup> Lowest	41.99% Below	Substantially Responsive	Pay order No.02509813 Amount Rs. 60,000/= NIB F.B Area
2	M/S Haji Sirajuddin & Brothers	18,63,470/=	2 <sup>nd</sup> Lowest	36% Below	Substantially Responsive	Pay order No.11214378 Amount Rs. 40,000/= UBL Bank
3	M/S M.H Khan & Brothers	20,67,287/=	3 <sup>rd</sup> Lowest	29% Below	Substantially Responsive	Pay order No.11128278 Amount Rs. 60,000/= UBL Bank
4	M/S Syed Rahim Shah & Brothers	21,83,654/=	4 <sup>th</sup> Lowest	25% Below	Substantially Responsive	Pay order No.12595961 Amount Rs. 58,234/= ABL Bank
5	M/S R.K Construction Co	21,83,654/=	5 <sup>th</sup> Lowest	25% Below	Substantially Responsive	Pay order No.1033499 Amount Rs. 50,000/= Bank Islami
6	M/S J.K & Co	21,94,527/=	6 <sup>th</sup> Lowest	24.63% Below	Substantially Responsive	Pay order No.0305052 Amount Rs. 60,000/= Khyber Bank
7	M/S Saad Enterprises	22,12,870/=	7 <sup>th</sup> Lowest	24% Below	Substantially Responsive	Pay order No.0305029 Amount Rs. 60,000/= Khyber Bank
8	M/S Haji Muhammad Haleem Mandokhail	24,45,804/=	8 <sup>th</sup> Lowest	16% Below	Substantially Responsive	Pay order No.14104178 Amount Rs. 60,000/= HBL Bank
9	M/S Haji Abdul Nabi	25,62,271/=	9 <sup>th</sup> Lowest	12% Below	Substantially Responsive	Pay order No.12595962 Amount Rs. 1,28,000/= Allied Bank


- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S Sunny Builder declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder.

  
District Engineer  
District Council Karachi  
Member / Secretary  


  
Executive Engineer  
Site Zone DMC West Karachi  
Member



  
Deputy Commissioner  
Karachi West  
Chairman



# DISTRICT COUNCIL KARACHI


## COMPARATIVE STATEMENT


**SUBJECT: - Providing / Laying and Rehabilitation of Sewerage Line at Umer Mengal Goth UC Manghopir**

Work No. 04

Sr No	Description of Work	Engineer's Estimate		M/S Sunny Builders		M/S Haji Strajuddin & Brothers		M/S M.H Khan & Brothers		M/S Syed Rahim Shah & Brothers		M/S R.K Construction Co	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade, cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P No.62/5)	40500 Cft	4650 / 00	% Cft	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b/2) 12" dia	3000 Rft	367 / 00	P / Rft	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P.No. 77/24)	36450 Cft	2760 / 00	% Cft	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge (R/A)	100 Nos	13707 / 00	Each	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =
5	Add or less depth beyond 5 ft depth in manhole etc complete. (R.A)	43 Rft	3046 / 00	P Rft	1,30,978 / =	3046 / 00	1,30,978 / =	3046 / 00	1,30,978 / =	3046 / 00	1,30,978 / =	3046 / 00	1,30,978 / =

  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member

  
**Deputy Commissioner**  
 Karachi West  
 Chairman


  
 Mr. Asif Farooq



Sr No	Description of Work	Engineer's Estimate				M/S J.K & Co				M/S Saad Enterprises				M/S Haji Muhammad Haleem Mandokhail				M/S Haji Abdul Nabi			
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount				
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer Incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.62/5)	40500 Cft	4650 / 00	% Cft	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =				
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b(2) 12" dia	3000 Rft	367 / 00	P / Rft	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =				
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering rramming to full compaction etc complete (PHED Sch P.No. 77/24)	36450 Cft	2760 / 00	% Cft	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =				
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge (R/A)	100 Nos	13707 / 00	Each	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =				
5	Add or less depth beyond 5 ft depth in manhole etc complete. (R.A)	(-) 43 Rft	3046 / 00	P Rft	(-) 1,30,978 / =	3046 / 00	(-) 1,30,978 / =	3046 / 00	(-) 1,30,978 / =	3046 / 00	(-) 1,30,978 / =	3046 / 00	(-) 1,30,978 / =	3046 / 00	(-) 1,30,978 / =	3046 / 00	(-) 1,30,978 / =				

  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member

  
**Deputy Commissioner**  
 Karachi West  
 Chairman

Mr. Tajul Haque (Call)


Mr. Shaban Hatan

Mr. Aziz Soomro

Sr No	Description of Work	Engineer's Estimate			M/S Sunny Builders			M/S Haji Sirajuddin & Brothers			M/S M.H Khan & Brothers			M/S Syed Rahim Shah & Brothers			M/S R.K Construction Co	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount			
6	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1½:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip will be transported) approved design of K.W. & W.B (PHED Sch P-No. 31/2)																	
		100 Nos	1906 / 60	Each	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=			
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W. & W.B (W.S. Sch P-31 / 1(a) ) 21" dia																	
		100 Nos	913 / 63	Each	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=			
		Total Amount of Schedule Rate			29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=			
		Add 2% physical contingencies			58,234/=	41.99% Below (-)	12,22,611	36% Below (-)	10,48,201/	29% Below (-)	8,44,384/=	25% Below (-)	7,27,918/=	25% Below (-)	7,27,918/=			
		Add 1% Party Validation			29,11,17/=													
		Total Amount:-			29,99,023		16,89,061		18,63,470		20,67,287		21,83,654		21,83,654			

  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member

  
**Deputy Commissioner**  
 Karachi West  
 Chairman

*Mr. Faraz Mehmood Bilal*

*Mr. Shaban Hassan*

*Mr. Asif Jomeel*

Sr No	Description of Work	Engineer's Estimate		M/S J.K & Co		M/S Saad Enterprises		M/S Haji Muhammad Haleem Mandokhail		M/S Haji Abdul Nabi			
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount		
6	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1.5:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip will be transported) approved design of K.W.& W.B (PHED Sch P-No. 31/2)	100 Nos	1906 / 60	Each	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=		
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W.& W.B (W.S. Sch P-31 / 1 (a) ) 21" dia	100 Nos	913 / 63	Each	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=		
		Total Amount of Schedule Rate			29,11,672/=		29,11,672/=		29,11,672/=		29,11,672/=		
		Add 2% physical contingencies			58,234/=	24.63% Below (-)	7,17,144	24% Below (-)	6,98,801	16% Below (-)	4,65,767/=		
		Add 1% Party Validation			29,117/=		21,94,527		22,12,870		12% Below (-)	3,49,400/=	
		Total Amount:-			29,99,023		21,94,527		22,12,870		24,45,804		25,62,271

*[Signature]*  
District Engineer  
District Council Karachi  
Member / Secretary

*[Signature]*  
Mr. Faraz Mehmood Gill

*[Signature]*  
Executive Engineer  
Site Zone DMG West Karachi  
Member

*[Signature]*  
Mr. Sabir Hussain

*[Signature]*  
Deputy Commissioner  
Karachi West  
Chairman

*[Signature]*  
Mr. Asif Jamil

# DISTRICT COUNCIL KARACHI


Sir Shah Suleman road Gulshan-e-Iqbal Karachi /  
Dumba Goth Superhighway Karachi

## QUALIFICATION / ELIGIBILITY CRITERIA

Work No.-04

SUBJECT: - Providing / Laying and Rehabilitation of Sewerage line at Umer Mengal Goth UC Manghopir-Pir District Council Karachi.


Sr. No	Name of Contractor	Verified PEC Certificate in	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	2	3	4	5	6	7	8	9	10
1	M/S Sunny Builders	N/A	4230109153941	2015 / 2016	S 2451978-2	Yes	05 Years	Yes	Yes
2	M/S Haji Sirajuddin & Brothers	C-3 04228	1233100-7	2014 / 2015	S 1233100-7	Yes	05 Years	Yes	Yes
3	M/S M.H.Khan & Brothers	C-5 09490	3551760-3	2015 / 2016	S 3551760-3	Yes	05 Years	Yes	Yes
4	M/S Syed Rahim Shah & Brothers	C-4 07406	2247725-0	2015 / 2016	S 2247725-0	Yes	05 Years	Yes	Yes
5	M/S R.K Construction Co	C-2 01287	1291742-7	2015 / 2016	S 1291742-7	Yes	05 Years	Yes	Yes
6	M/S J.K & Co	C-3 04862	0792324-4	2015 / 2016	S 0792324-4	Yes	05 Years	Yes	Yes
7	M/S Saad Enterprises	C-6 29399	2816438-5	2015 / 2016	S 2816438-5	Yes	05 Years	Yes	Yes
8	M/S Haji Muhammad Haleem Mandokhail	C-1 00922	0685238-0	2015 / 2016	S 0685238-0	Yes	04 Years	Yes	Yes
9	M/S Haji Abdul Nabi	N/A	N/A	2015 / 2016	N/A	Yes	05 Years	Yes	Yes

  
District Engineer  
District Council Karachi  
Member / Secretary

Ms. Farah Mahmood Bilal

  
Executive Engineer  
Site Zone DMG West Karachi  
Member

Ms. Anwar Hossain

  
Deputy Commissioner  
Karachi West  
Chairman

Mr. Asif Jamil

# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report



(Work No. 05)

1	Name of Procuring Agency:	District Council Karachi
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Improvement / Repair of Sewerage line including Providing / Laying of C.C flooring sector 5-C U.C-39 PS-97 Surjani District Council Karachi
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	04 Nos
7	Total Bids Received	04 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	(Nil)
11	Financial Bid Opening date	17-03-2016



### 1. Bid Evaluation Report:

S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/ rejection	Remarks
1	2	3	4	5	6	7
1	M/S Sajjad & Fayyaz Enterprises	11,22,982/=	1 <sup>st</sup> Lowest	41.99% Below	Substantially Responsive	Pay order No.02509803 Amount Rs. 40,000/= NIB Federal B Area
2	M/S R.K Construction Co	14,13,166/=	2 <sup>nd</sup> Lowest	27% Below	Substantially Responsive	Pay order No.12593960 Amount Rs. 58,234/= ABL Bank
3	M/S M.H Khan & Brothers	14,32,523/=	3 <sup>rd</sup> Lowest	26% Below	Substantially Responsive	Pay order No.111282854 Amount Rs. 40,000/= HBL Bank
4	M/S Malik Hakeem Khan & Brothers	18,68,088/=	4 <sup>th</sup> Lowest	3.50% Below	Substantially Responsive	Pay order No.00021738 Amount Rs. 39,000/= Bank Al Falah

- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S Sajjad & Fayyaz Enterprises declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder.

  
District Engineer  
District Council Karachi  
Member / Secretary  


  
Executive Engineer  
Site Zone DMC West Karachi  
Member  


  
Deputy Commissioner  
Karachi West  
Chairman  


# DISTRICT COUNCIL KARACHI

## COMPARATIVE STATEMENT

Work No. 05


**SUBJECT: - Improvement / Repair of Sewerage line including Providing / Laying of C.C flooring sector 5-C U.C-39 PS-97 Suriani District Council Karachi**


Sr No	Description of Work	Engineer's Estimate				M/S Sajjad & Fayyaz Enterprises		M/S R.K Construction Co		M/S M.H Khan & Brothers		M/S Yatik Hakeem Khan & Brothers	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	<b>Schedule Items.</b>												
2	Earth work embankment from borrow pits i/c laying in 6" layers cold breaking ramming dressing etc. completed lead 100 ft. lift 5 ft. in ordinary soil (extra lead 3 mile).	11584	9927/97	%Cft.	1,15,005/-	9927/97	1,15,005/-	9927/97	1,15,005/-	9927/97	1,15,005/-	9927/97	1,15,005/-
3	Dressing and leveling of earth work to design section etc. complete (ordinary or hard soil)	11584	187/55	%Cft.	2,172/-	187/55	2,172/-	187/55	2,172/-	187/55	2,172/-	187/55	2,172/-
4	Providing / Laying cement concrete brick or stone ballast 1-1/2" to 2" gauge etc. complete. (Gen Sch P-16/4b) (in ratio 1:4:8)	5328	9416/28	%Cft.	5,01,700/-	9416/28	5,01,700/-	9416/28	5,01,700/-	9416/28	5,01,700/-	9416/28	5,01,700/-
5	P/L cement plain including placing compacting finishing & curing etc. complete i/c screening and washing stone aggregate without shuttering (Gen Sch P-17/5 ft.) (Ratio 1:2:4).	2432	14429/25	%Cft.	3,50,920/-	14429/25	3,50,920/-	14429/25	3,50,920/-	14429/25	3,50,920/-	14429/25	3,50,920/-
6	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade, cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer Incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.62/5)	14850 Cft	4650 / 00	% Cft	69,052/=	4650 / 00	69,052/=	4650 / 00	69,052/=	4650 / 00	69,052/=	4650 / 00	69,052/=
7	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b/2) 12" dia	1320 Rft	367 / 00	P / Rft	4,84,440/=	367 / 00	4,84,440/=	367 / 00	4,84,440/=	367 / 00	4,84,440/=	367 / 00	4,84,440/=
8	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P.No. 77/24)	13365 Cft	2760 / 00	% Cft	36887/=	2760 / 00	36887/=	2760 / 00	36887/=	2760 / 00	36887/=	2760 / 00	36887/=
9	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge	36 Nos	13707 / 00	Each	493452/=	13707 / 00	493452/=	13707 / 00	493452/=	13707 / 00	493452/=	13707 / 00	493452/=

<p style="text-align: center;"><b>District Engineer</b> District Council Karachi Member / Secretary</p> <p style="text-align: center;"><i>(Signature)</i> Mr. Saad Mahmood Gill</p>	<p style="text-align: center;"><b>Executive Engineer</b> Site Zone DMC West Karachi Member</p> <p style="text-align: center;"><i>(Signature)</i> Mr. Moin M. Hasan</p>
<p style="text-align: center;"><b>District Engineer</b> District Council Karachi Member / Secretary</p> <p style="text-align: center;"><i>(Signature)</i> Mr. Saad Mahmood Gill</p>	<p style="text-align: center;"><b>Deputy Commissioner</b> Karachi West Chairman</p> <p style="text-align: center;"><i>(Signature)</i> Mr. Arif Javed</p>

Sr No	Description of Work	Engineer's Estimate			M/S Sajjad & Fayyaz Enterprises		M/S R.K Construction Co		M/S M.H Khan & Brothers		M/S Malik Hakeem Khan & Brothers			
		Quantity	Rate	Unit	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount		
10	Schedule Items Add or less depth beyond 5 ft depth in manhole etc compete. (R.A)	(-) 72 Rft	3046 / 00	P Rft	3046 / 00	(-) 2,19,312/=	3046 / 00	(-) 2,19,312/=	3046 / 00	(-) 2,19,312/=	3046 / 00	(-) 2,19,312/=		
11	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1½:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip will be transported) approved design of K.W. & W.B (PHED Sch P-No. 31/2)	36 Nos	1906 / 60	Each	1906 / 60	68,637/=	1906 / 60	68,637/=	1906 / 60	68,637/=	1906 / 60	68,637/=		
12	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W. & W.B (W.S. Sch P-31 / 1 (a)) 21" dia	36 Nos	913 / 63	Each	913 / 63	32,890/=	913 / 63	32,890/=	913 / 63	32,890/=	913 / 63	32,890/=		
		Total Amount of Schedule Rate				19,35,843/=		19,35,843/=		19,35,843/=		19,35,843/=		
		Add 2% physical contingencies				38,717/=	41.99% Below. (-)	8,12,860/=	27% Below (-)	5,22,677/=	26% Below (-)	5,03,319/=	3.50% Below (-)	67,754/=
		Add 1% Party Validation				19,358/=								
		Total Amount:-				19,93,918		11,22,982		14,13,166		14,32,523		18,68,088/=

  
 District Engineer  
 District Council Karachi  
 Member / Secretary  
 Mr. Fozal Mehmoodkhan

  
 Executive Engineer  
 Site Zone DMC West Karachi  
 Member  
 Mr. Asad Ali Khan

  
 Deputy Commissioner  
 Karachi West  
 Chairman  
 Mr. Asif Jamil

# DISTRICT COUNCIL KARACHI

Sir Shah Suleman road Gulshan-e-Iqbal Karachi /  
Dumba Goth Superhighway Karachi


## QUALIFICATION / ELIGIBILITY CRITERIA


Work No. 05

SUBJECT: - Improvement / Repair of Sewerage line including Providing / Laying of C.C flooring sector 5-C U.C-39 PS-97 Surjani  
District Council Karachi

Sr. No	Name of Contractor	Verified PEC Certificate in	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	M/S Sajjad & Fayyaz Enterprises	C-6	4	5	6	7	8	9	10
2	M/S R.K Construction Co	C-2 01287	1291742-7	2015 / 2016	S 1291742-7	Yes	05 Years	Yes	Yes
3	M/S M.H.Khan & Brothers	C-5 09490	3551760-3	2015 / 2016	S 3551760-3	Yes	05 Years	Yes	Yes
4	M/S Malik Hakeem Khan & Brothers	C-3 03696	1000541-2	2015 / 2016	S 1000541-2	Yes	05 Years	Yes	Yes

  
District Engineer  
District Council Karachi  
Member / Secretary

  
Executive Engineer  
Site Zone DMC West Karachi  
Member

  
Deputy Commissioner  
Karachi West  
Chairman

Mr. Fozal Akhmal 8/19

Mr. Shabir Hassan

Mr. Asif Jamil



# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report


(Work No. 06)


1	Name of Procuring Agency:	District Council Karachi
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Improvement of Sewerage line from Degree Collage to Rao Banlow through Al-Karimi Masjid in UC 38 PS-97 Surjani District Council Karachi
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	06 Nos
7	Total Bids Received	06 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	02 Nos
11	Financial Bid Opening date	17-03-2016


### 1. Bid Evaluation Report:

S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks
1	2	3	4	5	6	7
1	M/S Domki & Brothers	17,47,003/=	1 <sup>st</sup> Lowest	40% Below	Substantially Responsive	Pay order No.02509811 Amount Rs. 60,000/= NIB Federal B Area
2	M/S M.H Khan & Brothers	20,67,287/=	2 <sup>nd</sup> Lowest	29% Below	Substantially Responsive	Pay order No.11128279 Amount Rs. 60,000/= UBL Bank
3	M/S Khaliduddin Govt. Contractor	22,34,708/=	3 <sup>rd</sup> Lowest	23.25% Below	Substantially Responsive	Pay order No.11214363 Amount Rs. 60,000/= UBL Bank
4	M/S Syed Rahim Shah & Brothers	24,74,921/=	4 <sup>th</sup> Lowest	15% Below	Substantially Responsive	Pay order No.12595963 Amount Rs. 58,234/= ABL Bank

- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S **Domki & Brothers** declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder.

  
District Engineer  
District Council Karachi  
Member / Secretary  
Mr. Faraz Ahmad Butt

  
Executive Engineer  
Site Zone DMC West Karachi  
Member  
Mr. Shobir Hasan

  
Deputy Commissioner  
Karachi West  
Chairman  
Mr. Asif Jamil

# DISTRICT COUNCIL KARACHI

## COMPARATIVE STATEMENT


Work No. 06

**SUBJECT: - Improvement of Sewerage line from Degree Collage to Rao Barlow through Al-Karimi Masjid in UC 38 PS-97 Suriani District Council Karachi**

Sr No	Description of Work	Engineer's Estimate			M/S Domki & Brothers		M/S M.H Khan & Brothers		M/S Khaliduddin Govt. Contractor		M/S Syed Rahim Shah & Brothers		
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade, cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer Incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.62/5)	40500 Cft	4650 / 00	% Cft	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =	4650 / 00	1,88,325 / =
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b(2) 12" dia	3000 Rft	367 / 00	P / Rft	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =	367 / 00	11,01,000 / =
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P-No. 77/24)	36450 Cft	2760 / 00	% Cft	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =	2760 / 00	1,00,602 / =
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge	100 Nos	13707 / 00	Each	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =	13707 / 00	13,70,700 / =
5	Add or less depth beyond 5 ft depth in manhole etc compete. ( R.A )	( - ) 43 Rft	3046 / 00	P Rft	( - ) 1,30,978 / =	3046 / 00	( - ) 1,30,978 / =	3046 / 00	( - ) 1,30,978 / =	3046 / 00	( - ) 1,30,978 / =	3046 / 00	( - ) 1,30,978 / =

  
District Engineer  
District Council Karachi  
Member / Secretary

  
Executive Engineer  
Site Zone DMG West Karachi  
Member


  
Deputy Commissioner  
Karachi West  
Chairman

*Mr. Faraz Mahmood*


*Mr. Saadul Haseen*

*Mr. Arif Javed*

Sr N	Description of Work	Engineer's Estimate		M/S Domki & Brothers		M/S M.H Khan & Brothers		M/S Khaliduddin Govt. Contractor		M/S Syed Rahim Shah & Brothers			
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount		
6	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1½:3 concrete with embedded 15Kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a minimum of 25 slabs per trip	100 Nos	1906 / 60	Each	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=	1906 / 60	1,90,660/=		
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles. approved design of K.W.& W.B (W.S. Sch	100 Nos	913 / 63	Each	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=	913 / 63	91,363/=		
			<b>Total Amount of Schedule Rate</b>		<b>29,11,672/=</b>		<b>29,11,672/=</b>		<b>29,11,672/=</b>		<b>29,11,672/=</b>		
			Add 2% physical contingencies		58,234/=	40% Below (-)	11,64,668/=	29% Below (-)	8,44,383	23.25% Below (-)	6,76,963		
			Add 1% Party Validation		29,117/=						15% Below (-)	4,36,750/=	
			<b>Total Amount:-</b>		<b>29,99,023</b>		<b>17,47,003</b>		<b>20,67,287</b>		<b>22,34,708</b>		<b>24,74,921/=</b>

  
 District Engineer  
 District Council Karachi  
 Member / Secretary  
 Mr. Saqib Mahmood (111)

  
 Executive Engineer  
 Site Zone DMC West Karachi  
 Member  
 Mr. Akbar Ali Khan

  
 Deputy Commissioner  
 Karachi West  
 Chairman  
 Mr. Aziz Tariq

# DISTRICT COUNCIL KARACHI


Sir Shah Saleman road Gulshan-e-Iqbal Karachi /  
Dumba Goth Superhighway Karachi

## QUALIFICATION / ELIGIBILITY CRITERIA

Work No. 06

SUBJECT: - Improvement of Sewerage line from Degree Collage to Rao Banlow through Al-Karimi Masjid in UC 38 PS-97 Surjani  
District Council Karachi


Sr. No	Name of Contractor	Verified PEC Certificate in	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	M/S Domki & Brothers	C-6	4	5	6	7	8	9	10
2	M/S M.H.Khan & Brothers	C-5 09490	2262162-8	2015 / 2016	S 2262162-8	Yes	05 Years	Yes	Yes
3	M/S Khaliduddin Govt. Contractor	C-4 01671	0673740-4	2015 / 2016	S 0673740-4	Yes	05 Years	Yes	Yes
4	M/S Syed Rahim Shah & Brothers	C-4 07406	2247725-0	2015 / 2016	S 2247725-0	Yes	05 Years	Yes	Yes

  
District Engineer  
District Council Karachi  
Member / Secretary

*Mr. Saqat Mahmood*

  
Executive Engineer  
Site Zone DMG West Karachi  
Member

*Mr. Shaukat Haseen*

  
Deputy Commissioner  
Karachi West  
Chairman

*Mr. Arif Sami*

# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report


(Work No. 08)


1	Name of Procuring Agency:	<b>District Council Karachi</b>
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Construction of Metalled Road through 1-1/2 Thick Machine Carpet along Lassi Para UC Manghopir District Council Karachi
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	10 Nos
7	Total Bids Received	10 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	02 Nos
11	Financial Bid Opening date	17-03-2016


### 1. Bid Evaluation Report:

S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks
1	2	3	4	5	6	7
1	M/S Sajjad & Fayaz Enterprises	16,29,354/=	1 <sup>st</sup> Lowest	51.99% Below	Substantially Responsive	Pay order No. 02509802 Amount Rs. 60,000/= NIB Federal B Area
2	M/S A.Khan Sheerani Engineering Firm	23,75,646/=	2 <sup>nd</sup> Lowest	30% Below	Substantially Responsive	Pay order No. 00467843 Amount Rs. 68,000/= Bank AL Habib
3	M/S Saad Enterprises	26,04,726/=	3 <sup>rd</sup> Lowest	23.25% Below	Substantially Responsive	Pay order No. 0305056 Amount Rs. 68,000/= Khyber Bank
4	M/S Haji Saluddin & Brothers	27,93,081/=	4 <sup>th</sup> Lowest	17.70% Below	Substantially Responsive	Pay order No. 11214156 Amount Rs. 70,000/= UBL Bank
5	M/S Haji Muhammad Haleem Mandokhail	28,50,776/=	5 <sup>th</sup> Lowest	16% Below	Substantially Responsive	Pay order No. 0305033 Amount Rs. 80,000/= Khyber Bank
6	M/S N.K & Company	29,48,856/=	6 <sup>th</sup> Lowest	13.11% Below	Substantially Responsive	Pay order No. 00001127 Amount Rs. 80,000/= Bank AL Falah
7	M/S Haji Abdul Nabi	29,52,589/=	7 <sup>th</sup> Lowest	13% Below	Substantially Responsive	Pay order No. 14104177 Amount Rs. 60,000/= HBL Bank
8	M/S M.H Khan & Brothers	30,20,465/=	8 <sup>th</sup> Lowest	11% Below	Substantially Responsive	Pay order No. 11128283 Amount Rs. 70,000/= UBL Bank

- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S Sajjad & Fayaz Enterprises declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder.

  
 District Engineer  
 District Council Karachi  
 Member / Secretary  
 Mr. Faraz Muhammad Wani

  
 Executive Engineer  
 Site Zone DMC West Karachi  
 Member  
 Mr. Shahid Hussain

  
 Deputy Commissioner  
 Karachi West  
 Chairman  
 Mr. Asif Jamil

# DISTRICT COUNCIL KARACHI

## COMPARATIVE STATEMENT

**SUBJECT: - Construction of Metalled Road through 1-1/2" thick machine carpet along with Lassi Para UC Manghopir.**

Work No. 08

Sr No	Description of Work	Engineer's Estimate				M/S Sajjad & Fayaz Enterprises 1		M/S A. Khan Sheerani Engineering Firm 2		M/S Saad Enterprises 3		M/S Haji Saluddin & Brothers 4	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Earth work read embankment bulldozers i/c plugging mixing for 85% density (H.S.I. NO. 611c P-2 (R.A. Attached) and camber having Aggregate base course in proper grade specification i/c spreading and compacting by approved mechanical means (Motor Grader, Vibratory Roller and Smooth wheel roller etc watering to maintain the moisture content the compaction of each layer shall 100 percent to the max dry density (Rate i/c all cost of material T&P and carriage upto 3 chains) (H.W.Sch PAGE-5 Item-13b) )RA	31970 Cft	11375/83	% Cft	3,63,685/=	11375/83	3,63,685/=	11375/83	3,63,685/=	11375/83	3,63,685/=	11375/83	3,63,685/=
2	P/S prime coat with medium curing asphalt of penetration grade 60/70 prime coats shall be used @ of 11 hirs % Sft controller. Prior to application of the prime coat all used material shall be removed from the base course and the same shall be cleaned y means of approved mechanical sweepers blowers, hard brooms and disposal of the within three chain after the application, traffic shall be kept from surface till the laying of bituminous course Material and methodology shall fully comply the tests and specification AASHTO and as directed by the Engineer incharge. (R.A)	13900 Cft	6770/04	% Cft	9,41,036/=	6770/04	9,41,036/=	6770/04	9,41,036/=	6770/04	9,41,036/=	6770/04	9,41,036/=
3	Providing and Laying to proper line and grade 1 1/2" thick Premix Carpet with paver Machine. Prepared to specified formula according to job mix formula approved by Engineer incharge including rolling and finishing to proper line, grade level and camber etc. (Rate i/c all cost of material T&P and carriage upto 3 chains) (H.W.Sch PAGE-8 Item-20)	27800 Sft	831.76	% Sft	2,31,230/=	831.76	2,31,230/=	831.76	2,31,230/=	831.76	2,31,230/=	831.76	2,31,230/=
4	Total Amount of Schedule Rate	27800 Sft	6682/84	% Sft	18,57,830/=	6682/84	18,57,830/=	6682/84	18,57,830/=	6682/84	18,57,830/=	6682/84	18,57,830/=
	Add 2% physical contingencies				33,93,781/=				33,93,781/=				33,93,781/=
	Add 1% Party Validation				67,876/=	51.99% Below (-)	17,64,427/	30% Below (-)	10,18,134/	23.25% Below (-)	7,89,054/	17.70% Below (-)	6,00,699/=
	<b>Total Amount:-</b>				<b>34,95,595/=</b>		<b>16,29,354/</b>		<b>23,75,646/</b>		<b>26,04,726/=</b>		<b>27,93,081/=</b>

*[Signature]*  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

*[Signature]*  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member

*[Signature]*  
**Deputy Commissioner**  
 Karachi West  
 Chairman

*[Signature]*  
 Mr. Tariq Mahmood

*[Signature]*  
 Mr. Shahid Hussain

*[Signature]*  
 Mr. Asif Jamil

Sr No	Description of Work	Engineer's Estimate				M/S Haji Muhammad Haleem Mandokhail 5		M/S N.K. & Company 6		M/S Haji Abdul Nabi 7		M/S M.H Khan & Brothers 8	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
1	Earth work road embankment bulldozers i/c plugging mixing and compaction with optimum moisture content up to 100ft & lift up to 5ft. Type of soil except rock for 85% density (H.S.I NO. 6 11c P-2 (R.A Attached)	31970 Cft	11375/83	% Cft	3,63,685/=	11375/83	3,63,685/=	11375/83	3,63,685/=	11375/83	3,63,685/=	11375/83	3,63,685/=
2	Providing and Laying Aggregate base coarse in proper grade and camber having CBR 80% AS PER AASHTO Standard mechanical means Motor Grader, Vibratory Roller and Smooth wheel roller etc watering to maintain the moisture content the compaction of each layer shall 100 percent to the max dry density (Rate i/c all cost of material T&P and carriage upto 3 chains). (H.W.Sch PAGE-5 Item-13b) RA	13900 Cft	6770/04	% Cft	9,41,036/=	6770/04	9,41,036/=	6770/04	9,41,036/=	6770/04	9,41,036/=	6770/04	9,41,036/=
3	P/S prime coat with medium curing asphalt of penetration grade 60/70 prime coats shall be used @ of 11 hies % St pressure spray distributor / boiler with automatic temperature controller. Prior to application of the prime coat all used material shall be removed from the base course and the same shall be cleaned y means of approved mechanical sweepers blowers, hard brooms and disposal the same within three chain after the application, traffic shall be kept of from surface till the laying of bituminous course Material and methodology shall fully comply the tests and specification AASHTO and as directed by the Engineer Incharge. (R.A)	27800 Sft	831.76	% Sft	2,31,230/=	831.76	2,31,230/=	831.76	2,31,230/=	831.76	2,31,230/=	831.76	2,31,230/=
4	Providing and Laying to proper line and grade 1 1/2" thick Premix Carpet with paver Machine. Prepared to specified formula according to job mix formula approved by Engineer Incharge including rolling and finishing to proper line, grade level and camber etc. (Rate i/c all cost of material T&P and carriage upto 3 chains) (H.W.Sch PAGE-8 Item-20)	27800 Sft	6682/84	% Sft	18,57,830/=	6682/84	18,57,830/=	6682/84	18,57,830/=	6682/84	18,57,830/=	6682/84	18,57,830/=
		Total Amount of Schedule Rate			33,93,781/=		33,93,781/=		33,93,781/=		33,93,781/=		33,93,781/=
		Add 2% physical contingencies			67,876/=	16% Below	5,43,004/=	13.11% Below (-)	4,44,924/=	13% Below (-)	4,41,191/=	11% Below (-)	3,73,316/=
		Add 1% Party Validation			33,938/=								
		Total Amount:-			34,95,595/=		28,50,776/		29,48,856/		29,52,589/=		30,20,465/=

*[Signature]*  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

*[Signature]*  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member

*[Signature]*  
**Deputy Commissioner**  
 Karachi West  
 Chairman

*[Signature]*  
 Mr. Saad Ahmad Bili

*[Signature]*  
 Mr. Saad Ahmad Bili

*[Signature]*  
 Mr. Saad Ahmad Bili

# DISTRICT COUNCIL KARACHI


Sir Shah Suleman road Gulshan-e-Iqbal Karachi /  
Dumba Goth Superhighway Karachi

## QUALIFICATION / ELIGIBILITY CRITERIA


Work No. 08

SUBJECT: Construction of Metalled Road through 1-1/2 Thick Machine Carpet along Lassi Para UC Manghopir District Council Karachi

Sr. No	Name of Contractor	Verified PEC Certificate in	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	M/S Sajjad & Fayyaz Enterprises	C-6	4	5	6	7	8	9	10
1	M/S Sajjad & Fayyaz Enterprises	N/A	1172045-0	2015 / 2016	S 1172045-0	Yes	05 Years	Yes	Yes
2	M/S A.Khan Sherani Engineering Firm	C-6 57579	4199535-0	2015 / 2016	S 4199535-0	Yes	05 Years	Yes	Yes
3	M/S Saad Enterprises	C-6 29399	2816438-5	2015 / 2016	S 2816438-5	Yes	05 Years	Yes	Yes
4	M/S Haji Sirajuddin & Brothers	C-3 04228	1233100-7	2014 / 2015	S 1233100-7	Yes	05 Years	Yes	Yes
5	M/S Haji Muhammad Haleem Mandokhail	C-1 00922	0685238-0	2015 / 2016	S 0685238-0	Yes	04 Years	Yes	Yes
6	M/S N.K & Company	C-2 01186	0771753-9	2015 / 2016	S 0771753-9	Yes	05 Years	Yes	Yes
7	M/S Haji Abdul Nabi	N/A	N/A	2015 / 2016	N/A	Yes	05 Years	Yes	Yes
8	M/S M.H.Khan & Brothers	C-5 09490	3551760-3	2015 / 2016	S 3551760-3	Yes	05 Years	Yes	Yes

  
District Engineer  
District Council Karachi  
Member / Secretary

Mr. Faraz Mahmood (S)

  
Executive Engineer  
Site Zone DMC West Karachi  
Member

Mr. Sabirul Haque

  
Deputy Commissioner  
Karachi West  
Chairman

Mr. Ali Sami



# DISTRICT COUNCIL KARACHI

## Bid Evaluation Report

(Work No. 09)

1	Name of Procuring Agency:	District Council Karachi
2	Tender Reference No	No. D.C.K / District Engineer / 2016 / 17, Dated 29-02-2016
3	Tender Description/name of Work / item	Providing Laying and Rehabilitation of sewerage line at Sector-2 Sultanabad UC Manghopir District Council Karachi
4	Method of Procurement	Single Stage (one envelop)
5	Tender Published:	Through SPPRA website / Press
6	Total Bid documents Sold:	11 Nos
7	Total Bids Received	11 Nos
8	Technical Bid Opening date (if applicable):	N/A
9	No. of Bid technically qualified (if applicable)	N/A
10	Bid(s) Rejected	01 No
11	Financial Bid Opening date	17-03-2016

### 1. Bid Evaluation Report:

S.No	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost	Reasons for acceptance/rejection	Remarks
1	2	3	4	5	6	7
1	M/S A.Khan Sherani Engineering Firm	26,32,298/=	1 <sup>st</sup> Lowest	32% Below	Substantially Responsive	Pay order No.00467844 Amount Rs. 80,000/= Al Habib Limited
2	M/S M.H Khan & Brothers	28,64,559/=	2 <sup>nd</sup> Lowest	26% Below	Substantially Responsive	Pay order No.1128284 Amount Rs. 80,000/= UBL Bank
3	M/S J.K & Co	29,28,819/=	3 <sup>rd</sup> Lowest	24.34% Below	Substantially Responsive	Pay order No.1033500 Amount Rs. 62,000/= Islami Bank
4	M/S Saad Enterprises	30,58,111/=	4 <sup>th</sup> Lowest	21% Below	Substantially Responsive	Pay order No.0305055 Amount Rs. 80,000/= Khyber Bank
5	M/S Haji Sirajuddin & Brothers	30,58,111/=	5 <sup>th</sup> Lowest	21% Below	Substantially Responsive	Pay order No.1214376 Amount Rs. 62,000/= UBL Bank
6	M/S Abdul Sattar & Sons	31,74,242/=	6 <sup>th</sup> Lowest	18% Below	Substantially Responsive	Pay order No.11128344 Amount Rs. 77,500/= UBL Bank
7	M/S R.K Sheerani	31,83,920/=	7 <sup>th</sup> Lowest	17.75% Below	Substantially Responsive	Pay order No.11620059 Amount Rs. 80,000/= ABL Bank
8	M/S Sindh Pipe Industries	32,12,952/=	8 <sup>th</sup> Lowest	17% Below	Substantially Responsive	Pay order No. 0305034 Amount Rs. 80,000/= Khyber Bank
9	M/S Raza Khan Mandokhail Govt Contractor	32,38,888/=	9 <sup>th</sup> Lowest	16.33% Below	Substantially Responsive	Pay order No. 01761016 Amount Rs. 88,204/= Meezan Bank
10	M/S N.K & Company	33,85,213/=	10 <sup>th</sup> Lowest	12.55% Below	Substantially Responsive	Pay order No. 00001128 Amount Rs. 80,000/= Bank Al Falah

- The all concerned bidder are being informed accordingly.
- The E.E concerned for compliance of rule 45 of SPPRA -2010 amended 2013 M/S A.Khan Sherani Engineering Firm declared has the lowest responsive bidder by the committee and recommended for awarding contract to the bidder

*[Signature]*  
District Engineer  
District Council Karachi  
Member / Secretary

*[Signature]*  
Executive Engineer  
Site Zone DMC West Karachi  
Member

*[Signature]*  
Deputy Commissioner  
Karachi West  
Chairman

Mr. Fozal Muhammad Q11

Mr. Shahid Hossain

Mr. Aijaz Jami


# DISTRICT COUNCIL KARACHI


## COMPARATIVE STATEMENT


Work No. 09

**SUBJECT: - Providing / Laying Rehabilitation of Sewerage Line at Sultanabad Sector-2, UC Manghopir**

Sr No	Description of Work	Engineer's Estimate					M/S A.Khan Sherani Engineering Firm 1		M/S M.H Khan & Brothers 2		M/S J.K & Co 3		M/S Saad Enterprises 4		M/S Haji Sirajuddin & Brothers 5	
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount	
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trimming and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade, cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.62/5)	51625 Cft	4650 /00	%Cft	2,40,056/=	4650 /00	2,40,056/=	4650 /00	2,40,056/=	4650 /00	2,40,056/=	4650 /00	2,40,056/=	4650 /00	2,40,056/=	
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b/2) 12" dia 18" dia	500 Rft 3500 Rft	367 /00 539 /00	P Rft P Rft	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P.No. 77/24)	46463 Cft	2760 /00	%Cft	1,28,237/=	2760 /00	1,28,237/=	2760 /00	1,28,237/=	2760 /00	1,28,237/=	2760 /00	1,28,237/=	2760 /00	1,28,237/=	
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & S.B including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge (R/A)	103 Nos	13707/0	Each	14,11,821/=	13707/0	14,11,821/=	13707/0	14,11,821/=	13707/0	14,11,821/=	13707/0	14,11,821/=	13707/0	14,11,821/=	
5	Add or less depth beyond 5 ft depth in manhole etc complete. (R.A)	(-) 88.5 Rft	3046 /00	P Rft	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	

  
**District Engineer**  
 District Council Karachi  
 Member / Secretary

  
**Executive Engineer**  
 Site Zone DMC West Karachi  
 Member

  
**Deputy Commissioner**  
 Karachi West  
 Chairman

*Mr. Farid Mahmood Sidi*

*Mr. Basir Haseem*

*Mr. Asif Jami*

Sr No	Description of Work	Engineer's Estimate			M/S A.Khan Sherani Engineering Firm 1			M/S M.H Khan & Brothers 2			M/S J.K & Co 3			M/S Saad Enterprises 4			M/S Haji Sirajuddin & Brothers 5		
		Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount		
6	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1½:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from casting yard to town offices (a	103 Nos	1906/60	Each	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=		
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within 10 miles.	103 Nos	913/63	Each	94,104/=	913/63	94,104/=	913/63	94,104/=	913/63	94,104/=	913/63	94,104/=	913/63	94,104/=	913/63	94,104/=		
		Total Amount of Schedule Rate			38,71,027		38,71,027		38,71,027		38,71,027		38,71,027		38,71,027		38,71,027		
		Add 2% physical contingencies			77,421/=	32% Below (-)	12,38,728	26% Below (-)	10,06,467	24.34% Below (-)	9,42,207/=	21% Below (-)	8,12,915/=	21% Below (-)	8,12,915/=				
		Add 1% Party Validation			38,710/=														
		Total Amount:-			39,87,158		26,32,298		28,64,559		29,28,819		30,58,111		30,58,111		30,58,111		

*[Signature]*  
District Engineer  
District Council Karachi  
Member / Secretary

*[Signature]*  
Executive Engineer  
Site Zone DMC West Karachi  
Member


*[Signature]*  
Deputy Commissioner  
Karachi West  
Chairman


Mr. Farid Mahmood


Mr. Asad Khan

Mr. Asghar Javed

Sr	Description of Work	Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount
	<b>Schedule Items.</b>												
1	Excavation of pipe line in trenches and pits in all kind of soils i/c trenching and dressing sides to true alignment and shape leveling of beds of trenches to correct level and grade, cutting joints holes and disposal of surplus earth within a one chain as directed by Engineer Incharge providing fence guards lights flags and temporary crossings for non-vehicular traffic where ever required lift upto 5 ft & lead upto one chain (PHED Sch P.No.52/5)	51625 Cft	4650 /00	% Cft	2,40,056/=	4650 /00	2,40,056/=	4650 /00	2,40,056/=	4650 /00	2,40,056/=	4650 /00	2,40,056/=
2	Providing R.C.C pipes of rubbering joints and fixing in trenches i/c cutting fitting and jointing with rubber ring i/c testing with water to specified pressure (PHED Sch P-18/b/2)	500 Rft 3500 Rft	367 /00 539 /00	P Rft P Rft	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=	367 /00 539 /00	1,83,500/= 18,86,500/=
3	Refilling the excavated stuff in trenches 6" thick layer i/c watering ramming to full compaction etc complete (PHED Sch P.No. 77/24)	46463 Cft	2760 /00	% Cft	1,28,237/=	2760 /00	1,28,237/=	2760 /00	1,28,237/=	2760 /00	1,28,237/=	2760 /00	1,28,237/=
4	Construction of Manhole 4 ft dia 5 ft depth (inner dimension) as per approved design of K.W & SB including the cost of excavation, 6 inch thick C.C 1:4:8 using stone ballast 2 inch and done gauge 9 inch thick C.C. 1:2:4 plain walls with finishing refilling the excavated stuff around structure curing etc complete as per directed engineer incharge (R/A)	103 Nos	13707/0	Each	14,11,821/=	13707/0	14,11,821/=	13707/0	14,11,821/=	13707/0	14,11,821/=	13707/0	14,11,821/=
5	Add or less depth beyond 5 ft depth in manhole etc complete (R/A)	(-) 88.5 Rft	3046 /00	P Rft	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=	3046 /00	(-) 2,69,571/=


 District Engineer  
 District Council Karachi  
 Member / Secretary

 Executive Engineer  
 Site Zone DMC West Karachi  
 Member

 Deputy Commissioner  
 Karachi West  
 Chairman

Mr. Faraz Mahmood  
 Mr. Sadeer Hasan  
 Mr. Asif Jamil


No	Description of Work	Engineer's Estimate		M/S Abdul Sattar & Sons 6		M/S R.K Sheerani 7		M/S Sindh Pipe Industries 8		M/S Raza Khan Mandokhail Govt Contractor 9		M/S N.K & Company 10		
Schedule Items	Quantity	Rate	Unit	Amount	Rate	Amount	Rate	Amount	Rate	Amount	Rate	Amount		
6	Manufacturing and supplying of precast RCC ring slab of 21" dia inner side and 36" dia outer side 7.5" width and 6" thick i/c 3/8" dia 8 Nos. cross link bars welded and two sunk type hooks casted in 1:1X:3 concrete with embedded 15kg CI frame in perfect position i/c transportation charges of average lead of 20km per trip from	103 Nos	1906/60	Each	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=	1906/60	1,96,380/=	
7	Manufacturing and supplying manhole cover cast in 1:2:4 concrete ration 3" deep at center, reinforced with 3/8" dia tor steel bars at 4" C.C welded to 1/8" thick 2.5" deep MS plate i/c curing, stacking and transportation within	103 Nos	913/63	Each	94,104/=	913/63	94,104/=	913/63	94,104/=	913/63	94,104/=	913/63	94,104/=	
		Total Amount of Schedule Rate		38,71,027		38,71,027		38,71,027		38,71,027		38,71,027		
		Add 2% physical contingencies		77,421/=	18% Below (-)	6,96,784/=	17.75% Below (-)	6,87,107	17% Below (-)	6,58,074/=	16.33% Below (-)	6,32,138/=	12.55% Below (-)	4,85,813/=
		Add 1% Party Validation		38,710/=										
		Total Amount:-		39,87,158		31,74,242		31,83,920		32,12,952		32,38,888		33,85,213

  
District Engineer  
District Council Karachi  
Member / Secretary

Mr. Fazal Wahid  
24/11/11

  
Executive Engineer  
Site Zone DMC West Karachi  
Member

Mr. S. Akbar  
1/11/11

  
Deputy Commissioner  
Karachi West  
Chairman

Mr. Asif Jamil

# DISTRICT COUNCIL KARACHI


Sir Shah Suleman road Gulshan-e-Iqbal Karachi /  
Dumba Goth Superhighway Karachi


## QUALIFICATION / ELIGIBILITY CRITERIA


Work No. 09

SUBJECT: - Providing Laying and Rehabilitation of sewerage line at Sector-2 Sultanabad UC Manghopir District Council Karachi

Sr. No	Name of Contractor	Verified PEC Certificate in	NTN No	Professional Tax No	SRB No	Bank Statement	Relevant Experience	Bid Security & Tender Cost Attached	Turn Over Three Years
1	2 M/S A.Khan Sherani Engineering Firm	3 C-6 57579	4 4199535-0	5 2015 / 2016	6 S 4199535-0	7 Yes	8 05 Years	9 Yes	10 Yes
2	M/S M.H.Khan & Brothers	C-5 09490	3551760-3	2015 / 2016	S 3551760-3	Yes	05 Years	Yes	Yes
3	M/S J.K & Co	C-3 04862	0792324-4	2015 / 2016	S 0792324-4	Yes	05 Years	Yes	Yes
4	M/S Saad Enterprises	C-6 29399	2816438-5	2015 / 2016	S 2816438-5	Yes	05 Years	Yes	Yes
5	M/S Haji Sirajuddin & Brothers	C-3 04228	1233100-7	2014 / 2015	S 1233100-7	Yes	05 Years	Yes	Yes
6	M/S Abdul Sattar & Sons	C-4 07020	1452038-9	2015 / 2016	S 1452038-9	Yes	05 Years	Yes	Yes
7	M/S R.K Sherani & Co	N/A	1293202-7	2015 / 2016	S 1293202-7	Yes	05 Years	Yes	Yes
8	M/S Sindh Pipe Industries	C-6 31219	1041217-4	2015 / 2016	S 1041217-4	Yes	05 Years	Yes	Yes
9	M/S Raza Khan Mandokhail	C-4 07404	0674155-0	2015 / 2016	S 0674155-0	Yes	05 Years	Yes	Yes
10	M/S N.K & Company	C-2 01186	0771753-9	2015 / 2016	S 0771753-9	Yes	05 Years	Yes	Yes


  
District Engineer  
District Council Karachi  
Member / Secretary

  
Executive Engineer  
Site Zone DMC West Karachi  
Member

  
Deputy Commissioner  
Karachi West  
Chairman

  
Member

  
Member

  
Member