

0599774

240
10/06/15 Rs. 150000/-



100
Rupees



SIKANDAR MIRAN STAMP VENDOR

28923

06 FEB 2015

M.S. KHANZARI
ADVOCATE

CONTRACT

This contract ("Contract") is entered into 30th January, 2015, by and between Monitoring and Evaluation Cell, P&D Department, Government of Sindh ("the PA").

PROCURING AGENCY

Director General
Monitoring & Evaluation Cell,
P&D Department, Room No.430, 3rd Floor,
Sindh Secretariat No.2, (Tughlaque House), Karachi
Tel No.021-99211418
Fax No.021-99211416
Email: ishah@mecsindh.gov.pk

and M/s G3 Engineering Consultants, Lahore ("the Consultant") having its principal office located at following address:

Attention: Lt.Col.Syed Asaf Ali Shah, Chief Executive (Retd.)
Address: Head Office: House No.160-D, Model Town, Lahore.
Tell No.042-35947231-4
Fax No.042-3947237
E-mail: info@g3ec.com

WHEREAS, the PA wishes to have the Consultant performing the services hereinafter referred to, and

WHEREAS, the Consultant is willing to perform these services,

NOW THEREFORE THE PARTIES hereby agree as follows:

1. Services


(i) The Consultant shall perform the services specified in Annex A, "Description of Services including Annexure-I" which I made an integral part of this Contract ("the Services").

(ii) The Consultant shall provide the reports listed in Annexure B, "Consultant's Reporting Obligations," within the time periods listed in such Annexure, and the personnel listed in Annex C, "Cost Estimate of Services, List of Personnel and Schedule of Rate" to perform the Services.


(iii) NOW THEREFORE THE PARTIES hereby agrees:

The following documents attached hereto shall be deemed to form integral part of this contract:

27/2
11/2/2015
15000/



100
Rupees



STAMP VENDOR

No. 19, City Court Karachi.

DATE

ADDRESS

ADDRESS **M.S. KHANZADA**
ADVOCATE

(ATTESTED)

SIGNATURE

06 FEB 2015

OFFICE SUPERINTENDENT
Stamp Office, City Court
Karachi

- 06 FEB 2015

- (1) The General Conditions of Contract;
- (ii) The Special Conditions of Contract;
- (iii) The following appendices:
 - Appendix A: Description of Service including Annexure-I.
 - Appendix B: Consultant's Reporting Obligations
 - Appendix C: Key Personnel with Assigned Tasks.
 - Appendix D: List of Personnel & their schedule rates
 - Appendix E: Breakdown of Lump sum price.
 - Appendix F: Services and Facilities to be provided by PA.
 - Appendix-G: Integrity Pact

2. Term
The Consultant shall perform the Services during the period commencing [1st February, 2015] and continuing through [30th June, 2015] or any other period as may be subsequently agreed by the parties in writing.

3. Payment

A. Ceiling
For services rendered pursuant to Annex, the PA shall pay the Consultant an amount not to exceed Pak Rs.49,695,000/- (Pak Rupees Forty Nine Million Six Hundred Ninety Five Thousand Only in words). This amount has been established based on the understanding that it include all of the Consultant's costs and profits as well as any tax obligation that may be imposed on the Consultant.

B. Payment Conditions
Payment shall be made in Pak Rupees no later than 30 days following submission by the Consultant of invoices in duplicate to the Coordinator designated in paragraph 4 (A).

4. Project Administration

A. Coordinator
The PA designates as PA's Coordinator

Director General
Monitoring & Evaluation Cell,
P&D Department, Room No.430, 3rd Floor,
Sindh Secretariat No.2, (Tughlaque House), Karachi.
Tel No.021-99211418-8
Fax No.021-99211403
Email: ishah@mecsindh.gov.pk



alio

The Coordinator shall be responsible for (i) to sign contract, (ii) to look after the coordination activities under the contract, for receiving and approving invoices for payment, and acceptance of the deliverable by PA.

B. Timesheets
During the course of their work under this Contract the Consultant's employee providing services under this Contract may be required to complete timesheets or any other document used to identify time spent, as instructed by the Coordinator.

C. Records and Accounts
The consultant shall keep accurate and systematic records and accounts in respect of the Services, which will clearly identify all charges and expenses. The PA reserves the right to audit, or to nominate a reputable accounting firm to audit, the Consultant's records relating to the amounts claimed under this Contract during its term and any extension, and for a period of three months thereafter.

5. Performance Standard
The Consultant undertakes to perform the Services with the highest standard of professional and ethical competence and integrity. The Consultant shall promptly replace any employees assigned under this Contract that the PA consider unsatisfactory.

6. Confidentiality
The consultant shall not, during the term of this contract and within three years after its expiration, disclose any proprietary or any confidential information relating to the services, this contract or the PA's business or operations without the prior written consents of the PA.

7. Ownership of Material
Any studies, reports or other material, graphic, software or otherwise, prepared by the Consultant for the PA under the contract shall belong to and remain the property of the PA. The Consultant may retain a copy of such documents and software.

8. Consultant not to be engaged in certain activities
The Consultant agrees that during the term of this Contract after its termination, the Consultants and any entity affiliated with the consultant shall be disqualified from providing goods, works or services (other than the services or any continuation thereof) for any project resulting from or closely related to the services.


9. Assignment
The Consultant shall not assign this contract or subcontract any portion thereof it without the PA's prior written consent.

10. Law Governing Contract and language
The Contract shall be governed by the laws of Islamic Republic of Pakistan or the Provincial Government and the language of the contract shall be English.


11. Dispute Resolution
Any dispute arising out of this Contract, which cannot be amicably settled between the parties, shall be referred to adjudication/arbitration in accordance with Arbitration Act of 1940.

IN WITNESS WHEREOF, the parties hereto have caused this contract to be signed in their respective names in two identifiable counterparts, each of which shall be deemed as the original, as of the day, month and year first above written.


Witness for the PA

Signed by 
Name: SAAD NIZAMANI
Title: PROFESSOR SPECIALIST (MEL)
CNIC No. 87106-22670249-5

Witness for the Consultant


Signed by 
Name: RAHEEM UL HASAN
Title: Technical coordinator
CNIC No. 41306-3892117-7

For and on behalf of the PA (Client)

Signed by 
Name: Syed Imtiaz Ali
Title: D.G (MEL) PSD Dept Govt
CNIC No. 41306-3283753-3
DIRECTOR GENERAL
MONITORING & EVALUATION CELL
PLANNING & DEVELOPMENT DEPARTMENT
GOVERNMENT OF SINDH



For and on behalf of the Consultant

Signed by 
Name: Engr. Syed Ali Abbas Gillani
Title: Managing Director
CNIC No. 25202-6719344-3
(Seal)



CONTRACT

THIS CONTRACT ("Contract") is entered into this 30th January, 2015, by and between Monitoring & Evaluation Cell, P&D Department, Government of Sindh ("the PA") having its principal place of business at:

Procuring Agency:

Director General
Monitoring & Evaluation Cell
P&D Department, Room No. 130, 7th Floor,
Sindh Secretariat No. 2, Dighaiya, District, Karachi.
Tel No. 331-99211418
Fax No. 021-99211410
Email: ishah@mecsindh.gov.pk

and M/s G3 Engineering Consultants, Lahore ("the Consultant") having its principal office located at following address:

Attention: Lt. Col. Syed Asaf Ali Shah, Chief Executive (Retd.)
Address: Head Office: House No. 160-D, Model Town, Lahore.
Tel No. 042-35947231-4
Fax No: 042-3947237
E-mail: info@g3ec.com

WHEREAS, the PA wishes to have the Consultant performing the services hereinafter referred to, and

WHEREAS, the Consultant is willing to perform these services,

NOW THEREFORE THE PARTIES hereby agree as follows:

I. Services

(i) The Consultant shall perform the services specified in Annex A, "Description of Services including Annexure-I" which is made an integral part of this Contract ("the Services").

(ii) The Consultant shall provide the reports listed in Annex B, "Consultant's Reporting Obligations," within the time periods listed in such Annexure, and the personnel listed in Annex C, "Cost Estimate of Services, List of Personnel and Schedule of Rates" to perform the Services.

(iii) NOW THEREFORE the parties hereby agree as:

al

Gath Gath...
Gath Gath...
Gath Gath...

The following documents attached hereto shall be deemed to form integral part of this contract:

- (1) the General conditions of Contract;
- (2) the Special Conditions of Contract;
- (3) the following appendices:
 - Appendix A: Description of Services including Annexure-I,
 - Appendix B: Consultant's Reporting Obligations
 - Appendix C: Key Personnel with Assigned Tasks.
 - Appendix D: List of personnel & their scheduled rates
 - Appendix E: Breakdown of Lump sum price.
 - Appendix F: Services and Facilities to be provided by PA.
 - Appendix-G: Integrity Pact

2. Term

The Consultant shall perform the Services during the period commencing [1st February, 2015] and continuing through [30th June, 2015] or any other period as may be subsequently agreed by the parties in writing.

3. Payment

A. Ceiling

For Services rendered pursuant to Annex A, the PA shall pay the Consultant an amount not to exceed Pak Rs. 49,695,000/- (Pak Rupees Forty nine million six hundred ninety five thousands only in words). This amount has been established based on the understanding that it includes all of the Consultant's costs and profits as well as any tax obligation that may be imposed on the Consultant.

B. Payment Conditions

Payment shall be made in Pak Rupees no later than 30 days following submission by the Consultant of invoices in duplicate to the Coordinator designated in paragraph 4(A).

4. Project Administration

A. Coordinator

The PA designates as PA's Coordinator:

Director General
Monitoring & Evaluation Cell,
P&D Department, Room No. 430, 3rd Floor,
Sindh Secretariat No.2 (Tughlaque House), Karachi.
Tel. No. 021-99211418-9
Fax: No. 021-99211403
Email: ishah@meusindh.gov.pk

The Coordinator shall be responsible for (i) to sign contract, (ii) to look after the coordination activities under the contract, for receiving and approving invoices for payment, and acceptance of the deliverables by PA.

B. Timesheets

During the course of their work under this Contract the Consultant's employees providing services under this Contract may be required to complete timesheets or any other document used to identify time spent, as instructed by the Coordinator.

C. Records and Accounts

The Consultant shall keep accurate and systematic records and accounts in respect of the Services, which will clearly identify all charges and expenses. The PA reserves the right to audit, or to nominate a reputable accounting firm to audit, the Consultant's records relating to amounts claimed under this Contract during its term and any extension, and for a period of three months thereafter.

5. Performance Standard

The Consultant undertakes to perform the Services with the highest standards of professional and ethical competence and integrity. The Consultant shall promptly replace any employees assigned under this Contract that the PA considers unsatisfactory.

6. Confidentiality

The Consultants shall not, during the term of this Contract and within three years after its expiration, disclose any proprietary or confidential information relating to the Services, this Contract or the PA's business or operations without the prior written consent of the PA.

7. Ownership of Material

Any studies, reports or other material, graphic, software or otherwise, prepared by the Consultant for the PA under the Contract shall belong to and remain the property of the PA. The Consultant may retain a copy of such documents and software.

8. Consultant Not to be Engaged in Certain Activities

The Consultant agrees that, during the term of this Contract and after its termination, the Consultants and any entity affiliated with the Consultant, shall be disqualified from providing goods, works or services (other than the Services or any continuation thereof) for any project resulting from or closely related to the Services.

9. Assignment

The Consultant shall not assign this Contract or Subcontract any portion thereof if without the PA's prior written consent.

10. Law Governing Contract and Language

The Contract shall be governed by the laws of Islamic Republic of Pakistan or the Provincial Government and the language of the Contract shall be English.

11. Dispute Resolution

Any dispute arising out of this Contract, which cannot be amicably settled between the parties, shall be referred to adjudication/arbitration in accordance with the Arbitration Act of 1940

IN WITNESS WHEREOF, the parties hereto have caused this contract to be signed in their respective names in two identical counterparts, each of which shall be deemed as the original, as of the day, month and year first above written

Witness for the PA
Signed by [Signature]
Name SALEEM LAKSHMIY
Title: Director A.A M&C
CNIC NO 42201-2727737-7

For and on behalf of the PA (Client)
Signed by [Signature]
Name SYED IMTIAZ AHMED
Title: D.G (M&C), P&D DEPT. GOVT
CNIC NO 41306-3283753-3
(Seal) DIRECTOR GENERAL
MONITORING & EVALUATION
PLANNING & DEVELOPMENT CELL
GOVERNMENT OF SINDH

Witness for the Consultant
Signed by [Signature]
Name RAHOO R. W. HASAN KARI
Title: Technical Coordinator
CNIC NO 41306-3692117-7

For and on the behalf of the Consultant
Signed by [Signature]
Name Eng. Syed Ali Abbas Gillani
Title: Managing Director
CNIC NO 35202-6719344-3
(Seal)

General Conditions of Contract

1. GENERAL PROVISIONS

1.1 Definitions: Unless the context otherwise requires, the following terms whenever used in this Contract have the following meanings:

- (a) "Applicable Law" means the Sindh Public Procurement Act, there under Rules 2010.
- (b) "Procuring Agency PA" means the implementing department which signs the contract
- (c) "Consultant" means a professional who can study, design, organize, evaluate and manage projects or assess, evaluate and provide specialist advice or give technical assistance for making or drafting policies, institutional reforms and includes private entities, consulting firms, legal advisors, engineering firms, construction managers, management firms, procurement agents, inspection agents, auditors, international and multinational organizations, investment and merchant banks, universities, research institutions, government agencies, nongovernmental organizations, and individuals.
- (d) "Contract" means the Contract signed by the Parties and all the attached documents listed in its Clause 1 that is General Conditions (GC), the Special Conditions (SC), and the Appendices.
- (e) "Contract Price" means the price to be paid for the performance of the Services, in accordance with Clause 6;
- (f) "Effective Date" means the date on which this Contract comes into force and effect pursuant to Clause GC 2.1.
- (g) "Foreign Currency" means any currency other than the currency of the PA's country.
- (h) "GC" mean these General Conditions of Contract.
- (i) "Government" means the Government of Sindh.
- (j) "Local Currency" means Pak Rupees.
- (k) "Member" means any of the entities that make up the joint venture/consortium/association, and "Members" means all these entities.
- (l) "Party" means the PA or the Consultant, as the case may be, and "Parties" means both of them.
- (m) "Personnel" means persons hired by the Consultant or by any Sub- Consultants and assigned to the performance of the Services or any part thereof.
- (n) "SC" means the Special Conditions of Contract by which the GC may be amended or supplemented.
- (o) "Services" means the consulting services to be performed by the Consultant pursuant to this

Contract, as described in the Terms of References.

(p) "Sub-Consultants" means any person or entity to whom/which the Consultant subcontracts any part of the Services.

(q) "In writing" means communicated in written form with proof of receipt.

1.2 Law Governing Contract: This Contract, its meaning and interpretation, and the relation between the Parties shall be governed by the applicable law.

1.3 Language: This Contract is executed in the language specified in the SC, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.

1.4 Notices

1.4.1 Any notice, request or consent required or permitted to be given or made pursuant to this Contract shall be in writing. Any such notice, request or consent shall be deemed to have been given or made when delivered in person to an authorized representative of the Party to whom the communication is addressed, or when sent to such Party at the address specified in the SC.

1.4.2 A Party may change its address for notice hereunder by giving the other Party notice in writing of such change to the address specified in the SC.

1.5 Location: The Services shall be performed at such locations as are specified in special condition of contract and, where the location of a particular task is not so specified, at such locations, whether in the Government's country or elsewhere, as the PA may approve.

1.6 Authority of Member in Charge: In case the Consultant consists of a joint venture/ consortium/ association of more than one individual firms, the Members hereby authorize the individual firms or specified in the SC to act on their behalf in exercising all the Consultant's rights and obligations towards the PA under this Contract, including without limitation the receiving of instructions and payments from the PA.

1.7 Authorized Representatives: Any action required or permitted to be taken, and any document required or permitted to be executed under this Contract by the PA or the Consultant may be taken or executed by the officials specified in the SC.

1.8 Taxes and Duties: The Consultant, Sub-Consultants, and their Personnel shall pay such direct or indirect taxes, duties, fees, and other impositions levied under the Applicable Law as specified in the SC, the amount of which is deemed to have been included in the Contract Price.

1.9 Fraud and Corruption: If the PA determines that the Consultant and/or its Personnel, subcontractors, sub-consultants, services providers and suppliers has engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices, in competing for or in executing the Contract, then the PA may, after giving 14 days notice to the Consultant, terminate the Consultant's employment under the Contract, and may resort to other remedies including blacklisting/disqualification as provided in SPPR 2010.



Any personnel of the Consultant who engages in corrupt, fraudulent, collusive, coercive, or obstructive practice during the execution of the Contract, shall be removed in accordance with Sub-Clause 4.2.

Integrity Pact

B. If the Consultant or any of his Sub-consultants, agents or servants is found to have violated or involved in violation of the Integrity Pact signed by the Consultant as Appendix-G to this Form of Contract, then the Client shall be entitled to:

- (a) recover from the Consultant an amount equivalent to ten times the sum of any commission, gratification, bribe, finder's fee or kickback given by the Consultant or any of his Sub-consultant, agents or servants;
- (b) terminate the Contract; and
- (c) recover from the Consultant any loss or damage to the Client as a result of such termination or of any other corrupt business practices of the Consultant or any of his Sub-consultant, agents or servants.

On termination of the Contract under Sub-Para (b) of this Sub-Clause, the Consultant shall proceed in accordance with Sub-Clause 1.9 A. Payment upon such termination shall be made under Sub-Clause 1.9 A after having deducted the amounts due to the Client under 19 B Sub-Para (a) and (c)

2. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF CONTRACT

2.1 Effectiveness of Contract: This Contract shall come into effect on the date the Contract is signed by both Parties or such other later date as may be stated in the SC. The date the Contract comes into effect is defined as the Effective Date.

2.2 Commencement of Services: The Consultant shall begin carrying out the Services not later than the number of days after the Effective Date specified in the SC.

2.3 Expiration of Contract: Unless terminated earlier pursuant to Clause GC 2.6 hereof, this Contract shall expire at the end of such time period after the Effective Date as specified in the SC.

2.4 Modifications or Variations: Any modification or variation of the terms and conditions of this Contract, including any modification or variation of the scope of the Services, may only be made by written agreement between the Parties. However, each Party shall give due consideration to any proposals for modification or variation made by the other Party.

2.5 Force Majeure: The failure on the part of the parties to perform their obligation under the contract will not be considered a default if such failure is the result of natural calamities, disasters and circumstances beyond the control of the parties.

2.5.2 No Breach of Contract: The failure of a Party to fulfill any of its obligations under the contract shall not be considered to be a breach of, or default under, this Contract insofar as such inability arises from an event of Force Majeure, provided that the Party affected by such an event (a) has taken all



DIRECTOR GENERAL
MINISTRY OF WATER RESOURCES
AND POWER
KUALA LUMPUR
MALAYSIA

reasonable precautions, due care and reasonable alternative measures in order to carry out the terms and conditions of this Contract, and (b) has informed the other Party as soon as possible about the occurrence of such an event.

2.5.3 Extension of Time: Any period within which a Party shall, pursuant to this Contract, complete any action or task, shall be extended for a period equal to the time during which such Party was unable to perform such action as a result of Force Majeure.

2.5.4 Payments: During the period of their inability to perform the Services as a result of an event of Force Majeure, the Consultant shall be entitled to continue to be paid under the terms of this Contract, as well as to be reimbursed for additional costs reasonably and necessarily incurred by them during such period for the purposes of the Services and in reactivating the Service after the end of such period.

2.6 Termination

2.6.1 By the PA: The PA may terminate this Contract in case of the occurrence of any of the events specified in paragraphs (a) through (f) of this Clause GC

2.6.1. In such an occurrence the PA shall give a not less than thirty (30) days' written notice of termination to the Consultant, and sixty (60) days' in the case of the event referred to in (e).

(a) If the Consultant does not remedy the failure in the performance of their obligations under the Contract, within thirty (30) days after being notified or within any further period as the PA may have subsequently approved in writing.

(b) If the Consultant becomes insolvent or bankrupt.

(c) If the Consultant, in the judgment of the PA has engaged in corrupt or fraudulent practices in competing for or in executing the Contract.

(d) If, as the result of Force Majeure, the Consultant(s) are unable to perform a material portion of the Services for a period of not less than sixty (60) days.

(e) If the PA, in its sole discretion and for any reason whatsoever, decides to terminate this Contract.

(f) If the Consultant fails to comply with any final decision reached as a result of arbitration proceedings pursuant to Clause GC 8 hereof.

2.6.2 By the Consultant: The Consultants may terminate this Contract, by not less than thirty (30) days' written notice to the PA, such notice to be given after the occurrence of any of the events specified in paragraphs (a) through (c) of this Clause GC 2.6.2:

(a) If the PA fails to pay any money due to the Consultant pursuant to this Contract without consultants fault.

(b) Pursuant to Clause GC 7 hereof within forty-five (45) days after receiving written notice from the

Consultant that such payment is overdue.

(c) If, as the result of Force Majeure, the Consultant is unable to perform a material portion of the Services for a period of not less than sixty (60) days.

(d) If the PA fails to comply with any final decision reached as a result of arbitration pursuant to Clause GC 8 hereof.

2.6.3 Payment upon Termination: Upon termination of this Contract pursuant to Clauses GC 2.6.1 or GC 2.6.2, the PA shall make the following payments to the Consultant:

(a) payment pursuant to Clause GC 6 for Services satisfactorily performed prior to the effective date of termination;

(b) except in the case of termination pursuant to paragraphs (a) through (c), and (f) of Clause GC 2.6.1, reimbursement of any reasonable cost incident to the prompt and orderly termination of the Contract, including the cost of the return travel of the Personnel and their eligible dependents.

3. OBLIGATIONS OF THE CONSULTANT

3.1 General

3.1.1 Standard of Performance: The Consultant shall perform the Services and carry out their obligations hereunder with all due diligence, efficiency and economy, in accordance with generally accepted professional standards and practices, and shall observe sound management practices, and employ appropriate technology and safe and effective equipment, machinery, materials and methods. The Consultant shall always act, in respect of any matter relating to this Contract or to the Services, as faithful advisers to the PA, and shall at all times support and safeguard the PA's legitimate interests in any dealings with Sub-Consultants or third Parties.

3.2 Conflict of Interests: The Consultant shall hold the PA's interests paramount, without any consideration for future work, and strictly avoid conflict with other assignments or their own corporate interests.

3.2.1 Consultants not to Benefit from Commissions, Discounts, etc: The payment of the Consultant pursuant to Clause GC 6 shall constitute the Consultant's only payment in connection with this Contract or the Services, and the Consultant shall not accept for their own benefit any trade commission, discount, or similar payment in connection with activities pursuant to this Contract or to the Services or in the discharge of their obligations under the Contract, and the Consultant shall use their best efforts to ensure that the Personnel, any Sub-Consultants, and agents of either of them similarly shall not receive any such additional payment.

3.2.2 Consultant and Affiliates not to be Otherwise Interested in Project: The Consultant agrees that, during the term of this Contract and after its termination, the Consultant and any entity affiliated with the Consultant, as well as any Sub-Consultants and any entity affiliated with such Sub-Consultants,

shall be disqualified from providing goods, works or services (other than consulting services) resulting from or directly related to the Consultant's Services for the preparation or implementation of the project.

3.2.3 Prohibition of Conflicting Activities: The Consultant shall not engage, and shall cause their Personnel as well as their Sub-Consultants and their Personnel not to engage, either directly or indirectly, in any business or professional activities which would conflict with the activities assigned to them under this Contract.

3.3 Confidentiality Except with the prior written consent of the PA, the Consultant and the Personnel shall not at any time communicate to any person or entity any confidential information acquired in the course of the Services, nor shall the Consultant and the Personnel make public the recommendations formulated in the course of, or as a result of, the Services.

3.4 Insurance to be Taken Out by the Consultant: The Consultant (a) shall take out and maintain, and shall cause any Sub-Consultants to take out and maintain, at their (or the Sub-Consultants', as the case may be) own cost but on terms and conditions approved by the PA, insurance against the risks, and for the coverage, as shall be specified in the SC; and (b) at the PA's request, shall provide evidence to the PA showing that such insurance has been taken out and maintained and that the current premiums have been paid.

3.5 Consultant's Actions Requiring PA's Prior Approval: The Consultant shall obtain the PA's prior approval in writing before taking any of the following actions:

- (a) entering into a subcontract for the performance of any part of the Services,
- (b) appointing such members of the Personnel not listed by name in Appendix C, and
- (c) any other action that may be specified in the SC.

3.6 Reporting Obligations

(a) The Consultant shall submit to the PA the reports and documents specified in (PA may insert appendix) hereto, in the form, in the numbers and within the time periods set forth in the said Appendix.

(b) Final reports shall be delivered in CD ROM in addition to the hard copies specified in said Appendix.

3.7 Documents Prepared by the Consultant to be the Property of the PA

(a) All plans, drawings, specifications, designs, reports, other documents and software submitted by the Consultant under this Contract shall become and remain the property of the PA, and the Consultant shall, not later than upon termination or expiration of this Contract, deliver all such documents to the PA, together with a detailed inventory thereof.



DIRECTOR GENERAL
PLANNING & DEVELOPMENT
LAWSON BUTTELL CONSULTANTS
ASSOCIATES

(b) The Consultant may retain a copy of such documents and software. Restrictions about the future use of these documents, if any, shall be specified in the SC.

3.8 Accounting, Inspection and Auditing

3.8.1 The Consultant shall keep, and shall cause its Sub-consultants to keep, accurate and systematic accounts and records in respect of the Contract, in accordance with internationally accepted accounting principles and in such form and detail as will clearly identify relevant time changes and costs.

3.8.2 The Consultant shall permit, and shall cause its Sub-consultants to permit, the PA and/or persons appointed by the PA to inspect its accounts and records relating to the performance of the Contract and the submission of the Proposal to provide the Services, and to have such accounts and records audited by auditors appointed by the PA if requested by the PA. The Consultant's attention is drawn to Clause 1.9.1 which provides, inter alia, that acts intended to materially impede the exercise of the PA's inspection and audit rights provided for under Clause 3.8 constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the PA's prevailing sanctions procedures.).

4. CONSULTANT'S PERSONNEL

4.1 Description of Personnel: The Consultant shall employ and provide such qualified and experienced Personnel and Sub-Consultants as are required to carry out the Services. The titles, agreed job descriptions, minimum qualifications, and estimated periods of engagement in the carrying out of the Services of the Consultant's Key Personnel are described in Appendix C. The Key Personnel and Sub-Consultants listed by title as well as by name in Appendix C are hereby approved by the PA.

4.2 Removal and/or Replacement of Personnel

(a) Except as the PA may otherwise agree, no changes shall be made in the Key Personnel. If, for any reason beyond the reasonable control of the Consultant, such as retirement, death, medical incapacity, among others, it becomes necessary to replace any of the Key Personnel, the Consultant shall provide as a replacement a person of equivalent or better qualifications.

(b) If the PA finds that any of the Personnel have (i) committed serious misconduct or have been charged with having committed a criminal action, or (ii) have reasonable cause to be dissatisfied with the performance of any of the Personnel, then the Consultant shall, at the PA's written request specifying the grounds thereof, provide as a replacement a person with qualifications and experience acceptable to the PA.

(c) The Consultant shall have no claim for additional costs arising out of or incidental to any removal and/or replacement of Personnel.

5. OBLIGATIONS OF THE PA

5.1 Assistance and Exemptions: The PA shall use its best efforts to ensure that the Government shall provide the Consultant such assistance and exemptions as specified in the SC.


DIRECTOR GENERAL
MINISTRY OF FINANCE AND ECONOMIC AFFAIRS
KINGDOM OF CAMBODIA

5.2 Change in the Applicable Law Related to Taxes and Duties: If, after the date of this Contract, there is any change in the Applicable Law with respect to taxes and duties which increases or decreases the cost incurred by the Consultant in performing the Services, then the remuneration and reimbursable expenses otherwise payable to the Consultant under this Contract shall be increased or decreased accordingly by agreement between the Parties, and corresponding adjustments shall be made to the amounts referred to in Clauses GC 6.2 (a) or (b), as the case may be.

5.3 Services and Facilities: The PA shall make available free of charge to the Consultant the Services and Facilities listed under Appendix F.

6. PAYMENTS TO THE CONSULTANT

6.1 Security: The consultant has to submit bid security and the performance security at the rate mention in SC

6.2 Lump-Sum Payment: The consultant has to submit bid security and the performance security at the rate mention in SC. The total payment due to the Consultant shall not exceed the Contract Price which is an all inclusive fixed lump-sum covering all costs required to carryout the Services described in Appendix A. Except as provided in Clause 5.2, the Contract Price may only be increased above the amounts stated in Clause 6.2 if the Parties have agreed to additional payments in accordance with Clause 2.4.

6.3 Contract Price The price payable in Pak Rupees/foreign currency/ is set forth in the SC.

6.4 Payment for Additional Services: For the purpose of determining the remuneration due for additional services as may be agreed under Clause 2.4, a breakdown of the lump sum price is provided in Appendices D and E.

6.5 Terms and Conditions of Payment: Payments will be made to the account of the Consultant and according to the payment schedule stated in the SC. Unless otherwise stated in the SC, the first payment shall be made against the provision by the Consultant of an advance payment guarantee for the same amount, and shall be valid for the period stated in the SC. Such guarantee shall be in the form set forth in Appendix G hereto, or in such other form, as the PA shall have approved in writing. Any other payment shall be made after the conditions listed in the SC for such payment have been met, and the Consultant has submitted an invoice to the PA specifying the amount due.

7. GOOD FAITH

7.1 Good Faith The Parties undertake to act in good faith with respect to each other's rights under this Contract and to adopt all reasonable measures to ensure the realization of the objectives of this Contract.



DIRECTOR GENERAL
MONITORING & EVALUATION CELL
NATIONAL INSTITUTE OF MANAGEMENT
ISLAMABAD

8. SETTLEMENT OF DISPUTES

8.1 Amicable Settlement: The Parties agree that the avoidance or early resolution of disputes is crucial for a smooth execution of the Contract and the success of the assignment. The Parties shall use their best efforts to settle amicably all disputes arising out of or in connection with this Contract or its interpretation.

8.2 Dispute Resolution: Any dispute between the Parties as to matters arising pursuant to this Contract that cannot be settled amicably within thirty (30) days after receipt by one Party of the other Party's request for such amicable settlement may be submitted by either Party for settlement in accordance with the provisions specified in the SC.




DIRECTOR GENERAL
FINCA SUD HIRIKIN CELA
P.O. Box 1000
Suva, Fiji



Special Conditions of Contract

No of GC Clause	Amendment of, and Supplements to, Clauses in the General Conditions of Contract
-----------------	---

1.1 Definitions

(b) "Procuring Agency PA" means Monitoring & Evaluation Cell, P&D Department Government of Sindh.

(r) "Project" means "Engineering Consultancy Services Contract for Third Party Monitoring of selected on-going development schemes of Irrigation Sector FY 2014-15" under ADP scheme No. 2025 viz Strengthening of Monitoring & Evaluation Cell in P&D Deptt including outsourcing of Third Party Monitoring.

1.3 Language

The language is English.

1.4.1 Notices

The addresses are:

Procuring Agency:

Director General
Monitoring & Evaluation Cell,
P& D Department, Room No. 430, 3rd Floor,
Sindh Secretariat No.2 (Tughlaque House), Karachi.
Tel. No. 021-99211418-9
Fax:No. 021-99211403
Email: ishah@mecsindh.gov.pk

Consultant:

(Pvt.)

Attention: Lt. Col. Syed Asaf Ali Shah, Chief Executive
Address: Head Office: House No. 160-D, Model Town, Lahore.
Tel No. 042-35947231-4
Fax No: 042-3947237
E-mail: info@g3ec.com

1.5 Location of assignment: Sindh Province

1.7 Authorized Representatives

The Authorized Representatives are:

For the PA:

Director General
Monitoring & Evaluation Cell,
P&D Department, Room No. 430, 3rd Floor,
Sindh Secretariat No.2, (Tughlaque House), Karachi.
Tel. No. 021-99211418-9
Fax No. 021-99211403
Email: ishah@mecsindh.gov.pk

For the Consultant:

(Ref'd.)
Attention: Lt. Col. Syed Asaf Ali Shah, Chief Executive
Address: Head Office: House No. 160-D, Model Town, Lahore.
Tel No. 042-35947231-4
Fax No: 042-3947237
E-mail: info@g3ec.com

1.8 Taxes and Duties

The Consultant, Sub-Consultants, and their Personnel shall pay such direct or indirect taxes, duties, fees, and other impositions levied under the Applicable Law including stamp duty and service charges at a rate prevailing on the date of contract agreement unless exempted by relevant tax authority.

2.1 Effectiveness of Contract

The date on which this Contract shall come into effect is the date when the Contract is signed by both parties.

2.2 Commencement of Services

The Consultant shall commence the Services within seven (07) days after the effective date i.e. the date of signing of Contract Agreement.

2.3 Expiration of Contract

The period for Completion of Services shall be 150 days from the Commencement Date of Services or such other period as the Parties may agree in writing. The Services are estimated to be completed by before July 1st, 2015.

"Completion of Services" means completion of all the services mentioned in Appendix-A and submission of all Report mentioned in Appendix-B along with executive presentation by the Consultant and approval of the same by the PA.

3.4: Insurance to be taken out by the consultant

Not Applicable

3.6 Reporting obligations

- (a) The consultant shall submit to the PA the reports and documents specified in Appendix-B hereto in the form, in the numbers and within the time periods set forth in the said Appendix-B
- (b) Final Reports shall be delivered in DVD in addition to the hard copies specified in Appendix-B.
- (c) The PA shall accord approval of the documents not later than fifteen (15) days from the date of their submission by the Consultants.

3.7 Documents prepared by the Consultants to be the Property of the client

- (b) The Client and the Consultant shall not use these documents for purposes unrelated to this Contract without the prior written approval of the other Party.

5.1 Assistance and Exemptions

- (a) The PA shall try to make available within Eight (08) days from the Effective Date of Contract, the documents namely:
 - i. All existing data, information, studies and reports available with GOS, P&D Department (MEC) such as PC-1 & latest Monthly Progress Report.
 - ii. Shall provide necessary liaison and access to the relevant record/data available with GOS, P&D Department (MEC) for the completion of their assignment.
 - iii. Shall assign qualified counterparts from its staff for the purpose of the liaison.
 - iv. The coordination shall involve the departments and agencies include (i) Monitoring & Evaluation Cell (MEC), P&D Department, (ii) Irrigation Department: Govt of Sindh & (iii) Chief Engineer Irrigation Hyderabad/Sukkur, Irrigation Deptt, Govt of Sindh.

This list if warranted shall be supplemented subsequently.

- (b) Other assistance and exemptions to be provided by the PA are: NONE

6.1 Security

- (a) Successful consultant is required to submit 05% of contract amount as performance security in the form of pay order from any SBP scheduled bank in the name of DDO (MEC), P&D Department, Government of Sindh within 30 days of contract. The validity of performance security shall extend at least 90 days beyond the date of completion of contract to cover defects liability period or maintenance period subject to final acceptance by the procuring agency.

6.2 Lump-Sum Payment:

The total payment due to the Consultant shall not exceed the Contract Price which is an all inclusive fixed lump-sum covering all costs required to carry out the Services described in Appendix A i.e. "Description of Services".


GOVERNMENT OF SINDH

6.3 Contract price

The amount in Pak Rs.49, 695,000/- (Pak Rupees Forty nine million six hundred ninety five thousands only in words).

6.4 Payment for Additional Services

For the purpose of determining the remuneration due for additional services as may be agreed under Clause 2.4, a breakdown of the lump sum price is provided in Appendix E.

6.5 Terms and Conditions of Payment

(a) Payments shall be made to the account of the Consultant according to the following schedule:

Serial No.	Payment made against	% of total lump sum amount	Amount in Pak Rupees
(i)	Upon submission of Inception Report	30%	14,895,000/-
(ii)	Upon submission of Interim Report	30%	14,895,000/-
(iii)	Upon submission of Draft Final Report	30%	14,895,000/-
(iv)	Upon submission of Final Report and Executive Presentation	10%	4,965,000/-
Total Payment		100%	Rs. 49,695,000/-

(b) Payment shall be made in [Pak Rupees], no later than 30 days following submission by the Consultant of invoices in duplicate to the Coordinator designed in para-4(A) of Contract document.

(c) The consultant will submit payment invoices to the Coordinator only after getting the approval of subject report from PA.

8.2 Dispute Resolution

Any dispute arising out of this Contract, which cannot be amicably settled between the parties, shall be referred to adjudication/arbitration in accordance with the Arbitration Act of 1940


DIRECTOR GENERAL
GOVERNMENT OF PUNJAB
LAHORE

1. Introduction

- 1.1 The Government of Sindh is consistently making heavy investments in the Public sector development schemes for economic and social growth in the province both through Annual Development Plan (ADP) and the Federal Public Sector Development Program.

2 Background

- 2.1 The assignment aims at undertaking Third Party Monitoring of the implementation of investments made in development projects of Irrigation sector, with a view to confirm various aspects of these investments. In this context, a development scheme No. 2025 namely "Strengthening of Monitoring & Evaluation Cell (MEC) in Planning & Development (P&D) Department including outsourcing for Third Party Monitoring" executed by MEC Cell P&D Department plans to facilitate an institutional evaluation of a range of public sector interventions.
- 2.2 With a view to undertake independent reviews of some of selected ADP schemes, the MEC P&D Department, Government of Sindh plans to enter into agreements with Consultants / Firms for undertaking the envisaged Third Party Monitoring of the implementation of selected portfolio of investments undertaken in development Projects.

3. Objectives

The objective of this assignment is to facilitate institutional accountability & transparency of the public sector expenditures through a technical and third party monitoring/review and evaluation of the implementation of public sector interventions.

4. Scope of work

- 4.1 The TPM aims to determine (i) Utilization of funds were as per approved PC-I and Financing Agreement (ii) Relevance of investment to the aims and objectives of subject schemes (iii) Physical monitoring & validation of implementation activities (iv) Quality of the executed works through visual inspection & testing based on International Standard methods (v) Quantitative measurement i.e. work done v/s payment made to contractors with respect to cost, quality, time & scope envisaged in the approved PC-1s and Contract Documents of the schemes (vi) Financial review of contracts and PC-1s (vii) To assess the adopted SOPs for different activities and the level of adherence procedures (viii) Delays & bottle necks in the projects (ix) Recommendation of specific remedial measures to

Signature: 

achieve the required standards.

- 4.2 Detailed list of on-going irrigation schemes from 2014-15 ADP for TPM are enclosed herewith as an Annexure-I

5. Deliverables / Key Assignments of TPM

The detailed scope of consultancy and other professional services to be performed by the Consultant under this Assignment shall be as under:

- i. The Consultants would undertake a detailed desk review of the identified schemes followed by field verification and analysis of project implementation. The Consultants would be required to deploy their technical staff mentioned in Technical Proposal for examination of the scheme implementation documents for validating the procedure and expenditure incurred and submits progress reports.
- ii. The basic parameters of this TPM project to be monitored would include: Inputs, Processes & Outputs i.e.
 - Inputs:**
 - Human Resources.
 - Physical & Financial Resources
 - Processes:**
 - The level of adherence with the laid down procedures, SOPs and quality test regimes.
 - Effectiveness of the monitoring & evaluation mechanism.
 - The level of adherence with the required auditing & accounting practices
 - Adherence and follow up on timelines.
 - Outputs:**
 - Monitor the number of outputs against the project target and achievement till up to date.
- iii. The consultant shall submit a "Monitoring Framework and Methodology" including Operational Plan to monitor the activities of subject schemes that will be finalized in consultation with MEC, P&D, Government of Sindh.
- iv. The assignment includes a detailed review of scheme documents for comprehending the overall design, its components and its objectives involving:
 - Analysis of the work plan/actions as mentioned in PC-I.
 - Analysis of design, quality, its related components and objectives.

- Analysis & Identification of project performance indicators in terms of cost, time, quality & scope etc.
 - Gap Analysis
- v. The Consultants shall get the scheme implementation documents like PC-Is, Monthly Progress Reports etc. from Monitoring & Evaluation Cell, P&D Department, Government of Sindh.
 - vi. The Consultants shall collect documents like Financial Statements, Statements of expenditure, Detail of Work estimates, Design Detail, Drawings, Measurement Books, Progress Reports, Maps Showing Engineering Schemes, Tender Documents (tender of all bidders), Technical Sanctioned Cost, Work Orders, Tender Evaluation Reports, Guarantees, Contract Agreements, Sampling & Testing of Materials & Executable Work record etc from the concerned executing agency. The further project data may be collected through interviews, site snaps, direct observation and then mapping the observation etc.
 - vii. The Consultants shall undertake the detailed field visits of the above mentioned schemes for evaluation of compliance with the approved project designs & specifications including a thorough analysis of the ingredients used and quality of work being carried out by using Internationally accepted Material testing methods and sound engineering practices.
 - viii. The Consultants shall pay initial visits of all on-going schemes for physical verification and dimensional measurements to assess physical progress viz-a-viz financial progress made of the executed work done up to date.
 - ix. The Consultants shall review the quality tests & lab reports record and pay second field inspection visit for quality & quantity verification. Here, the Consultants shall:
 - a) Check the lab report record and original delivery slips to ensure that whether the material used at site is supplied from the approved sources /quarries/crushers.
 - b) Check the lab report record that whether the approved sources/quarries are identified in the Material Investigation Report or mentioned in PC-I / Detailed works estimates of each of the irrigation Schemes.
 - c) Check from the lab report record that whether the Job Mix formula is based on approved aggregates from approved quarries/crushers is duly supervised by Executive Agency representative and prepared at an approved Independent Testing

Laboratory of repute is submitted by the contractor.

- d) Check from the lab report record that whether the Preliminary trial mixes of all specified concrete mixes, are duly supervised by Executing Agency representative, so as to confirm that the quality of crushed coarse aggregates and fine aggregates(sand) are procured from sources approved by the Irrigation Department.
 - e) Check from the lab report record that whether the workability/slump values that were recorded at the time of concrete at site, required for different uses of specified concrete mixes are included in the Contract Documents. The compressive strength complies with the strength requirements.
 - f) Check from the lab report record that whether the quality of cement used during construction is procured from the list of Cement Factories approved by the Highway Department.
 - g) Check from the lab report record that whether the Steel Reinforcement bars are manufactured by reputed manufacturers complying with international standards approved by the Highway Department. Ensure that steel is not produced from scrap steel.
 - h) Check from the lab report record that whether the quality of R.C.C pipes used for pipe culverts are procured from the list of Pipe Factories, approved by the Highway Department.
 - i) Quantitatively ascertain from the relevant documents and site visits that the work done viz-a-viz payment made to the contractors are in order.
 - j) Check whether the quality control tests have been performed in accordance with the frequency mentioned in the specification.
- x. The Consultants shall jointly perform physical / on-site inspection visit on all schemes under TPM with the stakeholders if required under the scope of TPM and verify material used by comparing with the laboratory test record.
- a) Consultants shall check compliance of specifications, in respect of different items of irrigation work during execution.
 - b) The Consultants shall perform relevant destructive and non destructive tests based on internationally accepted material

testing methods and best national /international engineering practices for compliance with the approved project design & specifications defined in the PC-I of subject scheme.

- xi. The Consultants shall review the financial contracts and adopted procedures / SOPs for project management/administration, procurement, and execution of works, communications, meetings, and methodology etc and the level of adherence. The Consultants shall find any delay either in work execution or fund release (if any).
- xii. The Consultant's final Evaluation should include the following points along with executive presentation i.e.
 - a) Identification of Defects/Problems with the subject schemes under TPM and assessment of time frame required to rectify by the concerned stakeholders
 - b) Recommendations for Improvement in actual execution of the subject schemes under TPM.
 - c) Highlight lapses in implementation by various stakeholders.
 - d) Recommendations for Good and Best Practices currently adopted by the stakeholders

LIST OF ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION FOR TPM FY 2014-15

Sr #	ADP #	Name of Scheme	Location of scheme/ District	Approved Cost (Rs. in Millions)	Estimated Exp Up to 30 th November, 2014	Cumulative Physical Progress Up to November, 14
1	2	3	4	5	6	7
1.	1064	Constructing of Pumping Station at RD-31 Kakole Branch and Construction of Bridge over Ganharwah at RD - 10 near Village Al Akbar Mugheri.	Dadu	49.123	55.223	76%
2.	1115	Rehabilitation of Rice Canal RD-372 to 407 and its off-takes systems viz, Melhar Branch, Dharrao Branch and Sehar Branch.	Dadu	299.082	28.654	10%
3.	1118	De-silting along Mithrao Canal (in different reaches).	Mirpurkhas Sanghar Umerkot	95.336	77.668	81.46%
4.	1134	Earth Work and Stone Pitching along Faridabad Ring Bund RD-0 to 7.5	Dadu	49.557	2.550	5%
5.	1045	Rehabilitation / Renovation of Left Bank Barrage Colony Hyderabad	Hyderabad	90.152	61.364	73%
6.	1054	Sindh Water Sector Improvement Project Phase-I (WSIP-I) (Revised Cost Rs. 30,353 Million - World Bank Loan) (Shohki / Khaipur / Sanghar / Mirpurkhas / T.M. Khan / Umerkot / Hyderabad / Badin / Kashmore / Sukkur).	Sindh	1513.000	2248.507	85%
7.	1065	Construction Stone Protection Wall and Stone pitching B/S along Sattah Branch RD-0 to 10 passing City Area of ChuharJamal.	Chuhar Jamal/Sujawal	155.224	53.51	80%

8.	1116	Construction of Stone Studs & pitching along Upper Nara Canal b/w RD-225 to 575 and Rehabilitation of Khipro Canal from 14th Mile to 49th Mile & Constructing Pre-stressed Bridge at RD 415 Nara Canal.	Mirpurkhas /Sanghar	529,637	367,700	87%
9.	1056	Rehabilitation of Banks of Khairthar Branch from RD-0 to 116 & Extension of Open Type Modules along Khairthar Branch of Saifullah Magsi Branch Division, Shahdadkot (Revised).	Qambar	535,135	495,884	100%
10.	1094	Remaining Work along J-Spur at Mile 0/7 Abaid Mangull Extension bund in Northern Dadu Division Larkana (Revised).	Larkana	608,07	462,150	76%
11.	1100	Construction of stone pitching along Rohri Main Canal in vulnerable reaches of Rohri, Dad &Hala Division.	N. Feroze/SBA/ Mattari	600,000	475,402	94%
12.	1249	Construction of 2 Nos. Small Storage & Delay Action Dams Miskeenlahan Khan Khoso and Bartao Dam in TalukaNagarparkar	Tharparkar	198,976	13,750	35%
13.	949	Feasibility Study indentifying the route to divert excessive flood water along River Indus.	Ghothi, Khairpur Sanghar, Tharparkar	49,270	32,946	100%
14.	958	Installation of 72 Nos. New Tube wells in Sindh Province.	SBA, Khairpur Larkana	440,000	309,500	85%
15.	570	Rehabilitation of 50 No Tube wells and Installation of 25 Nos. New Tube wells in Shikarpur Drainage Division.	Larkana / Shikarpur / Qambar / Sukkur	189,861	121,570	87%
16.	1052	Re-Sectioning of Rice Canal from RD-0 to 80	Sukkur & Shikarpur	401,00	199,362	98%

Annexure-A

17.	1061	Constructing Stone Pitching along K.F.West Canal from RD-46, 800 to 139 both sides at eroded portions.	Khairpur	188,391	133,400	100%
18.	1069	Stone pitching along Dadu Canal @ RD 28 to 29 IP, 26 to 47 IP, 75, D/S RD 81 to 102, 105, 126 to 128 NIP, RD 130 to 131 IP, 145 to 146 IP, 181 to 183, 190 to 192 B.S, RD 199 to 201, 218 to 220 B.S 252 to 257 IP 310 to 330 B.S, 410 to 420 B.S	Sukkur/Larkana	179,46	94,500	53%
19.	1054	Assuring water supply for Karachi upgrading Kinjhar Lake system (under urban water supply) (Revised)	Thatta, Karachi	3422,782	2595,00	85%
Total				9594,006	7828,64	81.60%


 Director
 Water & Power
 Government of Sindh

APPENDIX-B

CONSULTANT'S REPORTING OBLIGATIONS

The firm shall submit progressive periodic deliverable reports that have to be authorized and approved by MEC of the P&D Department, GoS, during the course of their assignment as per following schedule

Sr #	Description of Services	Time Frame
1	Inception Report containing Monitoring Frame Work & Methodology with Operational Plan/ & its tools and Field Plan for undertaking activities as per Agreement. (2 copies)	Within 15 days of Effectiveness of the Contract.
2	Feedback from MEC	Within 30 days of Effectiveness of the Contract.
3	Preparation & submission of Interim Report containing (i) detail of data collection e.g. PC-I as well as relevant documents and examination (ii) Detail of Field visits & initial findings of monitoring. (2 copies)	Within 75 days of Effectiveness of the Contract.
4	Feedback from MEC	Within 90 days of Effectiveness of the Contract.
5	Incorporation of feedback and submission of Draft Final Report containing detailed analysis & evaluation of data with respect to status of execution , Findings regarding quality of works, expenditure and covering 100% activities, level of compliance with procedures, and relevance of investment to aims & objectives of program (2 copies)	Within 120 days of Effectiveness of the Contract
6	Feedback from MEC	Within 135 days of Effectiveness of the Contract
7	Submission of Final Report integrating the entire evaluation i.e. Identification of key learning (gaps , failures, areas of further improvement) and action points and recommending corrective measures also highlighting key achievements including executive presentation (presentation within 30 days of submission of Final Report). (10 copies)	Within 150 days of Effectiveness of the Contract.

DIRECTOR GENERAL
MONITORING & EVALUATION CELL
P&D DEVELOPMENT DEPARTMENT
GOVERNMENT OF SUDAN

al

APPENDIX-C KEY PERSONNEL & THEIR ASSIGNED TASKS

Sr #	Name of Personnel	Position Assigned	Tasks Assigned
1	Muhammad Imran Shaikh	Team Leader	<ul style="list-style-type: none"> Responsible for the coordination among the third party monitoring team members He will be responsible to conduct the Third Party Monitoring leading the team of engineers as well as field staff and also establish the office to accommodate the documents and reports for the project and submit weekly progress report
2	Dr. Ali Hassan Baloch	Monitoring & Evaluation Specialist	<ul style="list-style-type: none"> He will prepare the Monitoring & Evaluation Reports of the works under the Third Party Monitoring and will assist the Team Leader in preparation of the Final Report
3	Hafiz M. Ilyas	Site Engineer-1	<ul style="list-style-type: none"> They will be responsible for checking the quantity and quality of work done as per specifications and according to technically sanctioned estimate and approved plans.
4	Wasif Ali	Site Engineer-2	
5	Abdul Rasheed Soomro	Site Engineer-3	
6	M. Inamullah Khan	Site Engineer-4	
7	Umair Hafeez Khan	Site Engineer-5	
8	Dr. Aziz Akbar	Material Engineer	<ul style="list-style-type: none"> He will arrange necessary quantity/quality controls test of all materials used in the schemes work and responsible for checking the quantity and quality of work done as per specifications
9	Imam Bux Leghari	Quantity Surveyor-1	<ul style="list-style-type: none"> They will check the quantity of the work done and the payment made to the contractors
10	Khurram Dayo	Quantity Surveyor-2	
11	Kamran Jameel Bhatti	Quantity Surveyor-3	
12	Shahzad Munir	Quantity Surveyor-4	
13	Asif Raza	Quantity Surveyor-5	
14	Muhammad Minhas	Surveyor-1	<ul style="list-style-type: none"> They will assist the Team Leader and the rest of the team in Third Party Monitoring of the works
15	Saqlain Raza	Surveyor-2	
16	Shahid Iqbal	Surveyor-3	
17	Munir Ahmad	Surveyor-4	
18	Mazhar Hussain	Surveyor-5	
19	S.M. Naeem Shahid	Financial Contract Specialist	<ul style="list-style-type: none"> He will check the contractual matters and financial matters of the projects on which the Third Party Monitoring exercise is proposed to be undertaken

Handwritten signature



APPENDIX-D

LIST OF PERSONNEL & SCHEDULE RATES

Note:

Information to be provided in this Appendix shall only be used to establish payments to the Consultants for possible additional services requested by the PA

Name	Position	Staff-month rate	Input (Staff-months)	Pak-Rupees
KEY PERSONNEL TEAM				
Muhammad Imran Shaikh	Team Leader	350,000/-	05	1,750,000/-
Dr Ali Hassan Beloch	Monitoring & Evaluation Specialist	300,000/-	04	1,200,000/-
Hafiz M. Ilyas	Site Engineer-1	250,000/-	5	1,250,000/-
Wasif Ali	Site Engineer-2	250,000/-	5	1,250,000/-
Abdul Rasheed Soomro	Site Engineer-3	250,000/-	5	1,250,000/-
M. Inamullah Khan	Site Engineer-4	250,000/-	5	1,250,000/-
Umair Hafeez Khan	Site Engineer-5	250,000/-	5	1,250,000/-
Dr Aziz Akbar	Material Engineer	250,000/-	5	810,000/-
Imam Bux Leghari	Quantity Surveyor-1	180,000/-	4.5	810,000/-
Khurram Dayo	Quantity Surveyor-2	180,000/-	4.5	810,000/-
Kamran Jameel Bhatti	Quantity Surveyor-3	180,000/-	4.5	810,000/-
Shahzad Munir	Quantity Surveyor-4	180,000/-	4.5	810,000/-
Asif Raza	Quantity Surveyor-5	180,000/-	4.5	810,000/-
Muhammad Minhas	Surveyor-1	130,000/-	4.5	585,000/-
Saglain Raza	Surveyor-2	130,000/-	4.5	585,000/-
Shahid Iqbal	Surveyor-3	130,000/-	4.5	585,000/-
Munir Ahmad	Surveyor-4	130,000/-	4.5	585,000/-
Mazhar Hussain	Surveyor-5	130,000/-	4.5	585,000/-
S.M. Naeem Shahid	Financial Contract Specialist	350,000/-	3	1,050,000/-
Total Cost				18,475,000/-

Item	Costs
	Local Currency
Total Cost of Financial Proposal (Lump-sum)	49,695,000/-

Total Amount of Financial Proposal = Rs. 49,695,000/-


(Pak Rupees Forty Nine Million Six Hundred Ninety Five Thousands Only)

Note:

- The PA shall not be responsible for any taxes, charges, levies etc. arising from payment to the consultants.



DIRECTOR GENERAL
Specialized Services Cell
Ministry of Health, Government of Punjab
Lahore



BREAKDOWN OF COSTS BY ACTIVITY

Group of Activities (Phase) All	Short Description of activity
Cost Component	Costs [Indicate in Pak Rupees]
Remunerations	18,475,000/-
Reimbursable Expenses	31,220,000
Subtotals	49,695,000/-

Note:

- The PA shall not be responsible for any taxes, charges, levies etc. arising from payment to the consultants.




FEDERAL BUREAU OF INVESTIGATION
 U.S. DEPARTMENT OF JUSTICE
 400 ...
 WASHINGTON, D.C. 20535

BREAKDOWN OF REMUNERATION

Information to be provided in this Form shall only be used to establish payments to the Consultants for possible additional services requested by the PA

Name	Position	Staff-month rate	Input (Staff-months)	Pak-Rupees
KEY PERSONNEL TEAM				
Muhammad Imran Shaikh	Team Leader	350,000/-	05	1,750,000/-
Dr Ali Hassan Baloch	Monitoring & Evaluation Specialist	300,000/-	04	1,200,000/-
Hafiz M. Ilyas	Site Engineer-1	250,000/-	5	1,250,000/-
Wasif Ali	Site Engineer-2	250,000/-	5	1,250,000/-
Abdul Rasheed Soomro	Site Engineer-3	250,000/-	5	1,250,000/-
M. Inamullah Khan	Site Engineer-4	250,000/-	5	1,250,000/-
Umair Hafeez Khan	Site Engineer-5	250,000/-	5	1,250,000/-
Dr Aziz Akbar	Material Engineer	250,000/-	5	810,000/-
Imam Bux Leghari	Quantity Surveyor-1	180,000/-	4.5	810,000/-
Khurram Dayo	Quantity Surveyor-2	180,000/-	4.5	810,000/-
Kamran Jameel Bhatti	Quantity Surveyor-3	180,000/-	4.5	810,000/-
Shahzad Munir	Quantity Surveyor-4	180,000/-	4.5	810,000/-
Asif Raza	Quantity Surveyor-5	180,000/-	4.5	810,000/-
Muhammad Minhas	Surveyor-1	130,000/-	4.5	585,000/-
Saqlain Raza	Surveyor-2	130,000/-	4.5	585,000/-
Shahid Iqbal	Surveyor-3	130,000/-	4.5	585,000/-
Munir Ahmad	Surveyor-4	130,000/-	4.5	585,000/-
Mazher Hussain	Surveyor-5	130,000/-	4.5	585,000/-
S.M. Naeem Shahid	Financial Contract Specialist	350,000/-	3	1,050,000/-
Total Cost				18,475,000/-


 DIRECTOR GENERAL
 MONITORING & EVALUATION CELL
 FEDERAL BUREAU OF INVESTIGATION
 ISLAMABAD


 (111)

BREAKDOWN OF REIMBURSABLE EXPENSES

Sr #	Description	Unit	Quantity	Rate	Amount
CORE TEAM					
A	Transportation & office Rental				
A1	Transportation (05 Vehicles)-Rental	Months	25	90,000	2,250,000/-
A2	POL and maintenance of Vehicles (05 No)	Months	25	120,000/-	3,000,000/-
A3	Office Rental	Months	5	250,000/-	1,250,000/-
A4	Office Furnishings			LS	2,000,000/-
A5	TA DA of Staff			LS	1,500,000/-
A6	Office Utilities and communication	Months	5	80,000/-	400,000/-
A7	Use of Office Equipment & Office Support	Months	5	350,000/-	1,750,000/-
				Sub Total	12,150,000/-
B	Investigations & Reporting				
B1	Destructive testing for material quality			LS	6,500,000/-
B2	Non-Destructive testing for material quality			LS	6,500,000/-
B3	Printing of Reports	Months	5	300,000/-	1,500,000/-
				Sub Total	14,500,000/-
C	Support Staff				
C1	Office Manager	Months	5	60,000/-	300,000/-
C2	Computer Operator- 05 Nos	Months	2.5	50,000/-	1,250,000/-
C3	CAD Operator-05 Nos	Months	2.5	65,000/-	1,625,000/-
C4	Drivers-05 Nos	Months	2.5	20,000/-	500,000/-
C5	Office Boy- 03 Nos	Months	15	18,000/-	270,000/-
C6	Office Cleaners- 03 Nos	Months	15	15,000/-	225,000/-
C7	Security Guards- 04 Nos	Months	20	20,000/-	400,000/-
				Total Costs	4,570,000/-
				Grand Total	31,220,000/-

FOR THE PERSONAL
 USE OF THE
 MEMBER ONLY
 NOT TO BE
 REPRODUCED
 OR
 COPIED

APPENDIX-F: SERVICES AND FACILITIES PROVIDED BY PA

(1) The PA shall try to make available following services and facilities namely:

- i. All existing data, information, studies and reports available with GOS, P&D Department (MEC) such as PC-I & latest Monthly Progress Report.
- ii. Shall provide necessary liaison and access to the relevant record/data available with GOS, P&D Department (MEC) for the completion of their assignment.
- iii. Shall assign qualified counterparts from its staff for the purpose of the liaison.
- iv. The coordination shall involve the departments and agencies that include (i) Monitoring & Evaluation Cell (MEC), P&D Department, (ii) Irrigation Department: Govt of Sindh & (iii) Chief Engineer Irrigation Hyderabad/Sukkur, Irrigation Deptt, Govt of Sindh.

This list if warranted shall be supplemented subsequently.

(2) Other assistance and exemptions to be provided by the PA are: NONE



DISPATCH CENTER
INSTRUCTIONS FOR THE USER
FURNISHING THE ORIGINAL
TO THE OFFICE



Karachi, Dated: 29th January, 2015

To,

G3 Engineering Consultants (Pvt.) Ltd.,
Head Office: House No. 160-D, Model Town,
Lahore.

LETTER OF AWARD

Attention: Lt. Col (R) Syed Asaf Ali Shah, Chief Executive

Subject: **ENGINEERING CONSULTANCY SERVICES FOR THIRD PARTY MONITORING OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FY: 2014-15 UNDER ADP SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".**

It is intimated that the Competent Authority has accorded approval for the award of subject engineering consultancy services contract to your firm as it has got the highest combined score in Quality & Cost Selection Method and ranked top against the Financial Proposal amount of Rs. 49,695,000/- (Rupees Forty Nine Million Six Hundred Ninety Five Thousands Only) on the terms and conditions elaborated in TORs of the subject RFP document, on the basis of which your Technical & Financial Proposal have been selected and approved by the Competent Authority.

2. The aforementioned amount is the Contract Price payable in consideration of the execution and completion of Services as prescribed in the Contract Documents.
3. You are required to confirm your acceptance to this Letter of Award. If the terms & conditions of draft contract agreement are acceptable to you then please send your authorized representative to this office along with Judicial stamp paper amounting 0.3 % of total bid amount for execution of a formal Contract Agreement. The draft Contract Agreement is attached with this letter for your perusal.
4. Kindly return the signed copy of this letter of Award as a token of your Acceptance within three days of receipt of this letter.


(SYED IMTIAZ ALI SHAH)
DIRECTOR GENERAL (MEC)
Ph: 021-99211418

C.C. to:-

- P.S to ACS (Dev), P&D Department.

Received
Asaf




**G3 ENGINEERING
CONSULTANTS (PVT.) LTD.**

www.g3ec.com



Ref: G3/FP/TPM-Irr/01

Dated: January 05, 2014

Director General
Monitoring & Evaluation Cell
P&D Department, Govt. of Sindh
Room No. 414, 3rd Floor Tughlaque House
Sindh Secretariat No.2
Karachi
Ph: 021-99211418, Fax: 021-99211416

Handwritten signatures and dates:
21/1/15
21/1/15
21/1/15
21/1/15

Sub: **FIN-1: FINANCIAL PROPOSAL SUBMISSION FORM- OUTSOURCING OF ENGINEERING CONSULTANCY SERVICES FOR THIRD PARTY MONITORING (TPM) OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FY 2014-15**

Dear Sir,

We, the undersigned, offer to provide the consultancy services for [Third Party Monitoring (TPM) of selected on-going Development Schemes of Irrigation Sector FY 2014-15 under ADP Scheme No. 2025 viz "Strengthening of Monitoring & Evaluation Cell P&D Deptt. Including outsourcing of Third Party Monitoring"] in accordance with your Request for Proposal dated December, 2014 and our Technical Proposal. Our attached Financial Proposal is for the sum of **PKR 49,695,000** [RS. Forty Nine Million Six Hundred & Ninety Five Thousands Only]. This amount is inclusive of the local taxes.

Our Financial Proposal shall be binding upon us subject to the modifications resulting from Contract negotiations, up to expiration of the validity period of the Proposal, i.e. 120 days.

We confirm that we have not paid and will not subsequently pay fees, gratuities, rebates, gifts, commissions or other payments to any individual or entity relating to this proposal and contract execution, if we are awarded the contract.

We understand you are not bound to accept any Proposal you receive.

We remain,

Yours Sincerely,

Handwritten signature of Lt Col (R) Syed Asaf Ali Shah

Authorized Signature (In full and initials):

Name & Title of Signatory: Lt Col (R) Syed Asaf Ali Shah, Chief Executive

Name of Firm: G3 Engineering Consultants (Pvt) Ltd

Address: House No House No.160, Block- D, Model Town, Lahore, Pakistan
Tel: (92-42) 35947231-4, Fax: (92-42) 35947237

Head Office: House No.160, Block- D, Model Town,
Lahore, Pakistan
Tel: (92-42) 35947231-4
Fax: (92-42) 35947237 ; Email: info@g3ec.com





Meezan Bank
The Premier Islamic Bank

A/C PAYEE ONLY

P.O. No: **00715805**

PO. 0206.0715805

Date: 08/01/15

Alla Chook Banaq Lahu Fakites

NOT OVER Rs: *500,000.00*

Pay *DDO (MECI) P AND D DEPARTMENT GOVT OF SINDH* or order

Rupees *FIVE HUNDRED THOUSAND ONLY*-

Rs: *500,000.00*

PAYABLE AT ANY MBL BRANCH

DO NOT WRITE BELOW THIS LINE

For Meezan Bank Ltd

[Signature]
Authorized Signature

[Signature]
Authorized Signature

⑈00? 15805⑈0890206⑈1?57100010206⑈020⑈



**DIRECTOR GENERAL
MONITORING & EVALUATION CELL
P&D DEPARTMENT, GOVT. OF SINDH
KARACHI**



FLOOD PROTECTION WORKS
AT
SUKASAN NULLAH

**OUTSOURCING OF ENGINEERING
CONSULTANCY SERVICES FOR THIRD
PARTY MONITORING (TPM) OF SELECTED
ON-GOING DEVELOPMENT SCHEMES OF
IRRIGATION SECTOR FY 2014-15**



**G3 ENGINEERING
CONSULTANTS (PVT.) LTD.**

FINANCIAL PROPOSAL



Head Office:
House No. 160-D, Model Town, Lahore
Tel: +92 (42) 35947231-4
Fax: +92 (42) 3947237
Web: www.g3ec.com
Email: info@g3ec.com

Hyderabad Office:
House No: 7/B, Unit No:3 Latifabad
Hyderabad
Tel: +92 (22) 381923-4
Fax: +92 (22) 3813295

Sukkur Office:
Bungalow No. A-33, Sindhi Society Near NADRA
Office, Airport Road, Sukkur
Tel: +92 (71) 5632310
Fax: +92 (71) 5632310

APPENDIX- G (INTEGRITY PACT)

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC.
PAYABLE BY THE SUPPLIERS

Contract No. Dir(P&D)/44/TPM Dated : 30-01-2015

Contract Value: 49,695,000/-

Contract Title: "Engineering Consultancy Services Contract for Third Party Monitoring of selected on-going development schemes of Irrigation Sector FY 2014-15" under ADP scheme No. 2025 viz Strengthening of Monitoring & Evaluation Cell in P&D Deptt including outsourcing of Third Party Monitoring.

M/s G3 Engineering Consultants, Lahore hereby declares that it has not obtained or induced the procurement of any contract, right, interest, privilege or other obligation or benefit from MEC, P&D Deptt Government of Sindh (GoS) or any administrative subdivision or agency thereof or any other entity owned or controlled by MEC, P&D Deptt Government of Sindh through any corrupt business practice.

Without limiting the generality of the foregoing, M/s G3 Engineering Consultants, Lahore represents and warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and not given or agreed to give and shall not give or agree to give to anyone within or outside Pakistan either directly or indirectly through any natural or juridical person, including its affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or subsidiary, any commission, gratification, bribe, finder's fee or kickback, whether described as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a contract, right, interest, privilege or other obligation or benefit in whatsoever form from MEC, P&D Deptt Government of Sindh, except that which has been expressly declared pursuant hereto.

M/s G3 Engineering Consultants, Lahore certifies that it has made and will make full disclosure of all agreements and arrangements with all persons in respect of or related to the transaction with MEC, P&D Deptt Government of Sindh and has not taken any action or will not take any action to circumvent the above declaration, representation or warranty.

M/s G3 Engineering Consultants, Lahore accepts full responsibility and strict liability for making any false declaration, not making full disclosure, misrepresenting facts or taking any action likely to defeat the purpose of this declaration, representation and warranty. It agrees that any contract, right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, without prejudice to any other rights and remedies available to GoS under any law, contract or other instrument, be voidable at the option of MEC, P&D Deptt Government of Sindh.

Notwithstanding any rights and remedies exercised by MEC, P&D Deptt Government of Sindh in this regard, M/s G3 Engineering Consultants, Lahore agrees to indemnify MEC, P&D Deptt Government of Sindh for any loss or damage incurred by it on account of its corrupt business practices and further pay compensation to MEC, P&D Deptt Government of Sindh in an amount equivalent to ten times the sum of any commission, gratification, bribe, finder's fee or kickback given by M/s G3 Engineering Consultants, Lahore as aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, interest, privilege or other obligation or benefit in whatsoever form from MEC, P&D Deptt Government of Sindh.

For and on behalf of the PA (Client)

Signed by

Name Syed Imtiaz Hussain
Title: DG (MEC), P&D Deptt GoS
CNIC NO 41306-3283753-3

(Seal)

DIRECTOR GENERAL
MONITORING & EVALUATION CELL
Planning & Development Department
Government of Sindh

For and on the behalf of the Consultant

Signed by

Name Eng. Syed Ali Abbas Gillani
Title: Managing Director
CNIC NO 35202-6719344-3

(Seal)



GOVERNMENT OF SINDH
PLANNING, DEVELOPMENT &
SPECIAL INITIATIVES DEPARTMENT
(MONITORING & EVALUATION CELL)

Karachi, Dated: December 24, 2014

Subject: MINUTES OF CONSULTANT SELECTION COMMITTEE MEETING DATED: 23-12-14 FOR SHORT LISTING OF EOI PROPOSALS & APPROVAL OF DRAFT REQUEST FOR PROPOSAL (RFP) FOR THIRD PARTY MONITORING (TPM) OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FY 2014-15 UNDER ADP SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".

The 2nd meeting of Consultant Selection (CS) committee of this department was held on 23-12-2014. The meeting was attended by following members:

- i. Syed Imtiaz Ali Shah, Director General (MEC), P&D Deptt (Chairman)
- ii. Saleem Lakhmir, Director A&A (MEC) P&D Deptt (Secretary/member)
- iii. Liaqat Qureshi, Chief (W&D), P&D Deptt (member)
- iv. Zulifqar Ali Nizamani, Director Regulations, Irrigation Deptt (member)
- v. Muhammad Qasim, SO (Dev-IV), Finance Deptt (member)

The agenda of the meeting was to evaluate & short list the received EOI proposals as per approved evaluation matrix based already set criteria given in EOI advertisement and approve the draft RFP document after incorporating the recommendations from Chief (Water & Drainage), P&D Deptt and Irrigation Deptt representative (if any).

After evaluation & discussion, the forum unanimously short listed following three (03) proposals out of seven (07) firms i.e.

- i. M/s G3 Engineering Consultants (Pvt) Ltd, Lahore.
- ii. M/s NESPAK, Lahore.
- iii. M/s MM Pakistan (MMP) (Pvt) Ltd, Karachi.

However, following four (04) firms could not succeed in short listing:

SR #	FIRM NAME	REASON OF REJECTION
1	M/s MDC, Hyderabad, M/s SS&A International Islamabad & Mega Engineering Consultants Lahore	(i) Firm authorized by the Joint Venture i.e. M/s MDC Hyderabad did not have the required registration category from Pakistan Engineering council. (ii) Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III "
2	M/s Indus Associated Consultants (Pvt) Ltd, Lahore	Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III "
3	M/s B.M Consulting (Pvt), Karachi	Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III "
4	M/s Associated Consulting Engineers (Pvt) Ltd Karachi	Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III "






Later, the forum also approved the draft RFP document after discussion.

The meeting ended with the note of thanks to and from the chair.

ATTENDANCE SHEET



Subject: 2nd CONSULTANT SELECTION COMMITTEE MEETING DT: 23-12-2014 FOR OPENING & EVALUATION OF EOI PROPOSALS FOR SHORT LISTING OF FIRMS & APPROVAL OF DRAFT RFP DOCUMENT FOR THIRD PARTY MONITORING (TPM) OF SELECTED ONGOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FROM 2014-15 ADP UNDER DEVELOPMENT SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".

CONSULTANT SELECTION COMMITTEE MEMBERS

Member Name	Department	Designation	Signature
1. Zulfiqar Ali	Irrigation	Director Regulation	 23/12/14
2. Muhammad Qureshi	F D	So. (Dev-ir)	
3. FLEEM L Akhram	P&D ME	Director A.A	
4. Liaqat Qureshi	Chief Water & Draining P&D	Chief W&D	
5. Syed Amrtaq Ali Shah	MCC, P&D Deptt	D.G (me)	 23/12/14

EVALUATION OF EO1 PROPOSALS FOR SHORT LISTING OF FIRMS IN RESPONSE TO THE EXPRESSION OF INTEREST ADVERTISEMENT DATED:
 16-11-2014 FOR THIRD PARTY MONITORING (TPM) OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR 2014-15
 UNDER ADP SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL P&D INCLUDING OUTSOURCING OF THIRD PARTY
 MONITORING" (YES/NO BASIS)

ELIGIBILITY (YES / NO BASIS)					
Name of the firm	Registration with Pakistan Engineering Council in relevant category	Affidavit containing details of disputes/litigation or arbitration with client(s) (if any) & it has never been blacklisted by any government / semi-government organization and all the provided information is 100% true.	Registration with FBR for income tax (NTN)	Registration with Sindh Revenue Board for sales tax (STN)	Firm Qualifies (Yes/No)
Joint venture of M/s SS&A Islamabad, M/s MEC Lahore & M/s MDC Karachi	No	Yes	Yes	No	No as Lead firm M/s MDC is not eligible as consultancy firm as it has been registered in Pakistan Engineering Council as Constructor/Operator Category-C6 Yes ✓
M/s G3 Engineering Consultants (Pvt) Ltd Lahore	Yes	Yes	Yes	Yes	Yes ✓
M/s Associated Consulting Engineers-ACE Karachi	Yes	Yes	Yes	No	Yes ✓
BM Consulting Engineers (Pvt) Ltd Karachi	Yes	Yes	Yes	No	Yes ✓
Indus associated consultants (Pvt) Ltd Lahore	Yes	Yes	Yes	Yes	Yes ✓
MM Pakistan (Pvt) Ltd Karachi	Yes	Yes	Yes	Yes	Yes ✓
M/s NESPAK Lahore	Yes	Yes	Yes	Yes	Yes ✓

 M/S P&D
 Dir. Regulation Irrigation
 Dir. AQA P&D
 D-4 MEC P&D
 Page 1 of 19
 23/11/14
 S.O(DC/V)

A	PROFILE OF THE FIRM (YES / NO BASIS)			
Name of the firm	Name (lead partner in case of association), registered office address, telephone, fax numbers and e-mail address of firm;	Ownership and organizational structure of the firm.	Year of establishment.	Remarks
Joint venture of M/s SS&A Islamabad, M/s M&EC Lahore & M/s MDC Karachi	Management & Development Centre (MDC) B-30, G.E.C.H. Society, Qasimabad, Hyderabad, Sindh, Pakistan. Call: 03008376995 Tel: 0222652290, 0222653068 Email: info@mdcpk.org	Private Limited Company	1996	
M/s GJ Engineering Consultants (Pvt) Ltd Lahore	Head Office: House No. 160-D, Model Town, Lahore. Tel: 04235947231-4 Fax: 04239647237 Email: info@gj3er.com	Private Limited Company	2006	
M/s Associated Consulting Engineers ACE Karachi	Regional Office (South), Bungalow No. B-25/75, Madhoolabad Cooperative Housing Society, Block-7&8, Karachi-75350, Sindh, Pakistan Phone: 024545911711, 02134591172, 02134531173. Fax: 02134531174 Email: ace@south@gmail.com; ace@south@acepak.com	Private Limited Company	1958	
BM Consulting Engineers (Pvt) Ltd Karachi	Head Office: Building No. C-29, M-1, Badar Commercial, Kh-e-Badar, Phase V, DHA, Karachi. Tel: 02135344182, 02135344184. Fax: 02135344183. Email: bmcpak@gmail.com Project Office: C-70, Gulistan-e-Sajjad, Hyderabad. Phone: 022-3667109 Email: bmcehyd@yahoo.com	Private Limited Company	2006	

Name of the firm	Name (lead partner in case of association), registered office address, telephone, fax numbers and e-mail address of firm;	Ownership and organizational structure of the firm.	Year of establishment.	Remarks
Indus associated consultants (Pvt) Ltd Lahore	Consulting Engineers, Architects And Planners 18, FCC, Maratab Ali Road, Gulberg-IV, Lahore. Tel: 04235878603, 0423575970-1. Fax: 04235878602. Email: induscdn@gmail.com	Private Limited Company	1964	
MM Pakistan (Pvt) Ltd Karachi	Dolmen Estate, 1st Floor, 18-C, Union Commercial Area, Shaheed-e-Millat Road, Karachi. Tel: 02134320527-28, 02134320637. Fax: 02134524819 Email: kh@mmipakistan.com	Private Limited Company	1992	
M/s NESPAC Lahore	NESPAC House, 1-C, Block-N, Model Town Extension, Lahore - 54700. PABX No. 04299090000 Fax 04299231940 Email: wa@nepak.com.pk	Private Limited Company	1973	

B			
EXPERIENCE AND PAST PERFORMANCE (YES /NO BASIS)			
Name of the firm	List of similar assignments with cost, under-taken in the past 05 years; (Minimum 05 Nos of similar assignments/projects for qualification)	List of assignments of similar site/geographical condition (Minimum 10 Nos of similar assignments/projects for qualification).	Qualifies (Yes/No)
Joint venture of M/s SS&A Islamabad, M/s M&EC Lahore & M/s MDC Karachi	Yes	Yes	Yes but performance/completion certificates are not attached.
M/s G3 Engineering Consultants (Pvt) Ltd Lahore	Yes	Yes	Yes
M/s Associated Consulting Engineers-ACE Karachi	Yes	Yes	Yes but performance/completion certificates are not attached
BM Consulting Engineers (Pvt) Ltd Karachi	Yes	Yes	Yes but performance/completion certificates are not attached.
Indus associated consultants (Pvt) Ltd Lahore	Yes	Yes	Yes but performance/completion certificates are not attached.
MM Pakistan (Pvt) Ltd Karachi	Yes	Yes	Yes but performance/completion certificates are not attached.
M/s NESPAK Lahore	Yes	Yes	Yes but performance/completion certificates are not attached.

Note: The applicant consultants shall provide detail of projects on following format i.e. Name of project, Location Province/Country, Client Name, Cost of the project, Starting Date, Completion Date, No of Staff, No of Staff months, Name/Position of key staff, Handled as Single Firm (S)/Lead Firm (L)/Joint Venture Partner (J), Cost of Services, Cost of services provided by the firm, Scope of Services etc. Performance certificates of assignments /projects completed are to be attached.

NAME OF THE FIRM: JOINT VENTURE of three (03) FIRMS I.E. SS&A ISLAMABAD, MEC LAHORE & MDC KARACHI

C QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT							
DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
1 Team Leader	BSc / B.E (Civil) (MPEC)	Yes	15 Years post qualification experience out of which 08 years experience in Irrigation & Canals	Yes	08 projects of similar complexity & magnitude	No	No because not enough experience and no signature on CV
2 Monitoring & Evaluation Specialist	BSc / B.E (Civil) (MPEC)	No	Minimum 07 years monitoring & Evaluation experience in Irrigation & canal projects.	No	10 projects of similar complexity & magnitude	No	Neither relevant qualification nor experience and no signature on CV
3 Site Engineer	BSc / B.E (Civil) (MPEC)	No	Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation projects quality control.	No	06 projects of similar complexity & magnitude	No	Neither relevant qualification nor experience and no signature on CV
4 Material Engineer	BSc / B.E (Civil) (MPEC)/ Msc. Geology	Yes	07 years experience as a material engineering expert in Irrigation & canal works & familiarity with other relevant construction activities and procedures.	Yes	10 projects of similar complexity & magnitude	No	No because not enough experience of similar experience and no signature on CV

DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
5	Quantity Surveyor DAE/ BSc /B.E (Civil)	Yes	Minimum 07 years experience in quantity surveying exclusively of irrigation & canal projects. Capabilities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation	Yes	08 projects of similar complexity & magnitude	No	No because not enough experience of similar projects and no signature on CV
6	Surveyor DAE/ BSc /B.E (Civil)	Yes	05 Years experience in irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares.	Yes	08 projects of similar complexity & magnitude	Yes	Yes but no signature on CV
7	Financial & Contract Specialist BSc /B.E (Civil) or MBA (Finance) /CA	No	05 years relevant experience of development projects (not FMCC) preferably in irrigation or construction contracting & financial document validation.	No	10 projects of similar complexity & magnitude	No	Neither relevant qualification nor experience and no signature on CV

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee

NAME : OF THE FIRM:

G3 ENGINEERING CONSULTANTS (PVT.) LTD LAHORE

C QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT							
DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
1 Team Leader	BSc / B.E (Civil) (MPEC)	Yes	15 Years post qualification experience out of which 08 years experience in Irrigation & Canals	Yes	08 projects of similar complexity & magnitude	Yes	Yes
2 Monitoring & Evaluation Specialist	BSc / B.E (Civil) (MPEC)	Yes	Minimum 07 years monitoring & Evaluation experience in Irrigation & canal projects.	Yes	10 projects of similar complexity & magnitude	Yes	Yes
3 Site Engineer	BSc / B.E (Civil) (MPEC)	Yes	Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation projects quality control.	Yes	06 projects of similar complexity & magnitude	Yes	Yes
4 Material Engineer	BSc / B.E (Civil) (MPEC)/ Msc. Geology	Yes	07 years experience as a material engineering expert in Irrigation & canal works & familiarity with other relevant construction activities and procedures	Yes	10 projects of similar complexity & magnitude	Yes	Yes

DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)	
5	Quantity Surveyor	DAE/ BSc /B.E (Civil)	Yes	Minimum 07 years experience in quantity surveying exclusively of irrigation & canal projects. Capabilities include surveying quantities through drawing and the site review and approve BODs. Preparation and evaluation of payment bills, project budgets and cost estimation	Yes	08 projects of similar complexity & magnitude	Yes	Yes
6	Surveyor	DAE/ BSc /B.E (Civil)	Yes	05 Years experience in irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares	Yes	08 projects of similar complexity & magnitude	Yes	Yes
7	Financial & Contract Specialist	BSc /B.E (Civil) or MBA (Finance) / CA	Yes	05 years relevant experience of development projects (not FMGC) preferably in irrigation or construction contracting & financial document validation.	Yes	10 projects of similar complexity & magnitude	Yes	Yes

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee

NAME OF THE FIRM:

ASSOCIATED CONSULTING ENGINEERS-ACE KARACHI

C QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT							
DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
1 Team Leader	BSc / B.E (Civil) (MPEC)	Yes	15 Years post qualification experience out of which 08 years experience in Irrigation & Canals	Yes	08 projects of similar complexity & magnitude	Yes	Yes
2 Monitoring & Evaluation Specialist	BSc / B.E (Civil) (MPEC)	Yes	Minimum 07 years monitoring & Evaluation experience in Irrigation & canal projects.	Yes	10 projects of similar complexity & magnitude	Yes	Yes
3 Site Engineer	BSc / B.E (Civil) (MPEC)	Yes	Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation projects quality control.	Yes	06 projects of similar complexity & magnitude	Yes	Yes
4 Material Engineer	BSc / B.E (Civil) (MPEC)/ MSc Geology	Yes	07 years experience as a material engineering expert in Irrigation & canal works & familiarity with other relevant construction activities and procedures	Yes	10 projects of similar complexity & magnitude	Yes	Yes

DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)	
5	Quantity Surveyor	DAE/ BSc /B.E (Civil)	Yes	Minimum 07 years experience in quantity surveying exclusively of irrigation & canal projects. Capabilities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation	Yes	08 projects of similar complexity & magnitude	Yes	Yes
6	Surveyor	DAE/ BSc /B.E (Civil)	Yes	05 Years experience in irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares	Yes	08 projects of similar complexity & magnitude	Yes	Yes
7	Financial & Contract Specialist	BSc /B.E (Civil) or MBA (Financial) / CA	Yes	05 years relevant experience of development projects (not FMGC) preferably in irrigation or construction contracting & financial document validation.	Yes	10 projects of similar complexity & magnitude	Yes	Yes

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee

NAME OF THE FIRM: B.M. CONSULTING ENGINEERS (PVT.) LTD LAHORE

C QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT							
DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
1 Team Leader	BSc / B.E (Civil) (MPEC)	Yes	15 Years post qualification experience out of which 08 years experience in Irrigation & Canals	Yes	08 projects of similar complexity & magnitude	Yes	Yes
2 Monitoring & Evaluation Specialist	BSc / B.E (Civil) (MPEC)	Yes	Minimum 07 years monitoring & Evaluation experience in Irrigation & canal projects.	Yes	10 projects of similar complexity & magnitude	Yes	Yes
3 Site Engineer	BSc / B.E (Civil) (MPEC)	Yes	Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation projects quality control	Yes	06 projects of similar complexity & magnitude	Yes	Yes
4 Material Engineer	BSc / B.E (Civil) (MPEC)/ Msc. Geology	Yes	07 years experience as a material engineering expert in Irrigation & canal works & familiarity with other relevant construction activities and procedures	Yes	10 projects of similar complexity & magnitude	Yes	Yes

DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)	
5	Quantity Surveyor	DAE/ BSc /B. E (Civil)	Yes	Minimum 07 years experience in quantity surveying exclusively of irrigation & canal projects. Capacities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation	Yes	08 projects of similar complexity & magnitude	Yes	Yes
6	Surveyor	DAE/ BSc /B. E (Civil)	Yes	05 Years experience in irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares.	Yes	08 projects of similar complexity & magnitude	Yes	Yes
7	Financial & Contract Specialist	BSc /B. E (Civil) or MBA (Finance) / CA	Yes	05 years relevant experience of development projects (not FMGC) preferably in irrigation or construction contracting & financial document validation.	Yes	10 projects of similar complexity & magnitude	Yes	Yes

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee

NAME OF THE FIRM: **INDUS ASSOCIATED CONSULTANTS (PVT.) LTD LAHORE**

C QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT							
DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
1 Team Leader	BSc / B.E (Civil) (MPECC)	Yes	15 Years post qualification experience out of which 08 years experience in Irrigation & Canals	Yes	08 projects of similar complexity & magnitude	Yes	Yes
2 Monitoring & Evaluation Specialist	BSc / B.E (Civil) (MPECC)	Yes	Minimum 07 years monitoring & Evaluation experience in Irrigation & canal projects.	Yes	10 projects of similar complexity & magnitude	Yes	Yes
3 Site Engineer	BSc / B.E (Civil) (MPECC)	Yes	Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation projects quality control.	Yes	06 projects of similar complexity & magnitude	Yes	Yes
4 Material Engineer	BSc / B.E (Civil) (MPECC)/ MSc. Geology	Yes	07 years experience as a material engineering expert in Irrigation & canal works & familiarity with other relevant construction activities and procedures	Yes	10 projects of similar complexity & magnitude	Yes	Yes

DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)	
5	Quantity Surveyor	DAE/ BSc /B.E (Civil)	Yes	Minimum 07 years experience in quantity surveying exclusively of Irrigation & canal projects. Capacities include surveying quantities through drawing and the site review and approve BOQs, Preparation and evaluation of payment bills, project budgets and cost estimation.	Yes	08 projects of similar complexity & magnitude	Yes	Yes
6	Surveyor	DAE/ BSc /B.E (Civil)	Yes	05 Years experience in Irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares	Yes	08 projects of similar complexity & magnitude	Yes	Yes
7	Financial & Contract Specialist	BSc /B.E (Civil) or MBA (Finance) / CA	Yes	05 years relevant experience of development projects (not FMSC) preferably in Irrigation or construction contracting & financial document validation.	Yes	10 projects of similar complexity & magnitude	Yes	Yes

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee

NAME: OF THE FIRM: **MM PAKISTAN (PVT.) LTD KARACHI**

C QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT								
	DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
1	Team leader	BSc / B.E (Civil) (MP/EC)	Yes	15 Years post qualification experience out of which 08 years experience in Irrigation & Canals	Yes	08 projects of similar complexity & magnitude	Yes	Yes
2	Monitoring & Evaluation Specialist	BSc / B.E (Civil) (MP/EC)	Yes	Minimum 07 years monitoring & evaluation experience in Irrigation & canal projects.	Yes	10 projects of similar complexity & magnitude	Yes	Yes
3	Site Engineer	BSc / B.E (Civil) (MP/EC)	Yes	Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation projects quality control.	Yes	06 projects of similar complexity & magnitude	Yes	Yes
4	Material Engineer	BSc / B.E (Civil) (MP/EC)/ Msc. Geology	Yes	07 years experience as a material engineering expert in Irrigation & canal works & familiarity with other relevant construction activities and procedures.	Yes	10 projects of similar complexity & magnitude	Yes	Yes

DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)	
5	Quantity Surveyor	DAE/ Bsc /B.E (Civil)	Yes	Minimum 07 years experience in quantity surveying exclusively of Irrigation & canal projects. Capacities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation	Yes	08 projects of similar complexity & magnitude	Yes	Yes
6	Surveyor	OAE/ Bsc /B.E (Civil)	Yes	05 Years experience in Irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares	Yes	08 projects of similar complexity & magnitude	Yes	Yes
7	Financial & Contract Specialist	BSc /B.E (Civil) or MBA (Finance) / CA	Yes	05 years relevant experience of development projects (not FMGC) preferably in Irrigation or construction contracting & financial document validation.	Yes	10 projects of similar complexity & magnitude	Yes	Yes

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee

NAME OF THE FIRM: NESPAK LAHORE

C QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT							
DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	Qualifies (Yes/No)
1 Team leader	BSc / B.E (Civil) (MPECI)	No	15 Years post qualification experience out of which 08 years experience in Irrigation & Canals	Yes	08 projects of similar complexity & magnitude	Yes	Yes
2 Monitoring & Evaluation Specialist	BSc / B.E (Civil) (MPECI)	Yes	Minimum 07 years monitoring & Evaluation experience in Irrigation & canal projects.	Yes	10 projects of similar complexity & magnitude	Yes	Yes
3 Site Engineer	BSc / B.E (Civil) (MPECI)	Yes	Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation projects quality control.	Yes	06 projects of similar complexity & magnitude	Yes	Yes
4 Material Engineer	BSc / B.E (Civil) (MPECI)/ Msc. Geology	Yes	07 years experience as a material engineering expert in Irrigation & canal works & familiarity with other relevant construction activities and procedures	Yes	10 projects of similar complexity & magnitude	Yes	Yes

DESIGNATION	MINIMUM REQUIRED QUALIFICATION	YES/NO BASIS	LENGTH OF EXPERIENCE REQUIRED	YES/NO BASIS	MINIMUM NUMBER OF SIMILAR PROJECTS TAKEN	YES/NO BASIS	QUALIFIES (YES/NO)
			Minimum 07 years experience in quantity surveying exclusively of irrigation & canal projects. Capacities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation				
5	Quantity Surveyor DAE/ BSc /B.E (Civil)	Yes	05 Years experience in irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares	Yes	08 projects of similar complexity & magnitude	Yes	Yes
6	Surveyor DAE/ BSc /B.E (Civil)	Yes	05 years relevant experience of development projects (not FMGC) preferably in irrigation or construction contracting & financial document validation.	Yes	10 projects of similar complexity & magnitude	Yes	Yes
7	Financial & Contract Specialist BSc /B.E (Civil) or MBA (Finance) / CA	Yes		Yes		Yes	Yes

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee

D	FINANCIAL & OTHER INFORMATION (YES/NO BASIS)					
Name of the firm	Documentary evidence of financial position, e.g., a bank statement or audited accounts of the last 03 years.	Annual turnover of the last 03 years. (minimum annual turnover should be Rs. 03 million)	Income Tax return for the last two (02) years.	Detail of available office facilities, detail of available lab facilities, ISO 9000 or other quality / safety related certification	Qualifies (Yes/No)	
Joint venture of M/s SS&A Islamabad, M/s MEC Lahore & M/s MDC Karachi	Yes	Yes	Yes	Yes	Yes	
M/s G3 Engineering Consultants (Pvt) Ltd Lahore	Yes	Yes	Yes	Yes	Yes	
M/s Associated Consulting Engineers- ACE Karachi	Yes	Yes	No	Yes	Yes	
BM Consulting Engineers (Pvt) Ltd Karachi	No	Yes	Yes	Yes	Yes	
Indus associated consultants (Pvt) Ltd Lahore	Yes	Yes	Yes	Yes	Yes	
MM Pakistan (Pvt) Ltd Karachi	Yes	Yes	Yes	Yes	Yes	
M/s NESPAK Lahore	Yes	Yes	Yes	Yes	Yes	



**PLANNING & DEVELOPMENT DEPARTMENT
MONITORING & EVALUATION CELL
GOVERNMENT OF SINDH**

Request for Expression of Interest (EOI)

Contract for delivery of Engineering Consultancy Services to carry out the Third Party Monitoring (TPM) of selected on-going development schemes of Irrigation Sector in selected Districts of Sindh during CFY 2014-15*

- The Government of Sindh with the broad objective of connecting economic and social growth is making huge investment in various Public Sector Development schemes through Annual Development Plan (ADP). For that purpose, during the current Financial Year 2014-15, an amount of Rs.143 Billiona has been earmarked.
- Given the scale of on-going investments, it is highly desirable to undertake an independent Third Party Monitoring (TPM) of the implementation of these investments. Therefore, Monitoring & Evaluation Cell (MEC) intends to outsource engineering consultancy services from the market under Quality & Cost Based Selection (QCBS) given in Sindh Public Procurement Rules 2010.
- In this perspective, Monitoring & Evaluation Cell (MEC) has received funds from an on-going ADP Scheme No.2015 namely "Strengthening of Monitoring & Evaluation Cell (MEC) in P&D Department including outsourcing for Third Party Monitoring".
- The objective of this assignment is to facilitate institutional accountability & transparency of the public sector expenditures through an independent third party monitoring and evaluation of the implementation of public sector interventions.
- The scope and extent of the Third Party Monitoring (TPM) is to validate the execution & implementation of selected on-going development schemes of irrigation in Sindh against the benchmarks given in Contracts/PC-Is and report up-to-date position. The estimated time period for completion of the subject TPM assignment is approximately 05 months.
- Dead line of Submission:** Applications are invited from interested firms for short listing. The application along with following documents must reach on the address mentioned herein below on or before 15:00 Hours on 9th December, 2014. **Request for Proposal (RFP) shall be issued to short listed consultants only.**
- Eligibility:** Valid Registration with Pakistan Engineering Council in relevant category.
- Required Documents:** It must include following details/documents-
 - Profile of Firm:**
 - Name (Lead Partner in case of association), registered office address, telephone, fax numbers and e-mail address of firm.
 - Ownership and Organizational Structure of the firm.
 - Year of Establishment.

5	Quantity Surveyor	DAE/ BSc/B.E (Civil)	Minimum 07 years experience in quantity surveying-exclusively of irrigation & canal projects. Capacities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation.	08 projects of similar complexity & magnitude
6	Surveyor	DAE/ BSc/ B.E (Civil)	05 Years experience in irrigation & canal construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying softwares.	08 projects of similar complexity & magnitude
7	Financial Specialist	BSc/ B.E (Civil) or MBA (Finance) / CA	05 years relevant experience of development projects (not PMGC) preferably in irrigation or construction contracting & financial document validation.	10 projects of similar complexity & magnitude

Note: Kindly attach complete profile CVs of Maximum 07 key members relevant to the assignment on containing information i.e. The Discipline/ Expertise, Name of the firm, Name of Nominee, Date of Birth, Years with the firm, Nationality, PEC Registration/ Membership No, Academic Qualification, Employment Record, Languages & Degree of proficiency, Signature of the nominee.

(D) Financial & other information.

- Documentary evidence of financial position, e.g. a bank statement or audited accounts of the last 03 years.
- Annual turnover of the last 03 years. (Minimum annual turnover should be Rs. 03 million)
- Income tax return for the last two (02) years.
- Detail of available office facilities, Detail of available lab facilities, ISO 9000 or other Quality / Safety related certification.

(E) General Instruction & information.

- Details of disputes/ litigation or arbitration with clients(s) (if any).
- Affidavit that firm has never been blacklisted by any Government / Semi-Government organizational and all the provided information is 100% true.

*For details visit the website: www.psd.gov.pk

Contract Evaluation Form

(As per Rule No. 50)

1. **Name of Procuring Agency:** Monitoring & Evaluation Cell (MEC), P&D Department, Government of Sindh
2. **Provincial / Local govt./ other:** Provincial Govt
3. **EOI Title:** Request For Expression of Interest (EOI)
4. **Tender Number:** INF/KRY.No 3469/2014
5. **EOI Description:** Outsourcing of Engineering Consultancy Services for Third Party Monitoring of selected on-going development schemes of Irrigation Sector FY2014-15 under ADP scheme No. 2025 viz "Strengthening of Monitoring & Evaluation Cell in P&D Deptt including outsourcing of Third Party Monitoring"
6. **Forum that Approved the Scheme:** PDWP
7. **Tender Estimated Value:** 60.00 Million
8. **Estimated Completion period of contract:** 05 months
9. **Method of Procurement:** Single Stage Two Envelope Method (Local at RFP stage)
10. **Advertisement date:** *On SPPRA website: Sr # 21822 dated: 12-11-2014*
Daily Kawish dated: 15-11-2014
Daily Express Tribune dated: 15-11-2014
Roznama Kaleem dated: 16-11-2014
11. **EOI Proposal Opening date:** 16-12-14
12. **Total EOI proposal received:** 07
13. **EOI proposals short listed:** 03
14. **RFP Proposal issue date:** 30-12-2014
15. **No of firms RFP issued:** 03
16. **Total RFP proposal received:** 02
17. **Technical Bid Opening date:** 15-01-2015
18. **Number Of Bidders Present At The Time Of Opening Of Bids:** 02 Nos
19. **No. of Technical Bid qualified:** 02
20. **No. of Technical Bid(s) Rejected:** None

21. Financial Bid Opening date: 21-01-2015

22. Bid Evaluation Report: vide SPPRA ID No. 5327/2015 Dated: 22-01-2015 (Copy attached)

23. Name & address of successful bidder: M/s G3 Engineering Consultants,
Address:
Head Office: House No. 160-D,
Model Town,
Lahore.

24. Contract Award Price: Pak Rupees: 49,695,000/- (in words forty nine million six hundred ninety five thousands)

25. Method of Selection: Quality and Cost Based Method (with Quality: 80 & Cost: 20 ratio)

26. Ranking of Successful Bidder in Bid Evaluation Report:

Sr #	Name of Firm or Bidder	Score & Ranking in Technical Proposal	Cost offered by the Bidder (Rs. In Millions)	Score & Ranking in Financial Proposal	Score & Ranking in Combined Scoring on Quality & Cost Selection Method	Comparison with Estimated cost	Reasons for acceptance/rejection
0	1	2	5	3	4	7	8
1.	M/s G3 Engineering Consultants Lahore	89.75 (First)	49.695	47.272 (Second)	81.254 (First)	60.00	Successful as firm has got the highest combined Technical & Financial score on the Quality and Cost Selection Based Method
2.	M/s NESPAK Lahore	71.75 (Second)	23.40	100 (First)	77.40 Second	Same as above	Unsuccessful as firm could not get the highest combined Technical & Financial score on the Quality and Cost Based Method

27. Approving authority for award of contract: DG (MEC), P&D Department, GOS.

28. Whether the procurement was included in Annual Procurement Plan? Yes

29. Nature of Contract: Local

30. Whether the qualification criteria was included in EOI: Yes (Copy attached)

31. Whether the bid evaluation criteria was included in bidding at RFP stage: Yes (Copy attached)

32. Was bid security obtained from all the bidders: Yes

33. Whether the successful bid was the lowest evaluated bid / best evaluated bid: Yes

34. Whether the successful bidder was technically compliant: Yes

35. Whether the names of bidders and their quoted prices were read out at the time of opening of financial bids: Yes

36. Whether the bidders were informed about the bid evaluation report on SPPRA website for review before award of contract: Yes

37. If any complaint received: No.

38. Was it assured by the procuring agency that the selected firm is not black listed? Yes

39. Date of award of contract: 29-01-2015

Signature & Official Stamp of Authorized Officer:



(Syed Imtiaz Ali Shah)

Director General
Monitoring & Evaluation Cell,
P&D Deptt. Government of Sindh,
3rd Floor, Room No. 414
Tughlaq House, Sindh Secretariat-2,
Karachi-74200.
Tel. No. 021-99211418
Fax No. 021-99211416

Bid Evaluation Report

1. **Name of Procuring Agency:** Monitoring & Evaluation Cell (MEC), P&D Department, Government of Sindh
2. **Tender Description/Name of work/item:** Outsourcing of Engineering Consultancy Services for Third Party Monitoring of selected on-going development schemes of Irrigation Sector FY2014-15 under ADP scheme No. 2025 viz "Strengthening of Monitoring & Evaluation Cell in P&D Dept including outsourcing of Third Party Monitoring"
3. **Method of Procurement:** Quality and Cost Based Method (with Quality: 80 & Cost: 20 ratio)
4. **Tender Published:** Sr # 21822 dated: 12-11-2014
Daily Kawish dated: 15-11-2014
Daily Express Tribune dated: 15-11-2014
Roznama Kaleem dated: 16-11-2014
5. **Total EOI proposal received:** 07
6. **EOI Proposal Opening date:** 16-12-14
7. **EOI proposals short listed:** 03
8. **RFP Proposal issue date:** 30-12-2014
9. **No of firms RFP issued:** 03
10. **Total RFP proposal received:** 02
11. **Technical Bid Opening date:** 15-01-2015
12. **No. of Technical Bid qualified:** 02
13. **No. of Technical Bid(s) Rejected:** None
14. **Financial Bid Opening date:** 21-01-2015
15. **Bid Evaluation Comparative Statement Report:** as under


21/1/15









21/1/15

Sr #	Name of Firm or Bidder	Score & Ranking in Technical Proposal	Cost offered by the Bidder (Rs. In Millions)	Score & Ranking in Financial Proposal	Score & Ranking in Combined Scoring on Quality & Cost Selection Method	Comparison with Estimated cost	Reasons for acceptance/ rejection
0	1	2	5	3	4	7	8
1	M/S G3 Engineering Consultants Lahore	89.75 (First)	49.50	47.167 (Second)	81.233 (First)	60.00	Successful as firm has got the highest combined Technical & Financial score on the Quality and Cost Selection Based Method.
2	M/S NESPAK Lahore	71.75 (Second)	23,444	100 (First)	77.50 Second	Same as above	Unsuccessful as firm could not get the highest combined Technical & Financial score on the Quality and Cost Based Method.

SIGNATURES OF CONSULTANT SELECTION COMMITTEE MEMBERS


21/1/2015

Zulfiqar Nizamani

Director Regulations, Irrigation Deptt. (member)



Liaquat Qureshi

Chief (Water & Drainage) P&D Deptt (member)




Saleem Lakhmir

Director A&A (MEC), P&D Deptt (Secretary member)



Muhammad Qasim

SO (Dev-IV), Finance Department (member)


21/1/15

Syed Imtiaz Ali Shah






DG (MEC), P&D Deptt

(Chairman)

ATTENDANCE SHEET


Subject: 4TH CONSULTANT SELECTION COMMITTEE MEETING DT: 21-01-2014 FOR FINALIZATION RFP TECHNICAL PROPOSAL SCORING, OPENING & EVALUATION/FINALIZATION OF FINACIAL PROPOSALS FOR THIRD PARTY MONITORING (TPM) OF SELECTED ONGOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FROM 2014-15 ADP UNDER DEVELOPMENT SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".


CONSULTANT SELECTION COMMITTEE MEMBERS

Member Name	Department	Designation	Signature
1. SYED IM HIZAB KHAN	MEC P&D	D. of MEC P&D	 21/1/15
2. SALEEN KHAN	MEC P&D	Director A.A	
3. LIAGAT QURESHI	P&D	Chief P&D	
4. MUHAMMAD RAJIB	F&D	SO (DEV. II)	 21/1/15
5. ZULFIQAR ALI	Irrigation	Director Regulation	 21/1/2015

Bid Evaluation Report


1. **Name of Procuring Agency:** Monitoring & Evaluation Cell (MEC), P&D Department, Government of Sindh
2. **Tender Description/Name of work/item:** Outsourcing of Engineering Consultancy Services for Third Party Monitoring of selected on-going development schemes of Irrigation Sector FY2014-15 under ADP scheme No. 2025 viz "Strengthening of Monitoring & Evaluation Cell in P&D Dept including outsourcing of Third Party Monitoring"
3. **Method of Procurement:** Quality and Cost Based Method (with Quality: 80 & Cost: 20 ratio)
4. **Tender Published:** *Sr # 21822 dated: 12-11-2014*
Daily Kawish dated: 15-11-2014
Daily Express Tribune dated: 15-11-2014
Roznama Kaleem dated: 16-11-2014
5. **Total EOI proposal received:** 07
6. **EOI Proposal Opening date:** 16-12-14
7. **EOI proposals short listed:** 03
8. **RFP Proposal issue date:** 30-12-2014
9. **No of firms RFP issued:** 03
10. **Total RFP proposal received:** 02
11. **Technical Bid Opening date:** 15-01-2015
12. **No. of Technical Bid qualified:** 02
13. **No. of Technical Bid(s) Rejected:** None
14. **Financial Bid Opening date:** 21-01-2015
15. **Bid Evaluation Comparative Statement Report:** as under


21/1/15


21/1/15



21/1/15


21/1/15


21/1/15

Sr #	Name of Firm or Bidder	Score & Ranking in Technical Proposal	Cost offered by the Bidder (Rs. In Millions)	Score & Ranking in Financial Proposal	Score & Ranking in Combined Scoring on Quality & Cost Selection Method	Comparison with Estimated cost	Reasons for acceptance/rejection
0	1	2	5	3	4	7	8
1.	M/s G3 Engineering Consultants Lahore	89.75 (First)	49.50	47.167 (Second)	81.233 (First)	60.00	Successful as firm has got the highest combined Technical & Financial score on the Quality and Cost Selection Based Method
2.	M/s NESPAK Lahore	71.75 (Second)	23.444	100 (First)	77.40 Second	Same as above	Unsuccessful as firm could not get the highest combined Technical & Financial score on the Quality and Cost Based Method

SIGNATURES OF CONSULTANT SELECTION COMMITTEE MEMBERS


21/11/2015

Zulifqar Nizamani

Director Regulations, Irrigation Deptt (member)



Liaquat Qureshi

Chief (Water & Drainage) P&D Deptt (member)



Saleem Lakhmir

Director A&A (MEC), P&D Deptt (Secretary/member)



Muhammad Qasim

SO (Dev-IV), Finance Department(member)


21/11/15

Syed Imtiaz Ali Shah



DG (MEC), P&D Deptt

(Chairman)

ATTENDANCE SHEET

(FIRM REPRESENTATIVES)

Subject: 4TH CONSULTANT SELECTION COMMITTEE MEETING DT: 21-01-2014 FOR FINALIZATION RFP TECHNICAL PROPOSAL SCORING, OPENING & EVALUATION/FINALIZATION OF FINACIAL PROPOSALS FOR THIRD PARTY MONITORING (TPM) OF SELECTED ONGOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FROM 2014-15 ADP UNDER DEVELOPMENT SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".

Firm Name	Rep Name	Signature
G.3 Engineering Consult	B. S. R. Kaurin	
M/s NESPAK (Pvt) Ltd	Ebteham ul Haq	

NOTIFICATION

No: SO(ADMN-I)(P&D)12(114)/14: In supersession of this Department's Notification of even number dated 16.12.2013 and with the approval of the competent authority, Government of Sindh, is pleased to re-constitute the Consultant Committee for out-sourcing of consultancy services for Third Party Monitoring & Evaluation of selected on-going development schemes from 2014-15 Annual Development Plan for the Financial Year 2014-15" with the following composition and TORs:-

1.	Director General (MEC) P&D Department.	Chairman/Convener
2.	Chief of Technical Section (concerned) P&D Department	Member
3.	Representative of Finance Department not below the rank of BS-18.	Member
4.	Director (A&A) MEC, P&D Department	Member/Secretary
5.	Representative of concerned Department not below the rank of BS-18.	Member

Terms of References (TORs)

- Approval of request for Proposal before issuance.
- Short listing of consultants responding to the request for Expression of Interest, where applicable, in accordance with the criteria mentioned in request for expression of interest.
- Evaluation of Technical and Financial proposals, according to the selection method and evaluation criteria mentioned in the request for proposal;
- Finalization of recommendation based on evaluation as mentioned at (iii) above for the award of contract.

MUHAMMAD WASEEM
ADDITIONAL CHIEF SECRETARY (DEV)

NO: SO(ADMN-I)(P&D)12(114)/14: /2583 Karachi, dated the 15th Sept, 2014

A copy is forwarded for information and necessary action to:

1. Secretary to Government of Sindh, Finance Department.
2. Accountant General Sindh, Karachi.
3. All Members of Committee (P.S (MEC) / Dy. Dir (F/P)
4. Director General, MEC, P&D Deptt. Govt. of Sindh, Karachi
5. Deputy Secretary (Staff) to Chief Secretary, Govt. of Sindh, Karachi.
6. PS to ACS (Dev), P&D Department, Government of Sindh, Karachi.
7. Personal/Master File.

(IMRAN SIBTAIN)
SECTION OFFICER (ADMN-I)
PH: 021-99121192

TECHNICAL EVALUATION REPORT

SUBJECT: OPENING & EVALUATION OF TECHNICAL PROPOSALS IN RESPONSE TO REQUEST FOR PROPOSAL ISSUED ON 30-12-2014 TO SHORT LISTED FIRMS FOR THIRD PARTY MONITORING (TPM) OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR 2014-15 UNDER ADP SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL P&D INCLUDING OUTSOURCING OF THIRD PARTY MONITORING"

FIRM NAME: M/s NESPAK LAHORE

1-SPECIFIC EXPERIENCE OF THE CONSULTANTS RELEVANT TO THE ASSIGNMENT (MAX MARKS= 10)

Sr #	EVALUATION PARAMETER	MARKS	DESCRIPTION	MARKS OBTAINED	REMARKS
(i)	General experience of Irrigation projects	03	Each completed project will carry 0.3 marks.	03	<ul style="list-style-type: none"> • Year of establishment 1973. • Majority of projects involve only surveys and feasibility studies. • Nearly 50% projects are joint ventures • No completion certificates or contract copies attached. • Lack exposure Irrigation projects in Sindh
(ii)	Irrigation and Canal experience involving Third Party Monitoring that include Construction supervision/management, design, monitoring, quality control, assurance & vetting of Irrigation projects	07	Each completed project will carry 1.4 marks.	1.4	<ul style="list-style-type: none"> • Only 01 Third Party project by firm.
Total Marks		10		4.4	

Humayun
21/1/15

QMR

[Signature]
21/1/15

[Signature]
Page 1 of 10
21/1/15

2-ADEQUACY OF PROPOSED METHODOLOGY & WORK PLAN
(MAX MARKS=30)

Sr #	EVALUATION PARAMETER	MARKS	MARKS OBTAINED	REMARKS
(a)	Quality of Technical approach and methodology	10	10	
(b)	Work Plan	10	7.5	Draft Final Report not included in Work Schedule
(c)	Organization and staffing	10	10	
TOTAL MARKS		30	27.5	

Sharma
5/11/16

ANR

Singh

Sharma
5/11/16

Sharma
5/11/16

3. QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT

(MAX MARKS=60)

ACADEMIC QUALIFICATION (Max Marks= 15)

S#	EVALUATION PARAMETER	MARKS	DESCRIPTION	MARKS OBTAINED	REMARKS
(a)	Team Leader Req: 01	03	BSc / B E (Civil) (MPEC) ❖ BSc/B E (Civil) = 01 marks ❖ ME (Civil) = 01 Marks ❖ Phd (Civil) = 01 Marks	01	He has done Bsc Agriculture Engineering & MPhil in Water Resource Management from UET Lahore.
(b)	Monitoring & Evaluation Specialist Req: 01	15	BSc / B E (Civil) / Masters in (Management or Social Sciences) ❖ BSc / B E (Civil) / Masters in (Management or Social Sciences)=01 Marks ❖ ME (Civil) = 0.5 Marks	01	• Person is BE (Civil)
(c)	Site Engineer Req: 05 Nos	2.5	BSc / B E (Civil) (MPEC) ❖ 10.5 Marks for each person!	02	<ul style="list-style-type: none"> • Three persons are BE (Civil) • One person is not BE (Civil) but has done ME (Hydraulics) from MUET • One person is BE (Agriculture)
(d)	Material Engineer Req: 01	1.5	BSc/B.E (Civil) (MPEC) / MSc. Geology	1.5	• Person is MSc(Geology)

5/11/21

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

(e)	Quantity Surveyor Req. 05 Nos	2.5	DAE / BSc / B.E (Civil) (MPEC) ❖ [0.5 Marks for each person]	2.5	• Five persons are DAE
(f)	Surveyor Req. 05 Nos	2.5	DAE/ BSc / B.E (Civil) (MPEC) ❖ [0.5 Marks for each person]	2.5	• Five persons are DAE
(g)	Financial & Contract Specialist Req No. 01	1.5	BSc / B.E (Civil) or MBA (Finance) / CA	1.5	• Person is BE (Civil)
Total Marks		15		12	

Siliver

AMZ

Siliver

Siliver

Hand
21/1/20

(ii) RELEVANT EXPERIENCE (Max Marks=38)

Sl. #	Requirement	Marks	Description	Marks	REMARKS
(a)	Team Leader Req: 01	05	<p>Minimum 15 years post qualification experience out of which 08 years experience in irrigation and canals</p> <p>i. Minimum 15 years post qualification experience = 02 marks</p> <p>ii. 08 years Exp. in Irrigation & Canals = 03 marks</p> <p>❖ (0.375 marks for each completed project)</p>	2+3=5	<ul style="list-style-type: none"> • Most of experience is on design side • Detail is attached in Annexure-A
(b)	Monitoring & Evaluation Specialist Req: 01	3.5	<p>Minimum 07 years monitoring & Evaluation experience in irrigation projects:</p> <p>i) Minimum 07 years experience = 1.5 marks</p> <p>ii) Experience in roads/ Irrigation & Canals = 02 marks</p> <p>❖ (0.2 mark for each completed project)</p>	1.5+2=3.5	<ul style="list-style-type: none"> • Detail is attached in Annexure-A

M. S. Pillai

R. S.

S. S.

M. S. Pillai

K. S.
27/1/10

(c)	Site Engineer Req: 05 Nos	7.5	<p>Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of irrigation project quality control.</p> <ul style="list-style-type: none"> ❖ (1.5 Marks for each person) ❖ (0.25 marks for each completed project) 	1+1+1.25+0.75+150 =5.5	<ul style="list-style-type: none"> • Detail is attached in Annexure-A
(d)	Material Engineer Req: 01	3.5	<p>07 years experience as a material engineering expert in Irrigation & Canal construction & familiarity with other relevant construction activities and procedures.</p> <ul style="list-style-type: none"> ❖ (0.25 mark for each completed project) 	2.25	<ul style="list-style-type: none"> • Detail is attached in Annexure-A
(e)	Quantity Surveyor Req: 05 Nos	7.5	<p>Minimum 07 years experience in quantity surveying exclusively of irrigation projects. Capacities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation etc.</p> <ul style="list-style-type: none"> ❖ (1.5 marks for each person) ❖ (0.15 marks for each completed project) 	2.1	<ul style="list-style-type: none"> • Detail is attached in Annexure-A
(f)	Surveyor Req: 05 Nos	7.5	<p>05 Years experience in Irrigation & Canals construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying software. (1.5 marks for each person)</p> <ul style="list-style-type: none"> ❖ (0.15 marks for each completed project) 	2	<ul style="list-style-type: none"> • Detail is attached in Annexure-A

Munshi

AMJ

Shah

21/11/15

Page 6 of 10

21/1/15

(g)	Financial & Contract Specialist Req No. 01	3.5	05 years relevant experience of development projects (not FMGC) preferably in irrigation/canals and construction contracting & financial document validation. <i>(2.5 mark for each summary)</i>	0.5	<ul style="list-style-type: none"> Detail is attached in Annexure-A
Total Marks		38		20.85	

Dr. M. S. / 21/11/15

ANJ

S. S. / 21/11/15

M. S. / 21/11/15

Prof. / 21/11/15

(iii) EXPERIENCE IN REGION & KNOWLEDGE OF LOCAL LANGUAGE (Max Marks = 07)

Sl. No.	EVALUATION	Marks	Marks	Remarks
(a)	Team Leader Req: 01	01	01	Experience in region=0.5 marks Knowledge of local language=0.5
(b)	Monitoring & Evaluation Specialist Req: 01	01	01	Any experience in region=0.5 marks Knowledge of local language=0.5
(c)	Site Engineer Req: 05 Nos	01	01	Any experience in region=0.5 marks ❖ (0.1 mark per person) Knowledge of local language=0.5 ❖ (0.1 mark per person)
(d)	Material Engineer Req: 01	01	01	Any experience in region=0.5 marks Knowledge of local language=0.5 marks
(e)	Quantity Surveyor Req: 05 Nos	01	01	Any experience in region=0.5 marks ❖ (0.1 mark per person) Knowledge of local language=0.5 ❖ (0.1 mark per person)
(f)	Surveyor Req: 05 Nos	01	01	Any experience in region=0.5 marks ❖ (0.1 mark per person)
(g)	Financial & Contract Specialist Req No. 01	01	01	Any experience in region=0.5 marks Knowledge of local language=0.5

Sumanta
21/1/15






Sumanta
21/1/15

Total Marks	7		7	
Total Personnel qualification marks	60		39.85	
Grand Total of Technical Proposal Marks	100		71.25	❖ The minimum technical score (SI) for qualification is 70 Marks

SUBMITTAL/ TECHNICAL PROPOSAL SCORING SHEET

SR #	MARKING AREA	TOTAL MARKS	MARKS OBTAINED	REMARKS
1	Specific experience of consultant relevant to assignment	10	4.4	Firm has qualified in Technical proposal. Note: A-Comments on TOR, Counterpart & facilities: Firm has asked client to provide free of cost full security along with appropriate measures in case of kidnapping. Moreover, it wants adjustment in study period during the course of study due to law & order situation
2	Adequacy of methodology & Work Plan	30	27.5	
3	Qualification & competence of proposed personnel for the assignment	60	39.85	
Grand Total marks of Technical Proposal		100	71.75	

CONSULTANT SELECTION COMMITTEE MEMBERS

Name	Department	Designation	Signature
Syed Imtiaz Ali Shah (Chairman)	Planning & Development Department	Director General (MEC)	
Saleem Lakhmir (Member/Secretary)	Planning & Development Department	Director A & A (MEC)	
Liaqat Qureshi (Member)	Planning & Development Department	Chief (Water & Drainage)	
Zulfiqar Nizamaal (Member)	Irrigation department	Director Regulations	
Muhammad Qasim (Member)	Finance Department	Section Officer (Dev-IV)	



Name of Firm:

M/s NISPAK LIMITED

Annexure-A

S.No.	No. of Projects	Key Personnel	Name	Academic Qualifications			Relevant Experience post qualification exp. (Total Exp. of projects)	Experience		Remarks
				DAE	M.Sc/B.E (Civil)	M.Engg		Add. Q.	Single Region	
1	3	Tejpal Singh	Warranted level	Agriculture Engineering	Water resource Management	B.A.(Pun)	15 years (08 projects)	Yes	Yes	Date of birth not included in Work Pass
				Yes						
				Yes						
				Yes						
				Yes						
2		Monitoring & Evaluation Specialist	Wahid Ahmad	Habitat Urban			07 Years (08 projects)	Yes	Yes	
				Yes						
				Yes						
				Yes						
				Yes						
3		Silo Engineers	Karnal Kumar Prinja	Agriculture Engineering	Hydraulics & Irrigation		07 years (04 projects)	Yes	Yes	
				Yes						
				Yes						
				Yes						
				Yes						
4		Material Engineer	Asad Hussain Jabe	Agriculture Engineering			07 years (03 projects)	Yes	Yes	
				Yes						
				Yes						
				Yes						
				Yes						
5		Quantity Surveyor	Saadullah Khan	Misc. Geology			07 Years (09 projects)	Yes	Yes	
				Yes						
				Yes						
				Yes						
				Yes						
6		Surveyor	Imran Khan				07 years (03 projects)	Yes	Yes	
7		Financial & Contract Specialist	Muhammad Aslam				05 years (02 projects)	Yes	Yes	

Signature
5/1/16

Signature

Signature

Signature

Signature
21/1/16

TECHNICAL EVALUATION REPORT

SUBJECT: OPENING & EVALUATION OF TECHNICAL PROPOSALS IN RESPONSE TO REQUEST FOR PROPOSAL ISSUED ON 30-12-2014 TO SHORT LISTED FIRMS FOR THIRD PARTY MONITORING (TPM) OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR 2014-15 UNDER ADP SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL P&D INCLUDING OUTSOURCING OF THIRD PARTY MONITORING"

FIRM NAME: M/s G3 ENGINEERING CONSULTANTS

1-SPECIFIC EXPERIENCE OF THE CONSULTANTS RELEVANT TO THE ASSIGNMENT (MAX MARKS= 10)

Sr #	EVALUATION PARAMETER	MARKS	DESCRIPTION	MARKS OBTAINED	REMARKS
(i)	General experience of irrigation projects	03	Each completed project will carry 0.3 marks.	03	<ul style="list-style-type: none"> • Authorized person is: Lt Col @ Syed Asaf All Shah (Chief Executive) • ISO-9001 certified. • Firm has experience of 40 projects • Firm has mentioned 22 Irrigation projects • Firm has completed 14 projects out of which 13 are Sindh based.
(ii)	Irrigation and Canal experience involving Third Party Monitoring that include Construction supervision/management, design, monitoring, quality control, assurance & vetting of irrigation projects	07	Each completed project will carry 1.4 marks.	07	<ul style="list-style-type: none"> • Firm has vast experience of Third Party in all engineering sectors i.e. Irrigation, Buildings, Roads & Water Supply etc.
Total Marks		10		10	

[Signature]

[Signature]
21/1/15

[Signature]
21/1/15


[Signature]

2-ADEQUACY OF PROPOSED METHODOLOGY & WORK PLAN
(MAX MARKS=30)

Sr #	EVALUATION PARAMETER	MARKS	MARKS OBTAINED	REMARKS
(a)	Quality of Technical approach and methodology	10	10	
(b)	Work Plan	10	10	<ul style="list-style-type: none"> As per client schedule
(c)	Organization and staffing	10	10	
TOTAL MARKS		30	30	







3-QUALIFICATION AND COMPETENCE OF PERSONNEL PROPOSED FOR ASSIGNMENT

(MAX MARKS=60)

(I) ACADEMIC QUALIFICATION (Max Marks = 15)

S #	EVALUATION PARAMETER	MARKS	DESCRIPTION	MARKS OBTAINED	REMARKS
(a)	Team Leader Req: 01	03	Bsc / B.E (Civil) (MPEC) ❖ Bsc /B.E (Civil) = 01 marks ❖ ME (Civil) = 01 Marks ❖ PhD (Civil) = 01 Marks	02	• Person is BE (Civil) & ME (Civil)
(b)	Monitoring & Evaluation Specialist Req: 01	1.5	BSc / B.E (Civil) / Masters in (Management or Social Sciences) ❖ BSc / B.E (Civil) / Masters in (Management or Social Sciences)=01 Marks ❖ ME (Civil) = 0.5 Marks	00	• Person has done BSc (agri), MSc (Economics) & PhD in Economics
(c)	Site Engineer Req: 05 Nos	2.5	Bsc / B.E (Civil) (MPEC) ❖ [0.5 Marks for each person]	2.5	• Five persons are BE (Civil)
(d)	Material Engineer Req: 01	1.5	Bsc /B.E (Civil) (MPEC) / MSc Geology	1.5	• Person is BE (Civil)

[Signature]

[Signature]

[Signature]
5/11/15

[Signature]
5/11/15

[Signature]

(e)	Quantity Surveyor Req: 05 Nos	2.5	DAE / Bsc / B.E (Civil) (MPEC) ❖ [0.5 Marks for each person]	2.5	• Five persons are BE (Civil)
(f)	Surveyor Req: 05 Nos	2.5	DAE/ Bsc / B.E (Civil) (MPEC) ❖ [0.5 Marks for each person]	2.5	• Five persons are DAE
(g)	Financial & Contract Specialist Req No: 01	1.5	Bsc / B.E (Civil) or MBA (Finance) / CA	1.5	• Person is MBA (Finance), CPA & CFC (Canada)
Total Marks:		15		12.5	







(ii) RELEVANT EXPERIENCE (Max Marks=38)

Sr #	EVALUATION PARAMETER	MARKS	DESCRIPTION	MARKS OBTAINED	REMARKS
(a)	Team Leader Req: 01	05	15 Years post qualification experience out of which 08 years experience in Irrigation and canals i. Minimum 15 years post qualification experience = 02 marks ii. 08 years Exp. in Irrigation & Canals = 03 marks ❖ (0.375 marks for each completed project)	2+3=5	<ul style="list-style-type: none"> See Annexure-B
(b)	Monitoring & Evaluation Specialist Req: 01	3.5	Minimum 07 years monitoring & Evaluation experience in irrigation projects: i) Minimum 07 years experience= 1.5 marks ii) Experience in roads/ Irrigation & Canals =02 marks ❖ (0.2 mark for each completed project)	1.5+1.2=2.7	<ul style="list-style-type: none"> See Annexure-B

DM

SM

Sumanta
21/11/22

SM

SM

(c)	Site Engineer Req. 05 Ncs	7.5	<p>Minimum 07 years experience of construction, supervision, monitoring & reporting, validating of Irrigation project quality control.</p> <ul style="list-style-type: none"> ❖ [1.5 Marks for each person] ❖ (0.25 marks for each completed project) 	7.5	<ul style="list-style-type: none"> • See Annexure-B
(d)	Material Engineer Req. 01	3.5	<p>07 years experience as a material engineering expert in Irrigation & Canal construction & familiarity with other relevant construction activities and procedures.</p> <ul style="list-style-type: none"> ❖ (0.25 mark for each completed project) 	1.75	<ul style="list-style-type: none"> • See Annexure-B
(e)	Quantity Surveyor Req. 05 Nos	7.5	<p>Minimum 07 years experience in quantity surveying exclusively of Irrigation projects. Capacities include surveying quantities through drawing and the site review and approve BOQs. Preparation and evaluation of payment bills, project budgets and cost estimation etc.</p> <ul style="list-style-type: none"> ❖ (1.5 marks for each person) ❖ (0.15 marks for each completed project) 	5.25	<ul style="list-style-type: none"> • See Annexure-B
(f)	Surveyor Req. 05 Nos	7.5	<p>05 Years experience in Irrigation & Canals construction & familiarity with other relevant construction activities and procedures with knowledge of relevant surveying software. (1.5 marks for each person)</p> <ul style="list-style-type: none"> ❖ (0.15 marks for each completed project) 	4.8	<ul style="list-style-type: none"> • See Annexure-B

DN

DN

DN

DN

DN

(g)	Financial & Contract Specialist Req No. 01	3.5	05 years relevant experience of development projects (not FMGC) preferably in irrigation/canals and construction contracting & financial document validation. ❖ (0.25 mark for each similar project)	3.25	• See Annexure-B
Total Marks		38		30.25	

QNR

Rashid

*Shamir
21/11/15*

*Shamir
21/11/15*

[Signature]

(iii) EXPERIENCE IN REGION & KNOWLEDGE OF LOCAL LANGUAGE (Max Marks= 07)

S #	EVALUATION PARAMETER	MARKS	DESCRIPTION	MARKS OBTAINED	REMARKS
(a)	Team Leader Req: 01	01	Any experience in region=0.5 marks Knowledge of local language=0.5	01	
(b)	Monitoring & Evaluation Specialist Req: 01	01	Any experience in region=0.5 marks Knowledge of local language=0.5	01	
(c)	Site Engineer Req: 05 Nos	01	Any experience in region=0.5 marks ❖ (0.1 mark per person) Knowledge of local language=0.5 ❖ (0.1 mark per person)	01	
(d)	Material Engineer Req: 01	01	Any experience in region=0.5 marks Knowledge of local language=0.5 marks	01	
(e)	Quantity Surveyor Req: 05 Nos	01	Any experience in region=0.5 marks ❖ (0.1 mark per person) Knowledge of local language=0.5 ❖ (0.1 mark per person)	01	
(f)	Surveyor Req: 06 Nos	01	Any experience in region=0.5 marks ❖ (0.1 mark per person)	01	
(g)	Financial & Contract Specialist Req No. 01	01	Any experience in region=0.5 marks Knowledge of local language=0.5	01	






INMS
S. J. S.
21.11.15

Total Marks	7	7	
Total Personnel qualification marks	60	49.75	
Grand Total of Technical Proposal Marks	100	89.75	❖ The minimum technical score (St) for qualification is 70 Marks

SUMMARY TECHNICAL PROPOSAL SCORING SHEET

SR #	MARKING AREA	TOTAL MARKS	MARKS OBTAINED	REMARKS
1	Specific experience of consultant relevant to assignment	10	10	
2	Adequacy of methodology & Work Plan	30	30	
3	Qualification & competence of proposed personnel for the assignment	60	49.75	Firm has qualified in Technical proposal.
Grand Total marks of Technical Proposal		100	89.75	

CONSULTANT SELECTION COMMITTEE MEMBERS

Name	Department	Designation	Signature
Syed Imtiaz Ali Shah (Chairman)	Planning & Development Department	Director General (MEC)	
Saleem Lakhmir (Member/Secretary)	Planning & Development Department	Director A & A (MEC)	
Liakat Qureshi (Member)	Planning & Development Department	Chief (Water & Drainage)	
Zulfiqar Nizamori (Member)	Irrigation department	Director Regulations	
Muhammad Qasim (Member)	Finance Department	Section Officer (Dev. D)	

Name of Firm

M/s G3 ENGINEERING CONSULTANTS (PVT) LTD LAHORE

Empire-B

S No	No. of Projects (Third Party)	Key Personnel	Name	Academic Qualifications				Relevant Experience	Experience		Remarks
				DAE	B.Engg (Civil)	M.Engg	ADD Q		Smith	Local Language	
1	10	Team Leader	Shahid Muhammad Inam		Yes	Yes	25 years (09 projects)	Yes	Yes		
2		Monitoring & Evaluation Specialist	Dr. Abulhasan Saadiq	I	Phd M.Engg	Yes	Phd/Engg	07 years (05 projects)	Yes	Yes	
				II	MAST AI	Yes	Yes	07 years (06 projects)	Yes	Yes	
				III	Abdul Raheem Soomro	Yes	Yes	07 years (06 projects)	Yes	Yes	
				IV	M. Jamilullah Khan	Yes	Yes	07 years (06 projects)	Yes	Yes	
				V	Usama Harfoush	Yes	Yes	07 years (06 projects)	Yes	Yes	
3		Material Engineer	Dr. Aziz Akbar	I	Inam Das Lafort	Yes	Yes	07 years (07 projects)	Yes	Yes	
				II	Engr. Niaz Dary	Yes	Yes	07 years (07 projects)	Yes	Yes	
				III	Kamran Jamil Shorzi	Yes	Yes	07 years (07 projects)	Yes	Yes	
				IV	Shahid Muneer	Yes	Yes	07 years (07 projects)	Yes	Yes	
				V	Aqr Raza	Yes	Yes	07 years (07 projects)	Yes	Yes	
4		Quantity Surveyor	Mechanized Mirza	I	Yes	Yes	05 years (06 projects)	Yes	Yes		
				II	Saqib Khan	Yes	Yes	05 years (07 projects)	Yes	Yes	
				III	Shahid Iqbal	Yes	Yes	05 years (07 projects)	Yes	Yes	
				IV	Adnan Ahmad	Yes	Yes	05 years (06 projects)	Yes	Yes	
				V	Muhammad Hussain	Yes	Yes	05 years (06 projects)	Yes	Yes	
5		Financial & Contract Specialist	Saf Hameem Shahid	I	Yes	Yes	05 years (13 projects)	Yes	Yes		

Muneer
22/11/11

[Signature]

[Signature]

[Signature]

[Signature]



GOVERNMENT OF SINDH
PLANNING, DEVELOPMENT &
SPECIAL INITIATIVES DEPARTMENT
MONITORING & EVALUATION CELL

Karachi, dated 21-01-2015

FINANCIAL PROPOSAL WORK SHEET

Subject: **THIRD PARTY MONITORING (TPM) OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FY 2014-15 UNDER ADP SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".**

The Financial Proposals of the qualifying Consultants firms is based on "Quality and Cost Based Selection (QCBS) Method" with Quality and Cost Ratio as: 80-20 as per RFP document Clause 19.4 Section-2 (Data Sheet).

The lowest Financial Proposal amount (Fm) among the qualifying firm shall be given a Financial Score (Sf) of 100 points and the Financial Score of the other proposal shall be computed as per following formula:

$$Sf = \frac{100 \times Fm}{F}$$

Proposals will be ranked according to their combined technical (St) and financial (Sf) scores using the weights (T = the weight given to the Technical Proposal; P = the weight given to the Financial Proposal; T + P = 1) indicated in the Data Sheet: $S = St \times T\% + Sf \times P\%$. The firm achieving the highest combined technical and financial score will be invited for negotiations.

The Technical Proposals scores of both firms are as under:


- M/s G3 Engineering Consultants Lahore: 89.75
- M/s NESPAK Lahore: 71.75

The quoted prices Financial Proposals of both firms are as under:


Sr #	Firm Name	Amount (Rs in Millions)
1	M/s NESPAK Lahore	23.444
2	M/s G3 Engineering Consulting Lahore	49.695


21/1/15


21/1


21/1


21/1/15


21/1/15

As the Financial Proposal amount of M/s NESPAK is the lowest, hence its Financial score (Fm) shall be: 100 Marks. Whereas, the Financial Score (Sf) of M/s G3 Engineering Consultants Lahore (F) shall be calculated as under:

$Sf = \frac{100 \times Fm}{F}$	$Sf = \frac{100 \times 23.444}{49.695} = 47.167 \text{ Marks}$
--------------------------------	--

Financial Score (Sf) of M/s G3 Engineering Consultants Lahore = 47.167 Marks

Based on above formula the Combined Score (S) of the firms qualifying works shall be calculated as per above-mentioned formula of $S = St \times T\% + Sf \times P\%$.

M/s NESPAK Lahore:

$$S = 71.75 \times 0.8 + 100 \times 0.2 = 77.40$$

M/s G3 Engineering Consultants:


$$S = 89.75 \times 0.8 + 47.167 \times 0.2 = 71.80 + 9.433 = 81.233$$


From above computations, M/s G3 Consulting Engineering Lahore financial bid of Rs.49,695/- Million in words (Pak Rupees Forty Nine Million Six Hundred Ninety Five Thousands only) has been declared as successful competitive bidder based on Quality and Cost Based Selection QCBS Method as mentioned in the RFP Clause 19.4 Section-2 (Data Sheet)


Consultant Selection Committee has examined the computations and, recommends the award of the contract namely "Outsourcing of engineering consultancy services for Third Party Monitoring (TPM) of selected on-going development schemes of Irrigation sector Fy 2014-15" under ADP scheme No. 2025 viz **Strengthening of Monitoring & Evaluation in P&D Deptt including outsourcing of Third Party Monitoring (TPM)** to M/s G3 Consulting Engineering Lahore at the cost of Rs.49,695/- Million in words (Pak Rupees Forty Nine Million Six Hundred Ninety Five Thousands only).


The Committee authorized the MEC to submit the recommendation for approval of Competent Authority. List of participants is as under:


SIGNATURES OF CONSULTANT SELECTION COMMITTEE MEMBERS


 Zulfiqar Nizamani
 Director Regulations, Irrigation Deptt (member)


 Saleem Lakhmir
 Director A&A (MEC), P&D Deptt (member)


 Liaquat Qureshi
 Chief (Water & Drainage) P&D Deptt (member)


 Syed Imtiaz Ali Shah
 DG (MEC), P&D Deptt
 (Chairman)


 Muhammad Qasim
 SO (Dev-IV), Finance Department (member)



GOVERNMENT OF SINDH
PLANNING, DEVELOPMENT &
SPECIAL INITIATIVES DEPARTMENT
(MONITORING & EVALUATION CELL)

Karachi, Dated: December 24, 2014

Subject: MINUTES OF CONSULTANT SELECTION COMMITTEE MEETING DATED: 23-12-14 FOR SHORT LISTING OF EOI PROPOSALS & APPROVAL OF DRAFT REQUEST FOR PROPOSAL (RFP) FOR THIRD PARTY MONITORING (TPM) OF SELECTED ON-GOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FY 2014-15 UNDER ADP SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".

The 2nd meeting of Consultant Selection (CS) committee of this department was held on 23-12-2014. The meeting was attended by following members:

- i. Syed Imtiaz Ali Shah, Director General (MEC), P&D Deptt (Chairman)
- ii. Saleem Lakhmir, Director A&A (MEC) P&D Deptt (Secretary/member)
- iii. Liaqat Qureshi, Chief (W&D), P&D Deptt (member)
- iv. Zulifqar Ali Nizamani, Director Regulations, Irrigation Deptt (member)
- v. Muhammad Qasim, SO (Dev-IV), Finance Deptt (member)

The agenda of the meeting was to evaluate & short list the received EOI proposals as per approved evaluation matrix based already set criteria given in EOI advertisement and approve the draft RFP document after incorporating the recommendations from Chief (Water & Drainage), P&D Deptt and Irrigation Deptt representative (if any).

After evaluation & discussion, the forum unanimously short listed following three (03) proposals out of seven (07) firms i.e.

- i. M/s G3 Engineering Consultants (Pvt) Ltd, Lahore.
- ii. M/s NESPAK, Lahore.
- iii. M/s MM Pakistan (MMP) (Pvt) Ltd, Karachi.

However, following four (04) firms could not succeed in short listing:

SR #	FIRM NAME	REASON OF REJECTION
1	M/s MDC, Hyderabad; M/s SS&A International Islamabad & Mega Engineering Consultants Lahore	(i) Firm authorized by the Joint Venture i.e. M/s MDC Hyderabad did not have the required registration category from Pakistan Engineering Council. (ii) Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III "
2	M/s Indus Associated Consultants (Pvt) Ltd, Lahore	Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III "
3	M/s B.M Consulting (Pvt), Karachi	Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III
4	M/s Associated Consulting Engineers (Pvt) Ltd Karachi	Due to non-availability Sales Tax Certificate from Sindh Revenue Board as required vide Sindh Public Procurement Rules 2010" Rule 46 amendment in sub-rule (1) for clause-III "

Later, the forum also approved the draft RFP document after discussion.

The meeting ended with the note of thanks to and from the chair.

MINUTES OF 1ST CONSULTANT SELECTION (CS) COMMITTEE MEETING

EOI NO.	<u>INF-KRY NO. 3469/2014</u>
Method and procedure of procurement:	<u>Open Competitive Bidding (National Competitive Bidding) on Quality & Cost Selection Method</u>
Description of work:	Third Party Monitoring(TPM) of selected on-going schemes of Irrigation sector from 2014-15 ADP under development scheme No. 2025 namely "Strengthening of Monitoring & Evaluation Cell (MEC) in P&D Department including outsourcing of Third Party Monitoring

First kick of meeting of Consultant Selection (CS) committee of this department was held on 16-12-2014 for opening & evaluation of EOI proposals received in respect of subject Expression of Interest. The subject meeting was attended by the following members of the CS committee (**Attendance sheet is enclosed**).

The following seven (07) firms shown their interest by submitted their proposals:

- i. M/s Indus Associated Consultants (Pvt) Ltd, Lahore
- ii. M/s MM Pakistan (MMP) (Pvt) Ltd, Karachi.
- iii. M/s G3 Engineering Consultants (Pvt) Ltd, Lahore.
- iv. M/s B.M Consulting (Pvt)
- v. M/s Associated Consulting Engineers (Pvt) Ltd
- vi. M/s MDC, Hyderabad, M/s SS&A International Islamabad & Mega Engineering Consultants Lahore (Joint Venture)
- vii. M/s NESPAK, Lahore.

All the members of the Consultant Selection (CS) committee opened, evaluated & signed on the transmittal letter enclosed in EOI proposals. Moreover, the committee evaluated & endorsed the draft evaluation matrix prepared by MEC as per evaluation criteria given in EOI advertisement for proposal evaluation.

Forum also discussed the draft RFP document and after lengthy discussion it was decided that the subject RFP document shall be approved after detail perusal in next committee meeting.

The CS committee also consensually decided that MEC, P&D shall prepare the draft evaluation work for short listing of all received EOI proposals and submit the same for discussion & approval in the next committee meeting that was scheduled on 23-12-2014.

The meeting ended with the note of thanks to and from the chair.






Consultant Selection Committee members

Name	Department	Designation
1. Syed Imtiaz Ali Shah	MEC, P&D Department	Director General (Chairman)
2. Saleem Lakhmir	MEC, P&D Department	Director (A&A) (Member/Secretary)
3. Muhammad Qasim	Finance Department	SO (DEV-IV) (Member)
4. Liaqat Qureshi	P&D Department	Chief (Water & Drainage)
5. Zulifqar Ali Nizamani	Irrigation Department	Director Regulation

ATTENDANCE SHEET

Subject: 1ST CONSULTANT SELECTION COMMITTEE MEETING DT: 16-12-2014 FOR OPENING & EVALUATION OF EOI PROPOSALS & APPROVAL OF DRAFT RFP DOCUMENT FOR THIRD PARTY MONITORING (TPM) OF SELECTED ONGOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FROM 2014-15 ADP UNDER DEVELOPMENT SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".






CONSULTANT SELECTION COMMITTEE MEMBERS

Member Name	Department	Designation	Signature
1. Syed Imtiaz Ali Shah	MEC, P&D	D. G (MEC)	 16/12/14
2. SALEEM LAKHMEER	MEC P&D	Director A-A	
3. Muhammad Qasim	F. D.	Sp. (Dev. IV)	
4. L. Jagat Qureshi	P&D	Chief W&D	 0387-2619576
5. Zulfiqar Ali Abdhamani	Irrigation	Director Regulation	 03063094688

ATTENDANCE SHEET

Subject: 1ST CONSULTANT SELECTION COMMITTEE MEETING DT: 16-12-2014 FOR OPENING & EVALUATION OF EOI PROPOSALS & APPROVAL OF DRAFT RFP DOCUMENT FOR THIRD PARTY MONITORING (TPM) OF SELECTED ONGOING DEVELOPMENT SCHEMES OF IRRIGATION SECTOR FROM 2014-15 ADP UNDER DEVELOPMENT SCHEME NO. 2025 VIZ "STRENGTHENING OF MONITORING & EVALUATION CELL IN P&D DEPTT INCLUDING OUTSOURCING OF THIRD PARTY MONITORING".

CONSULTANT SELECTION COMMITTEE MEMBERS

Member Name	Department	Designation	Signature
1. Syed Imtiaz Ali Shah	MEC, P&D	D. G (MEC)	 16/12/14
2. SALEEM LAKHMAN	MEC, P&D	Director A-A	
3. Muhammad Qasim	F. D.	SO (Dev-IV)	
4. Luqman Qureshi	P&D	Chief W&D	 0332-2669576
5. Zulfiqar Ali Abdullah	Irrigation	Director Regulation	 03063094680