

Method and procedure of Procurement: (Single Stage-One Envelop)

MINUTES OF BID OPENING MEETING

A meeting of the procurement committee of this department was held on 03.05.2016 for opening the bids received in respect of NIT till the deadlines of submission. The meeting was attended by all / following members of the procurement committee and the representative of bidders.

(Attendance sheet is enclosed)


The bids were opened at time 2.00 p.m in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by Chairman of the Procurement Committee. All the members of the procurement committee signed each and every page of financial proposal / bids. The bids do not contain any over-writing or cutting.


Following is the details of bids announced:-


S.# of Nit.	Name of Bidder	Offered Price	Amount of Bid Security	Pay Order No. / Date
1	M/S Sikandar Ali	1686507	69000	No.12745 dated.02.05.2016
	M/S Ghulam Nabi Malik	1725587	69000	No.12740 dated.02.05.2016
4	M/S Syed Zulfiqar Ali Shah	736181	48000	No.10628323 dated.02.05.2016
	M/S Mustafa & Co	744273	44000	No.10628318 dated.02.05.2016
6	M/S Qadri Enterprises	4277106	152000	No.02164950 dated.02.05.2016
	M/S Al Waheed & Brothers	4284389	175000	No.50606435 dated.02.05.2016
	M/S Israr Engineering Services	4429441	175000	No.01733605 dated.02.05.2016
8	M/S Jiya Enterprises Eng: & Developer	4042467	342000	No.01458352 dated.30.04.2016
	M/S Engg: Adnan Ali	4086589	162000	No.2058 dated.02.05.2016
10	M/S Mohammad Iqbal	4029679	160000	No.10628321 dated.02.05.2016
	M/S Sikandar Ali	4069467	160000	No.12746 dated.02.05.2016
	M/S Al Waheed & Brothers	4135472	155000	No.50606430 dated.02.05.2016
	M/S Iftikhar Enterprises	4156459	165000	No.11484356 dated.02.05.2016
13	M/S Jiya Enterprises Eng: & Developer	4031732	343500	No.01458353 dated.30.04.2016
	M/S Engg: Adnan Ali	4059754	162000	No.2059 dated.02.05.2016
	M/S Iftikhar Enterprises	4129623	356000	No.11484357 dated.02.05.2016
21	M/S Ahmed Shakil & Sons	2378074	100000	No.10628317 dated.02.05.2016
	M/S Nabi Bux & Co	2419734	129000	No.10628318 dated.02.05.2016
22	M/S Israr Engineering Services	4778808	200000	No.01733604 dated.02.05.2016
	M/S G.M.Q Const: Co	4923259	344000	No.50604268 dated.02.05.2016
	M/S Pak Saudi Enterprises	4989321	344000	No.1108379 dated.29.04.2016
23	M/S G.M.Q Const: Co	11985649	600000	No.70501792 dated.02.05.2016
	M/S Eng: Adnan Ali	12154904	600000	No.2049 dated.02.05.2016
	M/S Zahid Hussain Kurir	12312585	600000	No.982941/67073 dated.02.05.2016
24	M/S G.M.Q Const: Co	4718482	200000	No.982940/67072 dated.02.05.2016
	M/S Eng: Adnan Ali	4801263	200000	No.2039 dated.02.05.2016

The committee shall examine all the bids as per the Qualification / eligibility criteria provided in the bidding documents, arithmetical checks and verify the documents and bid security submitted by the bidders.

The meeting ended with the note of thanks to and from the chair.














(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION-QASIMABAD


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD

ATTENDANCE

The following contractor's are attended for participation in tenders vide MT No.XEN(E.W)/AB/T.C/G-23/(V)/ 1804 Dated-13.04.2016 issue dated. 02.05.2016 opening dated. 03.05.2016. The detail of contractor as under:-

S.NO.	NAME OF AGENCY	SING.
①	M/s. Khokhar E	
②	M/s Nabi Buda & Co:	
③	M/s Pak Saudi Entt:	
④	M/s Bukhari Constt. Co:	
⑤	M/s. Syed Shah Fasil.	
⑥	M/s Ashir Enterprises	
⑦	M/s Ghori Entt:	
⑧	M/s Ahmed Shaked & sons	
9	M/s Syed Zulfiqar Ali-shah.	Syed Zulfiqar Shah
10	M/s Sallahuddin Siddiqui & Co.	
11	M/s R. A.R. Bukhari Constt. Co.	
12	M/s Rabi Traders	
⑬	M/s Muzamil Engv. Services	

ATTENDANCE

The following contractor's are attended for participation in tenders vide NIT No.XEN(E.W)/AB/T.C/G-23/(V)/ 1804 Dated-13.04.2016 issue dated. 02.05.2016 opening dated. 03.05.2016. The detail of contractor as under:-

S.NO.	NAME OF AGENCY	SING.
(14)	M/s S.M.Q. Constt. Co.	
(15)	Mustafa. q Co.	
(16)	M/s S.A.A. Constt.	
(17)	M/s Jiya Enterprises q Co.	
(18)	M/s Jawaid Ali q Co.	Jawaid Ali
(19)	M/s Iftikhar Enterprises.	
(20)	M/s Qadri Constt. Co.	
(21)	M/s Engr. Adnan Ali	Eng Adnan Ali
(22)	M/s AL- Madina	
(23)	Sikandar Ali.	
(24)	Azimasing q Co.	
25	Ghulam Abbas Malice	
26	Sikandar Ali Malice	

Page No. 2

EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD.

ATTENDANCE


The following contractor's are attended for participation in tenders vide NIT No.XEN(E.W)/AB/T.C/G-23(V)/ 1804 Dated-13.04.2016 issue dated. 02.05.2016 opening dated. 03.05.2016. The detail of contractor as under:-


S.NO.	NAME OF AGENCY	SING.
(27)	Meo Buildue	<i>[Signature]</i>
(28)	Al Noheed & Brothers	<i>[Signature]</i>
29	Mohammad Iqbal	<i>[Signature]</i>
30	ISSR Engineering Services.	<i>[Signature]</i>
	<i>[Signature]</i>	<i>[Signature]</i>
		EXECUTIVE ENGINEER EDUCATION WORKS DIVISION HYDERABAD

Page No-3

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-58 Re-habilitation Govt. Girls Primary School Kiran Khan Shoro Qasimabad.**Name of Bidder:** M/S Sikandar Ali.**BIDDER'S ELITIBILITY / QUALIFICAITON REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Sikandar Ali	Bidder's Name M/S Ghulam Nabi Malik			
1	Registration with PEC(if applicable)	N/A	N/A			
2	NTN Certificate	Yes	Yes			
3	Sales Tax Registration	N/A	N/A			
4	Professional Tax	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes			
Qualification Criteria						
6	Minimum Three years experience of relevant field	N/A	N/A			
7	Turnover of at least last three years	N/A	N/A			
8	Required Bid Security is attached	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTNANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

12
①
①

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-58 Re-habilitation Govt. Girls Primary School Kiran Khan Shoro Qasimabad.

Method of Procurement: Single Stage one envelope. *Double scheme*

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Sikandar Ali	1,686,507	1 st	0.29% below	Lowest	Condided
2	M/S Ghulam Nabi Malik	1,725,587	2 nd	2.00% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-58, Re-habilitation Govt. Girls Primary School, Kiran Khan, Shoro, Qasimabad.

Name of Work.

Estimate Sanctioned office letter No.

Tender invited vide letter No.

Date of Issue.

NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

02/05/2016.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Sikandar Ali	M/S Ghulam Nabi Malik		
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A		
Cost of S.I Part-A	1,377,220	Cost of S.I Part-A	1,377,220	Cost of S.I Part-A	1,377,220
		2.20 % above	30,299	5.00 % above	68,861
		SUB-TOTAL	1,407,519	SUB-TOTAL	1,446,081
Cost of S.I (Fabrication, Iron items)	67,523	Cost of (Fabrication, Iron items)	67,523	Cost of (Fabrication, Iron items)	67,523
		9.80 % above	6,617	12.00 % above	8,103
		SUB-TOTAL	74,140	SUB-TOTAL	75,626
Cost of S.I Marble	150,692	Cost of (Tiles items)	150,692	Cost of (Tiles items)	150,692
		20.10 % below	30,289	22.00 % below	33,152
		SUB-TOTAL	120,403	SUB-TOTAL	117,540
Cost of Civil work RCC	-	Cost of Civil work RCC	-	Cost of Civil work RCC	-
10% above on (Fabrication, Iron items)	6,752				
20% below on (Marble)	30,138	At par			
above on Schedule Items B	-	SUB-TOTAL	-	SUB-TOTAL	-
Non-schedule Items	-	Non-schedule Items	-	Non-schedule Items	-
Cost of Carriage	34,508				
Total "A"	1,606,557	Total "A"	1,602,062	Total "A"	1,639,247
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	
Cost of W/S & S/F work Part-A	44,961	Total Schedule Items Part-A	44,961	Total Schedule Items Part-A	44,961
		4.70 % above	2,113	6.00 % above	2,698
		SUB-TOTAL	47,074	SUB-TOTAL	47,659
Cost of S.I (GI Pipe)	32,781	Cost of S.I (GI Pipe)	32,781	Cost of S.I (GI Pipe)	32,781
		14.00 % above	4,589	18.00 % above	5,901
		SUB-TOTAL	37,370	SUB-TOTAL	38,682
5% above on Schedule Items A	2,248	Non-schedule Items	-	Non-schedule Items	-
15% above on S.I (GI pipe)	4,917	Total "B"	84,445	Total "B"	86,340
		G.TOTAL A+B	1,686,507	G.TOTAL A+B	1,725,587
Non-schedule Items	-	Saving	4,957	Excess	(34,123)

The Rate Quoted by M/S Sikandar Ali, Government Contractor, Civil Work Part-A @ 2.20% above, Civil Work Part-B @ 9.80% above, Civil Work Part-C @ 20.10% below & W/S & S/F Part-A @ 4.70% above & S/F Part-B 14.00 above found lowest, hence recommended for favour of necessary action.



(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


(AKBAR ALI ARJAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER



(ISHTWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-62 Re-habilitation Govt. Boys Primary School New Wahdat Colony Qasimabad.**Name of Bidder:** M/S Syed Zulfiqar Ali Shah**BIDDER'S ELITIBILITY / QUALIFICATION REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Syed Zulfiqar Ali Shah	Bidder's Name M/S Mustafa & Co			
1	Registration with PEC(if applicable)	N/A	N/A			
2	NTN Certificate	Yes	Yes			
3	Sales Tax Registration	N/A	N/A			
4	Professional Tax	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes			
Qualification Criteria						
6	Minimum Three years experience of relevant field	N/A	N/A			
7	Turnover of at least last three years	N/A	N/A			
8	Required Bid Security is attached	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

13
②
④

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-62 Re-habilitation Govt. Boys Primary School New Wahdat Colony Qasimabad.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Syed Zulfiqar Ali Shah	736,181	1 st	0.49% below	Lowest	Condidred
2	M/S Mustafa & Co	744,273	2 nd	0.60% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-62 Re-habilitation Govt. Boys Primary School New Wahdat Colony Qasimabad.

Name of Work.
Estimate Sanctioned office letter No.
Tender invited vide letter No.
Date of Issue.

NIT No.XEN(E.W)/AB/T C/G-23(V)/1804 dated. 13.04.2016
02/05/2016.

Description of items COST OF C/WORK PART-A	As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.	
	Amount	M/S Syed Zulfiqar Ali Shah COST OF C/WORK PART-A	M/S Mustafa & Co COST OF C/WORK PART-A	
Cost of S.I Part-A	396,745	396,745	396,745	396,745
		5.00 % above	6.00 % above	23,805
		SUB-TOTAL	SUB-TOTAL	420,550
Cost of (Fabrication, Iron items)	124,304	124,304	124,304	124,304
		9.50 % above	11.00 % above	13,673
Cost of S.I (Fabrication, Iron items)	124,304	11,809	11,809	13,673
		21.00 % below	20.00 % below	28,756
Cost of S.I Marble	143,779	143,779	143,779	143,779
		At par	At Par	-
Cost of Civil work RCC	-	30,194	30,194	28,756
		At par	At Par	-
10% above on (Fabrication, Iron items)	12,430	113,585	113,585	115,023
		Cost of Civil work RCC	Cost of Civil work RCC	-
20% below on (Marble)	28,756	-	-	-
above on Schedule Items B	-	-	-	-
Non-schedule Items	-	-	-	-
Cost of Carriage	20,788	-	-	-
Total "A"	669,290	666,281	Total "A"	673,550
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	
Cost of W/S & S/F work Part-A	53,981	53,981	Total Schedule Items Part-A	53,981
		4.70 % above	6.00 % above	3,239
Cost of S.I (GI Pipe)	12,056	2,537	2,537	57,220
		11.00 % above	12.00 % above	12,056
5% above on Schedule Items A	2,699	56,518	56,518	1,447
		11.00 % above	12.00 % above	13,503
15% above on S.I (GI pipe)	1,808	12,056	12,056	-
		11.00 % above	12.00 % above	70,723
Non-schedule Items	-	1,326	1,326	744,273
		Non-schedule Items	Non-schedule Items	(4,439)
Total "B"	70,544	13,382	SUB-TOTAL	13,503
G.TOTAL A+B	739,834	69,900	Total "B"	70,723
		Saving	G.TOTAL A+B	744,273
			Excess	(4,439)

The Rate Quoted by M/S Syed Zulfiqar Ali Shah, Government Contractor, Civil Work Part-A @ 5.00% above, Civil Work Part-B @ 9.50% above, Civil Work Part-C @ 21.00% below & W/S & S/F Part-A @ 4.70% above & S/F Part-B @ 11.00% above found lowest, hence recommended for favour of necessary action.



(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


(ISHWARI LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-67 Re-habilitation Govt. Boys Primary School Miran Bux Chalgari Latifabad.**Name of Bidder:** M/S Qadri Enterprises**BIDDER'S ELITIBILITY / QUALIFICAITON REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Qadri Enterprises	Bidder's Name M/S Israr Engineering Services	Bidder's Name M/S Ashir Enterprises		
1	Registration with PEC(if applicable)	Yes	Yes	Yes		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	Yes	Yes	Yes		
7	Turnover of at least last three years	Yes	Yes	Yes		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

14 (8)

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016 (6)

Tender Description / Name of work item: ADP-67 Re-habilitation Govt. Boys Primary School Miran Bux Chalgari
Latifabad.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL

Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Qadri Enterprises	4,277,106	1 st	0.34% below	Lowest	Condidred
2	M/S Al Waheed & Brothers	4,284,389	2 nd	0.17% below	Higher	Rejected
3	M/S Israr Engineering Services	4,429,441	3rd	3.21% above	Highest	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-67 Re-habilitation Govt. Boys Primary School Miran Bux Chalgari Latifabad.

Name of Work,
Estimate Sanctioned office letter No.
Tender invited vide letter No.
Date of Issue.

NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
02/05/2016.

Description of items COST OF C/WORK PART-A	As per Sanctioned Estimate				Rate Quoted by the Bidders / Contractors.			
	Amount	M/S Qadri Enterprises COST OF C/WORK PART-A	M/S AI Waheed & Brothers COST OF C/WORK PART-A	M/S Israr Engineering Services COST OF C/WORK PART-A	M/S Qadri Enterprises COST OF C/WORK PART-A	M/S AI Waheed & Brothers COST OF C/WORK PART-A	M/S Israr Engineering Services COST OF C/WORK PART-A	M/S Qadri Enterprises COST OF C/WORK PART-A
Cost of S.I Part-A	2,629,154	2,629,154 6.40 % above	2,629,154 6.50 % above	2,629,154 10.00 % above	2,629,154 6.50 % above	170,895 above	2,629,154 10.00 % above	2,629,154 above
SUB-TOTAL	2,797,420	2,797,420	2,797,420	2,797,420	2,800,049	2,800,049	2,800,049	2,892,069
Cost of S.I (Fabrication, Iron items)	905,747	905,747 9.50 % above	905,747 9.70 % above	905,747 14.00 % above	905,747 9.70 % above	87,857 above	905,747 14.00 % above	905,747 above
SUB-TOTAL	991,793	991,793	991,793	991,793	993,604	993,604	993,604	1,032,552
Cost of S.I Marble	450,306	450,306 20.30 % below	450,306 20.00 % below	450,306 17.00 % below	450,306 20.00 % below	90,061 below	450,306 17.00 % below	450,306 below
SUB-TOTAL	358,894	358,894	358,894	358,894	360,245	360,245	360,245	373,754
Cost of Civil work RCC	90,061	90,061 At par	90,061 At Par	90,061 At Par	90,061 At Par	-	90,061 At Par	90,061 At Par
10% above on (Fabrication, Iron items)	90,575	90,575 Non-schedule Items	90,575 Non-schedule Items	90,575 Non-schedule Items	90,575 Non-schedule Items	-	90,575 Non-schedule Items	90,575 Non-schedule Items
20% below on (Marble)	90,061	90,061 Non-schedule Items	90,061 Non-schedule Items	90,061 Non-schedule Items	90,061 Non-schedule Items	-	90,061 Non-schedule Items	90,061 Non-schedule Items
above on Schedule Items B	-	-	-	-	-	-	-	-
Non-schedule Items	-	-	-	-	-	-	-	-
Cost of Carriage	174,740	174,740	174,740	174,740	174,740	174,740	174,740	174,740
Total "A"	4,160,461	4,160,461	4,160,461	4,160,461	4,153,898	4,153,898	4,153,898	4,298,375
COST OF W/S&S/F PART-B	74,686	74,686	74,686	74,686	74,686	74,686	74,686	74,686
Cost of W/S & S/F work Part-A	74,686	74,686 4.80 % above	74,686 3.585 above	74,686 6.50 % above	74,686 5.00 % above	3,734 above	74,686 6.50 % above	74,686 4.855 above
SUB-TOTAL	41,960	41,960	41,960	41,960	78,420	78,420	78,420	79,541
Cost of S.I (GI Pipe)	3,734	3,734 9.80 % above	3,734 13.00 % above	3,734 11.70 % above	3,734 13.00 % above	5,455 above	3,734 11.70 % above	3,734 above
5% above on Schedule Items A	6,294	6,294 Non-schedule Items	6,294 Non-schedule Items	6,294 Non-schedule Items	6,294 Non-schedule Items	-	6,294 Non-schedule Items	6,294 Non-schedule Items
15% above on S.I (GI pipe)	4,656	4,656 Non-schedule Items	4,656 Non-schedule Items	4,656 Non-schedule Items	4,656 Non-schedule Items	-	4,656 Non-schedule Items	4,656 Non-schedule Items
Non-schedule Items	131,330	131,330	131,330	131,330	130,491	130,491	131,330	131,066
Total "B"	4,291,791	4,291,791	4,291,791	4,291,791	4,284,389	4,284,389	4,291,791	4,429,441
G.TOTAL A+B	8,452,252	8,452,252	8,452,252	8,452,252	8,438,287	8,438,287	8,445,689	8,727,816
		Saving	Excess	Excess	Excess	Excess	Excess	(137,650)

The Rate Quoted by M/S Qadri Enterprises, Government Contractor, Civil Work Part-A @ 6.40% above, Civil Work Part-B @ 9.50% above & Civil Work Part-C @ 20.30% below & W/S & S/F Part-A @ 4.80% above & S/F Part-B 9.80% above found lowest, hence recommended for favour of necessary action.


(SRAR AHMED RINDI)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER



(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER



(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-69 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Sono Khan Lashari Deh Lashari UC Tando Fazal**Name of Bidder:** M/S Jiya Enterprises Engineering & Developers.**BIDDER'S ELITIBILITY / QUALIFICAITON REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Jiya Enterprises Engg: & Developers	Bidder's Name M/S Engg: Adnan Ali	Bidder's Name M/S Iftikhar Enterprises		
1	Registration with PEC(if applicable)	Yes	Yes	Yes		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	Yes	Yes	Yes		
7	Turnover of at least last three years	Yes	Yes	Yes		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN
 NIT 1804

BID EVALUATION REPORT

15

(S)

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-69 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Sono Khan Lashari Deh Lashari UC Tando Fazal

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Jiya Enterprises Engg: & Developers	4,042,467	1 st	0.26% below	Lowest	Condidred
2	M/S Engg: Adnan Ali	4,086,589	2 nd	0.82% above	Higher	Rejected
3	M/S Iftikhar Enterprises	4,156,459	2 nd	2.55% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT


ADP-69 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Sono Khan Lashari Deh Lashari UC Tando Fazal

Name of Work.
Estimate Sanctioned office letter No.
Tender invited vide letter No.


NIT No.XEN(E.W)/AB/T.C/G-23(V)/1804 dated. 13.04.2016
02/05/2016.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Jiya Enterprises	M/S Engg. Adnan Ali	M/S Ifthikhar Enterprises	
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	2,683,550	2,683,550	2,683,550	2,683,550	2,683,550
		8.50 % above	10.00 % above	12.00 % above	
SUB-TOTAL		2,911,652	2,951,905	3,005,576	
Cost of (Fabrication, Iron items)	745,368	745,368	745,368	745,368	745,368
		9.50 % above	10.20 % above	13.00 % above	
SUB-TOTAL		816,178	821,396	842,266	
Cost of S.I Marble	306,560	306,560	306,560	306,560	306,560
		20.30 % below	21.00 % below	23.00 % below	
SUB-TOTAL		244,328	242,182	236,051	
Cost of Civil work RCC	74,537	-	-	-	-
		At par	At Par	At Par	
10% above on (Fabrication, Iron items)	61,312	-	-	-	-
		Non-schedule Items	Non-schedule Items	Non-schedule Items	
above on Schedule Items B	-	-	-	-	-
Non-schedule Items	233,894	-	-	-	-
Cost of Carriage	3,982,597	-	-	-	-
Total "A"		3,972,158	4,015,483	4,083,893	
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	
Cost of W/S & S/F work Part-A	53,273	53,273	53,273	53,273	53,273
		4.60 % above	5.50 % above	8.00 % above	
Cost of S.I (GI Pipe)	12,738	55,724	56,203	57,535	57,535
		14.50 % above	17.00 % above	18.00 % above	
5% above on Schedule Items A	2,664	1,847	2,165	2,293	2,293
		15% above on S.I (GI pipe)	15% above on S.I (GI pipe)	15% above on S.I (GI pipe)	
Non-schedule Items	1,911	14,585	14,903	15,031	15,031
		Non-schedule Items	Non-schedule Items	Non-schedule Items	
Total "B"		70,309	71,106	72,566	
G.TOTAL A+B		4,042,467	4,086,589	4,156,459	
		Saving	Excess	Excess	
			(33,406)	(103,276)	

The Rate Quoted by M/S Jiya Enterprises Engineering & Developers, Government Contractor, Civil Work Part-A @ 8.50% above, Civil Work Part-B @ 9.50% above, Civil Work Part-C @ 20.30% below & W/S & S/F Part-A @ 4.60% above & S/F Part-B 14.50 above found lowest, hence recommended for favour of necessary action.



(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
SUB-DIVISION QASIMABAD
MEMBER


(AKBAR ALPARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS S-DIVISION
QASIMABAD
MEMBER


(ISHAK LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-71 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Haji Ibrahim Shano UC Hatri**Name of Bidder:** M/S Mohammad Iqbal**BIDDER'S ELITIBILITY / QUALIFICAITON REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Mohammad Iqbal	Bidder's Name M/S Sikandar Ali	Bidder's Name M/S Al Waheed & Brothers		
1	Registration with PEC(if applicable)	Yes	Yes	Yes		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	Yes	Yes	Yes		
7	Turnover of at least last three years	Yes	Yes	Yes		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-71 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Haji Ibrahim Shano UC Hatri

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Mohammad Iqbal	4,029,679	1 st	0.26% below	Lowest	Condidred
2	M/S Sikandar Ali	4,069,467	2 nd	0.73% above	Higher	Rejected
3	M/S Al Waheed & Brothers	4,135,472	2 nd	2.36% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-71 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Haji Ibrahim Shamo U/C Hatthi

Name of Work.

Estimate Sanctioned office letter No.

Tender invited vide letter No.

NIT No. XEN(E.W)/AB/T.C/G-23(V)/1804 dated. 13.04.2016


Date of Issue.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Mohammad Iqbal	M/S Sikandar Ali	M/S Al Waheed & Brothers	
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	2,642,761	2,642,761	2,642,761	2,642,761	2,642,761
		6.80 % above	8.00 % above	10.00 % above	
SUB-TOTAL	2,822,469	2,822,469	2,854,182	2,907,037	2,907,037
Cost of (Fabrication, Iron items)	753,235	753,235	753,235	753,235	753,235
		9.75 % above	10.00 % above	11.00 % above	
SUB-TOTAL	826,675	826,675	828,559	836,091	836,091
Cost of S.I (Fabrication, Iron items)	389,169	389,169	389,169	389,169	389,169
		20.30 % below	19.00 % below	18.00 % below	
SUB-TOTAL	310,168	310,168	315,227	319,119	319,119
Cost of Civil work RCC	75,324	-	-	-	-
		At par	At Par	At Par	
20% below on (Marble)	77,834	-	-	-	-
above on Schedule Items B	-	-	-	-	-
Non-schedule Items	-	-	-	-	-
Cost of Carriage	186,915	-	-	-	-
Total "A"	3,969,570	3,959,312	3,997,967	4,062,247	4,062,247
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	53,273	53,273	53,273	53,273	53,273
		4.65 % above	6.00 % above	9.00 % above	
Cost of S.I (GI Pipe)	12,738	55,750	56,469	58,068	58,068
		14.75 % above	18.00 % above	19.00 % above	
5% above on Schedule Items A	2,664	1,879	2,293	2,420	2,420
		above	above	above	
15% above on S.I (GI pipe)	1,911	14,617	15,031	15,158	15,158
Non-schedule Items	-	-	-	-	-
		Non-schedule Items	Non-schedule Items	Non-schedule Items	Non-schedule Items
Total "B"	70,586	70,367	71,500	73,226	73,226
G.TOTAL A+B	4,040,156	4,029,679	4,069,467	4,135,472	4,135,472
		Saving	Excess	Excess	Excess
		10,477	(29,311)	(95,316)	(95,316)

The Rate Quoted by M/S Mohammad Iqbal, Government Contractor, Civil Work Part-A @ 6.80% above, Civil Work Part-B @ 9.75% above, Civil Work Part-C @ 20.30% below & W/S & S/F Part-A @ 4.65% above & S/F Part-B 14.75% above found lowest, hence recommended for favour of necessary action.



(USAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER



(AKBAR AFI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER



(ISHRAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-74 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Mehrab Khan Solangi UC Seri**Name of Bidder:** M/S Jiya Enterprises Engineering & Developers.**BIDDER'S ELITIBILITY / QUALIFICAITON REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Jiya Enterprises Engg: & Developers	Bidder's Name M/S Engg: Adnan Ali	Bidder's Name M/S Iftikhar Enterprises		
1	Registration with PEC(if applicable)	Yes	Yes	Yes		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	Yes	Yes	Yes		
7	Turnover of at least last three years	Yes	Yes	Yes		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN
 NIT 1804

BID EVALUATION REPORT

17
13

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-74 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Mehrab Khan Solangi UC Seri

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Jiya Enterprises Engg: & Developers	4,031,732	1 st	0.33% below	Lowest	Condidred
2	M/S Engg: Adnan Ali	4,059,754	2 nd	0.36% above	Higher	Rejected
3	M/S Iftikhar Enterprises	4,129,623	2 nd	2.09% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-74 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School, Mehraab Khan, Solangi, UC, Seri

Name of Work.

Estimate Sanctioned office letter No.


Tender invited vide letter No.


NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016


Date of Issue.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Jiya Enterprises		M/S Iftikhar Enterprises	
COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	2,683,550	2,683,550	2,683,550	2,683,550	2,683,550
		8.10 %	9.00 %	11.00 %	11.00 %
		above	above	above	above
SUB-TOTAL	2,900,918	2,900,918	2,925,070	2,978,741	2,978,741
Cost of (Fabrication, Iron items)	745,368	745,368	745,368	745,368	745,368
		9.50 %	10.20 %	13.00 %	13.00 %
		above	above	above	above
SUB-TOTAL	816,178	816,178	821,396	842,266	842,266
Cost of S.I Marble	306,560	306,560	306,560	306,560	306,560
		20.30 %	21.00 %	23.00 %	23.00 %
		below	below	below	below
SUB-TOTAL	244,328	244,328	242,182	236,051	236,051
10% above on (Fabrication, Iron items)	74,537	-	-	-	-
20% below on (Marble)	61,312	-	-	-	-
above on Schedule Items B	-	-	-	-	-
Non-schedule Items	-	-	-	-	-
Cost of Carriage	225,719	-	-	-	-
Total "A"	3,974,422	3,961,424	3,988,647	4,057,058	4,057,058
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	53,273	53,273	53,273	53,273	53,273
		4.60 %	5.50 %	8.00 %	8.00 %
		above	above	above	above
SUB-TOTAL	12,738	55,724	56,203	57,535	57,535
5% above on Schedule Items A	2,664	12,738	12,738	12,738	12,738
		14.50 %	17.00 %	18.00 %	18.00 %
		above	above	above	above
15% above on S.I (GI pipe)	1,911	14,585	14,903	15,031	15,031
Non-schedule Items	-	-	-	-	-
Total "B"	70,586	70,309	71,106	72,566	72,566
G.TOTAL A+B	4,045,008	4,031,732	4,059,754	4,129,623	4,129,623
		Saving	Excess	Excess	Excess
		13,276	(14,746)	(84,615)	(84,615)

The Rate Quoted by M/S Jiya Enterprises Engineering & Developers, Government Contractor, Civil Work Part-A @ 8.10% above, Civil Work Part-B @ 9.50% above, Civil Work Part-C @ 20.30% below & W/S & S/F Part-A @ 4.60% above & S/F Part-B 14.50 above found lowest, hence recommended for favour of necessary action.



(USMAN AHMED)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER



(AKBAR ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER



(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-242/165 Repair Renovation 2012-13 @ GBLSS Darya Baig Mughal shifted from GBPS Ghazi Khan Zounr. Rural Hyderabad.**Name of Bidder:** M/S Ahmed Shakil & Sons**BIDDER'S ELITIBILITY / QUALIFICAITON REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Ahmed Shakil & Sons	Bidder's Name M/S Nabi Bux & Co			
1	Registration with PEC(if applicable)	N/A	N/A			
2	NTN Certificate	Yes	Yes			
3	Sales Tax Registration	N/A	N/A			
4	Professional Tax	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes			
Qualification Criteria						
6	Minimum Three years experience of relevant field	N/A	N/A			
7	Turnover of at least last three years	N/A	N/A			
8	Required Bid Security is attached	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

18

(2)

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-242/165 Repair Renovation 2012-13 @ GBLSS Darya Baig Mughal shifted from GBPS Ghazi Khan Zounr. Rural Hyderabad.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Ahmed Shakil & Sons	2,378,074	1 st	0.62% below	Lowest	Condidred
2	M/S Nabi Bux & Cp	2,419,734	2 nd	1.13% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-242/165 Repair Renovation 2012-13 @ GBLS Darva Baig Mughal shifted from GBPS Ghazi Khan Zounr. Rural Hyderabad.

Name of Work.
Estimate Sanctioned office letter No.
Tender invited vide letter No.
Date of Issue.


M/S Ahmed Shakil & Sons
M/S Nabi Bux & co

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.	
Description of items	Amount	M/S Ahmed Shakil & Sons	M/S Nabi Bux & co
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	354,945	354,945	354,945
		3.50 % above	5.00 % above
SUB-TOTAL	354,945	354,945	372,692
Cost of (Fabrication, Iron items)		110,226	110,226
Cost of S.I (Fabrication, Iron items)	110,226	9,920	11,023
		9.00 % above	10.00 % above
SUB-TOTAL	110,226	120,146	121,249
Cost of S.I Marble	2,314,526	2,314,526	2,314,526
Cost of Civil work RCC	-	474,478	439,760
		20.50 % below	19.00 % below
SUB-TOTAL	2,314,526	1,840,048	1,874,766
10% above on (Fabrication, Iron items)	11,023	-	-
20% below on (Marble)	462,905	-	-
above on Schedule Items B	-	-	-
Non-schedule Items	-	-	-
Cost of Carriage	13,712	-	-
Total "A"	2,341,527	2,327,563	2,368,707
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	34,889	34,889	34,889
		4.80 % above	5.00 % above
Cost of S.I (GI Pipe)	12,738	36,564	36,633
5% above on Schedule Items A	1,744	12,738	12,738
		9.50 % above	13.00 % above
15% above on S.I (GI pipe)	1,910	13,948	14,394
Non-schedule Items	-	-	-
Total "B"	51,281	50,512	51,027
G.TOTAL A+B	2,392,808	2,378,074	2,419,734
		Saving	(26,926)

The Rate Quoted by M/S Ahmed Shakil & Sons, Government Contractor, Civil Work Part-A @ 3.50% above, Civil Work Part-B @ 9.00% above & Civil Work Part-C @ 20.50% below & W/S & S/F Part-A @ 4.80% above & S/F Part-B @ 9.50% above found lowest, hence recommended for favour of necessary action.



(USAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER



(AKBAR AETARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER



(ISHWARI LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-83 Renovation / Addition of Existing Govt. Commerce College Hyderabad (Main Building, Computer Lab Library City Hyderabad 2015-16.**Name of Bidder:** M/S Israr Engineering Services.**BIDDER'S ELITIBILITY / QUALIFICATION REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Israr Engineering Services	Bidder's Name M/S G.M.Q Const: Co.	Bidder's Name M/S Pak Saudi Enterprises		
1	Registration with PEC(if applicable)	Yes	Yes	Yes		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	Yes	Yes	Yes		
7	Turnover of at least last three years	Yes	Yes	Yes		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

19
⑧
②

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-83 Renovation / Addition of Existing Govt. Commerce College Hyderabad (Main Building, Computer Lab Library City Hyderabad 2015-16.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL

Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Israr Engineering Services	4,778,808	1 st	0.22% below	Lowest	Condidred
2	M/S G.M.Q Construction co	4,923,259	2 nd	0.68% above	Higher	Rejected
3	M/S Pak Saudi Enterprises	4,989,321	3rd	2.03% above	Highest	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-83 Renovation / Addition of Existing Govt. Commerce College Hyderabad (Main Building, Computer Lab Library, City Hyderabad 2015-16.

Name of Work.

Estimate Sanctioned office letter No.


Tender invited vide letter No.

Date of Issue.


NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
02/05/2016.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Israr Engineering Services	M/S GMQ Construction Co	M/S Pak Saudi Enterprises	COST OF C/WORK PART-A
COST OF C/WORK PART-A	2,561,574	2,561,574	2,561,574	2,561,574	2,561,574
Cost of S.I Part-A		1.50 % above	3.00 % above	5.00 % above	
	2,561,574	38,424	76,847	128,079	2,561,574
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
Cost of (Fabrication, Iron items)		347,014	347,014	347,014	347,014
	347,014	34,354	38,172	48,582	347,014
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
Cost of S.I Marble		110,508	110,508	110,508	110,508
	110,508	381,368	385,186	395,596	110,508
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
Cost of Civil work RCC		1,810,141	1,810,141	1,810,141	1,810,141
	1,810,141	23,207	20,997	16,576	1,810,141
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
10% above on (Fabrication, Iron items)		34,701	1,810,141	1,810,141	1,810,141
	34,701	87,301	89,511	93,932	93,932
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
20% below on (Marble)		22,102	-	-	-
	22,102	At par	At Par	At Par	At Par
above on Schedule Items B		-	1,810,141	1,810,141	1,810,141
	-	Non-schedule Items	Non-schedule Items	Non-schedule Items	Non-schedule Items
Non-schedule Items		-	-	-	-
	-	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
Cost of Carriage		47,952	4,878,808	4,923,259	4,989,321
	47,952	Total "A"	Total "A"	Total "A"	Total "A"
	4,889,788	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
		Total Schedule Items Part-A	Total Schedule Items Part-A	Total Schedule Items Part-A	Total Schedule Items Part-A
Cost of W/S & S/F work Part-A		-	-	-	-
	-	%	%	%	%
Cost of S.I (GI Pipe)		-	-	-	-
	-	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
5% above on Schedule Items A		-	-	-	-
	-	Cost of S.I (GI Pipe)	Cost of S.I (GI Pipe)	Cost of S.I (GI Pipe)	Cost of S.I (GI Pipe)
	-	%	%	%	%
15% above on S.I (GI pipe)		-	-	-	-
	-	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL
Non-schedule Items		-	-	-	-
	-	Non-schedule Items	Non-schedule Items	Non-schedule Items	Non-schedule Items
	-	Total "B"	Total "B"	Total "B"	Total "B"
	4,889,788	G.TOTAL A+B	G.TOTAL A+B	G.TOTAL A+B	G.TOTAL A+B
		Saving	Excess	Excess	Excess
	4,889,788	10,980	(33,471)	-	4,989,321
		G.TOTAL A+B	G.TOTAL A+B	G.TOTAL A+B	G.TOTAL A+B
		Excess	Excess	Excess	Excess
		-	-	-	(99,533)

The Rate Quoted by M/S Israr Engineering Services, Government Contractor, Civil Work Part-A @ 1.50% above, Civil Work Part-B @ 9.90% above & Civil Work Part-C @ 21.00% below found lowest, hence recommended for favour of necessary action.


(ISRAR AHMED RINDH)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


(AKBAR ALTARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** M/R to Government College Hyderabad (Phulleli) i) Department of Physics ii) Department of Zoology, iii) Library & Assembly Hall (G.Floor & F.Floor).**Name of Bidder:** M/S G.M.Q Construction Co.**BIDDER'S ELITIBILITY / QUALIFICATION REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S G.M.Q Construction Co	Bidder's Name M/S Eng: Adana Ali	Bidder's Name M/S Zahid Hussain Kurir		
1	Registration with PEC(if applicable)	Yes	Yes	Yes		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	Yes	Yes	Yes		
7	Turnover of at least last three years	Yes	Yes	Yes		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		

(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER

(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER

(ISHVAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

42
23

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: R/R to Government College Hyderabad (Phulleli) i) Department of Physics ii) Department of Zoology, iii) Library & Assembly Hall (G.Floor & F.Floor).

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S G.M.Q Construction co	11,985,649	1 st	0.20% below	Lowest	Condired
2	M/S Eng: Adnan Ali	12,154,904	2 nd	1.21% above	Higher	Rejected
3	M/S Zahid Hussain Kurir	12,312,585	3rd	2.52% above	Highest	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER

FINANCIAL REVIEW / COMPARATIVE STATEMENT
M/R to Government College Hyderabad (Phulleli) i) Department of Physics ii) Department of Zoology, iii) Library & Assembly Hall (G.Floor & F.Floor).


Rate Quoted by the Bidders / Contractors.
M/S Eng. Adnan Ali
M/S Zahid Hussain Kurif

Name of Work. Estimate Sanctioned office letter No. Tender invited vide letter No.	Date of Issue.	M/S G.M.Q. Construction Co		M/S Eng. Adnan Ali		M/S Zahid Hussain Kurif	
		As per Sanctioned Estimate	Amount	COST OF C/WORK PART-A	COST OF C/WORK PART-B	COST OF C/WORK PART-A	COST OF C/WORK PART-B
Description of items							
COST OF C/WORK PART-A							
Cost of S.I Part-A	7,066,083	Cost of S.I Part-A	7,066,083	Cost of S.I Part-A	7,066,083	Cost of S.I Part-A	7,066,083
		1.50 % above	105,991	3.00 % above	211,982	5.00 % above	353,304
		SUB-TOTAL	7,172,074	SUB-TOTAL	7,278,065	SUB-TOTAL	7,419,387
		Cost of (Fabrication, Iron items)	419,607	Cost of (Fabrication, Iron items)	419,607	Cost of (Fabrication, Iron items)	419,607
		9.70 % above	40,702	11.00 % above	46,157	14.00 % above	58,745
		SUB-TOTAL	460,309	SUB-TOTAL	465,764	SUB-TOTAL	478,352
		Cost of (Tiles items)	1,617,941	Cost of (Tiles items)	1,617,941	Cost of (Tiles items)	1,617,941
		20.20 % below	326,824	17.00 % below	275,050	17.00 % below	275,050
		SUB-TOTAL	1,291,117	SUB-TOTAL	1,342,891	SUB-TOTAL	1,342,891
		Cost of Civil work RCC	-	Cost of Civil work RCC	-	Cost of Civil work RCC	-
		At par	-	At Par	-	At Par	-
		SUB-TOTAL	-	SUB-TOTAL	-	SUB-TOTAL	-
		Non-schedule Items	2,757,978	Non-schedule Items	2,757,978	Non-schedule Items	2,757,978
		Total "A"	11,681,478	Total "A"	11,844,698	Total "A"	11,998,608
		COST OF W/S&S/F PART-B	188,669	COST OF W/S&S/F PART-B	188,669	COST OF W/S&S/F PART-B	188,669
		20% below on (Marble)	123,568	7.00 % above	13,207	8.00 % above	15,094
		above on Schedule Items B	11,703,550	Total Schedule Items Part-A	201,876	Total Schedule Items Part-A	203,763
		Non-schedule Items	188,669	Cost of S.I (GI Pipe)	94,200	Cost of S.I (GI Pipe)	94,200
		Cost of Carriage	188,669	SUB-TOTAL	14,130	SUB-TOTAL	16,014
		Total "A"	188,669	Cost of S.I (GI Pipe)	14,130	Cost of S.I (GI Pipe)	16,014
		4.80 % above	9,056	15.00 % above	108,330	17.00 % above	110,214
		COST OF W/S&S/F PART-B	188,669	SUB-TOTAL	108,330	SUB-TOTAL	110,214
		Cost of W/S & S/F work Part-A	94,200	Non-schedule Items	310,206	Non-schedule Items	313,977
		Cost of S.I (GI Pipe)	9,433	Total "B"	12,154,904	Total "B"	12,312,585
		5% above on Schedule Items A	14,129	G.TOTAL A+B	(144,923)	G.TOTAL A+B	(302,604)
		15% above on S.I (GI pipe)	-	Excess	-	Excess	-
		Non-schedule Items	306,431	Excess	-	Excess	-
		Total "B"	12,009,981	Excess	-	Excess	-
		G.TOTAL A+B	12,009,981	G.TOTAL A+B	(144,923)	G.TOTAL A+B	(302,604)

The Rate Quoted by M/S G.M.Q. Construction Co, Government Contractor, Civil Work Part-A @ +50% above, Civil Work Part-B @ 9.70% above & Civil Work Part-C @ 20.20% below & W/S & S/F Part-A @ 4.80% above & S/F Part-B 15.00 above found lowest, hence recommended for favour of necessary action.



QASIMAB
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
SUB-DIVISION QASIMABAD
MEMBER



AKBAR ALI ARIF
ASSISTANT ENGINEER
EDUCATION WORKS S-DIVISION
QASIMABAD
MEMBER



ISHWAR LAL
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** M/R to Government College Hyderabad (Phulleli) (Internal Roads.**Name of Bidder:** M/S G.M.Q Construction Co.**BIDDER'S ELITIBILITY / QUALIFICATION REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S G.M.Q Construction Co	Bidder's Name M/S Eng: Adana Ali			
1	Registration with PEC(if applicable)	Yes	Yes			
2	NTN Certificate	Yes	Yes			
3	Sales Tax Registration	N/A	N/A			
4	Professional Tax	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes			
Qualification Criteria						
6	Minimum Three years experience of relevant field	Yes	Yes			
7	Turnover of at least last three years	Yes	Yes			
8	Required Bid Security is attached	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: M/R to Government College Hyderabad (Phulleli) (Internal Roads.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A

No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S G.M.Q Construction co	4,718,482	1 st	0.25% below	Lowest	Condidred
2	M/S Eng: Adnan Ali	4,801,263	2 nd	1.50% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

M/R to Government College Hyderabad (Phulleli) (Internal Roads).

Name of Work.
 Estimate Sanctioned office letter No.
 Tender invited vide letter No.
 Date of Issue.

M/S G.M.Q Construction Co
 NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
 02/05/2016.

Rate Quoted by the Bidders / Contractors.

As per Sanctioned Estimate Description of items COST OF C/WORK PART-A	Amount	M/S G.M.Q Construction Co		M/S Eng. Adnan Ali	
		COST OF C/WORK PART-A	Cost of S.1 Part-A	COST OF C/WORK PART-A	Cost of S.1 Part-A
Cost of S.1 Part-A	4,730,308	4,730,308	11,826	4,730,308	70,955
		0.25 % below		1.50 % above	
SUB-TOTAL		4,718,482		4,801,263	
Cost of (Fabrication, Iron items)		-		-	
Total "A"		4,718,482		4,801,263	
Cost of Carriage	-				
Total "A"	4,730,308	4,718,482	11,826 Saving	4,801,263	(70,955) Excess

The Rate Quoted by M/S G.M.Q Construction Co, Government Contractor, Civil Work Part-A @ 0.25% below, found lowest, hence recommended for favour of necessary action.



(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER



(AKBAR ATTARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER



(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

Method and procedure of Procurement: (Single Stage-One Envelop)

MINUTES OF BID OPENING MEETING

A meeting of the procurement committee of this department was held on 03.05.2016 for opening the bids received in respect of NIT till the deadlines of submission. The meeting was attended by all / following members of the procurement committee and the representative of bidders.

(Attendance sheet is enclosed)


The bids were opened at time 2.00 p.m in the presence of the above mentioned participants and the rates quoted by bidders were read aloud and encircled by Chairman of the Procurement Committee. All the members of the procurement committee signed each and every page of financial proposal / bids. The bids do not contain any over-writing or cutting.


Following is the details of bids announced:-


S.# of NIT	Name of Bidder	Offered Price	Amount of Bid Security	Pay Order No. / Date
2	M/S Al Madina Enterprise	2175679	100000	No.10628319 dated.02.05.2016
	M/S Syed Shah Faisal	2185614	100000	No.05671810 dated.29.04.2016
3	M/S Mustafa & Co	1436972	56000	No.10628262 dated.24.03.2016
	M/S Syed Zulfiqar Ali Shah	1459744	60000	No.10628323 dated.02.05.2016
	M/S Nabi Bux & Co	1474919	60000	No.10628318 dated.02.05.2016
5	M/S Ashir Enterprises	2997905	124000	No.11441597 dated.02.05.2016
	M/S Sallahuddin Siddiqui & Co	3011635	124000	No.00120450 dated.05.05.2016
	M/S A.R Bukhari Const: Co	3042858	125000	No.09805306 dated.30.04.2016
9	M/S Engg: Adnan Ali	4031681	162000	No.2051 dated.02.05.2016
	M/S Al Madina Enterprises Asst:	4064001	162000	No.10628324 dated.02.05.2016
	M/S Ghulam Nabi Malik	4157341	165000	No.5071 dated.22.03.2016
11	M/S Muzzamil Engg: Services	4038676	180000	No.00341161 dated.02.05.2016
	M/S Engg: Adnan Ali	4102293	185000	No.2054 dated.02.05.2016
	M/S Jiya Enterprises	4169677	200000	No.01458354 dated.30.04.2016
12	M/S Engg: Adnan Ali	4025241	162000	No.2050 dated.02.05.2016
	M/S Muzzamil Engg: Services	4061213	165000	No.00341160 dated.02.05.2016
	M/S Jiya Enterprises	4112813	165000	No.01458355 dated.30.04.2016
15	M/S Pak Saudi Enterprises	8487148	344000	No.1108374 dated.29.04.2016
	M/S Ghori Enterprises	8524706	344000	No.05677632 dated.02.05.2016
	M/S GMQ Construction Co	8581384	344000	No.50604263 dated.02.05.2016
16	M/S Al Madina Enterprises Asst:	1905174	79000	No.10628320 dated.02.05.2016
	M/S Azzemuddin & Co	1922866	79000	No.0803883 dated.28.04.2016
17	M/S Ghori Enterprises	4973421	344000	No.05677633 dated.02.05.2016
	M/S Pak Saudi Enterprises	5048428	200000	No.1108375 dated.29.04.2016
19	M/S A R Bukhari Const: Co	4629736	200000	No.09805308 dated.30.04.2016
	M/S GMQ Const: Co	4703762	200000	No.50604262 dated.02.05.2016
20	M/S Iftikhar Enterprises	8232907	356000	No.11484351 dated.02.05.2016
	M/S Engg: Adnan Ali	8275965	356000	No.2055 dated.02.05.2016
	M/S Al Madina Enterprises Asst:	8408732	356000	No.10628325 dated.02.05.2016

The committee shall examine all the bids as per the Qualification / eligibility criteria provided in the bidding documents, arithmetical checks and verify the documents and bid security submitted by the bidders.

The meeting ended with the note of thanks to and from the chair.



(AKBAR ALFARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD



(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION-QASIMABAD



(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016**Method and procedure of Procurement:** Open competitive Bidding (Single Stage Envelope)**Name of Work:** ADP-61 Re-habilitation of Govt. Boys Primary School Mohammad Bux Shoro Qasimabad.**Name of Bidder:** M/S Al Madina Enterprises Associates.**BIDDER'S ELITIBILITY / QUALIFICATION REPORT**

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Al Madina Enterprises Associates.	Bidder's Name M/S Syed Shah Faisal			
1	Registration with PEC(if applicable)	N/A	N/A			
2	NTN Certificate	Yes	Yes			
3	Sales Tax Registration	N/A	N/A			
4	Professional Tax	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes			
Qualification Criteria						
6	Minimum Three years experience of relevant field	N/A	N/A			
7	Turnover of at least last three years	N/A	N/A			
8	Required Bid Security is attached	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-61, Re-habilitation of Govt. Boys Primary School Mohammad Bux Shoro Qasimabad.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Al Madina Enterprises Associates	2,175,679	1 st	0.45% below	Lowest	Condidred
2	M/S Syed Shah Faisal	2,185,614	2 nd	0.01% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-61 Re-habilitation Govt. Boys Primary School, Mohammad Bux Shoro, Qasimabad 2015-16.

Name of Work.

Estimate Sanctioned office letter No.

Tender invited vide letter No.

NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Date of Issue.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.	
Description of items	Amount	M/S Al Madina Enterprises Asst. M/S Syed Shah Faisal	M/S Syed Shah Faisal
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	1,570,100	Cost of S.I Part-A	Cost of S.I Part-A
		4.60 % above	5.10 % above
		72,225	80,075
SUB-TOTAL		1,642,325	1,650,175
Cost of (Fabrication, Iron items)		Cost of (Fabrication, Iron items)	Cost of (Fabrication, Iron items)
		306,679	306,679
		9.00 % above	9.50 % above
SUB-TOTAL		27,601	29,135
Cost of S.I Marble	126,188	334,280	335,814
		126,188	126,188
		20.50 % below	21.00 % below
SUB-TOTAL		25,869	26,499
Cost of Civil work Part-D	-	100,319	99,689
10% above on (Fabrication, Iron items)	30,668	-	-
20% below on (Marble)	25,237	-	-
above on Schedule Items B	-	-	-
Non-schedule Items	-	-	-
Cost of Carriage	77,673	-	-
Total "A"	2,086,071	2,076,924	2,085,677
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	66,061	Total Schedule Items Part-A	Total Schedule Items Part-A
		4.50 % above	5.50 % above
		2,973	3,633
SUB-TOTAL		69,034	69,694
Cost of S.I (GI Pipe)	26,071	Cost of S.I (GI Pipe)	Cost of S.I (GI Pipe)
5% above on Schedule Items A	3,303	14.00 % above	16.00 % above
15% above on S.I (GI pipe)	3,910	3,650	4,171
Non-schedule Items	-	-	-
Total "B"	99,345	29,721	30,242
G.TOTAL A+B	2,185,416	2,175,679	2,185,614
		Saving	Excess
		9,737	(198)

The Rate Quoted by M/S Ashir Enterprises, Government Contractor, Civil Work Part-A @ 4.60% above, Civil Work Part-B @ 9.00% above, Civil Work Part-C @ 20.50% below & W/S & S/F Part-A @ 4.50% above & S/F Part-B 14.00% above, found lowest, hence recommended for favour of necessary action.


(SRAR AHMED RINDI)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

1

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-63 Re-habilitation Govt. Girls Primary School Kirar Solangi Qasimabad 2015-16.


Name of Bidder: M/S Mustafa & Co.

BIDDER'S ELITIBILITY / QUALIFICATION REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Mustafa & Co.	Bidder's Name M/S Syed Zulfiqar Ali Shah	Bidder's Name M/S Nabi Bux & Co.		
1	Registration with PEC(if applicable)	N/A	N/A	N/A		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	N/A	N/A	N/A		
7	Turnover of at least last three years	N/A	N/A	N/A		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD

BID EVALUATION REPORT

2

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-58 Re-habilitation Govt. Girls Primary School Kiran Khan Shoro Qasimabad.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Mustafa & Co	1,436,972	1 st	0.60% below	Lowest	Condidred
2	M/S Syed Zulfiqar Ali Shah	1,459,744	2 nd	0.98% above	Higher	Rejected
3	M/S Nabi Bux & Co	1,474,919	3rd	2.00% above	Highest	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED BINA)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-58 Re-habilitation Govt. Girls Primary School Kiran Khan Shoro Qasimabad.

NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Name of Work.
Estimate Sanctioned office letter No.
Tender invited vide letter No.
Date of Issue.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.					
Description of items	Amount	M/S Mustafa & Co		M/S Syed Zulfiqar Ali Shah		M/S Nabi Bux & Co	
		COST OF C/WORK PART-A	COST OF S.I Part-A	COST OF C/WORK PART-A	COST OF S.I Part-A	COST OF C/WORK PART-A	COST OF S.I Part-A
Cost of S.I Part-A	976,321	6.00 % above	976,321	8.00 % above	976,321	9.00 %	976,321
							87,869
SUB-TOTAL			1,034,900		1,054,427		1,064,190
Cost of S.I (Fabrication, Iron items)	219,690	9.00 % above	219,690	10.00 % above	219,690	11.00 %	219,690
SUB-TOTAL			239,462		241,659		243,856
Cost of Civil work Part-D	166,710	21.00 % below	166,710	20.50 % below	166,710	19.00 %	166,710
10% above on (Fabrication, Iron items)	21,969		131,701		132,534		135,035
20% below on (Marble)	33,342	At par	-	%	-		-
above on Schedule Items B	-	At Par	-	At Par	-		-
Non-schedule Items	-		-		-		-
Cost of Carriage	62,970		-		-		-
Total "A"	1,414,318		1,406,063		1,428,620		1,443,081
COST OF W/S&S/F PART-B			COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	13,761	4.50 % above	13,761	5.00 % above	13,761	7.00 %	13,761
Cost of S.I (GI Pipe)	14,627		619		688		963
5% above on Schedule Items A	688		14,380		14,449		14,724
15% above on S.I (GI pipe)	2,194	13.00 % above	1,902	14.00 % above	2,048	17.00 %	2,487
Non-schedule Items	-		16,529		16,675		17,114
Total "B"	31,270		30,909		31,124		31,838
G.TOTAL A+B	1,445,588	Saving	1,436,972	Excess	1,459,744	Excess	1,474,919
			8,616	(14,156)			(29,331)

The Rate Quoted by M/S Mustafa & Co, Government Contractor, Civil Work Part-A @ 6.00% above, Civil Work Part-B @ 9.00% above, Civil Work Part-C @ 21.00% below & W/S & S/F Part-A @ 4.50% above & S/F Part-B 13.00 above found lowest, hence recommended for favour of necessary action.


ISRAR AHMED BHAND
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
SUB-DIVISION QASIMABAD
MEMBER


AKBAR ALI ARIAN
ASSISTANT ENGINEER
EDUCATION WORKS S-DIVISION
QASIMABAD
MEMBER


ISHWAR LAL
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-66 Re-habilitation of Govt. Boys Primary School Seth Kamaluddin (Sindhi Section) City Hyderabad.


Name of Bidder: M/S Ashir Enterprises.

BIDDER'S ELITIBILITY / QUALIFICATION REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Ashir Enterprises	Bidder's Name M/S Sallahuddin Siddiqui & Co.	Bidder's Name M/S Bukhari Construction Co.		
1	Registration with PEC(if applicable)	N/A	N/A	N/A		
2	NTN Certificate	Yes	Yes	Yes		
3	Sales Tax Registration	N/A	N/A	N/A		
4	Professional Tax	Yes	Yes	Yes		
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes		
Qualification Criteria						
6	Minimum Three years experience of relevant field	N/A	N/A	N/A		
7	Turnover of at least last three years	N/A	N/A	N/A		
8	Required Bid Security is attached	Yes	Yes	Yes		
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes		
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil		
11	Qualified / Disqualified	Qualified	Qualified	Qualified		


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

3

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-66 Re-habilitation of Govt. Boys Primary School Seth Kamaluddin (Sindhi Section) City Hyderabad.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 26610)

Total Bid Document Sold 3 Nos. 27641

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Ashir Enterprises	2,997,905	1 st	0.27% below	Lowest	Condidred
2	M/S Sallahuddin Siddiqui & Co.	3,011,635	2 nd	0.19% above	Higher	Rejected
3	M/S A.R Bukhari Construction Co.	3,042,858	3rd	1.23% above	Highest	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(USRAH AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-71 Re-habilitation Govt. Boys Primary School Seth Kamal-ud-din (Sindhi Section) Taluka City Hyderabad 2015-16.

Name of Work.
Estimate Sanctioned office letter No.
Tender invited vide letter No.
Date of Issue.

NIT No. XEN(E-W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
02/05/2016.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Ashir Enterprises	M/S Sallahuddin Siddiqui & Co.	M/S A.R Bukhari Const. Co.	
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	
Cost of S.I Part-A	1,076,571	Cost of S.I Part-A 1,076,571	Cost of S.I Part-A 1,076,571	Cost of S.I Part-A 1,076,571	1,076,571
		1.50 % above	2.00 % above	4.00 % above	
SUB-TOTAL		1,092,720	1,098,102	1,119,634	
Cost of (Fabrication, Iron items)	99,775	Cost of (Fabrication, Iron items) 99,775	Cost of (Fabrication, Iron items) 99,775	Cost of (Fabrication, Iron items) 99,775	99,775
		8.80 % above	10.00 % above	12.00 % above	
Cost of S.I (Fabrication, Iron items)	99,775	8,780	9,978	11,973	
SUB-TOTAL		108,555	109,753	111,748	
Cost of (Tiles items)	217,032	Cost of (Tiles items) 217,032	Cost of (Tiles items) 217,032	Cost of (Tiles items) 217,032	217,032
		21.00 % below	18.00 % below	15.00 % below	
Cost of Civil work Part-D	1,551,550	45,577	39,066	32,555	
10% above on (Fabrication, Iron items)	9,977	171,455	177,966	184,477	
		Cost of Civil work Part-D 1,551,550	Cost of Civil work Part-D 1,551,550	Cost of Civil work Part-D 1,551,550	
20% below on (Marble)	43,406	-	-	-	
above on Schedule Items B	-	At par	At Par	At Par	
Non-schedule Items	-	1,551,550	1,551,550	1,551,550	
Cost of Carriage	20,200	Non-schedule Items	Non-schedule Items	Non-schedule Items	
Total "A"	2,931,699	Total "A"	Total "A"	Total "A"	2,967,409
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	
Cost of W/S & S/F work Part-A	54,526	Cost of W/S & S/F work Part-A 54,526	Cost of W/S & S/F work Part-A 54,526	Cost of W/S & S/F work Part-A 54,526	54,526
		4.00 % above	5.00 % above	7.00 % above	
Cost of S.I (GI Pipe)	4,704	2,181	2,726	3,817	
5% above on Schedule Items A	2,726	56,707	57,252	58,343	
		Cost of S.I (GI Pipe) 4,704	Cost of S.I (GI Pipe) 4,704	Cost of S.I (GI Pipe) 4,704	
15% above on S.I (GI pipe)	706	612	706	800	
Non-schedule Items	11,602	5,316	5,410	5,504	
Total "B"	74,264	Non-schedule Items 11,602	Non-schedule Items 11,602	Non-schedule Items 11,602	
G.TOTAL A+B	3,005,963	G.TOTAL A+B	G.TOTAL A+B	G.TOTAL A+B	3,042,858
		Saving 8,058	Excess (5,672)	Excess (36,895)	

The Rate Quoted by M/S Ashir Enterprises, Government Contractor, Civil Work Part-A @ 1.50% above, Civil Work Part-B @ 8.80% above, Civil Work Part-C @ 21.00% below & W/S & S/F Part-A @ 4.00% above & S/F Part-B 13.00 above found lowest, hence recommended for favour of necessary action.


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
SUB-DIVISION QASIMABAD
MEMBER


(AKBAR ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS S-DIVISION
QASIMABAD
MEMBER


(ISHAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-70 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Yar Mohammad Kalhoro UC Masu Bhurgari


Name of Bidder: M/S Engg: Adnan Ali.

BIDDER'S ELITIBILITY / QUALIFICATION REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Engg: Adnan Ali	Bidder's Name M/S Al Madina Enterprises Asst:	Bidder's Name M/S Ghulam Nabi Malik			
1	Registration with PEC(if applicable)	Yes	Yes	Yes			
2	NTN Certificate	Yes	Yes	Yes			
3	Sales Tax Registration	N/A	N/A	N/A			
4	Professional Tax	Yes	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes			
Qualification Criteria							
6	Minimum Three years experience of relevant field	Yes	Yes	Yes			
7	Turnover of at least last three years	Yes	Yes	Yes			
8	Required Bid Security is attached	Yes	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

9

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-70 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Yar Mohammad Kalhoro UC Masu Bhurgari

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Engg: Adnan Ali	4,031,681	1 st	0.28% below	Lowest	Condidred
2	M/S Al Madina Enterprises Asst:	4,064,001	2 nd	0.52% above	Higher	Rejected
2	M/S Ghulam Nabi Malik	4,157,341	2 nd	2.82% above	Higher	Rejected


(AKBAR ALFARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

Name of Work.
 Estimate Sanctioned office letter No.
 Tender invited vide letter No.
 Date of Issue.

ADP-70 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Yar Mohammad Kalthoro U.C Masu Bhurgari
 NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
 02/05/2016.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Engg: Adnan Ali	M/S Al Maidna Enterprises	M/S Ghulam Nabi Malik	
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	
Cost of S.I Part-A	2,683,550	2,683,550	2,683,550	2,683,550	
		8.10 %	9.00 %	11.00 %	
		above	above	above	
SUB-TOTAL	2,900,918	2,900,918	2,925,070	2,978,741	
Cost of (Fabrication, Iron items)	745,368	745,368	745,368	745,368	
		9.40 %	10.00 %	13.00 %	
		above	above	above	
SUB-TOTAL	815,433	815,433	819,905	842,266	
Cost of Civil work Part-D	-	-	-	-	
		20.10 %	19.00 %	14.00 %	
		below	below	below	
SUB-TOTAL	244,941	244,941	248,314	263,642	
10% above on (Fabrication, Iron items)	74,537	61,619	58,246	42,918	
20% below on (Marble)	61,312	-	-	-	
above on Schedule Items B	-	-	-	-	
Non-schedule Items	-	-	-	-	
Cost of Carriage	223,869	-	-	-	
Total "A"	3,972,572	3,961,292	3,993,288	4,084,648	
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	
Cost of W/S & S/F work Part-A	53,273	53,273	53,273	53,273	
		4.80 %	5.00 %	8.00 %	
		above	above	above	
SUB-TOTAL	55,830	55,830	55,937	57,535	
Cost of S.I (GI Pipe)	12,738	12,738	12,738	12,738	
		14.30 %	16.00 %	19.00 %	
		above	above	above	
SUB-TOTAL	14,560	14,560	14,776	15,158	
Non-schedule Items	-	-	-	-	
Total "B"	70,586	70,390	70,713	72,693	
G.TOTAL A+B	4,043,158	4,031,681	4,064,001	4,157,341	
		Saving	Excess	Excess	
				(114,183)	

The Rate Quoted by M/S Engg: Adnan Ali, Government Contractor, Civil Work Part-A @ 8.10% above, Civil Work Part-B @ 9.40% above, Civil Work Part-C @ 20.10% below & W/S & S/F Part-A @ 4.80% above & S/F Part-B 14.30 above found lowest, hence recommended for favour of necessary action.

(Signature)
(ISRAR AHMED PRIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER

(Signature)
(AKBAR AHMED ARMAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER

(Signature)
(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-72 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Obhayo Khaskhali UC H.S.K Gopang


Name of Bidder: M/S Muzzamil Engineering Services.

BIDDER'S ELITIBILITY / QUALIFICAITON REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Muzzamil Engineering Services	Bidder's Name M/S Engg: Adnan Ali	Bidder's Name M/S Jiya Enterprises			
1	Registration with PEC(if applicable)	Yes	Yes	Yes			
2	NTN Certificate	Yes	Yes	Yes			
3	Sales Tax Registration	N/A	N/A	N/A			
4	Professional Tax	Yes	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes			
Qualification Criteria							
6	Minimum Three years experience of relevant field	Yes	Yes	Yes			
7	Turnover of at least last three years	Yes	Yes	Yes			
8	Required Bid Security is attached	Yes	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-72 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Obhayo Khaskhali UC H.S.K Gopang

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641) ✓
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A

Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Muzzamil Engineering Services	<u>4,038,676</u>	1 st	0.35% below	Lowest	Condidred
2	M/S Engg: Adnan Ali	4,102,293	2 nd	1.22% above	Higher	Rejected
2	M/S Jiya Enterprises	4,169,677	2 nd	2.88% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-72 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Obhayo Khaskhali UC H.S.K. Gopang
 Name of Work.
 Estimate Sanctioned office letter No.
 Tender invited vide letter No.
 Date of Issue.

NIT No.XEN(E.W)/AB/T.C/G-23(V)/1804 dated. 13.04.2016
 02/05/2016.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Muzzamil Engineering Services	M/S Enggr. Adnan Ali	M/S Jiya Enterprises	
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	2,683,550	2,683,550	2,683,550	2,683,550	2,683,550
		8.50 % above	10.00 % above	12.00 % above	12.00 % above
SUB-TOTAL		2,911,652	2,951,905	3,005,576	3,005,576
Cost of S.I (Fabrication, Iron items)	745,368	745,368	745,368	745,368	745,368
		9.00 % above	11.00 % above	12.00 % above	12.00 % above
SUB-TOTAL		812,451	827,358	834,812	834,812
Cost of S.I Marble	306,560	306,560	306,560	306,560	306,560
		20.30 % below	18.00 % below	16.00 % below	16.00 % below
SUB-TOTAL		244,328	251,379	257,510	257,510
Cost of Civil work Part-D	61,312	-	-	-	-
		At par	At Par	At Par	At Par
SUB-TOTAL		-	-	-	-
Non-schedule Items	233,487	-	-	-	-
		Non-schedule Items	Non-schedule Items	Non-schedule Items	Non-schedule Items
Total "A"	3,982,190	3,968,431	4,030,643	4,097,899	4,097,899
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	53,273	53,273	53,273	53,273	53,273
		4.60 % above	7.00 % above	7.00 % above	7.00 % above
SUB-TOTAL		2,451	3,729	3,729	3,729
Cost of S.I (GI Pipe)	12,738	12,738	12,738	12,738	12,738
		14.00 % above	15.00 % above	16.00 % above	16.00 % above
SUB-TOTAL		14,521	14,649	14,776	14,776
Non-schedule Items	70,586	-	-	-	-
		Non-schedule Items	Non-schedule Items	Non-schedule Items	Non-schedule Items
Total "B"	70,586	70,245	71,651	71,778	71,778
G.TOTAL A+B	4,052,776	4,038,676	4,102,293	4,169,677	4,169,677
		Saving	Excess	Excess	Excess
		14,100	(49,517)	(116,901)	(116,901)

The Rate Quoted by M/S Muzzamil Engineering Services, Government Contractor, Civil Work Part-A @ 8.50% above, Civil Work Part-B @ 9.00% above, Civil Work Part-C @ 20.30% below & W/S & S/F Part-A @ 4.60% above & S/F Part-B 14.00 above found lowest, hence recommended for favour of necessary action.


 (ASRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


 (AKBAR ALJARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


 (ISHAQ AR LAIL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)

Name of Work: ADP-73 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Mohammad Ali Mehrani UC Masu Bhurgari


Name of Bidder: M/S Engg: Adnan Ali.

BIDDER'S ELITIBILITY / QUALIFICATION REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Engg: Adnan Ali	Bidder's Name M/S Muzzamil Engineering Services	Bidder's Name M/S Jiya Enterprises			
1	Registration with PEC(if applicable)	Yes	Yes	Yes			
2	NTN Certificate	Yes	Yes	Yes			
3	Sales Tax Registration	N/A	N/A	N/A			
4	Professional Tax	Yes	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes			
Qualification Criteria							
6	Minimum Three years experience of relevant field	Yes	Yes	Yes			
7	Turnover of at least last three years	Yes	Yes	Yes			
8	Required Bid Security is attached	Yes	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-73 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Mohammad Ali Mehrani UC Masu Bhurgari

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Engg: Adnan Ali	4,025,241	1 st	0.29% below	Lowest	Condidred
2	M/S Muzzamil Engineering Services	4,061,213	2 nd	0.61% above	Higher	Rejected
2	M/S Jiya Enterprises	4,112,813	2 nd	1.88% above	Higher	Rejected


(AKBAR ALI ARAIN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 TALUKA QASIMABAD
 MEMBER


(ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


FINANCIAL REVIEW / COMPARATIVE STATEMENT

Name of Work.
 Estimate Sanctioned office letter No.
 Tender invited vide letter No.
 Date of Issue.

ADP-73 Re-construction (2-Room) Building for Shelterless Primary School Govt. Boys Primary School Mohammad Ali Mehrami UC Masu Bhangari
 NIT No. XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
 02/05/2016.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Engg. Adnan Ali	M/S Muzamil Engineering Services	M/S Jiya Enterprises	
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	2,683,550	2,683,550	2,683,550	2,683,550	2,683,550
		7.90 % above	9.00 % above	10.00 % above	10.00 % above
SUB-TOTAL	2,895,550	2,895,550	2,895,550	2,895,550	2,895,550
Cost of (Fabrication, Iron items)	745,368	745,368	745,368	745,368	745,368
		9.50 % above	10.00 % above	12.00 % above	12.00 % above
SUB-TOTAL	816,178	816,178	819,905	834,812	834,812
Cost of (Tiles items)	306,560	306,560	306,560	306,560	306,560
		20.50 % below	20.00 % below	17.00 % below	17.00 % below
SUB-TOTAL	74,537	243,715	245,248	254,445	254,445
Cost of Civil work Part-D	61,312	-	-	-	-
		At par	At Par	At Par	At Par
SUB-TOTAL	-	-	-	-	-
Non-schedule Items	217,477	-	-	-	-
		Non-schedule Items	Non-schedule Items	Non-schedule Items	Non-schedule Items
Total "A"	3,966,180	3,955,444	3,990,222	4,041,162	4,041,162
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	53,273	53,273	53,273	53,273	53,273
		4.00 % above	6.00 % above	7.00 % above	7.00 % above
SUB-TOTAL	12,738	55,404	56,469	57,002	57,002
Cost of S.I (GI Pipe)	2,664	12,738	12,738	12,738	12,738
		13.00 % above	14.00 % above	15.00 % above	15.00 % above
SUB-TOTAL	1,911	14,394	14,521	14,649	14,649
Non-schedule Items	-	-	-	-	-
		Non-schedule Items	Non-schedule Items	Non-schedule Items	Non-schedule Items
Total "B"	70,586	69,798	70,991	71,651	71,651
G.TOTAL A+B	4,036,766	4,025,241	4,061,213	4,112,813	4,112,813
		Saving	Excess	Excess	Excess
			(24,447)	(76,047)	(76,047)

The Rate Quoted by M/S Engg. Adnan Ali, Government Contractor, Civil Work Part-A @ 7.90% above, Civil Work Part-B @ 9.50% above, Civil Work Part-C @ 20.50% below & W/S & S/F Part-A @ 4.00% above & S/F Part-B 13.00 above found lowest, hence recommended for favour of necessary action.


 (ISRA) AHMED RIND
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


 (AKBAR) ALI ARIAN
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


 (ISHWAR) LAL
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

7

NIT NO. XEN(EWD)AB/TC/ 1804 DATED. 13.04.2016


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-78 Re-habilitation of Govt. Girls High School Bibi Rabia Basri City Hyderabad.


Name of Bidder: M/S Pak Saudi Enterprises.

BIDDER'S ELITIBILITY / QUALIFICATION REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Pak Saudi Enterprises	Bidder's Name M/S Ghori Enterprises	Bidder's Name M/S G.M.Q Construction Co.			
1	Registration with PEC(if applicable)	Yes	Yes	Yes			
2	NTN Certificate	Yes	Yes	Yes			
3	Sales Tax Registration	N/A	N/A	N/A			
4	Professional Tax	Yes	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes			
Qualification Criteria							
6	Minimum Three years experience of relevant field	Yes	Yes	Yes			
7	Turnover of at least last three years	Yes	Yes	Yes			
8	Required Bid Security is attached	Yes	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

7

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work ADP-78 Re-habilitation Govt. Girls High School Bibi Rabia Basri Taluka item: City Hyderabad 2015-16 Programme.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Pak Saudi Enterprises	8,487,148	1 st	0.25% below	Lowest	Considred
2	M/S Ghori Enterprises	8,525,706	2 nd	0.20% above	Higher	Rejected
3	M/S G.M.Q Construction Co	8,581,384	3rd	0.85% above	Highest	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-78 Re-habilitation Govt. Girls High School Bibi Rabia Basri Taluka City Hyderabad 2015-16 Programme.

Name of Work.
Estimate Sanctioned office letter No.
Tender invited vide letter No.
Date of Issue.

NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
02/05/2016.

As per Sanctioned Estimate	Rate Quoted by the Bidders / Contractors.					
	Description of items	M/S Pak Saudi Enterprises	M/S Ghori Enterprises	M/S G.M.O Construction Co		
COST OF C/WORK PART-A	Amount	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF S.I Part-A	COST OF C/WORK PART-A
Cost of S.I Part-A	4,075,896	4,075,896	4,075,896	4,075,896	4,075,896	4,075,896
		5.50 % above	6.00 % above	7.00 % above	7.00 % above	285,313
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	4,361,209
Cost of S.I (Fabrication, Iron items)	457,393	457,393	457,393	457,393	457,393	457,393
		9.50 % above	9.80 % above	10.50 % above	10.50 % above	48,026
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	505,419
Cost of Civil work S.I (Tiles items)	995,308	995,308	995,308	995,308	995,308	995,308
		20.50 % below	19.00 % below	18.00 % below	18.00 % below	179,155
		SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	SUB-TOTAL	816,153
Cost of Civil work Part-D	-	204,038	189,109	-	-	-
10% above on (Fabrication, Iron items)	45,739	791,270	806,199	-	-	-
20% below on (Tiles items)	199,062	-	-	-	-	-
above on Schedule Items D	-	-	-	-	-	-
Non-schedule Items	2,458,103	2,458,103	2,458,103	2,458,103	2,458,103	2,458,103
Cost of Carriage	237,482	-	-	-	-	-
Total "A"	8,070,859	8,050,288	8,086,970	8,140,884	8,140,884	8,140,884
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B
Cost of W/S & S/F work Part-A	330,096	330,096	330,096	330,096	330,096	330,096
		4.80 % above	5.10 % above	5.50 % above	5.50 % above	18,155
Cost of S.I (GI Pipe)	44,342	15,845	16,835	16,835	16,835	18,155
		14.00 % above	16.00 % above	17.00 % above	17.00 % above	7,538
5% above on Schedule Items A	16,505	345,941	346,931	346,931	346,931	348,251
15% above on S.I (GI pipe)	6,651	44,342	44,342	44,342	44,342	44,342
Non-schedule Items	40,369	50,550	51,437	51,437	51,437	51,880
Total "B"	437,963	436,859	438,737	438,737	438,737	440,500
G.TOTAL A+B	8,508,822	8,487,148	8,525,706	8,525,706	8,525,706	8,581,384
		Saving	Excess	Excess	Excess	(72,562)

The Rate Quoted by M/S Pak Saudi Enterprises, Government Contractor, Civil Work Part-A @ 5.50% above, Civil Work Part-B @ 9.50% above, Civil Work Part-C @ 20.50% below & Non-schedule item Rs. 2458103/- W/S & S/F Part-A @ 4.80% above & W/S & S/F Part-A @ 14.00% above & Non-Schedule item Rs. 40369/- found lowest, hence recommended for favour of necessary action.


(ISRAH AHMED KINDI)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


(IBRAHIM LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-79 Re-habilitation of Govt. Girls Lower Secondary School English Teaching @ Barrage Colony City Hyderabad.


Name of Bidder: M/S Al Madina Enterprises Associates.

BIDDER'S ELITIBILITY / QUALIFICAITON REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Al Madina Enterprises Associates	Bidder's Name M/S Azeemudin & Co.			
1	Registration with PEC(if applicable)	N/A	N/A			
2	NTN Certificate	Yes	Yes			
3	Sales Tax Registration	N/A	N/A			
4	Professional Tax	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes			
Qualification Criteria						
6	Minimum Three years experience of relevant field	N/A	N/A			
7	Turnover of at least last three years	N/A	N/A			
8	Required Bid Security is attached	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified			


(AKBAR ALTARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTNANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

8

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work ADP-79 Re-habilitation of Govt. Girls Lower Secondary School English item: Teaching @ Barrage Colony City Hyderabad.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Al Madina Enterprises Associates	1,905,174	1 st	0.50% below	Lowest	Condidred
2	M/S Azeemudin & Co.	1,922,866	2 nd	0.92% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RINDI)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-79 Re-habilitation Govt. Girls Lower Secondary School English Teaching @ Barrage Colony City Hyderabad
 NIT No. XEN(E.W)/AB/T.C/G-23(V)/1804 dated. 13.04.2016
 02/05/2016.

Name of Work.
 Estimate Sanctioned office letter No.
 Tender invited vide letter No.
 Date of Issue.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Al Madina Enterprises & Asst.	M/S Azeemuddin & Co.		
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A		
Cost of S.I Part-A	962,160	962,160	962,160	Cost of S.I Part-A	962,160
		2.70 % above	4.00 % above		
SUB-TOTAL	988,138	988,138	1,000,646	SUB-TOTAL	1,000,646
Cost of S.I (Fabrication, Iron items)	256,432	256,432	256,432	Cost of (Fabrication, Iron items)	256,432
		8.00 % above	9.00 % above		
SUB-TOTAL	276,947	276,947	279,511	SUB-TOTAL	279,511
Cost of S.I Marble	65,486	65,486	65,486	Cost of (Tiles items)	65,486
Cost of Civil work Part-D	588,355	13,752	11,133	Cost of (Tiles items)	11,133
		21.00 % below	17.00 % below		
SUB-TOTAL	51,734	51,734	54,353	SUB-TOTAL	54,353
10% above on (Fabrication, Iron items)	25,642	588,355	588,355	Cost of Civil work Part-D	588,355
20% below on (Marble)	13,097	-	-		
above on Schedule Items B	-	-	-		
Non-schedule Items	-	588,355	588,355	SUB-TOTAL	588,355
Cost of Carriage	29,858	-	-	Non-schedule Items	-
Total "A"	1,914,836	1,905,174	1,922,866	Total "A"	1,922,866
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B		
Cost of W/S & S/F work Part-A	-	-	-	Total Schedule Items Part-A	-
Cost of S.I (GI Pipe)	-	-	-		
5% above on Schedule Items A	-	-	-	SUB-TOTAL	-
15% above on S.I (GI pipe)	-	-	-	Cost of S.I (GI Pipe)	-
Non-schedule Items	-	-	-		
Total "B"	-	-	-	SUB-TOTAL	-
G.TOTAL A+B	1,914,836	G.TOTAL A+B	G.TOTAL A+B	Total Schedule Items Part-A	-
		Saving	9,662	Non-schedule Items	-
				Total "B"	-
				G.TOTAL A+B	1,922,866
				Excess	(8,030)

The Rate Quoted by M/S Al Madina Enterprises Associates, Government Contractor, Civil Work Part-A @ 2.70% above, Civil Work Part-B @ 8.00% above, Civil Work Part-C @ 21.00% below & Part-D At par found lowest, hence recommended for favour of necessary action.


 (ISRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


 (AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


 (ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-80 Re-habilitation of Govt. Boys Lower Secondary School Little Star Unit No.10 Latifabad.


Name of Bidder: M/S Ghori Enterprises.

BIDDER'S ELITIBILITY / QUALIFICAITON REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Ghori Enterprises	Bidder's Name M/S Pak Saudi Enterprises				
1	Registration with PEC(if applicable)	Yes	Yes				
2	NTN Certificate	Yes	Yes				
3	Sales Tax Registration	N/A	N/A				
4	Professional Tax	Yes	Yes				
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes				
Qualification Criteria							
6	Minimum Three years experience of relevant field	Yes	Yes				
7	Turnover of at least last three years	Yes	Yes				
8	Required Bid Security is attached	Yes	Yes				
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes				
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil				
11	Qualified / Disqualified	Qualified	Qualified				


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-80 Re-habilitation Govt. Boys Lower Secondary School Little Star Unit No.10 Latifabad

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 26610)

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A

No of Bids Technically Qualified N/A

Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Ghori Enterprises	4,973,421	1 st	0.22% below	Lowest	Condidred
2	M/S Pak Saudi Enterprises	5,048,428	2 nd	1.29% above	Higher	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

Name of Work.
 Estimate Sanctioned office letter No.
 Tender invited vide letter No.
 Date of Issue.

ADP-80_Rehabilitation Govt. Boys Lower Secondary School Little Star Unit No.10 Lattifabad
 NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016
 02/05/2016.

Description of items	As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.	
	Amount		M/S Ghori Enterprises	M/S Pak Saudi Enterprises
COST OF C/WORK PART-A			COST OF C/WORK PART-A	COST OF C/WORK PART-A
Cost of S.I Part-A	1,475,115	6.70 % above	1,475,115	1,475,115
			98,833	118,009
			8.00 % above	
SUB-TOTAL			1,573,948	1,593,124
Cost of S.I (Fabrication, Iron items)	858,411	9.60 % above	858,411	858,411
			82,407	94,425
			11.00 % above	
SUB-TOTAL			940,818	952,836
Cost of S.I Marble	1,704,973		1,704,973	1,704,973
Cost of Civil work RCC	1,013,437	20.50 % below	349,519	306,895
10% above on (Fabrication, Iron items)	85,841		1,355,454	1,398,078
			1,013,437	1,013,437
20% below on (Marble)	340,995		-	-
above on Schedule Items B	-	At par	-	-
Non-schedule Items	-		1,013,437	1,013,437
Cost of Carriage	97,425		-	-
Total "A"	4,894,207		4,883,657	4,957,475
COST OF W/S&S/F PART-B			COST OF W/S&S/F PART-B	
Cost of W/S & S/F work Part-A	54,089	4.50 % above	54,089	54,089
Cost of S.I (GI Pipe)	28,981		2,434	3,245
5% above on Schedule Items A	2,704		56,523	57,334
			28,981	28,981
15% above on S.I (GI pipe)	4,347	14.70 % above	4,260	4,637
Non-schedule Items	-		33,241	33,618
Total "B"	90,121		-	-
G.TOTAL A+B	4,984,328		89,764	90,952
		Saving	4,973,421	5,048,428
			10,907	(64,100)
		Excess		

The Rate Quoted by M/S Ghori Enterprises, Government Contractor, Civil Work Part-A @ 6.70% above, Civil Work Part-B @ 9.60% above, Civil Work Part-C @ 20.50% below & W/S & S/F Part-A @ 4.50% above & S/F Part-B 14.70% above found lowest, hence recommended for favour of necessary action.


 (ASAD AHMED BHATTI)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


 (AKBAR ALI ARIFAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


 (ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-82 Re-habilitation of Govt. Boys High School Sakhi Wahab Town Latifabad.


Name of Bidder: M/S A.R Bukhari Construction Co.

BIDDER'S ELITIBILITY / QUALIFICATION REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S A.R Bukhari Construction Co.	Bidder's Name M/S G.M.Q Construction Co.				
1	Registration with PEC(if applicable)	Yes	Yes				
2	NTN Certificate	Yes	Yes				
3	Sales Tax Registration	N/A	N/A				
4	Professional Tax	Yes	Yes				
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes				
Qualification Criteria							
6	Minimum Three years experience of relevant field	Yes	Yes				
7	Turnover of at least last three years	Yes	Yes				
8	Required Bid Security is attached	Yes	Yes				
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes				
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil				
11	Qualified / Disqualified	Qualified	Qualified				


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-82 Re-habilitation Govt. Boys High School Sakhi Wahab Town Latifabad

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 2 Nos.

Total Bids Received 2 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S A.R Bukhari Construction Co	4,629,736	1 st	0.24% below	Lowest	Condidred
2	M/S G.M Q Construction Co.	4,703,762	2 nd	1.36% above	Higher	Rejected


(AKBAR ALI ARAIN)
 ASSISTANT ENGINEER
 EDUCATION WORKS SUB-DIVISION
 TALUKA QASIMABAD
 MEMBER


(USRAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 S-DIVISION QASIMABAD
 MEMBER


(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


FINANCIAL REVIEW / COMPARATIVE STATEMENT

Name of Work.
 Estimate Sanctioned office letter No.
 Tender Invited vide letter No.
 Date of Issue.

ADP-82 Re-habilitation Govt. Boys High School Sakhi Wahab Town Latifabad
 NIT No.XEN(E.W)/AB/T.C/G-23(V)/1804 dated. 13.04.2016
 02/05/2016.

Description of items COST OF C/WORK PART-A	As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.	
	Amount	M/S A.R Bukhari Construction co COST OF C/WORK PART-A	M/S G.M.Q Construction co COST OF C/WORK PART-A	
Cost of S.I Part-A	1,846,566	1,846,566	1,846,566	
		1.80 % above	2.50 % above	
SUB-TOTAL		1,879,804	1,892,730	
Cost of (Fabrication, Iron items)	-	-	-	
		%	%	
SUB-TOTAL		2,688,669	2,688,669	
Cost of (Tiles items)	473,590	2,688,669	2,688,669	
		20.20 % below	18.00 % below	
SUB-TOTAL		2,145,558	2,204,709	
Cost of Civil work Part-D	537,734	473,590	473,590	
		At par	%	
above on Schedule Items B	-	-	At Par	
Non-schedule Items	-	473,590	473,590	
Cost of Carriage	38,195	-	-	
Total "A"	4,509,286	4,498,952	4,571,029	
COST OF W/S&S/F PART-B		COST OF W/S&S/F PART-B	COST OF W/S&S/F PART-B	
Cost of W/S & S/F work Part-A	79,302	79,302	79,302	
		4.60 % above	6.00 % above	
Cost of S.I (GI Pipe)	41,960	3,648	4,758	
		14.00 % above	16.00 % above	
5% above on Schedule Items A	3,965	82,950	84,060	
		14.00 % above	16.00 % above	
15% above on S.I (GI pipe)	6,294	41,960	41,960	
Non-schedule Items	-	5,874	6,714	
		14.00 % above	16.00 % above	
Total "B"	131,521	47,834	48,674	
G.TOTAL A+B	4,640,807	4,629,736	4,703,762	
		Saving	Excess	
				(62,955)

The Rate Quoted by M/S A.R Bukhari Construction Co, Government Contractor, Civil Work Part-A @ 1.80% above, Civil Work Part-C @ 20.20% below & W/S & S/F Part-A @ 4.60% above & S/F Part-B 14.00 above found lowest, hence recommended for favour of necessary action.


 (ISRA AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER


 (AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


 (ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN


Method and procedure of Procurement: Open competitive Bidding (Single Stage Envelope)


Name of Work: ADP-269/192 Construction / Re-construction of Govt. Boys High School Shah Bhukhari Taluka Qasimabad 2011-12.


Name of Bidder: M/S Iftikhar Enterprises.

BIDDER'S ELITIBILITY / QUALIFICATION REPORT

S#	Eligibility / Qualification Criteria	Bidder's Name M/S Iftikhar Enterprises	Bidder's Name M/S Engg: Adnan Ali	Bidder's Name M/S Al Madina Enterprises Associates			
1	Registration with PEC(if applicable)	Yes	Yes	Yes			
2	NTN Certificate	Yes	Yes	Yes			
3	Sales Tax Registration	N/A	N/A	N/A			
4	Professional Tax	Yes	Yes	Yes			
5	Registration with Sindh Revenue Board (SRB)	Yes	Yes	Yes			
Qualification Criteria							
6	Minimum Three years experience of relevant field	Yes	Yes	Yes			
7	Turnover of at least last three years	Yes	Yes	Yes			
8	Required Bid Security is attached	Yes	Yes	Yes			
9	Bid is signed, named and stamped by the authorized person of the firm along with authorization letter	Yes	Yes	Yes			
10	Any other factor deemed to be relevant by the procuring agency subject to provision of Ruls-44	Nil	Nil	Nil			
11	Qualified / Disqualified	Qualified	Qualified	Qualified			


(AKBAR ALI ARIAN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
QASIMABAD
MEMBER


(ISRAR AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

BID EVALUATION REPORT

Name of Procuring Agency: Executive Engineer Education Works Division Hyderabad

Tender Reference No: NIT No.XEN(E.W)/AB/T.C/G-23/(V)/1804 dated. 13.04.2016

Tender Description / Name of work item: ADP-269/192 Construction / Re-construction of Govt. Boys High School Shah Bhukhari Taluka Qasimabad 2011-12.

Method of Procurement: Single Stage one envelope.

Tender Published: Web-site of SPPRA (I.D No. 27641)
Ibrat Magzin, Daily Jung, City News

Total Bid Document Sold 3 Nos.

Total Bids Received 3 Nos.

Technical Bid Opening date: N/A


No of Bids Technically Qualified N/A


Bid (s) Rejected: NIL


Financial Bid Opening date: 03.05.2016

Bid Evaluation Report:

Sr. #	Name of Firm or Bidder	Cost offered by the Bidder	Ranking in terms of cost	Comparison with Estimated cost (if any)	Reasons for acceptance rejection	Remarks
1	M/S Iftikhar Enterprises	8,232,907	1 st	0.37% below	Lowest	Condidred
2	M/S Engg: Adnan Ali	8,275,965	2 nd	0.15% above	Higher	Rejected
3	M/S Al Madina Enterprises & Associates	8,408,732	3rd	1.75% above	Highest	Rejected


(AKBAR ALI ARAIN)
ASSISTANT ENGINEER
EDUCATION WORKS SUB-DIVISION
TALUKA QASIMABAD
MEMBER


(USMAN AHMED RIND)
ASSISTANT ENGINEER
PUBLIC HEALTH ENGINEERING
S-DIVISION QASIMABAD
MEMBER


(ISHWAR LAL)
EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD
CHAIRMAN

FINANCIAL REVIEW / COMPARATIVE STATEMENT

ADP-269/192 Construction / Re-construction of Govt. Boys High School, Shah Bhukhari Taluqa Qasimabad 2011-12.
 NIT No. XEN(E.W)/AB/T.C/G-23(V)/1804 dated. 13.04.2016
 02/05/2016.

Name of Work.
 Estimate Sanctioned office letter No.
 Tender invited vide letter No.
 Date of Issue.

As per Sanctioned Estimate		Rate Quoted by the Bidders / Contractors.			
Description of items	Amount	M/S Ifthikhar Enterprises	M/S Eng. Adnan Ali	M/S Al Madina Enterprises Asst.	
COST OF C/WORK PART-A		COST OF C/WORK PART-A	COST OF C/WORK PART-A	COST OF C/WORK PART-A	
Cost of S.I Part-A	3,191,557	3,191,557	3,191,557	3,191,557	3,191,557
		26.50 % above	30.00 % above	35.00 % above	
SUB-TOTAL	4,037,320	4,037,320	4,149,024	4,308,602	4,308,602
Cost of S.I (Fabrication, Iron items)	809,152	809,152	809,152	809,152	809,152
		9.70 % above	12.00 % above	13.00 % above	
SUB-TOTAL	887,640	887,640	906,250	914,342	914,342
Cost of S.I Marble	3,490,252	3,490,252	3,490,252	3,490,252	3,490,252
		20.50 % below	23.00 % below	24.00 % below	
SUB-TOTAL	2,774,750	2,774,750	2,687,494	2,652,592	2,652,592
Cost of Civil work Part-D	80,915	80,915	80,915	80,915	80,915
		%	%	%	
20% below on (Marble)	698,050	698,050	698,050	698,050	698,050
		%	%	%	
above on Schedule Items B	-	-	-	-	-
Non-schedule Items	533,197	533,197	533,197	533,197	533,197
Cost of Carriage	856,695	856,695	856,695	856,695	856,695
		%	%	%	
Total "A"	8,263,718	8,263,718	8,275,965	8,408,732	8,408,732
COST OF W/S&S/F PART-B					
Cost of W/S & S/F work Part-A	-	-	-	-	-
		%	%	%	
Cost of S.I (GI Pipe)	-	-	-	-	-
		%	%	%	
5% above on Schedule Items A	-	-	-	-	-
		%	%	%	
15% above on S.I (GI pipe)	-	-	-	-	-
		%	%	%	
Non-schedule Items	-	-	-	-	-
		%	%	%	
Total "B"	-	-	-	-	-
G.TOTAL A+B	8,263,718	8,232,907	8,275,965	8,408,732	8,408,732
		Saving	Excess	Excess	
		30,811	(12,247)	(145,014)	

The Rate Quoted by M/S Mustafa & Co. Government Contractor, Civil Work Part-A @ 26.50% above, Civil Work Part-B @ 9.70% above, Civil Work Part-C @ 20.50% below & Non-Schedule Items 533197/- found lowest, hence recommended for favour of necessary action.













(Signature)
(ISKAR AHMED RIND)
 ASSISTANT ENGINEER
 PUBLIC HEALTH ENGINEERING
 SUB-DIVISION QASIMABAD
 MEMBER

(Signature)
(AKBAR ALI ARIAN)
 ASSISTANT ENGINEER
 EDUCATION WORKS S-DIVISION
 QASIMABAD
 MEMBER


(Signature)
(ISHWAR LAL)
 EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD
 CHAIRMAN

ATTENDANCE

The following contractor's are attended for participation in tenders vide NIT No.XEN(E.W)/AB/T.C/G-23/(V)/ 1804 Dated-13.04.2016 issue dated. 02.05.2016 opening dated. 03.05.2016. The detail of contractor as under:-

S.NO.	NAME OF AGENCY	SING.
①	M/s. Khokhar E	
②	M/s Nabi Buda & Co:	
③	M/s Pak Saudi Entt:	
④	M/s Bukhari Constt. Co:	
⑤	M/s. Syed Shah Fasil.	
⑥	M/s Ashiv Enterprises	
⑦	M/s Ghori Entt:	
⑧	M/s Ahmed Shaked & sons	
9	M/s Syed Zulfiqar Ali-shah.	Syed Zulfiqar Shah
10	M/s Sallahuddin Siddiqui & Co:	
11	M/s R. A. Bukhari Constt. Co.	
12	M/s Rabi Traders.	
⑬	M/s Muzamil Engr. Services	

Page No. 1


EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD.

ATTENDANCE

The following contractor's are attended for participation in tenders vide NIT No.XEN(E.W)/AB/T.C/G-23/(V)/ 1804 Dated-13.04.2016 issue dated. 02.05.2016 opening dated. 03.05.2016. The detail of contractor as under:-

S.NO.	NAME OF AGENCY	SING.
(14)	M/s S.M.Q. Constt. Co.	
(15)	Mustafa. q Co.	
(16)	M/s G.A.A. Constt.	
(17)	M/s Jiya Enterprises q Co.	
(18)	M/s Jawaid Ali q Co.	Jawaid Ali
(19)	M/s Iftikhar Enterprises	
(20)	M/s Qadri Constt. Co.	
(21)	M/s Engr. Adnan Ali	Engr Adnan Ali
(22)	M/s AL- Madina	
(23)	Sikandar Ali	
(24)	Azimasing q Co.	
25	Ghulam Abbas Malice	
26	Sikandar Gh. Malice	

Page No. 2

EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION
HYDERABAD.

ATTENDANCE

The following contractor's are attended for participation in tenders vide NIT No.XEN(E.W)/AB/T.C/G-23/(V)/ 1804 Dated-13.04.2016 issue dated. 02.05.2016 opening dated. 03.05.2016. The detail of contractor as under:-

S.NO.	NAME OF AGENCY	SING.
(27)	Mco Buildue	<i>[Signature]</i>
(28)	Almheed & Brothers	<i>[Signature]</i>
	<i>[Signature]</i>	<i>[Signature]</i>
		EXECUTIVE ENGINEER EDUCATION WORKS DIVISION HYDERABAD

Page No. 3