



**DIRECTORATE
MODERNIZATION OF TRAINING & RESEARCH
FACILITIES IN AGRICULTURAL ENGINEERING THROUGH
ESTABLISHMENT OF AGRICULTURAL ENGINEERING
TRAINING INSTITUTE @ NAREJA, HYDERABAD**

Ph.# 022-9239305
Fax # 022-9201264
Website: www.aewm.org
Email: matinareja@gmail.com

No. MATI/Tech/ 266/2013,

Dated: 04/10/2013

SPPRA INWARD DIARY
NO: 4793
DATED: 7/10/13

To,

→ Sindh Public Procurement Regulatory Authority,
Government of Sindh,
KARACHI.

Subject: **PROCUREMENT PLAN FOR 2013-14**

In pursuance of Rules-11 & 12 of SPP Rules 2010, please find the Procurement Plan 2013-14 to host on the SPPRA website.


ENGR. MUHAMMAD RAMZAN BAPRANI
PROJECT DIRECTOR
MATI

C.C. to the:

1. Director General, Agriculture Engineering & Water Management Sindh Hyderabad for kind information.
2. Additional Secretary (Tech), Agriculture, Supply & Prices Department, Government of Sindh, Karachi for kind information & publication at the website of Agriculture Department.

7/X
ME-11


PROJECT DIRECTOR

PROCUREMENT PLAN

FOR YEAR 2013-14

MODERNIZATION OF TRAINING & RESEARCH FACILITIES IN AGRICULTURAL ENGINEERING
THROUGH ESTABLISHMENT OF AGRICULTURAL ENGINEERING TRAINING INSTITUTE @ NAREJA,
HYDERABAD

| S.No. | Description of Procurement | Quantity | Source of Funds | Procurement Method | Time of procurement | Remarks |
|-------|--|----------|-----------------|--|---|----------------------------------|
| 1. | Procurement of Machinery & Equipment for Training Center | various | ADP | National competitive Bidding single stage two envelope | 2 nd , 3 rd & 4 th Quarter 2013-14 | Subject to availability of funds |
| 2. | Procurement of Transport | Various | ADP | National competitive Bidding single stage two envelope | 2 nd , 3 rd & 4 th Quarter 2013-14 | Subject to availability of funds |
| 3. | Procurement of Furniture & Fixture | Various | ADP | National competitive Bidding single stage two envelope | 2 nd , 3 rd & 4 th Quarter 2013-14 | Subject to availability of funds |
| 4. | Procurement of office Equipment & Accessories | Various | ADP | National competitive Bidding single stage two envelope | 2 nd , 3 rd & 4 th Quarter 2013-14 | Subject to availability of funds |