STORES & PROCUREMENT DEPARTMENT, KMC

PROCUREMENT PLAN (REVISED) FOR THE FINANCIAL YEAR 2013 - 2014


S.No	100	2	w	4	5	6
Title of Procurement	Supply of Non-Technical Items for Printing Press, KMC	Supply of Furniture Items for Fire Brigade, KMC & Accommodation Department (M.C, Secretariat, KMC)	Supply of Non- Technical (Washing material) for Abbasi Shaheed Hospital, KMC & SRS Hospital, KMC	Supply of Electric Items for MPH (Municipal Services), IT Department & Abbasi Shaheed Hospital	Supply of Printer, Toner & Laser Jet for Enquiry and Inspection Department (F&P) & Vehicle Department, KMC	Supply of Computer Accessories for Enquiry and Inspection Department (F&A) KMC
Estimated Cost	1.0 Million	0.25 Million	0.87 Million	0.395 Million	0.1 Million	0.1 Million
Method	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope
Tentative / Actual Date of Procurement	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013
Tentative / Actual Date of completion of procurement	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014
Remarks	Rule - 46 (1)	Rule - 46 (1)	Rule - 46 (1)	Rule - 46 (1)	Rule – 16 (a) (i)	Rule – 16 (a) (i)

	14	13	12	11	10	.0	00	7	S.No
demand) for Printing Press, KMC	Supply of Un-Printed Stationary (Annual	Supply of Technical Items Veterinary Department, KMC	Supply of Gloria Spray Pump and Meladec melathine Insecticide for Veterinary Department, KMC	Supply of Non-Technical (Office use Items) for Veterinary Department, KMC	Supply of Plate making Frame with Compressor for Printing Press, KMC	Supply of Compressor for plate making and compressor Pipe Plastic for Printing Press, KMC	Supply of Electric Items for Printing Press, KMC	Supply of Numbering Machine (16 Nos.) for Printing Press, KMC	Title of Procurement
	14.5 Million	0.1 Million	0.06 Million	0.025 Million	0.05 Million	0.1 Million	0.07 Million	0.07 Million	Estimated Cost
	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Method
	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	Tentative / Actual Date of Procurement
	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	Tentative / Actual Date of completion of procurement
estimated cost, which was a typing error.	correction has been	Rule – 16 (a) (i)	Rule – 16 (a) (t)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Remarks

23 Sup	22 Sup for	21 Supply compl Press.	20 Sup oth Prir	19 Sup and Iter Ser	18 Sup Iter cro	17 Sup Stai diff	16 Suppl Techr differ KMC.	15 Supp Items KMC	0.80
Supply of Computer Items HP Core i3 for F&A, KMC	Supply of Stationary Items for CS&R, KMC	Supply of light Bulb complete Set for Printing Press.	Supply of Ring Pana Set and other Technical Items for Printing Press.	Supply of Glass Teaspoon and other Misc. office use Items for Director Medical Services.	Supply of Non-Technical Item (Uniform & Office crockery) for Archives & Research Department, KMC	Supply of Misc. Un-Printed Stationary Items for different of KMC.	Supply of Misc. Non- Technical Items for different Departments of KMC.	Supply of Misc. Electrical Items for Printing Press, KMC.	nue oi rrocarement
0.096 Million	0.085 Million	0.050 Million	0.040 Million	0.017 Million	0.04 Million	6.0 Million	4.0 Million	1.0 Million	Cost
Single stage -	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Wetnoo
01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	Date of Procurement
30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	Date of completion of procurement
Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 46 (1)	Rule – 46 (1)	Rule – 46 (1)	Remarks

77.4

operation F&A, KMC	27 Supply of computer 0.1 Million hardware and peripheral work station for Computer	Ç,	26 Supply of Misc Items of 0.2 Million office use for PD	Machine for Media Management, KMC	25 Supply of Laser Printer for 0.075 Willion CS&R , KMC and for Fax		Uniform for Archives & Research Department and Bicycle for Engineering	24 Supply of Non-Technical 0.052 Million		S NO LINE OF LINE OF LINE
	one Envelope	5	one Envelope		one Envelope	Single stage -		Single stage - one Envelope		10.000000000000000000000000000000000000
		01-08-2013	01-00-2012	01 00 2013		01-08-2013		01-08-2013	Procurement	
		30-06-2014	# OF THE PERSON NAMED IN COLUMN 1	30-06-2014		30-06-2014		30-06-2014	of procurement	nate of completion
		Rule - 16 (a) (i)		Rule - 46 (1)		Rule - 16 (a) (i)		Marie and Johnson	p. 15 (1) (i)	



STORES & PROCUREMENT DEPARTMENT, KMC PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2013 - 2014

5	4	tu.	2	-	2.140
Supply of Printer, Toner & Laser Jet for Enquiry and Inspection Department (F&P) & Vehicle Department, KMC	Supply of Electric Items for MPH (Municipal Services), IT Department & Abbasi Shaheed Hospital	Supply of Non-Technical (Washing material) for Abbasi Shaheed Hospital, KMC & SRS Hospital, KMC	Supply of Furniture Items for Fire Brigade, KMC & Accommodation Department (M.C, Secretariat, KMC)	Supply of Non-Technical Items for Printing Press, KMC	little of Procurement
0.1 Million	0.395 Million	0.87 Million	0.25 Million	1.0 Million	Estimated Cost
Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Method
01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	Tentative / Actual Date of Procurement
30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	Tentative / Actual Date of completion of procurement
Rule – 16 (a) (i)	Rule - 46 (1)	Rule - 46 (1)	Rule - 46 (1)	Rule - 46 (1)	Remarks

0.NO	6	7	CO	ω	10	E	12	ដ
little of Procurement	Supply of Computer Accessories for Enguiry and Inspection Department (F&A) KMC	Supply of Numbering Machine (16 Nos.) for Printing Press, KMC	Supply of Electric Items for Printing Press, KMC	Supply of Compressor for plate making and compressor Pipe Plastic for Printing Press, KMC	Supply of Plate making Frame with Compressor for Printing Press, KMC	Supply of Non-Technical (Office use Items) for Veterinary Department, KMIC	Supply of Gloria Spray Pump and Meladec melathine Insecticide for Veterinary Department, KMIC	Supply of Technical Items Veterinary Department, KMC
Estimated	0.1 Million	0.07 Million	0.07 Million	0.1 Million	0.05 Million	0.025 Million	0.06 Million	0.1 Million
Method	Single stage - one Envelope	Single stage - one Envelope	Single stage -	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope
Tentative / Actual Date of Procurement	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013
Tentative / Actual Date of completion of procurement	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014
Remarks	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)

S.No	14	15	16	17	18
Title of Procurement	Supply of Un-Printed Stationary (Annual demand) for Printing Press, KMC	Supply of Misc. Electrical Items for Printing Press, KMC.	Supply of Misc. Non- Technical Items for different Departments of KMC.	Supply of Misc. Un-Printed Stationary Items for different of KMC.	Supply of Non-Technical Item (Uniform & Office crockery) for Archives & Research Department, KMC
Estimated Cost	1.45 Million	1.0 Million	4.0 Million	6.0 Million	0.04 Million
Method	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope
Tentative / Actual Date of Procurement	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013
Tentative / Actual Date of completion of procurement	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014
Remarks	Rule - 46 (1)	Rule – 46 (1)	Rule – 46 (1)	Rule - 46 (1)	Rule – 16 (a) (i)





Office of the Director, Stores & Procurement Department Karachi Metropolitan Corporation Phone No.021-99215058 021-99215189

No.DIR/S&P/KMC/4800 /2013

Dated : /0/ /0/2013

Director (CB), SPPRA, Govt. of Sindh, Karachi.

SUBJECT:

COMPLIANCE OF SPP RULES 2010 RELEASE OF SPPRA - ID

This is with reference to the above noted subject and letter No.DIR(A&F)/SPPRA/1-3(Gen)/13/14/087 Karachi, dated 3rd July 2013 and as required under rule -11 of SPP Rules 2010, the Stores & Procurement Department, KMC, is hereby submit its Procurement plan for the Financial Year 2013-14, for kind perusal and uploading of the same on the Authority website please.

Further that other formalities as per above letter will be completed in the due course of time.

DIRECTOR STORES & PROCUREMENT K. M. C.

Copy for kind information to the:

- 1) Financial Advisor, KMC
- 2) Director (A&F) SPPRA

STORES & PROCUREMENT DEPARTMENT, KMC PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2013 - 2014

S.N.O	₩.	2	ω	4	U.
little of Procurement	Supply of Non-Technical Items for Printing Press, KMC	Supply of Furniture Items for Fire Brigade, KMC & Accommodation Department (M.C, Secretariat, KMC)	Supply of Non-Technical (Washing material) for Abbasi Shaheed Hospital, KMC & SRS Hospital, KMC	Supply of Electric Items for MPH (Municipal Services), IT Department & Abbasi Shaheed Hospital	Supply of Printer, Toner & Laser Jet for Enquiry and Inspection Department (F&P) & Vehicle Department, KMC
Estimated Cost	1.0 Million	0.25 Million	0.87 Million	0.395 Million	0.1 Million
Method	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope
Tentative / Actual Date of Procurement	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013
Tentative / Actual Date of completion of procurement	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014
Remarks	Rule - 46 (1)	Rule - 46 (1)	Rule - 46 (1)	Rule - 46 (1)	Rule – 16 (a) (i)

ti	12	=	10	9	œ	7	6	S.No
Supply of Technical Items Veterinary Department,	Supply of Gloria Spray Pump and Meladec melathine Insecticide for Veterinary Department, KMC	Supply of Non-Technical (Office use Items) for Veterinary Department, KMC	Supply of Plate making Frame with Compressor for Printing Press, KMC	Supply of Compressor for plate making and compressor Pipe Plastic for Printing Press, KMC	Supply of Electric Items for Printing Press, KMC	Supply of Numbering Machine (16 Nos.) for Printing Press, KMC	Supply of Computer Accessories for Enquiry and Inspection Department (F&A) KMC	Title of Procurement
0.1 Million	0.06 Million	0.025 Million	0.05 Million	0.1 Million	0.07 Million	0.07 Million	0.1 Million	Estimated Cost
Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Single stage - one Envelope	Method
01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	01-08-2013	Tentative / Actual Date of Procurement
30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	30-06-2014	Tentative / Actual Date of completion of procurement
Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Rule – 16 (a) (i)	Remarks

K) W =	3 3 13 ant
	Procurement of procurement of procurement 01-08-2013 30-06-2014 01-08-2013 30-06-2014 01-08-2013 30-06-2014

STORES & PROCUREMENT
K. M. C.

•