

Karachi Water & Sewerage Board

PROCUREMENT PLAN (Maintenance)
FOR THE F.Y. 2015-15

Serial No.	Funds Head & Sub Head	Nature of work and Break up	Allocated Funds and break up for different locations / sites	Items to be Executed	Method of Procurement	Anticipated / Actual date of Advertisement	Anticipated / Actual date of Start	Anticipated / Actual date of Completion	Remarks
a	b	c	d	e	f	g	h	i	j
1	J-03-16	Repairing & Leaking of Sewer in Faun.	3-4 Million	Repairing & Leaking.	Single stage the envelope procedure	1st week of January-15	Last week of February-15	Last week of February-15	

S.M. HUSSAN
 S.M. HUSSAN
 EXECUTIVE OFFICER
 JANBIL (W/D)
 KWSB

