

**ANNUAL PROCUREMENT PLAN 2014-2015**  
**EXECUTIVE ENGINEER, BUILDINGS DIVISION, DADU.**

SR: NO.	DESCRIPTION OF PROCUREMENT	QUANTITY (Where applicable)	ESTIMATED UNIT COST (Where applicable in Million)	FUNDS ALLOCATED IN MILLION	SOURCE OF FUNDS (ADP & NON-ADP)	PROPOSED PROCUREMENT METHOD	TIMING OF PROCUREMENT				REMARKS
							1st: Qtr:	2nd: Qtr:	3rd: Qtr:	4th: Qtr:	
01	02	03	04	05	06	07	08	09	10	11	12
1	Constr: of Shaheed Benazir Bhutto Public Park at Dadu.	Building Constr: Work	19.769	0.400	ADP No.1	Single Stage One Envelope Procurement					
2	Constr: of Hussaini Library near Imam Bargah Muhalla Sita road Taluka K.N.Shah.	Building Constr: Work	9.000	2.500	ADP No.2	Single Stage One Envelope Procurement					
3	Constr: of Fish Market in Dadu City Taluka Dadu.	Building Constr: Work	9.000	2.500	ADP No.3	Single Stage One Envelope Procurement					
4	Renovation/Rehabilitation Additional facilities District Head Quarter Hospital Dadu & Taluka Head Quarter Hospitals District Dadu.	Buildings Renovation / Rehabilitation Works	19.000	6.000	ADP No.30	Single Stage One Envelope Procurement					
5	Renovation/Rehabilitation Additional facilities of Govt: Offices Buildings of Taluka & Distt: Dadu.	Buildings Renovation / Rehabilitation Works	20.000	4.400	ADP No.31	Single Stage One Envelope Procurement					
6	Renovation/Rehabilitation Additional facilities of Govt: Resdl: Buildings of various Departments of Distt: Dadu.	Buildings Renovation / Rehabilitation Works	20.000	3.400	ADP No.32	Single Stage One Envelope Procurement					
7	Renovation / Rehabilitation / Additional facilities in Deputy Commissioner House Dadu.	Buildings Renovation / Rehabilitation Works	20.000	18.791	ADP No.33	Single Stage One Envelope Procurement					
8	Constr: of DCO Secretariat Dadu (Phase-IV).	Building Constr: Work	20.000	18.791	ADP No.34	Single Stage One Envelope Procurement					



SR: NO.	DESCRIPTION OF PROCUREMENT	QUANTITY (Where applicable)	ESTIMATED UNIT COST (Where applicable in Million)	FUNDS ALLOCATED IN MILLION	SOURCE OF FUNDS (ADP & NON-ADP)	PROPOSED PROCUREMENT METHOD	TIMING OF PROCUREMENT				REMARKS
							1st: Qtr:	2nd: Qtr:	3rd: Qtr:	4th: Qtr:	
01	02	03	04	05	06	07	08	09	10	11	12
9	Renovation / Rehabilitation & Additional facilities of Gym Khana Dadu (Phase-III)	Buildings Renovation / Rehabilitation Works	13.527	12.709	ADP No.35	Single Stage One Envelope Procurement					
10	Renovation / Rehabilitation & Additional facilities to Officers Residential Bungalows of Revenue Department Taluka Dadu.	Buildings Renovation / Rehabilitation Works	12.000	3.400	ADP No.36	Single Stage One Envelope Procurement					
11	Renovation / Rehabilitation & Additional facilities to Mukhtiar Kar Residential Bungalow at K.N.Shah.	Buildings Renovation / Rehabilitation Works	6.000	2.000	ADP No.37	Single Stage One Envelope Procurement					
12	Renovation / Rehabilitation & Additional facilities of Residential Quarter No.02 & 03 B&R Colony Dadu & Residential Bungalow of EDO Finance & Planning Dadu	Buildings Renovation / Rehabilitation Works	1.400	1.315	ADP No.38	Single Stage One Envelope Procurement					
13	Constt: of Residential Bungalow for Deputy Director Livestock Dadu.	Building Constt: Work	2.000	2.000	ADP No.39	Single Stage One Envelope Procurement					

*[Signature]*  
EXECUTIVE ENGINEER  
BUILDINGS DIVISION  
DADU