

**ANNUAL PROCUREMENT PLAN FINANCIAL YEAR 2014-15
EXECUTIVE ENGINEER HIGHWAYS DIVISION (W&S) TANDO ALLAHYAR**

S#	Description of Procurement	Quantity (where applicable)	Estimated Unit cost (where applicable million)	Funds allocated in million	Source of funds (ADPs / Non-ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	2	3	4	5	6	7	8	9	10	11	12
Annual Development Programme 2014-15 (Ongoing)											
1	Construction of link road from Dhaloo Mori Daim Dahri road to Usman Otho mile 0/4-1/0	Road Work	6,000	6,000	Dist. ADP	Single stage one Envelop Procurement	-	-	Yes	-	
2	Construction of Link road from Siddiq Leghari Usman Otho road to Village Khan Muhammed Thebo. Mile 0/2+330'-0/5	Road Work	4,118	4,118	Dist. ADP	Single stage one Envelop Procurement	-	-	Yes	-	
3	Reconditioning of Link road from Fazlani road to Village Kareem Dino Aqlani. Mile 0/0 - 0/6	Road Work	2,848	2,848	Dist. ADP	Single stage one Envelop Procurement	-	-	Yes	-	
4	Construction of link road from village Nazar Rind to village. Mithal Shah mile 0/0-0/3	Road Work	4,849	4,849	Dist. ADP	Single stage one Envelop Procurement	-	-	Yes	-	
5	Reconditioning of link road from Chamber road to Village Gole Halepoto mile 0/2+330'-0/5	Road Work	2,200	2,200	Dist. ADP	Single stage one Envelop Procurement	-	-	Yes	-	
6	Construction of link from Tando Allahyar Mirwah road to village Qabool Kalroo mile 0/0-0/6	Road Work	9,668	9,668	Dist. ADP	Single stage one Envelop Procurement	-	-	Yes	-	
7	Reconditioning of link road from Tando Adam Mirpurkhas road to Haji Khan Talpur UC Mirabad mile 1/4-1/7	Road Work	2,854	2,854	Dist. ADP	Single stage one Envelop Procurement	-	-	Yes	-	

S #	Description of Procurement	Quantity (where applicable)	Estimated Unit cost (where applicable million)	Funds allocated in million	Source of funds (ADPs / Non-ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	2	3	4	5	6	7	8	9	10	11	12
8	Construction of Gap portion on Nasarpur Tando Soomro road 4 furlong i/c Reconstruction of 12 Rft Span Bridge on Tando Allahyar Distry mile 0/1-0/4	Road Work	5.043	5.043	Distt. ADP	Single stage one Envelope Procurement	-	-	Yes	-	
9	Construction of link road from Berani road to Village Bilawal Mari mile 0/0-0/2+330' = 0.50 Km (1st Phase)	Road Work	3.883	3.883	Distt. ADP	Single stage one Envelope Procurement	-	-	Yes	-	
TOTAL			41.463	41.463							



EXECUTIVE ENGINEER
HIGHWAYS DIVISION
TANDO ALLAHYAR