



(Annexure-A)

PROCUREMENT PLAN (Development/Capital)


Serail No/ADP No*	Name of Scheme & Estimate Cost	Allocated Funds	Cost of ongoing works (Expenditure already incurred)	Funds earmarked for ongoing works	Cost of New works (components)	Funds for New works (c-c)	Nature of Procurement	Method of Procurement	Anticipated /Actual Date of Advertisement	Anticipated /Actual Date of Start	Anticipated /Actual Date of Completion
a	b	c	d	e	f	g	h	i	j	k	l
1	Const. of CC Street from Arif Yamin KK Karyana to Hanif Juice House Ward No. 1 (Mohallah Nanji Tapedar)	-	-	-	-	100271000	Development Work	Single Stage on envelope	April, 2015	May, 2015	3 Months
2	Const. of CC Street From Altaf Hussain Khaskheli House to Noor Nabi House Ward# 01 (Noor Nabi Khaskheli Street)	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
3	Const. of CC Street from Soomar Khaskheli House to Anjad House Ward No. 01 (Anjad Khan; Muhammad Street)	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
4	Const. of CC Street from Dr. Pirbhat House to Islam Khan KK House Ward No. 01 (Dr. Pirbhat Street)	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
5	Const. of CC Street from Murad Khan KK House to Qasim Ali Khan KK House Ward No.5 (G.B.H School Mohallah)	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
6	Const. of CC Street from Hanif Fooji Shop to Iqbal Contractor House Ward No. 01 (Hanif Fooji Street)	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
7	Const. of CC Street from Shafigat House to Saroop Singh House Ward No. 04 (Shafigat Street)	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
8	Const. of CC Street from Kewal Khatri House to Muhammad Yousaf Bhatri House Ward No. 04 (Gharehabad Mohallah)	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
9	Const. of CC Street from Munshi Kaji House to Muhammad Qasim House City KGM (Mohammadi Masjid Mohallah)	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
10	Const. of CC Street from Irfad Khan KK House to Haji Ghulam Mustafa Khan KK House Ward No.5 (Haji Jaward Street)	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months




11	Const. of CC Street from Haji Jamshad House to Shabir Fojji House Ward No. 05 (Haji Jamshad Khan Street)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
12	Const. of CC Street from Amir Naghar Shop to Meo House including Ashraf Madaras City KGM (Near KGM Filling Station)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
13	Const. of CC Street from Qasim Ali House to Noshad Ahmed Warho Ward No. 04 (Rajput Mohallah)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
14	Const. of B-Type Surface Drain from Khosa Para Near Exchange Road to Ladies Bazar VIP Chowk Ward No. 5-6	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8 Months
15	Const. of CC Street from Qurban Ali Shah House to Ayoub Lohar Momin Mohallah Ward No. 02 (Momin Mohallah)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
16	Const. of B-Type Surface Drain Repair from Papi Shah House to Mir Alam Shah House Ward No. 02 (Papi Shah Street)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
17	Const. of CC Street from Goshat Market to Nazim Paracha House Ward No. 6 (Dr. Nazim Street)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
18	Installation of PVC Pipe from Rana Riyasat House to Eid Gah Deh 290-A Ward No. 4	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
19	Const. of CC Street from Hoat Khan House to Siddique Post Master Street Khaskheji Mohallah Ward No. 5 (Hoat Khan Street)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
20	Const. of CC Street from Main Road to P.S Gate & SHO House Ward No.7	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
21	Repair & Maintenance of Roof & Pera Pit Wall Press Club KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
22	M/R Black Top Bypass Road From Hindu Graveyard to Gulshan Raja Yamni (in portion) Length 3520 Rft.	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8 Months
23	Const. of Black Top Road from Lahoti Chowk to Khalid Hardware House near Noondhani Water Course Length 580ft Ward No. 4	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8 Months
24	Const. of Cross/Rec Slabs at Various places of city KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
25	Const. of CC Street from Digri Main to Assistant Mukhtarkar House City KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
26	Const. of CC Street from Asghar Mengal Shop to Naseer Mistreec House City KGM (Dr. Sarfaraz Street)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
27	Const. of 01 No. Culvert at Digri Road to Seth Hareesh Shop	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months



28	Const. of CC Street from Kachelo Naka to Saindad Theboo House Ward No. 4 (G.G.H.School Mohallah)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
29	Const. of CC Street from Station Road to Frooque Contractor House Ward No.3. (Kachelo Mohallah)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
30	Const. of CC Street from Muhammad Hashim House to Ghulam Rasool Junjo House (Ghulam Rasool Street)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
31	Const. of CC Street from Girls High School to Nasir Theboo House (Allah Din Khan House Ward No. 4)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
32	Const. of Water Tank at Village Rais Azim Khan Bhurghari	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
33	Const. of CC Street from Malhi Para Near Graveyard KGM Ward No.2	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
34	Brick Pavement at Paroo Mal Colony	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
35	Const. of CC Street from Muhammad Balouch House to Ghulam Hussain Electrician House Balouch Para Ward No. 01 (Balouch Mohallah)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
36	Installation of Pvc Pipe 3" 4" dia at Various places of city KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8 Months
37	Const. of Compound Wall of Water works city KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
38	Repair & Maintenance of Main Hole at Various places of city KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
39	Const. of B-Type Surface Drain from Munsbi Rafique Shop to Abdul Samad House Near KK Hall	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
40	Saver Line 12" dia From Sannoon Hotel to NBP Bank Chowk Ward No. 3	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
41	Repair of B-Type Surface Drain at various places of city KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
42	Repair of A-Type Surface Drain at various places of city KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
43	Silt Clearance from Water Storage Tank of Urban Water Supply KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8 Months
44	Const. of Over Head Tank at Bus Stand KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
45	Replacement of Section/ Delivery Pipe for HSR of Urban Water Supply KGM	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
46	Earth Work 1/2 Km at village Bhukhari Farm Farak to Hakeem Khaskheh Deh 292	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
47	Brick Pavement at village Manroopo Menghwar Deh 292	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
48	Const. 02 Nos. Culvert at village Manroopo Menghwar Deh 292	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months



49	Const. of 01 Culvert at village Ratno Kohli Near Bhukhari Farm Deh 292	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
50	Const. of 08 Nos. Culverts at Deh 285 various places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
51	Const. of 04 Nos. Culverts at Deh 289 various places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
52	Const. of CC Road at village Rais Abdul Waheed Bhurghari Deh 286	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
53	Repair of Water Tank at village Waheed Farm Deh 286	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
54	Const. of 01 Culvert at village Sawan Bhurghari Deh 284	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
55	Brick Pavement at village Haji Latif Noondhani Deh 283	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
56	Brick Pavement at village Imam Khan Meo Deh 283	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
57	Brick Pavement at village Wadero Abdul Sattar Khaskhehi Deh 293	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
58	Const. of CC Street at village Baghat Malhi Goth	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
59	Const. of 04 Nos. Culverts at Deh 259 various places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
60	Const. of CC Road at village Bashirabad Deh 259	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
61	Brick Pavement at village Kachelo Station Menghwar para Deh 259	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
62	Brick Pavement at village Mehar Muhammad Boota Deh 270-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
63	Repair of Water Tank at village Abdul Sattar Khaskhehi Deh 293	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
64	Repair of Surface Drain at village Muhammad Hashim Bhurghari Deh 285	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
65	Const. of 04 Nos. Culverts at Deh 290 various places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
66	Brick Pavement at village Berkhora Deh 285	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
67	Brick Pavement at village Yaqoob pur Deh 298	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
68	Const. of 10 No. Culvert at village Yaqoob pur Deh 298	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
69	Brick Pavement at village Zaim Khaskhehi Deh 290	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
70	Brick Pavement at village Ghulam Hussain Noondhani Deh 286	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
71	Brick Pavement at village Roopo Kohli	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
72	Const. of Water Tank at village Mir Allah Dad Talpur Deh 320-B	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months



73	Const. of CC Road at village Mir Allah Dad Talpur Deh 320-B	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
74	Brick Pavement at village Ch: Shahbaz Ahmed Jati Deh 320-B	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
75	Const. of CC Road at village Qayoomabad Kolhi Mohalla Airforce Colony Deh 320-B	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
76	Brick Pavement at village Ch: Hanif Rindhawa Deh 213	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
77	Earth Work 1/2 Km at village Ch: Sanaulah Deh 232	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
78	Earth Work 02 Ferlong at village Punoh Khaskheh Deh 232	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
79	Repair of Water Tank at village Mano Kolhi Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
80	Const. of 01 Culvert at village Mubeen Halepoto Paro Haji Obhavo Halipoto Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
81	Const. of 01 Culvert at village Ch: Muhammad Nawaz Sansi Deh 211	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
82	Const. of Water Tank at village Mavji Kolhi Deh 320-B	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
83	Const. of Water Tank at village Devji Kolhi Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
84	Brick Pavement at village Sobdar Solangi Deh 221	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
85	Brick Pavement at village Ayo Kolhi Deh 230	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
86	Const. of 05 Nos. Culvert at village Imam Wah Deh 320-B	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
87	Const. of 05 Nos. Culvert at village Qayoomabad Deh 212	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
88	Const. of 03 Culvert at village Punoh Khaskheh Deh 212	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
89	Const. of 02 Nos. Culvert at village Kolhi Para Deh 212	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
90	Const. of CC Road at village Mubeen Halepoto Paro Allah Dino Halepoto Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
91	Earth Work 1/2 Km at village Soomar Saito to Dargha Sat Mahmood Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
92	Const. of CC Road at village Mubeen Halipoto Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
93	Const. of 05 Culvert at various Places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
94	Const. of CC Road village Otaq Abdul Jalil Bhurehri Dengan	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
95	Brick Pavement at village Nawab Ali Ahmed Deh 212	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months




96	Const. of 02 Nos. Culvert at village Dr. Abdul Wahid	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
97	Earth Work 1/2 Km at village Dr. Abdul Wahid Deh 213	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
98	Const. of 01 Culvert at village Mubeen Halepoto Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
99	Repair of Water Tank at village Mubeen Halepoto Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
100	Brick Pavement at village Nawab Khaskheili Deh 320	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
101	Brick Pavement at village Haji Jiyo Bhurghari & Solangei Para Deh 222	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
102	Const. of Water Tank at village Muhammad Khan Khaskheili Deh 221	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
103	Const. of 03 Culverts at Deh 221 & 223 various places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
104	Installation of PVC Pipe and Large Hand Pump at village Kumbhar Para Dengan City Deh 221	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
105	Brick Pavement at various Places of Dengan City Deh 221	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
106	Brick Pavement at village Bachal Khaskheili Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
107	Const. of Water Tank at village Haji Suleman Khaskheili Deh 221	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
108	Const. of 07 Nos. culvert at Deh 231 Various Places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
109	Const. of Water Tank at village Ehsan Bhurghari Deh 230	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
110	Const. of 01 Culvert at village Abdul Ghani Bhurghari Deh 210	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
111	Const. of CC Road at village Abid Hussain Qaim Khani Deh 332	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
112	Const. of Water Tank at village Rajput Goath/Kolhi Para Asif KK Deh 335	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
113	Const. of Water Tank at village Ghulam Muhammad Pathan Deh 335	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
114	Const. of CC Road at Village Nim Khan Dhonkai Deh 323	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
115	Brick Pavement at village Dur Muhammad Shar Deh 205	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
116	Brick Pavement at village Amarsahi Kolhi Deh 307	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
117	Const. of CC Road at village Ghulam Hussain Dhonkai Deh 330	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months




118	Const. of Water Tank at village Haji Muhammad Yousuf Lashari Deh 328A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
119	Brick Pavement at village Kachi Goath Deh 333	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
120	Const. of Water Tank at village Ch. Muhammad Nawaz Deh 208	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
121	Const. of 02 Nos. Culvert at village Ch. Muhammad Nawaz Samsi Deh 208	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
122	Const. of Water Tank at Village Village Baghat Goath Deh 333	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
123	Brick Pavement at village Ghulam Hussain Dhoonkai (Haji Hadi Bux) Deh 324	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
124	Const. of Water Tank at village Rason Kohli Deh 334	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
125	Const. of Water Tank at village Mir Muhammad Shar Deh 331	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
126	Const. of Water Tank at village Khameeso Rahimoon Deh 209	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
127	Const. of CC Road at village Akhtar Meo Deh 320	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
128	Const. of Water Tank at village Nawab Abdul Aziz Khan Deh 328-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
129	Const. of 02 Nos. Culvert at village Sefullah Nawaz Deh 208	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
130	Const. of CC Road at village Nisar Khan KK Deh 333	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
131	Const. of 01 Culvert at village Shah Muhammad Shar Pato Ramzan Shar Deh 331	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
132	Const. of 01 Culvert at village Gano Kohli Deh 333	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
133	Const. of Water Tank at village Dhani Bux Khoso Deh 208	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
134	Brick Pavement at village Haji Master	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
135	Const. of CC Road at village Haji Muhammad Khan Bhurhari Deh 323	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
136	Const. of 01 Culvert at Deh 323	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
137	Repair of Water Tank at village Allah Rakheyo Khan Bhurhari Deh 208	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
138	Brick Pavement at village Pir Bux Dhoonkai	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
139	Brick Pavement at village Hadi Bux Doonkai Deh 324	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
140	Const. of Water Tank at village Ubedullah Bhurhari-2 Deh 209	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 months
141	Const. of 10 Nos. Culverts at Deh 208, 209 and 322 various places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 months




142	Brick Pavement at village Ubedullah Bhurghari Deh 209	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
143	Brick Pavement at village Amcer Hussain Khan Qaim Khani Deh 330	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
144	Const. of 01 Culvert at village Abdullah Jiskani Deh 330	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
145	Const. of 01 Culvert at village Bashir Khaskheili 328-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
146	Brick Pavement at village Ishfaqe Bhatti	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
147	Brick Pavement at village Fida Hussain Kalroo	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
148	Brick Pavement at village Mahajar Goth (Sarfray) Deh 324	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
149	Const. of Water Tank at village Allah Din Khan Deh 335	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 months
150	Brick Pavement at village Muhammad Sumar Senharo Deh 324	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
151	Const. of Water Tank at village Muhammad Moosa Khaskheili Deh 330	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 months
152	Brick Pavement at village Mir Hassan Dhoonkai Bheel & Menghar Paro Deh 330	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
153	Const. of 03 Culvert at village Mir Hassan Dhoonkai Deh 330	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
154	Const. of Water Tank at village Nasir Ali Sansi Deh 336	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
155	Brick Pavement at village Muzafar Ahmed Sansi Deh 336	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
156	Const. of 01 No. Culvert at village Ch. Nasir Ali Sansi Deh 304	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
157	Brick pavement at village Madad Ali Chandio Deh 307	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
158	Brick Pavement at village Bux Khan Khoso Deh 335	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
159	Brick Pavement at village Faiz Muhammad Dal Deh 350	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
160	Const. of Water Tank at Village Umar Khaskheili Deh 307	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
161	Const. of Water Tank at village Haji Khaskheili Deh 338	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
162	Const. of Water Tank at village Ahmed Khan Bhurgari Deh 350	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
163	Const. of Water Tank at village Khato Labari Deh 351	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
164	Const. of Water Tank at village Faqir Allah Dad Junejo Deh 347	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months



165	Const. of Water Tank at village Ch: Mubark Ali Deh 348-A	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
166	Const. of Water Tank at village Rafique Muhajar Deh 308	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
167	Const. of Water Tank at village Abdul Latif Ranghar Deh 348	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
168	Const. of Water Tank at village Master Majreed Khaskheli Deh 338	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
169	Brick Pavement at village Hyder Bux Dhonkai Deh 348-A	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
170	Brick Pavement at village Vishno Manghwar Deh 338	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
171	Brick Pavement at village Tagji Kolhi Deh 233	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
172	Const. of Water Tank at village Ch: Ubaidullah Deh 304	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
173	Const. of 02 Nos. Culvert at village Ch: Ubaidullah Deh 304	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
174	Const. of Gattar Nalla at village Ahmed Khan Bhurgari Deh 350	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
175	Const. of Water Tank at Village Manzoor Pahore Deh 345	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
176	Earth Work 2 Km at village Rais Noor Ahmed Bhurgari Deh 351	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
177	Const. of 02 Nos. Culverts at Deh 351 various places	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
178	Repair of Water Tank at village Hanif Khan Zada Deh 308-A	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
179	Brick Pavement at Village Haji Khalid Hussain Bhurgari Deh 338	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
180	Const. of 02 Nos. Culvert at village Ahmed Khan Bhurgari Deh 347	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
181	Const. of 02 Nos. Culvert at village Kando Behrani Deh 336	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
182	Brick Pavement at village Kando Behrani Deh 336	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
183	Brick Pavement at village Comrade Muhammad Bux Khaskheli	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
184	Const. of Water Tank at village Bheel Paroo Deh 266 (Comrade Yamin)	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
185	Const. of Water Tank at village Haji Qasim Bhurgari Deh 351	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
186	Const. of A-Type Surface Drain at village Khushi Muhammad Arain Deh 305	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
187	Const. of Water Tank at village Suleman Noohri Paro Jago Menghwar Deh 348	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months




188	Const. of Water Tank at village Ch: Munneer Ahmed Deh 302	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
189	Const. of Water Tank at village Ch: Muhammad Aslam Sansi Deh 296	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
190	Const. of 01 No. Culvert at village Ch: Muhammad Aslam Sansi Deh 296	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
191	Const. of 01 Culvert at village Ch: Haji Muhammad Shafi Sansi Deh 294	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
192	Const. of CC Street at village Diyal Garah Deh 269	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
193	Const. of CC Street at village Ch: Saeed Deh 260	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
194	Const. of CC Street at village Vershi Menghwar 294	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
195	Const. of Water Tank at village Mainoo Jat	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
196	Const. of Water Tank at village Khaique Laghari Deh 261	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
197	Const. of Water Tank at village Pathan Goath Deh 268	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
198	Const. of Water Tank at village Ch: Jawaid Deh 268-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
199	Const. of 02 Nos. Culvert at village Bodewal Deh 301	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
200	Brick Pavement at village Bodewal Deh 301	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
201	Const. of CC Road at village Longriwal Deh 296	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
202	Const. of CC Road at village 294 Konbhar, Bhcel and Menghwar Para Deh 294	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
203	Const. of CC Road at village Khudadad Deh 261	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
204	Const. of Water Tank at village Khudadad Deh 261	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
205	Const. of CC Road at village Syed Lal Shah Deh 302	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
206	Brick Pavement at village Mir Khalid Talpur Deh 303	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
207	Brick Pavement at village Mir Fahem Talpur Deh 303	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
208	Brick Pavement at village Rais Sher Muhammad Bhurgari Deh 297	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
209	Brick Pavement at village Muhammad Rahim Khaskhehli Deh 295	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
210	Earth Work 1 Km at village Dargah Syed Lal Shah Deh 302	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
211	Brick Pavement at village Otad Shah Muhammad Bhurgari Deh 297	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months




212	Const. of Water Tank at village Sher Muhammad Bhurghari	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
213	Const. of Water Tank at village Ali Bux Rajput Deh 268	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
214	Const. of Water Tank at village Murtaza Jakharo 261	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
215	Const. of 01 Culvert at village Amin Siyal Deh 294	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
216	Const. of 01 Culvert at village Muhammad Rahim Khaskheh Deh 295	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
217	Brick Pavement at village Siyal Paro Deh 294	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
218	Const. of Water Tank at village Magsood Ahmed Deh 296	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
219	Brick Pavement at village Diyal Garh (Fiyaz)	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
220	Const. of 01 Culvert at village Feddar Shakh	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
221	Const. of Water Tank at village Chetan Bheel Deh 304	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
222	Brick Pavement at village Bheel Paro Bhuda Kot	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
223	Brick Pavement at village Ch. Ghulam Rasool Deh 296	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
224	Brick Pavement at village Usman Tapedar Khaskheh Deh 302	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
225	Brick Pavement at village Khudadad (Mir Ali Ahmed) Deh 261	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
226	Brick Pavement at village Ch. Naseer Ahmed Deh 269	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
227	Const. of Water Tank at village Ch. Ahmed Hussain	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
228	Brick Pavement at village Noor Muhammad Shah Lakiyari Deh 260	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
229	Brick Pavement at village Haji Waris	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
230	Const. of CC Road at village Mubarak Khaskheh Deh 255	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
231	Const. of Water Tank at village Mir Khalid Hussain Talpur Deh 252	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
232	Const. of Water Tank at village Mir Akbar Ali Khan Talpur Deh 281	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
233	Earth Filling at Inam Bargah Mir Gul Hassan Landhi Deh 280	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
234	Brick Pavement at village Nawab Aziz Deh 253	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
235	Const. of Water Tank at village Abdul Sattar Rajput Deh 279-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
236	Const. of Water Tank at village Sher Shah, Kolhi Paro Deh 279-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
237	Brick Pavement at village Behram Mari Deh 278	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months



238	Const of CC Road at village Muhammad Khan Banglani Deh 253	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
239	Const of 01 Culvert and Earth Work at Grayvard Dargah Soof Faqir Deh 251	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
240	Brick Pavement at village Mevo Bheel Deh 281	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
241	Const. of 03 Nos. Culvert at village Landhi Mir Khalid Hussain Talpur Deh 252	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
242	Const of 01 Culvert at village Chahat Khan Meo Deh 251	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
243	Const. of Bath Rooms at village Abdul Jabbar Khaskheh Deh 255	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
244	Const. of 03 Nos. Culvert at village Haji Khan Rind Deh 278	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
245	Const. of 02 Nos. Culvert at village Ali Khan Maree Deh 277	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
246	Const. of 03 Nos. Culverts at village Old Landi Deh 277	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
247	Const. of 01 Culverts at village Mir Attaullah Talpur Deh 277	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
248	Const. of 04 Nos. Culvert at various places	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
249	Brick Pavement at village Khan Dal Deh 251	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
250	Const. of Water Tank at village Mir Ali Raza	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
251	Const. of Water Tank at village Mubarak Khaskheh Haji Yousaf Deh 255	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
252	Const. of CC Road at village Masjid Ten Mile Mori Deh 255	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
253	Brick Pavement at village Hawshi Kolhi Karh	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
254	Const of 01 Culvert at village Hawadar Mehmood Deh 251	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
255	Brick Pavement at village Mavoo Kohli Deh 252	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
256	Brick Pavement at village Peramo Kohli Deh 255	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
257	Const of CC Road/03 Nos Culverts at village Mir Gul Hassan Landhi Deh 280	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8 Months
258	Brick Pavement at village Mir Muhammad Mari Deh 214	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
259	Const of 02 Nos. Culvert at village Akbar Mari Deh 320-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
260	Const. of 01 Culvert at village Haji Manak Bhurehari Deh 275	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
261	Brick Pavement at village Mir Khan Kolhi	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
262	Brick Pavement at village Rais Muhammad Hashim Chanvaro Deh 254	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
263	Brick Pavement at village Molvi Habibullah Deh 275	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months



264	Const. of Water Tank at village Mir Akbar Ali Khan Talpur Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
265	Const. of 03 Nos. Culvert at village Mir Akbar Ali Khan Talpur Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
266	Const. of 02 Nos. Culvert at village Mir Mehboob Khan Talpur Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
267	Const. of 02 Nos. Culvert at village Abdul Qadir Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
268	Const. of CC Road at village Dodo Khan Laghari Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
269	Brick Pavement at village Kano Jar Deh 274-A	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
270	Const. of Water Tank at village Jameel Dal Deh 282	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
271	Const. of Water Tank at village Muhammad Hayat Chandio Deh 258	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
272	Const. of Water Tank at village Soomar Dal Deh 258	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
273	Const. of Water Tank at village Hameed Meo Raipur Deh 258	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
274	Brick Pavement at village Ratanshi Kolhi Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
275	Const. of CC Road at village Saeed Khan Laghari Deh 273	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
276	Brick Pavement at village Bachal Laghari Deh 282	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
277	Const. of CC Road at village Syed Wali Shah Deh 258	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
278	Const. of 02 Nos. Culvert at village Aslam Dal Deh 272	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
279	Const. of Water Tank at village Rais Kambar Ali Moulia wagherji Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
280	Const. of Water Tank at village Chr. Ghulam Abbas & Menghar Para Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	6 Months
281	Const. of CC Road from Old Hospital to Molvi Abdul Azeem House Wagherji Deh 274	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
282	Const. of Surface Drain from Mir Attaullah house to Main Gutter Nala Kot Mirs Deh 282	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
283	Const. of Surface Drain at village Mir Akbar Talpur house Kot Mirs Deh 282	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
284	Const. of CC Street Kot Mirs Landhi Various Places Deh 282	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8 Months
285	Const. of 03 Nos. Culvert at village Mir Imran Bux Talpur Deh 283	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months
286	Const. of 01 Culvert at Infront Khadim Hussain Chang House Kot Mirs	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	3 Months



287	Const. of 04 Nos. Culvert at various Places	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
288	Repair of Water Tank at village Allah Bux Laghari Deh 282	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
289	Repair of Water Tank at village Waghrji Talpur Farm Deh 281	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
290	Const. of Street at village Saeed Khan Laghari Noor Ahmed Para Deh 273	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
291	Brick Pavement at village Aslam Dal Deh 272	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
292	Brick Pavement at village Qazi Asif Deh 258	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
293	Brick Pavement at village Government Fruit Farm Deh 258	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
294	Brick Pavement at village Rooz Dar Mahajur Deh 257	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
295	Brick Pavement at village Waghrji Molvi paro Deh 274	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
296	Brick Pavement at village Gulsher Goorchani (Ali Abbas paro) Deh 255	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
297	Const. of 02 Nos. Culvert at Graveyard Ary Faqir	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
298	Const. of CC Street at village Jameel Dal 01 Masjid	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
299	Const. of 02 Nos. Culvert at village Peer Nali	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
300	Brick Pavement at village Faisal Kachelo Farm Deh 271	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
301	Brick Pavement at village Mustafa Kachelo Farm Deh 271	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
302	Const. of 02 Nos. Culvert at village Mustafa Kachelo Farm	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
303	Const. of 05 Culvert at village Puran Farm Deh 257	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months
304	Const. of CC Road Form Main Road Landhi to Nazir Ahmed Chandio House Deh 274	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	6 Months
305	Brick Pavement at Village Ramzan Dal Deh 274	-	-	-	-	-	-	-	-	-do-	-do-	-do-	-do-	3 Months



Administrator
Town Committee
Ghulam Muhammad Bhurgri