

**PROCUREMENT PLAN (NON-DEVELOPMENT)
MALIR TOWN (WATER) FOR THE YEAR 2014-15**

NAME OF WORK AND BREAK UP	ALLOCATED FUNDS AND BREAK UP FOR DIFFERENT LOCATION / SITE	ITEM TO BE EXECUTED	METHOD OF PROCUREMENT	ANTICIPATED / ACTUAL DATE OF ADVERTISEMENT	ANTICIPATE D / ACTUAL DATE OF START	ANTICIPATED / ACTUAL DATE OF COMPLETION	REMARKS
C	D	E	F	G	H	I	J
1 SUPPLY OF MATERIAL / PROCUREMENT OF MISALLIANCE ITEM.	Rs. 1,00,000/=	As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	
6 PROVIDING AND LAYING OF 10" & 06" DIA U-PVC WATER PIPE LINE AT SHEET NO. 17 & 18 MODEL COLONY MALIR TOWN, KW&SB.	Rs. 60.00,000/=	As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	
6 ENHANCEMENT AND REPLACEMENT OF UNDER SIZE, OLD AND ENCROACHED WATER SUPPLY LINE OF D-1 & D-AREA BY LAYING 6" DIA NEW U-PVC WATER SUPPLY LINE IN MALIR TOWN, KW&SB.		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	
6 PROVIDING AND LAYING 160MM AND 110MM DIA P.E PIPE AT KHWJA CHOCK NEAR QUID PARK AREA UC-02, MALIR TOWN, KW&SB.		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	


Mohammad Rahim Palejo
 Executive Engineer (Water)
 Malir Town KW & SB

**PROCUREMENT PLAN (NON-DEVELOPMENT)
MALIR TOWN (WATER) FOR THE YEAR 2014-15**

NO	FUND HEAD & SUB HEAD	NAME OF WORK AND BREAK UP	ALLOCATED FUNDS AND BREAK UP FOR DIFFERENT LOCATION / SITE	ITEM TO BE EXECUTED	METHOD OF PROCUREMENT	ANTICIPATED / ACTUAL DATE OF ADVERTISEMENT	ANTICIPATE D / ACTUAL DATE OF START	ANTICIPATED / ACTUAL DATE OF COMPLETION
A	B	C	D	E	F	G	H	I
6.	P013-16	PROVIDING & LAYING 4" DIA U-PVC PIPE AT MOENABAD UC-01, MALIR TOWN KW&SB.		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order
7.	P013-17	REPLACEMENT OF 6" DIA U- PVC PIPE IN AREA OF UC-04, KHOKHRAPAR NO.04 TO NAZEER TOWN MALIR EXTENSION MALIR TOWN KW&SB.	Rs. 28,00,000/-	As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order


Mohammad Rahim Patejo
 Executive Engineer (Water)
 Malir Town KW & SB

PROCUREMENT PLAN (NON-DEVELOPMENT)
MALIR TOWN (SEW) FOR THE YEAR 2014-15

AND UB AD	NAME OF WORK AND BREAK UP	ALLOCATED FUNDS AND BREAK UP FOR DIFFERENT LOCATION / SITE	ITEM TO BE EXECUTED	METHOD OF PROCUREMENT	ANTICIPATED / ACTUAL DATE OF ADVERTISEMENT	ANTICIPATE D / ACTUAL DATE OF START	ANTICIPATED / ACTUAL DATE OF COMPLETION	REMARK
B	C	D	E	F	G	H	I	J
3-11	PURCHASING CONSUMABLE MATERIAL	Rs.1,00,000/=	As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	
3-13	SUPPLY OF BAMBOOS	Rs. 10,00,000/=						
3-14	SUPPLY OF MANHOLE COVERS	Rs. 30,00,000/=						
3-17	REPLACEMENT OF DEFECTIVE DAMAGED SUNK DOWN SEWERAGE LINE BY 12" DIA & 08" DIA RCC RUBBER RING SEWERAGE LINE AT MODEL COLONY UC-01, AREA ABBASI MARKET MALIR TOWN, KW&SB.	Rs. 80,00,000/=	As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	
3-17	REPLACEMENT OF DEFECTIVE DAMAGED SUNK DOWN SEWERAGE LINE BY 12"DIA RCC RUBBER RING SEWERAGE LINE AT MODEL COLONY UC-01, AREA NISHITARABAD MALIR TOWN KW&SB.		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	
3-17	REPLACEMENT OF SEWERAGE LINE 12"DIA AT "B" AREA ABSHAR PARK UC- 06, MALIR TOWN KW&SB.		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order	

**PROCUREMENT PLAN (NON-DEVELOPMENT)
MALIR TOWN (SEW) FOR THE YEAR 2014-15**

NO	FUND HEAD & SUB HEAD	NAME OF WORK AND BREAK UP	ALLOCATED FUNDS AND BREAK UP FOR DIFFERENT LOCATION / SITE	ITEM TO BE EXECUTED	METHOD OF PROCUREMENT	ANTICIPATED / ACTUAL DATE OF ADVERTISEMENT	ANTICIPATE D / ACTUAL DATE OF START	ANTICIPATED / ACTUAL DATE OF COMPLETION
A	B	C	D	E	F	G	H	I
7.	P023-17	<u>DESILTING OF 24"DIA SEWER MAIN FROM MODEL COLONY GRAVEYARD TO MALIR HAULT UC-01, MALIR TOWN, KW&SB.</u>		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order
8.	P023-18	<u>REPLACEMENT OF DAMAGED SUNK DOWN AND COLLAPSED SEWERAGE LINE 12" DIA AT ASOO GOTH UC-07, MALIR TOWN, DISTRICT MALIR, KW&SB.</u>	Rs. 85,00,000/=	As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order
9.	P023-18	<u>DESILTING 18"DIA SEWERAGE LINE JALBNI HOUSE TO GRAVEYARD MODEL COLONY UC-01, MALIR TOWN, KW&SB.</u>		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order
10.	P023-18	<u>PROVIDING AND LAYING 8" DIA CONNECTION AND 12" DIA SEWERAGE LINE AT DIFFERENT PLACES IN UC-04, MALIR TOWN.</u>		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order

Cont. Page # 03



Executive Engineer (SEW)
Malir Town, Karachi
E.W. & S.D.

PROCUREMENT PLAN (NON-DEVELOPMENT)
MALIR TOWN (SEW) FOR THE YEAR 2014-15

NO	FUND HEAD & SUB HEAD	NAME OF WORK AND BREAK UP	ALLOCATED FUNDS AND BREAK UP FOR DIFFERENT LOCATION / SITE	ITEM TO BE EXECUTED	METHOD OF PROCUREMENT	ANTICIPATED / ACTUAL DATE OF ADVERTISEMENT	ANTICIPATE D / ACTUAL DATE OF START	ANTICIPATED / ACTUAL DATE OF COMPLETION
A	B	C	D	E	F	G	H	I
11.	P023-18	REPLACEMENT OF OLD DEFECTIVE SEWERAGE LINE BY NEW LINE 08" DIA RCC RUBBER RING SEWER LINE AT D-1,D-2,D-3 & D-4, AREA UC-04, & SHADE NO.02 UC-02, MALIR TOWN,KW&SB.		As Per BOQ	Single Stage One Envelope Procedure	After Approved Competent Authority	After Obtaining of Sanction	After Given Work Order

[Signature]

Executive Engineer (SEW)
Malir Town, Malir
K.W. & S.B.