MANNUAL PROCUREMENT PLAN OF DEVELOPMENT & NON-DEVELOPMENT

(B&R) SHAH FAISAL ZONE, D. M. C. KORANGI FISCAL YEAR 2014-15.

		01	No.
c.Arrangement of Sewerage supply	b.Arrangement of water supply	Repair & Maintenance / Storm Water Drain a.Development / Improvement of storm water drain & culvert in Shah Faisal Zone, DMC Korangi.	Work & Services to be Procured
A.A.	N.A.	A. A.	Qty
Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Method & Procedure of Procurement
Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Anticipated date of Advertisement (where applicable)
Case to Case basis	Case to Case basis	Case to Case basis	Anticipated date Allocated of completion of Funds in Procurement Million
0.500	0.200	5.00	Allocated Funds in Million
			Estimated Cost of items
All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	Remarks

EXECUTIVE ENGINEER (Building & Roads)
D.M.C. Korangi.

Continue on Page #2

g)Rep Suppl DMC	f)Mai Sewe DMC	e)Ma Kuch Zone	d)Repair trenches DMC Kor
g)Repair Maintenance of Water Supply etc in Shah Faisal Zone, DMC Korangi.	f)Maintenance / Repair of Sewerage in Shah Faisal Zone, DMC Korangi.	e)Maintenance / Repair of Kuchra Kundies in Shah Faisal Zone, DMC Korangi.	d)Repair / Maintenance of trenches in Shah Faisal Zone, DMC Korangi.
A.A.	N N	, N	N N
Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)
Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.
Case to Case basis			
3.000	3.000	3.000	8.000
-		39	
All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).


EXECUTIVE ENGINEER
(Building & Roads)
D.M.C. Korangi

ANNUAL PROCUREMENT PLAN OF DEVELOPMENT & NON-DEVELOPMENT (B & R) SHAH FAISAL ZONE, D. M. C. KORANGI FISCAL YEAR 2014-15.

				No.
c.Development of Kachra Kundies & Container etc.	b. New Proposal Construction & Improvement of Cause-way No. 2 in Malir River from Shah Faisal Colony to Korangi Industrial Area.	a.Development / Improvement of road Streets & footpath etc in Shah Faisal Zone, DMC Korangi.	& Footpath of Shah Faisal Zone, DMC Korangi.	Work & Services to be Procured
N N	N.A.	N.A.		Qty
Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding – Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)		Method & Procedure of Procurement
Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.		Anticipated date of Advertisement (where applicable)
Case to Case basis	Case to Case basis	Case to Case basis		Anticipated date of completion of Procurement
5.00	45.00	20.000		Allocated Funds in Million
				Estimated Cost of items
All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).		Remarks

EXECUTIVE ENGINEER
(Building & Roads)
D.M.C. Korangi

			•
g.Construction of Overhead on Railway line.	f.Construction / Improvement of Hydrant No. 1	e.Construction of i/c Parking Shad service station	d. Development / Improvement of Building Shah Faisal Zone, DMC Korangi. (Phase wise)
N.A.	N.A	, A.	N >
Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)
Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.
Case to Case basis			
0.200	0.500	1.500	10.00
		90	
All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	Page # 2 All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).



ANNUAL PROCUREMENT PLAN OF DEVELOPMENT & NON-DEVELOPMENT (B&R) LANDHI ZONE, D. M. C. KORANGI FISCAL YEAR 2014-15.

01	S &
Contingency Purchase of furniture & fixture, Machine & Stationary item.	Work & Services to be Procured
×	Qty
Open Competitive Case to case base Bidding – Single Stage obtaining of Adrisingle Envelop or as Approval from Adrequired as per SPPRA D. M. C. Korangi. Rules - 2010 (Amended 2013)	Qty Method & Procedure Anticipated of Procurement Advertiseme applicable)
Open Competitive Case to case basis & after Case to Case basis Bidding – Single Stage obtaining of Administrative Single Envelop or as Approval from Administrator required as per SPPRA D. M. C. Korangi. Rules - 2010 (Amended 2013)	n d
Case to Case basis	date of Anticipated date Allocated Estimated (where of completion of Funds in Cost of Procurement Million items
0.215	Allocated Funds in Million
3	Estimated Cost of items
All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	Remarks

EXECUTIVE ENGINEER
(Building & Roads)
D.M.C. Korangi.

ANNUAL PROCUREMENT PLAN OF DEVELOPMENT & NON-DEVELOPMENT (B&R) LANDHI ZONE, D. M. C. KORANGI FISCAL YEAR 2014-15.

	01	S S
B. Cleaning of Back lanes Improvement of town sewerage system.	A. Repair & Maintenance of Main Building Landhi Zone, DMC Korangi.	Work & Services to be Procured
N.A.	N.A	Qty
Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules 2010 (Amended 2013)	Qty Method & Procedure Anticipated of Procurement Advertiseme applicable)
Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	date nt (w
Case to Case basis	basis & after Case to Case basis Administrative Administrator ngi.	of Anticipated date Allocated here of completion of Funds in Procurement Million
0.500	1.000	7.7
100		Estimated Cost of items
All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	Remarks

EXECUTIVE ENGINEER
(Building & Roads)
D.M.C. Korangi.

Continue on Page #2

ANNUAL PROCUREMENT PLAN OF DEVELOPMENT & NON-DEVELOPMENT

(B&R) SHAH FAISAL ZONE, D. M. C. KORANGI FISCAL YEAR 2014-15.

		MAR DE PE		S &
c)Maintenance of repair of Building of Shah Faisal Zone, DMC Korangi.	b)Maintenance / Patch of Streets road footpath etc in Shah Faisal Zone, DMC Korangi.	Maintenance a)Repair & Maintenance of Storm water Shah Faisal Zone, DMC Korangi.	Repair &	Work & Services to be Procured
N A	A.N.	N N		Qty
Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013).	Open Competitive Bidding – Single Stage Single Envelop or as required as per SPPRA Rules 2010 (Amended 2013).	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules - 2010 (Amended 2013)		of Procurement Advertiseme applicable)
Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.		Anticipated date of Advertisement (where applicable)
Case to Case basis	Case to Case basis	Case to Case basis	100	Anticipated date of completion of Procurement
3.500	30.000	8.000		Funds in Million
				Cost of items
All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).		Kemarks

EXECUTIVE ENGINEER
(Building & Roads)

D.M.C. Korangi.

ANNUAL PROCUREMENT PLAN OF DEVELOPMENT & NON-DEVELOPMENT

(B & R) LANDHI ZONE, D. M. C. KORANGI FISCAL YEAR 2014-15.

		-12 3500	9	No 9
	a)Development / Improvement of Roads of different Union Councils, Landhi Zone, DMC Korangi.	b. Development / Improvement of Culverts in Landhi Zone, D.M.C. Korangi.	1)Storm Water Drain a. Improvement of nallahs in Landhi Zone, DMC Korangi.	Work & Services to be Procured
	AN	N.	N	Qij
	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules 2010 (Amended 2013)	Open Competitive Bidding - Single Stage Single Envelop or as required as per SPPRA Rules 2010 (Amended 2013)	of Procurement
	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Case to case basis & after obtaining of Administrative Approval from Administrator D. M. C. Korangi.	Anticipated date of Advertisement (where applicable)
	Case to Case basis	Case to Case basis	Case to Case basis	Anticipated date of completion of Procurement
	100.00	2.500	7.500	Allocated Funds in Million
				Estimated Cost of items
Continue on Page-2	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	All Procurements will be made as per SPPRA Rules - 2010 (Amended 2013).	Remarks

EXECUTIVE ENGINEER (Building & Roads) D.M.C. Korangi. 1 Domain

07.00
100.00

