



OFFICE OF THE EXECUTIVE ENGINEER  
**EDUCATION WORKS DIVISION**

UMERKOT

Ph # No.0238-571720

No.XEN/E.W/Estt/ **134** /Umerkot

Dated: **6/14/2015**

To,

The Deputy Director (Enf-I),  
 Sindh Procurement Regulatory Authority,  
 Government of Sindh,  
 Karachi.

SUBJECT: NIT NO.XEN/E.W/94/2015, DATED: 19.03.2015 (SR.BI.23333).

Reference: Your office letter No.Dir (Enf-I)/0548/SPPRA/-325(U.Kot)/14-15/7159 dated: 02.04.2015


In compliance your kind office letter no. cited above, the para wise reply is submitted as under:

1. In continuation of this office letter No.XEN/E.W/Estt:/45/Umerkot dtd: 13.02.2015, the revised/modified Annual Procurement Plan 2014-15 is submitted herewith, with a request for hosting on SPPRA website.
2. The NIT has already published in various daily news paper i-e daily express on 26.03.2015, news clipping is attached herewith.
3. The NIT and bidding documents C.D are already submitted herewith.

*OK  
already  
hosted  
on 24/3/15*

Further it is submitted that this office will follow your kind directions in future strictly.

This is for your kind information

  
 (Engr: Muhammad Azam Hamdani)  
 EXECUTIVE ENGINEER  
 EDUCATION WORKS DIVISION  
 UMERKOT

Copy submitted to:

- The Superintending Engineer, Works & Services, Umerkot.

EXECUTIVE ENGINEER  
 EDUCATION WORKS DIVISION  
 UMERKOT

SPPRA INWARD DIARY

NO: **14822**

DATED: **08-04-15**

**0548**  
**23333**

**REVISED/MODIFIED ANNUAL PROCUREMENT PLAN FINANCIAL YEAR 2014-15**

**EDUCATION WORKS DIVISION UMERKOT**

S.#	Description of Procurement	Quantity (where applicable)	Estimated Unit cost (where applicable million)	Funds allocated in million	Source of funds (ADPs / Non-ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	Construction of Addition one Class rooms in Primary / Secondary Schools in District Umerkot 2012-13. Program @ GPS Kumbho Kohli (Mecma ji Dhani)	Civil Work	0.885	Block Allocation	District ADP	Single stage one envelop	-	-	Yes	-	
2	Up-Gradation of Middle to High Schools in Sindh @ GBMS Rasool Nagar U/C.K.S Atta Mohd Palli (Earth Work)	Civil Work	0.825	Block Allocation	Provincial ADP		-	-	Yes	-	
3	Construction of two roomed shelter less primary schools in sindh (2007-08 programme) ADP# 163 2014-15										
3	GBPS Haji Umar Din	Civil Work	0.875				-	-	Yes	-	
4	GPS Allah Dino Gishkori	Civil Work	0.875				-	-	Yes	-	
5	GBPS Qalender Bux Samejo U.C Shadi Pali	Civil Work	0.875				-	-	Yes	-	
6	Up-Gradation of Middle to High Schools in Sindh (2008-09 Programme) @ GBMS Soofi Akber Hussain U/C Chhore			Block Allocation	Provincial ADP						
	a) External Development	Civil Work	0.730				-	-	Yes	-	
	b) Face Lifting	Civil Work	0.750				-	-	Yes	-	
	c) Over Head Tank	Civil Work	0.350				-	-	Yes	-	
	d) Water Supply & Sanitary Fixing	W/Supply Work	0.566				-	-	Yes	-	
	e) E.T Work	Electric Work	0.560				-	-	Yes	-	
7	Up-gradation of primary schools to middle schools (2007-08 programme) ADP# 162 2014-15			Block Allocation	Provincial ADP						
	GPS Basfir Nusrath U.C Satriyoon(Remaining Work)	Civil Work	2.000				-	-	Yes	-	
	Up-gradation of middle schools to high schools & high schools to higher secondary schools in Sindh (2007-08 programme) ADP# 282 2014-15										
A:	Up-gradation of middle schools to high schools										
8:	GGMS Sher Khan Rind (Remaining Works)	Civil Work	4.000				-	-	Yes	-	
9:	GHMS Hondo Arisar	Civil Work	6.500				-	-	Yes	-	
10:	GGMS Soofi Faqir	Civil Work	6.500				-	-	Yes	-	
11:	GBMS Ahoori Farm	Electric Work	0.260				-	-	Yes	-	
12:	GGMS Vehro Shari	Electric Work	0.260				-	-	Yes	-	
13:	GBMS Dhadhro Fakir Ahmed Ali	Electric Work	0.260				-	-	Yes	-	
B:	Up-gradation of high to higher secondary schools										
14:	GBHS Umerkot	Civil Work	14.000				-	-	Yes	-	
15:	GBHS Soofi Fakir	Civil Work	14.000				-	-	Yes	-	
16:	Establishment of Public School Umerkot			Block Allocation	Provincial ADP						
	1) Information Technology Section	Civil Work	10.550				-	-	Yes	-	

S.#	Description of Procurement	Quantity (where applicable)	Estimated Unit cost (where applicable million)	Funds allocated in million	Source of funds (ADPs / Non-ADPs)	Proposed Procurement Method	Timing of Procurements:				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
	2) Approach Road (Remaining Work)	Road Work	3.506				-	-	Yes	-	
	3) Internal Road	Road Work	16.170				-	-	Yes	-	
	4) Auditorium	Civil Work	11.730				-	-	Yes	-	
	5) Student Canteen	Civil Work	5.192				-	-	Yes	-	
	6) Cricket Ground	Ground Work	13.013				-	-	Yes	-	
	7) Mini Market	Civil Work	3.482				-	-	Yes	-	
	8) Underground Tank	Civil Work	4.360				-	-	Yes	-	
	9) Foot Path	Civil Work	5.995				-	-	Yes	-	
	10) Principal Bungalows						-	-	Yes	-	
	a) (External Development)	Civil Work	0.250				-	-	Yes	-	
	b) (E.I)	Electric Work	0.221				-	-	Yes	-	
	11) Voice Principal Residence						-	-	Yes	-	
	a) (External Development)	Civil Work	0.440				-	-	Yes	-	
	b) (E.I)	Electric Work	0.173				-	-	Yes	-	
	12) Staff Flats						-	-	Yes	-	
	a) (External Development)	Civil Work	0.565				-	-	Yes	-	
	b) (E.I)	Electric Work	0.350				-	-	Yes	-	
	13) Junior Staff Quarter						-	-	Yes	-	
	a) (External Development)	Civil Work	0.565				-	-	Yes	-	
	b) (E.I)	Electric Work	0.268				-	-	Yes	-	
	14) Student Hostel						-	-	Yes	-	
	a) (External Development)	Civil Work	0.825				-	-	Yes	-	
	b) (Water Supply & Sanitary Filing)	W/Supply Work	0.750				-	-	Yes	-	
	c) (E.I)	Electric Work	0.995				-	-	Yes	-	
	15) Secondary Schools (External Development)	Civil Work	1.310				-	-	Yes	-	
	16) Higher Secondary Schools (External Development)	Civil Work	1.033				-	-	Yes	-	
	17) Raising of Compound Wall	Civil Work	4.980				-	-	Yes	-	
	18) Principal & Voice Principal Bungalow Compound	Civil Work	3.140				-	-	Yes	-	
	19) Water Supply line and Tree plantation	Civil Work	0.995				-	-	Yes	-	
17	Rehabilitation of High / Higher Secondary School @ Fazal-E-Umar Kunri (Remaining Work)	Civil Work	0.490				-	-	Yes	-	

  
 EXECUTIVE ENGINEER  
 EDUCATION WORKS DIVISION  
 UMERKOT