
## (Annexure - A)

## PROCUREMENT PLAN 2014-2015 (DEVELOPMENT / CAPITAL)

	-						
No / ADP No*	n	r	2	ω	.4	'n	6.
Name of Scheme & Estimated Cost	ъ	Repair/Re-Construction of Open Surface Drains Type-A & B (Part-I) Lohana Paro Nagar Road.	Repair/Re-Construction of Open Surface Drains Type-A & B (Part-II) Bajeer & Kunbhar Paro.	Repair/Re-Construction of Open Surface Drains Type-A & B (Part-III) Suther Paro.	Repair/Re-Construction of Drains in Khaskheli Paro	Repair/Re-Construction of Drains in Meghwar Paro	Repair/Re-Construction of Drains in Thakur & Nai Paro
Funds	С	-/000,000,00	10,00,000/=	-/000,000,01	10,00,000/-	10,00,000/-	=/000,000,01
cost of opening works (Expenditure already incurred)	d	IIIN	NEI	Nail	IIIN	Nii	NII
earmarke d for ongoing works	e	N.E.	N	NEI	NEI	NEI	NII
works	f	10,00,000/-	10,00,000/=	10,00,000/=	10,00,000/=	=/000,00,01	10,00,000/-
New works (c + c)	00	10,00,000	000,000	10,00,000	10,00,000	10,00,000	10,00,000
Procurem ent	h	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works
Procurement	i	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T % SPPRA Web Site.	Open Competitive bidding: 'Tarou Ja NALT In STEZA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web
ed / Actual Date of Advertise ment	ij	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015
Actual Date of Start	×	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015
ed / Actual Date of Completio	1	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015



, 7.	. 8	9.	10.	11.	12.	13.	14.	15.
Repair/Re-Construction of Drains in Lohana Paro near NBP	Repair/Re-Construction of Drains in Maharaj/Mukhi Mohala	Repair/Re-Construction of Drains in Vankwani Mohalla	Construction of C.C Block @ Bajeer & Kunbhar Paro Islamkot	Construction of C.C Block @ Lohana & Kolhi Paro Islamkot	Construction of C.C Block @ Lohana & Meghwar Paro Islamkot	Construction of C.C Block @ Khaskheli & Thakur Paro Islamkot	Construction of C.C Block @ Nai & Suthar Paro Islamkot	Repair/Re-construction of C.C Block in Islamkot Town.
10,00,000/=	10,00,000/=	10,00,000/=	10,00,000/=	10,00,000/=	10,00,000/=	10,00,000/=	10,00,000/=	10,00,000/=
NII	MII	MII	NII	NIII	NIII	N	NEI	N
Nill	NII	IIIN	NII	NIII	NEI	NII	NII	NII
10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000
10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000	10,00,000
nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works
Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web	Open Competitive bidding Through N.I.T & SPPRA Web	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T A. SPPRA Web Site.	Open Competitive bidding Through N.I.T & SIPPRA Web
March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015
May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	March May 2015 Oct 2015
October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015

Town Officer

	24	23.	22.	21	20.	19.		.17.	, 16
Islamkot.	Providing, Laying, Jointing and Testing PVC Rising Main 8" & 10" dia for Drainage Scheme near Civil	Construction of A, B & C Type drain for drainage scheme near Civil Hospital Islamkot.	Boring of Tube Well including Pumping Machinery for W/S Scheme No: 3 Mohan Meghwar Paro	Supply of Refuse Van with 08 Nos: container with Hydrolic system	Repair/Replacement of Pumping Machinery for W/S Scheme No: 2	Repair/Replacement of Pumping Machinery for W/S Scheme No: 1	Construction of RCC Storage Tank 30000 Gallons @ W/S Scheme No: 2	Providing, Laying, Jointing and Testing PVC Pipe 3" & 4" dia for Water Supply Scheme No: 2	Providing, Laying, Jointing and Testing PVC Pipe 3" & 4" dia for Water Supply Scheme No: 1
	20,00,000/=	20,00,000/=	25,00,000/-	45,00,000/=	10,00,000/=	10,00,000/=	20,00,000/=	10,00,000/=	10,00,000/=
	NIII	III	NEI	NEI	NII	Nill	NIII	Nill	Nill
	NII	NII	NEI	IIIN	IIIN	NII	NIII	IIIN	IIIN
	20,00,000	20,00,000	25,00,000	45,00,000	10,00,000	10,00,000	20,00,000	10,00,000	10,00,000
	20,00,000	20,00,000	25,00,000	45,00,000	10,00,000	10,00,000	20,00,000	10,00,000	10,00,000
	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	nt works	Developme nt works	Developme nt works
Site.	Open Competitive bidding Through N.I.T & SPPRA Web	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site,	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.
MAN AL	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015
TRAMITS YOUNGE	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015
	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015

	32.	31.	30,	29.	28.	27.	26.	, 25.
	Supplying/fixing Pumping Machinery of W/S Zero Point Naukot to Islamkot	Supplying/fixing Furniture for Library.	Construction of Ladies Park @ Old Shopping Center Plot Islamkot Town.	Repair of Black Top Road in Town Portion.	Repair & Re- construction of Water Tank @ Zero Point Naukot.	Supplying/Providing Furniture for Thar Museum	Construction of Open Surface Drain @ nenuram Ashram	Supplying/fixing pumping machinery including interconnection for Drainage Scheme Meghwar Paro near Civil Hospital Islamkot (Part-I)
	25,00,000/=	15,00,000/=	20,00,000/=	10,00,000/=	10,00,000/=	15,00,000/=	10,00,000/=	10,00,000/=
	NEI	Nill	Nill	Nill	NEI	IIIN	NII	N
	MIII	NH	III	IIIN	Nill	Nill	NIII	Nill
	25,00,000	15,00,000	20,00,000	10,00,000	10,00,000	15,00,000	10,00,000	10,00,000
	25,00,000	15,00,000	20,00,000	10,00,000	10,00,000	15,00,000	10,00,000	10,00,000
	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	Developme nt works	nt works
0,000	Open Competitive bidding Through N.I.T & SPPRA Web	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.	Open Competitive bidding Through N.I.T & SPPRA Web Site.
	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	March 2015	2015
	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015	May 2015
	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	October 2015	2015



(Annexure – II)

## PROCUREMENT PLAN (Non-Development)

* 57.	a
Fund Head & Sub-Head	b
Name of work and Break up	c
Allocated Funds and Break up for different locations/sites	d
Items to be executed	e
Method of Procurement	f
Anticipated/ Actual Date of Advertisement	(yq
Anticipated/A ctual Date of Start	h
Anticipated/Actual Date of Completion	1
Remarks	<u>.</u> ,

Town Officer
Town Committee
Islamkot