

EDUCATION WORKS DIVISION BADIN

REVISED ANNUAL PROCUREMENT PLAN WORKS, SERVICES

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	

MPA's Priority Programme 2013-14

Sponsored by Barrister Hasnain Ali Mirza MPA

Construction of Shelterless/ Addition Class Rooms/Compound Wall/

Lavatory Block in existing school Buildings District Badin

		Priority
1	GPS Mohammad Lund Branch of GPS Jan Mohammad Lund	Single stage
2	GPS Ali Mohammad Khangar @ Makhan Mallah	one envelop procurement
3	GPS Ashraf Jat @ Jumnoon Rehari	

ADDITION CLASS ROOMS/COMPOUND WALL/LAVATORY BLOCK

4	GPS Moosa Keerio	Electric work	0.050	0.050						
5	GPS Haji Ubhrio Dago	Electric work	0.100	0.100						
6	GPS Nazar Ali Chandio	Electric work	0.100	0.100						
7	GMS Saalar Soomro	Electric work	0.250	0.250						
8	GPS Lutaf Ali Khoso	Electric work	0.100	0.100						
9	GBPS Sorhadi	Electric work	0.100	0.100						

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	

MPA's Priority Programme 2013-14
Sponsored by Dr. Sikander Mandhro MPA (PS-58)

Priority Single stage
Program one envelop
procurement

Construction of
Shelterless/Additional Class
Rooms/Repair & Renovation of
existing School Buildings in Taluka
Badin

Shelterless Schools

1	GPS Ameer Bux Brohi (2 Roomed)	Electric work	0.160	0.160							
2	GPS Allahdino Mandhro (1 Room)	Electric work	0.080	0.080							
3	GPS Ummed Ali Jannali (1 Room)	Electric work	0.080	0.080							
4	GPS Ameer Bux Chang (1 Room)	Electric work	0.080	0.080							
5	GPS Pandhi Chang (1 Room)	Electric work	0.080	0.080							
6	GPS Qasim Soomro (1 Room)	Electric work	0.080	0.080							
7	GPS Ishaque Thebo (1 Room)	Electric work	0.080	0.080							
8	GPS Qaim Khan Khoso (1 Room)	Electric work	0.080	0.080							
9	GPS Abdul Rahim Nizamani (1 Room)	Electric work	0.080	0.080							
10	GPS Bhugra Memon (1 Room)	Electric work	0.080	0.080							

Additional Class Rooms

11	GPS Meghwar Muhallah (1 CR)	Electric work	0.080	0.080							
12	GGPS Luari Sharif (1 CR)	Electric work	0.080	0.080							
13	GPS Haji Hashim Khaskheifi (2 CR)	Electric work	0.160	0.160							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
Repair & Renovation											
14	GPS Haji Usman Chandio	Electric work	0.100	0.100		Single stage one envelop procurement					
DISTRICT PSDP (CIVIL WORKS)											
ADP 114-Improvement of Various Primary schools in Taluka Talhar. (2006-07)											
1	GGPS Ghulam Rasool Arain	Civil work	1.400	1.400		Defunct District ADP					
ADP 115-Improvement of Various Middle schools in Taluka T.Bago. (06-07)											
2	GBMS Sanghi Pharho	Civil work	3.500	3.500							
ADP 117-Improvement of Various Middle schools in Tal: S.F.Rahu (2006-07)											
3	GMS Dubi	Civil work	3.500	3.500							
4	GBMS Ali Mohammad Dasro	Civil work	2.000	2.000							
ADP 118-Improvement of Various Primary schools in Tal: S.F.Rahu.(2006-07)											
5	GPS Hashim Samejo	Civil work	1.400	1.400							
6	GPS Portho Khaskheli	Civil work	1.000	1.000							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
7	GPS Mohammad Khaskhely	Civil work	1.400	1.400	Defunct	Single stage					
8	GGPS S.F.Rahu (ADO Female Office Portion)		1.400	1.400	District ADP	one envelop procurement					
ADP 119-Rehabilitation of school buildings under Block Allocation (PSPDP) District Badin											
9	GPS Juman Ragh	Civil work	1.000	1.000							
ADP 120-Addition of Class Room of District Badin											
10	GHS Signal Chak (2 CR)	Civil work	1.600	1.000	B.A						
ADP 122-Construction of Addition Class Rooms in existing school Buildings in District Badin											
11	GBPS Tando Ghulam Ali (2 CR) (Ext: Dev)	Civil work	0.300	0.300							
ADP 126-Providing of Missing facilities in various existing schools in District Badin.											
12	GPS Hanif Rajput	Civil work	0.780	0.780							
13	GBPS Photo Bhatti	Civil work	0.550	0.550							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
	ADP 127-Addition of Class Room of District Badin (2013-14).			3,000	Defunct District ADP	Single stage one envelop procurement					
14	GBPS Seal Gam (1 CR)		1.050	1.050							
15	GPS Gul Mohammad Turk @ Sambha Turk (1 CR)		1.050	1.050							
16	129-Construction of Addition Class rooms in existing school buildings in District Badin (2013-14)	Civil work		2,700							
				(B.A)							
16	GBHS Tando Ghulam Ali (2 CR) (Ext: Dev)		0.450	0.450							
	ADP 130-Repair / Rehabilitation of school buildings in District Badin (2013-14)	Civil work		2,700							
				(B.A)							
17	GBPS Haji Allahdino Sirewal		1.200	1.200							
18	GGPS Hayat Khaskheli		0.500	0.500							
19	GPS Gullan Khaskheli		1.000	1.000							
	ADP 131-Repair / Rehabilitation of Government Boys Primary Schools in taluka Tando Bago	Civil work		2,700							
				(B.A)							
20	GPS Gul Mohammad Turk		0.500	0.500							
21	GPS Hassan Khan Buledi		1.000	1.000							

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	

ADP 114-Improvement of Various Primary schools in Taluka Talhar. (2006-07)

Defunct Single stage one
District envelop
ADP procurement

2 GBPS Nabi Bux Talpur (Remaining Work) Civil work 0.350 0.350

ADP 116-Improvement of Various Primary schools in Taluka T.Bago. (06-07)

3 GGPS Khalifo Hashim Laghari (Remaining Work) Civil work 0.400 0.400

ADP 118-Improvement of Various Primary schools in Tal: S.F.Rahu (2006-07)

4 GBPS Main Jamaluddin Chandio Civil work 1.000 1.000

ADP 123-Repair/Rehabilitation of School Buildings in District Badin (2012-13)

5 GPS Allah Jurio Mallah Civil work 0.700 0.700

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks	
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
ADP 115-Improvement of Various Middle schools in Taluka Tando Bago(2006-07)												
5	GBMS Sanghi Phario	Electric work	0.250	0.250								
ADP 117-Improvement of Various Middle schools in Taluka S.F.Rahu (2006-07)												
6	GMS Dahi	Electric work	0.250	0.250								
ADP 118-Improvement of Various Primary schools in Taluka S.F.Rahu (2006-07)												
7	GPS Hashim Samejo	Electric work	0.100	0.100								
8	GPS (Main) Jamaluddin Chandio	Electric work	0.100	0.100								
9	GPS Mohammad Khaskhely	Electric work	0.100	0.100								
10	GCPS S.F.Rahu (ADO Female Office Portion)	Electric work	0.100	0.100								
ADP 123-Repair/Rehabilitation of School Buildings in District Badin (2012-13)												
11	GGPS Saifal Chandio	Civil work	1.400	1.400								

Defunct Single stage one
District develop
ADP procurement

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks	
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
	ADP 130-Repair / Rehabilitation of school buildings in District Badin (2013-14)											
12	GBPS Abdul Rahim Talpur ADP 133-Providing Missing facilities in various existing Schools in District Badin (2013-14)	Civil work	0.500	0.500		Proposed Procurement Method						
13	GPS Manik Khan Jiskani (C/Wall) ADP 134-Repair & Renovation of Laar Museum at Badin	Civil work	0.550	0.550		Proposed Procurement Method						
14	Civil Work	Civil work	1.200	1.200		Proposed Procurement Method						
15	Electric Work	Electric work	0.900	0.900		Proposed Procurement Method						
	PROVINCIAL ADP											
	ADP 162-Upgradation of Primary to Middle schools in Sindh (2007-08 Prog:.) 2008-09											
16	GBPS Khairanabad	Civil work	5.000	5.000		Proposed Procurement Method						
	ADP 163-Constit: of Two roomed Shelterless Primary schools in Sindh (2008-09 Prog:.)											
17	GPS Shamo Umerani	Electric work	0.100	0.100		Proposed Procurement Method						

Defunct Single stage one envelope procurement
District ADP

Provincial Single stage one envelope procurement
ADP

S.No.	Description of Procurement	Quantity (Where applicable)	Estimated Unit cost (Where applicable Million)	Funds allocated in Millions	Source of funds (ADPs Non ADPs)	Proposed Procurement Method	Timing of Procurements				Remarks
							1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	

18 GBPS Norang Rind Electric work 0.100 0.100

ADP 279-Rehabilitation of existing High/Higher Secondary schools in Sindh (2008-09)

19 GBHS Mati (External Development) Civil work 1.200 1.200

ADP 433-Establishment of Government Boys Degree College Tando Bago, District Badin (Revised)

20 i) First Floor (Block A&B) Civil work 24.000 24.000
ii) Underground Tank i/c Pump Room Civil work 3.300 3.300


Executive Engineer
Education Works Division
Badin