

KARACHI WATER & SEWERAGE BOARD

OFFICE OF THE EXECUTIVE (WATER) BIN QASIM, TOWN

CELL # 0332-2603181

Razzagabad Health Centre Near T.M.A Bin Qasim Town Office, Karachi

ANNEXURE-II

PROCUREMENT PLAN (Non Development)

For the Financial Year 2014-2015

Serial No.	Fund Head & Sub Head	Name of Work and Break up	Allocated Funds and break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/Actual Date of Advertisement	Anticipated/Actual Date of Start	Anticipated /Actual Date of Completion
a	b	c	d	e	f	g	h	i
1	8214-16	Emergent replacement of corroded & damaged 8" dia M.S. Pipe & Repair of Heavy Leakages near overhead bridge National Highway Quaidabad, UC-04, Bin Qasim Town.			Single Stage One Envelope	02-10-2014	21-01-2015	
2	8214-16	Emergent replacement of old C.I contaminated water lines by 4" & 6" Dia U-PVC Water lines at Neckless Quarter and Marri Goth, UC-02, Bin Qasim Town.			Do	02-10-2014	21-01-2015	13-02-2015

17-02-2015



 Executive Engineer (W.A.T)
 Bin Qasim Town

KARACHI WATER & SEWERAGE BOARD
OFFICE OF THE EXECUTIVE (WATER) BIN QASIM, TOWN
 CELL # 0332-2603181

Razzagabad Health Centre Near T.M.A Bin Qasim Town Office, Karachi

ANNEXURE-II
PROCUREMENT PLAN (Non Development)
 For the Financial Year 2014-2015

Serial No.	Fund Head & Sub Head	Name of Work and Break up	Allocated Funds and break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/Actual Date of Advertisement	Anticipated/Actual Date of Start	Anticipated /Actual Date of Completion
a	b	c	d	e	f	g	h	i
3	8214-16	Rectification of contamination & replacement of chooked & rusted C.I Pipe lines by 160MM and 110 MM dia P.E. at Muslim Flats & Adjacent Areas UC-03, Bin Qasim Town.			Single Stage One Envelope	16-10-2014	21-01-2015	13-02-2015
4	8214-16	Replacement of Old/Undersize Deteriorated water supply line by 160MM Dia P.E. Pipes at Jumma Goth, UC-02, Bin Qasim Town.			Do	16-10-2014	21-01-2015	17-02-2015



MOHAMMAD DIN
 Executive Engineer (W.D.)
 Bin Qasim Town

KARACHI WATER & SEWERAGE BOARD
OFFICE OF THE EXECUTIVE (WATER) BIN QASIM, TOWN
 CELL # 0332-2603181

Razzagabad Health Centre Near T.M.A Bin Qasim Town Office, Karachi

ANNEXURE-II
PROCUREMENT PLAN (Non Development)
 For the Financial Year 2014-2015

Serial No.	Fund Head & Sub Head	Name of Work and Break up	Allocated Funds and break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/Actual Date of Start	Anticipated /Actual Date Completion
a	b	c	d	f	h	i	j	k
5	8214-16	Providing & Laying 200MM and 150MM Dia U-PVC Water supply Network at Bakra Pirri and Adjoining Areas UC-03, Bin Qasim Town.			Single Stage One Envelope	06-03-2015	15-05-2015	02-06-2015
6	8214-16	Eradication of the contamination by replacing the rusty and deteriorated C.I Water lines into 150MM and 100MM Dia U-PVC/water lines at Khuldabad UC-04, Quaidabad Bin Qasim Town.			Do	06-03-2015	15-05-2015	04-06-2015


MOHAMMAD DIN
 Executive Engineer (W.D.)
 Bin Qasim Town

KARACHI WATER & SEWERAGE BOARD
OFFICE OF THE EXECUTIVE (WATER) BIN QASIM, TOWN
CELL # 0332-2603181

Razzagabad Health Centre Near T.M.A Bin Qasim Town Office, Karachi

ANNEXURE-II
PROCUREMENT PLAN (Non Development)
For the Financial Year 2014-2015

Serial No.	Fund Head & Sub Head	Name of Work and Break up	Allocated Funds and break up for different locations/sites	Items to be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/ Actual Date of Start	Anticipated /Actual Date of Completion
a	b	c	d	f	h	i	j	k
7	8214-16	Urgent replacement of Old C.I. deteriorated/undersized water supply line by 200MM and 160MM PE Pipe at Road No.12, UC-03, Qasim Town.			Single Stage One Envelope	25-03-2015	20-05-2015	10-06-2015
8	8214-16	Necessary replacement of completely damaged C.I water lines by 160MM Dia water distribution Network at Rehri Goth UC-02, Bin Qasim Town.			Do	21-04-2015	26-05-2015	15-06-2015


MOHAMMAD DIN
 Executive Engineer (W.D.)
 Bin Qasim Town