

**PROCUREMENT PLAN OF EDUCATION WORKS DIVISION NO;III GOVERNMENT OF SINDH KARACHI FOR THE
YEAR 2014-15**

S.NOS	FUND HEAD & SUB HEAD	NAME OF WORK	ALLOCATION FUNDS AND BREAKUP 2014-15	ITEMS TO BE EXECUTED	METHOD OF PROCUREMENT	ANTICIPATED/ACTUAL DATE OF ADVERTISEMENT	ANTICIPATED/ACTUAL DATE OF START	ANTICIPATED/ACTUAL DATE OF COMPLETION	REMARKS
1.	ADP-398-2014-15	Remaining Work of Government Secondary School Chanessar Goth Karachi (Phase-I)	10.00- Million	Excavation, Stone pitching, cement concrete, RCC work, Steel work, Block Masonry, Cement Plaster, Bitumen, Anti-Termite, Matt Finish, French Polishing, Glazed Tiles, Wood Work & Water Supply & Sanitary Work etc	Single Stage One Envelope	19 th March 2015	26 th May 2015	June 2015	
2.	ADP-398	Remaining Work of Government Secondary School Chanessar Goth Karachi (Phase-II)	18.00- Million	Excavation, Stone pitching, cement concrete, RCC work, Steel work, Block Masonry, Cement Plaster, Bitumen, Anti-Termite, Matt Finish, French Polishing, Glazed Tiles, Wood Work & Water Supply & Sanitary Work etc	Single Stage One Envelope	19 th March 2015	26 th May 2015	June 2015	
3.	ADP-398	Remaining Work of Government Girls Secondary School PECHS Block-6 Karachi	21.20- Million	Excavation, Stone pitching, cement concrete, RCC work, Steel work, Block Masonry, Cement Plaster, Bitumen, Anti-Termite, Matt Finish, French Polishing, Glazed Tiles, Wood Work & Water Supply & Sanitary Work etc	Single Stage One Envelope	19 th March 2015	26 th May 2015	June 2015	

4.	ADP-299 2014-15	Re-Construction /Renovation of Buildings at G.G.S.S. at G-10 GBSS No:6 Korangi Town Karachi	5.00-Million	Excavation, Stone pitching, cement concrete, RCC work, Steel work, Block Masonry, Cement Plaster, Bitumen, Anti-Termite, Matt Finish, French Polishing, Glazed Tiles & Water Supply & Sanitary Work etc	Single Stage One Envelope	24 th March 2015	01 st June 2015	30 th June 2015
5.	ADP-299	Re-Construction /Renovation of Buildings at G.G.S.S. at GGSS KTS No:-11 Korangi Town Karachi	5.00-Million	Excavation, Stone pitching, cement concrete, RCC work, Steel work, Block Masonry, Cement Plaster, Bitumen, Anti-Termite, Matt Finish, French Polishing, Glazed Tiles & Water Supply & Sanitary Work etc	Single Stage One Envelope	24 th March 2015	01 st June 2015	30 th June 2015


EXECUTIVE ENGINEER
EDUCATION WORKS DIVISION - III
KARACHI