

PROPOSAL OF PROCUREMENT PLAN OF CIVIL E&M-SEW WORKS FOR THE YEAR 2014-15

FUNDS HEAD	NAME OF WORK	ALLOCATED FUNDS	ITEM TO BE EXECUTED	METHOD OF PROCUREMENT	ANTICIPATED/ACTUAL DATE OF ADVERTISEMENT	ANTICIPATED/ACTUAL DATE OF ADVERTISEMENT	ANTICIPATED/ACTUAL DATE OF ADVERTISEMENT	REMARKS
8453-11	Supply of Materials	2,00,000/-						
8553-19	R/M work of H#F-5 at STP-I Staff colony	10,00,000/-	As per BOQ	Single stage one Envelope	After Approval of competent authority	After obtaining letter of acceptance	After given work of order	SPPRA SR#21199
	R/M work of H#D-2 at STP-I Staff colony.		As per BOQ	Single stage one Envelope	After Approval of competent authority	After obtaining letter of acceptance	After given work of order	SPPRA SR#
	R/M work of H#F-13at STP-I Staff colony							
8453-20	R/M work of H#G-8 at STP-II Staff colony	30,00,000/-	As per BOQ	Single stage one Envelope	After Approval of competent authority	After obtaining letter of acceptance	After given work of order	SPPRA SR#22107
	R/M of damaged/Broken Boundary wall along with fixing of iron main Gate at PS-II Korangi.		As per BOQ	Single stage one Envelope	After Approval of competent authority	After obtaining letter of acceptance	After given work of order	SPPRA SR#21933
	R/M work of H#C-2 at STP-II Staff colony							
	R/M work of H#H-4at STP-II Staff colony							
	R/M work of H#G-3 at STP-II Staff colony							

8453-46	Repairing of 48" dia Damaged/Broken PRCC Rising main and leaking joints near Railway crossing to Cantt. Repairing of 36" dia Damaged/Broken PRCC Rising main and leaking joints under Lyari Expressway near Bakra piri R/M of allied civil works and Desilting at Pitcher road nalla Pumping station. R/M of pump room Generator room and Desilting work at Ejector 14 pumping station. R/M of allied works and Desilting work at Ejector 12 pumping station. Reconstruction of South East wall and other masonry works at power House. Repair maintenance of civil works and Desilting work at Ejector#12 pumping station. Emergent repairing of 48" dia PRCC pipe Damaged Broken by pass Rising main from unit #1,II at TP-II Emergent repair of 36" dia PRCC Rising main RCC Encasing at Mehran town Korangi Industrial Area.	40,00,000/-	As per BOQ	Single stage one Envelope	After Approval of competent authority	After obtaining letter acceptance	After given work order	SPPRA SR#21507
			As per BOQ	Single stage one Envelope	After Approval of competent authority	After obtaining letter acceptance	After given work order	SPPRA SR#21508