OFFICE OF THE EXECUTIVE (SEW) BIN KARACHI WATER & SEWERAGE BOARD CELL # 0334-3036155 QASIM, TOWN

Razzaqabad Health Centre Near T.M.A Bin Qasim Town Office, Karachi

ANNEXURE-II

PROCUREMENT PLAN (Non Development)
For the Financial Year 2014-2015

			*****		1. 1010				
Serial No.	Fund Head & Sub Head	Name of Work and Break up	Allocated Funds and break up	be executed	Method of Procurement	Anticipated/ Actual Date of Advertisement	Anticipated/Ac tual Date of Start	Anticipated /Actual Date of Completion	Re
*			for different locations/						
a	d	0	d	Ť	Н	i	<u>.</u>	К	
1	Q-023-	Manufacturing, Providing and Fixing 36" dia RCC Ring Slabs on open		As per BOQ	Single Stage One				
		mouth manholes in different places Bin Qasim Town.		r	Envelope	es-11-2014	06-01-2012 27-0	27-01-2013	
2	Q-023-	Replacement and Renovation of Defective, Broken and Sunk Down			D ₀		176		
		Sewer line by 8" Dia RCC Rubber Ring Sewerage line in Marvi Goth, Madina Colony, Gosht Gali, UC-04 and different places Bin Qasim Town.				05-11-2014	200-10-90	30-01-2015	

KARACHI WATER & SEWERAGE BOARD OFFICE OF THE EXECUTIVE (SEW) BIN QASIM, TOWN CELL # 0334-3036155

Razzaqabad Health Centre Near T.M.A Bin Qasim Town Office, Karachi

ANNEXURE-II PROCUREMENT PLAN (Non Development) For the Financial Year 2014-2015

Re

4	ω	20	Serial No.
Q-023-	Q-023-	ь	Fund Head & Sub Head
Replacement of defective, damage and collapsed sewer line by 08" Dia RCC Rubber Ring Sewerage line in Barkaat-e-Madina & Cattle Colony, UC-03, and different places, in Bin Qasim Town.	Manufacturing, Providing and Supplying 21" Dia and 24" Dia RCC Manhole Covers in different places Bin Qasim Town.	c	Name of Work and Break up
		d	Allocated Funds and break up for different locations/
	As per BOQ	f	Items to be executed
Do	Single Stage One Envelope	Ь	Method of Procurement
410c-01-fB	41-10-2014	i	Anticipated/ Actual Date of Advertisement
2106-10-1P	2100-10-16	٠.	Anticipated/Actual Date of Start
19-02-2015	19-02-2015	×	Anticipated /Actual Date of Completion

KARACHI WATER & SEWERAGE BOARD OFFICE OF THE EXECUTIVE (SEW) BIN QASIM, TOWN CELL # 0334-3036155

Razzaqabad Health Centre Near T.M.A Bin Qasim Town Office, Karachi

PROCUREMENT PLAN (Non Development) For the Financial Year 2014-2015

	h	20			20			140.	No
Q-023-	2000	5						DESTI ONC	rund Head &
Desalting/Cleaning of 24" Dia & 18" Dia Chocked Sewer lines to restore original capacity of sewer lines from UC-04 Office to Thaddo Nallah and Malir River to Al-Syed Centre Near Gobri Ground Bin Qasim Town.									Name of Work and Break up
*	d	sites	locations/	different	for	break up	and	Funds	Allocated
As per BOQ	f						executed	be	Items to
Single Stage One Envelope	ď			4				Procurement	Method of
ds-03-2015	-						Advertisement	Actual Date of	Anticipated/
13-05-2015						C 2004 6	Start	tual Date of	Anticipated/Ac
10-06-205	4					сощрисион	Completion	/Actual Date of	