


Annual/rolling procurement plan
Name of procuring agency:-
DISTRICT HEALTH OFFICER NAUSHAHRO FEROZE

For the year 2014-15, Ending on June 30th June 2015 (Current Financial year)


S No.	Item Descriptions	Quantity required	Budget Allocation.	Estimated cost	Date of requirement	Method of procurement	Anticipated date of advertisement	Actual date of advertisement	Anticipated date of signing of the contract	Actual date of signing of the contract	Anticipated date of availability of store	Actual date of receiving of store
1	A-09601- Purchase of Machinery & Equipments	47	0.634 (M)	-	April- 2015	46 (1) Single stage- One envelope	4 th week of April 2015	9 th May 2015	May 2015	June 2015	June 2015	June 2015
2	A-09701 Purchase Furniture & Fixture	9	0.178 (M)	-	April- 2015	46 (1) Single stage- One envelope	4 th week of April 2015	9 th May 2015	May 2015	June 2015	June 2015	June 2015


(DR. ABDUL WAHAB WADHO)
DISTRICT HEALTH OFFICER
NAUSHAHRO FEROZE

ANNEXTURE-II

Procurement plan (non-Development)

S No.	Item Descriptions	Quantity required	Budget Allocation.	Estimated cost	Date of requirement	Method of procurement	Anticipated date of advertisement	Actual date of advertisement	Anticipated date of signing of the contract	Actual date of signing of the contract	Anticipated date of availability of store	Actual date of receiving of store
1	A-09601- Purchase of Machinery & Equipments	39	3.00 (M)	-	April- 2015	46 (1) Single stage- One envelope	4 th week of April 2015	9 th May 2015	May 2015	June 2015	June 2015	June 2015
2	A-09701 Purchase of Furniture & Fixture	7	0.200 (M)	-	April- 2015	46 (1) Single stage- One envelope	4 th week of April 2015	9 th May 2015	May 2015	June 2015	June 2015	June 2015


(DR. ABDUL WAHAB WADHO)
DISTRICT HEALTH OFFICER
NAUSHAHRO FEROZE