

OFFICE OF THE EXECUTIVE ENGINEER BUILDINGS DIVISION LARKANO.

S.No.	Name of Scheme/ Project Along with Estimates Cost & Date of Approval.	Allocated Funds.	Funds reserved for on-going works (Rolling Plan)	Estimated cost of on-going works (Rolling Plan)	Funds Reserved for remaining components (to be procured)	Estimated cost of remaining components	Nature of Procurement	Method of Procurement	Anticipated Date of Advertisement	Anticipated Date of Start	Anticipated Date completion.
1/1417		500.000	500.000	209.000	250.000	250.000	Civil work	Single Stage one envelope	18-05-2015	16-06-2015	02 year.
1	Constn. Of Veterinary Dispensary at village Bero Chandio Taluka Larkano.(Electric works.)	0.170	0.170	0.170	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
2	Constn. Of Veterinary Dispensary at village Baji Taluka Dokri. (Electric works.)	0.170	0.170	0.170	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
3	Constn. Of Medical Dispensary at village Bagi Taluka Dokri. (Electric works.)	0.170	0.170	0.170	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
4	Rehabilitation / Renovation of Existing B.H. Unit at village Akil Taluka Larkano.	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
5	Rehabilitation / Renovation of Existing B.H. Unit at village Waris Dino Machi Taluka Ratodero.	0.100	0.100	0.100	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
6	Rehabilitation / Renovation of Existing B.H. Unit at village Izat-Ji-Wandh Taluka Ratodero.	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
7	Rehabilitation / Renovation of Existing B.H. Unit at village Masudero Taluka Ratodero.	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
8	Rehabilitation / Renovation of Existing B.H. Unit at village Sono Jatoi Taluka Bakrani.	0.250	0.250	0.250	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
9	Rehabilitation / Renovation of Medical Dispensary at Village Kanga Taluka Larkano.	0.100	0.100	0.100	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
10	Rehabilitation / Renovation of Medical Dispensary at Village Kairodero Taluka Ratodero	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.

11	Rehabilitation / Renovation of Medical Dispensary at Village Panjudero Taluka Ratodero.	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
12	Rehabilitation / Renovation of Medical Dispensary at Village Mehar Burrero Taluka Ratodero.	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
13	Rehabilitation / Renovation of Medical Dispensary at Village Wada Bosan Taluka Ratodero	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
14	Rehabilitation / Renovation of Shafakhana Mahota Tal: Larkano.	0.150	0.150	0.150	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
15	Constn. Of Vth type Qtrs: 02 No Buildings Staff colony Larkano.	0.170	0.170	0.170	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
16	Constn. Of DDO Revenue office Bakrani.	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
17	Constn. Of DDO Social Welfare office Dokri.	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	18 Months.
18	Constn. Of Pavellen in Cricket Stadium Shaikh Zaid Colony Larkano (Balance work)	0.200	0.200	0.200	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	06 Months.
19	Rehab. & Beautification of Public Parks and Missing facilities in Larkano City (Revenue Component.)	8.000	8.000	8.000	0	0	Electric work	Single Stage one envelope	04-06-2015	07-06-2015	12 Months.

EXECUTIVE ENGINEER
BUILDINGS DIVISION
LARKANO.