

**PROJECT MANAGEMENT UNIT BOARD OF REVENUE SINDH
EXTRACT OF PROCUREMENT PLAN UNDER THE COMPUTERIZATION OF LAND REVENUE RECORDS PROGRAM
FOR THE FINANCIAL YEAR 2015-2016**

S. No.	Title of Procurement	Estimated /Actual Cost	Method	Tentative / Actual date of NIT	Tentative / Actual closing date of NIT	Tentative / Actual date of award of Contract	Tentative Deadline / Actual date for Execution	Remarks
ADP Scheme Namely "Land Administration & Revenue Management Information System"								
01	"Supply & installation of electrical equipment, power accessories & sign boards for facilitation service centers of Board Of Revenue Sindh"		Single Stage Two Envelope	15-05-2015	01-06-2015	June 2015	December 2015	Rule 46(2)
02	"Consultancy services for database management and advanced integrated system management services of business operations under land administration and revenue management information system (LARMIS)"		QCBS					
03	"Supply & installation Of Transformer and Allied Services for Disaster Recovery Center Established at the Building of Board of Revenue Hyderabad"		Single Stage One Envelope					Rule 46(1)
04	"PRINTING OF SPECIALIZED PAPER FOR PRDVISION OF COMPUTERIZED LAND RECORDS"	1 Million	Single Stage One Envelope					Rule 46(1)
05	"COLORING OF BUILDING OF PROJECT MANAGEMENT UNIT, BOARD OF REVENUE, SINDH FROM INSIDE AND SUPPLY & FIXING OF TILES IN THE STAIRCASE"	1 Million	Single Stage One Envelope					Rule 46(1)
06	"PRINTING OF GIS BASED MAPS INCLUDING ITS FRAMING ALONGWITH DELIVERY"	1 Million	Single Stage One Envelope					Rule 46(1)
07	"SUPPLY, INSTALLATION AND COMMISSIONING OF HARDWARE & SERVICES FOR ESTABLISHMENT OF CALL CENTER ALONGWITH UNIVERSAL ACCESS NUMBER (UAN) AND SMS SERVICES FOR COMPUTERIZED LAND RECORDS FACILITY"	Above 1 million	Single Stage Single Envelope					Rule 46(1)

-/Sd
Member R&S
Board of Revenue, Sindh