



ANNUAL PROCUREMENT PLAN 2015-2016

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	<u>Zone-A:</u> Construction of Security Compound Wall Zone-A. From Main Gate, Zero Point Parallel to Highway upto S-4800 including Watch Tower.			19,003 (M)	19,003 (M)	ADP	Pre-Qualified Contractor	Jul-15				
2	<u>ZONE-B:</u> Construction of Security Compound Wall Zone-B. From S-4800 upto W-E-0200 Adjacent to Super Highway including Watch Tower.			18,396 (M)	18,396 (M)	ADP	Pre-Qualified Contractor	Jul-15				
3	<u>ZONE-C:</u> Construction of Security Compound Wall Zone-C from W-E-0200 upto W-3000 Adjacent to Super Highway including Watch Tower.			17,075 (M)	17,075 (M)	ADP	Pre-Qualified Contractor	Jul-15				
4	<u>ZONE-D:</u> Construction of Security Compound Wall Zone-D From W-3000 upto W-6000 Adjacent to Super Highway including Watch Tower.			16,613 (M)	16,613 (M)	ADP	Pre-Qualified Contractor	Jul-15				
5	<u>ZONE-E:</u> Construction of Security Compound Wall Zone-E From W-6000 upto W-9000 Adjacent to Super Highway including Watch Tower.			16,642 (M)	16,642 (M)	ADP	Pre-Qualified Contractor	Jul-15				
6	<u>ZONE-F:</u> Construction of Security Compound Wall Zone-F From W-9000 upto W-12800 Adjacent to Super Highway including Watch Tower.			20,826 (M)	20,826 (M)	ADP	Pre-Qualified Contractor	Jul-15				
7	Provision of Data Service Connectivity at Mechanical Engineering Workshop.			0.123 (M)	0.123 (M)	ADP	Open Bid	Jul-15				
8	Purchase of Furniture Articles Mechanical Engineering Department Portion of Basic Science & Related Studies.			7.00 (M)	7.00 (M)	ADP	Open Bid	Jul-15				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)	
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
9	Repair & Maintenance Work of Visiting Faculty Hostel and Additional & Alteration in the Dining Hall, T.V Lounge & Kitchen.			6.213 (M)	6.213 (M)	ADP	Pre-Qualified Contractor	Jul-15					
10	Procurement of Equipment for Body Fitness Centre and Other Accessories for Sport Complex (Gymnasium)			10.00 (M)	10.00 (M)	ADP	Open Bid	Jul-15					
11	Procurement of UPS Batteries for Various Laboratories of the Department of Telecommunication Engineering. (Re-invited)			0.700 (M)	0.700 (M)	ADP	Open Bid	Aug-15					
12	Procurement of IT Equipments (Computers, Laptops, Printers, Scanners, Projectors & Toners)			21.00 (M)	10.00 (M)	ADP	Open Bid	June, 2015 to August, 2015					As per quarterly requirement.
13	Procurement of Furniture, Fixture & Various Electronics Items ( Air Conditioners, Electric Water Coolers, Refrigerators, Geysers, etc)			8.00 (M)	8.00 (M)	ADP	Open Bid	June, 2015 to August, 2015					Subject to the availability of Funds
14	Procurement of Water Purification Plants			0.6 (M)	0.750 (M)	ADP	Open Bid	June, 2015 to August, 2015					
15	Logistic Arrangement of Pre-Entry Test (PATCO)			3.85 (M)	3.085 (M)	ADP	Open Bid	June, 2015 to August, 2015					
16	Procurement of Sports Material			7.5 (M)	11.00 (M)	ADP	Open Bid	June, 2015 to August, 2015					
17	Supply Furniture in the Nano Material Lab of Textile Engineering Department			0.263 (M)	0.263 (M)	ADP	Open Bid	Jul-15					

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)	
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
18	Purchase / Supply of Steel Pipes for making pathway shades					ADP	Open Bid	Jul-15					
19	Repair Work of External Drainage Line and Construction of Manholes for Benazir and Elsa Qazi Girls Hostels			0.396 (M)	0.396 (M)	ADP	Open Bid	Jul-15					
20	Purchase of Equipment for Research Project titled "Optimization of anaerobic Co-Digestion of Crop Residue and Buffaloes Dung			0.75 (M)	0.75 (M)	ADP	Open Bid	Jul-15					
21	Supply of Generator Set for Transport Section.			0.195 (M)	0.195 (M)	ADP	Open Bid	Aug-15					
22	Repairing & Maintenance Work of Store Section and Old Provost Office.			0.651 (M)	0.651 (M)	ADP	Open Bid	Aug-15					
23	Supply of Other Logistic Arrangement Including Electric Works (Pedestal Fans) Audio System, Food & Refreshment etc. for Conduction 18th Convocation-2015.					ADP	Open Bid	Sep-15					
24	Supply of Degree Folders & Stickers					ADP	Open Bid	Sep-15					
25	Supply of Gold and Silver Medals and Shield (Crystal / Wooden)					ADP	Open Bid	Sep-15					
26	Supply of Gowns / Hoods.					ADP	Open Bid	Sep-15					
27	Supply of Examination Material (Printing & Stationary).					ADP	Open Bid	Sep-15					
28	Repairing & Maintenance of Auditorium Building.			1.500 (M)	1.500 (M)	ADP	Open Bid	1st Jul to 30th Sep					
29	Construction of Cement Concrete path between the Workshop Building # I & II.			0.552 (M)	0.552 (M)	ADP	Open Bid	1st Jul to 30th Sep					

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)	
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
30	P/L Air Conditioners at Textile Engineering Department & Industrial Engineering Department			0.540 (M)	0.540 (M)	ADP	Open Bid	1st Jul to 30th Sep					
31	Repairing & Maintenance Work of Information Communication Processing Center(ICPC).			0.580 (M)	0.580 (M)	ADP	Open Bid	1st Jul to 30th Sep					
32	Repairing & Maintenance of Central Canteen, Hilltop Canteen, Tuck Shops and all KIOSKS			2.500 (M)	2.500 (M)	ADP	Open Bid	1st Jul to 30th Sep					
33	Supplying / fixing Street Lights around the Campus.			1.00 (M)	1.00 (M)	ADP	Open Bid	1st Jul to 30th Sep					
34	Providing / fixing Ornamental pipe grill gate & pillar near Bungalow # A-1 of New Senior Staff Residential Colony & near SMBB Girls Hostel.			1.490 (M)	1.490 (M)	ADP	Open Bid	1st Jul to 30th Sep					
35	Construction of Pre-Nursery / Day Care @ Mehran University Higher Secondary Public School			13.114 (M)	13.114 (M)	ADP	Pre-Qualified Contractor	Aug-15					
36	External Development Work of Institute of Water Resources Engineering & Magagement			7.634 (M)	7.634 (M)	ADP	Pre-Qualified Contractor	Aug-15					
37	Extension of Department of Chemical Engineering			30.43 (M)	30.43 (M)	ADP	Pre-Qualified Contractor		Oct-15				
38	Extension of Department of Industrial Engineering			32.51 (M)	32.51 (M)	ADP	Pre-Qualified Contractor		Oct-15				
39	Extension of Institute of Petroleum & Natural Gas Engineering			14.74 (M)	14.74 (M)	ADP	Pre-Qualified Contractor		Oct-15				
40	Extension of Department of Mining Engineering			14.74 (M)	14.74 (M)	ADP	Pre-Qualified Contractor		Oct-15				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)	
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
41	Extension of Department of Metallurgy & Materials Engineering			33.64 (M)	33.64 (M)	ADP	Pre-Qualified Contractor		Oct-15				
42	Purchase of Equipment for Institute of Mining Engineering & Coal Technologies			139.451 (M)	139.451 (M)	ADP	Pre-Qualified Suppliers		Oct-15				
43	Purchase of Equipment for Metallurgy & Materials Engineering			67.776 (M)	67.776 (M)	ADP	Pre-Qualified Suppliers		Oct-15				
44	Purchase of Furniture Articles Innovation & Entrepreneurship Centre.			5.666 (M)	5.666 (M)	ADP	Open Bid		Oct-15				
45	Repairing & Maintenance of Air Conditioners of whole campus. (756 #s Split & Window Air Conditioners)			2.00 (M)	2.00 (M)	ADP	Open Bid		1st Oct to 31st Dec				
46	Repairing & Maintenance of Water Coolers, Deep Freezers & Geysers of whole campus.			0.500 (M)	0.500 (M)	ADP	Open Bid		1st Oct to 31st Dec				
47	Repairing of Transformers and L.T & H.T Joints of whole campus.			0.500 (M)	0.500 (M)	ADP	Open Bid		1st Oct to 31st Dec				
48	Repairing & Maintenance of Generators of whole campus.			0.500 (M)	0.500 (M)	ADP	Open Bid		1st Oct to 31st Dec				
49	Repairing & Maintenance of Water Supply Pumps / Motors & Sanitary work.			0.700 (M)	0.700 (M)	ADP	Open Bid		1st Oct to 31st Dec				
50	Contingency work (Petty work)			0.200 (M)	0.200 (M)	ADP	Open Bid		1st Oct to 31st Dec				
51	Installation of Barbed wire at the newly constructed Compound wall near Watch Tower of Old Hostels.			0.800 (M)	0.800 (M)	ADP	Open Bid		1st Oct to 31st Dec				
52	Removing & Refixing False Ceiling & Fixing Energy Savers at Information Communication Processing Center(ICPC).			0.378 (M)	0.378 (M)	ADP	Open Bid		1st Oct to 31st Dec				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)	
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr		
53	Repairing & Maintenance Work of Metallurgy & Material Engineering Department			0.700 (M)	0.700 (M)	ADP	Open Bid		1st Oct to 31st Dec				
54	Essential Repairing & Maintenance of Industrial Engineering Department.			1.500 (M)	1.500 (M)	ADP	Open Bid		1st Oct to 31st Dec				
55	Computer System Engineering Department			3.500 (M)	3.500 (M)	ADP	Open Bid		1st Oct to 31st Dec				
56	Installation of window net at the corridor & offices of Mehran University Institute of Science & Technology Development (MUISTD)			3.740 (M)	3.740 (M)	ADP	Open Bid		1st Oct to 31st Dec				
57	Supplying Furniture in the Committee / Meeting Room of IIT Building			3.170 (M)	3.170 (M)	ADP	Open Bid		1st Oct to 31st Dec				
58	Workshop Building I & II			1.00 (M)	1.00 (M)	ADP	Open Bid		1st Oct to 31st Dec				
59	Teachers Common room			1.00 (M)	1.00 (M)	ADP	Open Bid		1st Oct to 31st Dec				
60	Procurement of Examination Material (Stationary, Printing of Answer Copies, etc)			3.00 (M)	3.00 (M)	ADP	Open Bid		Oct, 2015 to Dec, 2015				
61	Logistic Arrangement of Convocation 2014			1.5 (M)	1.5 (M)	ADP	Open Bid		Oct, 2015 to Dec, 2015				
62	Purchase of I.T Equipment for Innovation & Entrepreneurship Centre.			19.15 (M)	19.15 (M)	ADP	Pre-Qualified Suppliers			Jan-16			
63	Procurement of Main Store Material (Stationary, Printing, Sanitation)			4.00 (M)	4.00 (M)	ADP	Open Bid			Jan, 2016 to March, 2016			
64	Procurement of Hostels Material (Electric, Plumbing, Carpenter's Material)			2.00 (M)	2.0 (M)	ADP	Open Bid			Jan, 2016 to March, 2016			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
65	Printing/Publication of Research Journal of the University			3.00 (M)	3.00 (M)	ADP	Open Bid			Jan, 2016 to March, 2016		
66	Boundary Wall and Approach Road Towards Innovation Center Near MUISTD			13.925 (M)	13.925 (M)	ADP	Pre-Qualified Contractor				Mar-16	
67	Printing / Publication of Prospectus of Undergraduate and Postgraduate			3.00 (M)	3.00 (M)	ADP	Open Bid				April, 2016 to June, 2016	
68	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of Old Campus.			1.11 (M)	1.11 (M)	ADP	Open Bid				May-16	
69	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of New Campus.			1.21 (M)	1.21 (M)	ADP	Open Bid				May-16	