

**PROCUREMENT PLAN (REVISED)**

for the Financial Year 2015-16

Sl. No.	Description of Procurement	Estimated Cost (in million)	Method of Procurement	Tentative/ Actual Date of NIT	Tentative/ Actual Closing Date of NIT	Tentative Deadline/ Actual Date for Execution	Remarks
1	Provision of Health Insurance for the STEVTA Employees & their dependants.	Rs.25.00 M	Single Stage - One Envelope	1st week of Nov. 2015	3rd week of Nov. 2015	Nov. 2015	Rule-46(1)
2	Procurement of Computers, Equipment & Furniture for setting-up I.T. Laboratories.	Rs.60.00 M	Single Stage - Two Envelopes	1st week of Nov. 2015	4th week of Nov. 2015	Nov. 2015	Rule-46(2)
3	Purchase/Installation of CCTV Camera at STEVTA H.Qs.	Rs. 1.0 M	Single Stage - One Envelope	1st week of Nov. 2015	4th week of Nov. 2015	Nov. 2015	Rule-46(1)
4	Purchase of Hardware/Computer/ I.T. Equipment	Rs. 5.50 M	Single Stage - One Envelope	1st week of Dec. 2015	2nd week of Dec. 2015	Dec. 2015	Rule-46(1)
5	Procurement of Equipment & Furniture for introduction of new Trades for Girls.	Rs.7.00 M	Single Stage - Two Envelopes	2nd week of Dec. 2015	4th week of Dec. 2015	Jan. 2016	Rule-46(2)
6	Purchase of vehicles (cars)	Rs.3.20 M	Direct Procurement	N/A	N/A	Jan. 2016	Rule-16(b)(vii)
7	Procurement of Plant, Machinery, Tools Equipment & Furniture for upgradation of TEVT Institutes.	Rs.95.00 M	Single Stage - Two Envelopes	3rd week of Jan. 2016	1st week of Feb. 2016	Feb. 2016	Rule-46(2)
8	Purchase of Equip, P&M and Furniture (Career counseling & placement centres)	Rs. 2.0 M	Single Stage - One Envelope	1st week of Mar. 2016	2nd week of Mar. 2016	Mar. 2016	Rule-46(1)

*Amir*