

**REVISED PROCUREMENT PLAN 2015-16 HIGHWAY DIVISION LARKANO  
DEVELOPMENT SCHEMES OF TALUKA RATODERO PSDP NO:1040 2015-16**

S.No:	Description of Procurement	Quantity (where applicable)	Estimated unit Cost (Where applicable) (In million)	Funds Allocated (In million)	Source of funds (ADPs Non ADPs)	Proposed Procurement method	Timing of Procurement				Remarks	
							1 <sup>ST</sup> Qtr:	2 <sup>ND</sup> Qtr:	3 <sup>RD</sup> Qtr:	4 <sup>TH</sup> Qtr:		
1	2	3	4	5	6	7	8	9	10	11	12	
1	Construction of road from Kamber Ratodero road to Manthar Jagirani, Sajjan Hakro and Nazir Hussain Tunio House mile 0/0-1/0 (1.60 K.ms)	1.60	18.500	80.000 (Block)	PSDP 1040	Single Stage One Envelope Method	4.625	4.625	4.625	4.625	4.625	
2	Construction of link road from Larkano Ratodero road to village Muhammad Khan Kharos Mile 0/0-0/3 (0.60 K.ms).	0.60	4.500	(Block)	PSDP 1040	Single Stage One Envelope Method	1.125	1.125	1.125	1.125	1.125	
3	Construction of road from Ratodero Shahdadkot Motor Way Jalbani Minor Joya Pull to Muhammad Umar Jalbani I.P Side Jalbani minor mile 0/0-1/0 (1.60 K.ms).	1.60	14.200	(Block)	PSDP 1040	Single Stage One Envelope Method	3.550	3.550	3.550	3.550	3.550	
4	Construction of road from Jumo Agham Wassayo Bhutto road at Pir Musafir road to village Kabir Khan Rozdar mile 0/0-0/6 (1.20 K.ms).	1.20	13.500	(Block)	PSDP 1040	Single Stage One Envelope Method	3.375	3.375	3.375	3.375	3.375	
5	Reconditioning of road from Sukkur Naudero road at mile 37/0 to village Gullan Jetho via Allahando and Shandh Jetho mile 0/0-2/7.	4.60	26.320	(Block)	PSDP 1040	Single Stage One Envelope Method	6.580	6.580	6.580	6.580	6.580	
6	Reconditioning of road from Ratodero Naudero road at village Abad to Pir Gullan Shah via Pir Fateh Shah and village Pagharo mile 0/0-3/0 (4.80 K.ms)	4.80	30.167	(Block)	PSDP 1040	Single Stage One Envelope Method	7.542	7.542	7.542	7.542	7.541	
7	Rehabilitation of road from Ratodero Naudero road to village Khan Wah mile 0/0-0/5 (1.00 K.ms) (in portions)	1.00	2.430	(Block)	PSDP 1040	Single Stage One Envelope Method	0.608	0.608	0.607	0.607	0.607	

S.No:	Description of Procurement	Quantity (where applicable)	Estimated unit Cost (Where applicable) (in million)	Funds Allocated (in million)	Source of funds (ADPs Non ADPS)	Proposed Procurement method	Timing of Procurement				Remarks
							1 <sup>ST</sup> : Qtr:	2 <sup>ND</sup> : Qtr:	3 <sup>RD</sup> : Qtr:	4 <sup>TH</sup> : Qtr:	
1	2	3	4	5	6	7	8	9	10	11	12
8	Construction of road from village Imam Bux Meerani Village Khanwand Bux Bozdar along Koor Beero Minor mile 0/0-0/5 (1.00 K.m)	1.00	8.750	(Block)	PSDP 1040	Single Stage One Envelope Method	2.188	2.188	2.187	2.187	
9	Construction of 15' span Bridge over Saidu Minor at village Ali Gul Shar.	15 Rft: Bridge	1.820	(Block)	PSDP 1040	Single Stage One Envelope Method	0.455	0.455	0.455	0.455	
10	Construction of Pre-Stressed Bridge (220 Rft.) over Dadu Canal near village Tagar.	Pre-Str: Bridge 220 Rft.	60.600	(Block)	PSDP 1040	Single Stage One Envelope Method	15.150	15.150	15.150	15.150	
11	Construction of 15' span Bridge over Mumtaz Minor near village Wali Muhammad Jalbani	15 Rft: Bridge	1.800	(Block)	PSDP 1040	Single Stage One Envelope Method	0.450	0.450	0.450	0.450	

  
 EXECUTIVE ENGINEER  
 HIGHWAY DIVISION  
 LARKANO

**REVISED PROCUREMENT PLAN 2015-16 HIGHWAY DIVISION LARKANO  
CONSTRUCTION/RECONDITIONING OF ROADS DISTRICT LARKANO PSDP NO:1116 (2015-16)**

S.No:	Description of Procurement	Quantity (where applicable)	Estimated unit Cost (Where applicable) (in million)	Funds Allocated (in million)	Source of funds (ADPs Non ADPs)	Proposed Procurement method	Timing of Procurement				Remarks	
							1 <sup>ST</sup> Qtr:	2 <sup>ND</sup> Qtr:	3 <sup>RD</sup> Qtr:	4 <sup>TH</sup> Qtr:		
1	2	3	4	5	6	7	8	9	10	11	12	
1	Construction of link road Larkana Naudero/Dhamrah Mahota road to Ghulamullah Mahota Street via Railway Station Mahota mile 0/0-0/3 (0.60K.ms) I/C M/Structure	0.60	5.300	30.000 (Block)	PSDP 1116	Single Stage One Envelope Method	1.325	1.325	1.325	1.325	1.325	
2	Construction of link road from Larkana Naudero road @ Police station Mahota to village Islamuddin Chachar via High School Mahota mile 0/0-0/3 (0.60 K.ms)	0.60	6.500	Block	PSDP 1116	Single Stage One Envelope Method	1.625	1.625	1.625	1.625	1.625	
3	Construction of link road from Larkana Moen-Jo-Daro road to village Butta Kalhora road mile 0/0-0/7 (1.40 K.ms)	1.40	15.435	Block	PSDP 1116	Single Stage One Envelope Method	3.859	3.859	3.859	3.859	3.859	
4	Reconditioning of road from Bakrani Railway Station road to village Arz Muhammad Brohi mile 0/0-1/7 (3.00 K.ms)	3.00	18.088	Block	PSDP 1116	Single Stage One Envelope Method	4.522	4.522	4.522	4.522	4.522	
5	Construction of road from Naudero Shahani road to village Mir Muhammad Bhutto mile 0/0-0/6 (1.20 K.ms)	1.20	14.531	Block	PSDP 1116	Single Stage One Envelope Method	3.633	3.633	3.633	3.633	3.632	
6	Construction of retaining wall (1000 Rft.) adjacent to Rice Canal at village Hameer Shar, Wandi Imdad Ali Bhutto.	R/Wall 1000 Rft.	4.447	Block	PSDP 1116	Single Stage One Envelope Method	1.112	1.112	1.112	1.112	1.111	
7	Reconditioning of road from Larkano to Mahar Wada road mile 0/0-0/2+340'	0.50	8.198	Block	PSDP 1116	Single Stage One Envelope Method	2.050	2.050	2.050	2.050	2.048	

EXECUTIVE ENGINEER  
HIGHWAY DIVISION  
LARKANO