


INSTITUTE OF BUSINESS ADMINISTRATION, KARACHI


ANNUAL PROCUREMENT PLAN ICT PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2015-16 TO BE ADVERTISED ON SPPRA WEBSITE (REVISED JAN 2015)

Sr.#	Description of Items	Procurement Method	Remarks/Quantity	Anticipated/Actual Date of Start	Anticipated/Actual Date of Completion
01	Procurement of Computers	Single Stage Single Envelope	Qty : 120	01-09-2015	28-02-2016
02	Procurement of CISCO Core Switch with supervisor Engine	Do _____	Qty : 01	01-07-2015	28-02-2016
03	Procurement of RFID Solution (Smart Card) PROJECT	Single Stage Two Envelope	Qty : 01	Do _____	Do _____
04	Fire Suppression for Main Campus Server Room PROJECT	Single Stage Two Envelope	Qty : 01	10-10-2015	28-02-2016
05	Procurement of Smart Cards (Aman Tower / Hostels) PROJECT	Single Stage Two Envelope	Qty : 01	Do _____	Do _____
06	Procurement of CISCO router for Internet & firewall PROJECT	Single Stage Two Envelope	Qty : 01	01-07-2015	28-02-2016
07	Procurement of Active Networking Equipment's for Boys Hostel New Extension PROJECT & Procurement of IP Phones	Single Stage Two Envelope	Qty : 01	14-09-2015	Do _____
08	Procurement of Multimedia	Single Stage Single Envelope	Qty : 20	01-09-2015	Do _____
09	Procurement of Hardware Lab equipment's PROJECT	Single Stage Two Envelope	Qty : 01	Do _____	Do _____
10	Procurement of Data Storage NAS PROJECT	Single Stage Two Envelope	Qty : 01	15-10-2015	31-03-2016

[Signature]



		Direct Contracting	Qty : 01	Do	Do
11	Procurement of Lecture Recording System for CEE Aman Tower PROJECT	Single Stage Single Envelope	Qty : 05	Do	Do
12	Procurement of Smart Boards / Interactive Multimedia's	Single Stage Single Envelope	Qty : 04	Do	Do
13	Procurement of Mid-Range workstations for Web Sciences & AI Lab	Single Stage Single Envelope	Qty : 01	Do	Do
14	Procurement of Hardware for TRL Lab PROJECT	Single Stage Single Envelope	Qty : 40	01-07-2015	15-11-2015
15	Procurement of UPS Batteries (Replacement) of different volts	Single Stage Single Envelope	Qty : 02	01-09-2015	30-11-2015
16	Service Level Agreement of Video Conferencing equipment's	Single Stage Single Envelope	Qty : 19	01-09-2015	31-12-2015
17	Procurement of UPS Batteries of different volts	Single Stage Single Envelope	Qty : 64	15-11-2015	30-04-2016
18	Procurement of UPS Batteries of different volts	Single Stage Single Envelope	Qty : 01	1-01-2016	30-04-2016
19	Procurement of Mac Computer (CEIF)	Single Stage Single Envelope	Qty : 01	1-01-2016	30-04-2016
20	Digitalization of IBA Record	Single Stage Single Envelope	Qty : 01	1-01-2016	30-04-2016
21	Procurement of Video Conferencing Equipment's (CEIF)	Single Stage Two Envelope	Qty : 01	1-01-2016	30-04-2016


 Imtihan Batada
 Head of ICT

