

**SPROVINCIAL OMBUDSMAN (MOHTASIB) SINDH, REGIONAL OFFICE JACOBABAD**

PROCUREMENT PLAN FOR PLANT & MACHINERY FOR THE FINANCIAL YEAR 2015-2016

**PLANT & MACHINERY**

S.No	Title of Procurement	Estimated cost	Method	Tentative/Actual date of NIT	Tentative/Actual closing date of NIT	Tentative/Actual date of award of contract	Tentative Deadline/Actual Date for Execution	Remarks
01.	01 No. Honda Petrol Generator	Rs.75,000/-	One envelop procedure	4 <sup>th</sup> week of February -2016	2 <sup>nd</sup> week of March -2016	3 <sup>rd</sup> week of April -2016	May-2016	
02.	01 No. Dawatance Refrigerator	Rs.36,250/-	One envelop procedure	4 <sup>th</sup> week of February -2016	2 <sup>nd</sup> week of March -2016	3 <sup>rd</sup> week of April -2016	May-2016	
03	01 No. Water Filtration System So Safe Brand	Rs.40,000/-	One envelop procedure	4 <sup>th</sup> week of February-2016	2 <sup>nd</sup> week of March -2016	3 <sup>rd</sup> week of April -2016	May-2016	
	<b>Total:-</b>	<b>Rs.151,250/-</b>						

*Kenneth Rodney*  
15/07/2016

DEPT. AL MANAGER  
PROCUREMENT SECTION  
MOHTASIB SINDH  
JACOBABAD

